
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/14
05/01/14
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-9.2/17 IN AND NEAR OROVILLE FROM 0.2 MILE DE SILVA GATES CONSTRUCTION LPHARGROVE, BEN $6,779,553 12/05/12 98%

HA22 

03-2F3004 
NH-P070-(104) 

--() 

WPCP 

NORTH OF PALERMO ROAD TO 0.1 MILE 

NORTH OF OPHIR ROAD AND 0.4 MILE 

SOUTH OF 70/162 SEPARATATION 

PAVEMENT REHABILITATION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)713-7814 

2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$6,018,843
 $0

01/10/13 
06/01/14 

95%

SUSPENDED 

03-BUT-70-28.2/0 IN BUTTE COUNTY NEAR CHEROKEE AT WEST GOLDEN STATE BRIDGE INC CLARK, DAVID W $6,216,756 03/20/13 75%
03-1E5104 
ACST-P070-(103)E 

H P0-70 1-(3E) 

--() 

BRANCH FEATHER RIVER BRIDGE 

RETROFIT STEEL MEMBERS, BRIDGE DECK 
BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT #D 

(530)218-2739 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$5,791,509
 $0

04/11/13 
06/27/14 

92%

HA21 WPCP 

03-BUT-70-/0 IN BUTTE COUNTY, ON ROUTES 70, J.F. SHEA CONSTRUCTION, INC. WOOD, JUSTIN $390,000 10/17/13 100%
03-3M64A4 162,191-PM VARS DIR'S EMERGENCY F.A. 

REPAIR OF POLYESTER/METHATCRYLATE 
REDDING, CA 96049 

P.O. BOX 494519 

(530)682-3831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$280,920
 $0

01/22/14 
01/14/14 

72%

20.80 

000380 

03-BUT-99-28.1/29.6 NEAR CHICO FROM ESTATES DRIVE TO 0.4 KNIFE RIVER CONSTRUCTION HARGROVE, BEN $7,454,117 04/03/13 30%
03-3E6204 
NHBR-P099-(536) 

--() 

MILE NORTH OF BUTTE CREEK BRIDGE 12­

126R 

REPLACE BRIDGE (SCOUR) 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$2,511,237
 $0

04/22/13 
06/01/15 

34%

SUSPENDED 

HA21 

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY THOMAS, SHAHNA $25,104,170 07/08/11 62%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

INC 

P O BOX 1508 
2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$21,208,337
 $0

08/05/11 
08/19/14 

84%

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

(530)533-4526 

HB4N SWPPP (916)852-5530 

03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64% 
03-3M6404 REHABILITATE SIX BRIDGE DECKS 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY STE 16 2060 3RD STREET 

OROVILLE CA 95965 

$511,045 
$0 

05/04/11 
10/04/11 

83% 

(415)444-0716 
(530)682-3831

HM3H WPCP 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

03District 

03-COL-20-28.2/30.5 

Fed Aid 

HA22 

Pgm Code 

03-2F9704 

Contract 

ACNH-P020-(169)E 

--() 

Location 
Storm Water 
Plan 

IN AND NEAR COLUSA FROM 0.2 MILE EAST 

OF COLUSA BASIN BRIDGE 15-20 TO SIOC 

STREET 

Description 

HMA OVERLAY 

Type Of Work 

GEORGE REED INC 

Contractor 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

COBORN, AL 

Resident 
Engineer 

(530)713-7863 

2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$1,399,717

Bid + CCOs

 $0

Comp To date

 $0

This Month 

09/04/13 

Awarded 

09/30/13 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

03-ED-50-16.4/18.3 

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

IN EL DORADO COUNTY IN PLACERVILLE 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

J M SLOVER INC 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

SAGER, JANET 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$281,033
 $270,588

 $0

11/03/10 
12/01/10 
09/11/14 

0%

 0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-17.8/19.6 

HA21 

03-0F3004 
BH-P050-(121)E 

--() 

IN PLACERVILLE AT COLOMA STREET 

OVERCROSSING AND AT SMITH FLAT ROAD 

UNDERCROSSING 

RETROFIT COLUMNS AND ADD BRACING 

PROVEN MANAGEMENT INC 

SAN FRANCISCO CA 941111704 

(415)421-9500 

712 SANSOME STREET 

NANUGONDA, VEERA 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$1,188,296
 $1,500

 $0

09/05/13 
09/17/13 
09/18/14 

16%

 0%

03-ED-50-31.3/0 
03-0F2204 
BRNH-P050-(133)E 

--() 

ABOUT 11.0 MILES EAST OF PLACERVILLE 

AT SLY PARK ROAD UNDERCROSSING 25-42 

IN EL DORADO COUNTY 

REPLACE BRIDGE 

VIKING CONSTRUCTION COMPANY, 

INC. 

RANCHO CORDOVA CA 95741 

P. O. BOX 1508 

WOODRUFF, JARRETT 

(916)416-7548 

11232 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$5,251,426
 $546,152

 $0

02/25/14 
03/13/14 
11/06/14 

6%

 10%

HA21 (916)852-5500 

03-ED-50-67.6/72.9 

HA42 

HA22 

03-1A7314 
NH-P050-(131)E 

--() 

IN EL DORADO COUNTY IN AND NEAR 

MYERS FR JOHNSON PASS ROAD TO INCLINE 

ROAD 

STORM WATER QUALITY IMPROVEMENTS 

DON GARCIA EXCAVATING AND 

PAVING INC 

SOUTH LAKE TAHOE, CA 96158 

(530)577-0558 

P O BOX 7176 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$5,376,396
 $418,146

 $0

08/08/13 
08/27/13 
08/04/14 

7%

 8%

HB4N 

03-ED-50-73.7/75.4 

HA42 

03-1A7324 
ACNH-P050-(129) 

--() 

SWPPP 

IN EL DORADO COUNTY IN AND NEAR 

SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH 

OF AIRPORT ROAD TO ROUTE 50/89 

SEPARATION 

HMA CONCRETE SUFACING AND DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MATYE, BENJAMIN 

(530)682-3562

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$4,615,949 
$2,415,349 

$0 

03/28/13 
04/18/13 
01/21/14 

64% 

52% 

HA22 

HB4N 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 03 

03-ED-50-77.3/79.3 

Fed Aid 

HA42 

Pgm Code 

03-1A73U4 

Contract 

NH- -( ) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

Description 

STORM WATER QUALITY IMPROVEMENTS 

Type Of Work 

DISNEY CONSTRUCTION INC 

Contractor 

BURLINGAME CA 94010 

(650)259-9545 

859 COWAN RDAD STE 3 

MONTPLAISIR, JARET 

Resident 
Engineer 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$16,613,721

Bid + CCOs

 $16,643,244

Comp To date

 $0

This Month 

02/10/11 

Awarded 

03/01/11 

Approved 

11/25/14 

Est Comp
Accepted 

69%

%Time

 96%

% Work 
Message 

HA22 

HB4N 

03-ED-50-78.9/79.5 

HA42 

03-1A7344 
ACNH-P050-(128)E 

--()

SWPPP 

IN EL DORADO COUNTY IN SOUTH LAKE 

TAHOE FROM 0.2 MILE WEST OF SKI RUN 

BOULEVARD TO WILDWOOD AVENUE 

COLD PLANE & HMA OVERLAY, DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MONTPLAISIR, JARET 

(530)218-4803 

2489 LAKE TAHOE BLVD, 

SUITE 6 

SOUTH LAKE TAHOE, CA 

96150 

$3,413,458
 $3,165,251

 $0

04/06/12 
04/25/12 
04/24/14 

98%

 98%

03-ED-50-/80.4 

HM3H 

03-4M5104 
IN EL DORADO, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 51, AND 193 

METHACRYLATE AND POLYESTER BRIDGE 

PENHALL COMPANY 

LOS ANGELES, CA 

(510)357-8810 

P.O. BOX 842911 

90084-2911 

GUTIERREZ, BOJANA 

(916)801-3455 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO, CA 95834 

$2,744,949
 $2,043,506

 $0

05/31/13 
06/27/13 
04/21/14 

98%

 81%

03-ED-89-18.0/24.9 

HA42 

03-1A8444 
ACST-P089-(105)P 

P08-9 10-() 

--() 

IN EL DORADO COUNTY ABOUT 8.3 MILES 

NORTH OF SOUTH LAK TAHOE FROM 0.1 

MILE NORTH OF EAGLE FALLS SIDEHILL 

VIADUCT NO 5 TO MEEKS CRE 

HMA OVERLAY AND WIDEN ROADWAY 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)522-8250 

MONTPLAISIR, JARET 

(530)682-5837 

7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$11,535,264
 $13,372

 $0

06/19/13 
07/22/13 
12/02/14 

0%

 0%

SUSPENDED 

HB4N 

HA22 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-18.6/18.7 
03-1F3304 
SSTP-S193-(010)E 

--() 

IN EL DORADO COUNTY ABOUT 6.0 MILES 

SOUTH OF GEORGETOWN AT CHICKEN FLAT 

ROAD 

PLACE HMA, ROADWAY EXCAVATION 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)218-4803

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$441,637 
$53,445 

$0 

10/14/13 
10/25/13 
06/12/14 

8% 

13% 

HB1 (530)676-0825 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 03 

03-ED-193-25.8/25.8 

Fed Aid 

20.20 

201130 

Pgm Code 

03-2F6504 

Contract 

STP- -( ) 

--() 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

Description 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

Type Of Work 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

Contractor 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

Resident 
Engineer 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000

Bid + CCOs

 $88,255

Comp To date

 $0

This Month 

03/28/11 

Awarded 

03/28/11 

Approved 

05/13/11 

Est Comp
Accepted 

100%

%Time

 29%

% Work 
Message 

03-GLE-162-37.7/51 

HM2C 

03-4M1804 
IN GLENN COUNTY ON ROUTE 162 FROM 

COUNTY ROAD 307 TO 0.1 MILE WEST OF 

COUNTY ROAD 303 

CULVERT REHABILITATION 

AMERICA PACIFIC CONSTRUCTION 

BREA CA 92821 

(559)577-9999 

201 LAUREL AVE # 13 

$185,323
 $0
 $0

03/18/14 
04/04/14 

0%

 0%

03-NEV-20-3.9/17.5 

HA22 

03-2F35U4 
ACNH-P020-(167) 

--() 

WPCP 

IN AND NEAR GRASS VALLEY AND NEVADA 

CITY FROM 0.3 MILE EAST OF INDIAN 

SPRING ROAD TO JCT RT 49 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$8,496,024
 $8,118,977

 $0

12/21/12 
01/23/13 
12/12/14 

45%

 95%

03-NEV-20-12.8/15.9 

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--() 

WPCP 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

CATANIA, DAVID 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$1,031,882
 $50,000

 $0

08/24/11 
10/03/11 
08/23/12 

100%

 100%

SUSPENDED 

03-NEV-49-4.3/4.8 

HB4N 

03-1F9104 
STP-P049-(156)E 

--()

9 MILES SOUTH OF GRASS VALLEY AT 

CARRIAGE ROAD AND LADYBIRD DRIVE 

WIDEN, ADD SHOULDER AT 2 LOCATIONS 

HANSEN BROS ENTERPRISES 

GRASS VALLEY CA 95945 

(530)273-3381 

P O BOX 1599 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$800,311
 $26,348

 $0

11/19/13 
12/09/13 
11/01/14 

0%

 3%

03-NEV-49-9.7/11.2 

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

CLARK, MARTIN 

(530)218-4832

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$9,910,153 
$9,918,982 

$0 

05/08/10 
06/22/10 
03/28/14 

100% 

100% 

COMPLETED 
04/08/14 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/14
05/01/14
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-5.0/0 
03-4M5004 

IN NEVADA AND PLACER COUNTIES AT 

VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER DECKS 

J MCLOUGHLIN ENGINEERING CO 

INC 

10641 FULTON COURT 

VANDELL, SAM 

2520 WARREN DR., 

SUITE A 

$1,044,498
 $595,855

 $0

06/12/13 
06/27/13 
07/28/14 

0%

 56%

HM3H 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(916)869-1867 

ROCKLIN, CA 95677 SUSPENDED 

03-PLA-49-.9/0 
03-3F4104 
SSTP-000C-(365)E 

--()

IN PLACER COUNTY NEAR AUBURN AND 

COLFAX ON ROUTES 49, 80, AND 193 AT 

VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIER 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LN 

BOKOVA, MARY 

(530)330-2727 

33 DEPOT STREET 

COLFAX, CA 95713 

$931,899
 $11,925

 $0

11/20/13 
12/12/13 
04/10/14 

0%

 1%

SUSPENDED 

HB1 (714)646-3697 

03-PLA-65-15.0/23.8 

HB4C 

03-333824 
HPLU-6203-(031)L 

620-3 03-() 

--() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DE SILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

OULAD DAOUD, BRAHIM 

(916)416-3011 

P O BOX 2909 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$18,823,237
 $15,974,775

 $0

05/21/12 
06/19/12 
09/25/14 

74%

 85%

03-PLA-80-8.1/37.8 

HA21 

03-3E1004 
BHIM-0803-(243)E 

--() 

IN AND NEAR LOOMIS AT VARIOUS 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

VERTICAL CLEARANCE FOR PERMIT VEH 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

$20,643,515
 $0
 $0

01/28/14 
02/21/14 

0%

 0%

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N 

--() 

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$95,841,843 
$92,605,344 

$0 

02/22/10 
03/16/10 
06/18/14 

100% 

99% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-89-8.6/12.8 IN PLACER COUNTY FROM ROUTE 89/28 HANSEN BROS ENTERPRISES STELHORN, RANDY $1,980,000 01/08/14 0%
03-3F4404 
CSTP-P089-(108)E 

--()

JUNCTION IN TAHOE CITY TO 0.5 MILE 

NORTH OF ALPINE MEADOWS ROAD 

INSTALL PIPE AND RAISE PROFILE 
GRASS VALLEY CA 95945 

(530)273-3381 

P O BOX 1599 

(530)330-2725 

33 DEPOT STREET 

COLFAX, CA 95713 

$0
 $0

01/31/14 
0%

HA42 

03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,432,351 04/10/12 13%

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

RENO NV 89570 

(775)852-7283 

PO BOX 70846 

(530)682-7172 

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$1,284,725
 $0

04/27/12 
05/06/15 

4%

SUSPENDED 

03-SAC-5-1.5/0 IN PLACER AND SACRAMENTO COUNTIES AT STUDEBAKER BROWN ELECTRIC INC 3AMAL, BALBIR $239,149 06/05/13 100%
03-4M3704 VARIOUS LOCATIONS 

REPLACE DAMAGED LIGHTING POLES 
ROSEVILLE CA 95678 

2008 OPPORTUNITY DR SUITE 140 3855 N FREEWAY BLVD. 

SUITE 120 

$232,129
 $0

07/15/13 
03/24/14 
03/28/14 

100%

HM4 

(530)333-3423 
(916)799-0878 

SACRAMENTO, CA 95834 SUSPENDED 

03-SAC-5-23.6/0 IN SACRAMENTO AT WEST END VIADUCT MYERS AND SONS/RL WADSWORTH GUTIERREZ, BOJANA $17,927,000 12/20/13 39%

HB1 

03-2F21U4 
BHNH-000C-(362) 

--() 

BRIDGE 24-0069 R/L AND IN WEST 

SACRAMENTO AT SACRAMENTO RIVER 

VIADUCT BRIDGE 24-0004 R/L 

BRIDGE DECK REHABILITATION 

JOINT VENTURE 

SACRAMENTO CA 95833 

(916)283-9950 
(916)801-3455 

4600 NORTHGATE BLVD SUITE 100 
3855 NORTH FREEWAY 

BLVD #120 

SACRAMENTO, CA 95834 

$2,158,250
 $0

12/30/13 
09/26/14 

12%

03-SAC-50-1.6/0 IN SACRAMENTO COUNTY AT CAMELLIA CITY MYERS AND SONS CONSTRUCTION LPOKPALA, MESHACK $17,449,375 08/26/13 36%

HA21 

03-0F2304 
BHNH-P050-(132)E 

--() 

VIADUCT FR 0.3 MI E OF RIVERSIDE BLVD 

UC TO 26TH UC 

BRIDGE WIDENING, PCC OVERLAY 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(916)718-8051 

2200 X STREET, SUITE 

120A 

SACRAMENTO, CA 95818 

$2,756,142
 $0

09/17/13 
09/30/14 

16%

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,365,464 10/15/09 0% 
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$1,352,985 
$0 

11/02/09 
03/18/15 

0% 

HA25 SWPPP 

PLANTING AND IRRIGATION 
HERCULES, CA 94547 

(510)741-9226 
(916)263-4912

SACRAMENTO CA 95834 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV MORALES, LEOBARDO $93,804,802 07/29/11 37%

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( )

SWPPP 

REPLACE PCCP AND PLACE HMA 
RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

(916)799-3376 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$57,478,596
 $0

08/24/11 
10/30/15 

61%

03-SAC-80-/18 IN AND NEAR SACRAMENTO ON ROUTES 80 , TRUESDELL CORPORATION OF ELGHASSEIN, DEAN $2,364,738 05/10/13 43%
03-4M5204 99, AND 160 AT VARIOUS LOCATIONS 

REHABILITATE 13 BRIDGE DECKS 

CALIFORNIA INC 

1310 W 23RD STREET 
3855 N. FREEWAY 

BLVD.SUITE 120 

$1,539,262
 $0

06/04/13 
09/09/14 

64%

TEMPE AZ 85282 
SACRAMENTO, CA 95834 SUSPENDED 

HM3H (602)437-1711 
(916)768-3597 

03-SAC-160-5.9/L7 IN SACRAMENTO COUNTY NEAR RIO VISTA CALIFORNIA ENGINEERING TECLE, DANIEL $2,566,530 05/10/13 67%
03-3M7204 AT THREE MILE SLOUGH BRIDE 

PREP AND PAINT 2 BRIDGES 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$2,580,515
 $0

06/04/13 
06/04/14 

97%

PLEASANTON CA 94566 
(916)919-4252 

HM3 (925)461-1500 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 37%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
GOLD RIVER, CA 95670 

(916)608-1500 
(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$18,108,727
 $0

07/28/10 
02/05/14 

52%

HE13 SWPPP 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR TOLLISON, RON $29,601,456 09/04/12 45%
03-1A43A4 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

OF DE SILVA GATES 

NORTH HIGHLANDS, CA 

956600620 

PO BOX 620 

(530)822-4313 

379 COLUSA AVENUE 

YUBA CITY CA 95991 

$25,024,553
 $0

09/04/12 
04/16/15 

86%

HE13 SWPPP (916)334-1221 

03-SUT-99-19.5/20.5 IN SUTTER COUNTY IN TUDOR AT ROUTE TEICHERT CONSTRUCTION KNUDSON, CAMERON $13,052,986 10/16/12 69% 
03-1A4644 99/113 SEPARATION 

CONSTRUCT 99/113 INTERCHANGE 
ROCKLIN CA 95765 

4401 DULUTH AVE 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$11,023,248 
$0 

12/20/12 
07/24/14 

84% 

(916)645-4800 
(530)682-3842 SUSPENDED 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,829,997 12/10/10 0%

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,772,545
 $0

02/07/11 
12/11/14 

0%

PLANT EST 

SATIS 

03-SUT-99-/1.6 IN SACRAMENTO AND SUTTER COUNTIES TEICHERT CONSTRUCTION TRI, PRESTON $19,136,126 10/01/12 21%

HE11 

03-406604 
HP21-L620-(304)8 

--() 

SWPPP 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

CONSTRUCT INTERCHANGE WITH HMA 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

(916)416-5572 

3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$11,314,304
 $0

11/06/12 
01/30/15 

59%

03-VAR-50-.2/21 IN EL DORADO, NEVADA, PLACER AND STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $785,000 08/01/13 0%
03-4F0104 
NHS- -( 

--() 

) 
SACRAMENTO COUNTIES, ON VARIOUS 

ROUTES ANDAT VARIOUS POST MILES DIR'S 

EMERGENCY L.B. 
ROSEVILLE, CA 95678 

2008 OPPORTUNITY DRIVE, #140 3855 N. FREEWAY BLVD, 

STE 100 

SACRAMENTO, CA 95834 

$298,087
 $0

09/04/13 
05/30/14 

38%

20.20 
REPLACE DAMAGED WIRING FOR LIGHTING (916)263-4922 

201130 

03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12 100%

20.20 

03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. 

REPLACE ELECTRICAL SYSTEMS 
ROSEVILLE, CA 95678 

(530)333-3423 

2008 OPPORTUNITY DR., #140 

(916)801-6092 

3855 N. FRRRWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$346,798
 $0

09/19/12 
02/08/13 

100%

201130 

03-YOL-50-2.5/3.1 NEW PIN ASSEMBLY SACRAMENTO RIVER GOLDEN STATE BRIDGE, INC. GUTIERREZ, BOJANA $335,000 09/27/13 50%

20.80 

03-0G0804 VIADUCT (BR. NO.24-0004R) TO 

STABILIZE STRUCTURE AT SPAN 12 & 16 

DIR'S EMERGENCY F.A. 

REPAIR BRIDGE JOINTS/HINGES 

BENICIA, CA 94510 

(925)372-8000 
(916)263-4927 

2990 BAY VISTA COURT, SUITE D 703 B STREET 

MARYSVILLE, CA 95901 

$152,947
 $0

11/18/13 
04/05/14 

46%

030080 

03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $27,996,411 01/13/12 36% 
03-0A5804 
NHX1-1501-(0E ) 

--() 

STREET TO BUCHANAN STREET AND ON 

ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$14,021,314 
$0 

01/31/12 
03/29/16 

50% 

SUSPENDED 

HA22 SWPPP 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 04/20/14

Page 9 

05/01/14 

District 03 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$558,635,150 
Contractor 

Completed to Date: $341,048,013

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: 

Awarded 
Approved
Est Comp
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$0

%Time 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-70-9.2/17 03-2F3004 

03-BUT-70-28.2/0 03-1E5104 

03-BUT-70-/0 03-3M64A4 

03-BUT-99-28.1/29.6 03-3E6204 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-191-4.6/0 03-3M6404 

03-COL-20-28.2/30.5 03-2F9704 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-17.8/19.6 03-0F3004 

03-ED-50-67.6/72.9 03-1A7314 

03-ED-50-73.7/75.4 03-1A7324 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-78.9/79.5 03-1A7344 

03-ED-50-31.3/0 03-0F2204 

03-ED-50-/80.4 03-4M5104 

03-ED-89-18.0/24.9 03-1A8444 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-18.6/18.7 03-1F3304 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-162-37.7/51 03-4M1804 

03-NEV-20-3.9/17.5 03-2F35U4 

03-NEV-20-12.8/15.9 03-3E0604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-49-4.3/4.8 03-1F9104 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-5.0/0 03-4M5004 

03-PLA-49-.9/0 03-3F4104 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-89-8.6/12.8 03-3F4404 

03-PLA-89-/T8.5 03-2A9204 

03-SAC-5-1.5/0 03-4M3704 

03-SAC-5-23.6/0 03-2F21U4 

03-SAC-50-1.6/0 03-0F2304 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-80-/18 03-4M5204 

03-SAC-160-5.9/L7 03-3M7204 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-19.5/20.5 03-1A4644 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-/1.6 03-406604 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-VAR-50-.2/21 03-4F0104 8
 

03-VAR-51-5.5/8.1 03-3F4704 8
 

03-YOL-50-2.5/3.1 03-0G0804 8
 

03-YUB-70-14.2/15.1 03-0A5804 8
 

Statement of Ongoing Contracts - Federal Aid 

03
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $189,646,645


FEDERAL AID (PRIMARY) $88,635,533


FEDERAL AID (SECONDARY) $55,484,679


STATE HIGHWAY $50,719,099


 $174,149,194


 $558,635,150


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $10,149,302
 

$10,149,302
Work completed this Period:

 Work Comp 

$150,083,941


 $42,560,941


 $9,158,540


 $42,005,744


 $97,238,848


 $341,048,013
 


	03



