
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-19.0/23.9 NEAR CHICO FROM LA CASTANA DRIVE TO BALDWIN CONTRACTING COMPANY, $2,460,864 03/10/16 0%
03-0G1104 
STP-P032-(043) 

NOPEL AVE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

$0
 $0

03/22/16 
0%

--() 
1764 SKYWAY 

CHICO CA 95928 

03-BUT-70-14.8/14.8 IN BUTTE COUNTY IN OROVILLE AT F.D. THOMAS, INC. $1,284,575 03/25/16 0%
03-0G2904 FEATHER RIVER BRIDGE 

PAINT 2 BRIDGES CENTRAL POINT OR 97502 

217 BATEMAN DR. $0
 $0

04/15/16 
0%

03-BUT-70-24.3/0 ABOUT 9.5 MILES EAST OF OROVILLE AT VIKING CONSTRUCTION COMPANY, HARGROVE, BEN $2,699,966 05/18/15 8%
03-0F6904 
BRST-P070-(100)E 

--() 

FLAG CANYON CREEK BRIDGE 12-140 

REPLACE BRIDGE 

INC. 

RANCHO CORDOVA 

PO BOX 1508 

CA 95741 (530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$865,724
 $672,451

06/11/15 
11/01/16 

32%

HA21 

03-BUT-99-30.1/T37.5 IN AND NEAR CHICO FROM 0.5 MILE BALDWIN CONTRACTING COMPANY, HARGROVE, BEN $9,032,037 09/29/15 0%
03-2F3304 
NHP-P099-(586) 

--() 

SOUTH OF SKYWAY OVERCROSSING TO 0.2 

MILE SOUTH OF GARNER LANE 

RHMA-O (OGFC) AND HMA-A OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

1764 SKYWAY (530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$2,494,549
 $465,547

10/14/15 
08/15/16 

27%

SUSPENDED 
CHICO CA 95928 

HA22 

03-BUT-99-33.8/35.3 IN BUTTE COUNTY ON ROUTE 99 FROM 0.05 AERCO PACIFIC, INC. SAGER, JANET $795,000 08/17/15 0%
03-0H9404 MILE SOUTH OF LINDO CHANNEL TO E 

LASSEN AVENUE UNDERCORSSING DIR'S RANCHO CORDOVA, CA 95670 

11370-J AMALGAM WAY 3855 N. FREEWAY BLVD. 

STE 120 

$304,068
 $241,768

10/27/15 
05/31/16 

38%

EMERGENCY L.B. SACRAMENTO, CA 95834 

20.20 
INSTALL IRRIGATION LINES (916)263-4912 

201130 

03-BUT-99-40.6/40.8 NEAR CHICO AT THE ROCK CREEK BRIDGE VIKING CONSTRUCTION COMPANY, STEINER, BRIAN $3,130,144 05/13/15 0% 
03-1F4204 
HSNH-P099-(582)E 

--() 

#12-27 

SHOULDER WIDENING ON STRUCTURE 

INC. 

RANCHO CORDOVA 

P. O. BOX 1508 

CA 95741 (530)218-3679

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$217,153 
$0 

06/09/15 
02/02/17 

7% 

SUSPENDED 

HB1 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-BUT-162-18.0/22.7
 
03-0G3604
 

03-COL-5-22.3/0
 
03-4M2004
 

HM3H
 

03-COL-45-24.6/28.8
 
03-0G4704
 

03-ED-49-14.9/15.1
 
03-2F6004
 

HB71
 

03-ED-49-23.9/35
 
03-3F6704
 
STP-P049-(159)
 

--()
 

HA22
 

03-ED-50-36.7/0
 
03-0H1304
 

20.20
 

201130
 

Description

Type Of Work
 

IN BUTTE COUNTY IN AND NEAR OROVILLE
 

FROM LOWER WYANDOTTE ROAD TO SADDLE
 

DRIVE
 

RUBBERIZED HOT MIX ASPHALT (GAP
 

IN COLUSA, BUTTE, AND GLENN COUNTIES
 

ON ROUTES 5, 20, 32,149, AND 162 AT
 

VARIOUS LOCATIONS
 

SUB-SCOUR MITIGATION-7 BRIDGES
 

IN COLUSA COUNTY ABOUT 4.4 MILES
 

NORTH OF COLUSA FROM MAXWELL ROAD TO
 

0.5 MILE NORTH OF PACKER ROAD
 

COLD IN-PLACE RECYCLING &
 

IN PLACERVILLE, AT THE INTERSECTION
 

OF SPRING STREET AND ROUTE 50; ALSO
 

AT THE INTERSECTION OF SPRING STREET
 

AND COLOMA STREET.
 

UPGRADE CURB RAMPS, SIDEWALK AND
 

ABOUT 9 MILES NORTH OF PLACERVILLE
 

FROM LOTUS ROAD TO 0.5 MILE NORTH OF
 

ROUTE 193
 

PAVEMENT OVERLAY
 

IN ED CO NEAR POLLOCK PINES ON ROUTE
 

50 AT BRIDAL VEIL FALLS DIR'S
 

EMERGENCY F.A.
 

CULVERT REPAIR
 

Contractor 

VINTAGE PAVING COMPANY, INC
 

119 MAIN ST
 

WINTERS CA 95694
 

BLAISDELL CONSTRUCTION INC.
 

PO BOX 938
 

ANDERSON CA 96007
 

BALDWIN CONTRACTING COMPANY,
 

INC. DBA KNIFE RIVER
 

CONSTRUCTION
 

1764 SKYWAY
 

CHICO CA 95928
 

ROBERT J. FRANK CONSTRUCTION
 

2806 TARMAC ROAD
 

REDDING CA 96003
 

MARTIN BROTHERS CONSTRUCTION
 

8801 FOLSOM BOULEVARD STE 260
 

SACRAMENTO CA 95826
 

R A NEMETZ CONSTRUCTION CO.,
 

INC.
 

P.O. BOX 5306
 

GALT, CA 95632
 

Resident
 
Engineer
 

CRETE, MATT
 

2707 NOTRE DAME BLVD.
 

CHICO, CA 95928
 

(530)682-3759
 

NANUGONDA, VEERA
 

3065 BLAIRS LANE
 

PLACERVILLE, CA 95667
 

(530)218-4803
 

WOODRUFF, JARRETT
 

11323 SANDERS DRIVE
 

RANCHO CORDOVA, CA 95742
 

(916)416-7548
 

NANUGONDA, VEERA
 

3065 BLAIRS LANE,
 

P.O. BOX 2424
 

PLACERVILLE, CA 95667
 

(530)218-4803


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,147,082

 $0

 $0


 $634,745

 $221,281


 $0


 $2,030,413

 $0

 $0


 $857,316

 $1,500

 $1,500


 $5,704,282

 $5,085,450


 $0


 $385,000
 
$195,987
 

$0
 

02/05/16
 
02/18/16
 

07/02/14
 
07/21/14
 
10/15/15
 

03/22/16
 
04/05/16
 

09/04/15
 
09/23/15
 
08/02/16
 

%Time
% Work 

Message 

0%


 0%


 32%


 34%


 0%


 0%


 0%


 0%


SUSPENDED
 

12/03/14 100%

12/19/14
 

100%

03/04/16
 
03/29/16
 

OVER RUN
 

11/14/14 0%
 
01/15/15
 

51%

03/23/15
 



   

   

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

03District 

03-ED-89-8.6/13.8 

Fed Aid 
Pgm Code 

03-1A8424 

Contract 

STP-P089-(109)E 

--() 

Location 
Storm Water 
Plan 

IN AND NEAR SOUTH LAKE TAHOE FROM 

ROUTE 50 TO CASCADE ROAD 

Description 

STORM WATER QUALITY IMPROVEMENTS 

Type Of Work 

QUALCON CONTRACTORS INC. 

Contractor 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

ALTERTON, NATHAN 

Resident 
Engineer 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$11,986,528

Bid + CCOs

 $7,391,419

Comp To date

 $153,516

This Month 

09/26/14 

Awarded 

10/10/14 

Approved 

09/19/16 

Est Comp

 52%

%Time

 61%

% Work 

SUSPENDED 

MessageAccepted 

HA42 

HA22 

HB4N 

03-ED-89-13.8/18 

HA42 

03-1A8434 
STP-P089-(112) 

--() 

NEAR SOUTH LAKE TAHOE FROM CASCADE 

ROAD TO UPPER EMERALD BAY ROAD 

COLD PLAN AC/HMA CONCRETE/CULVERT 

DON GARCIA EXCAVATING & 

PAVING, INC. 

SOUTH LAKE TAHOE CA 96158 

P O BOX 7176 

MONTPLAISIR, JARET 

(530)682-5837 

10960 WEST RIVER ST. 

STE 101A 

TRUCKEE, CA 96161 

$8,171,152
 $14,835
 $14,835

09/09/15 
10/14/15 
07/27/17 

0%

 0%

SUSPENDED 

HA22 

HB4N 

03-ED-89-24.9/27.2 
03-1A8454 
STP-P089-(114) 

--() 

NEAR TAHOMA FROM MEEKS CREEK BRIDGE 

TO WILSOM AVENUE. STORM WATER 

MITIGATION 

COLD PLANE, HMA, CULVERT REHAB 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

DAVIS CA 95617 

24207 COUNTY ROAD 100A 

MONTPLAISIR, JARET 

10960 W. RIVER ST, 

STE 101A 

TRUCKEE CA 96161 

$4,148,541
 $3,506,824

 $0

01/14/15 
02/03/15 
05/27/16 

94%

 84%

HA42 
(530)682-3562 

HB4N 

HA22 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-GLE-5-24.8/28.6 
03-0F3704 
IMNH-P -( )0 

IN GLENN COUNTY NEAR ORLAND AT 

VARIOUS LOCATIONS FROM COUNTY ROAD 16 

OVERCROSSING TO COUNTY ROAD 3 

OVERCROSSING 

LOWER ROADWAY PROFILE TO IMPROVE 

BALDWIN CONTRACTING COMPANY, 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

CHICO CA 95928 

1764 SKYWAY 

STEINER, BRIAN 

(530)218-3679

2707 NOTRE DAME BLVD. 

CHICO CA 95928 

$4,175,783 
$691,606 
$661,104 

12/02/15 
12/17/15 
09/15/16 

9% 

17% 



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/16
05/02/16
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

7097- -()
 

HA42
 

03-GLE-32-1.3/4.3 IN GLENN COUNTY IN AND NEAR ORLAND BALDWIN CONTRACTING COMPANY, $900,822 03/10/16 0%

03-0G3804 $0 03/22/16
FROM M1/2 TO 0.3 MILE WEST OF COUNTY INC. DBA KNIFE RIVER
 0%


$0

RR. CONSTRUCT
 

RHMA OVERLAY 1764 SKYWAY
 

CHICO CA 95928
 
HM1
 

03-NEV-20-25.8/32 IN NEVADA COUNTY NEAR NEVADA CITY AT MICHELS CORPORATION DBA $349,941 03/14/16 0%

03-4M4504 $0 04/05/16
VARIOUS LOCATIONS FROM 2.5 MILES EAST MICHELS PIPELINE CONSTRUCTION
 0%


$0

OF SCOTTS FLAT ROAD TO 0.2 MILE EAST 1715 16TH STREET SE
 

OF WASHINGTON ROA SALEM OR 97302
 

CULVERT REHABILITATION
 
HM2C
 

03-NEV-49-15.1/21.8 IN NEVADA COUNTY IN AND NEAR NEVADA TELFER PAVEMENT TECHNOLOGIES, JOHNSON, JEFF $1,898,301 03/10/16 0%

03-0G3304 $0 03/22/16
CITY FROM 0.1 MILE SOUTH OF COYOTE LLC 138 NEW MOHAWK RD., 0%

STP-P049-(168) $0


STREET TO OLD DOWNIEVILLE HIGHWAY AND 4522 PARKER AVE BLDG700 ST350
 STE. B
 
--()
 

FROM 0.1 MILE SOUTH O MCCLELLAN CA 95652 NEVADA CITY, CA 95959
 
RUBBERIZED HOT MIX ASPHALT - GAP (530)632-6714
 

03-PLA-65-4.8/12.5 IN PLACER COUNTY FROM ROUTE 65/80 A. TEICHERT & SON, INC. DBA DELONG, ERIC $7,143,000 12/16/15 0%

03-4F0204 $34,625 01/07/16
SEPARATION IN ROSEVILLE TO 0.3 MILE TEICHERT CONSTRUCTION 2520 WARREN DRIVE, 0%

NHP-PO65-(103) $34,625 07/05/16


NORTH OF TWELVE BRIDGES DRIVE 265 VAL DERVIN PARKWAY
 STE. A
 
--()
 

OVERCROSSING IN LINCOLN STOCKTON CA 95206 ROCKLIN, CA 95677 SUSPENDED
 
RHMA-O (OGFC) AND HMA-A OVERLAY (916)624-2932
 

03-PLA-80-8.1/37.8 IN AND NEAR LOOMIS AT VARIOUS RGW CONSTRUCTION INC CLARK, MARTIN $21,919,921 01/28/14 77%
 
03-3E1004 $18,161,674 02/21/14
LOCATIONS FROM BRACE ROAD 550 GREENVILLE ROAD 2520 WARREN DRIVE,
 82%

BHIM-0803-(243)E $1,315,639 07/06/16


OVERCROSSING TO MAGRA ROAD LIVERMORE CA 94550
 SUITE A
 
--()
 

OVERCROSSING MAGRA OVERCROSSING ROCKLIN, CA 95677
 
VERTICAL CLEARANCE FOR PERMIT VEH (530)218-4832


HA21
 



  

  
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

03District 

03-PLA-80-34.6/34.9 

Fed Aid 

20.10 

201130 

Pgm Code 

03-2F2504 

Contract 
Location 

Storm Water 
Plan 

IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

Description 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

Resident 
Engineer 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000

Bid + CCOs

 $138,197

Comp To date

 $0

This Month 

12/20/10 

Awarded 

06/16/11 

Approved 

01/25/11 

Est Comp
Accepted 

100%

%Time

 39%

% Work 
Message 

03-PLA-80-35.1/38 
03-1F4004 
NHIM-D -( )0 

4194- -() 

IN PLACER COUNTY NEAR COLFAX FROM 

LONG RAVINE UP TO 0.4 MILES EAST OF 

MAGRA ROAD OVERCROSSING 

WIDENING EASTBOUND ROADWAY 

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION 

ROSEVILLE CA 95661 

400 SUNRISE AVE. 

$32,226,146
 $0
 $0

03/10/16 
04/05/16 

0%

 0%

HB4N 

03-PLA-80-54.7/54.7 

20.20 

201130 

03-1H4904 
IN PLACER COUNTY NEAR EMIGRANT GAP 

AT PUTTS LAKE UNDERCROSSING DIR'S 

EMERGNECY F.A. 

REPLACE CROSS CULVERT 

LORANG BROTHERS CONSTRUCTION, 

INC. 

COLFAX, CA 95713 

ZINK, PHIL 

(530)628-7747 

1175 S. AUBURN STREET 
33 DEPOT ST. P.O. 

1807 

COLFAX, CA 95713 

$295,000
 $0
 $0

02/11/16 
04/20/16 

0%

 0%

03-PLA-80-69.3/69.8 
03-0G3504 

IN PLACER COUNTY NEAR KINGVALE FROM 

0.1 MILE EAST OF KINGVALE 

UNDERCROSSING TO NEVADA COUNTY LINE 

INDIVIDUAL SLAB REPLACEMENT (RAPID 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

WARD, DONALD 

(916)801-3478 

4600 NORTHGATE BLVD. SUITE 10 
33 DEPOT STREET 

COLFAX, CA 95713 

$348,170
 $0
 $0

02/17/16 
03/08/16 

0%

 0%

03-PLA-89-9.0/12.5 
03-0G4504 
STP-P089-(117) 

--()

IN PLACER COUNTY NEAR TAHOE CITY FROM 

0.5 MILE NORTH OF ROUTE 28 TO 0.1 

MILE NORTH OF ALPINE MEADOWS ROAD 

COLD PLANE ASPHALT CONCRETE 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

$1,280,397
 $0
 $0

03/25/16 
04/15/16 

0%

 0%

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS LLC 

RENO NV 89570 

ISKIN, ROY 

(530)682-7172

PO BOX 70846 10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$34,703,505 
$19,628,177 

$115,621 

04/10/12 
04/27/12 
09/22/16 

69% 

57% 

SUSPENDED 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

03District 

03-PLA-193-4.4/5.4 

Fed Aid 

HB1 

Pgm Code 

03-4E8604 

Contract 

HSST-P -(193) 

2--() 

--() 

Location 
Storm Water 
Plan 

NEAR LINCOLN FROM 0.1 MILE WEST TO 

0.9 MILE EAST OF CLARK TUNNEL ROAD 

Description 

CURVE IMPROVEMENTS AND WIDENING 

Type Of Work 

A. TEICHERT & SON, INC DBA 

TEICHERT CONSTRUCTION 

Contractor 

ROCKLIN CA 95765 

4401 DULUTH AVE 

OULAD-DAOUD, BRAHIM 

Resident 
Engineer 

(916)624-2851 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN CA 95677 

$5,494,812

Bid + CCOs

 $564,004

Comp To date

 $85,557

This Month 

09/08/15 

Awarded 

09/23/15 

Approved 

01/09/17 

Est Comp
Accepted 

11%

%Time

 10%

% Work 
Message 

03-PLA-267-/6.8 

HA22 

03-2F2904 
STP-P267-(022) 

--() 

NEAR TRUCKEE FROM NEVADA COUNTY 

TO BROCKWAY SUMMIT 

PAVEMENT REHAB 

LINE TEICHERT CONSTRUCTION 

DAVIS CA 95616 

24207 COUNTY ROAD 100A 

JOHNSON, JEFF 

(530)632-6714 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$3,242,838
 $3,213,272

 $4,838

12/08/14 
12/31/14 
04/27/16 

90%

 93%

SUSPENDED 

03-SAC-0-/0 

20.20 

03-1H3004 
IN SACRAMENTO COUNTY ON ROUTES 5, 

50, 51 AND 99 AT VARIOUS LOCATIONS 

DIR'S EMERGENCY F.A. 

PLACE HIGH FRICTION SURFACE 

TREATMENT 

AMERICAN CIVIL CONTRACTORS 

WEST COAST, INC. 

BENICIA, CA 94510 

LEE, SUSHMA 

(916)263-4926 

2990 BAY VISTA COURT, SUITE D 
3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$785,000
 $706,449

 $0

10/28/15 
03/11/16 
11/21/15 

100%

 90%

201010 

03-SAC-5-1.0/1 
03-3F8304 
STP-000C-(428) 

--() 

IN NINE COUNTIES (BUTTE, COLUSA, EL 

DORADO, NEVADA, PLACER, SACRAMENTO, 

SUTTER, YUBA AND YOLO) AND ON ELEVEN 

ROUTES (5,28,32,50,51 

MAY-HAN ELECTRIC INC., DBA M & 

M ELECTRIC 

SACRAMENTO CA 95815 

1600 AUBURN BLVD 

$2,585,110
 $0
 $0

03/25/16 
04/25/16 

0%

 0%

03-SAC-5-20.0/25 

HB1 

03-3F1704 
NH-000C-(392) 

--() 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS 

ROADSIDE PAVEMENT AND SAFE ACCESS 

MARTIN BROTHERS CONSTRUCTION 

SACRAMENTO CA 95826 

8801 FOLSOM BLVD SUITE 260 

SCOTT, JEFF 

(916)263-4931 

3855 N. FREEWAY BLVD. 

STE. 120 

SACRAMENTO, CA 95834 

$2,704,024
 $382,200

 $0

07/16/15 
08/04/15 
03/01/16 

30%

 14%

03-SAC-5-23.3/0 
03-3F0404 
IMNH-0056-(341) 

--() 

IN THE CITY AND COUNTY OF SACRAMENTO 

AT 1.4 MILE SOUTH OF RICHARDS 

BOULEVARD 

REPLACE ALL PUMP HOUSE COMPONENTS 

ROADWAY ENGINEERING WORKS INC 

CERES CA 95307 

BULLARD, BRENT 

(530)713-6823

3442 6TH STREET 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,297,802 
$975,854 

$0 

12/12/14 
12/31/14 
02/16/16 

100% 

75% 

OVER RUN 

HA42 



  

  
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-32.5/32.7 IN SACRAMENTO COUNTY NEAR SACRAMENTO DESILVA GATES CONSTRUCTION LP $958,858 11/16/15 0%
03-2F6304 
IMNH-P -( )0 

FROM EAST OF POWERLINE ROAD TO WEST 

OF AIRPORT BOULEVARD. DUBLIN CA 94568 

11555 DUBLIN BLVD $0
 $0

12/07/15 
0%

6344- -() 
CREATE A LONGER DECELERATION LANE SUSPENDED 

03-SAC-5-/0 IN SACRAMENTO COUNTY AT VARIOUS TRUESDELL CORPORATION OF $808,808 03/25/16 0%
03-0G0404 LOCATIONS 

REHABILITATE BRIDGE DECKS 

CALIFORNIA, INC. 

1310 W. 23RD STREET 

$0
 $0

04/12/16 
0%

TEMPE AZ 85282 

03-SAC-5-/0 IN SACRAMENTO COUNTY AT VARIOUS TIM PAXIN'S PACIFIC $507,688 04/05/16 0%
03-2F5404 LOCATIONS 

ADD/RELOCATE/REPLACE FRWY LIGHTING 

EXCAVATION, INC 

9796 KENT STREET 

$0
 $0

04/15/16 
0%

ELK GROVE CA 95624 

03-SAC-12-3.6/5.6 IN SACRAMENTO COUNTY NEAR RIO VISTA GEORGE REED INC $221,995 02/12/16 0%
03-0G4604 AT JACKSON SLOUGH ROAD AND AT 

TERMINOUS ROAD MODESTO CA 95354 

140 EMPIRE AVE $0
 $0

03/03/16 
0%

REPLACE AC SURFACING 

03-SAC-50-2.3/16.8 IN THE CITY AND COUNTY AT VARIOUS WEST COAST STRUCTURES INC DBA LEE, SUSHMA $1,158,137 03/02/15 100%
03-4F1304 
HSNH-000 -(389) 

--() 

LOCATIONS ON ROUTES 5, 50, AND 80. 

ALSO IN BUTTE COUNTY ON ROUTE 191 

PLACE HIGH FRICTION SURFACE 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$964,665
 $0

03/26/15 
08/03/16 

80%

HB1 
(916)718-8055 

03-SAC-50-16.9/17.4 IN RANCHO CORDOVA AT NATOMA OVERHEAD DESILVA GATES CONSTRUCTION LP DELONG, ERIC $5,391,216 10/31/14 57% 
03-4F0704 
NH-P050-(135) 

--() 

WIDEN STRUCTURE, EXTEND WEAVE LANE 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$4,781,351 
$42,247 

11/24/14 
08/16/16 

88% 

SUSPENDED 
(916)624-2932
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Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-51-.2/1.1 IN THE CITY AND COUNTY OF SACRAMENTO MYERS AND SONS CONSTRUCTION, ELGHASSEIN, D. "DEAN" $5,026,304 06/23/15 89%
03-3F0804 
BHNH-P051-(028) 

--() 

AT FORT SUTTER VIADUCT BRIDGE 24-188R 

REHABILITATE/RESURFACE BRIDGE DECK 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD, SUITE 10 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$4,576,821
 $1,857,486

07/13/15 
05/03/16 

90%

HA21 
(916)263-4929 

03-SAC-51-4.0/0 IN SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON PIPELINES, INC. LEE, SUSHMA $785,000 12/05/14 0%
03-0H2504 POST MILE 4.0 DIR'S EMERGENEY F.A. 

BORE AND JACK A 36' REINFORCED MILPITAS, CA 95035 

133 BOTHELO AVE 3855 N. FREEWAY BLVD, 

STE 120 

$309,478
 $0

02/20/15 
01/22/15 

39%

CONCRETE SACRAMENTO, CA 95834 

20.20 
(916)718-8055 

201130 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES PAVING & GRADING, OKPALA, MESHACK $101,120,413 07/29/11 67%
03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

REPLACE PCCP AND PLACE HMA INC. 

CONCORD, CA 94524 

P.O. BOX 6227 
2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$87,082,790
 $1,302,421

08/24/11 
11/04/16 

87%

HB5 SWPPP 
(916)718-8051 

03-SAC-160-7.0/0 NEAR ISLETON AT THREE MILE SLOUGH FD THOMAS, INC TECLE, DANIEL $9,443,422 06/17/15 65%
03-3F3404 
BHNH-P160-(024)E 

--() 

BRIDGE 24-121 

PAINT ENTIRE BRIDGE CENTRAL POINT OR 97502 

217 BATEMAN DR 2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$7,381,791
 $1,439,481

07/13/15 
08/02/16 

78%

HA21 
(916)919-4252 

03-SIE-49-2.7/3.5 IN SIERRA COUNTY ABOUT 6.7 MILES STEWART ENGINEERING, INC. CROSBY, TIM $1,185,000 02/12/16 30%
03-1H4704 NORTH OF CAMPTONVILLE AT 1 MILE 

SOUTH OF NORTH FOR YUBA RIVER BRIDGE REDDING, CA 96099 

P.O. BOX 990010 10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$241,755
 $0

03/30/16 
05/31/16 

20%

DIR'S EMERGENCY L.B. (530)320-6460 
CONSTRUCT A SOLDIER PILE RETAINING 

20.20 
WALL 

201130 

03-SIE-49-11.3/12.4 IN SIERRA COUNTY AT GOODYEARS BAR AT CORAL CONSTRUCTION COMPANY PUSTOV, MICHAEL $227,404 01/22/16 100% 
03-4M9404 VARIOUS LOCATIONS FROM 0.8 MILE EAST 

OF RAMSHORN TRACT ROAD TO GOODYEARS 

CREEK ROAD 

WILSONVILLE 

PO BOX 347 

OR 97070 
138 NEW MOHAWK RD, 

SUITE B 

NEVADA CITY, CA 95959 

$202,960 
$0 

02/04/16 
04/01/16 

100% 

COMPLETED 
04/07/16 

REPLACE GUARDRAIL (916)208-9974
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Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-SIE-89-19.9/29.6
 
03-0G1004
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

03-SIE-89-/2.3
 
03-1F2604
 
HSST-P -( )P
 

9113- -()
 

HB1
 

03-VAR-51-4.1/4.1
 
03-0H9504
 

20.20
 

201130
 

03-VAR-70-16.1/16.1
 
03-1H2104
 

20.20
 

201130
 

03-VAR-99-29.7/29.7
 
03-0H6204
 

20.20
 

201130
 

03-VAR--/0
 
03-0H5904
 

20.20
 

201130
 

Resident
 
Engineer
 

CROSBY, TIM
 

10960 WEST RIVER ST,
 

STE 101A
 

TRUCKEE, CA 96161
 

(530)320-6460
 

SAGER, JANET
 

3855 N. FREEWAY BLVD,
 

STE 120
 

SACRAMENTO, CA 95834
 

(916)825-2272
 

SAGER, JANET
 

3855 N. FREEWAY BLVD.
 

STE 210
 

SACRAMENTO, CA 95834
 

(916)825-2272
 

SAGER, JANET
 

3855 N. FREEWAY BLVD,
 

STE 120
 

SACRAMENTO, CA 95834
 

(916)825-2272
 

SAGER, JANET
 

3855 N. FREEWAY BLVD,
 

STE 120
 

SACRAMENTO, CA 95834
 

(916)825-2272


Description

Type Of Work
 

NEAR SATTLEY FROM WEST JUNCTION
 

ROUTE 49 TO PLUMAS COUNTY LINE
 

REPLACE AC SURFACING
 

IN SIERRA COUNTY NEAR SIERRAVILLE
 

FROM 0.8 MILE NORTH OF NEVADA COUNTY
 

LINE TO 1.4 MILES NORTH OF NEVADA
 

COUNTY LINE
 

CONSTRUCT CONCRETE BOX CULVERT
 

IN NEVADA, SACRAMENTO, AND PLACER
 

COUNTIES AT VARIOUS LOCATIONS DIR'S
 

EMERGENCY L.B.
 

INSTALL IRRIGATION LINES
 

IN BUTTE AND SACRAMENTO COUNITES AT
 

VARIOUS LOCATIONS DIR'S EMERGENCY
 

L.B.
 

INSTALL RECLAIMED WATER SERVICE
 

HYDRANT
 

IN BUTTE, NEVADA, SUTTER AND YUBA
 

COUNTIESON STATE ROUTES 20 AND 99 AT
 

VARIOUS LOCATIONS DIR'S EMERGENCY
 

L.B.
 

INSTALL SMART CONTROLLERS
 

IN SACRAMENTO AND PLACER COUNTIES ON
 

ROUTES 50, 80, AND 99 AT VARIOUS
 

LOCATIONS DIR'S EMERGENCY L.B.
 

INSTALL SMART CONTROLLERS
 

Contractor 

VINTAGE PAVING COMPANY, INC
 

119 MAIN ST
 

WINTERS CA 95694
 

MEYERS EARTHWORK INC.
 

P.O. BOX 493730
 

REDDING CA 96049
 

AERCO PACIFIC, INC.
 

11370-J AMALGAM WAY
 

RANCHO CORDOVA, CA 95690
 

CLEARWATER CONSTRUCTION
 

SERVICES, INC. DBA CLEARWATER
 

LANDSCAPE SERVICES
 

3908 PLACITAS DRIVE
 

CAMERON PARK, CA 95682
 

WABO LANDSCAPE &
 

CONSTRUCTION,INC.
 

726 ALFRED NOBEL DRIVE
 

HERCULES, CA 94547
 

WABO LANDSCAPE &
 

CONSTRUCTION.INC.
 

726 ALFRED NOBEL DRIVE
 

HERCULES, CA 94547
 

$1,083,125

 $0

 $0


 $1,605,406

 $13,050

 $13,050


 $1,601,000

 $172,544


 $0


 $271,000

 $46,854


 $0


 $1,705,000

 $187,863


 $0


 $830,000
 
$272,246
 

$0
 

10/20/15 0%

11/02/15
 

0%


SUSPENDED
 

01/12/16
 
02/11/16
 
07/20/16
 

08/17/15
 
10/26/15
 
06/30/16
 

09/01/15
 
12/10/15
 
06/30/16
 

06/05/15
 
08/07/15
 
06/30/16
 

06/05/15
 
08/07/15
 
06/30/16
 

0%


 1%


 0%


 11%


 0%


 17%


 0%


 11%


 0%
 

33%
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

District 03 

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 04/20/16
05/02/16
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-VAR--/0
 
03-0H6004
 

20.20
 

201130
 

03-VAR--/0
 
03-1H2904
 

20.20
 

201130
 

03-VAR--/0
 
03-4F2704
 
HSNH-000C-(393)
 

--()
 

03-VAR--/0
 
03-0G0304
 
STP-000C-(404)
 

--()
 

03-YOL-5-/0
 
03-0G0504
 
NHP-000C-(403)
 

--()
 

03-YOL-50-.4/.6
 
03-3F6904
 
NHP-P050-(137)
 

--()
 

Description

Type Of Work
 

IN BUTTE, NEVADA, AND SACRAMENTO
 

COUNTIES ON ROUTES 20,50, AND 99 AT
 

VARIOUS LOCATIONS INSTALL SMALLER
 

HORSEPOWER PUMPS
 

DIR'S EMERGENCY L.B.
 

IN YUBA AND PLACER COUNTIES ON ROUTES
 

49 AND 80 AT VARIOUS LOCATIONS
 

DIR'S EMERGENCY F.A.
 

REPAIR CULVERTS
 

IN GLENN AND SACRAMENTO COUNTIES AT
 

VARIOUS LOCATIONS
 

INSTALL AND/OR MODIFY SIGNALS AND
 

IN EL DORADO AND PLACER COUNTIES AT
 

VARIOUS LOCATIONS (FED SPES NUMBER
 

00PE015)
 

BRIDGE DECK REHABILITATION WORK AT
 

IN YOLO COUNTY AT VARIOUS LOCATIONS
 

PLACE BRIDGE DECK PREVENTATIVE
 

IN WEST SACRAMENTO AT 0.4 MILE WEST
 

OF WESTBOUND ROUTE 80 ON-RAMP ONTO
 

EASTBOUND ROUTE 50
 

RELOCATE EXISTING WEIGH IN MOTION
 

Contractor 

AERCO PACIFIC, INC.
 

11370-J AMALGAM WAY
 

RANCHO CORDOVA, CA 95670
 

HANSEN BROS. ENTERPRISES
 

P.O. BOX 1599
 

GRASS VALLEY, CA 95945
 

STUDEBAKER BROWN ELECTRIC, INCDIAZ, PEDRO
 

Resident
 
Engineer
 

SAGER, JANET
 

3855 N. FREEWAY BLVD,
 

STE 120
 

SACRAMANETO, CA 95834
 

(916)825-2272
 

PUSTOV, MICHAEL
 

138 NEW MOHAWK RD,
 

SUITE B
 

NEVADA CITY, CA 95959
 

(916)208-9974
 

6643 32ND STREET
 

NORTH HIGHLANDS CA 95660
 

VIKING CONSTRUCTION COMPANY,
 

INC.
 

P. O. BOX 1508
 

RANCHO CORDOVA CA 95741
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST, INC.
 

2990 BAY VISTA COURT, SUITE D
 

BENICIA CA 94510
 

FBD VANGUARD CONSTRUCTION
 

651 ENTERPRISE COURT
 

LIVERMORE CA 94550
 

3855 NORTH FREEWAY
 

BLVD, ST120
 

SACRAMENTO, CA 95834
 

(530)682-5440
 

NANUGONDA, VEERA
 

3065 BLAIRS LANE
 

PLACERVILLE
 

(530)218-4803
 

GHASSEMI, MOHSSEN
 

3951 PERFORMANCE DR.,
 

STE. C
 

SACRAMENTO, CA 95838
 

(916)263-5648
 

TRI, PRESTON
 

3951 PERFORMANCE DR.
 

STE. E
 

SACRAMENTO, CA 95838
 

(916)263-5705


 $1,265,000

 $510,663


 $0


 $985,000

 $666,803


 $0


 $200,021

 $114,960


 $0


 $2,587,590

 $11,875

 $11,875


 $2,275,548

 $383,867

 $383,867


 $1,433,668
 
$1,150,724
 
$1,150,724
 

06/05/15 0%

08/21/15
 

40%

06/30/16
 

10/23/15 100%

02/01/16
 

68%

04/30/16
 

OVER RUN
 

06/02/15 60%

06/25/15
 

57%

06/30/16
 

SUSPENDED
 

02/10/16
 
03/03/16
 
12/05/16
 

09/25/15
 
10/14/15
 
08/31/16
 

11/04/15
 
11/16/15
 
05/25/16
 

0%


 0%


 11%


 17%


 50%
 

80%
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Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YUB-65-/4.8 IN AND NEAR WHEATLAND FROM THE BEAR DESILVA GATES CONSTRUCTION LP $3,388,488 09/10/15 0%
03-4F0404 
STP-P065-(102) 

RIVER BRIDGE 19-0013 TO 0.3 MILE 

NORTH OF SOUTH BEALE ROAD DUBLIN CA 94568 

11555 DUBLIN BLVD $0
 $0

10/06/15 
0%

--() 
HMA OVERLAY SUSPENDED 

03-YUB-70-3.9/3.9 IN BUTTE, COLUSA AND YUBA COUNTIES AT TRUESDELL CORPORATION OF $293,293 02/12/16 0% 
03-0G0204 VARIOUS LOCATIONS 

REPAIR AND RESURFACE BRIDGE DECKS 

CALIFORNIA, INC. 

1310 W. 23RD STREET 

$0 
$0 

02/25/16 
0% 

TEMPE AZ 85282 

Totals: Authorized Final Amt: $323,201,598 Completed to Date: $174,137,948 Work This Month: $9,968,149



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-19.0/23.9 03-0G1104 

03-BUT-70-14.8/14.8 03-0G2904 

03-BUT-70-24.3/0 03-0F6904 

03-BUT-99-30.1/T37.5 03-2F3304 

03-BUT-99-33.8/35.3 03-0H9404 

03-BUT-99-40.6/40.8 03-1F4204 

03-BUT-162-18.0/22.7 03-0G3604 

03-COL-5-22.3/0 03-4M2004 

03-COL-45-24.6/28.8 03-0G4704 

03-ED-49-14.9/15.1 03-2F6004 

03-ED-49-23.9/35 03-3F6704 

03-ED-50-36.7/0 03-0H1304 

03-ED-89-8.6/13.8 03-1A8424 

03-ED-89-13.8/18 03-1A8434 

03-ED-89-24.9/27.2 03-1A8454 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-5-24.8/28.6 03-0F3704 

03-GLE-32-1.3/4.3 03-0G3804 

03-NEV-20-25.8/32 03-4M4504 

03-NEV-49-15.1/21.8 03-0G3304 

03-PLA-65-4.8/12.5 03-4F0204 

Page 
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1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-35.1/38 03-1F4004 

03-PLA-80-54.7/54.7 03-1H4904 

03-PLA-80-69.3/69.8 03-0G3504 

03-PLA-89-9.0/12.5 03-0G4504 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-193-4.4/5.4 03-4E8604 

03-PLA-267-/6.8 03-2F2904 

03-SAC-0-/0 03-1H3004 

03-SAC-5-1.0/1 03-3F8304 

03-SAC-5-20.0/25 03-3F1704 

03-SAC-5-23.3/0 03-3F0404 

03-SAC-5-32.5/32.7 03-2F6304 

03-SAC-5-/0 03-0G0404 

03-SAC-5-/0 03-2F5404 

03-SAC-12-3.6/5.6 03-0G4604 

03-SAC-50-2.3/16.8 03-4F1304 

03-SAC-50-16.9/17.4 03-4F0704 

03-SAC-51-.2/1.1 03-3F0804 

03-SAC-51-4.0/0 03-0H2504 

03-SAC-80-/M10.4 03-3797U4 

Page 
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5 
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5 

5 

5 

5 

6 

6 

6 

6 

6 

6 
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7 

7 

7 

7 

7 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-SAC-160-7.0/0 03-3F3404 8 

03-SIE-49-2.7/3.5 03-1H4704 8 

03-SIE-49-11.3/12.4 03-4M9404 8 

03-SIE-89-19.9/29.6 03-0G1004 8 

03-SIE-89-/2.3 03-1F2604 9 

03-VAR-51-4.1/4.1 03-0H9504 9 

03-VAR-70-16.1/16.1 03-1H2104 9 

03-VAR-99-29.7/29.7 03-0H6204 9 

03-VAR--/0 03-0H5904 9 

03-VAR--/0 03-0H6004 9 

03-VAR--/0 03-1H2904 10 

03-VAR--/0 03-4F2704 10 

03-VAR--/0 03-0G0304 10 

03-YOL-5-/0 03-0G0504 10 

03-YOL-50-.4/.6 03-3F6904 10 

03-YUB-65-/4.8 03-4F0404 10 

03-YUB-70-3.9/3.9 03-0G0204 11 

Statement of Ongoing Contracts - Federal Aid 

District 03 



Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $101,120,413

-F­ FEDERAL AID (PRIMARY) $22,564,967

-S­ FEDERAL AID (SECONDARY) $82,827,594

-SH­ STATE HIGHWAY $21,937,377

 $94,751,248

District Total: $323,201,598

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $5,931,686 

Work completed this Period:  $5,931,686 

Work Comp 

$87,082,790


 $17,122,163


 $39,121,894


 $4,178,647


 $26,632,454


 $174,137,948
 


	03

