
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 03 

03-BUT-32-23.5/37 

Fed Aid 

HM1A 

Pgm Code 

03-3M2404 

Contract 

ACST-P032-(040)P 

P03-2 04-() 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE COUNTY ABOUT 12 MILES NORTH 

OF CHICO FROM 0.1 MILE SOUTH OF 

FOREST RANCH WAY TO HUMBOLDT ROAD 

Description 

REPLACE ASPHALT CONCRETE SURFACING 

Type Of Work 

KNIFE RIVER CONSTRUCTION 

Contractor 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

ROGERS, JIM 

Resident 
Engineer 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928-7171 

$935,331

Bid + CCOs

 $343,557

Comp To date

 $343,557

This Month 

05/17/10 

Awarded 

06/07/10 

Approved 

09/16/10 

Est Comp
Accepted 

51%

%Time

 35%

% Work 
Message 

03-BUT-32-/37.2 
03-3M3304 

IN BUTTE AND GLENN COUNTIES AT 

VARIOUS LOCATIONS 

BRIDGE DECK OVERLAY 

PROFESSIONAL CONSTRUCTION 

SERVICES 

4070 NELSON AVENUE SUITE A 

$278,074
 $0
 $0

03/15/10 
04/07/10 

0%

 0%

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-11.6/13.6 

HE13 

03-3A6314 

SWPPP 

IN BUTTE CO IN AND NEAR OROVILLE FROM 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HARGROVE, BEN 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$6,301,503
 $1,959,449
 $771,282

08/12/09 
09/02/09 
11/28/11 

19%

 31%

03-BUT-70-13.6/16.7 

HB1 

03-4E1304 
ACHS-P070-(096)E 

P P0-70 0-(6E)

--() 

WPCP 

IN BUTTE CO ON ROUTE 70 IN AND NEAR 

OROVILLE FROM 0.8 MILE SOUTH OF 

ROUTE 162 TO 0.4 MI NORTH OF GARDEN 

DRIVE OVERCROSSING 

UPGRADE GUARDRAIL AND GORE AREAS 

FRANKLIN CONSTRUCTION INC 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

GRANDY, DWAYNE 

(530)713-7814 

2060 3RD ST., SUITE B 

OROVILLE, CA 95965 

$1,267,086
 $1,173,131
 $243,348

07/29/09 
08/20/09 
09/16/10 

8%

 85%

03-BUT-99-8.6/13.2 

HA22 

03-366904 
SARR-P099-(519)A

 P09-9 51-() 

--() 

SWPPP 

IN BUTTE CO NEAR GRIDLEY FROM 0.3KM 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COBURN, AL 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$7,709,599
 $1,776,620
 $470,111

06/26/09 
07/07/09 
08/11/11 

37%

 23%

03-BUT-162-/14 

HM1A 

03-3M1604 

WPCP 

IN BUTTE CO NEAR OROVILLE FROM GLEN 

CO LINE TO 0.1 MI WEST OF SOUTH 

JUNCTION ROUTE 99 AND VARIOUS 

LOCATIONS 

CHIP SEAL TO BE APPLIED 

WEST COAST PAVING AND CHIP 

SEALING 

YREKA CA 96097 

(530)842-7283 

P O BOX 1231 

THOMAS, SHAHNA 

(530)682-6517

2060 3RD STREET 

OROVILLE CA 95965 

$765,437 
$701,775 
$539,751 

03/01/10 
03/23/10 
09/20/10 

74% 

87% 



 

 

 

 

 

 

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 03 

03-BUT-191-7.4/8.6 

Fed Aid 

HB1 

Pgm Code 

03-0F5304 

Contract 

HSST-000C-(317)E 

00-0C 3-(7E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE AND PLACER COUNTIES ON 

ROUTE 191 FROM 2.6 MILES NORTH OF 

CLEAR CREEK CEMETERY ROAD TO AIRPORT 

WAY 

Description 

PLACE HOT MIX ASPHALT 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

THOMAS, SHAHNA 

Resident 
Engineer 

(530)682-6517 

2060 3RD ST, SUITE B, 

OROVILLE CA 95965 

$185,530

Bid + CCOs

 $0

Comp To date

 $0

This Month 

07/06/10 

Awarded 

07/21/10 

Approved 

09/09/10 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

03-BUT-191-8.1/8.2 

HB1 

03-0F7704 
HSST-000C-(314)E 

00-0C 3-(4E)

--() 

WPCP 

IN BUTTE, EL DORADO AND PLACER 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 

MEYERS EARTHWORK INC 

REDDING CA 96049 

(530)365-8858 

P O BOX 493730 

PETERSON, DALE 

(530)265-0746 

138 NEW MOHAWK, STE. 

B 

NEVADA CITY CA 95959 

$404,105
 $299,143
 $196,632

04/29/10 
06/09/10 
08/30/10 

80%

 74%

03-COL-5-/0 

HB4N 

03-0C2814 
SARR-000C-(303)E 

00-0C 3-(3E)

--() 

WPCP 

IN COLUSA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CMS AND CCTV 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$3,308,847
 $2,932,767

 $65,700

06/17/09 
07/02/09 
10/21/10 

80%

 89%

03-COL-16-/7.3 

HM1A 

03-3M1704 

WPCP 

IN COLUSA CO ABOUT 7 MILES WEST OF 

RUMSEY FROM 0.1 MI SOUTH OF ROUTE_ 20 

TO THE YOL0 COUNTY LINE 

CHIP SEAL 

OUTBACK DVBE INC 

RED BLUFF CA 96080 

(530)528-2225 

P O BOX 1035 

KRAFT, DAN 

(530)713-7864 

1401A WILL S. GREEN 

COLUSA CA 95932 

$402,798
 $295,989
 $290,364

02/11/10 
03/10/10 
10/01/10 

83%

 74%

03-COL-20-21.5/22.4 

HA42 

03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E)

--() 

SWPPP 

IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 

NORTH BAY CONSTRUCTION INC 

PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE, CA 95457 

$5,518,272
 $4,559,713
 $1,191,804

07/31/09 
08/12/09 
10/06/10 

68%

 82%

03-ED-49-6.6/8.3 

HB1 

03-4C0904 
SARR-P049-(143)E

 P0-49 1-(3E) 

--() 

SWPPP 

IN EL DORADO CO FROM 0.1 MILE SOUTH 

OF ORE COURT TO 0.1 MILE SOUTH OF 

CHINA HILL ROAD 

REALIGN AND WIDEN ROADWAY 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

NOVOTA, RYAN 

(916)858-8628

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$4,749,434 
$3,449,280 
$579,428 

06/12/09 
06/26/09 
09/30/10 

41% 

83% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-50-22.1/0 IN EL DORADO COUNTY NEAR PLACERVILLE RICHARD A HEAPS ELECTRICAL MILLER, BRANDON $138,059 11/10/09 100%

HB1 

03-0F6504 
RSIP-6203-(045)L 

620-3 04-() 

--() 

WPCP 

FROM 1.3 MILES EAST OF NEW TOWN ROAD 

OVERCROSSING TO 1.2 MILES WEST OF 

CAMINO HEIGHTS DRIVE 

INSTALL MESSAGE SIGN 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

(530)621-0985 

3065 BLAIR AVE. P O 

BOX 2424 

PLACERVILLE, CA 95667 

$105,294
 $0

12/09/09 
07/21/10 

75%

03-ED-50-27.9/28 IN EL DORADO COUNTY NEAR CAMINO AT KOCH EXCAVATING INC NOVOTA, RYAN $456,458 02/11/10 81%
03-3E4604 CAMINO SAND STORAGE FACILITY 

CONSTRUCT SAND STORAGE FACILITY 
PENN VALLEY CA 95946 

P O BOX 909 5657 ORE COURT 

EL DORADO CA 95623-4917 

$421,431
 $84,442

03/04/10 
09/20/10 

92%

(530)432-4000 
(530)295-9439 

HA12 WPCP 

03-ED-50-39.7/57.8 IN EL DORADO COUNTY NEAR KYBURZ FROM GRANITE CONSTRUCTION COMPANY NOVOTA, RYAN $2,954,954 04/23/10 0%
03-3M5504 
ACNH-P050-(114)E

--() 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

BONDED WEARING COURSE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)295-9439 

5657 ORE COURT 

EL DORADO CA 95623-4917 

$0
 $0

05/11/10 
0%

HM1 WPCP 

03-ED-50-45.2/45.6 IN EL DORADO COUNTY IN PLACERVILLE B AND B DEVELOPERS NOVOTA, RYAN $150,217 05/03/10 0%
03-3M4704 AND NEAR WHITEHALL 

CLEAN, REPAIR AND RETROFIT CULVERTS 
VALLEY VILLAGE CA 91607 

4804 LAUREL CANYON BLVD NO 24 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$0
 $0

07/08/10 
0%

(323)896-1822 
(916)416-2934 

HA42 WPCP 

03-ED-50-58.7/61.8 IN EL DORADO COUNTY AT AND NEAR TWIN ELITE LANDSCAPING INC NOVOTA, RYAN $361,599 05/20/10 0%
03-3M5104 BRIDGES AND CAMP SACRAMENTO 

CLEAN AND LINE CULVERTS 
CLOVIS CA 93612 

2972 LARKIN AVENUE 5657 ORE COURT 

EL DORADO, CA 95623 

$0
 $0

06/30/10 
09/30/10 

0%

(559)292-7760 
(530)295-9349 

HM2C WPCP 

03-ED-50-67.8/68.6 IN ELDORADO COUNTY NEAR MEYERS AT STEELHEAD CONSTRUCTORS INC MILLER, BRANDON $673,051 06/24/09 100% 

HA42 

03-4E4104 

WPCP 

VARIOUS LOCATIONS FORM 0.5 MI EAST OF 

ECHO SUMMIT SIDEHILL VIADUCT 

COVER CUT SLOPES WITH WIRE MESH 
PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

(530)621-0985

3065 BLAIR AVE., P O 

BOX 2424 

PLACERVILLE, CA 95667 

$654,961 
$0 

07/09/09 
07/22/10 

100% 

COMPLETED 
08/13/10 



 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-89-/8.6 IN ELDORADO COUNTY NEAR MEYERS FROM QUALCON CONTRACTORS INC MILLER, BRANDON $11,096,506 05/29/09 35%
03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E) 

--() 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 
MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

(530)621-0986 

P O BOX 2424 

PLACERVILLE CA 95667 

$3,620,527
 $809,271

07/01/09 
04/15/11 

33%

HA42 SWPPP 

HA22 

HB4N 

03-GLE-32-4.1/10.8 IN GLENN COUNTY AT HAMILTON CITY KNIFE RIVER CONSTRUCTION ALLEN, JODY $859,654 03/15/10 49%
03-3M1904 RUBBERIZED HOT MIX ASPHALT OVERLAY 

CHICO CA 95928 

1764 SKYWAY 849 N. HUMBOLDT AVE 

WILLOWS CA 95988 

$90,903
 $83,708

04/01/10 
11/05/10 

10%

(530)891-6555 
(530)934-3520 

HM1A WPCP 

03-NEV-20-17.5/46.1 IN NEVADA AND PLACER COUNTIES FROM GRANITE CONSTRUCTION COMPANY DEMARTINI, MARK $4,461,330 04/23/10 61%

HM1 

03-3M1404 
ACHN-P020-(152) 

--()

WPCP 

0.1 MILE EAST OF THE 20/49 JUNCTION 

TO THE 80/20 SEPARATION 

APPLY HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)265-9869 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$3,701,350
 $1,675,841

05/12/10 
10/06/10 

86%

03-NEV-20-37.4/41.2 IN NEVADA COUNTY ABOUT 22 MILES EAST QUIMU CONTRACTING INC DE MARTINI, MARK $313,078 03/15/10 100%
03-3M5204 OF NEVADA CITY AT VARIOUS LOCATIONS 

CLEAN AND LINE CULVERTS 
DIXON CA 95620 

P O BOX 1177 138 NEW MOHAWK ROAD, 

STE. B 

$268,607
 $178,532

04/21/10 
08/25/10 
08/23/10 

85%

HM2C WPCP 

(707)693-0289 
(530)265-6969 

NEVADA CITY CA 95959 SUSPENDED 

03-NEV-49-2.4/3 IN NEVADA COUNTY FROM 0.2 MI NORTH OF SIERRA NEVADA CONSTRUCTION INCDEMARTINI, MARK $757,649 06/09/09 100%

HB4N 

03-3E5604 

SWPPP 

COMBIE ROAD TO 0.3 MI SOUTH OF BREWER 

ROAD 

EXTEND NORTHBOUND PASSING LANE 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)265-9869 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$748,549
 $0

06/24/09 
07/23/10 

100%

COMPLETED 
07/26/10 

03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION DE MARTINI, MARK $8,393,579 05/08/10 0% 

HE13 

03-2A6904 
SARR-P049-(148)E

 P0-49 1-(8E) 

--() 

SWPPP 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)265-6969

NEW MOHAWK ROAD, STE. 

B 

NEVADA CITY CA 95959 

$0 
$0 

06/22/10 
09/05/12 

0% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-2.5/5.6 

HA22 

03-0A6324 
ACIM-080 -(180)N 

--()

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

CATANIA, DAVE 

(530)265-9871 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$67,770,146
 $68,195,210

 $2,453

03/16/07 
04/06/07 
08/31/11 

80%

 98%

03-NEV-80-5.2/13.3 

HA22 

03-0A6334 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

MURPHY, ROD 

(530)587-9827 

12047 DONNER PASS 

ROAD, SUITE B-4 

TRUCKEE CA 96161 

$57,945,508
 $25,932,362

 $0

07/28/08 
08/15/08 
12/25/12 

48%

 45%

SUSPENDED 

03-NEV-80-5.6/0 

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

IN NEVADA COUNTY ABOUT 12.4 MILES 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 

FLINTCO INC 

FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

CLARK, MARTIN 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$4,511,808
 $906,986
 $228,974

07/27/09 
08/12/09 
09/14/11 

32%

 20%

03-NEV-80-9.2/13.6 

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

CATANIA, DAVE 

(530)265-9871 

12047 DONNER PASS 

ROAD STE. B-4 

TRUCKEE CA 

$59,873,214
 $47,602,833
 $4,600,881

10/05/07 
11/13/07 
12/01/10 

57%

 79%

03-NEV-80-18.4/19.5 

HA42 

03-4C2204 
ACIM- 080-(193)E 

--() 

WPCP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.9 MILE WEST OF UNION MILLS 

UNDERCROSSING TO 1.1 MILES WEST OF 

UNION MILLS UNDERCROSSING 

REPLACE HEATING SYSTEM 

Q AND D CONSTRUCTION CO 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

CLARK, MARTIN 

(530)225-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$1,156,470
 $1,100,285
 $143,681

02/09/10 
02/23/10 
09/01/10 

97%

 95%

03-NEV-80-28.1/31.8 

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

IN NEVADA AND SIERRA COUNTIES NEAR 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HARTMAN, BRUCE 

(916)996-0557

10960 WEST RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$43,288,885 
$36,388,181 
$4,433,025 

10/29/08 
11/13/08 
10/15/10 

75% 

84% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-89-.1/0 IN NEVADA COUNTY IN TRUCKEE AT DONNER KOCH EXCAVATING INC ISKIN, ROY $251,066 05/10/10 0%
03-4E6104 CREEK UNDERPASS 

INSTALL FLASHING BEACONS AND SIGNS 
PENN VALLEY CA 95946 

P O BOX 909 10960 WEST RIVER 

SREET 

$0
 $0

06/17/10 
0%

HB4N WPCP 

(530)432-4000 
(530)583-7365 

TRUCKEE CA 96161 

03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,336,630 04/21/10 33%

HA11 

03-318004 

WPCP 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 
YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

(530)265-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$146,953
 $67,014

05/06/10 
03/02/11 

11%

03-ORA-0-/0 IN BUTTE COUNTY IN CHICO AT THE WENHAM CONSTRUCTION YATES, RICHARD $386,000 01/06/10 100%
03-0AA004 CHICO MAINTENANCE STATION AND IN 

SACRAMENTO COUNTY IN RANCHO CORDOVA 

AT THE SUNRISE MAINTENANCE S 

INSTALL PHOTOVOLTAIC PANELS 

PLACERVILLE CA 95667 

(916)939-8332 

2707 CASTLEROCK COURT 

(530)513-0584 

379 COLUSA AVE. 

YUBA CITY, CA 95991 

$386,000
 $0

01/28/10 
07/22/10 

100%

COMPLETED 
07/26/10 

HA12 

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC BOUZID, SALAH $30,608,683 05/21/08 40%

HA42 

03-2A9404 
ACST-P028-(009)E

 P0-28 0-(9E) 

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$18,519,764
 $1,924,808

06/05/08 
05/04/11 

60%

SUSPENDED 

03-PLA-49-7.5/11 IN PLACER COUNTY NEAR AUBURN FROM 0.1 GRANITE CONSTRUCTION COMPANY VANDELL, SAM $967,167 06/28/10 20%

HA23 

03-4M1404 

WPCP 

MILE NORTH OF DRY CREEK ROAD TO 0.3 

MILE SOUTH OF THE NEVADA COUNTY LINE 

REPLACE ASPHALT CONCRETE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(916)624-2852 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$3,578
 $3,578

07/13/10 
09/05/10 

0%

03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $586,293 02/08/10 10% 

HM3H 

03-3M2904 

WPCP 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(916)624-2852

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$600 
$0 

03/10/10 
11/09/10 

0% 

SUSPENDED 
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Approved
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03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $146,257,735 06/09/08 47%

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$100,228,153
 $4,818,054

07/02/08 
06/12/12 

68%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-1.5/2.3 IN PLACER COUNTY IN ROSEVILLE FROM PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0%
03-0E5904 0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

INC 

6251 SKY CREEK DRIVE SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$366,563
 $222

10/15/08 
02/02/11 

0%

HB4N SWPPP 

DOUGLAS BOULEVARD OVERCROSS 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)383-4071 
(916)263-4912 

SACRAMENTO CA 95834 PLANT EST 

SATIS 

03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SERRANO, MAURICIO $23,156,553 08/10/09 47%
03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$8,328,404
 $1,092,558

09/10/09 
08/24/11 

36%

HB5 SWPPP 

03-PLA-80-7.4/66.3 IN PLACER COUNTY AT VARIOUS LOCATIONS T AND G CONSTRUCTION INC CATANIA, DAVID $233,976 10/20/09 85%
03-3M3004 TREAT BRIDGE DECKS 

YUBA CITY CA 95991 

598 GARDEN HIGHWAY, SUITE 2 138 NEW MOHAWK ROAD, 

STE. B 

$222,940
 $0

11/03/09 
07/27/10 

94%

HM3H WPCP 

(530)923-7251 
(530)218-1752 

NEVADA CITY CA 95959 

03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM TEICHERT CONSTRUCTION ZINK, PHIL $90,543,787 02/22/10 13%

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 
SACRAMENTO CA 95827 

(916)386-5900 

P O BOX 276830 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$8,617,585
 $6,015,488

03/16/10 
11/21/11 

10%

03-PLA-80-/5.1 IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION SERRANO, MAURICIO $28,992,613 05/01/08 42% 
03-367824 
NCII-6203-(024)P

 620-3 02-(HPL)U 

03 0-25-() 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)416-7547

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$20,162,162 
$547,460 

05/22/08 
03/09/11 

70% 

HB5 SWPPP 
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Approved
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03-PLA-89-8.6/13.7 IN PLACER COUNTY NEAR TAHOE CITY FROM MARTIN BROTHERS CONSTRUCTION ISKIN, ROY $14,403,226 12/18/07 93%

HA42 

03-2A9214 
ACST-P089-(090)E 

P0-89 0-(0E)

--() 

SWPPP 

ROUTE 89/28 JUNCTION TO SQUAW VALLEY 

ROAD 

ASPHALT CONCRETE SURFACING 
SACRAMENTO CA 95828 

(916)381-0911 

20 LIGHT SKY COURT 

(530)582-5070 

10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$11,759,551
 $1,054,710

02/06/08 
09/22/10 

81%

03-PLA-267-8.7/9.9 IN PLACER COUNTY NEAR KINGS BEACH Q AND D CONSTRUCTION CO BOUZID, SALAH $3,764,344 03/19/09 71%

HA42 

03-1C9714 
ACST-P267-(018)E 

P2-67 0-(8E)

--() 

SWPPP 

FROM 1.2 KM NORTH OF ROUTE 28 TO 

ROUTE 28 

WATER QUALITY DRAINAGE IMPROVEMENT 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)587-6314 

10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$2,713,313
 $740,762

04/06/09 
11/04/10 

71%

03-SAC-5-.5/15.4 IN SACRAMENTO COUNTY IN AND NEAR ELK ANOZIRA INCORPORATED GUTIERREZ, BOJANA $921,858 03/18/10 100%

HM1 

03-3M5604 

WPCP 

GROVE FROM 0.5 MI NORTH OF SAN 

JOAQUIN COUNTY LINE TO 0.9 MILE 

SOUTH OF POCKET ROAD 

REPLACE SLABS 

SAN RAMON CA 94583 

(925)771-8400 
(916)263-4927 

2415 SAN RAMON VLY BLVD 4 426 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$956,177
 $0

04/13/10 
08/11/10 

100%

COMPLETED 
08/12/10 

03-SAC-5-.7/30.1 IN SACRAMENTO COUNTY AT VARIOUS C C MYERS INC GUTIERREZ, BOJANA $868,686 05/12/10 29%

HM 

03-3M3404 

WPCP 

LOCATIONS FROM MIDDLE SLOUGH BRIDGE 

TO ROUTE 5/99 CONNECTOR SEPARATION 

REPLACE JOINT SEALS 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$115,038
 $115,038

06/02/10 
08/20/10 

13%

03-SAC-5-23.0/0 IN SACRAMENTO COUNTY IN SACRAMENTO PETERSON CHASE GENERAL GUTIERREZ, BOJANA $375,373 05/25/10 0%
03-4E3404 FROM P STREET ONRAMPS TO O STREET 

OVERCROSSING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$0
 $0

06/09/10 
10/13/10 

0%

INSTALL RAMP METERS 
IRVINE CA 92614 

SACRAMENTO CA 95834 

HB4N WPCP (949)252-0441 
(916)263-4927 

03-SAC-16-6.2/24 IN BUTTE, GLENN, SACRAMENTO AND YUBA LINEAR OPTIONS INC LEE, SUSHMA $273,615 05/19/10 0% 

HB1 

03-0F9104 
HSST-000C-(316)E

 00-0C 3-(6E) 

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

PLACE THERMOPLASTIC TRAFFIC STRIPE 
MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

(916)263-4926

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO CA 95834 

$0 
$0 

06/14/10 
0% 
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03-SAC-50-.6/3 IN SACRAMENTO CO IN SACRAMENTO AT BAY LINE CUTTING AND CORING PENG, MIN $1,918,398 05/21/09 48%
03-2M9004 VARIOUS LOCATIONS FROM ROUTE 50/5 

SEPARTION TO 0.1 MI WEST OF FOLSOM 

INC 

1033 YERBA BUENA AVENUE 
2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$1,684,629
 $786,819

06/26/09 
12/30/10 

88%

HA21 SWPPP 

BOULEVARD UNDERCROSSING 

METHACRYLATE / REPLACE JOINT SEALS 
OAKLAND CA 94608 

(510)420-8992 

(916)869-1745 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $60,002,914 10/26/09 33%
03-441614 
CMLN-6203-(033) 

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$23,668,194
 $5,473,600

11/18/09 
05/04/11 

39%

P O BOX 2909 
HB5 HB5 SWPPP 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-50-21.8/22.5 IN SACRAMENTO COUNTY ABOUT 16.5 GRANITE CONSTRUCTION COMPANY LEE, SUSHMA $537,336 02/18/10 100%
03-3E9504 MILES EAST OF SACRAMENTO 

REPLACE ASPHALT CONCRETE V DITCH 
WATSONVILLE CA 95077 

P O BOX 50085 3855 NORTH FREEWAY 

BLVD., STE. 120 

$549,656
 $0

03/10/10 
07/23/10 
07/26/10 

100%

HA42 WPCP 

(831)724-1011 
(916)263-4926 

SACRAMENTO CA 95834 COMPLETED 

03-SAC-50-/L1.5 IN SACRAMENTO AND YOLO COUNTIES AT TRUESDELL CORPORATION OF LEE, SUSHMA $1,368,368 03/24/10 39%
03-3M3504 VARIOUS LOCATIONS FROM SACRAMENTO 

RIVER VIADUCT TO EAST BIDWELL ROAD 

CALIFORNIA INC 

1310 W 23RD STREET 
3855 NORTH FREEWAY 

BLVD, STE 120 

$4,850
 $4,850

04/13/10 
01/13/11 

0%

HM3 WPCP 

OVERCROSSING 

TREAT BRIDGE DECKS 
TEMPE AZ 85282 

(602)437-1711 
(916)263-4926 

SACRAMENTO CA 95834 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WATKIN AND BORTOLUSSI INC SAGER, JANET $1,269,404 10/15/09 13%

HA25 

03-1A1404 

SWPPP 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$650,832
 $312,434

11/02/09 
08/07/13 

51%

03-SAC-99-.8/22.6 IN SACRAMENTO COUNTY AT VARIOUS COFFMAN SPECIALTIES INC SCOTT, JEFF $299,251 04/12/10 76% 

HA21 

03-3E5304 

WPCP 

LOCATIONS FROM SIMMERHORN ROAD 

OVERCROSSING TO 21ST AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

SAN DIEGO CA 92126 

(858)536-3100 
(916)263-4931

9685 VIA EXCELENCIA SUITE 200 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$233,539 
$26,324 

05/04/10 
09/15/10 

78% 
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03-SAC-99-3.7/0 IN SACRAMENTO COUNTY AT VARIOUS MARTIN GENERAL ENGINEERING INCGUTIERREZ, BOJANA $332,007 03/03/10 64%

HB1 

03-0F5204 
HSNH-X067-(070) 

--()

WPCP 

LOCATIONS 

PLACE OPEN GRADE ASPHALT CONCRETE 
RANCHO CORDOVA CA 95742 

(916)355-8101 

12485 QUICKSILVER DRIVE 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$294,099
 $281,459

03/23/10 
09/14/10 

91%

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $4,589,931 06/23/10 0%

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$0
 $0

07/13/10 
09/26/11 

0%

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,345,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,431,725
 $3,719

01/16/08 
07/29/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 24%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$24,214
 $24,214

02/27/09 
11/24/10 

3%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)847-4916 

SACRAMENTO CA 95834 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO D G GRANADE INC HENNEKE, LARRY $3,865,838 06/02/10 10%
03-2C8444 AT THE TRANSPORTATION LABORATORY AT 

5900 FOLSOM BOULEVARD 

CONSTRUCT STORAGE BUILDING 
SHINGLE SPRINGS CA 95682 

(530)677-7484 

4420 BUSINESS DRIVE 

(916)502-7582 

5900 FOLSOM BLVD. 

SACRAMENTO CA 95819 

$157,792
 $157,792

06/29/10 
08/11/11 

4%

HA13 WPCP 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $79,163,218 12/06/07 54% 
03-3864U4 
ACNH-P070-(094)E 

--() 

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$76,396,600 
$470,400 

12/27/07 
03/15/11 

93% 

HE14 SWPPP 
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03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $30,436,534 07/14/10 0%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(530)822-4313 

379 COLUSA AVENUE 

YUBA CITY CA 95991 

$0
 $0

07/28/10 
09/23/13 

0%

HE13 SWPPP 

03-SUT-99-16.8/23 IN SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION TOLLISON, RON $23,691,953 07/24/08 50%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

CONSTRUCT FOUR LANE EXPRESSWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)822-4313 

379 COLUSA HIGHWAY 

YUBA CITY CA 95991 

$17,702,319
 $1,374,004

08/28/08 
06/09/11 

74%

HE13 SWPPP 

HE13 

03-SUT-99-30.9/T35.7 IN SUTTER COUNTY IN AND NEAR YUBA PROFESSIONAL CONSTRUCTION KNUDSON, CAMERON $1,659,827 05/13/10 56%
03-3M2504 
ACST-P099-(527)P 

P09-9 52-() 

--() 

CITY FROM BUTTE HOUSE ROAD 

UNDERCROSSING TO LIVE OAK BOULEVARD 

REPLACE ASPHALT CONCRETE SURFACING 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY CA 95993 

$53,236
 $53,236

06/02/10 
10/12/10 

3%

HM1 WPCP (925)288-1566 

03-YOL-5-5.5/28.5 IN YOLO CO AT VARIOUS LOCATIONS FROM PROFESSIONAL CONSTRUCTION GHASSEMI, MOHSSEN $742,213 12/09/09 74%
03-3M3604 0.6 MI NORTH OF 5/113 SEPARTAION TO 

0.3 MI SOUTH OF COUNTY LINE ROAD 

SERVICES 

4070 NELSON AVENUE SUITE A 
3951 PERFORMANCE 

DRIVE, SUITE E 

$437,537
 $0

12/30/09 
08/06/10 

64%

REPLACE JOINT SEALS 
CONCORD CA 94520 

SACRAMENTO, CA 95838 

HM3 WPCP (925)288-1566 
(916)263-5648 

03-YOL-5-6.5/28.9 IN YOLO COUNTY AT VARIOUS LOCATIONS C C MYERS INC GHASSEMI, MOHSSEN $1,603,153 01/27/09 98%
03-2M9504 PLACE POLYESTER CONCRETE OVERLAY 

RANCHO CORDOVA CA 957412948 

P O BOX 2948 3951 PERFORMANCE 

DRIVE, SUITE E 

$1,686,289
 $0

02/13/09 
08/30/10 

97%

HM3 WPCP 

(916)635-9370 
(916)263-5648 

SACRAMENTO CA 95838 SUSPENDED 

03-YOL-16-41.5/0 IN YOLO COUNTY IN WOODLAND AT TEICHERT CONSTRUCTION GHASSEMI, MOHSSEN $707,516 07/15/09 100% 

HB1 

03-1E9804 
ACHS-P016-(033)E

P P0-16 0-(3E) 

--() 

SWPPP 

KENTUCKY AVENUE 

INSTALL TRAFFIC SIGNAL 
DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

(916)263-5648

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$684,061 
$0 

07/30/09 
07/29/10 

100% 

COMPLETED 
08/04/10 
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03-YOL-50-.3/2 IN YOLO COUNTY IN WEST SACRAMENTO ARGONAUT CONSTRUCTORS AOUN, TONY $14,995,098 05/14/09 88%

HE11 

03-388004 
STPL-6203-(007)E 

62-03 0-(7E)

--() 

SWPPP 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

WIDEN CONCRETE BRIDGE 
SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

(916)296-9692 

3951 PERFORMANCE 

DRIVE #E 

SACRAMENTO CA 95838 

$10,795,759
 $1,186,506

06/04/09 
10/04/10 

72%

03-YOL-505-3.3/17.4 IN YOLO COUNTY NEAR MADISON AT TRUESDELL CORPORATION OF TRI, PRESTON $343,828 05/12/10 62%
03-3M3104 VARIOUS LOCATIONS FROM CHICKAHMNY 

SLOUGH BRIDGE TO COUNTY ROAD 14 

CALIFORNIA INC 

1310 W 23RD STREET 
3951 PERFORMANCE 

DRIVE, SUITE E 

$236,263
 $167,912

06/01/10 
10/04/10 

69%

HM3H WPCP 

OVERCROSSING 

OVERLAY BRIDGE DECKS 
TEMPE AZ 85282 

(602)437-1711 
(916)263-5705 

SACRAMENTO CA 95838 

03-YUB-65-4.7/8.7 IN YUBA COUNTY NEAR WHEATLAND FROM PROFESSIONAL CONSTRUCTION TOLLISON, RON $1,189,311 04/27/10 35%
03-3M1504 
ACST-P065-(089)E

 P0-65 0-(9E) 

--() 

0.5 MILE NORTH OF MORRISON/RANCHO 

ROAD TO 0.3 MILE NORTH OF MCGOWAN 

ROAD OVERCROSSING 

REPLACE PAVEMENT 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(530)822-4313 

379 COLUSA HIGHWAY 

YUBA CITY CA 95991 

$3,020
 $3,020

06/02/10 
10/13/10 

0%

HM1 WPCP (925)288-1566 

03-YUB-65-7.4/9.2 IN YUBA COUNTY AT VARIOUS LOCATIONS PROFESSIONAL CONSTRUCTION YATES, RICHARD $619,570 12/15/09 80%
03-3M3204 METHACRYLATE AND POLYESTER OVERLAY SERVICES 

4070 NELSON AVENUE SUITE A 
379 COLUSA AVE. 

YUBA CITY, CA 95991 

$300,934
 $212,921

01/06/10 
09/14/10 

46%

CONCORD CA 94520 
(530)513-0584 SUSPENDED 

HM3H WPCP (925)288-1566 

03-YUB-5714-/0 IN YUBA COUNTY IN MARYSVILLE AT THE SOLEX ELECTRONICS INC SOLANO, MATT $433,962 03/22/10 30% 
03-0AA014 EQUIPMENT REPAIR FACILITY AT 981 

NORTH BEALE ROAD 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(530)218-4810

2060 3RD STREET 

OROVILLE CA 95965 

$116,302 
$82,887 

04/22/10 
09/21/10 

27% 

SUSPENDED 

HA12 

Totals: Authorized Final Amt: $873,258,886 Completed to Date: $516,867,532 Work This Month: $43,934,572



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-23.5/37 03-3M2404 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-13.6/16.7 03-4E1304 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-162-/14 03-3M1604 

03-BUT-191-7.4/8.6 03-0F5304 

03-BUT-191-8.1/8.2 03-0F7704 

03-COL-5-/0 03-0C2814 

03-COL-16-/7.3 03-3M1704 

03-COL-20-21.5/22.4 03-1E0304 

03-ED-49-6.6/8.3 03-4C0904 

03-ED-50-27.9/28 03-3E4604 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-45.2/45.6 03-3M4704 

03-ED-50-58.7/61.8 03-3M5104 

03-ED-50-67.8/68.6 03-4E4104 

03-ED-50-22.1/0 03-0F6504 

03-ED-89-/8.6 03-1A8414 

03-GLE-32-4.1/10.8 03-3M1904 

03-NEV-20-37.4/41.2 03-3M5204 

03-NEV-20-17.5/46.1 03-3M1404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-49-2.4/3 03-3E5604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-18.4/19.5 03-4C2204 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-89-.1/0 03-4E6104 

03-NEV-5717-/0 03-318004 

03-ORA-0-/0 03-0AA004 

03-PLA-28-.8/11 03-2A9404 

03-PLA-49-7.5/11 03-4M1404 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-7.4/66.3 03-3M3004 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-8.6/13.7 03-2A9214 

03-PLA-267-8.7/9.9 03-1C9714 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-5-.5/15.4 03-3M5604 

03-SAC-5-.7/30.1 03-3M3404 

03-SAC-5-23.0/0 03-4E3404 

03-SAC-16-6.2/24 03-0F9104 

03-SAC-50-21.8/22.5 03-3E9504 

03-SAC-50-.6/3 03-2M9004 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-50-/L1.5 03-3M3504 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-99-.8/22.6 03-3E5304 

03-SAC-99-3.7/0 03-0F5204 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-5501-/0 03-2C8444 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-30.9/T35.7 03-3M2504 

03-YOL-5-5.5/28.5 03-3M3604 

03-YOL-5-6.5/28.9 03-2M9504 

03-YOL-16-41.5/0 03-1E9804 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-YOL-50-.3/2 03-388004 12
 

03-YOL-505-3.3/17.4 03-3M3104 12
 

03-YUB-65-4.7/8.7 03-3M1504 12
 

03-YUB-65-7.4/9.2 03-3M3204 12
 

03-YUB-5714-/0 03-0AA014 12
 

Statement of Ongoing Contracts - Federal Aid 

03
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $223,855,425


FEDERAL AID (PRIMARY) $82,118,172


FEDERAL AID (SECONDARY) $72,145,751


STATE HIGHWAY $114,458,818


 $380,680,719


 $873,258,886


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $3,983,409
 

Work Comp 

$126,422,899


 $76,396,600


 $44,188,200


 $58,488,754


 $211,371,079


 $516,867,532
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period:  $3,983,409 
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