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Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03-BUT-32-11.3/15.5 IN AND NEAR CHICO FROM EL MONTE KNIFE RIVER CONSTRUCTION STEINER, BRIAN $1,894,398 06/05/13 7%
03-4M1604 AVENUE TO 0.3 MILE EAST OF HUMBOLDT 1764 SKYWAY 2707 NOTRE DAME BLVD. $7,781 06/27/13 0%
MTCE- -C ) $0 10/18/13
o ROAD CHICO CA 95928 CHICO, CA 95928
o COLD IN PLACE RECYCLING WITH AC _
(530)891-6555 (530)218-3679
HM1A
03-BUT-70-9.2/17 IN AND NEAR OROVILLE FROM 0.2 MILE  DE SILVA GATES CONSTRUCTION LPGRANDY, DWAYNE $6,840,454 12/05/12 59%
03-2F3004 NORTH OF PALERMO ROAD TO 0.1 MILE P O BOX 2909 2060 THIRD STREET, $5,062,647 01/10/13 71%
NH-PO70-(104) NORTH OF OPHIR ROAD AND 0.4 MILE SUITE B $2,526,580 09/27/13
-0 SOUTH OF 70/162 SEPARATATION 2;2;;:23A922268 OROVILLE, CA 95965
PAVEMENT REHABILITATION - -
HA? PP (530)713-7814
03-BUT-70-28.2/0 IN BUTTE COUNTY NEAR CHEROKEE AT WEST GOLDEN STATE BRIDGE INC WOOD, JUSTIN $5,996,819 03/20/13 12%
03-1E5104 BRANCH FEATHER RIVER BRIDGE 2990 BAY VISTA COURT #D 2707 NOTRE DAME BLVD. $858,229 04/11/13 14%
ACST-P070-(103)E RETROFIT STEEL MEMBERS, BRIDGE DECK CHICO, CA 95928 $720,785  08/07/14
H PO-70 1-(3E) BENICIA CA 94510 (5306823831
-0 (925)372-8000
HA21 WPCP
03-BUT-99-13.0/20.6 IN BUTTE COUNTY ABOUT 10 MILES NORTH KNIFE RIVER CONSTRUCTION COBORN, AL $1,753,478 04/29/13 88%
03-4M5304 OF GRIDLEY FROM 0.2 MILE SOUTH OF 1764 SKYWAY 2060 THIRD STREET, $1,573,978 05/24/13 90%
STP-P099-(566)E NORTH JUNCTION ROUTE 162 TO DRY CREEK . .~ . . SUITE B $357,768  08/27/13
Y BRIDGE 53098016555 OROVILLE, CA 95965
PAVEMENT REHABLITATION ( D - (530)713-7863
HM1A
03-BUT-99-28.1/29.6 NEAR CHICO FROM ESTATES DRIVE TO 0.4 KNIFE RIVER CONSTRUCTION HARGROVE, BEN $7,442,569 04/03/13 13%
03-3E6204 MILE NORTH OF BUTTE CREEK BRIDGE 12- 1764 SKYWAY $1,063,786 04/22/13
NHBR-P099- (536) 2707 NOTRE DAME BLVD. $1.039.466 06/01/15 4%
o 126R CHICO CA 95928 CHICO, CA 95928
- REPLACE BRIDGE (SCOUR -
(C D (530)891-6555 (530)218-4831
HA21
03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY  THOMAS, SHAHNA $24,357,831 07/08/11 45%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE INC $15,695,367 08/05/11 g
2707 NOTRE DAME BLVD 780 521 08706714 64%

HB4N SWPPP

UNDERCROSSING
WIDEN ROADWAY AND BRIDGES

P O BOX 1508

RANCHO CORDOVA CA 95741
(916)852-5530

CHICO, CA 95928
(530)533-4526
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Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-99-44_.4/46 IN BUTTE COUNTY NEAR CHICO FROM 0.1 GEORGE REED INC HARGROVE, BEN $670,985 04/23/13 60%
03-3M5804 MILE NORTH OF BROYLES ROAD TO THE P O BOX 4760 2707 NOTRE DAME BLVD. $581,808 05/16/13 80%
TEHAMA COUNTY LINE OOESTO Ch o5aSs CHICO. CA 95928 $581,808 09/05/13
AC OVERLAY,RUMBLE STRIPS,COLD PLANE -
(209)523-0734 (530)218-4831
HM1A
03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64%
03-3M6404 REHABILITATE SIX BRIDGE DECKS 4460 REDWOOD HWY STE 16 2060 3RD STREET $511,0;g 28;83;11 83%
SAN RAFAEL CA 94903 Oggg';gg 22325965
(415)444-0716 (530)682-
HM3H wPCP
03-BUT-191-/11.4 IN BUTTE COUNTY IN AND NEAR PARADISE KNIFE RIVER CONSTRUCTION GRANDY, DWAYNE $2,326,085 06/12/13 60%
03-4M2704 FR 0.2 MI N OF RTE 70 TO PEARSON ROAD 1764 SKYWAY 2060 THIRD STREET, $1,795,186 06/27/13 77%
STP-P191-(005)E RUBBERIZED HOT MIX ASPHALT OVERLAY SUITE B $1,795,186  09/20/13
Y CHICO, CA 95928 OROVILLE, CA 95965
(530)891-6555 530)713-7814
HM1A (530)713-
03-COL-5-21.0/34._4 IN COLUSA COUNTY NEAR WILLIAMS FROM DESILVA GATES CONSTRUCTION LP TOLLISON, RON $5,567,226 05/04/12 90%
03-4mM1204 1.7 MILES NORTH OF FRESHWATER ROAD P O BOX 2909 379 COLUSA HWY $5,384,379 06/12/12 04%
OVERCROSSING TO THE GLENN COUNTY LINE YUBA CITY, CA 95991 $921,779  09/06/13
PAVEMENT REHABILITATION DUBLIN CA 94568 (530)682-3995 SUSPENDED
(925)829-9220
HM1B wPCP
03-COL-5-/34_4 IN COLUSA AND GLENN COUNTIES AT AMERICAN CIVIL CONSTRUCTORS  STEINER, BRIAN $984,231 03/05/13 59%
03-4M4804 VARIOUS LOCATIONS WEST COAST INC 2060 THIRD STREET, $§gg,§g; ggjgg;ig 85%
METHACRYLATE AND POLYESTER BRIDGE 3701 MALLARD DRIVE SUITE B ’
BENICIA CA 94510 Eggg;;;§’3g¢995965
HM3 (707)746-8028
03-COL-20-/10.2 IN COLUSA COUNTY 20 MILES WEST OF GEORGE REED INC KRAFT, DAN $7,733,727 11/19/12 83%
03-1F7404 WILLIAMS FROM THE LAKE COUNTY LINE TOP O BOX 4760 15533 40TH AVENUE $6,171,011 12/20/12 a5k
ACNH-P020-(166) 0.5 MILE WEST OF ROUTE 16 & FROM 0.1 $1,298,440 10/01/13
. -1 ODESTO CA 95352 CLEARLAKE, CA 95422
-0 MILE EAST OF ROUTE 16 (530)713-7864

PAVEMENT REHABILITATION (209)523-0734

HA22 WPCP
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Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-49-3.7/3.9 IN EL DORADO COUNTY NEAR NASHVILLE AT LORANG BROTHERS CONSTRUCTION WOODRUFF, JARRETT $701,024 06/21/13 4%
03-4E5904 0.7 MI N OF UNION MINE ROAD INC 3065 BLAIRS LANE $1,930 07/24/13 0%
fTE;PO49‘(153) INCREASE SUPERELEVATION OF CURVE 1175 S AUBURN STREET PLACERVILLE, CA 95667 $1,930 10/22/13
COLFAX CA 95713 (916)416-7548
HB1 (530)346-8150
03-ED-49-9.6/10.1 IN EL DORADO COUNTY FROM MISSOURI DOUG VEERKAMP GENERAL ALTERTON, NATHAN $838,845 05/21/12 49%
03-3E6304 STREET NORTH TO 4.8 MILES SOUTH OF  ENGINEERING INC 3065 BLAIR AVE. $285,830 06/20/12 33%
JUNCTION ROUTE 49/50 SEPARATION 2585 COLD SPRINGS ROAD PLACERVILLE, CA 95667 $174,519  09/16/13
PLACE HMA, REPLACE ASPHALT CONCRETE _
PLACERVILLE CA 95667 (530)957-1110
HA22 WPCP (530)676-0825
03-ED-50-15.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE JEFFCO PAINTING AND COATING  WOODRUFF, JARRETT $1,127,031 02/16/12 47%
03-4M2304 AT WEBER CREEK BRIDGE INC 11323 SANDERS DRIVE $Z§2’§§§ 8?;25;12 66%
PREP AND PAINT TWO BRIDGES P O BOX 1888 RANCHO CORDOVA, CA 95742 ’
VALLEJO CA 94590 (916)858-8628
HM3 WPCP (707)562-1900
03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0%
03-355534 FROM 0.1 MILE WEST OF WEST 1630 LOTUS ROAD 3855 N. FREEWAY BLVD, $250,068 12/01/10 0%
NH-PO50-(122)E PLACERVILLE UNDERCROSSING TO CLAY SLACERVILLE CA 95667 STE. 120 $2,565 09/11/14
-0 STREET UNDERCROSSING 53076214815 SACRAMENTO CA 95834 PLANT EST
HIGHWAY PLANTING (530)621~ (916)263-4912 SATIS
HB4N WPCP
HB4N
03-ED-50-18.1/19.1 IN EL DORADO COUNTY IN & NEAR SIERRA NEVADA CONSTRUCTION INCOULAD-DAOUD, BRAHIM $712,812 03/05/13  100%
03-4M5404 PLACERVILLE ON RTE 50 FR CLAT STR UC P O BOX 50760 2520 WARREN DRIVE, $709-7§g gg;gg;ig 100%
TO E OF CARSON RD OC & RTE 193 NEAR SUITE A
SPARKS NV 89435 08/06/13
PLACERVILLE FROM SOUTH FORK ROCKLIN, CA 95677
(775)355-0420 ’ COMPLETED
" DIGOUTS AND HMA OVERLAY (916)624-2851
03-ED-50-19.1/0 IN EL DORADO, PLACER, NEVADA, AND LEGG INC ALTERTON, NATHAN $1,357,423 03/27/12 95%
03-4M1904 YOLO COUNTIES AT VARIOUS LOCATIONS 2551 2ND STREET 3065 BLAIR AVENUE $1,185-1;g 83;52;15 69%
BRIDGE DECK PRESERVATION PLACERVILLE, CA 95667

LIVERMORE CA 94550

(925)605-4500 (530)957-1110 SUSPENDED

HM3H wpcP
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Statement of Ongoing Contractsasof 08/20/13

09/03/13
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-50-28.8/39.6 IN EL DORADO COUNTY FROM SAWMILL TEICHERT CONSTRUCTION WESTOVER, MARK $11,961,522 11/29/10  100%
03-1A6804 UNDERCROSSING TO SOUTH FORK AMERICAN P.O. BOX 1890 11323 SANDERS DRIVE $10,739,443 12/16/10 90%
NH-PO50-(124)E $0 11/15/12
RIVER BRIDGE DAVIS. CA 95617-1890 RANCHO CORDOVA, CA 95742
-0 APPLY HOT MIX ASPHALT ’ B (916)858-8628 SUSPENDED
(530)406-4200
HA22 wPCP
03-ED-50-51.6/53.2 IN EL DORADO COUNTY NEAR KYBURZ AT  C W FOX CONSTRUCTION INC NANUGONDA, VEERA $431,135 04/09/13 56%
03-4M0804 VARIOUS LOCATIONS FROM 0.3 MILE WEST 2701 SECRET LAKE TRAIL 3065 BLAIRS LANE igi%,ggg ggjgg;ig 58%
OF 36 MILE STONE ROAD TO 0.6 MILE PLACERVILLE, CA 95667 ’
COOL CA 95614 ’
WEST OF WRIGHTS LAKE RO (530)218-4803
REHABILITATE CULVERTS (530)823-0591
HM3H
03-ED-50-67.6/72.9 IN EL DORADO COUNTY IN AND NEAR DON GARCIA EXCAVATING AND ALTERTON, NATHAN $5,371,038 08/08/13 0%
gﬁ:;ggg}é131)E MYERS FR JOHNSON PASS ROAD TO INCLINE PAVING INC 3065 BLAIRS LANE gg 08/27/13 0%
O ROAD P O BOX 7176 PLACERVILLE, CA 95667
o STORM WATER QUALITY IMPROVEMENTS -
Q SOUTH LAKE TAHOE, CA 96158 (530)957-1110
HA42 (530)577-0558
HA22
HB4N
03-ED-50-73.7/75.4 IN EL DORADO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY MATYE, BENJAMIN $4,499,933 03/28/13 72%
03-1A7324 1,237,717 04/18/13
NN Po20-(129) SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH P O BOX 50085 10960 WEST RIVER $ U 27%
OF AIRPORT ROAD TO ROUTE 50/89 STREET ’
-0 WATSONVILLE CA 950775085
SEPARATION (831)724-1011 TRUCKEE, CA 96161
HMA CONCRETE SUFACING AND DRAINAGE - _
HA42 SUPPP (530)682-3562
HA22
HBAN
03-ED-50-77.3/79.3 IN SOUTH LAKE TAHOE FROM TROUT CREEK DISNEY CONSTRUCTION INC MONTPLAISIR, JARET $16,316,845 02/10/11 51%
ga:1A739? N TO SKI RUN BOULEVARD 859 COWAN RDAD STE 3 2489 LAKE TAHOE BLVD $15éggg,i§§ 83;2%;1% 93%
STORM WATER QUALITY IMPROVEMENTS SOUTH LAKE TAHOE, CA ’
-0 BURLINGAME CA 94513 96150 ’
(650)259-9545 530)218.4803
HA42 SWPPP (530)218-
HA22
HBAN
03-ED-50-78.9/79.5 IN EL DORADO COUNTY IN SOUTH LAKE GRANITE CONSTRUCTION COMPANY MONTPLAISIR, JARET $3,127,755 04/06/12 58%
03-1A7344 TAHOE FROM 0.2 MILE WEST OF SKI RUN P O BOX 50085 $1,783,709 04/25/12 9
ACNH-PO50-(128)E 2489 LAKE TAHOE BLVD, $456.583 10/28/13 O

HA42 SWPPP

BOULEVARD TO WILDWOOD AVENUE

COLD PLANE & HMA OVERLAY, DRAINAGE WATSONVILLE CA 950775085

(831)724-1011

SUITE 6
SOUTH LAKE TAHOE, CA
96150

(530)218-4803
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Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-50-/80.4 IN EL DORADO, SACRAMENTO, AND YOLO  PENHALL COMPANY GUTIERREZ, BOJANA $2,272,990 05/31/13 25%
03-4M5104 COUNTIES AT VARIOUS LOCATIONS ON P O BOX 310 $7,098 06/27/13 0
3855 N. FREEWAY BLVD, 0%
ROUTES 50, 51, AND 193 STE. 120 $7,008  12/20/13
METHACRYLATE AND POLYESTER BRIDGE ROGERS MN 55374 SACRAMENTO., CA 95834
(763)428-2244 9167801 3;55
HM3H (916)801-
03-ED-89-18.0/24_9 IN EL DORADO COUNTY ABOUT 8.3 MILES DIABLO CONTRACTORS INC MONTPLAISIR, JARET $11,267,997 06/19/13 0%
03-1A8444 NORTH OF SOUTH LAK TAHOE FROM 0.1 7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER $0 07/22/13 0%
ACST-P089-(105)P MILE NORTH OF EAGLE FALLS SIDEHILL STREET $0
PO8-9 10-() VIADUCT NO 5 TO MEEKS CRE SAN RAMON CA 94583 TRUCKEE. CA 96161
;;2; HMA OVERLAY AND WIDEN ROADWAY (925)522-8250 (530)682-5837
HBAN
HA22
03-ED-193-10.1/10.1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. INCNANUGONDA, VEERA $370,000 05/13/11 67%
g?;fF720f( N ABOUT 0.6 MILE WEST OF GRAYBAR MINE 2585 COLD SPRINGS ROAD 3065 BLAIRS LANE $181-7gg éé;ggjii 100%
ROAD DIR"S EMERGENCY F.A. PLACERVILLE, CA 95667
-0 REPAIR EB SHOULDER AND SLOPE BELOW  -ACERVILLE, CA 95667 (530)621-0986
20.20
201130
03-ED-193-25.8/25.8 IN EL DORADO COUNTY, NEAR DOUG VEERKAMP GENERAL NANUGONDA, VEERA $300,000 03/28/11  100%
g?;fF65Of( N PLACERVILLE, ABOUT 1.2 MILES EAST OF ENGINEERING, INC. 3065 BLAIR AVE, P.O. $88,2§g ggjig;ii 20%
o THE SOUTH FORK AMERICAN RIVER BRIDGE 2585 COLD SPRINGS ROAD BOX 2424
o DIR"S EMERGENCY F.A.
PLACERVILLE, CA 95667 PLACERVILLE, CA 95667
PLACE ROCK SLOPE PROTECTION IN THE (530)621-0986
20.20 FAILED
201130
03-GLE-32-/1.3 IN GLENN COUNTY IN AND NEAR ORLAND  SIERRA NEVADA CONSTRUCTION INCSTEINER, BRIAN $583,007 04/03/13 40%
03-4M5604 FROM 0.1 MILE WEST OF ROUTE 32/5 P O BOX 50760 2060 THIRD STREET, $399-4;g 83;5%;12 71%
SEPARATION TO 0.3 MILE EAST OF PAPST SUITE B
AVENUE AND FROM 0.1 MILE SPARKS NV 89435 OROVILLE, CA 95965
" REPLACE AC SURFACING (775)355-0420 (530)218-3679
03-GLE-162-67.2/84.6 IN GLENN COUNTY NEAR WILLOWS FROM TIMBERWORKS HARGROVE, BEN $1,597,444 05/02/13 60%
03-4M5504 CENTRAL IRRIGATION CANAL BRIDGE TO TOP O BOX 1240 2707 NOTRE DAME BLVD. $l§§?§’2§f 82523512 93%
NORTH JUNCTION ROUTE 162/45 AND FROM VT SHASTA CA 96067 CHICO, CA 95928 ’
SOUTH JUNCTION ROUTE (530)218-4831 SUSPENDED

HM1

State of California Department of Transportation

APPLIED HOT CHIP SEAL

(530)926-4093
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Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-NEV-20-3.9/17.5 IN AND NEAR GRASS VALLEY AND NEVADA TEICHERT CONSTRUCTION CULLEY, STEVEN $8,082,838 12/21/12 12%
2g&ﬁfgggg_(167) CITY FROM 0.3 MILE EAST OF INDIAN 4401 DULUTH AVE 138 NEW MOHAWK ROAD, iﬁ’?i?’iﬁ? géjigjig 78%
o SPRING ROAD TO JCT RT 49 ROCKLIN CA 95765 SUITE B 20
- PAVEMENT REHABILITATION
(916)645-4800 NEXQDQSE';156CA 95959
HA22 WPCP (916)952-
03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11 0%
Sﬁ&ﬁfgggg-(01e)z ROUTE 20/174 SEPARATION AND AT GOLD P O BOX 1355 138 NEW MOHAWK ROAD, 28 10/03/11 0%
FLAT ROAD OVERCROSSING SUITE B
-0 POLYESTER CONCRETE AND HMA OVERLAY STOCKTON CA 95231 NEVADA CITY, CA 95959 SUSPENDED
(209)462-5100 530)218-1752
HA21 WPCP (530)218-
03-NEV-20-12.8/15.9 174/20 AND GOLD FLAT POLYESTER WESTERN STRUCTURES JEFF D JOHNSON $1,055,321 04/26/13 66Y%
03-3E06A4 OVERLAY 6005 TYLER STREET, RIVERSIDE 138 NEW MOMAWK, SUITE $§;Z’géj Qa/20/3 s
PLACE POLYESTER CONCRETE, COLD PLANE A ’
CA 92503
NEVADA CITY, CA 95959
WPCP (530)632-6714
03-NEV-20-36.1/44.5 IN NEVADA AND PLACER COUNTIES AT QUIMU CONTRACTING INC JOHNSON, JEFF D $394,427 04/05/13 36%
03-4mM0704 VARIOUS LOCATIONS P O BOX 1177 138 NEW MOHAWK ROAD, zgg-ggg gg;%g;ig 24%
CULVERT REHABILITATION SUITE B ’
DIXON' CA 95620 NEVADA CITY, CA 95959
(707)693-0289 530)632-6714
HM2C (530)632-
03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY  DE SILVA GATES CONSTRUCTION  CLARK, MARTIN $9,807,269 05/08/10 51%
giasfgggg_ 4B FROM 0.6 KM NORTH OF ALTA SIERRA P O BOX 2909 138 NEW MOHAWK ROAD, $9éjzg,ggg 8g;§§;ig 96%
(148) DRIVE TO 0.9 KM SOUTH OF WELLSWOOD STE. B ’
PO-49 1-(8E) WAY DUBLIN CA 94568 NEVADA CITY CA 95050
-0 WIDEN ROADWAY (925)829-9220 (530)218-4832
HE13 SWPPP
03-NEV-49-11.6/11.6 IN NEVADA COUNTY, ON ROUTE 49, AT STEWART ENGINEERING, INC. JOHNSON, JEFF D. $1,325,000 12/05/12 93%
03-3F7304 POST MILE 11.64 DIR"S EMERGENCY F.A P.0. BOX 990010 138 NEW MOHAWK ROAD, $558,503 01/16/13 68%

20.20
201130

REPAIR EMBANKMENT AND LINE EXISTING
48-1INC

REDDING, CA 96099
(530)244-8464

STE. B
NEVADA CITY, CA 95959
(916)825-7697

$0 04/20/13
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Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-NEV-49-31.3/32.6 NEAR NORTH SAN JUAN FROM 1.3 MILES  HANSEN BROS ENTERPRISES CLARK, MARTIN $577,987 04/15/13 61%
03-1F6204 SOUTH OF MIDDLE YUBA RIVER BRIDGE 17- P O BOX 1599 138 NEW MOHAWK ROAD, $389,785 05/16/13 67%
09 TO MIDDLE YUBA RIVER BRIDGE 17-09 SUITE B $166,074  09/27/13
RECONSTRUCT EMBANKMENT AND OVERLAY i§2§§2¥2L2521CA 95945 NEVADA CITY, CA 95959
HA42 (530)218-4832
03-NEV-80-2.0/61.6 IN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC MONTPLAISIR, JARET $3,796,379 03/07/11  100%
03-3M6804 VARIOUS LOCATIONS 1635 4TH STREET 11323 SANDERS DRIVE $3,633,3Zé ggjgg;ié 100%
REPLACE JOINT SEALS RANCHO CORDOVA CA 95742
BERKELEY, CA 94710 530Y587.9804 08/06/13
(510)527-1000 (530)587- COMPLETED
HM3 WPCP
03-NEV-80-5.0/0 IN NEVADA AND PLACER COUNTIES AT J MCLOUGHLIN ENGINEERING CO  VANDELL, SAM $1,027,993 06/12/13 0%
03-4M5004 VARIOUS LOCATIONS INC 2520 WARREN DR. ., $0 06/27/13 0%
METHACRYLATE AND POLYESTER DECKS 10641 FULTON COURT SUITE A $0
RANCHO CUCAMONGA CA 91730 igig;égé 22635677
HM3H (909)944-1037
03-NEV-80-12.3/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM  SIERRA NEVADA CONSTRUCTION INCCROSBY, TIM $1,275,109 04/29/13 48%
03-3F0304 0.4 MILE WEST OF DONNER PASS ROAD OC P O BOX 50760 10960 WEST RIVER $151,955 05/24/13 12%
HS?§‘°8O4‘(198) TO 0.1 MILE EAST OF DONNER PASS OC .\ STREET $151,955 09711713
o INSTALL CONCRETE MEDIAN BARRIER
(775)355-0420 nggKggé 22626161
HB1 (530)320-
03-PLA-65-15.0/23.8 IN PLACER COUNTY NEAR LINCOLN FROM  DE SILVA GATES CONSTRUCTION LPFREDRICKSON, SCOTT $18,706,255 05/21/12 53%
03-333824 2.6 MILES NORTH OF TWELVE BRIDGES P O BOX 2909 2520 WARREN DRIVE, $12,123,340 06/19/12 64%
szg:gzgg:(osl)L OVERCROSSING TO 5.1 MILES SOUTH OF SUITE A $806,963  06/17/14
o O BEAR RIVER BRIDGE (925)829-9220 ROCKLIN, CA 95677
- CONSTRUCT SOUTHBOUND LANES - -
HB4C SwpPP (916)416-3011
03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM  GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10  100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 P O BOX 50085 33 DEPOT STREET $138,197 06/16/11 39%
SEPARATION TO 0.2 MILES WEST OF LONG COLFAX, CA 95713 $0 01/25/11
WATSONVILLE, CA 95077-5085
RAVINE BRIDGE (530)346-7513
REMOVE MAT"L, PLACE K-RAIL,
20.10

SIDESLOPE RPR
201130



Page 8
Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-80-34.9/0 IN PLACER COUNTY NEAR COLFAX AT 0.1 DESERT CONCEPTS CONSTRUCTION ZINK, PHIL $934,996 11/02/12  100%
22;553283-(197)5 MILE WEST OF LONG RAVINE INC 33 DEPOT STREET $820,6;3 é;;gg;ig 100%
o UNDERCROSSING 77-770 COUNTRY CLUB DR STE D COLFAX, CA 95713 07730713
- REPAIR CUT SLOPE _
PALM DESERT CA 92211 (530)682-7747 COMPLETED
HA42 WPCP (760)200-9007
03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM  TEICHERT CONSTRUCTION ZINK, PHIL $93,607,396 02/22/10 95%
03-2C8604 87,815,186 03/16/10
el 10000— (308N CARPENTER FLAT UNDERCROSSING TO 4401 DULUTH AVENUE 33 DEPOT STREET, P O $ e 92%
o HAMPSHIRE ROCKS UNDERCROSSING ROCKLIN. CA 95765 BOX 1807 ;
- RECONSTRUCT ROADWAY ’
oo a5 o o 973
HA22 SWPPP (530)346-
03-PLA-89-8.6/12_4 IN PLACER COUNTY AT AND NEAR TAHOE CIMARRON INC DANIELS, AARON $786,780 05/21/13 46%
03-3F4204 CITY FROM JUNCTION RTE 89/28 TO 1.4 929 O"BYRNES FERRY ROAD 10960 WEST RIVER :ggi,igg gg;ég;ig 37%
MILES SOUTH OF ALPINE MEADOWS ROAD COPPEROPOLIS CA 95228 STREET ’
DRAINAGE IMPROVEMENTS
(209)522-1655 nggngé 22026161
HA42 (530)682-
03-PLA-89-13.7/19 IN EL DORADO, NEVADA AND PLACER AEGIS ITS INC MATYE, BENJAMIN $1,121,546 07/26/11 92%
g?;éféégg_(342)E COUNTIES AT VARIOUS LOCATIONS ON 3360 E. LA PALMA AVENUE 10960 WEST RIVER $929,3§g ggjég;ié 85%
ROUTES 50, 80,89, AND 267 (OUTSIDE ST,SUITE 101A
-0 TAHOE BASIN ANAHEIM, CA 92806
D (714)630-3700 TRUCKEE, CA 96161 SUSPENDED
INSTALL ITS AND TOS MICROWAVE - -
HBAN WPCP (530)682-3562
03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,788,553 04/10/12 5%
03-2A9204 AND NEAR TAHOE CITY FROM 0.2 MILE PO BOX 70846 10960 WEST RIVER ST, $301,406 04/27/12 1%
Acig‘ZSSZ‘(;EZ)E SOUTH OF THE EL DORADO/PLACER COUNTY . ' STE 101A $68,475 02/23/15
o (ZB) LINE TO THE TRUCKEE RIV (775)852-7283 TRUCKEE, CA 96161 SUSPENDED
- REHAB PAVEMENT AND DRAINAGE SYSTEM - -
HA23 SWPPP (530)682-7172
03-PLA-174-/2.8 IN PLACER COUNTY IN AND NEAR COLFAX GEORGE REED INC BOKOVA, MARY $694,663 05/09/13 49%
03-4M5704 174/80 SEPARATION TO BEAR RIVER P O BOX 4760 $483,626 06/04/13 0
33 DEPOT STREET $483.626 09/16/13  'O%

HM1

State of California Department of Transportation

BRIDGE
REPLACE AC AND HMA OVERLAY

MODESTO CA 95352
(209)523-0734

COLFAX, CA 95713
(530)330-2727



Page 9
Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
- —o-l. s 3 0
03-SAC-5-1.5/0 IN PLACER AND SACRAMENTO COUNTIES AT STUDEBAKER BROWN ELECTRIC INC KAMAL, BALBIR $234,740 06/05/13 oY%
03-4M3704 VARIOUS LOCATIONS 2008 OPPORTUNITY DR SUITE 140 3855 N FREEWAY BLVD. gg 07/15/13 0%
REPLACE DAMAGED LIGHTING POLES
ROSEVILLE CA 95678 §Xégiméﬁgo CA 95834
(530)333-3423 (916)799-oé78
HM4
03-SAC-5-22.0/0 IN PLACER, SACRAMENTO, SUTTER, AND  INDEPENDENT STRUCTURES INC YEUNG, KIN $446,034 04/29/13  100%
03-4mM7704 YUBA COUNTIES AT VARIOUS LOCATIONS P O BOX 491655 2366 MARITIME DRIVE iggg,iig ggjgé;ig 98%
REPLACE CRASH CUSHION ATTENUATORS ,
REDDING CA 96049 E;EGGiigE;ggi 95758
(530)223-5238 (916)416- OVER RUN
03-SAC-5-/17.2 IN SACRAMENTO COUNTY IN AND NEAR ELK GRANITE CONSTRUCTION COMPANY OKPALA, MESHACK $61,750,447 03/24/11  100%
gﬁ:gggg?ésSl)E GROVE FROM THE SAN JOAQUIN COUNTY P O BOX 50085 2366 MARITIME ROAD $59,264,6ég 83;82;1% 100%
o LINE TO FLORIN ROAD OVERCROSSING UATSONVILLE CA 950775085 ELK GROVE CA 95758 08706713
o PAVEMENT REHABILATION WITH PCC SLAB _
(831)724-1011 (916)416-7547 COMPLETED
HA22 SWPPP
03-SAC-12-.3/6.1 IN SACRAMENTO COUNTY NEAR RIO VISTA  TEICHERT CONSTRUCTION SCOTT, JEFF $3,639,751 10/31/12 45%
03-3C9004 AT VARIOUS LOCATIONS FROM EAST OF THEP O BOX 1118 3855 N. FREEWAY $3,163,378 12/03/12 81%
ACNH-P012-(110) SACRAMENTO RIVER BRIDGE TO THE BLVD. . STE 120 $2,548,778 12/20/13
-0 MOKELUMNE RIVER BRIDGE i;gg?;gg 22025201 SACRAMENTO, CA 95834
REHABILITATE PAVEMENT OVERLAY - -
HA? PP (916)847-4916
03-SAC-16-2.6/23.9 IN SACRAMENTO COUNTY IN AND NEAR WINDSOR FUEL CO TECLE, DANIEL $4,361,143 06/05/13 30%
g?ﬁfggigf(oss)E SACRAMENTO FROM 0.3 MILE EAST OF P O BOX 1029 2366 MARITIME DRIVE 228,;83 ggjgg;ig 20
FOLSOM BLVD TO THE AMADOR COUNTY LINE ELK GROVE, CA 95758 g
-0 PAVEMENT REHABILITION PITTSBURG CA 94565 (916)919-4252
(925)427-5266
HM1
03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING  LEE, SUSHMA $3,758,511 07/22/11 76%
03-1C12u4 VARIOUS LOCATIONS FROM STOCKTON INC 3855 NORTH FWY BLVD, $3,471,789 08/12/11 91%
NH-P050-(116)E BOULEVARD UNDERCROSSING TO NATOMA P O BOX 6227 SUITE 120 $306,661  12/03/13
Y OVERHEAD SACRAMENTO, CA 95834

SWPPP

State of California Department of Transportation

CONCORD CA 94524
(925)687-6666

WIDEN RAMPS WITH HMA OVER AB

(916)718-8055
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Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-50-5.0/16_7 IN SACRAMENTO AND EL DORADO COUNTIES AMERICAN CIVIL CONSTRUCTORS  LEE, SUSHMA $798,231 06/03/13 24%
03-3F3204 AT VARIOUS LOCATIONS WEST COAST INC 3855 N FREEWAY BLVD., $60,946 06/27/13 8%
Hsi;‘oooc‘(358) OPEN-GRADED ASPHALT 3701 MALLARD DRIVE STE. 120 $60,946  10/09/13
BENICIA CA 94510 SQEEA$EET§55§A 95834
HB1 (707)746-8028 (916)718-
03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO  WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,365,464 10/15/09 0%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF  INC 3855 NORTH FREEWAY $1,312,985 11/02/09 0%
WATT AVENUE 726 ALFRED NOBEL DRIVE BLVD, STE 120 $5,000  03/18/15
PLANTING AND IRRIGATION
HERCULES. CA 94547 sgizAgggngig 95834 PLANT EST
HA25 SWPPP (510)741-9226 (916)263- SATIS
03-SAC-80-8.1/11.1 IN AND NEAR SACRAMENTO AT VARIOUS AMERICAN CIVIL CONSTRUCTORS  GUTIERREZ, BOJANA $837,721 04/10/13 68%
03-0F6804 LOCATIONS FROM NORTH AVENUE WEST COAST INC 3855 N. FREEWAY $174,998 05/06/13 210
BH;g‘0803‘(242) OVERCROSSING TO ROUTE 80/244 3701 MALLARD DRIVE BLVD., STE 120 $174,998 09/24/13
- SEPARATION
REHABILITATE THREE BRIDGE DECKS BENICIA CA 94510 igigﬁgﬁftgg5§A 20834 SUSPENDED
HA21 (707)746-8028
03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV TANVIR, RIZWAN $92,937,000 07/29/11 26%
03-379704 REPLACE PCCP AND PLACE HMA 3286 FITZGERALD ROAD 2777 DEL MONTE STREET $45,822,117 08/24/11 0
ACIM-0803-(237)E RANCHO CORDOVA, CA 95742- ONTE S $2.268.257 08/19/15 %
WEST SACRAMENTO, CA
HR- -) 6811 95601
(916)635-9370 530)945-8921
HB5 SWPPP (530)945-
03-SAC-80-/18 IN AND NEAR SACRAMENTO ON ROUTES 80 , TRUESDELL CORPORATION OF ELGHASSEIN, DEAN $2,228,324 05/10/13 17%
03-4M5204 99, AND 160 AT VARIOUS LOCATIONS CALIFORNIA INC 3855 N. FREEWAY $948,898 06/04/13 42%
REHABILITATE 13 BRIDGE DECKS 1310 W 23RD STREET BLVD.SUITE 120 $543,344  05/22/14
TEMPE AZ 85282 SgigAggngéggA 95834
HM3H (602)437-1711 (916)768-
03-SAC-160-5.9/L7 IN SACRAMENTO COUNTY NEAR RIO VISTA CALIFORNIA ENGINEERING TECLE, DANIEL $2,468,388 05/10/13 0%
03-3mM7204 AT THREE MILE SLOUGH BRIDE CONTRACTORS INC 2366 MARITIME DRIVE 28 06/04/13 0%
PREP AND PAINT 2 BRIDGES 20 HAPPY VALLEY ROAD ELK GROVE, CA 95758
PLEASANTON CA 94566 (916)919-4252
HM3 (925)461-1500
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Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SIE-89-4.5/5.5 IN SIERRA COUNTY ABOUT 12 MI OF STEELHEAD CONSTRUCTORS CROSBY, TIM $404,908 06/18/13 0%
g?;éfgggg_ 106YE TRUCKEE FR 1.6 MI NORTH LITTLE P O BOX 997 10960 WEST RIVER 38 07/22/13 o%
(106) TRUCKEE RIVER BRIDGE TO 1.0 MILE STREET
-0 SOUTH OF COTTONWOOD ROAD Pg;g 252R24gg 96073 TRUCKEE, CA 96161
HBAC CONSTRUCT WILDLIFE CROSSING ( D - (530)320-6460
03-SUT-99-11.0/14_3 IN SUTTER COUNTY NEAR NICOLAUS FROM  NEHEMIAH CONSTRUCTION TOLLISON, RON $35,257,348 07/14/10 37%
03-1A4324 POWER LINE ROAD TO 0.1 MILE SOUTH OF 12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE $18,108,727 07/28/10 52%
SARR-P099-(529)E $0 02/05/14
LAUREL AVENUE YUBA CITY CA 95991
P0-99 5-(9E) GOLD RIVER, CA 95670
WIDEN TO FOUR LANES (530)822-4313
-0 (916)608-1500
HE13 SWPPP
03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR TOLLISON, RON $28,331,836 09/04/12 45%
03-1A43A4 POWER LINE ROAD TO 0.1 MILE SOUTH OF OF DE SILVA GATES 379 COLUSA AVENUE $13,196,103  09/04/12 48%
SARR-P099-(529)E LAUREL AVENUE PO BOX 620 $2,221,998 03/24/15
YUBA CITY CA 95991
P0-99 5-(9E) WIDEN TO FOUR LANES NORTH HIGHLANDS, CA (530)822-4313
-0 956600620
HE13 SWPPP (916)334-1221
03-SUT-99-19.5/20.5 IN SUTTER COUNTY IN TUDOR AT ROUTE  TEICHERT CONSTRUCTION KNUDSON, CAMERON $12,876,959 10/16/12 39%
03-1A4644 99/113 SEPARATION 4401 DULUTH AVE 379 COLUSA AVENUE $8éégj,g§2 éé;igjii 63%
CONSTRUCT 99/113 INTERCHANGE ’
ROCKLIN CA 95765 Ygzg g;;Yégig 95991
(916)645-4800 (530)682- SUSPENDED
HB4C SWPPP
03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,829,997 12/10/10 0%
g?;}ggggf S360E CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 2972 LARKIN AVENUE 3855 N FREEWAY BLVD, $1’7§§’$§% ggjgzjii 0%
(536) QUEENS AVENUE OVERCROSSING STE 120 ,
-0 PERFORM HIGHWAY PLANTING AND i;g;;igg‘_\szglz SACRAVENTO CA 95834 PLANT EST
HA25 WPCP (916)263-4912 SATIS
03-SUT-99-/1.6 IN SACRAMENTO AND SUTTER COUNTIES TEICHERT CONSTRUCTION TRI, PRESTON $18,683,654 10/01/12 14%
03-406604 FROM 0.6 MILES SOUTH OF SUTTER COUNTY 4401 DULUTH AVE $5,222,409 11/06/12 9
HP21-L620- (3048 3951 PERFORMANCE %0 07/23/14 28%

HE11l SWPPP

State of California Department of Transportation

LINE TO 0.7 MILES NORTH OF RIEGO ROAD
MITIGATED NEGATIVE D
CONSTRUCT INTERCHANGE WITH HMA

ROCKLIN CA 95765
(916)645-4800

DR.,SUITE E
SACRAMENTO, CA 95838
(916)416-5572
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Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12  100%
03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD, $346,7;g 82;32;15 100%
MILES DIR"S EMERGENCY L.B. STE 120
ROSEVILLE, CA 95678
REPLACE ELECTRICAL SYSTEMS SACRAMENTO, CA 95834
(530)333-3423 916Y801-6095
20.20 (916)801-
201130
03-YOL-50-2.5/3.1 IN YOLO COUNTY, ON ROUTE 50, ON THE GOLDEN STATE BRIDGE, ELGHASSEIN, DEYA DEAN $285,000 06/11/13 0%
03-3F9704 SACRAMENTO RIVER VIADUCT, AT POST 2990 BAY VISTA COURT, SUITE D 3855 N. FREEWAY BLVD $0 06/26/13 0
N ’ $0 07/20/13 0%
- -C ) MILE 2.561/3.156 DIR"S EMERGENCY F.A. BENICIA. CA 94510 STE 120
-0 INSTALL SHORING g SACRAMENTO, CA 95834
20.20 (916)768-3597
201130
03-YOL-80-.1/22.1 IN SUTTER AND YOLO COUNTIES ON ROUTES WESTERN STRUCTURES RANDHAWA, AMARJIT $1,715,818 06/18/13 16%
03-4M4904 113/45/80 AT VARIOUS LOCATIONS 6005 TYLER ST 3951 PERFORMANCE DR., igig,jgg 81;28;1? 13%
METHACRYLATE AND POLYESTER DECKS SUITE C g
RIVERSIDE CA 92503 SACRAMENTO, CA 95838
(951)352-4300 916)825 7é28
HM3H (916)825-
03-YOL-80-2.5/2.9 IN YOLO COUNTY IN DAVIS FROM 0.2 VINTAGE PAVING CO INC GHASSEMI, MOHSSEN $1,219,405 10/16/12 86%
03-2F7004 MILES WEST TO 0.2 MILES EAST OF MACEP O BOX 461 3951 PERFORMANCE $910,737 11/06/12 75%
BLVD OC CRIVE. STE C $20,320 09/05/13
RECONSTRUCT EMBANKMENT, ELECTRICAL ¥;23§32562122694 SACRAMENTO, CA 95838
HA23 WPCP (916)869-6087
03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $27,087,243 01/13/12 31%
03-0A5804 STREET TO BUCHANAN STREET AND ON P 0 BOX 1890 379 COLUSA HWY $10,228,862 01/31/12 38%
NHX1-1501-(0E ) ROUTE 70 FROM SIXTH STREET TO 0.2 $1,520,134  10/05/15
’ DAVIS CA 956171890 YUBA CITY, CA 95991
-0 MILES SOUTH OF BINNEY JUNCTION (530)682-3842
COLD PLANE AC, EXCAVATE ROADWAY AND (230)406-4200
HA22 SWPPP
Totals: Authorized Final Amt: $611,544,243 Completed to Date; $371,665,759  Work ThisMonth: $28,521,958




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03-BUT-32-11.3/15.5 03-4M1604
03-BUT-70-9.2/17 03-2F3004
03-BUT-70-28.2/0 03-1E5104
03-BUT-99-13.0/20.6 03-4M5304
03-BUT-99-28.1/29.6 03-3E6204
03-BUT-99-44_4/46 03-3M5804
03-BUT-99-32.4/33.3 03-3A0424
03-BUT-191-4.6/0 03-3M6404
03-BUT-191-/11.4 03-4M2704
03-COL-5-21.0/34.4 03-4M1204
03-COL-5-/34_4 03-4M4804
03-COL-20-710.2 03-1F7404
03-ED-49-3.7/3.9 03-4E5904
03-ED-49-9.6/10.1 03-3E6304
03-ED-50-15.4/0 03-4M2304
03-ED-50-16.4/18.3 03-355534
03-ED-50-18.1/19.1 03-4M5404
03-ED-50-19.1/0 03-4M1904
03-ED-50-51.6/53.2 03-4M0804
03-ED-50-67.6/72.9 03-1A7314
03-ED-50-73.7/75.4 03-1A7324
03-ED-50-77.3/79.3 03-1A73U4
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03-ED-50-78.9/79.5
03-ED-50-28.8/39.6
03-ED-50-/80-4
03-ED-89-18.0/24.9
03-ED-193-10.1/10.1
03-ED-193-25.8/25.8
03-GLE-32-/1.3
03-GLE-162-67.2/84.6
03-NEV-20-12.8/15.9
03-NEV-20-36.1/44.5
03-NEV-20-3.9/17.5
03-NEV-20-12.8/15.9
03-NEV-49-9.7/11.2
03-NEV-49-11.6/11.6
03-NEV-49-31.3/32.6
03-NEV-80-2.0/61.6
03-NEV-80-5.0/0
03-NEV-80-12.3/13.3
03-PLA-65-15.0/23.8
03-PLA-80-34.6/34.9
03-PLA-80-34.9/0
03-PLA-80-56.1/66-3

Statement of Ongoing Contracts - Index

Contract
03-1A7344
03-1A6804
03-4M5104
03-1A8444
03-2F7204
03-2F6504
03-4M5604
03-4M5504
03-3E06A4
03-4M0704
03-2F35U4
03-3E0604
03-2A6904
03-3F7304
03-1F6204
03-3M6804
03-4M5004
03-3F0304
03-333824
03-2F2504
03-2F2604
03-2C8604

Page
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03-PLA-89-13.7/19
03-PLA-89-8.6/12_4
03-PLA-89-/T8.5
03-PLA-174-/2.8
03-SAC-5-1.5/0
03-SAC-5-22.0/0
03-SAC-5-/17.2
03-SAC-12-.3/6.1
03-SAC-16-2.6/23.9
03-SAC-50-.6/17
03-SAC-50-5.0/16.7
03-SAC-51-6.0/8.3
03-SAC-80-/M10.4
03-SAC-80-8.1/11.1
03-SAC-80-/18
03-SAC-160-5.9/L7
03-S1E-89-4.5/5.5
03-SUT-99-11.0/14.3
03-SUT-99-11.0/14.3
03-SUT-99-19.5/20.5
03-SUT-99-30.6/32.7
03-SUT-99-/1.6

Statement of Ongoing Contracts - Index

Contract
03-1C1124
03-3F4204
03-2A9204
03-4M5704
03-4M3704
03-4M7704
03-0F5904
03-3C9004
03-4M2804
03-1C12u4
03-3F3204
03-1A1404
03-3797U4
03-0F6804
03-4M5204
03-3M7204
03-4E5004
03-1A43A4
03-1A4324
03-1A4644
03-1F5004
03-406604
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District
Federal Aid

District Total:

Cnty Rt Pm
03-VAR-51-5.5/8.1
03-YOL-50-2.5/3.1
03-YOL-80-.1/22.1
03-YOL-80-2.5/2.9
03-YUB-70-14.2/15.1

03

Statement of Ongoing Contracts - Index
Contract

03-3F4704
03-3F9704
03-4M4904
03-2F7004
03-0A5804

Page
12
12
12
12
12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Bid + CCO
$187,479,391
$134,395,735

$64,100,003
$74,040,934
$151,528,179
$611,544,243

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
03 $67,194,634

Work Comp
$134,457,972
$113,029,135

$6,630,606
$46,801,162
$70,746,884
$371,665,759




Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
Work completed this Period: $67,194,634
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