
 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-23.5/37 IN BUTTE COUNTY ABOUT 12 MILES NORTH KNIFE RIVER CONSTRUCTION ROGERS, JIM $935,331 05/17/10 97%
03-3M2404 
ACST-P032-(040)P 

P03-2 04-() 

--() 

OF CHICO FROM 0.1 MILE SOUTH OF 

FOREST RANCH WAY TO HUMBOLDT ROAD 

REPLACE ASPHALT CONCRETE SURFACING 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928-7171 

$896,920
 $0

06/07/10 
04/01/11 

93%

SUSPENDED 

HM1A WPCP 

03-BUT-32-/37.2 IN BUTTE AND GLENN COUNTIES AT PROFESSIONAL CONSTRUCTION $278,074 03/15/10 0%
03-3M3304 VARIOUS LOCATIONS 

BRIDGE DECK OVERLAY 

SERVICES 

4070 NELSON AVENUE SUITE A 

$0
 $0

04/07/10 
0%

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,333,452 08/12/09 40%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$2,982,774
 $27,679

09/02/09 
12/20/10 

47%

03-BUT-70-13.6/16.7 IN BUTTE CO ON ROUTE 70 IN AND NEAR FRANKLIN CONSTRUCTION INC GRANDY, DWAYNE $1,277,686 07/29/09 100%
03-4E1304 
ACHS-P070-(096)E 

P P0-70 0-(6E) 

--() 

OROVILLE FROM 0.8 MILE SOUTH OF 

ROUTE 162 TO 0.4 MI NORTH OF GARDEN 

DRIVE OVERCROSSING 

UPGRADE GUARDRAIL AND GORE AREAS 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

(530)713-7814 

2060 3RD ST., SUITE B 

OROVILLE, CA 95965 

$1,268,752
 $0

08/20/09 
12/17/10 

100%

SUSPENDED 
12/20/10 

HB1 WPCP 

03-BUT-70-28.8/41 IN BUTTE COUNTY AT AND NEAR JARBO GAP KNIFE RIVER CONSTRUCTION ROGERS, JIM $4,827,000 12/08/10 0%
03-0A6504 
STP-P070-(122)E 

--()

FROM WEST BRANCH SIDEHILL VIADUCT TO 

NORTH FORK FEATHER RIVER BRIDGE 

METAL BEAM GUARD RAIL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$0
 $0

12/22/10 
06/10/11 

0%

HA22 

03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $7,888,181 06/26/09 51% 

HA22 

03-366904 
SARR-P099-(519)A

 P09-9 51-() 

--() 

SWPPP 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)534-9046

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$3,470,272 
$0 

07/07/09 
09/21/11 

44% 

SUSPENDED 



 

 

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

03District 

03-COL-5-/0 

Fed Aid 

HB4N 

Pgm Code 

03-0C2814 

Contract 

SARR-000C-(303)E 

00-0C 3-(3E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN COLUSA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

Description 

INSTALL CMS AND CCTV 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

LEE, SUSHMA 

Resident 
Engineer 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$3,396,187

Bid + CCOs

 $3,297,835

Comp To date

 $0

This Month 

06/17/09 

Awarded 

07/02/09 

Approved 

11/19/10 

Est Comp

 100%

%Time

 97%

% Work 

OVER RUN 

MessageAccepted 

03-COL-20-21.5/22.4 

HA42 

03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E)

--() 

SWPPP 

IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 

NORTH BAY CONSTRUCTION INC 

PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE, CA 95457 

$5,646,147
 $5,729,767

 $14,972

07/31/09 
08/12/09 
11/01/11 

0%

 0%

PLANT EST 

SATIS 

03-ED-50-22.1/0 

HB1 

03-0F6504 
RSIP-6203-(045)L 

620-3 04-() 

--() 

WPCP 

IN EL DORADO COUNTY NEAR PLACERVILLE 

FROM 1.3 MILES EAST OF NEW TOWN ROAD 

OVERCROSSING TO 1.2 MILES WEST OF 

CAMINO HEIGHTS DRIVE 

INSTALL MESSAGE SIGN 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE. P O 

BOX 2424 

PLACERVILLE, CA 95667 

$141,059
 $139,662

 $0

11/10/09 
12/09/09 
07/21/10 

100%

 100%

COMPLETED 
12/15/10 

03-ED-50-28.8/39.6 

HA22 

03-1A6804 
NH-P050-(124)E 

--() 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$9,993,800
 $0
 $0

11/29/10 
12/16/10 
04/05/11 

0%

 0%

03-ED-50-39.7/57.8 

HM1 

03-3M5504 
ACNH-P050-(114)E

--() 

WPCP 

IN EL DORADO COUNTY NEAR KYBURZ FROM 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

BONDED WEARING COURSE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NOVOTA, RYAN 

(530)295-9439 

5657 ORE COURT 

EL DORADO CA 95623-4917 

$2,954,954
 $0
 $0

04/23/10 
05/11/10 

0%

 0%

SUSPENDED 

03-ED-50-58.7/61.8 

HM2C 

03-3M5104 

WPCP 

IN EL DORADO COUNTY AT AND NEAR 

BRIDGES AND CAMP SACRAMENTO 

CLEAN AND LINE CULVERTS 

TWIN ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

NOVOTA, RYAN 

(530)295-9349

5657 ORE COURT 

EL DORADO, CA 95623 

$389,590 
$371,579 
$154,966 

05/20/10 
06/30/10 
12/31/10 

100% 

95% 



 

 

 

 

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

03District 

03-ED-89-/8.6 

Fed Aid 

HA42 

Pgm Code 

03-1A8414 

Contract 

SARR-P089-(094)E 

P0-89 0-(4E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

Description 

INSTALL DRAINAGE FACILITIES 

Type Of Work 

QUALCON CONTRACTORS INC 

Contractor 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

Resident 
Engineer 

(530)621-0986 

P O BOX 2424 

PLACERVILLE CA 95667 

$11,156,842

Bid + CCOs

 $6,178,237

Comp To date

 $49,979

This Month 

05/29/09 

Awarded 

07/01/09 

Approved 

04/26/11 

Est Comp
Accepted 

61%

%Time

 55%

% Work 
Message 

HA22 

HB4N 

03-GLE-5-7.6/28.5 

HB1 

03-4A5304 
ACHS-0057-(093)E 

00-57 0-(3E)

--() 

WPCP 

IN BUTTE, COLUSA, EL DORADO, GLENN, 

PLACER, SACRAMENTO, SUTTER, YOLO AND 

YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

APEX FENCE CO INC 

ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

BEYENE, GIRMAY 

(916)263-5623 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$1,506,295
 $26,250
 $26,250

10/11/10 
11/04/10 
03/30/11 

0%

 2%

03-NEV-49-9.7/11.2 

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

DE MARTINI, MARK 

(530)265-6969 

NEW MOHAWK ROAD, STE. 

B 

NEVADA CITY CA 95959 

$8,398,579
 $500

 $0

05/08/10 
06/22/10 
12/12/14 

0%

 0%

SUSPENDED 

03-NEV-80-2.5/5.6 

HA22 

03-0A6324 
ACIM-080 -(180)N 

--()

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CATANIA, DAVE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$67,972,146
 $68,315,158

 $0

03/16/07 
04/06/07 
08/31/11 

87%

 98%

03-NEV-80-5.2/13.3 

HA22 

03-0A6334 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

MURPHY, ROD 

(530)587-9827 

12047 DONNER PASS 

ROAD, SUITE B-4 

TRUCKEE CA 96161 

$56,750,138
 $25,998,686

 $0

07/28/08 
08/15/08 
12/25/12 

73%

 46%

SUSPENDED 

03-NEV-80-5.6/0 

HA26 

03-4A2404 
ACIM-0804-(189)E

 08-0441-(9E) 

--() 

SWPPP 

IN NEVADA COUNTY ABOUT 12.4 MILES 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 

FLINTCO INC 

FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

CLARK, MARTIN 

(916)624-2852

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$4,511,808 
$2,280,055 

$76,534 

07/27/09 
08/12/09 
10/26/11 

45% 

50% 



 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $60,390,088 10/05/07 65%

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 
SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$57,180,349
 $240,214

11/13/07 
09/01/11 

96%

03-NEV-80-18.4/19.5 IN NEVADA COUNTY NEAR TRUCKEE FROM Q AND D CONSTRUCTION CO CLARK, MARTIN $1,216,894 02/09/10 97%

HA42 

03-4C2204 
ACIM- 080-(193)E 

--() 

WPCP 

0.9 MILE WEST OF UNION MILLS 

UNDERCROSSING TO 1.1 MILES WEST OF 

UNION MILLS UNDERCROSSING 

REPLACE HEATING SYSTEM 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)225-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$1,100,285
 $0

02/23/10 
09/01/10 

95%

03-NEV-80-28.1/31.8 IN NEVADA AND SIERRA COUNTIES NEAR GRANITE CONSTRUCTION COMPANY HARTMAN, BRUCE $43,861,821 10/29/08 100%

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(916)996-0557 

10960 WEST RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$43,841,485
 $92,237

11/13/08 
05/01/11 

98%

SUSPENDED 

03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,336,630 04/21/10 61%

HA11 

03-318004 

WPCP 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 
YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

(530)265-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$564,779
 $54,003

05/06/10 
03/10/11 

42%

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC BOUZID, SALAH $30,855,679 05/21/08 53%

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E) 

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$21,569,404
 $127,956

06/05/08 
05/18/11 

69%

SUSPENDED 

03-PLA-49-7.5/11 IN PLACER COUNTY NEAR AUBURN FROM 0.1 GRANITE CONSTRUCTION COMPANY VANDELL, SAM $967,167 06/28/10 50% 

HA23 

03-4M1404 

WPCP 

MILE NORTH OF DRY CREEK ROAD TO 0.3 

MILE SOUTH OF THE NEVADA COUNTY LINE 

REPLACE ASPHALT CONCRETE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(916)624-2852

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$777,854 
$0 

07/13/10 
11/01/10 

80% 

SUSPENDED 



 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $603,293 02/08/10 35%

HM3H 

03-3M2904 

WPCP 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$279,860
 $0

03/10/10 
12/08/10 

46%

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $148,251,209 06/09/08 56%

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$115,547,321
 $1,156,534

07/02/08 
06/12/12 

78%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-1.5/2.3 IN PLACER COUNTY IN ROSEVILLE FROM PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0%
03-0E5904 0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

INC 

6251 SKY CREEK DRIVE SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$367,452
 $222

10/15/08 
02/02/11 

0%

HB4N SWPPP 

DOUGLAS BOULEVARD OVERCROSS 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)383-4071 
(916)263-4912 

SACRAMENTO CA 95834 PLANT EST 

SATIS 

03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SERRANO, MAURICIO $23,269,745 08/10/09 77%
03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$13,469,410
 $147,081

09/10/09 
03/14/11 

58%

HB5 SWPPP 

03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM TEICHERT CONSTRUCTION ZINK, PHIL $90,781,287 02/22/10 21%

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 
SACRAMENTO CA 95827 

(916)386-5900 

P O BOX 276830 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$17,376,348
 $65,677

03/16/10 
12/06/11 

19%

SUSPENDED 

03-PLA-80-/5.1 IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION SERRANO, MAURICIO $28,724,870 05/01/08 54% 
03-367824 
NCII-6203-(024)P

 620-3 02-(HPL)U 

03 0-25-() 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)416-7547

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$24,052,899 
$623,954 

05/22/08 
03/28/11 

84% 

HB5 SWPPP 



 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-267-8.7/9.9 IN PLACER COUNTY NEAR KINGS BEACH Q AND D CONSTRUCTION CO BOUZID, SALAH $3,880,676 03/19/09 93%

HA42 

03-1C9714 
ACST-P267-(018)E 

P2-67 0-(8E)

--() 

SWPPP 

FROM 1.2 KM NORTH OF ROUTE 28 TO 

ROUTE 28 

WATER QUALITY DRAINAGE IMPROVEMENT 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)587-6314 

10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$3,827,313
 $0

04/06/09 
12/09/10 

95%

COMPLETED 
12/03/10 

03-SAC-5-.7/30.1 IN SACRAMENTO COUNTY AT VARIOUS C C MYERS INC GUTIERREZ, BOJANA $873,474 05/12/10 63%

HM 

03-3M3404 

WPCP 

LOCATIONS FROM MIDDLE SLOUGH BRIDGE 

TO ROUTE 5/99 CONNECTOR SEPARATION 

REPLACE JOINT SEALS 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$474,673
 $0

06/02/10 
02/09/11 

54%

03-SAC-5-23.0/0 IN SACRAMENTO COUNTY IN SACRAMENTO PETERSON CHASE GENERAL GUTIERREZ, BOJANA $375,373 05/25/10 0%
03-4E3404 FROM P STREET ONRAMPS TO O STREET 

OVERCROSSING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$0
 $0

06/09/10 
10/13/10 

0%

INSTALL RAMP METERS 
IRVINE CA 92614 

SACRAMENTO CA 95834 SUSPENDED 

HB4N WPCP (949)252-0441 
(916)263-4927 

03-SAC-16-6.2/24 IN BUTTE, GLENN, SACRAMENTO AND YUBA LINEAR OPTIONS INC LEE, SUSHMA $273,615 05/19/10 0%

HB1 

03-0F9104 
HSST-000C-(316)E 

00-0C 3-(6E)

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

PLACE THERMOPLASTIC TRAFFIC STRIPE 
MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO CA 95834 

$0
 $0

06/14/10 
0%

03-SAC-16-15.1/15.5 IN SACRAMENTO COUNTY NEAR RANCHO TEICHERT CONSTRUCTION LEE, SUSHMA $381,965 09/20/10 0%

HB1 

03-4E2204 
HSST-P016-(035)E

 P0-16 0-(5E) 

--() 

WPCP 

MURIETA FROM 1.0 MILE EAST OF MEISS 

ROAD TO 0.6 MILE WEST OF DILLARD ROAD 

HOT MIX ASPHALT SURFACING 
SACRAMENTO CA 958510144 

(916)386-6800 

P O BOX 15144 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$0
 $0

10/12/10 
12/31/10 

0%

SUSPENDED 

03-SAC-50-.6/3 IN SACRAMENTO CO IN SACRAMENTO AT BAY LINE CUTTING AND CORING PENG, MIN $1,985,614 05/21/09 86% 
03-2M9004 VARIOUS LOCATIONS FROM ROUTE 50/5 

SEPARTION TO 0.1 MI WEST OF FOLSOM 

INC 

1033 YERBA BUENA AVENUE 
2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$1,896,466 
$65,825 

06/26/09 
01/21/11 

97% 

HA21 SWPPP 

BOULEVARD UNDERCROSSING 

METHACRYLATE / REPLACE JOINT SEALS 
OAKLAND CA 94608 

(510)420-8992 

(916)869-1745



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-1.6/L2.3 IN SACRAMENTO COUNTY AT THE X STREET PETERSON CHASE GENERAL LEE, SUSHMA $449,756 05/20/10 100%
03-3E1304 ONRAMP UNDERCROSSING 

REPAIR HINGE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$430,036
 $31,082

06/02/10 
03/15/10 

94%

IRVINE CA 92614 
SACRAMENTO CA 95834 

HA21 WPCP (949)252-0441 
(916)263-4926 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $60,796,748 10/26/09 0%
03-441614 
CMLN-6203-(033) 

--()

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$37,686,003
 $1,648,403

11/18/09 
05/06/11 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-50-/L1.5 IN SACRAMENTO AND YOLO COUNTIES AT TRUESDELL CORPORATION OF LEE, SUSHMA $1,395,668 03/24/10 69%
03-3M3504 VARIOUS LOCATIONS FROM SACRAMENTO 

RIVER VIADUCT TO EAST BIDWELL ROAD 

CALIFORNIA INC 

1310 W 23RD STREET 
3855 NORTH FREEWAY 

BLVD, STE 120 

$1,517,242
 $0

04/13/10 
02/04/11 

96%

HM3 WPCP 

OVERCROSSING 

TREAT BRIDGE DECKS 
TEMPE AZ 85282 

(602)437-1711 
(916)263-4926 

SACRAMENTO CA 95834 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WATKIN AND BORTOLUSSI INC SAGER, JANET $1,280,464 10/15/09 20%

HA25 

03-1A1404 

SWPPP 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,013,417
 $0

11/02/09 
08/07/13 

74%

SUSPENDED 

03-SAC-99-.8/22.6 IN SACRAMENTO COUNTY AT VARIOUS COFFMAN SPECIALTIES INC SCOTT, JEFF $389,251 04/12/10 85%

HA21 

03-3E5304 

WPCP 

LOCATIONS FROM SIMMERHORN ROAD 

OVERCROSSING TO 21ST AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

SAN DIEGO CA 92126 

(858)536-3100 
(916)263-4931 

9685 VIA EXCELENCIA SUITE 200 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$306,482
 $732

05/04/10 
12/29/10 

75%

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $4,731,531 06/23/10 15% 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)263-4931

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,072,206 
$40,817 

07/13/10 
11/09/11 

23% 

SUSPENDED 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,345,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,446,600
 $3,719

01/16/08 
07/29/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 68%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$165,578
 $0

02/27/09 
12/22/10 

19%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)847-4916 

SACRAMENTO CA 95834 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO D G GRANADE INC HENNEKE, LARRY $3,949,806 06/02/10 40%
03-2C8444 AT THE TRANSPORTATION LABORATORY AT 

5900 FOLSOM BOULEVARD 

CONSTRUCT STORAGE BUILDING 
SHINGLE SPRINGS CA 95682 

(530)677-7484 

4420 BUSINESS DRIVE 

(916)502-7582 

5900 FOLSOM BLVD. 

SACRAMENTO CA 95819 

$1,471,181
 $253,816

06/29/10 
08/12/11 

37%

HA13 WPCP 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $79,868,654 12/06/07 60%
03-3864U4 
ACNH-P070-(094)E 

--()

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$79,944,438
 $513,321

12/27/07 
03/09/12 

96%

HE14 SWPPP 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $30,536,534 07/14/10 7%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(530)822-4313 

379 COLUSA AVENUE 

YUBA CITY CA 95991 

$2,256,000
 $1,800

07/28/10 
09/23/13 

7%

HE13 SWPPP 

03-SUT-99-16.8/23 IN SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION TOLLISON, RON $24,146,403 07/24/08 61% 
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

CONSTRUCT FOUR LANE EXPRESSWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)822-4313

379 COLUSA HIGHWAY 

YUBA CITY CA 95991 

$21,331,620 
$167,000 

08/28/08 
08/02/11 

88% 

HE13 SWPPP 

HE13 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

03District 

03-SUT-99-30.9/T35.7 

Fed Aid 

HM1 

Pgm Code 

03-3M2504 

Contract 

ACST-P099-(527)P 

P09-9 52-()

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM BUTTE HOUSE ROAD 

UNDERCROSSING TO LIVE OAK BOULEVARD 

Description 

REPLACE ASPHALT CONCRETE SURFACING 

Type Of Work 

PROFESSIONAL CONSTRUCTION 

SERVICES 

Contractor 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

KNUDSON, CAMERON 

Resident 
Engineer 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY CA 95993 

$1,659,127

Bid + CCOs

 $1,631,516

Comp To date

 $5,000

This Month 

05/13/10 

Awarded 

06/02/10 

Approved 

01/15/11 

Est Comp

 84%

%Time

 94%

% Work 

SUSPENDED 

MessageAccepted 

03-SUT-99-35.6/42.4 

HA22 

03-1F3704 
ACST-P099-(534)E 

P0-99 5-(4E) 

--() 

IN BUTTE AND SUTTER COUNTIES AT 

VARIOUS LOCATIONS 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

CHAMBERLIN, AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$6,644,615
 $0
 $0

11/24/10 
12/16/10 
06/03/11 

0%

 0%

03-YOL-5-.8/2.5 

HA21 

03-3E0704 
NHBH-0056-(333)E 

--()

IN YOLO COUNTY ON ROUTE 5 FROM 0.8 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

AC OVERLAY, WITH JOINT HEADER 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

AOUN, TONY 

(530)822-4309 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$2,394,750
 $0
 $0

11/24/10 
12/16/10 
06/24/11 

0%

 0%

03-YOL-50-.3/2 

HE11 

03-388004 
STPL-6203-(007)E 

62-03 0-(7E) 

--() 

SWPPP 

IN YOLO COUNTY IN WEST SACRAMENTO 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

WIDEN CONCRETE BRIDGE 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

AOUN, TONY 

(916)296-9692 

3951 PERFORMANCE 

DRIVE #E 

SACRAMENTO CA 95838 

$15,873,519
 $15,027,853

 $254,338

05/14/09 
06/04/09 
06/28/11 

96%

 95%

03-YOL-505-.7/22.4 

HA22 

03-1A9504 
ACNH-5056-(330)E

--() 

IN YOLO COUNTY NEAR WINTERS FROM 0.3 

MILE NORTH OF ROUTE 128/505 

SEPARATION TO ROUTE 5/505 SEPARATION 

REPLACE CONCRETE PAVEMENT 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

GUDUGUNTLA, ARUN 

(916)263-5372 

3951 PERFORMANCE 

DRIVE, SUITE F 

SACRAMENTO, CA 95838 

$10,251,325
 $0
 $0

11/18/10 
12/16/10 
05/24/11 

0%

 0%

03-YOL-505-3.3/17.4 

HM3H 

03-3M3104 

WPCP 

IN YOLO COUNTY NEAR MADISON AT 

VARIOUS LOCATIONS FROM CHICKAHMNY 

SLOUGH BRIDGE TO COUNTY ROAD 14 

OVERCROSSING 

OVERLAY BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

TRI, PRESTON 

(916)263-5705

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO CA 95838 

$452,745 
$277,181 
$40,918 

05/12/10 
06/01/10 
12/31/10 

64% 

61% 

SUSPENDED 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YUB-65-4.7/8.7 IN YUBA COUNTY NEAR WHEATLAND FROM PROFESSIONAL CONSTRUCTION KNUDSON, CAMERON $1,214,311 04/27/10 76%
03-3M1504 
ACST-P065-(089)E 

P0-65 0-(9E) 

--() 

0.5 MILE NORTH OF MORRISON/RANCHO 

ROAD TO 0.3 MILE NORTH OF MCGOWAN 

ROAD OVERCROSSING 

REPLACE PAVEMENT 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,139,769
 $25,000

06/02/10 
01/15/11 

93%

SUSPENDED 

HM1 WPCP (925)288-1566 

03-YUB-70-13.6/14.1 IN YUBA COUNTY IN AND NEAR MARYSVILLE AMERICAN CIVIL CONSTRUCTORS KNUDSON, CAMERON $1,208,029 11/24/10 0%
03-0E0804 
BH-P070-(121)E

--() 

FROM 0.4 MILE NORTH OF SOUTH 

MARYSVILLE UNDERCROSSING TO 0.1 MILE 

SOUTH OF 3RD STREET 

REHABILITATE BRIDGE DECK 

WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$0
 $0

12/16/10 
02/24/11 

0%

HA21 (707)746-8028 

03-YUB-5714-/0 IN YUBA COUNTY IN MARYSVILLE AT THE SOLEX ELECTRONICS INC SOLANO, MATT $459,484 03/22/10 100% 
03-0AA014 EQUIPMENT REPAIR FACILITY AT 981 

NORTH BEALE ROAD 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(530)218-4810

2060 3RD STREET 

OROVILLE CA 95965 

$420,194 
$0 

04/22/10 
10/29/10 

93% 

SUSPENDED 

HA12 

Totals: Authorized Final Amt: $882,662,856 Completed to Date: $590,419,660 Work This Month: $5,910,027



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-23.5/37 03-3M2404 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-13.6/16.7 03-4E1304 

03-BUT-70-28.8/41 03-0A6504 

03-BUT-99-8.6/13.2 03-366904 

03-COL-5-/0 03-0C2814 

03-COL-20-21.5/22.4 03-1E0304 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-58.7/61.8 03-3M5104 

03-ED-50-22.1/0 03-0F6504 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-89-/8.6 03-1A8414 

03-GLE-5-7.6/28.5 03-4A5304 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-18.4/19.5 03-4C2204 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-5717-/0 03-318004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-28-.8/11 03-2A9404 

03-PLA-49-7.5/11 03-4M1404 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-267-8.7/9.9 03-1C9714 

03-SAC-5-.7/30.1 03-3M3404 

03-SAC-5-23.0/0 03-4E3404 

03-SAC-16-6.2/24 03-0F9104 

03-SAC-16-15.1/15.5 03-4E2204 

03-SAC-50-.6/3 03-2M9004 

03-SAC-50-1.6/L2.3 03-3E1304 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-50-/L1.5 03-3M3504 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-99-.8/22.6 03-3E5304 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 
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Cnty Rt Pm 

03-SAC-5501-/0
 

03-SUT-70-.2/8.3
 

03-SUT-99-11.0/14.3
 

03-SUT-99-16.8/23
 

03-SUT-99-30.9/T35.7
 

03-SUT-99-35.6/42.4
 

03-YOL-5-.8/2.5
 

03-YOL-50-.3/2
 

03-YOL-505-.7/22.4
 

03-YOL-505-3.3/17.4
 

03-YUB-65-4.7/8.7
 

03-YUB-70-13.6/14.1
 

03-YUB-5714-/0
 

District 03 

Statement of Ongoing Contracts - Index 
Contract 

03-2C8444 

03-3864U4 

03-1A4324 

03-1A4614 

03-3M2504 

03-1F3704 

03-3E0704 

03-388004 

03-1A9504 

03-3M3104 

03-3M1504 

03-0E0804 

03-0AA014 

Statement of Ongoing Contracts - Federal Aid 

Federal Aid Category

-I- FEDERAL AID (INTERSTATE) 

-F- FEDERAL AID (PRIMARY) 

-S- FEDERAL AID (SECONDARY) 

Page 
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9
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9
 

9
 

10
 

10
 

10
 

Bid + CCO  Work Comp 

$224,872,223  $146,252,195


 $103,068,733  $79,944,438


 $70,621,788  $45,164,981




Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category  Bid + CCO  Work Comp 

-SH- STATE HIGHWAY $104,989,850  $62,093,652

 $379,110,262  $256,964,394

District Total: $882,662,856  $590,419,660 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $5,299,421 

Work completed this Period:  $5,299,421 


	03

