
 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/13
01/06/14
 

District 03 

03-BUT-70-9.2/17 

Fed Aid 

HA22 

Pgm Code 

03-2F3004 

Contract 

NH-P070-(104) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN AND NEAR OROVILLE FROM 0.2 MILE 

NORTH OF PALERMO ROAD TO 0.1 MILE 

NORTH OF OPHIR ROAD AND 0.4 MILE 

SOUTH OF 70/162 SEPARATATION 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

DE SILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

GRANDY, DWAYNE 

Resident 
Engineer 

(530)713-7814 

P O BOX 2909 2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$6,840,454

Bid + CCOs

 $5,722,169

Comp To date

 $0

This Month 

12/05/12 

Awarded 

01/10/13 

Approved 

11/15/13 

Est Comp

 100%

%Time

 80%

% Work 

OVER RUN 

MessageAccepted 

03-BUT-70-28.2/0 

HA21 

03-1E5104 
ACST-P070-(103)E 

H P0-70 1-(3E) 

--() 

WPCP 

IN BUTTE COUNTY NEAR CHEROKEE AT WEST 

BRANCH FEATHER RIVER BRIDGE 

RETROFIT STEEL MEMBERS, BRIDGE DECK 

GOLDEN STATE BRIDGE INC 

BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT #D 

WOOD, JUSTIN 

(530)682-3831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$6,121,956
 $4,416,693

 $0

03/20/13 
04/11/13 
08/07/14 

45%

 72%

03-BUT-99-28.1/29.6 

HA21 

03-3E6204 
NHBR-P099-(536) 

--() 

NEAR CHICO FROM ESTATES DRIVE TO 0.4 

MILE NORTH OF BUTTE CREEK BRIDGE 12­

126R 

REPLACE BRIDGE (SCOUR) 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

HARGROVE, BEN 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$7,434,505
 $2,126,215

 $0

04/03/13 
04/22/13 
06/01/15 

35%

 29%

SUSPENDED 

03-BUT-99-32.4/33.3 
03-3A0424 

IN BUTTE COUNTY IN CHICO FROM ROUTE 

32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

WIDEN ROADWAY AND BRIDGES 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95741 

P O BOX 1508 

THOMAS, SHAHNA 

(530)533-4526 

2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$24,490,863
 $19,424,529

 $0

07/08/11 
08/05/11 
08/07/14 

54%

 79%

HB4N SWPPP (916)852-5530 

03-BUT-191-4.6/0 

HM3H 

03-3M6404 

WPCP 

IN BUTTE COUNTY AT VARIOUS LOCATIONS 

REHABILITATE SIX BRIDGE DECKS 

COAST CONSTRUCTION INC 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HWY STE 16 

WOOD, JUSTIN 

(530)682-3831 

2060 3RD STREET 

OROVILLE CA 95965 

$639,491
 $511,045

 $0

04/12/11 
05/04/11 
10/04/11 

64%

 83%

03-COL-20-28.2/30.5 

HA22 

03-2F9704 
ACNH-P020-(169)E 

--() 

IN AND NEAR COLUSA FROM 0.2 MILE EAST 

OF COLUSA BASIN BRIDGE 15-20 TO SIOC 

STREET 

HMA OVERLAY 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

COBORN, AL 

(530)713-7863

2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$1,399,717 
$0 
$0 

09/04/13 
09/30/13 

0% 

0% 

SUSPENDED 



 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-COL-20-/10.2 IN COLUSA COUNTY 20 MILES WEST OF GEORGE REED INC KRAFT, DAN $7,882,185 11/19/12 100%
03-1F7404 
ACNH-P020-(166) 

--() 

WILLIAMS FROM THE LAKE COUNTY LINE TO 

0.5 MILE WEST OF ROUTE 16 & FROM 0.1 

MILE EAST OF ROUTE 16 

PAVEMENT REHABILITATION 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)713-7864 

15533 40TH AVENUE 

CLEARLAKE, CA 95422 

$7,585,991
 $0

12/20/12 
11/15/13 

100%

COMPLETED 
11/27/13 

HA22 WPCP 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0%

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$260,328
 $0

12/01/10 
09/11/14 

0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-17.8/19.6 IN PLACERVILLE AT COLOMA STREET PROVEN MANAGEMENT INC NANUGONDA, VEERA $1,398,754 09/05/13 16%
03-0F3004 
BH-P050-(121)E 

--() 

OVERCROSSING AND AT SMITH FLAT ROAD 

UNDERCROSSING 

RETROFIT COLUMNS AND ADD BRACING 
SAN FRANCISCO CA 941111704 

(415)421-9500 

712 SANSOME STREET 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$1,500
 $0

09/17/13 
03/24/14 

0%

SUSPENDED 

HA21 

03-ED-50-19.1/0 IN EL DORADO, PLACER, NEVADA, AND ALLEGHENY CASUALTY COMPANY ALTERTON, NATHAN $1,357,423 03/27/12 95%
03-4M1904 YOLO COUNTIES AT VARIOUS LOCATIONS 

BRIDGE DECK PRESERVATION 
ISSAQUAH, WA 98027 

(425)392-8996 

1180 NW MAPLE ST., SUITE 160 

(530)957-1110 

3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$1,185,175
 $0

04/25/12 
10/30/13 

94%

SUSPENDED 

HM3H WPCP 

03-ED-50-67.6/72.9 IN EL DORADO COUNTY IN AND NEAR DON GARCIA EXCAVATING AND ALTERTON, NATHAN $5,417,434 08/08/13 10%
03-1A7314 
NH-P050-(131)E 

--() 

MYERS FR JOHNSON PASS ROAD TO INCLINE 

ROAD 

STORM WATER QUALITY IMPROVEMENTS 

PAVING INC 

SOUTH LAKE TAHOE, CA 96158 

P O BOX 7176 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$384,210
 $0

08/27/13 
04/07/14 

7%

HA42 (530)577-0558 

HA22 

HB4N 

03-ED-50-73.7/75.4 IN EL DORADO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY MATYE, BENJAMIN $4,578,288 03/28/13 64% 

HA42 

03-1A7324 
ACNH-P050-(129) 

--() 

SWPPP 

SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH 

OF AIRPORT ROAD TO ROUTE 50/89 

SEPARATION 

HMA CONCRETE SUFACING AND DRAINAGE 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)682-3562

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$2,415,349 
$0 

04/18/13 
01/21/14 

52% 

SUSPENDED 

HA22
 

HB4N
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 03 

03-ED-50-77.3/79.3 

Fed Aid 

HA42 

Pgm Code 

03-1A73U4 

Contract 

NH- -( ) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

Description 

STORM WATER QUALITY IMPROVEMENTS 

Type Of Work 

DISNEY CONSTRUCTION INC 

Contractor 

BURLINGAME CA 94010 

(650)259-9545 

859 COWAN RDAD STE 3 

MONTPLAISIR, JARET 

Resident 
Engineer 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$16,458,721

Bid + CCOs

 $16,207,606

Comp To date

 $0

This Month 

02/10/11 

Awarded 

03/01/11 

Approved 

12/21/13 

Est Comp
Accepted 

59%

%Time

 95%

% Work 
Message 

HA22 

HB4N 

03-ED-50-78.9/79.5 

HA42 

03-1A7344 
ACNH-P050-(128)E 

--()

SWPPP 

IN EL DORADO COUNTY IN SOUTH LAKE 

TAHOE FROM 0.2 MILE WEST OF SKI RUN 

BOULEVARD TO WILDWOOD AVENUE 

COLD PLANE & HMA OVERLAY, DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MONTPLAISIR, JARET 

(530)218-4803 

2489 LAKE TAHOE BLVD, 

SUITE 6 

SOUTH LAKE TAHOE, CA 

96150 

$3,352,574
 $3,088,862

 $0

04/06/12 
04/25/12 
12/20/13 

98%

 90%

03-ED-50-/80.4 

HM3H 

03-4M5104 
IN EL DORADO, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 51, AND 193 

METHACRYLATE AND POLYESTER BRIDGE 

PENHALL COMPANY 

ROGERS MN 55374 

(763)428-2244 

P O BOX 310 

GUTIERREZ, BOJANA 

(916)801-3455 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO, CA 95834 

$2,322,990
 $1,855,551

 $0

05/31/13 
06/27/13 
12/26/13 

79%

 76%

03-ED-89-18.0/24.9 

HA42 

03-1A8444 
ACST-P089-(105)P 

P08-9 10-() 

--() 

IN EL DORADO COUNTY ABOUT 8.3 MILES 

NORTH OF SOUTH LAK TAHOE FROM 0.1 

MILE NORTH OF EAGLE FALLS SIDEHILL 

VIADUCT NO 5 TO MEEKS CRE 

HMA OVERLAY AND WIDEN ROADWAY 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)522-8250 

MONTPLAISIR, JARET 

(530)682-5837 

7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$11,487,997
 $13,372

 $0

06/19/13 
07/22/13 
12/02/14 

0%

 0%

SUSPENDED 

HB4N 

HA22 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-18.6/18.7 
03-1F3304 
SSTP-S193-(010)E 

--() 

IN EL DORADO COUNTY ABOUT 6.0 MILES 

SOUTH OF GEORGETOWN AT CHICKEN FLAT 

ROAD 

PLACE HMA, ROADWAY EXCAVATION 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)218-4803

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$416,637 
$2,825 

$0 

10/14/13 
10/25/13 
07/30/14 

0% 

1% 

HB1 (530)676-0825 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-NEV-20-3.9/17.5 

HA22 

03-2F35U4 
ACNH-P020-(167) 

--() 

WPCP 

IN AND NEAR GRASS VALLEY AND NEVADA 

CITY FROM 0.3 MILE EAST OF INDIAN 

SPRING ROAD TO JCT RT 49 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$8,484,323
 $8,073,892

 $0

12/21/12 
01/23/13 
12/12/14 

27%

 94%

03-NEV-20-12.8/15.9 

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--() 

WPCP 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

CATANIA, DAVID 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$1,031,882
 $50,000

 $0

08/24/11 
10/03/11 
08/23/12 

100%

 100%

SUSPENDED 

03-NEV-49-4.3/4.8 

HB4N 

03-1F9104 
STP-P049-(156)E 

--()

9 MILES SOUTH OF GRASS VALLEY AT 

CARRIAGE ROAD AND LADYBIRD DRIVE 

WIDEN, ADD SHOULDER AT 2 LOCATIONS 

HANSEN BROS ENTERPRISES 

GRASS VALLEY CA 95945 

(530)273-3381 

P O BOX 1599 

$774,699
 $0
 $0

11/19/13 
12/09/13 

0%

 0%

03-NEV-49-9.7/11.2 

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

CLARK, MARTIN 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$9,894,249
 $9,837,055

 $0

05/08/10 
06/22/10 
10/10/14 

65%

 97%

03-NEV-80-5.0/0 
03-4M5004 

IN NEVADA AND PLACER COUNTIES AT 

VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER DECKS 

J MCLOUGHLIN ENGINEERING CO 

INC 

10641 FULTON COURT 

VANDELL, SAM 

2520 WARREN DR., 

SUITE A 

$1,042,993 
$591,281 

$0 

06/12/13 
06/27/13 
04/03/14 

0% 

56% 

HM3H 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(916)869-1867

ROCKLIN, CA 95677 SUSPENDED 



 

  

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/13
01/06/14
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-49-.9/0 
03-3F4104 
SSTP-000C-(365)E 

--()

IN PLACER COUNTY NEAR AUBURN AND 

COLFAX ON ROUTES 49, 80, AND 193 AT 

VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIER 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

$882,061
 $0
 $0

11/20/13 
12/12/13 

0%

 0%

HB1 

03-PLA-65-15.0/23.8 

HB4C 

03-333824 
HPLU-6203-(031)L 

620-3 03-() 

--() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DE SILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

FREDRICKSON, SCOTT 

(916)416-3011 

P O BOX 2909 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$18,780,025
 $14,657,325

 $0

05/21/12 
06/19/12 
06/17/14 

72%

 77%

03-PLA-80-4.1/19.5 

HA22 

03-3F2404 
IN PLACER COUNTY AT VARIOUS LOCATIONS 

REPLACE AND INSTALL NEW SIGNS 

MC GUIRE PACIFIC CONSTRUCTOR'S 

AUBURN CA 95604 

(530)888-0527 

DELONG, ERIC 

(916)996-0601 

P O BOX 4072 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$886,034
 $886,127

 $0

05/21/13 
06/10/13 
12/04/13 

100%

 100%

COMPLETED 
12/11/13 

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$94,149,747
 $91,471,549

 $0

02/22/10 
03/16/10 
07/01/14 

100%

 98%

SUSPENDED 

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS LLC 

RENO NV 89570 

(775)852-7283 

ISKIN, ROY 

(530)682-7172

PO BOX 70846 10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$34,814,901 
$1,284,725 

$0 

04/10/12 
04/27/12 
05/06/15 

13% 

4% 

SUSPENDED 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-1.5/0 IN PLACER AND SACRAMENTO COUNTIES AT STUDEBAKER BROWN ELECTRIC INC KAMAL, BALBIR $244,740 06/05/13 59%
03-4M3704 VARIOUS LOCATIONS 

REPLACE DAMAGED LIGHTING POLES 
ROSEVILLE CA 95678 

2008 OPPORTUNITY DR SUITE 140 3855 N FREEWAY BLVD. 

SUITE 120 

$194,011
 $0

07/15/13 
02/03/14 

79%

HM4 

(530)333-3423 
(916)799-0878 

SACRAMENTO, CA 95834 

03-SAC-12-.3/6.1 IN SACRAMENTO COUNTY NEAR RIO VISTA TEICHERT CONSTRUCTION SCOTT, JEFF $3,840,717 10/31/12 80%

HA22 

03-3C9004 
ACNH-P012-(110) 

--() 

WPCP 

AT VARIOUS LOCATIONS FROM EAST OF THE 

SACRAMENTO RIVER BRIDGE TO THE 

MOKELUMNE RIVER BRIDGE 

REHABILITATE PAVEMENT OVERLAY 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(916)847-4916 

3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$3,672,862
 $0

12/03/12 
02/20/14 

89%

03-SAC-16-2.6/23.9 IN SACRAMENTO COUNTY IN AND NEAR WINDSOR FUEL CO TECLE, DANIEL $4,481,995 06/05/13 92%
03-4M2804 
STP-P016-(036)E 

--() 

SACRAMENTO FROM 0.3 MILE EAST OF 

FOLSOM BLVD TO THE AMADOR COUNTY LINE 

PAVEMENT REHABILITION 
PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

(916)919-4252 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$5,615,984
 $0

06/27/13 
12/30/13 

96%

HM1 

03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING LEE, SUSHMA $3,823,511 07/22/11 96%

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$3,504,741
 $0

08/12/11 
12/06/13 

91%

03-SAC-50-1.6/0 IN SACRAMENTO COUNTY AT CAMELLIA CITY MYERS AND SONS CONSTRUCTION LP $17,322,575 08/26/13 0%
03-0F2304 
BHNH-P050-(132)E 

VIADUCT FR 0.3 MI E OF RIVERSIDE BLVD 

UC TO 26TH UC 

2554 MILLCREEK DRIVE $0
 $0

09/17/13 
0%

--() 
BRIDGE WIDENING, PCC OVERLAY 

SACRAMENTO CA 95833 

(916)649-4504 

HA21 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,365,464 10/15/09 0% 
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$1,332,985 
$0 

11/02/09 
03/18/15 

0% 

HA25 SWPPP 

PLANTING AND IRRIGATION 
HERCULES, CA 94547 

(510)741-9226 
(916)263-4912

SACRAMENTO CA 95834 PLANT EST 

SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

   

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-80-/18 IN AND NEAR SACRAMENTO ON ROUTES 80 , TRUESDELL CORPORATION OF ELGHASSEIN, DEAN $2,335,324 05/10/13 42%
03-4M5204 99, AND 160 AT VARIOUS LOCATIONS 

REHABILITATE 13 BRIDGE DECKS 

CALIFORNIA INC 

1310 W 23RD STREET 
3855 N. FREEWAY 

BLVD.SUITE 120 

$1,507,665
 $0

06/04/13 
06/13/14 

64%

TEMPE AZ 85282 
SACRAMENTO, CA 95834 

HM3H (602)437-1711 
(916)768-3597 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV TANVIR, RIZWAN $93,183,699 07/29/11 33%

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

REPLACE PCCP AND PLACE HMA 
RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)945-8921 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$53,715,804
 $0

08/24/11 
09/09/15 

57%

03-SAC-160-5.9/L7 IN SACRAMENTO COUNTY NEAR RIO VISTA CALIFORNIA ENGINEERING TECLE, DANIEL $2,508,388 05/10/13 63%
03-3M7204 AT THREE MILE SLOUGH BRIDE 

PREP AND PAINT 2 BRIDGES 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$547,443
 $0

06/04/13 
02/18/14 

22%

PLEASANTON CA 94566 
(916)919-4252 

HM3 (925)461-1500 

03-SIE-80-.7/.7 IN SIERRA COUNTY, ON ROUTE 80, AT GRANITE CONSTRUCTION COMPANY CROSBY, TIM $535,000 07/17/13 100%
03-4F0304 
NHS- -( 

--() 

) 
PSOT MILE 0.7 DIR'S EMERGENCY F.A. 

REPLACE DAMAGED CONCRETE HEADWALL 
WATSONVILLE, CA 95077 

P.O. BOX 50085 

(530)587-6314 

10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$547,928
 $0

09/04/13 
10/22/13 

100%

20.20 

201130 

03-SIE-89-4.5/5.5 IN SIERRA COUNTY ABOUT 12 MI OF STEELHEAD CONSTRUCTORS INC CROSBY, TIM $445,634 06/18/13 100%

HB4C 

03-4E5004 
STPE-P089-(106)E 

--()

TRUCKEE FR 1.6 MI NORTH LITTLE 

TRUCKEE RIVER BRIDGE TO 1.0 MILE 

SOUTH OF COTTONWOOD ROAD 

CONSTRUCT WILDLIFE CROSSING 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

(530)320-6460 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$397,078
 $0

07/22/13 
11/22/13 

92%

OVER RUN 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR TOLLISON, RON $29,057,786 09/04/12 30% 
03-1A43A4 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

OF DE SILVA GATES 

NORTH HIGHLANDS, CA 

956600620 

PO BOX 620 

(530)822-4313

379 COLUSA AVENUE 

YUBA CITY CA 95991 

$22,972,613 
$0 

09/04/12 
03/25/15 

81% 

HE13 SWPPP (916)334-1221 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 

03District 

03-SUT-99-11.0/14.3 

Fed Aid 

HE13 

Pgm Code 

03-1A4324 

Contract 

SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

Description 

WIDEN TO FOUR LANES 

Type Of Work 

NEHEMIAH CONSTRUCTION INC 

Contractor 

GOLD RIVER, CA 95670 

(916)608-1500 

TOLLISON, RON 

Resident 
Engineer 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$35,257,348

Bid + CCOs

 $18,108,727

Comp To date

 $0

This Month 

07/14/10 

Awarded 

07/28/10 

Approved 

02/05/14 

Est Comp
Accepted 

37%

%Time

 52%

% Work 
Message 

03-SUT-99-19.5/20.5 

HB4C 

03-1A4644 

SWPPP 

IN SUTTER COUNTY IN TUDOR AT ROUTE 

99/113 SEPARATION 

CONSTRUCT 99/113 INTERCHANGE 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

KNUDSON, CAMERON 

(530)682-3842 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$13,042,986
 $10,590,615

 $0

10/16/12 
12/20/12 
04/08/14 

67%

 81%

SUSPENDED 

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,829,997
 $1,760,838

 $0

12/10/10 
02/07/11 
12/11/14 

0%

 0%

PLANT EST 

SATIS 

03-SUT-99-/1.6 

HE11 

03-406604 
HP21-L620-(304)8 

--() 

SWPPP 

IN SACRAMENTO AND SUTTER COUNTIES 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

CONSTRUCT INTERCHANGE WITH HMA 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$18,961,310
 $9,043,556

 $0

10/01/12 
11/06/12 
08/07/14 

27%

 48%

SUSPENDED 

03-SUT-113-4.5/4.5 
03-3F9804 
STP- -( ) 

--() 

IN SUTTER COUNTY, ON ROUTE 113, AT 

POST MILE 4.56 DIR'S EMERGENCY F.A. 

REPLACE FAILED 42" CMP 

A. TEICHERT & SON, INC., 

TEICHERT CONSTRUCTION 

DAVIS CA 95617 

P.O. BOX 1890 

RIVERA, FERNANDO 

(530)822-5355 

379 COLUSA AVE. 

YUBA CITY, CA 95991 

$435,000
 $334,223

 $0

06/26/13 
08/28/13 
09/19/13 

100%

 77%

20.20 

201130 

03-VAR-50-.2/21 

20.20 

03-4F0104 
NHS- -( )

--() 

IN EL DORADO, NEVADA, PLACER AND 

SACRAMENTO COUNTIES, ON VARIOUS 

ROUTES ANDAT VARIOUS POST MILES DIR'S 

EMERGENCY L.B. 

REPLACE DAMAGED WIRING FOR LIGHTING 

STUDEBAKER BROWN ELECTRIC, INC 

ROSEVILLE, CA 95678 

CHOHAN, MOHAN 

(916)263-4922

2008 OPPORTUNITY DRIVE, #140 3855 N. FREEWAY BLVD, 

STE 100 

SACRAMENTO, CA 95834 

$785,000 
$178,237 

$0 

08/01/13 
09/04/13 
01/03/14 

56% 

23% 

201130 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12 100%

03-3F4704 $346,798 09/19/12
COUNTIES, ON VARIOUS AND VARIOUS POST 2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD, 100%


$0 02/08/13

MILES DIR'S EMERGENCY L.B.
 STE 120
 

ROSEVILLE, CA 95678

REPLACE ELECTRICAL SYSTEMS SACRAMENTO, CA 95834


(530)333-3423
 
(916)801-6092


20.20
 

201130
 

03-YOL-80-.1/22.1 IN SUTTER AND YOLO COUNTIES ON ROUTES WESTERN STRUCTURES RANDHAWA, AMARJIT $1,715,818 06/18/13 65%

03-4M4904 $1,804,134 07/08/13
113/45/80 AT VARIOUS LOCATIONS 6005 TYLER ST 3951 PERFORMANCE DR.,
 94%


$0 02/27/14

METHACRYLATE AND POLYESTER DECKS
 SUITE C
 

RIVERSIDE CA 92503
 
SACRAMENTO, CA 95838


(951)352-4300
 
(916)825-7628


HM3H
 

03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $27,502,243 01/13/12 36%
 
03-0A5804 $12,961,185 01/31/12
STREET TO BUCHANAN STREET AND ON P O BOX 1890
 379 COLUSA HWY 47%

NHX1-1501-(0E ) $0 11/05/15


ROUTE 70 FROM SIXTH STREET TO 0.2 YUBA CITY, CA 95991

--() DAVIS CA 956171890


MILES SOUTH OF BINNEY JUNCTION (530)682-3842

(530)406-4200


COLD PLANE AC, EXCAVATE ROADWAY AND
 
HA22 SWPPP
 

Totals: Authorized Final Amt: $532,653,273 Completed to Date: $341,599,036 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-70-9.2/17 03-2F3004 

03-BUT-70-28.2/0 03-1E5104 

03-BUT-99-28.1/29.6 03-3E6204 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-191-4.6/0 03-3M6404 

03-COL-20-28.2/30.5 03-2F9704 

03-COL-20-/10.2 03-1F7404 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-17.8/19.6 03-0F3004 

03-ED-50-19.1/0 03-4M1904 

03-ED-50-67.6/72.9 03-1A7314 

03-ED-50-73.7/75.4 03-1A7324 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-78.9/79.5 03-1A7344 

03-ED-50-/80.4 03-4M5104 

03-ED-89-18.0/24.9 03-1A8444 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-18.6/18.7 03-1F3304 

03-ED-193-25.8/25.8 03-2F6504 

03-NEV-20-3.9/17.5 03-2F35U4 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-4.3/4.8 03-1F9104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-5.0/0 03-4M5004 

03-PLA-49-.9/0 03-3F4104 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-4.1/19.5 03-3F2404 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-89-/T8.5 03-2A9204 

03-SAC-5-1.5/0 03-4M3704 

03-SAC-12-.3/6.1 03-3C9004 

03-SAC-16-2.6/23.9 03-4M2804 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-1.6/0 03-0F2304 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-80-/18 03-4M5204 

03-SAC-160-5.9/L7 03-3M7204 

03-SIE-80-.7/.7 03-4F0304 

03-SIE-89-4.5/5.5 03-4E5004 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-19.5/20.5 03-1A4644 

Page 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-SUT-99-30.6/32.7 03-1F5004 8
 

03-SUT-99-/1.6 03-406604 8
 

03-SUT-113-4.5/4.5 03-3F9804 8
 

03-VAR-50-.2/21 03-4F0104 8
 

03-VAR-51-5.5/8.1 03-3F4704 9
 

03-YOL-80-.1/22.1 03-4M4904 9
 

03-YUB-70-14.2/15.1 03-0A5804 9
 

Statement of Ongoing Contracts - Federal Aid 

03
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $187,333,446


FEDERAL AID (PRIMARY) $80,713,413


FEDERAL AID (SECONDARY) $61,062,179


STATE HIGHWAY $52,639,316


 $150,904,918


 $532,653,273


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$145,187,352


 $50,966,010


 $14,092,954


 $40,915,555


 $90,437,164


 $341,599,036
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $8,768,219
 

$8,768,219
Work completed this Period:


	03

