
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-24.3/0 ABOUT 9.5 MILES EAST OF OROVILLE AT VIKING CONSTRUCTION COMPANY, HARGROVE, BEN $2,762,505 05/18/15 0%
03-0F6904 
BRST-P070-(100)E 

--() 

FLAG CANYON CREEK BRIDGE 12-140 

REPLACE BRIDGE 

INC. 

RANCHO CORDOVA 

PO BOX 1508 

CA 95741 (530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$39,986
 $9,800

06/11/15 
11/01/16 

1%

HA21 

03-BUT-70-26.7/27.1 IN BUTTE COUNTY ABOUT 10.9 MILES J.F. SHEA CONSTRUCTION, INC. STEINER, BRIAN $1,537,006 10/06/14 68%
03-3E1204 
BHST-P070-(129) 

--() 

NORTH OF OROVILLE FROM 0.2 MILE EAST 

OF PENTZ ROAD TO 0.2 MILE EAST OF 

CHEROKEE ROAD 

REDDING CA 96049 

P.O. BOX 494519 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,484,611
 $135,978

10/16/14 
03/09/16 

94%

SEISMIC RETROFIT 
HA21 

03-BUT-99-30.1/T37.5 IN AND NEAR CHICO FROM 0.5 MILE BALDWIN CONTRACTING COMPANY, HARGROVE, BEN $9,125,619 09/29/15 0%
03-2F3304 
NHP-P099-(586) 

--() 

SOUTH OF SKYWAY OVERCROSSING TO 0.2 

MILE SOUTH OF GARNER LANE 

RHMA-O (OGFC) AND HMA-A OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

1764 SKYWAY (530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$217,515
 $217,515

10/14/15 
06/15/16 

2%

CHICO CA 95928 
HA22 

03-BUT-99-33.8/35.3 IN BUTTE COUNTY ON ROUTE 99 FROM 0.05 AERCO PACIFIC, INC. HARGROVE, BEN $795,000 08/17/15 0%
03-0H9404 MILE SOUTH OF LINDO CHANNEL TO E 

LASSEN AVENUE UNDERCORSSING DIR'S RANCHO CORDOVA, CA 95670 

11370-J AMALGAM WAY 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$0
 $0

10/27/15 
0%

EMERGENCY L.B. (530)218-4831 
INSTALL IRRIGATION LINES 

20.20 

201130 

03-BUT-99-34.2/36.3 IN AND NEAR CHICO AT COHASSET ROAD ALL PHASE EXCAVATING AND CHAMBERLIN, AARON $325,807 05/05/15 54%
03-4F1604 OVERCROSSING AND AT EATON ROAD 

OVERCROSSING 

CONSTRUCTION INC. 

13655 TWIN LAKES LANE 
2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$290,554
 $39,504

06/11/15 
01/13/16 

89%

INSTALL STREET LIGHTING REDDING CA 96003 (530)713-7814 SUSPENDED 

03-BUT-99-40.6/40.8 NEAR CHICO AT THE ROCK CREEK BRIDGE VIKING CONSTRUCTION COMPANY, STEINER, BRIAN $3,096,763 05/13/15 0% 
03-1F4204 
HSNH-P099-(582)E 

--() 

#12-27 

SHOULDER WIDENING ON STRUCTURE 

INC. 

RANCHO CORDOVA 

P. O. BOX 1508 

CA 95741 (530)218-3679

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$217,153 
$0 

06/09/15 
11/07/16 

7% 

SUSPENDED 

HB1 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-COL-5-22.3/0 IN COLUSA, BUTTE, AND GLENN COUNTIES BLAISDELL CONSTRUCTION INC. CRETE, MATT $634,745 07/02/14 32%
03-4M2004 ON ROUTES 5, 20, 32,149, AND 162 AT 

VARIOUS LOCATIONS ANDERSON CA 96007 

PO BOX 938 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$221,281
 $0

07/21/14 
10/15/15 

34%

SUB-SCOUR MITIGATION-7 BRIDGES (530)682-3759 

HM3H 

03-ED-49-23.9/35 ABOUT 9 MILES NORTH OF PLACERVILLE MARTIN BROTHERS CONSTRUCTION WOODRUFF, JARRETT $5,682,151 12/03/14 100%
03-3F6704 
STP-P049-(159) 

--() 

FROM LOTUS ROAD TO 0.5 MILE NORTH OF 

ROUTE 193 

PAVEMENT OVERLAY 

SACRAMENTO CA 95826 

(916)416-7548 

8801 FOLSOM BOULEVARD STE 260 11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$4,991,124
 $292,494

12/19/14 
12/21/15 

86%

OVER RUN 

HA22 

03-ED-50-36.7/0 IN ED CO NEAR POLLOCK PINES ON ROUTE R A NEMETZ CONSTRUCTION CO., NANUGONDA, VEERA $385,000 11/14/14 0%
03-0H1304 50 AT BRIDAL VEIL FALLS 

EMERGENCY F.A. 

DIR'S INC. 

P.O. BOX 5306 
3065 BLAIRS LANE, 

P.O. BOX 2424 

$195,987
 $0

01/15/15 
03/23/15 

51%

CULVERT REPAIR GALT, CA 95632 PLACERVILLE, CA 95667 

20.20 
(530)218-4803 

201130 

03-ED-50-71.5/0 IN EL DORADO COUNTY ON ROUTES 49 AND WESTERN STRUCTURES NANUGONDA, VEERA $638,553 06/05/15 100%
03-4F3904 
HSNH-000C-(394) 

--() 

50 AT VARIOUS LOCATIONS AND IN 

SACRAMENTO AND YOLO COUNTIES ON 

ROUTE 80 AT VARIOUS LOCATIONS 

RIVERSIDE CA 92503 

6005 TYLER STREET 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$632,451
 $0

06/25/15 
11/24/15 

100%

COMPLETED 
12/01/15 

HIGH FRICTION SURFACE TREATMENT 
HB1 

03-ED-89-8.6/13.8 IN AND NEAR SOUTH LAKE TAHOE FROM QUALCON CONTRACTORS INC. ALTERTON, NATHAN $11,853,591 09/26/14 52%
03-1A8424 
STP-P089-(109)E 

--() 

ROUTE 50 TO CASCADE ROAD 

STORM WATER QUALITY IMPROVEMENTS MINDEN NV 89423 

1645 ESMERALDA AVENUE 

(530)957-1110

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$6,978,769
 $0

10/10/14 
04/12/16 

58%

SUSPENDED 

HA42 

HA22 

HB4N 

03-ED-89-13.8/18 NEAR SOUTH LAKE TAHOE FROM CASCADE DON GARCIA EXCAVATING & $7,980,629 09/09/15 0% 
03-1A8434 
STP-P089-(112) 

--() 

ROAD TO UPPER EMERALD BAY ROAD 

COLD PLAN AC/HMA CONCRETE/CULVERT 

PAVING, INC. 

SOUTH LAKE TAHOE 

P O BOX 7176 

CA 96158 

$0 
$0 

10/14/15 
0% 

SUSPENDED 

HA42
 

HA22
 

HB4N
 



   

   

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/15
01/04/16
 

District 03 

03-ED-89-24.9/27.2 

Fed Aid 
Pgm Code 

03-1A8454 

Contract 

STP-P089-(114) 

--() 

Location 
Storm Water 
Plan 

NEAR TAHOMA FROM MEEKS CREEK BRIDGE 

TO WILSOM AVENUE. STORM WATER 

MITIGATION 

Description 

COLD PLANE, HMA, CULVERT REHAB 

Type Of Work 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

Contractor 

DAVIS CA 95617 

24207 COUNTY ROAD 100A 

MONTPLAISIR, JARET 

Resident 
Engineer 

10960 W. RIVER ST, 

STE 101A 

TRUCKEE CA 96161 

$4,148,541

Bid + CCOs

 $3,506,824

Comp To date

 $0

This Month 

01/14/15 

Awarded 

02/03/15 

Approved 

12/18/15 

Est Comp

 100%

%Time

 84%

% Work 

SUSPENDED 

MessageAccepted 

HA42 
(530)682-3562 

HB4N 

HA22 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-NEV-49-/14.4 
03-0G1504 
NH-P049-(160)E 

--() 

IN NEVADA COUNTY IN AND NEAR GRASS 

VALLEY FROM BEAR RIVER BRIDGE TO 

PINGREE ROAD AND FROM 0.4 MILE SOUTH 

OF CORNETTE WAY TO 0.2 MI 

RHMA-O (OGFC) OVERLAY 

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

BOKOVA, MARY 

(530)330-2727 

33 DEPOT ST 

COLFAX, CA 95713 

$4,682,750
 $3,907,677

 $0

05/20/15 
06/11/15 
10/30/15 

100%

 87%

03-NEV-80-13.5/18.2 

20.80 

03-0G6404 
IN NEVADA COUNTYIN AND NEAR TRUCKEE 

FROM 0.3 MILE EAST OF DONNER PARK 

OVERCROSSING AND FROM POLARIS UC TO 

0.2 MILE EAST POLARDIR'S 

REPAIR PAVEMENT BY COLD PLANING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

CROSBY, TIM 

(530)320-6460 

10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$815,000
 $0
 $0

09/01/15 
12/16/15 
10/14/15 

0%

 0%

120000 

03-PLA-80-8.1/37.8 

HA21 

03-3E1004 
BHIM-0803-(243)E 

--() 

IN AND NEAR LOOMIS AT VARIOUS 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

VERTICAL CLEARANCE FOR PERMIT VEH 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

CLARK, MARTIN 

(530)218-4832

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$21,838,204 
$14,498,665 

$491,102 

01/28/14 
02/21/14 
06/30/16 

81% 

66% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-31.1/31.9 IN PLACER COUNTY NEAR COLFAX AT BALDWIN CONTRACTING CO., INC. BOKOVA, MARY $1,138,373 04/03/15 100%
03-4F7004 ILLINOISTOWN OVERCROSSING 

INCREASE ON AND OFFRAMP RADIUS AND 

DBA KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

1764 SKYWAY 

(530)330-2727 

33 DEPOT STREET 

COLFAX, CA 95713 

$1,111,320
 $0

04/27/15 
11/02/15 

100%

COMPLETED 
11/24/15 

03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10 100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG WATSONVILLE, CA 95077-5085 

P O BOX 50085 33 DEPOT STREET 

COLFAX, CA 95713 

$138,197
 $0

06/16/11 
01/25/11 

39%

RAVINE BRIDGE (530)346-7513 
REMOVE MAT'L, PLACE K-RAIL, 

20.10 
SIDESLOPE RPR 

201130 

03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,719,543 04/10/12 69%

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

RENO NV 89570 

PO BOX 70846 

(530)682-7172 

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$19,512,556
 $6,464

04/27/12 
05/24/16 

57%

SUSPENDED 

03-PLA-193-4.4/5.4 NEAR LINCOLN FROM 0.1 MILE WEST TO A. TEICHERT & SON, INC DBA $5,337,812 09/08/15 0%
03-4E8604 
HSST-P -(193) 

0.9 MILE EAST OF CLARK TUNNEL ROAD 

CURVE IMPROVEMENTS AND WIDENING 

TEICHERT CONSTRUCTION 

4401 DULUTH AVE 

$0
 $0

09/23/15 
0%

2--() 

--() 
ROCKLIN CA 95765 SUSPENDED 

HB1 

03-PLA-267-/6.8 NEAR TRUCKEE FROM NEVADA COUNTY LINE TEICHERT CONSTRUCTION JOHNSON, JEFF $3,217,838 12/08/14 93%
03-2F2904 
STP-P267-(022) 

--() 

TO BROCKWAY SUMMIT 

PAVEMENT REHAB DAVIS CA 95616 

24207 COUNTY ROAD 100A 138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$3,146,074
 $0

12/31/14 
11/24/15 

92%

HA22 
(530)632-6714 

03-SAC-5-20.0/25 IN SACRAMENTO COUNTY AT VARIOUS MARTIN BROTHERS CONSTRUCTION SCOTT, JEFF $2,717,874 07/16/15 30% 
03-3F1704 
NH-000C-(392)

--() 

LOCATIONS 

ROADSIDE PAVEMENT AND SAFE ACCESS SACRAMENTO CA 95826 

8801 FOLSOM BLVD SUITE 260 3855 N. FREEWAY BLVD. 

STE. 120 

SACRAMENTO, CA 95834 

$382,200 
$0 

08/04/15 
03/01/16 

14% 

HB1 
(916)263-4931



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-23.3/0 IN THE CITY AND COUNTY OF SACRAMENTO ROADWAY ENGINEERING WORKS INC BULLARD, BRENT $1,297,802 12/12/14 100%
03-3F0404 
IMNH-0056-(341) 

--() 

AT 1.4 MILE SOUTH OF RICHARDS 

BOULEVARD 

REPLACE ALL PUMP HOUSE COMPONENTS 

CERES CA 95307 

3442 6TH STREET 

(530)713-6823 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$945,504
 $79,438

12/31/14 
01/16/16 

73%

OVER RUN 

HA42 

03-SAC-50-2.3/16.8 IN THE CITY AND COUNTY AT VARIOUS WEST COAST STRUCTURES INC DBA LEE, SUSHMA $1,182,266 03/02/15 85%
03-4F1304 
HSNH-000 -(389) 

--() 

LOCATIONS ON ROUTES 5, 50, AND 80. 

ALSO IN BUTTE COUNTY ON ROUTE 191 

PLACE HIGH FRICTION SURFACE 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$803,240
 $0

03/26/15 
08/05/15 

42%

HB1 
(916)718-8055 

03-SAC-50-16.9/17.4 IN RANCHO CORDOVA AT NATOMA OVERHEAD DESILVA GATES CONSTRUCTION LP DELONG, ERIC $5,380,968 10/31/14 55%
03-4F0704 
NH-P050-(135) 

--() 

WIDEN STRUCTURE, EXTEND WEAVE LANE 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$4,456,695
 $246,572

11/24/14 
05/03/16 

83%

(916)624-2932 

03-SAC-51-.2/1.1 IN THE CITY AND COUNTY OF SACRAMENTO MYERS AND SONS CONSTRUCTION, ELGHASSEIN, D. "DEAN" $5,026,304 06/23/15 64%
03-3F0804 
BHNH-P051-(028) 

--() 

AT FORT SUTTER VIADUCT BRIDGE 24-188R 

REHABILITATE/RESURFACE BRIDGE DECK 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD, SUITE 10 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$979,915
 $143,018

07/13/15 
02/17/16 

19%

HA21 
(916)263-4929 

03-SAC-51-4.0/0 IN SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON PIPELINES, INC. LEE, SUSHMA $785,000 12/05/14 0%
03-0H2504 POST MILE 4.0 DIR'S EMERGENEY F.A. 

BORE AND JACK A 36' REINFORCED MILPITAS, CA 95035 

133 BOTHELO AVE 3855 N. FREEWAY BLVD, 

STE 120 

$309,478
 $0

02/20/15 
01/22/15 

39%

CONCRETE SACRAMENTO, CA 95834 

20.20 
(916)718-8055 

201130 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV OKPALA, MESHACK $100,893,378 07/29/11 64% 
03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

REPLACE PCCP AND PLACE HMA 

CONCORD, CA 94524-6227 

P.O. BOX 6227 2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$83,658,630 
$1,333,256 

08/24/11 
08/26/16 

84% 

HB5 SWPPP 
(916)799-3376
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Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-35.9/36.9 IN SACRAMENTO AND SUTTER COUNTIES, MIDSTATE BARRIER, INC. KNUDSON, CAMERON $884,980 09/03/15 100%
03-0H1504 
HSNH-G -( 

C405- -() 

)0 
NEAR SACRAMENTO FROM 0.3 MILES NORTH 

OF ELVERTA ROAD OVERCROSSING 

INSTALL THRIE BEAM MEDIAN BARRIER 

STOCKTON CA 95213 

PO BOX 30550 

(530)682-3842 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$852,447
 $0

09/17/15 
11/13/15 

100%

COMPLETED 
11/24/15 

03-SAC-160-7.0/0 NEAR ISLETON AT THREE MILE SLOUGH FD THOMAS, INC TECLE, DANIEL $9,142,809 06/17/15 31%
03-3F3404 
BHNH-P160-(024)E 

--() 

BRIDGE 24-121 

PAINT ENTIRE BRIDGE CENTRAL POINT OR 97502 

217 BATEMAN DR 2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$2,312,158
 $745,554

07/13/15 
07/20/16 

25%

HA21 
(916)919-4252 

03-SIE-89-19.9/29.6 NEAR SATTLEY FROM WEST JUNCTION VINTAGE PAVING COMPANY, INC $1,083,125 10/20/15 0%
03-0G1004 ROUTE 49 TO PLUMAS COUNTY LINE 

REPLACE AC SURFACING WINTERS CA 95694 

119 MAIN ST $0
 $0

11/02/15 
0%

SUSPENDED 

03-SUT-20-16.5/0 IN YUBA CITY AT PLUMAS STREET TIM PAXIN'S PACIFIC CHANDER, RAKESH $312,718 05/06/15 90%
03-3F7904 
HSNH-P020-(172) 

--() 

REPLACE SIGNAL POLES FOR WESTBOUND EXCAVATION, INC 

ELK GROVE CA 95624 

9796 KENT STREET 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$308,753
 $0

06/09/15 
12/04/15 

99%

(916)263-4921 

03-VAR-51-4.1/4.1 IN NEVADA, SACRAMENTO, AND PLACER AERCO PACIFIC, INC. SAGER, JANET $1,601,000 08/17/15 0%
03-0H9504 COUNTIES AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

DIR'S 

RANCHO CORDOVA, CA 95690 

11370-J AMALGAM WAY 3855 N. FREEWAY BLVD, 

STE 120 

$120,125
 $58,245

10/26/15 
02/29/16 

8%

INSTALL IRRIGATION LINES SACRAMENTO, CA 95834 

20.20 
(916)825-2272 

201130 

03-VAR-70-16.1/16.1 IN BUTTE AND SACRAMENTO COUNITES AT CLEARWATER CONSTRUCTION HARGROVE, BEN $271,000 09/01/15 0% 
03-1H2104 VARIOUS LOCATIONS 

L.B. 

DIR'S EMERGENCY SERVICES, INC. DBA CLEARWATER 

LANDSCAPE SERVICES 
2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$0 
$0 

12/10/15 
0% 

INSTALL RECLAIMED WATER SERVICE 3908 PLACITAS DRIVE (530)218-4831
HYDRANT CAMERON PARK, CA 95682 

20.20 

201130 
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Statement of Ongoing Contracts as of 12/20/15
01/04/16
 

03District 

03-VAR-99-29.7/29.7 

Fed Aid 

20.20 

Pgm Code 

03-0H6204 

Contract 
Location 

Storm Water 
Plan 

IN BUTTE, NEVADA, SUTTER AND YUBA 

COUNTIESON STATE ROUTES 20 AND 99 AT 

VARIOUS LOCATIONS DIR'S EMERGENCY 

L.B. 

Description 

INSTALL SMART CONTROLLERS 

Type Of Work 

WABO LANDSCAPE & 

CONSTRUCTION,INC. 

Contractor 

HERCULES, CA 94547 

726 ALFRED NOBEL DRIVE 

SAGER, JANET 

Resident 
Engineer 

(916)825-2272 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$1,705,000

Bid + CCOs

 $156,653

Comp To date

 $28,036

This Month 

06/05/15 

Awarded 

08/07/15 

Approved 

02/28/16 

Est Comp
Accepted 

0%

%Time

 9%

% Work 
Message 

201130 

03-VAR--/0 

20.20 

03-0H6004 
IN BUTTE, NEVADA, AND SACRAMENTO 

COUNTIES ON ROUTES 20,50, AND 99 AT 

VARIOUS LOCATIONS INSTALL SMALLER 

HORSEPOWER PUMPS 

DIR'S EMERGENCY L.B. 

AERCO PACIFIC, INC. 

RANCHO CORDOVA, CA 95670 

11370-J AMALGAM WAY 

SAGER, JANET 

(916)825-2272 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMANETO, CA 95834 

$1,265,000
 $113,087

 $0

06/05/15 
08/21/15 
02/28/16 

0%

 9%

201130 

03-VAR--/0 
03-4F2704 
HSNH-000C-(393) 

--() 

IN GLENN AND SACRAMENTO COUNTIES AT 

VARIOUS LOCATIONS 

INSTALL AND/OR MODIFY SIGNALS AND 

STUDEBAKER BROWN ELECTRIC, INC 

NORTH HIGHLANDS CA 95660 

DIAZ, PEDRO 

(530)682-5440 

6643 32ND STREET 3855 NORTH FREEWAY 

BLVD, ST120 

SACRAMENTO, CA 95834 

$200,021
 $114,960

 $397

06/02/15 
06/25/15 
06/30/16 

60%

 57%

SUSPENDED 

03-VAR--/0 

20.20 

03-0H6104 
IN COLUSA, GLENN, SACRAMENTO, AND 

YOLO COUNITES ON ROUTE 5 AT VERIOUS 

LOCATIONS DIR'S EMERGENCY L.B. 

INSTALL NEW IRRIGATION SYSTEM 

WABO LANDSCAPE, CONSTRUCTION, 

INC. 

HERCULES, CA 94547 

GHASSEMI, MOHSSEN 

(916)682-6707 

726 ALFRED NOBEL DRIVE 
3951 PERFORMANCE DR., 

STE C 

SACRAMENTO, CA 95838 

$730,000
 $222,364

 $0

06/05/15 
08/07/15 
12/03/15 

100%

 30%

COMPLETED 
12/07/15 

201130 

03-VAR--/0 
03-2F0004 
HSST-000C-(373) 

--() 

IN BUTTE,COLUSA,GLENN,SACRAMENTO, 

SUTTER, YOLO, AND YUBA COUNTIES AT 

VARIOUS LOCATIONS 

UPGRADE GUARDRAIL END TREATMENTS 

DIRT AND AGGREGATE 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

KNUDSON, CAMERON 

(530)682-3995 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$7,273,240
 $7,147,960

 $48,930

08/11/14 
08/21/14 
12/29/15 

97%

 95%

HB1 

03-VAR--/0 

20.20 

03-0H5904 
IN SACRAMENTO AND PLACER COUNTIES ON 

ROUTES 50, 80, AND 99 AT VARIOUS 

LOCATIONS DIR'S EMERGENCY L.B. 

INSTALL SMART CONTROLLERS 

WABO LANDSCAPE & 

CONSTRUCTION.INC. 

HERCULES, CA 94547 

726 ALFRED NOBEL DRIVE 

SAGER, JANET 

(916)825-2272

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$830,000 
$255,642 
$20,518 

06/05/15 
08/07/15 
02/28/16 

0% 

31% 

201130 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-5-/0 IN YOLO COUNTY AT VARIOUS LOCATIONS AMERICAN CIVIL CONSTRUCTORS GHASSEMI, MOHSSEN $2,183,100 09/25/15 0%
03-0G0504 
NHP-000C-(403) 

--() 

PLACE BRIDGE DECK PREVENTATIVE WEST COAST, INC. 

BENICIA CA 94510 

2990 BAY VISTA COURT, SUITE D 
3951 PERFORMANCE DR., 

STE. C 

SACRAMENTO, CA 95838 

$0
 $0

10/14/15 
0%

(916)263-5648 

03-YOL-16-31.7/40.6 NEAR WOODLAND FROM 0.1 MILE WEST OF A. TEICHERT & SONS, INC. DBA LIANG, JIE $1,901,818 05/19/15 100%
03-0G1604 
STP-P016-(037) 

--() 

NEAR WOODLAND FROM 0.1 MILE WEST OF 

505/16 SEPARATION BRIDGE 22-111 TO 

COUNTY ROAD 98 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

4401 DULUTH AVE. 
3951 PERFORMANCE 

DRIVE, STE C 

SACRAMENTO, CA 95838 

$1,667,439
 $0

06/11/15 
11/23/15 

100%

COMPLETED 
12/04/15 

RAC OVERLAY (916)416-5820 

03-YOL-50-.4/.6 IN WEST SACRAMENTO AT 0.4 MILE WEST FBD VANGUARD CONSTRUCTION $1,417,168 11/04/15 0%
03-3F6904 
NHP-P050-(137) 

OF WESTBOUND ROUTE 80 ON-RAMP ONTO 

EASTBOUND ROUTE 50 LIVERMORE CA 94550 

651 ENTERPRISE COURT $0
 $0

11/16/15 
0%

--() 
RELOCATE EXISTING WEIGH IN MOTION 

03-YUB-20-13.3/20.3 ABOUT 12 MILES EAST OF MARYSVILLE KNIFE RIVER CONSTRUCTION KNUDSON, CAMERON $4,457,637 11/25/14 100%
03-3F0004 
NH-P020-(171)1 

--() 

FROM MARYSVILLE ROAD TO 0.3 MILE EAST 

OF LOWER SMARTVILLE ROAD 

HMA OVERLAY 

CHICO CA 95928 

1764 SKYWAY 

(530)682-3842 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$3,892,092
 $0

12/18/14 
11/06/15 

100%

COMPLETED 
11/24/15 

HA22 

03-YUB-49-/6.4 AT AND NEAR CAMPTONVILLE FROM MIDDLE BALDWIN CONTRACTING CO., INC. JOHNSON, JEFF D. $2,210,743 04/15/15 100% 
03-0G0904 YUBA RIVER BRIDGE TO 1.0 MILE NORTH 

OF CAMPTONVILLE ROAD 

BONDED WEARING COURSE-GAP GRADED 

DBA KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

1764 SKYWAY 
138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$2,109,865 
$0 

04/27/15 
11/10/15 

100% 

COMPLETED 
11/24/15 

(530)632-6714

Totals: Authorized Final Amt: $276,493,380 Completed to Date: $172,169,993 Work This Month: $3,896,820



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-70-24.3/0 03-0F6904 

03-BUT-70-26.7/27.1 03-3E1204 

03-BUT-99-30.1/T37.5 03-2F3304 

03-BUT-99-33.8/35.3 03-0H9404 

03-BUT-99-34.2/36.3 03-4F1604 

03-BUT-99-40.6/40.8 03-1F4204 

03-COL-5-22.3/0 03-4M2004 

03-ED-49-23.9/35 03-3F6704 

03-ED-50-36.7/0 03-0H1304 

03-ED-50-71.5/0 03-4F3904 

03-ED-89-8.6/13.8 03-1A8424 

03-ED-89-13.8/18 03-1A8434 

03-ED-89-24.9/27.2 03-1A8454 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-NEV-49-/14.4 03-0G1504 

03-NEV-80-13.5/18.2 03-0G6404 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-31.1/31.9 03-4F7004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-193-4.4/5.4 03-4E8604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-267-/6.8 03-2F2904 

03-SAC-5-20.0/25 03-3F1704 

03-SAC-5-23.3/0 03-3F0404 

03-SAC-50-2.3/16.8 03-4F1304 

03-SAC-50-16.9/17.4 03-4F0704 

03-SAC-51-.2/1.1 03-3F0804 

03-SAC-51-4.0/0 03-0H2504 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-35.9/36.9 03-0H1504 

03-SAC-160-7.0/0 03-3F3404 

03-SIE-89-19.9/29.6 03-0G1004 

03-SUT-20-16.5/0 03-3F7904 

03-VAR-51-4.1/4.1 03-0H9504 

03-VAR-70-16.1/16.1 03-1H2104 

03-VAR-99-29.7/29.7 03-0H6204 

03-VAR--/0 03-0H6004 

03-VAR--/0 03-4F2704 

03-VAR--/0 03-0H6104 

03-VAR--/0 03-2F0004 

03-VAR--/0 03-0H5904 

03-YOL-5-/0 03-0G0504 

03-YOL-16-31.7/40.6 03-0G1604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-YOL-50-.4/.6 03-3F6904 8
 

03-YUB-20-13.3/20.3 03-3F0004 8
 

03-YUB-49-/6.4 03-0G0904 8
 

Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $100,893,378  $83,658,630


-F- FEDERAL AID (PRIMARY) $31,408,343  $15,930,737


-S- FEDERAL AID (SECONDARY) $70,174,110  $40,072,828


-SH- STATE HIGHWAY $14,929,793  $5,244,554


 $59,087,756  $27,263,244


District Total: $276,493,380  $172,169,993 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $11,962,103
 

$11,962,103
Work completed this Period:


	03

