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Statement of Ongoing Contractsasof 02/20/10

03/03/10
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROMDE SILVA GATES CONSTRUCTION  HARGROVE, BEN $6,169,581 08/12/09 0%
03-3A6314 01. MI NORTH OF OPHIR ROAD TO 0.6 KMP O BOX 2909 2060 3RD STREET, $50,000 09/02/09 1%
SOUTH OF ROUTE 162 SUITE B $0 04/10/09
WIDEN TO 4 LANES/EXTEND FREEWAY ?EEE;EZSAQESSBS OROVILLE, CA 95965 SUSPENDED
HE13 SWPPP (530)533-4526
03-BUT-70-13.6/16.7 IN BUTTE CO ON ROUTE 70 IN AND NEAR FRANKLIN CONSTRUCTION INC GRANDY, DWAYNE $1,232,351 07/29/09 20%
03-4E1304 OROVILLE FROM 0.8 MILE SOUTH OF P O BOX 3100 2060 3RD ST.. SUITE B $79,926  08/20/09 6%
ACHS-P070-(096)E ROUTE 162 TO 0.4 MI NORTH OF GARDEN | $0  06/30/10
; OROVILLE, CA 95965
P PO-70 0-(6E) DRIVE OVERCROSSING CHICO CA 95927
-0 (530)343-9600 (530)713-7814 SUSPENDED
UPGRADE GUARDRAIL AND GORE AREAS
HB1 WPCP
03-BUT-70-28.2/0 IN BUTTE COUNTY ABOUT 6.4 MILES EAST CERTIFIED COATINGS COMPANY SOLANO, MATT $1,226,185 03/19/09 94%
03-3m4904 OF OROVILLE AT WEST BRANCH FEATHER 1045 DETROIT AVENUE 2060 3RD STREET, $1,030,918 04/14/09 84%
RIVER BRIDGE. CONCORD CA 94518 SUITE B 50 0070
SPOT PREPARE AND PAINT BRIDGE
(925)686-1550 oggglggg,Sgﬁogsgﬁs
HM3H WPCP (530)533-
03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $7,562,310 06/26/09  100%
03-366904 NORTH OF RIO BONITO ROAD TO 0.1 KM P O BOX 50085 2060 3RD STREET, $5,000 07/07/09 0%
SARR-P099-(519)A SOUTH OF ROUTE 162 EAST SUITE B $0 08/11/11
P09-9 51-() WIDEN SHOULDER WATSONVILLE CA 95077 OROVILLE. CA 95065
-0 (831)724-1011 0530, 5046 SUSPENDED
HA22 SWPPP (530)534-
03-BUT-162-14.7/0 IN BUTTE, COLUSA, EL DORADO, GLENN, F B D VANGUARD CONSTRUCTION  ALLEN, JODY $544,557  06/04/09 83%
03-3E2504 NEVADA, PLACER, SACRAMENTO, SUTTER, INC 849 N. HUMBOLDT AVE. $277,577  07/14/09 51%
YOLO AND YUBA COUNTIES AT VARIOUS 651 ENTERPRISE COURT WILLOWS, CA 95988 $0 05/01/10
LOCATIONS (530)934-3520 SUSPENDED
INSTALL AND UPGRADE ADA CURB RAMps  LIVERMORE CA 94550
HB71 WPCP (925)245-1300
03-BUT-162-16.7/0 IN BUTTE COUNTY IN OROVILLE FROM 5TH RICHARD A HEAPS ELECTRICAL GRANDY, DWAYNE $225,481  08/20/09 0%
03-3E8504 AVENUE TO LINCOLN STREET CONTRACTOR INC 2060 3RD STREET, $16.,866 09/02/09 7%
QCEi‘Zieg‘ggii)E INSTALL TRAFFIC SIGNAL 8909 FLORIN ROAD SUITE B $0  06/30/10
-0 SACRAMENTO CA 95829 Oggg';i§’7gﬁ495965 SUSPENDED
HB1 WPCP (916)386-8857 (530)713-
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03-COL-5-2.0/32.9 IN COLUSA GLENN AND YOLO COUNTIES ON MIDSTATE BARRIER INC ALLEN, JODY $2,828,225 06/30/09 79%
03-1E1304 ROUTES 5 AND 505 AT VARIOUS LOCATIONS P O BOX 30550 849 N. HUMBOLDT AVE. $2,418,520 07/28/09 85%
ACHS-000C-(302)E $0 04/15/10
UPGRADE METAL BEAM GUARD RAIL WILLOWS. CA 95988
G 00-0C 3-(2E) STOCKTON CA 952130550 (530)93; 2520
-0 (209)944-9565
HB1 WPCP
03-COL-5-/0 IN COLUSA, PLACER AND SACRAMENTO PETERSON CHASE GENERAL LEE, SUSHMA $3,282,547 06/17/09 30%
03-0C2814 COUNTIES AT VARIOUS LOCATIONS ENGINEERING CONSTRUCTION INC 3855 NORTH FREEWAY $42,400 07/02/09 1%
SAgg‘ggog‘gggi)E INSTALL CMS AND CCTV 1792 KAISER AVENUE BLVD, STE 120 $0 08/12/10
-0 IRVINE CA 926145706 SQEEAZEETZéZEA 95834
HB4N WPCP (949)252-0441 (916)263-
03-COL-20-21.5/22_4 IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 NORTH BAY CONSTRUCTION INC KRAFT, DAN $5,417,399 07/31/09 41%
giﬁéEgggg (150)E MILE WEST OF INTERSTATE 5 P O BOX 6004 P. O. BOX 457 $116,2§g 83;;?;22 20
- - RECONSTRUCT EMBANKMENT SLOPE
PO-20 1-(OE) PETALUMA CA 949556004 i;g?i;ngéogz 95457
-0 (707)763-2891 SUSPENDED
HA42 SWPPP
03-ED-49-6.6/8.3 IN EL DORADO CO FROM 0.1 MILE SOUTH DOUG VEERKAMP GENERAL NOVOTA, RYAN $4,675,684 06/12/09 25%
03-4C0904 OF ORE COURT TO 0.1 MILE SOUTH OF ENGINEERING INC 11323 SANDERS DRIVE $2,955,889 06/26/09 63%
SAES_ZZ42_E;;§)E CHINA HILL ROAD 2585 COLD SPRINGS ROAD RANCHO CORDOVA, CA 95742 $0 09/23/10
- - REALIGN AND WIDEN ROADWAY _
-0 PLACERVILLE CA 95667 (916)858-8628 SUSPENDED
HB1 SWPPP (916)933-7077
03-ED-50-22.1/0 IN EL DORADO COUNTY NEAR PLACERVILLE RICHARD A HEAPS ELECTRICAL MILLER, BRANDON $139,967 11/10/09 0%
03-0F6504 FROM 1.3 MILES EAST OF NEW TOWN ROAD CONTRACTOR INC 3065 BLAIR AVE. P.O. $0 12/09/09 0%
RSIP-6203-(045)L OVERCROSSING TO 1.2 MILES WEST OF 8909 FLORIN ROAD BOX 2424 $0 03/17/10
620-3 04-O CAMINO HEIGHTS DRIVE SACRAMENTO CA 95829 PLACERVILLE, CA 95667
--O INSTALL MESSAGE SIGN (530)621-0985
HB1 WPCP (916)386-8857
03-ED-50-67.8/68.6 IN ELDORADO COUNTY NEAR MEYERS AT STEELHEAD CONSTRUCTORS INC MILLER, BRANDON $682,222 06/24/09 73%
03-4E4104 VARIOUS LOCATIONS FORM 0.5 MI EAST OF P O BOX 997 3065 BLAIR AVE., P.O. $492,026 2;;82;88 72%

HA42 WPCP

ECHO SUMMIT SIDEHILL VIADUCT

COVER CUT SLOPES WITH WIRE MESH PALO CEDRO CA 96073

(530)226-6400

BOX 2424
PLACERVILLE, CA 95667
(530)621-0985
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03-ED-89-/8.6 IN ELDORADO COUNTY NEAR MEYERS FROM QUALCON CONTRACTORS INC DEROSIER, DAVE $10,916,506 05/29/09 9%
03-1A8414 THE ALPINE COUNTY LINE TO ROUTE 1645 ESMERALDA AVENUE $1,026,587 07/01/09 ;
3065 BLAIR AVE, P.O. 9%
SARR-P089-(094)E $0 10/21/10
PO-89 0-(4E) 50789 SEPARATION MINDEN NV 89423 BOX 2424
INSTALL DRAINAGE FACILITIES PLACERVILLE, CA 95667 SUSPENDED
-0 (775)782-2006 (530)621-0086
HA42 SWPPP
HA22
HB4N
03-GLE-5-10.8/26.8 IN GLENN CO AT ORLAND AT VARIOUS AMERICAN CIVIL CONSTRUCTORS  ENGLISH, ANTHONY $686,907 01/05/10 6%
03-3M3704 LOCATIONS FROM COUNTY ROAD 48 WEST COAST INC 2060 3RD STREET, $13'4gg 815;8518 20
OVERCROSSING TO STONY CREEK BRIDGE 3701 MALLARD DRIVE SUITE B
METHACRYLATE BRIDGE DECKS
BENICIA CA 94510 oggglggg,4ig495965
HM3H WPCP (707)746-8028 (530)533-
03-NEV-49-2.4/3 IN NEVADA COUNTY FROM 0.2 MI NORTH OF SIERRA NEVADA CONSTRUCTION INCDEMARTINI, MARK $768,050 06/09/09 0%
03-3E5604 COMBIE ROAD TO 0.3 MI SOUTH OF BREWERP O BOX 50760 138 NEW MOHAWK ROAD, $33,440 06/24/09 5%
ROAD STE. B $33,440 12/01/10
EXTEND NORTHBOUND PASSING LANE SPARKS NV 89435 NEVADA CITY. CA 95959
(775)355-0420 (530)2659860
HBAN SWPPP
03-NEV-80-2.5/5.6 IN NEVADA COUNTY NEAR TRUCKEE FROM  TEICHERT CONSTRUCTION MURPHY, ROD $67,755,026 03/16/07 62%
23;368234_(180)N 0.4 KM WEST OF SODA SPRINGS P 0 BOX 276830 2520 WARREN DRIVE, $67,308,0§g 8352?521 97%
OVERCROSSING TO THE DONNER SUMMIT SUITE B
-0 SAFETY REST AREA igig?gnggggg 958276830 ROCKLIN, CA 95677
REHABILATE BRIDGES AND ROADWAY - -
HAZ2 SwPPP (916)624-2783
03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC MURPHY, ROD $57,845,816 07/28/08 53%
03-0A6334 1.0 MILE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUITE 300 12047 DONNER PASS $25,721,0§8 gg;;g;gg 4%
UNDERCROSSING TO 2.1 MILES EAST OF WALNUT CREEK CA 94596 ROAD, SUITE B-4
DONNER LAKE UNDERCROS (925)627-1700 TRUCKEE, CA 96161 SUSPENDED
PORTLAND CEMENT CONCRETE OVERLAY -
HA22 SWPPP (530)587-9827
03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO INC CLARK, MARTIN $4,506,808 07/27/09 0%
03-4A2404 WEST OF TRUCKEE AT DONNER SUMMIT 400 PLAZA DRIVE STE 205 12047 DONNER PASS $0 08/12/09 o%
Acég'gjgi'gégg)E SAFETY ROADSIDE REST AREA FOLSOM CA 95630 ROAD $0 03/23/11
- - REPLACE BUILDING
-0 (916)351-5400 TRUCKEE, CA 96060 SUSPENDED

HA26 SWPPP (916)624-2852
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03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM  TEICHERT CONSTRUCTION CATANIA, DAVE $58,059,529 10/05/07 42%
03-0A6314 DONNER LAKE UNDERCROSSING TO TROUT P O BOX 276830 12047 DONNER PASS $38,231,460 11/13/07 66%
ACIM-080 -(184)E $0 12/25/11
CREEK UNDERCROSSING ROAD STE. B-4
-0 REHABILITATE ROADWAY SACRAMENTO CA 958276830 TRUCKEE. CA SUSPENDED
(916)386-5900 (530)265-9871
HA22 SWPPP
03-NEV-80-17.3/20.3 IN NEVADA CO FROM 1 MILE EAST OF THE CIMARRON INC ISKIN, ROY $544,650 06/30/09 70%
03-0C7204 ROUTE 80/89 SEPARATION TO UNION MILLS 10554 RODDEN ROAD 10960 WEST RIVER $499,070 07/14/09 88%
$0 01/12/10
BRIDGE OVERHEAD OAKDALE CA 95361 STREET
STORM WATER MANAGEMENT TRUCKEE, CA 96161
(209)848-1655 (530)583-7365
HA42 SWPPP
03-NEV-80-28.1/31.8 IN NEVADA AND SIERRA COUNTIES NEAR  GRANITE CONSTRUCTION COMPANY HARTMAN, BRUCE $42,573,537 10/29/08 50%
03-3A2204 FLORISTON FROM THE TRUCKEE RIVER P O BOX 50085 10960 WEST RIVER $22,826,468 11/13/08 54%
ACBI-GV08-(001) $0 07/12/10
M-GV08- (001 BRIDGE TO THE NEVADA STATE LINE WATSONVILLE CA 950775085 STREET, STE. 101A
- -(001) REHABILITATE ROADWAY TRUCKEE, CA 96161 SUSPENDED
-0 (831)724-1011 (916)996-0557
HA22 SWPPP
03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC BOUZID, SALAH $30,023,353 05/21/08 28%
03-2A9404 TAHOE STATE PARK DRIVE TO 0.1 KM EAST 7 CROW CANYON COURT SUITE 100 10960 WEST RIVER $13,593,187 06/05/08 450
ACST-P028-(009)E OF ROUTE 267 AND AT KINGS BEACH STREET $0 12/24/710
P0-28 0-(9E) RECONSTRUCT DRAINAGE FACILITIES SAN RAMON CA 94583 TRUCKEE, CA 96161 SUSPENDED
-0 (925)552-8250 (530)587-6314
HA42 SWPPP
03-PLA-28-/.8 IN PLACER COUNTY AT TAHOE CITY FROM TEICHERT CONSTRUCTION ISKIN, ROY $265,675 12/28/09 0%
03-3M5904 THE ROUTE 28/89 JUNCTION TO TAHOE P 0 BOX 700 10960 WEST RIVER $0 01/25/10 0%
$0 04/16/10
STATE PARK DRIVE LINCOLN CA 95648 STREET
PLACE HOT MIX ASPHALT TRUCKEE, CA 96161
(916)645-4800 (530)583-7365
HM1A wPCP

03-PLA-65-12.2/23.8
03-3338U4
HPLU-6208-(030)L

620-8 03-(DEM)O
- -0

HE14 SWPPP
HE14

IN PLACER COUNTY NEAR LINCOLN FROM
0.6 KM NORTH OF TWELVE BRIDGES

DE SILVA GATES FCI A JOINT
VENTURE OF DE SILVA GATES

OVERCROSSING TO 1.3 KM SOUTH OF BEAR CONSTRUCTION AND F C 1

RIVER

CONSTRUCT NEW FREEWAY AND BRIDGES

CONSTRUCTORS INC
P O BOX 2909

DUBLIN CA 94568
(925)829-9220

State of California Department of Transportation

BEREXA, CARL
2520 WARREN DRIVE,
STE. B

ROCKLIN, CA 95677
(916)624-2769

$142,466,204 06/09/08
$77,487,821 07/02/08
$0 03719712

35%
54%
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Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
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03-PLA-80-1.5/2.3 IN PLACER COUNTY IN ROSEVILLE FROM  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0%
03-0E5904 0.5 MILE WEST OF DOUGLAS BOULEVARD  INC 3855 NORTH FREEWAY $362,304  10/15/08 0%
OVERCROSSING TO 0.3 MILE EAST OF 6251 SKY CREEK DRIVE SUITE A BLVD. STE. 120 $0 02/02/11
DOUGLAS BOULEVARD OVERCROSS
HIGHWAY PLANTING AND IRRIGATION SACRAMENTO CA 95828 igig?gg!igélgA 20834 2;??; ad
HB4N SWPPP (916)383-4071
03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SPECTOR, PETE $21,986,004 08/10/09 14%
03-367834 ROCKLIN FROM MINERS RAVINE BRIDGE TO 2100 GOODYEAR ROAD 2520 WARREN DRIVE, $738,833  09/10/09 3%
szg‘gzgj‘ggﬁi;t 1.6 KM EAST OF ROUTE 65/80 SEPARATION BENICIA CA 94510 SUITE A $0 12717710
- R CONSTRUCT HOV LANES ROCKLIN, CA 95677
03 0-25-Q) (707)742-6000 (916)624-9960
HB5 SWPPP
03-PLA-80-7.4/66.3 IN PLACER COUNTY AT VARIOUS LOCATIONS T AND G CONSTRUCTION INC SEYOUM, KASSAYE $200,072 10/20/09 30%
03-3M3004 TREAT BRIDGE DECKS 1127 GRAY AVENUE SUITE E 12047 DONNER PASS $4,9gg éifgffﬁg -
YUBA CITY CA 95991 $ECEQEETEéAngoeo
(530)923-7251 (530)58;—9831
HM3H WPCP
03-PLA-80-17.3/1.6 IN PLACER AND NEVADA COUNTIESAT ROADWAY ELECTRICAL WORKS MURPHY, RODNEY $435,260 01/28/09  100%
03-4E3604 VARIOUS LOCATIONS INCORPORATED 12047 DONNER PASS $432,959  02/17/09 99%
INSTALL TRAVELER INFORMATION SYSTEM P O BOX 5083 ROAD SUITE B-4 $0  11/30/09
MODESTO CA 95352 T;igKggi 22626161 OVER RUN
HB4N WPCP (209)578-4749 (916)801-
03-PLA-80-/5.1 IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION SPECTOR, PETE $28,865,554 05/01/08 32%
03-367824 AND NEAR ROSEVILLE FROM 0.7 KM WEST P O BOX 15144 2520 WARREN DRIVE, $16,960,605 05/22/08 59%
NC11-6203-(024)P OF SACRAMENTO/PLACER COUNTY LINE TO SUITE B $0 12/20/10
620-3 02-(HPL)U SACRAMENTO CA 95851
03 0-25-0) 1.6 KM EAST OF ROUTE (916)386-6800 ROCKLIN, CA 95677-2167
TecT CONSTRUCT AUXILIARY AND HOV LANES - -
HB5 SWPPP (916)416-7547
03-PLA-89-8.6/13.7 IN PLACER COUNTY NEAR TAHOE CITY FROM MARTIN BROTHERS CONSTRUCTION ISKIN, ROY $14,424,973 12/18/07 78%
03-2A9214 ROUTE 89/28 JUNCTION TO SQUAW VALLEY 20 LIGHT SKY COURT 1 WEST RIVER $9,920,675 02/06/08 0
ACST-P089-(090)E FOAD SgiggT S $0 03/02710 9%
PO-89 0-(OE) SACRAMENTO CA 95828
ASPHALT CONCRETE SURFACING
-0 (916)381-0911 TRUCKEE, CA 96161 SUSPENDED
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-267-8.7/9.9 IN PLACER COUNTY NEAR KINGS BEACH Q AND D CONSTRUCTION CO BOUZID, SALAH $3,761,448 03/19/09 44%
03-1C9714 FROM 1.2 KM NORTH OF ROUTE 28 TO P O BOX 10865 $1,898,444  04/06/09
ACST-P267-(018)E ROUTE. 28 ;?iggTWEST RIVER $0 04s01/10 2%
P2-67 0-(8E) WATER QUALITY DRAINAGE IMPROVEMENT RENO NV 89510 TRUCKEE, CA 96161 SUSPENDED
-0 (775)786-2677 (530)587-6314
HA42 SWPPP
03-SAC-16-2.6/21.9 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES CONSTRUCTION  GUTIERREZ, BOJANA $286,286 12/28/09 0%
03-3M6104 SACRAMENTO AT VARIOUS LOCATIONS FROMP O BOX 2909 3855 NORTH FREEWAY 28 01/25/10 0%
FOLSOM BOULEVARD TO 0.2 MILE WEST OF
DUBLIN CA 94568 BLVD, STE 120
IONE ROAD (925)829-9220 SACRAMENTO, CA 95834
REPLACE ASPHALT CONCRETE SURFACING - -
VA WPCP (916)263-4927
03-SAC-50-.6/3 IN SACRAMENTO CO IN SACRAMENTO AT BAY LINE CUTTING AND CORING  PENG, MIN $1,889,198 05/21/09 1%
03-2M9004 VARIOUS LOCATIONS FROM ROUTE 50/5 INC 2777 DEL MONTE STREET $74,9§8 88;%?;28 an
SEPARTION TO 0.1 MI WEST OF FOLSOM 1033 YERBA BUENA AVENUE W. SACRAMENTO, CA 95691
BOULEVARD UNDERCROSSING (916)869-1745
METHACRYLATE / REPLACE JOINT SEALs  OAKLAND CA 94608
HA21 SWPPP (510)420-8992
03-SAC-50-5.3/12._8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $58,672,693 10/26/09 3%
8a[ﬁfégég_(033) RANCHO CORDOVA FROM WATT AVENUE VENTURE OF DE SILVA GATES 2777 DEL MONTE STREET $1,447,9gg é;jégjgg 20
OVERCROSSING TO SUNRISE BOULEVARD CONSTRUCTION AND MCM W. SACRAMENTO, CA 95691
-0 WIDEN FREEWAY CONSTRUCTION (916)372-0158
P O BOX 2909
HB5 HB5 SWPPP
DUBLIN CA 94568
(925)829-9220
03-SAC-50-/5.4 IN YOLO COUNTY ON ROUTE 80 FROM .01 DESILVA GATES CONSTRUCTION ERICKSEN, BOB $29,640,353 12/23/08  100%
22;%?833@_ S000E MI WEST OF ENTERPRISE BOULEVARD TO P O BOX 2909 11460 SUNRISE GOLD $28,668,3gg 8%;;3;28 94%
oo (OE ) 0.4 MI WEST OF B0/50 SEPARATION ON .« CIRCLE
o -5 ROUTE 50 FROM 50/80 TO W (92553269920 RANCHO CORDOVA, CA 95742 SUSPENDED
- CONCRETE MEDIAN BARRIER AND OVERHED - -
HAD7 SWPPP (916)852-9755
03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO  WATKIN AND BORTOLUSSI INC SAGER, JANET $1,277,498 10/15/09 4%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $115,228 ég;gg;gg o%

HA25 SWPPP

WATT AVENUE

PLANTING AND IRRIGATION

SAN RAFAEL CA 949014820
(415)453-4691

BLVD, STE 120
SACRAMENTO, CA 95834
(916)263-4912



State of California Department of Transportation Page 7

Statement of Ongoing Contractsasof 0220/10 03/03/10
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,345,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF INC 3855 NORTH FREEWAY $1,408-7gg 8%;;8;2? 0%
FLORIN ROAD OVERCROSSING 6251 SKY CREEK DR SUITE A BLVD. STE. 120
HIGHWAY PLANTING AND IRRIGATION
SACRAMENTO CA 95828 SgigAgngiélgA 95834 PLANT EST
HA25 SWPPP (916)383-4071 (916)263- SATIS
03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 0%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD SERVICES 3855 NORTH FREEWAY 28 8?;2;;88 0%
OVERCROSSING TO BROADWAY 3309 VINCENT ROAD BLVD., STE. 120
UNDERCROSSING
SEAL BRIDGE DECKS PLEASANT HILL CA 94523 igig?gggiié3iA 95834
HA21 wPCP (925)945-1052
03-SAC-160-6.9/0 IN SACRAMENTO COUNTY NEAR EMMATON AT OWENS CONST GUTIERREZ, BOJANA $244,000 03/24/09  100%
03-2M8704 THREE MILE SLOUGH BRIDGE 44 LEONARD LANE 3855 NORTH FREEWAY $229,7;g 8?;1;;28 98%
REPLACE INDUSTRIAL STAIRS BLVD, STE. 120
COLFAX CA 95713 SACRAMENTO, CA 95834 02717712
(530)878-3905 S1ea265. 4927 COMPLETED
HM3H WPCP (916)263-
03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO AT ALLEN L BENDER INC BROOK, WILLIAM $14,838,163 04/01/08  100%
03-2C8434 THE TRANSPORTATION LABORATORY 5900 2798 INDUSTRIAL BOULEVARD 5900 FOLSOM BLVD., $14,195,1Zg gjjggjgg 95%
FOLSOM BOULEVARD SACRAMENTO, CA 95819
FIRE AND LIFE SAFETY REPAIRS WEST SACRAMENTO CA 95691 (916)801-9675
(916)372-2190
HA13
03-SIE-5706-/0 IN SIERRA COUNTY NEAR DOWNIEVILLE AT TREEHENGE CONSTRUCTION INC DEMARTINI, MARK $270,788 06/02/09 75%
03-3E4504 THE DOWNIEVILLE MAINTENANCE STATION 25687 CHINA HOLLOW ROAD 138 NEW MOHAWK ROAD, $264,2;g 8Z;gg;28 98%
AT 19801 HIGHWAY 49 STE. B 02722710
CONSTRUCT CREW ROOM AUBURN CA 95602 NEVADA CITY, CA 95959
(530)269-2816 5307265 9859
HA12 WPCP (530)265-
03-SIE-5725-/0 IN SIERRAVILLE CO NEAR SIERRAVILLE AT CREEKSIDE COMMERCIAL BUILDERS DEMARTINI, MARK $301,948 05/22/09 80%
03-3E4304 THE SIERAVILLE MAINTENANCE STATION AT INC 138 NEW MOHAWK ROAD, $292,9;€ 82;?2;28 97%
241 SOUTH LINCOLN STREET P O BOX 829 STE. B
BUILDING ADDITION NEVADA CITY, CA 95959

GREENVILLE CA 95947

HA12 WPCP (530)284-9907 (530)265-9869
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Statement of Ongoing Contractsasof 02/20/10

03/03/10
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁgﬁ%r:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION  TANVIR, RIZWAN $78,100,193 12/06/07 51%
03-3864U4 NICOLAUS FROM 70/99 SEPARATION TO 1.0P O BOX 2909 2777 DEL MONTE STREET $73,413,553 12/27/07 91%
ACNH-PO70-(094)E KM NORTH OF FEATHER RIVER BOULEVARD WEST SACRAMENTO, CA $0 08/22/11
-0 WIDEN AND REALIGN ROADWAY DUBLIN CA 94568 95691
(925)829-9220 916)375-8025
HE14 SWPPP (916)375-
03-SUT-99-16.8/23 IN SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION  AOUN, TONY $23,321,139 07/24/08 41%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF P O BOX 2909 379 COLUSA HIGHWAY $15,398,0gé 82;32;2? 66%
O"BANION ROAD DUBLIN CA 94568 YUBA CITY, CA 95991
CONSTRUCT FOUR LANE EXPRESSWAY -
(925)829-9220 (530)822-4309 SUSPENDED
HE13 SWPPP
HE13
03-SUT-99-40.2/0 IN SUTTER COUNTY IN LIVE OAK AT SIERRA NEVADA CONSTRUCTION INCTOLLISON, RON $355,607 07/20/09 44%
03-3E9604 PENNINGTON ROAD P 0 BOX 50760 379 COLUSA HWY. $21,400 07/30/09 6%
MODIFY TRAFFIC SIGNAL YUBA CITY, CA 95991 $0 03/29/10
SPARKS NV 89435 53018224313
(775)355-0420 (530)822- SUSPENDED
HB1 wPCP
03-YOL-5-5.5/28.5 IN YOLO CO AT VARIOUS LOCATIONS FROM PROFESSIONAL CONSTRUCTION GHASSEMI, MOHSSEN $659,946 12/09/09 0%
03-3M3604 0.6 MI NORTH OF 5/113 SEPARTAION TO SERVICES 3951 PERFORMANCE $0 12/30/09 o%
0.3 MI SOUTH OF COUNTY LINE ROAD 4070 NELSON AVENUE SUITE A DRIVE, SUITE E $0 03/29/10
REPLACE JOINT SEALS
CONCORD CA 94520 SQEEAZ§§T§g4§A 95838 SUSPENDED
HM3 WPCP (925)288-1566 (916)263-
03-YOL-5-6.5/28.9 IN YOLO COUNTY AT VARIOUS LOCATIONS C C MYERS INC GHASSEMI, MOHSSEN $1,530,568 01/27/09  100%
03-2M9504 PLACE POLYESTER CONCRETE OVERLAY P O BOX 2948 3951 PERFORMANCE $914-Sgg 8?;32;28 60%
RANCHO CORDOVA CA 957412948 ziégi&EzgéTEci 05838
(916)635-9370 916)263-5648 SSPEIED
HM3 WPCP (916)263-
03-YOL-16-41.5/0 IN YOLO COUNTY IN WOODLAND AT TEICHERT CONSTRUCTION GHASSEMI, MOHSSEN $653,218 07/15/09 44%
03-1E9804 KENTUCKY AVENUE P O BOX 1890 $540,400 07/30/09
ACHS-P016-(033)E 3951 PERFORMANCE $0 02/01/10  o4%

P PO-16 0-(3E)

-0
HB1 SWPPP

INSTALL TRAFFIC SIGNAL

DAVIS CA 956171890
(530)406-4200

DRIVE, SUITE E
SACRAMENTO, CA 95838
(916)263-5648
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Statement of Ongoing Contractsasof 0220/10 03/03/10
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YOL-50-.3/2 IN YOLO COUNTY IN WEST SACRAMENTO ARGONAUT CONSTRUCTORS HAMM, JEFF $14,417,523 05/14/09 44%
g?;ﬁ?gggg-(oo7)5 FROM 1.1 KM WEST TO 1.0 KM EAST OF P O BOX 639 3951 PERFORMANCE $4,213-2§§ 8?;23;28 20%
HARBOR BOULEVARD OVERCROSSING DRIVE, STE. E
62-03 0-(7E) SANTA ROSA CA 95402
WIDEN CONCRETE BRIDGE SACRAMENOT, CA 95838
-0 (707)542-4862 916)263-5653
HE11 SWPPP (916)263-
03-YOL-113-22.0/0 IN SUTTER AND YOLO COUNTIES AT JEFFCO PAINTING AND COATING  GUDUGUNTLA, ARUN $1,245,412 03/05/09 91%
03-3v4804 KNIGHTS LANDINGS AT SACRAMENTO RIVER INC 3951 PERFORMANCE $993,82€ 22;?3;88 94%
KNIGHTS LANDING BRIDGE P O BOX 1888 DRIVE SUITE E
CLEAN AND PAINT STRUCTURAL STEEL.
VALLEJO CA 94590 SgggAggngé4gA 95838 SUSPENDED
HA21 WwPCP (707)562-1900 (530)682-
03-YUB-65-7.4/9.2 IN YUBA COUNTY AT VARIOUS LOCATIONS PROFESSIONAL CONSTRUCTION YATES, RICHARD $359,369 12/15/09 0%
03-3M3204 METHACRYLATE AND POLYESTER OVERLAY  SERVICES 379 COLUSA AVE. 28 8%;22;18 0%
4070 NELSON AVENUE SUITE A YUBA CITY, CA 95991
CONCORD CA 94520 (530)513-0584 SUSPENDED
HM3H wPCP (925)288-1566
03-YUB-5714-/0 IN YUBA CO NEAR MARYSVILLEAT THE SGC CONSTRUCTION YATES, RICHARD $617,634 05/27/09  100%
03-4E4704 MARYSVILLE ROAD MAINTENANCE STATION P O BOX 3329 379 COLUSA HWY. $612,126 ggjgijgg 99%
RELOCATE COMMUNICATION TOWER
YUBA CITY CA 95993 Ygzg g;;Yésgi 95991
(530)671-4738 (530)513-
HA13 WPCP

Totals: Authorized Final Amt: $751,326,885 Completed to Date: $427,349,777  Work ThisMonth: $33,440




Cnty Rt Pm
03-BUT-70-11.6/13.6
03-BUT-70-13.6/16.7
03-BUT-70-28.2/0
03-BUT-99-8.6/13.2
03-BUT-162-14.7/0
03-BUT-162-16.7/0
03-COL-5-2.0/32.9
03-COL-5-/0
03-COL-20-21.5/22_4
03-ED-49-6.6/8.3
03-ED-50-67.8/68.6
03-ED-50-22.1/0
03-ED-89-/8.6
03-GLE-5-10.8/26.8
03-NEV-49-2.4/3
03-NEV-80-17.3/20.3
03-NEV-80-28.1/31.8
03-NEV-80-2.5/5.6
03-NEV-80-5.2/13.3
03-NEV-80-5.6/0
03-NEV-80-9.2/13.6
03-PLA-28-.8/11

Statement of Ongoing Contracts - Index

Contract
03-3A6314
03-4E1304
03-3M4904
03-366904
03-3E2504
03-3E8504
03-1E1304
03-0C2814
03-1E0304
03-4C0904
03-4E4104
03-0F6504
03-1A8414
03-3M3704
03-3E5604
03-0C7204
03-3A2204
03-0A6324
03-0A6334
03-4A2404
03-0A6314
03-2A9404

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03-PLA-28-/.8 03-3M5904
03-PLA-65-12.2/23.8 03-3338U4
03-PLA-80-1.5/2.3 03-0E5904
03-PLA-80-2.9/5.1 03-367834
03-PLA-80-7.4/66.3 03-3M3004
03-PLA-80-17.3/1.6 03-4E3604
03-PLA-80-/5.1 03-367824
03-PLA-89-8.6/13.7 03-2A9214
03-PLA-267-8.7/9.9 03-1C9714
03-SAC-16-2.6/21.9 03-3M6104
03-SAC-50-.6/3 03-2M9004
03-SAC-50-5.3/12.8 03-441614
03-SAC-50-/5.4 03-1E0414
03-SAC-51-6.0/8.3 03-1A1404
03-SAC-99-19.4/19.8 03-0C0004
03-SAC-99-21.9/24.2 03-3E8804
03-SAC-160-6.9/0 03-2M8704
03-SAC-5501-/0 03-2C8434
03-SIE-5706-/0 03-3E4504
03-SIE-5725-/0 03-3E4304
03-SUT-70-.2/8.3 03-3864U4

03-SUT-99-16.8/23 03-1A4614

W 0 N N NN NNoOo oo o0 oo oo oo h~b



District
Federal Aid

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm
03-SUT-99-40.2/0
03-YOL-5-5.5/28.5
03-YOL-5-6.5/28.9
03-YOL-16-41.5/0
03-YOL-50-.3/2
03-YOL-113-22.0/0
03-YUB-65-7.4/9.2
03-YUB-5714-/0

Contract
03-3E9604
03-3M3604
03-2M9504
03-1E9804
03-388004
03-3M4804
03-3M3204
03-4E4704

Page
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Statement of Ongoing Contracts - Federal Aid

03
Category

FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)

STATE HIGHWAY

Bid + CCO
$130,321,363
$78,100,193
$62,627,297
$119,139,999
$361,138,033
$751, 326, 885

Work Comp
$105,539,539
$73,413,553
$29,625,588
$63,439,260
$155,331,837
$427, 349, 777




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
03 $244,000
$244,000

Work completed this Period:
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