
 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

03District 

03-BUT-32-23.5/37 

Fed Aid 

HM1A 

Pgm Code 

03-3M2404 

Contract 

ACST-P032-(040)P 

P03-2 04-() 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE COUNTY ABOUT 12 MILES NORTH 

OF CHICO FROM 0.1 MILE SOUTH OF 

FOREST RANCH WAY TO HUMBOLDT ROAD 

Description 

REPLACE ASPHALT CONCRETE SURFACING 

Type Of Work 

KNIFE RIVER CONSTRUCTION 

Contractor 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

ROGERS, JIM 

Resident 
Engineer 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928-7171 

$935,331

Bid + CCOs

 $896,920

Comp To date

 $0

This Month 

05/17/10 

Awarded 

06/07/10 

Approved 

04/01/11 

Est Comp

 97%

%Time

 93%

% Work 

SUSPENDED 

MessageAccepted 

03-BUT-32-/37.2 
03-3M3304 

IN BUTTE AND GLENN COUNTIES AT 

VARIOUS LOCATIONS 

BRIDGE DECK OVERLAY 

PROFESSIONAL CONSTRUCTION 

SERVICES 

4070 NELSON AVENUE SUITE A 

$278,074
 $0
 $0

03/15/10 
04/07/10 

0%

 0%

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-11.6/13.6 

HE13 

03-3A6314 

SWPPP 

IN BUTTE CO IN AND NEAR OROVILLE FROM 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HARGROVE, BEN 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$6,333,452
 $3,014,803

 $0

08/12/09 
09/02/09 
11/28/11 

45%

 48%

SUSPENDED 

03-BUT-70-14.8/0 

HA21 

03-1E1104 
NHBH-X007-(009)E 

--() 

WPCP 

IN AND NEAR OROVILLE ON ROUTE 70 AT 

FEATHER RIVER BRIDGE #12-141R/L AND 

ON ROUTE 162 AT THERMALITO AFTERBAY 

BRIDGE #12-0031 

INSTALL CABLE RESTRAINERS AND 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

GRANDY, DWAYNE 

(530)533-4043 

4847 HOPYARD RD SUITE 4 NO 39 2060 3RD ST, SUITE B 

OROVILLE, CA 95965 

$772,200
 $17,320

 $0

12/08/10 
01/10/11 
07/31/11 

11%

 2%

03-BUT-70-28.8/41 

HA22 

03-0A6504 
STP-P070-(122)E 

--()

WPCP 

IN BUTTE COUNTY AT AND NEAR JARBO GAP 

FROM WEST BRANCH SIDEHILL VIADUCT TO 

NORTH FORK FEATHER RIVER BRIDGE 

METAL BEAM GUARD RAIL 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

ROGERS, JIM 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$4,827,000
 $0
 $0

12/08/10 
12/22/10 
06/10/11 

0%

 0%

03-BUT-99-8.6/13.2 

HA22 

03-366904 
SARR-P099-(519)A

 P09-9 51-() 

--() 

SWPPP 

IN BUTTE CO NEAR GRIDLEY FROM 0.3KM 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COBURN, AL 

(530)534-9046

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$7,928,181 
$3,562,451 

$0 

06/26/09 
07/07/09 
09/21/11 

51% 

45% 

SUSPENDED 



 

 

 

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

03-COL-5-/0 IN COLUSA, PLACER AND SACRAMENTO PETERSON CHASE GENERAL LEE, SUSHMA $3,396,187 06/17/09 100%

HB4N 

03-0C2814 
SARR-000C-(303)E 

00-0C 3-(3E)

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CMS AND CCTV 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$3,297,835
 $0

07/02/09 
11/19/10 

97%

OVER RUN 

03-COL-20-21.5/22.4 IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 NORTH BAY CONSTRUCTION INC KRAFT, DAN $5,671,147 07/31/09 0%

HA42 

03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E) 

--() 

SWPPP 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 
PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE, CA 95457 

$5,754,006
 $0

08/12/09 
11/01/11 

0%

PLANT EST 

SATIS 

03-ED-50-28.8/39.6 IN EL DORADO COUNTY FROM SAWMILL TEICHERT CONSTRUCTION MILLER, BRANDON $9,993,800 11/29/10 0%
03-1A6804 
NH-P050-(124)E 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

P.O. BOX 1890 3065 BLAIR AVE, P.O. 

BOX 2424 

$600
 $0

12/16/10 
04/05/11 

0%

HA22 

--() 

WPCP 

APPLY HOT MIX ASPHALT 
DAVIS, CA 95617-1890 

(530)406-4200 
(530)621-0985 

PLACERVILLE, CA 95667 

03-ED-50-32.0/40 IN EL DORADO COUNTY AT VARIOUS LORANG BROTHERS CONSTRUCTION MILLER, BRANDON $1,543,347 01/06/11 0%
03-3C7604 
NH-P050-(123)E 

--() 

LOCATIONS 

INSTALL PIPELINERS 

INC 

COLFAX CA 95713 

1175 S AUBURN STREET 

(530)621-0985 

3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$0
 $0

02/10/11 
05/20/11 

0%

HA42 WPCP (530)346-8150 

03-ED-50-39.7/57.8 IN EL DORADO COUNTY NEAR KYBURZ FROM GRANITE CONSTRUCTION COMPANY NOVOTA, RYAN $2,954,954 04/23/10 4%
03-3M5504 
ACNH-P050-(114)E 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

P O BOX 50085 5657 ORE COURT 

EL DORADO CA 95623-4917 

$750
 $0

05/11/10 
10/07/11 

0%

--() 
BONDED WEARING COURSE 

WATSONVILLE CA 95077 

(831)724-1011 
(530)295-9439 SUSPENDED 

HM1 WPCP 

03-ED-50-66.6/67.8 IN EL DORADO COUNTY NEAR MEYERS FROM C C MYERS INC RIVAS, LUIS $1,897,423 02/08/11 0% 
03-1E14U4 
SARR-P050-(125)E

H P0-50 1-(5E) 

--() 

0.2 MILE EAST TO 1.3 MILES EAST OF 

ECHO SUMMIT 

RECONSTRUCT BARRIER RAILING 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(916)858-8627

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$0 
$0 

02/24/11 
08/01/11 

0% 

HB1 WPCP 

HA42 



   

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

03District 

03-ED-50-77.3/79.3 

Fed Aid 

HA42 

Pgm Code 

03-1A73U4 

Contract 

NH- -( ) 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

Description 

STORM WATER QUALITY IMPROVEMENTS 

Type Of Work 

DISNEY CONSTRUCTION INC 

Contractor 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

WOODRUFF, JARRETT 

Resident 
Engineer 

(530)621-0986 

3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$13,835,288

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/10/11 

Awarded 

03/01/11 

Approved 

05/17/13 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

HA22 

HB4N 

03-ED-89-/8.6 

HA42 

03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E)

--() 

SWPPP 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

(530)621-0986 

P O BOX 2424 

PLACERVILLE CA 95667 

$11,421,954
 $6,322,820

 $0

05/29/09 
07/01/09 
04/26/11 

54%

 55%

HA22 

HB4N 

03-GLE-5-7.6/28.5 

HB1 

03-4A5304 
ACHS-0057-(093)E 

00-57 0-(3E)

--() 

WPCP 

IN BUTTE, COLUSA, EL DORADO, GLENN, 

PLACER, SACRAMENTO, SUTTER, YOLO AND 

YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

APEX FENCE CO INC 

ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

BEYENE, GIRMAY 

(916)263-5623 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$1,556,820
 $33,250

 $0

10/11/10 
11/04/10 
06/29/11 

0%

 2%

03-NEV-49-9.7/11.2 

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

DE MARTINI, MARK 

(530)265-6969 

NEW MOHAWK ROAD, STE. 

B 

NEVADA CITY CA 95959 

$8,398,579
 $500

 $0

05/08/10 
06/22/10 
12/12/14 

0%

 0%

SUSPENDED 

03-NEV-80-2.5/5.6 

HA22 

03-0A6324 
ACIM-080 -(180)N 

--() 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CATANIA, DAVE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$68,014,087
 $68,410,443

 $0

03/16/07 
04/06/07 
08/31/11 

74%

 98%

03-NEV-80-5.2/13.3 

HA22 

03-0A6334 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

MURPHY, ROD 

(530)587-9827

12047 DONNER PASS 

ROAD, SUITE B-4 

TRUCKEE CA 96161 

$56,820,138 
$25,998,686 

$0 

07/28/08 
08/15/08 
12/25/12 

73% 

46% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO INC CLARK, MARTIN $4,547,502 07/27/09 46%

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 
FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$2,683,602
 $0

08/12/09 
12/24/11 

59%

03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $60,387,654 10/05/07 65%

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 
ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$57,373,470
 $0

11/13/07 
08/31/12 

96%

03-NEV-80-28.1/31.8 IN NEVADA AND SIERRA COUNTIES NEAR GRANITE CONSTRUCTION COMPANY HARTMAN, BRUCE $45,651,751 10/29/08 100%

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(916)996-0557 

10960 WEST RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$43,841,485
 $0

11/13/08 
05/01/11 

98%

SUSPENDED 

03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,336,630 04/21/10 61%

HA11 

03-318004 

WPCP 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 
YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

(530)265-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$594,075
 $0

05/06/10 
05/10/11 

44%

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC BOUZID, SALAH $30,916,779 05/21/08 53%

HA42 

03-2A9404 
ACST-P028-(009)E

 P0-28 0-(9E) 

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$21,645,103
 $0

06/05/08 
06/20/11 

69%

SUSPENDED 

03-PLA-49-7.5/11 IN PLACER COUNTY NEAR AUBURN FROM 0.1 GRANITE CONSTRUCTION COMPANY VANDELL, SAM $993,382 06/28/10 100% 

HA23 

03-4M1404 

WPCP 

MILE NORTH OF DRY CREEK ROAD TO 0.3 

MILE SOUTH OF THE NEVADA COUNTY LINE 

REPLACE ASPHALT CONCRETE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(916)624-2852

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$815,366 
$0 

07/13/10 
01/21/11 

100% 

COMPLETED 
01/31/11 



 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $603,293 02/08/10 35%

HM3H 

03-3M2904 

WPCP 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$447,363
 $0

03/10/10 
06/28/11 

57%

SUSPENDED 

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $148,035,652 06/09/08 59%

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$117,633,573
 $0

07/02/08 
07/12/12 

79%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-1.5/2.3 IN PLACER COUNTY IN ROSEVILLE FROM PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0%
03-0E5904 0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

INC 

6251 SKY CREEK DRIVE SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$368,416
 $0

10/15/08 
04/19/11 

0%

HB4N SWPPP 

DOUGLAS BOULEVARD OVERCROSS 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)383-4071 
(916)263-4912 

SACRAMENTO CA 95834 PLANT EST 

SATIS 

03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SERRANO, MAURICIO $23,470,822 08/10/09 76%
03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$13,614,137
 $0

09/10/09 
05/16/11 

58%

HB5 SWPPP 

03-PLA-80-16.8/18.9 IN PLACER COUNTY IN AND NEAR AUBURN KNIFE RIVER CONSTRUCTION VANDELL, SAM $3,996,563 02/03/11 0%

HA22 

03-1F3604 
IM-0803-(236)E 

--() 

WPCP 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$0
 $0

02/24/11 
07/19/11 

0%

03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM TEICHERT CONSTRUCTION ZINK, PHIL $90,770,887 02/22/10 21% 

HA22 

03-2C8604 
ACIM-000C-(309)N

--() 

SWPPP 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 
SACRAMENTO CA 95827 

(916)386-5900 

P O BOX 276830 

(530)346-7996

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$17,376,348 
$0 

03/16/10 
12/06/11 

19% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-/5.1 IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION SERRANO, MAURICIO $28,749,020 05/01/08 59%
03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U 

03 0-25-() 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$24,464,707
 $0

05/22/08 
02/18/11 

85%

HB5 SWPPP 

03-PLA-89-14.4/15.4 ABOUT 6 MILES NORTH OF TAHOE CITY AT G B A ENGINEERING MATYE, BENJAMINE $110,824 01/27/11 0%

HA42 

03-4E5304 

WPCP 

VARIOUS LOCATIONS FROM 0.7 MILE NORTH 

OF SQUAW VALLEY ROAD TO 0.6 MILE 

SOUTH OF POLE CREEK RO 

REPLACE CULVERT AND DOWNDRAIN 

FULLERTON CA 92831 

(714)577-9441 

2536 E FENDER AVE SUITE C 

(530)587-5698 

2520 WARREN DRIVES, 

SUITE B 

ROCKLIN, CA 95677 

$0
 $0

03/01/11 
0%

03-SAC-5-.7/30.1 IN SACRAMENTO COUNTY AT VARIOUS C C MYERS INC GUTIERREZ, BOJANA $875,474 05/12/10 63%

HM 

03-3M3404 

WPCP 

LOCATIONS FROM MIDDLE SLOUGH BRIDGE 

TO ROUTE 5/99 CONNECTOR SEPARATION 

REPLACE JOINT SEALS 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$474,673
 $0

06/02/10 
02/09/11 

54%

03-SAC-5-17.2/24.8 IN SACRAMENTO COUNTY IN SACRAMENTO DE SILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $10,140,331 10/21/10 0%

HA22 

03-1F4504 
IM-0056-(334)E 

--()

WPCP 

FROM FLORIN ROAD TO 0.6 MILE NORTH OF 

ROUTE 5/50 SEPARATION AND FROM 0.5 

MILE SOUTH TO 0.2 MILE 

PCC SLABS AND AC PAVEMENT TO BE 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$0
 $0

01/13/11 
08/03/11 

0%

SUSPENDED 

03-SAC-5-22.0/26.7 IN SACRAMENTO, YOLO, AND NEVADA PETERSON CHASE GENERAL GREYDANUS, WILLIAM $1,569,350 12/31/10 0%
03-1F4404 
HSST-000C-(325)E

 00-0C 3-(5E) 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CRASH CUSHIONS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(530)633-4726 

1962 BERRY ROAD 

RIO OSO, CA 95674 

$0
 $0

01/24/11 
0%

HB1 WPCP (949)252-0441 

03-SAC-5-23.0/0 IN SACRAMENTO COUNTY IN SACRAMENTO PETERSON CHASE GENERAL GUTIERREZ, BOJANA $404,579 05/25/10 68% 
03-4E3404 FROM P STREET ONRAMPS TO O STREET 

OVERCROSSING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$297,317 
$0 

06/09/10 
03/18/11 

73% 

INSTALL RAMP METERS 
IRVINE CA 92614 

SACRAMENTO CA 95834 

HB4N WPCP (949)252-0441 
(916)263-4927



   

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

03District 

03-SAC-16-6.2/24 

Fed Aid 

HB1 

Pgm Code 

03-0F9104 

Contract 

HSST-000C-(316)E 

00-0C 3-(6E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE, GLENN, SACRAMENTO AND YUBA 

COUNTIES AT VARIOUS LOCATIONS 

Description 

PLACE THERMOPLASTIC TRAFFIC STRIPE 

Type Of Work 

LINEAR OPTIONS INC 

Contractor 

MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

LEE, SUSHMA 

Resident 
Engineer 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO CA 95834 

$273,615

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/19/10 

Awarded 

06/14/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-SAC-16-15.1/15.5 

HB1 

03-4E2204 
HSST-P016-(035)E 

P0-16 0-(5E)

--() 

WPCP 

IN SACRAMENTO COUNTY NEAR RANCHO 

MURIETA FROM 1.0 MILE EAST OF MEISS 

ROAD TO 0.6 MILE WEST OF DILLARD ROAD 

HOT MIX ASPHALT SURFACING 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 958510144 

(916)386-6800 

P O BOX 15144 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$381,965
 $2,100

 $0

09/20/10 
10/12/10 
06/30/11 

0%

 1%

SUSPENDED 

03-SAC-50-.2/16 

HB1 

03-0F9204 
ACHS-000C-(326)E 

00-0C 3-(6E) 

--() 

WPCP 

IN EL DORADO AND SACRAMENTO COUNTIES 

AT VARIOUS LOCATIONS 

COLD PLANE AC PAVEMENT PLACE OPEN 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

LEE, SUSHMA 

(916)263-4926 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$642,642
 $0
 $0

01/24/11 
02/08/11 

0%

 0%

03-SAC-50-.4/.8 

HB1 

03-1F1004 
NHS- -( )

--() 

WPCP 

IN NEVADA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

THIN FRICTION COURSE OVERLAY 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, SUITE 120 

SACRAMENTO, CA 95834 

$443,988
 $0
 $0

01/06/11 
01/25/11 

0%

 0%

03-SAC-50-.6/3 

HA21 

03-2M9004 

SWPPP 

IN SACRAMENTO CO IN SACRAMENTO AT 

VARIOUS LOCATIONS FROM ROUTE 50/5 

SEPARTION TO 0.1 MI WEST OF FOLSOM 

BOULEVARD UNDERCROSSING 

METHACRYLATE / REPLACE JOINT SEALS 

BAY LINE CUTTING AND CORING 

INC 

OAKLAND CA 94608 

(510)420-8992 

1033 YERBA BUENA AVENUE 

PENG, MIN 

(916)869-1745 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$2,015,614
 $1,919,355

 $0

05/21/09 
06/26/09 
01/31/11 

96%

 97%

03-SAC-50-1.6/L2.3 

HA21 

03-3E1304 

WPCP 

IN SACRAMENTO COUNTY AT THE X STREET 

ONRAMP UNDERCROSSING 

REPAIR HINGE 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

LEE, SUSHMA 

(916)263-4926

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$494,756 
$460,278 

$0 

05/20/10 
06/02/10 
04/15/11 

98% 

92% 

SUSPENDED 



 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $61,220,837 10/26/09 0%
03-441614 
CMLN-6203-(033) 

--()

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$41,386,492
 $0

11/18/09 
06/24/11 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WATKIN AND BORTOLUSSI INC SAGER, JANET $1,280,464 10/15/09 20%

HA25 

03-1A1404 

SWPPP 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,013,417
 $0

11/02/09 
08/07/13 

74%

SUSPENDED 

03-SAC-80-16.0/0 IN EL DORADO COUNTY AT 0.4 MILE EAST NORCAL GENERAL CONSTRUCTION GUTIERREZ, BOJANA $204,669 12/28/10 0%

HA42 

03-0F5804 
ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

UPGRADE WEIGH STATION AND CCTV 

CORPORATION 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

(916)263-4924 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$0
 $0

02/08/11 
07/20/11 

0%

03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $11,147,156 12/08/10 0%

HA22 

03-1E6704 
NH-P099-(531)E 

--()

WPCP 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 
SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$0
 $0

01/11/11 
09/22/11 

0%

03-SAC-99-.8/22.6 IN SACRAMENTO COUNTY AT VARIOUS COFFMAN SPECIALTIES INC SCOTT, JEFF $389,251 04/12/10 85%

HA21 

03-3E5304 

WPCP 

LOCATIONS FROM SIMMERHORN ROAD 

OVERCROSSING TO 21ST AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

SAN DIEGO CA 92126 

(858)536-3100 
(916)263-4931 

9685 VIA EXCELENCIA SUITE 200 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$306,482
 $0

05/04/10 
12/29/10 
03/02/11 

75%

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $4,738,531 06/23/10 12% 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

ROSEVILLE, CA 94567 

(916)645-4800 

4401 DULUTH AVENUE 

(916)263-4931

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,091,750 
$0 

07/13/10 
12/23/11 

23% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,345,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,454,038
 $0

01/16/08 
07/29/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 68%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$165,578
 $0

02/27/09 
12/22/10 

19%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)847-4916 

SACRAMENTO CA 95834 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO D G GRANADE INC HENNEKE, LARRY $4,162,270 06/02/10 48%
03-2C8444 AT THE TRANSPORTATION LABORATORY AT 

5900 FOLSOM BOULEVARD 

CONSTRUCT STORAGE BUILDING 
SHINGLE SPRINGS CA 95682 

(530)677-7484 

4420 BUSINESS DRIVE 

(916)502-7582 

5900 FOLSOM BLVD. 

SACRAMENTO CA 95819 

$2,241,199
 $0

06/29/10 
08/12/11 

54%

HA13 WPCP 

03-SUT-20-11.2/17 IN SUTTER COUNTY IN AND NEAR YUBA TEICHERT CONSTRUCTION TOLLISON, RON $5,221,121 12/13/10 0%
03-1F4704 
NH-P020-(153)E 

--() 

CITY FROM 0.1 MILE EAST OF NORTH 

HUMBHREY ROAD TO 0.1 MILE WEST OF THE 

YUBA SUTTER COUNTY LINE 

PAVEMENT REHABILITATION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

(530)822-4313 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$0
 $0

01/11/11 
06/21/11 

0%

HA22 WPCP 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $80,167,963 12/06/07 61%
03-3864U4 
ACNH-P070-(094)E 

--()

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$80,220,815
 $0

12/27/07 
04/30/12 

96%

HE14 SWPPP 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $30,866,534 07/14/10 11% 
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
GOLD RIVER, CA 95670 

(916)608-1500 
(530)822-4313

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$3,547,350 
$0 

07/28/10 
10/01/13 

11% 

HE13 SWPPP 



 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

03District 

03-SUT-99-16.8/23 

Fed Aid 

HE13 

Pgm Code 

03-1A4614 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SUTTER COUNTY NEAR TUDOR FROM 

CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

Description 

CONSTRUCT FOUR LANE EXPRESSWAY 

Type Of Work 

DE SILVA GATES CONSTRUCTION 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TOLLISON, RON 

Resident 
Engineer 

(530)822-4313 

379 COLUSA HIGHWAY 

YUBA CITY CA 95991 

$24,527,272

Bid + CCOs

 $23,480,900

Comp To date

 $0

This Month 

07/24/08 

Awarded 

08/28/08 

Approved 

08/02/11 

Est Comp
Accepted 

72%

%Time

 93%

% Work 
Message 

HE13 

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--()

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$1,635,528
 $0
 $0

12/10/10 
02/07/11 
11/26/14 

0%

 0%

03-SUT-99-30.9/T35.7 

HM1 

03-3M2504 
ACST-P099-(527)P 

P09-9 52-()

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM BUTTE HOUSE ROAD 

UNDERCROSSING TO LIVE OAK BOULEVARD 

REPLACE ASPHALT CONCRETE SURFACING 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY CA 95993 

$1,651,410
 $1,631,516

 $0

05/13/10 
06/02/10 
01/15/11 

84%

 94%

SUSPENDED 

03-SUT-99-35.6/42.4 

HA22 

03-1F3704 
ACST-P099-(534)E 

P0-99 5-(4E) 

--() 

WPCP 

IN BUTTE AND SUTTER COUNTIES AT 

VARIOUS LOCATIONS 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

CHAMBERLIN, AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$6,694,615
 $0
 $0

11/24/10 
12/16/10 
06/03/11 

0%

 0%

03-YOL-5-.8/2.5 

HA21 

03-3E0704 
NHBH-0056-(333)E 

--() 

WPCP 

IN YOLO COUNTY ON ROUTE 5 FROM 0.8 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

AC OVERLAY, WITH JOINT HEADER 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

AOUN, TONY 

(530)822-4309 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$2,394,750
 $0
 $0

11/24/10 
12/16/10 
06/24/11 

0%

 0%

SUSPENDED 

03-YOL-5-14.0/21.5 

HA22 

03-1F4804 
IM-0056-(335)E 

--() 

WPCP 

IN YOLO COUNTY ABOUT 6 MILES NORTH OF 

WOODLAND FROM 0.3 MILES SOUTH OF 

COUNTY ROAD 96 OVERCROSSING TO 0.3 

MILES SOUTH OF OAT CREEK 

RAC OVERLAY 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

GHASSEMI, MOHSSEN 

(916)263-5648

246 GHILOTTI AVE 
3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$6,453,760 
$0 
$0 

12/31/10 
01/24/11 

0% 

0% 

SUSPENDED 



 

 

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

03District 

03-YOL-50-.3/2 

Fed Aid 

HE11 

Pgm Code 

03-388004 

Contract 

STPL-6203-(007)E 

62-03 0-(7E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY IN WEST SACRAMENTO 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

Description 

WIDEN CONCRETE BRIDGE 

Type Of Work 

ARGONAUT CONSTRUCTORS 

Contractor 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

AOUN, TONY 

Resident 
Engineer 

(916)296-9692 

3951 PERFORMANCE 

DRIVE #E 

SACRAMENTO CA 95838 

$16,244,307

Bid + CCOs

 $15,623,457

Comp To date

 $0

This Month 

05/14/09 

Awarded 

06/04/09 

Approved 

08/25/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

03-YOL-80-.2/5.7 

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

IN YOLO COUNTY IN AND NEAR DAVIS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO, CA 95838 

$5,450,560
 $0
 $0

12/22/10 
01/24/11 
06/30/11 

0%

 0%

SUSPENDED 

03-YOL-505-.7/22.4 

HA22 

03-1A9504 
ACNH-5056-(330)E 

--()

WPCP 

IN YOLO COUNTY NEAR WINTERS FROM 0.3 

MILE NORTH OF ROUTE 128/505 

SEPARATION TO ROUTE 5/505 SEPARATION 

REPLACE CONCRETE PAVEMENT 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

GUDUGUNTLA, ARUN 

(916)263-5372 

3951 PERFORMANCE 

DRIVE, SUITE F 

SACRAMENTO, CA 95838 

$10,445,720
 $1,218,320

 $0

11/18/10 
12/16/10 
06/27/11 

11%

 12%

03-YOL-505-3.3/17.4 

HM3H 

03-3M3104 

WPCP 

IN YOLO COUNTY NEAR MADISON AT 

VARIOUS LOCATIONS FROM CHICKAHMNY 

SLOUGH BRIDGE TO COUNTY ROAD 14 

OVERCROSSING 

OVERLAY BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

TRI, PRESTON 

(916)263-5705 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO CA 95838 

$452,745
 $277,181

 $0

05/12/10 
06/01/10 
12/31/10 

64%

 61%

SUSPENDED 

03-YUB-65-4.7/8.7 

HM1 

03-3M1504 
ACST-P065-(089)E 

P0-65 0-(9E) 

--() 

WPCP 

IN YUBA COUNTY NEAR WHEATLAND FROM 

0.5 MILE NORTH OF MORRISON/RANCHO 

ROAD TO 0.3 MILE NORTH OF MCGOWAN 

ROAD OVERCROSSING 

REPLACE PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,220,372
 $1,139,769

 $0

04/27/10 
06/02/10 
01/15/11 

76%

 93%

SUSPENDED 

03-YUB-70-7.0/13.6 

HA22 

03-1F4604 
NH-P070-(123)E

--() 

WPCP 

IN YUBA COUNTY AT OLIVERHURST AND 

LINDA FROM 0.3 MILE WEST OF MCGOWAN 

PARKWAY OVERCROSSING TO THE YUBA 

RIVER BRIDGE AND OVERHEAD 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

KNUDSON, CAMERON 

(530)822-4431

379 COLUSA HWY 

YUBA CITY, CA 95991 

$8,883,785 
$0 
$0 

01/27/11 
02/15/11 
07/20/11 

0% 

0% 



 
  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YUB-70-8.4/13.6 IN YUBA COUNTY NEAR MARYSVILLE FROM CLEAN CUT LANDSCAPE KNUDSON, CAMERON $510,001 01/11/11 1%
03-4E4304 
NSNH-P070-(120)E 

--() 

0.1 MILE NORTH OF ROUTE 65 SEPARATION 

TO YUBA RIVE BRIDGE AND OVERHEAD 

MBGR REMOVE STREES ADD PLANTS AND 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$182,934
 $0

01/25/11 
04/13/11 

36%

HB1 SWPPP 

03-YUB-70-13.6/14.1 IN YUBA COUNTY IN AND NEAR MARYSVILLE AMERICAN CIVIL CONSTRUCTORS BULLARD, BRENT $1,208,029 11/24/10 0% 
03-0E0804 
BH-P070-(121)E 

--() 

FROM 0.4 MILE NORTH OF SOUTH 

MARYSVILLE UNDERCROSSING TO 0.1 MILE 

SOUTH OF 3RD STREET 

REHABILITATE BRIDGE DECK 

WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 

(530)822-5345

379 COLUSA HWY 

YUBA CITY, CA 95991 

$0 
$0 

12/16/10 
02/24/11 

0% 

SUSPENDED 

HA21 WPCP (707)746-8028 

Totals: Authorized Final Amt: $953,136,151 Completed to Date: $596,302,949 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-23.5/37 03-3M2404 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-14.8/0 03-1E1104 

03-BUT-70-28.8/41 03-0A6504 

03-BUT-99-8.6/13.2 03-366904 

03-COL-5-/0 03-0C2814 

03-COL-20-21.5/22.4 03-1E0304 

03-ED-50-32.0/40 03-3C7604 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-66.6/67.8 03-1E14U4 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-89-/8.6 03-1A8414 

03-GLE-5-7.6/28.5 03-4A5304 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-5717-/0 03-318004 

Page 

1 

1 

1 

1 

1 
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2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-28-.8/11 03-2A9404 

03-PLA-49-7.5/11 03-4M1404 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-14.4/15.4 03-4E5304 

03-SAC-5-.7/30.1 03-3M3404 

03-SAC-5-17.2/24.8 03-1F4504 

03-SAC-5-22.0/26.7 03-1F4404 

03-SAC-5-23.0/0 03-4E3404 

03-SAC-16-6.2/24 03-0F9104 

03-SAC-16-15.1/15.5 03-4E2204 

03-SAC-50-.2/16 03-0F9204 

03-SAC-50-.4/.8 03-1F1004 

03-SAC-50-.6/3 03-2M9004 

03-SAC-50-1.6/L2.3 03-3E1304 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-6.0/8.3 03-1A1404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-.8/22.6 03-3E5304 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-5501-/0 03-2C8444 

03-SUT-20-11.2/17 03-1F4704 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-30.9/T35.7 03-3M2504 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-35.6/42.4 03-1F3704 

03-YOL-5-.8/2.5 03-3E0704 

03-YOL-5-14.0/21.5 03-1F4804 

03-YOL-50-.3/2 03-388004 

03-YOL-80-.2/5.7 03-0F7004 

03-YOL-505-.7/22.4 03-1A9504 

03-YOL-505-3.3/17.4 03-3M3104 

03-YUB-65-4.7/8.7 03-3M1504 

03-YUB-70-13.6/14.1 03-0E0804 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-YUB-70-7.0/13.6 03-1F4604 12
 

03-YUB-70-8.4/13.6 03-4E4304 12
 

Statement of Ongoing Contracts - Federal Aid 

03
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $244,310,783


FEDERAL AID (PRIMARY) $144,193,133


FEDERAL AID (SECONDARY) $69,068,541


STATE HIGHWAY $103,651,687


 $391,912,006


 $953,136,151


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $993,382
 

$993,382
Work completed this Period:

 Work Comp 

$145,843,863


 $81,440,485


 $42,028,514


 $63,329,126


 $263,660,961


 $596,302,949
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