
 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP COBORN, AL $7,757,276 03/03/11 0%
03-0E9304 
NH-P070-(124)E 

--() 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)534-9046 

2060 3RD STREET 

OROVILLE, CA 95965 

$0
 $0

03/24/11 
12/04/12 

0%

SUSPENDED 

HB4N SWPPP 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,323,138 08/12/09 93%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$5,972,022
 $0

09/02/09 
03/14/12 

93%

03-BUT-70-28.8/41 IN BUTTE COUNTY AT AND NEAR JARBO GAP KNIFE RIVER CONSTRUCTION ROGERS, JIM $5,680,770 12/08/10 100%
03-0A6504 
STP-P070-(122)E 

--()

FROM WEST BRANCH SIDEHILL VIADUCT TO 

NORTH FORK FEATHER RIVER BRIDGE 

METAL BEAM GUARD RAIL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928 

$5,960,301
 $0

12/22/10 
12/21/11 

100%

COMPLETED 
01/26/12 

HA22 WPCP 

03-BUT-70-41.1/48.1 ABOUT 26 MILES NORTH OF OROVILLE FROM SIERRA NEVADA CONSTRUCTION INCJOHNSON, RYAN $619,007 01/05/12 0%
03-4M3204 NORTH FORK FEATHER RIVER BRIDGE12­

0038 TO PLUMAS COUNTY LINE 

MICROSURFACING 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)604-5118 

3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$0
 $0

01/31/12 
0%

SUSPENDED 

HM1A WPCP 

03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $8,447,761 06/26/09 98%

HA22 

03-366904 
SARR-P099-(519)A 

P09-9 51-() 

--() 

SWPPP 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$7,907,188
 $0

07/07/09 
01/23/12 
02/29/12 

93%

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY HARGROVE, BEN $23,900,829 07/08/11 8% 
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

INC 

P O BOX 1508 
2060 3RD STREET, 

SUITE B 

$3,928,334 
$0 

08/05/11 
04/01/14 

16% 

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

OROVILLE, CA 95965 

HB4N SWPPP (916)852-5530 
(530)533-4526



 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/12
03/02/12
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-99-/46 

HB1 

03-0F2104 
HSST-PG00-(0C3)4 

--() 

WPCP 

AT VARIOUS LOCATIONS IN SUTTER, 

BUTTE, COLUSA, YUBA, PLACER AND EL 

DORADO COUNTIES 

UPGRADE MBGR END TREATMENTS AND 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK RD, 

SUITE B 

NEVADA CITY, CA 95959 

$904,066
 $354,687

 $0

09/28/11 
10/12/11 
04/18/12 

28%

 39%

03-BUT-191-4.6/0 
03-3M6404 

IN BUTTE COUNTY AT VARIOUS LOCATIONS 

REHABILITATE SIX BRIDGE DECKS 

COAST CONSTRUCTION INC 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HWY STE 16 

WOOD, JUSTIN 

(530)682-3831 

2060 3RD STREET 

OROVILLE CA 95965 

$639,491
 $511,045

 $0

04/12/11 
05/04/11 
10/04/11 

64%

 83%

HM3H WPCP 

03-COL-5-/21 

HA22 

03-3C8904 
IM-0057-(094)E 

--() 

WPCP 

IN YOLO AND COLUSA COUNTIES FROM 1.1 

MILES SOUTH OF ROUTE 505/5 SEPARATION 

TO COUNTY ROAD 8 AND FROM 0.8 MILE 

SOUTH OF COUNTY ROA 

RUBBERIZED WARM MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

GHASSEMI, MOHSSEN 

(916)263-5648 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$21,950,508
 $21,428,325

 $0

01/13/11 
03/16/11 
03/19/12 

89%

 97%

03-COL-20-10.2/23.8 

HA22 

03-1F7504 
NHP0-2016-(3E ) 

--() 

WPCP 

IN COLUSA COUNTY IN AND NEAR 

WILLIAMS FROM 3.1 MILES WEST OF 

LEESVILLE ROAD TO 0.2 MILE EAST 

HUSTED ROAD 

AC OVERLAY, MBGR, ELECTRICAL 

OF 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

GRANDY, DWAYNE 

(530)533-4043 

P O BOX 2909 2060 3RD STREET 

OROVILLE, CA 95965 

$5,058,558
 $0
 $0

12/09/11 
01/05/12 

0%

 0%

SUSPENDED 

03-ED-50-13.3/13.7 

TEA10 

03-2E0404 
ACNH-ACST-(126)E 

P050- 1-(6E) 

--() 

WPCP 

IN EL DORADO COUNTY NEAR SHINGLE 

SPRINGS FROM 1.1 MILES EAST OF 

GREENSTONE ROAD UNDERCROSSIN TO 0.3 

MILE WEST OF EL DORADO ROAD O 

CONSTRUCT WILDLIFE CROSSING 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(707)496-4347 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$779,724
 $15,863

 $0

05/16/11 
06/14/11 
08/01/12 

0%

 2%

SUSPENDED 

03-ED-50-16.4/18.3 

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

IN EL DORADO COUNTY IN PLACERVILLE 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

J M SLOVER INC 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

SAGER, JANET 

(916)263-4912

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$281,033 
$193,051 

$0 

11/03/10 
12/01/10 
09/11/14 

0% 

0% 

PLANT EST 

SATIS 

HB4N 



   

   

   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/12
03/02/12
 

District 03 

03-ED-50-28.8/39.6 

Fed Aid 

HA22 

Pgm Code 

03-1A6804 

Contract 

NH-P050-(124)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

Description 

APPLY HOT MIX ASPHALT 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

NANUGONDA, VEERA 

Resident 
Engineer 

(530)621-0986 

701 FORNI ROAD 

PLACERVILLE, CA 95667 

$11,877,045

Bid + CCOs

 $8,810,675

Comp To date

 $0

This Month 

11/29/10 

Awarded 

12/16/10 

Approved 

06/30/12 

Est Comp

 78%

%Time

 74%

% Work 

SUSPENDED 

MessageAccepted 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--()

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

VASQUEZ, OSCAR 

(530)320-6471 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$14,300,831
 $8,189,077

 $0

02/10/11 
03/01/11 
08/10/12 

22%

 57%

HA22 

HB4N 

03-ED-89-/8.6 

HA42 

03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E) 

--() 

SWPPP 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

(530)621-0986 

P O BOX 2424 

PLACERVILLE CA 95667 

$11,953,129
 $12,285,958

 $0

05/29/09 
07/01/09 
01/12/12 

100%

 100%

COMPLETED 
02/03/12 

HA22 

HB4N 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-GLE-5734-/0 

HA12 

03-3E4404 

WPCP 

IN GLENN COUNTY IN WILLOWS AT THE 

WILLOWS MAINTENANCE STATION AT 939 

NORTH HUMBOLDT AVENUE 

CONSTRUCT NEW OFFICE AND CREW 

UNITED BUILDING CONTRACTORS 

INC 

CHICO CA 95927 

(530)345-8455 

P O BOX 6039 

LAWSON, GLEN 

(530)534-4425

1550 HUMBOLDT ROAD, 

STE #3 

CHICO CA 95927 

$496,826 
$445,524 

$0 

06/06/11 
07/07/11 
02/06/12 

92% 

91% 



 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-20-6.6/0 

HB4N 

03-0F0004 
STP-P020-(156)E 

--() 

SWPPP 

IN NEVADA COUNTY 5 MILES WEST OF 

GRASS VALLEY 0.3 MILES WEST OF PENN 

VALLEY DRIVE TO 0.2 EAST OF PENN 

VALLEY DRIVE 

WIDEN ROADWAY AND REPLACE SIGNALS 

KNIFE RIVER COMPANY 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$999,951
 $0
 $0

06/15/11 
07/07/11 
12/12/11 

0%

 0%

SUSPENDED 

03-NEV-20-6.7/10.2 

HB1 

03-0F8104 
HSIN-P020-(157)1 

HG-P020-(157) 

--() 

WPCP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.1 MILE EAST OF PENN VALLEY 

DRIVE TO 0.1 MILE EAST OF DEADMANS 

FLAT OVERCROSSING 

INSTALL RUMBLE STRIPS,OVERLAY,SIGNS 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, JEFF 

(916)825-7695 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$1,168,318
 $905,548

 $0

05/25/11 
06/09/11 
07/05/12 

83%

 76%

03-NEV-20-12.3/17.4 

HB1 

03-1F9204 
HSNH-G000-(C34)6 

--() 

WPCP 

IN NEVADA, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CRASH CUSHIONS/GUARD RAILS 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$1,817,878
 $96,752

 $0

12/07/11 
12/21/11 
07/11/12 

0%

 5%

SUSPENDED 

03-NEV-20-12.8/15.9 

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--()

WPCP 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

CATANIA, DAVID 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$1,031,882
 $0
 $0

08/24/11 
10/03/11 

0%

 0%

03-NEV-49-9.7/11.2 

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

CLARK, MARTIN 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$8,985,284
 $3,971,859

 $0

05/08/10 
06/22/10 
10/22/12 

18%

 44%

03-NEV-80-2.0/61.6 
03-3M6804 

IN PLACER AND NEVADA COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS 

BAY LINE CUTTING & CORING INC 

BERKELEY, CA 94710 

(510)527-1000 

SALAH, RABAH 

(530)587-9894

1635 4TH STREET 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$3,329,324 
$419,662 

$0 

03/07/11 
03/28/11 
03/30/12 

46% 

13% 

HM3 WPCP 



 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 03 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

03-NEV-80-2.5/5.6 IN NEVADA COUNTY NEAR TRUCKEE FROM 
03-0A6324 0.4 KM WEST OF SODA SPRINGS 
ACIM-080 -(180)N 

OVERCROSSING TO THE DONNER SUMMIT 
--()

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 
HA22 SWPPP 

03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM 
03-0A6334 1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 
HA22 SWPPP 

03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES 
03-4A2404 WEST OF TRUCKEE AT DONNER SUMMIT 
ACIM-0804-(189)E 

SAFETY ROADSIDE REST AREA 
08-0441-(9E) 

REPLACE BUILDING 
--() 

HA26 SWPPP 

03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM 
03-0A6314 DONNER LAKE UNDERCROSSING TO TROUT 
ACIM-080 -(184)E 

CREEK UNDERCROSSING 
--() 

REHABILITATE ROADWAY 

HA22 SWPPP 

03-NEV-80-13.5/21.2 IN NEVADA COUNTY NEAR TRUCKEE FROM 
03-3M8304 0.3 MILES EAST OF DONNER PARK 
ACIM-0804-(196)E 

OVERCROSSING TO TRUCKEE RIVER BRIDGE 
--()

NUMBER 17-0012 

BONDED WEARING COURSE OVERLAY 
HM1 WPCP 

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM 
03-3338U4 0.6 KM NORTH OF TWELVE BRIDGES 
HPLU-6208-(030)L 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 
620-8 03-(DEM)O 

RIVER 
- -() 

CONSTRUCT NEW FREEWAY AND BRIDGES 
HE14 SWPPP 

HE14 

Contractor 

TEICHERT CONSTRUCTION
 

4401 DULUTH AVENUE
 

ROSEVILLE, CA 95678
 

(916)645-4800
 

R AND L BROSAMER INC
 

1777 OAKLAND BLVD SUITE 300
 

WALNUT CREEK CA 94596
 

(925)627-1700
 

FLINTCO PACIFIC INC
 

401 DEREK PLACE
 

ROSEVILLE, CA 95678
 

(916)757-1000
 

TEICHERT CONSTRUCTION
 

4401 DULUTH AVENUE
 

ROSEVILLE, CA 95678
 

(916)645-4800
 

Resident
 
Engineer
 

CATANIA, DAVE
 

138 NEW MOHAWK ROAD,
 

SUITE B
 

NEVADA CITY CA 95959
 

(530)265-9864
 

CLARK, MARTIN
 

138 NEW MOHAWK ROAD
 

SUITE B
 

NEVADA CITY CA 95959
 

(530)587-9827
 

CLARK, MARTIN
 

12047 DONNER PASS
 

ROAD
 

TRUCKEE CA 96060
 

(916)624-2852
 

CATANIA, DAVE
 

138 NEW MOHAWK ROAD,
 

STE. B
 

NEVADA CITY CA 95959
 

(530)265-9864
 

SIERRA NEVADA CONSTRUCTION INCMONTPLAISIR, JARET
 

P O BOX 50760
 

SPARKS NV 89435
 

(775)355-0420
 

DE SILVA GATES FCI A JOINT
 

VENTURE OF DE SILVA GATES
 

CONSTRUCTION AND F C I
 

CONSTRUCTORS INC
 

P O BOX 2909
 

DUBLIN CA 94568
 

(925)829-9220
 

12047 DONNER PASS RD,
 

STE B-6
 

TRUCKEE CA 96160
 

(530)587-9893
 

BEREXA, CARL
 

2520 WARREN DRIVE,
 

STE. B
 

ROCKLIN CA 95677
 

(916)624-2769


 $68,464,726 03/16/07 0%
 $68,661,713

 $0
04/06/07 
01/26/12 

0%

PLANT EST 

SATIS 

$62,380,167 07/28/08 0%
 $60,312,211

 $0
08/15/08 
03/23/12 

0%

PLANT EST 

SATIS 

$4,622,336 07/27/09 81%
 $4,514,531

 $0
08/12/09 
04/13/12 

97%

 $60,647,533 10/05/07 71%
 $57,859,633

 $0
11/13/07 
12/31/12 

97%

 $7,173,056 06/08/11 62%
 $4,057,609

 $0
06/24/11 
06/19/12 

56%

SUSPENDED 

$151,919,247 06/09/08 76% 
$135,147,532 

$0 
07/02/08 
12/14/12 

88% 



 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/12
03/02/12
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-.3/29.3 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E)

--() 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

VANDELL, SAM 

(916)624-2852 

2554 MILLCREEK DRIVE 2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$5,938,852
 $1,921,973

 $0

05/20/11 
06/07/11 
02/03/12 

73%

 32%

SUSPENDED 

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$24,246,870
 $22,455,983

 $0

08/10/09 
09/10/09 
12/10/12 

0%

 0%

PLANT EST 

SATIS 

03-PLA-80-5.1/14.5 

HA22 

03-2F0304 
IM08-0324-(0E ) 

--() 

WPCP 

IN PLACER COUNTY 1.0 MILE EAST OF 

ROUTE 65/80 SEPARATION TO 0.2 MILE 

EAST OF ROUTE 193/80 SEPARATION 

PAVEMENT REHAB AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

VANDELL,SAM 

(916)869-1867 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$5,474,747
 $5,550

 $0

11/14/11 
12/02/11 
06/06/12 

4%

 0%

03-PLA-80-16.8/18.9 

HA22 

03-1F3604 
IM-0803-(236)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

VANDELL, SAM 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$4,324,851
 $4,102,990

 $0

02/03/11 
02/24/11 
03/21/12 

76%

 93%

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P.O. BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N

--() 

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$91,877,407 
$42,132,682 

$0 

02/22/10 
03/16/10 
07/26/12 

53% 

46% 
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Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 03 

03-PLA-80-/5.1 

Fed Aid 

HB5 

Pgm Code 

03-367824 

Contract 

NCII-6203-(024)P 

620-3 02-(HPL)U 

03 0-25-() 

SWPPP 

Location 
Storm Water 
Plan 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

Description 

CONSTRUCT AUXILIARY AND HOV LANES 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

SERRANO, MAURICIO 

Resident 
Engineer 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$29,214,711

Bid + CCOs

 $28,032,153

Comp To date

 $0

This Month 

05/01/08 

Awarded 

05/22/08 

Approved 

11/20/12 

Est Comp
Accepted 

72%

%Time

 95%

% Work 
Message 

03-PLA-89-13.7/19 

HB4N 

03-1C1124 
STP0-000C-(342)E 

--() 

WPCP 

IN EL DORADO, NEVADA AND PLACER 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

ECONOLITE TRAFFIC ENGINEERING 

& MAINTENANCE 

SANTA CLARA CA 95054 

(408)496-6280 

RABAH, SALAH 

(530)682-6111 

3390 DE LA CRUZ SUITE R 
2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$1,082,736
 $0
 $0

07/26/11 
08/16/11 
03/08/12 

0%

 0%

03-PLA-267-4.9/6.7 

HA42 

03-0E9904 
STP-P267-(020)E 

--()

SWPPP 

IN PLACER COUNTY FROM 1.1 MILES EAST 

OF NORTH STAR DRIVE TO 0.5 MILE 

SOUTH OF MARTIS PEAK ROAD 

PLACE HOT MIX ASPHALT 

Q AND D CONSTRUCTION CO 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

MATYE, BENJAMIN 

(530)582-5072 

10960 W. RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$2,801,097
 $1,557,150

 $0

11/17/10 
12/08/10 
01/13/12 

63%

 56%

03-PLA-267-/3.7 

HM1A 

03-3M9404 

WPCP 

IN PLACER COUNTY NEAR TRUCKEE FROM 

NEVADA COUNTY LINE TO 0.1 MILE NORTH 

OF NORTHSTAR DRIVE 

REPLACE ASPHALT CONCRETE SURFACING 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

MATYE, BENJAMIN 

(530)587-5698 

P O BOX 50760 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$974,810
 $1,031,724

 $0

05/16/11 
06/07/11 
01/13/12 
02/29/12 

100%

 100%

03-SAC-5-28.8/29.5 

HB4N 

03-1F1804 
STPL-6203-(049)N 

620-3 04-() 

--() 

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM 0.8 MILE NORTH OF ARENA 

BOULEVARD OVERCROSSING TO 0.5 MILE 

NORTH OF DEL PASO ROAD OVERCRO 

ADD AUXILIARY LANE 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

ELGHASSEIN, DEAN 

(916)768-3597 

3855 NORTH FWY BLVD 

SUITE 120 

SACRAMENTO, CA 95834 

$1,639,256
 $9,623

 $0

09/23/11 
10/12/11 
06/12/12 

9%

 1%

03-SAC-5-/17.2 

HA22 

03-0F5904 
NH-0056-(331)E

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR ELK 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TANVIR, RIZWAN 

(530)945-8921

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$57,771,018 
$27,426,845 

$0 

03/24/11 
04/08/11 
11/21/12 

32% 

47% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING LEE, SUSHMA $3,652,868 07/22/11 2%

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$641,273
 $0

08/12/11 
01/29/13 

18%

SUSPENDED 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $65,353,307 10/26/09 0%
03-441614 
CMLN-6203-(033) 

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$62,335,874
 $0

11/18/09 
03/01/12 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,345,464 10/15/09 21%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$1,199,320
 $0

11/02/09 
03/18/15 

86%

HA25 SWPPP 

PLANTING AND IRRIGATION 
HERCULES, CA 94547 

(510)741-9226 
(916)263-4912 

SACRAMENTO CA 95834 

03-SAC-80-3.6/16.7 IN SACRAMNETO AND YOLO COUNTIES AT CALIFORNIA ENGINEERING LEE, SUSHMA $669,004 09/23/11 26%
03-3M7504 VARIOUS LOCATIONS 

REPLACE TOWER BRIDGE OPERATING ROPE 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
3855 NORTH FWY BLVD. 

SUITE 120 

$246,948
 $0

10/12/11 
05/04/12 

37%

PLEASANTON CA 94566 
SACRAMENTO, CA 95834 SUSPENDED 

HM3H WPCP (925)461-1500 
(916)718-8055 

03-SAC-80-5.2/0 IN THE CITY AND COUNTY OF SACRAMENTO P N P CONSTRUCTION INC PHAM, THU $1,062,364 06/06/11 62%
03-1F4304 AT NORTHGATE MAINTENANCE STATION 

CONSTRUCT NEW CREW OFFICE BUILDING 
AUBURN CA 95603 

13620 LINCOLN WAY #325 3951 PERFORMANCE 

DRIVE SUITE E 

$748,692
 $0

06/29/11 
06/19/12 

70%

HA12 WPCP 

(530)885-9360 
(916)799-5518 

SACRAMENTO CA 95838 

03-SAC-80-12.5/18 IN AND NEAR CITRUS HEIGHTS ON ROUTE DESILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $6,484,518 12/21/11 8% 

HM1B 

03-2F0404 
IM08-0324-(1E ) 

--() 

WPCP 

80 BETWEEN MADISON AVENUE 

OVERCROSSING AND 0.3 MILES WEST OF 

SOUTH ROSEVILLE OVERCROSSING AND 

GRIND PAVEMENT, REPLACE PCC SLABS 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)801-3455

3855 NORTH FWY BLVD, 

STE. 120 

SACRAMENTO, CA 95834 

$787,662 
$0 

01/18/12 
07/24/12 

12% 
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Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 03 

03-SAC-80-16.0/0 

Fed Aid 

HA42 

Pgm Code 

03-0F5804 

Contract 

ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY AT 0.4 MILE EAST 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

Description 

UPGRADE WEIGH STATION AND CCTV 

Type Of Work 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

Contractor 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

GUTIERREZ, BOJANA 

Resident 
Engineer 

(916)263-4924 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$222,169

Bid + CCOs

 $182,978

Comp To date

 $0

This Month 

12/28/10 

Awarded 

02/08/11 

Approved 

02/08/12 

Est Comp

 53%

%Time

 82%

% Work 

SUSPENDED 

MessageAccepted 

03-SAC-80-/M10.4 

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

IN YOLO AND SACRAMENTO COUNTIES 

REPLACE PCCP AND PLACE HMA 

BAY CITIES / MYERS JV 

RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

TANVIR, RIZWAN 

(530)945-8921 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$88,910,169
 $8,728,512

 $0

07/29/11 
08/24/11 
09/23/14 

3%

 10%

03-SAC-99-.1/12 

HA22 

03-1E6704 
NH-P099-(531)E 

--()

WPCP 

IN SACRAMENTO COUNTY NEAR GALT FROM 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

SCOTT, JEFF 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$10,321,686
 $9,338,266

 $0

12/08/10 
01/11/11 
04/10/12 

60%

 77%

03-SAC-99-16.8/18.1 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 94567 

(916)645-4800 

4401 DULUTH AVENUE 

SCOTT, JEFF 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$5,010,131
 $4,359,363

 $0

06/23/10 
07/13/10 
07/12/12 

47%

 98%

03-SAC-160-5.9/21.1 

HM3 

03-3M7104 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM SACRAMENTO RIVER 

(ISLETON) BRIDGE TO SACRAMENTO RIVER 

(PAINTERSVILLE) BRIDGE 

PAINT THREE BRIDGES 

SANTA MARGARITA CONSTRUCTION 

CORP 

TEMPLETON CA 93465 

(805)237-1186 

P O BOX 357 

BROOK, BILL 

(916)858-8630 

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$6,909,486
 $5,771,501

 $0

06/28/11 
07/14/11 
09/05/12 

44%

 84%

03-SIE-49-16.9/41.4 

HA22 

03-0A6904 
ACST-PP04-(915)0

--() 

WPCP 

NEAR DOWNIEVILLE FROM 0.1 MILE NORTH 

OF DOWNIE RIVER BRIDGE TO YUBA PASS 

RESURFACE HIGHWAY WITH ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, JEFF 

(916)825-7694

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$16,077,632 
$1,550 

$0 

12/08/11 
01/05/12 
05/17/12 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/12
03/02/12 

03District 

03-SIE-89-/15 

Fed Aid 

HA22 

Pgm Code 

03-2F5804 

Contract 

STP-P089-(101)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SIERRA COUNTY AT SIERRAVILLE FROM 

NEVADA COUNTY LINE TO THE SOUTH 

JUNCTION OF ROUTE 49 

Description 

COLD IN PLACE RECYCLE, HMA OVERLAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CROSBY,TIM 

Resident 
Engineer 

(530)320-6460 

12047 DONNER PASS 

RD.,STE B-6 

TRUCKEE, CA 96160 

$5,492,466

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/30/11 

Awarded 

12/21/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-SUT-20-9.2/0 

HB1 

03-1F0204 
HSNH-GP02-(016)0 

--() 

SWPPP 

ABOUT 6.5 MILES WEST OF YUBA CITY AT 

ACACIA AVENUE 

INSTALL TRAFFIC SIGNAL 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

CHAMBERLIN AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$1,052,607
 $984,412

 $0

08/17/11 
08/30/11 
12/27/11 

87%

 92%

03-SUT-20-11.2/17 

HA22 

03-1F4704 
NH-P020-(153)E 

--()

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM 0.1 MILE EAST OF NORTH 

HUMBHREY ROAD TO 0.1 MILE WEST OF THE 

YUBA SUTTER COUNTY LINE 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

CHAMBERLIN, AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY CA 95991 

$7,171,091
 $6,480,752

 $0

12/13/10 
01/11/11 
01/09/12 

100%

 100%

COMPLETED 
01/26/12 

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

GOLD RIVER, CA 95670 

(916)608-1500 

TOLLISON, RON 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$35,230,348
 $16,898,962

 $0

07/14/10 
07/28/10 
01/27/14 

31%

 49%

03-SUT-99-27.0/0 

HB6 

03-0F1104 
CML6-2030-(43 ) 

--() 

WPCP 

NEAR YUBA CITY AT A PARK AND RIDE 

EXPAND PARK AND RIDE FACILITY 

BIONDI PAVING INC 

SACRAMENTO CA 95824 

(916)383-5982 

8150 37TH AVENUE 

CHAMBERLIN, AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$512,001
 $485,444

 $0

11/01/11 
11/22/11 
12/21/12 

40%

 94%

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,766,662 
$1,284,967 

$0 

12/10/10 
02/07/11 
12/11/14 

94% 

77% 
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Statement of Ongoing Contracts as of 02/20/12
03/02/12
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

03-SUT-113-/10.8 IN SUTTER COUNTY NEAR KNIGHTS LANDING TEICHERT CONSTRUCTION KNUDSON CAMERON $7,537,106 08/19/11 0%

03-1F8104 $4,500 09/15/11
FROM CRANMORE/KNIGHTS ROAD 0.1 MILE P O BOX 1890 379 COLUSA HWY 0%

STP-P113-(031)E $0 08/13/12


NORTH OF RIGGINS ROAD TO SACRAMENTO YUBA CITY, CA 95991

--() DAVIS CA 956181890


VALLEY BLVD	 (530)682-3842 SUSPENDED

(530)406-4200


PAVEMENT REHABILITATION AND OVERLAY
 
HA22 WPCP
 

03-VAR-50-1.0/0	 IN NEVADA AND SACREMANTO COUNTIES, ON STUDEBAKER BROWN ELECTRIC INC.CHOHAN, MOHAN $335,000 09/09/11 100%


VARIOUS ROUTES AND AT VARIOUS POST 3835 BLUE HEAN WAY
03-3F1104	 $227,912 09/09/11
3855 NORTH FREEWAY	 68%

$0 03/20/12


MILES DIR'S EMERGENCY F.A. BLVD, STE 120

GREENWOOD, CA 95635


REPLACE ELECTRICAL SYSTEMS	 SACRAEMNTO, CA 95834
 

(916)263-4922

20.20
 

201130
 

03-YOL-5-.3/14 IN YOLO COUNTY IN AND NEAR WOODLAND DESILVA GATES CONSTRUCTION LP GHASSEMI, MOHSSEN $12,337,060 01/27/12 0%

03-2F0104 $0 02/22/12
FROM 0.3 MILE WEST OF SACRAMENTO P O BOX 2909	 3951 PERFORMANCE DR,
 0%

ACIM-0056-(337)E	 $0


RIVER BRIDGE TO 0.2 MILE NORTH OF
 SUITE E
 
--()	 DUBLIN CA 94568


ADAMS CREEK BRIDGE.	 SACRAMENTO, CA 95838

(925)829-9220


RUBBERIZED WARM MIX ASPHALT OVERLAY (916)869-6087

HA22 WPCP
 

03-YOL-5-.8/2.5 IN YOLO COUNTY ON ROUTE 5 FROM 0.8 DE SILVA GATES CONSTRUCTION TRI, PRESTON $2,573,008 11/24/10 92%

03-3E0704 $2,087,572 12/16/10
MILE WEST OF SACRAMENTO YOLO COUNTY P O BOX 2909	 3951 PERFORMANCE DR.,
 83%

NHBH-0056-(333)E	 $0 12/28/11


LINE TO 5.8 MILES EAST OF ROUTE _
 STE. E
 
--()	 DUBLIN CA 94568


5/113	 SACRAMENTO CA 95838
 
(925)829-9220


AC OVERLAY, WITH JOINT HEADER (916)416-5572

HA21 WPCP
 

03-YOL-80-.2/5.7 IN YOLO COUNTY IN AND NEAR DAVIS FROM DE SILVA GATES CONSTRUCTION HAMM, JEFF $5,276,009 12/22/10 73%

03-0F7004 $3,097,038 01/24/11
RICHARDS BOULEVARD OVERCROSSING TO P O BOX 2909
 3951 PERFORMANCE	 58%

ACHS-0802-(358)E	 $0 04/04/12


0.1 MILE WEST OF YOLO CAUSEWAY WEST
 DRIVE SUITE E
 
08-02 3-(8E)	 DUBLIN CA 94568


SHOULDERS TO BE WIDENED
 SACRAMENTO CA 95838
 
--()	 (925)829-9220
 

(916)263-5653

HB1 SWPPP
 

03-YOL-80-.9/11.3 IN YOLO COUNTY AND PLACER COUNTY AMERICAN CIVIL CONSTRUCTORS RANDHAWA, AMARJIT $1,369,549 03/29/11 95%
 
03-3M7404 $1,341,024 04/19/11
VAFIOUS LOCATIONS	 WEST COAST INC
 3951 PERFORMANCE	 96%


$0 02/29/12

PLACE OVERLAYS ON BRIDGE DECKS 3701 MALLARD DRIVE
 DRIVE SUITE E
 

SACRAMENTO CA 95838
 
BENICIA CA 94510
 

(916)825-7628

HM3 WPCP	 (707)746-8028
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Statement of Ongoing Contracts as of 02/20/12
03/02/12 

03District 

03-YOL-80-/4.4 

Fed Aid 

HA22 

Pgm Code 

03-3M8404 

Contract 

ACIM-0802-(360)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY IN AND NEAR THE CITY 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

Description 

RAC OVERLAY (TYPE O) 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

TRI, PRESTON 

Resident 
Engineer 

(916)416-5572 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$2,009,676

Bid + CCOs

 $1,850

Comp To date

 $0

This Month 

03/11/11 

Awarded 

04/13/11 

Approved 

01/12/12 

Est Comp

 6%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

03-YOL-113-/11.2 

HA22 

03-2F0504 
STPP-1130-(32E) 

--() 

WPCP 

IN YOLO COUNTY AND NEAR DAVIS FROM 

SOLANO COUNTY LINE TO 0.4 MILE NORTH 

OF ROUTE 5/113 SEPARATION/ OVERHEAD 

GRIND PCC PAVEMENT, ASPHALT SURFACE 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$5,596,704
 $0
 $0

12/12/11 
01/04/12 

0%

 0%

SUSPENDED 

03-YUB-20-3.5/8 

HA22 

03-1F8204 
NH-P020-(161)E 

--() 

WPCP 

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE EAST OF LEVEE ROAD TO 0.1 

MILE EAST OF LOMA RICA ROAD 

PAVEMENT REHABILITATION AND OVERLAY 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

KNUDSON CAMERON 

(530)682-3842 

P O BOX 2909 379 COLUSA HWY 

YUBA CITY, CA 95991 

$2,585,500
 $0
 $0

08/18/11 
09/13/11 

0%

 0%

03-YUB-65-2.9/4.7 

HM1A 

03-3M2304 

WPCP 

NEAR WHEATLAND FROM 0.7 MILE NORTH OF 

DRY CREEK BRIDGE TO 0.7 MILE NORTH 

OF SOUTH BEALE ROAD 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$514,599
 $479,565

 $0

01/05/11 
01/31/11 
06/07/11 

25%

 100%

03-YUB-70-7.0/7.6 

HB4N 

03-3E8904 
NH-P070-(101) 

--() 

WPCP 

IN YUBA COUNTY AT OLIVERHURST FROM 

0.2 MILE SOUTH OF MCGOWAN PARKWAY 

OVERCROSSING TO 0.3 MILE NORTH OF 

MCGOWAN PARKWAY OVERCROSSIN 

FREEWAY AND INTERSECTION LIGHTING 

STUDEBAKER BROWN ELECTRICAL 

CONTRACTING 

GREENWOOD CA 95635 

(530)333-3423 

3835 BLUE HERON WAY 

KNUDSON, CAMERON 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$413,086
 $0
 $0

06/30/11 
08/15/11 

0%

 0%

03-YUB-70-7.0/13.6 

HA22 

03-1F4604 
NH-P070-(123)E 

--() 

WPCP 

IN YUBA COUNTY AT OLIVERHURST AND 

LINDA FROM 0.3 MILE WEST OF MCGOWAN 

PARKWAY OVERCROSSING TO THE YUBA 

RIVER BRIDGE AND OVERHEAD 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

KNUDSON, CAMERON 

(530)822-4431

379 COLUSA HWY 

YUBA CITY CA 95991 

$9,753,685 
$8,760,849 

$0 

01/27/11 
02/15/11 
02/27/12 

94% 

88% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/12
03/02/12
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

03-YUB-70-8.4/13.6 IN YUBA COUNTY NEAR MARYSVILLE FROM CLEAN CUT LANDSCAPE KNUDSON, CAMERON $518,269 01/11/11 72%

03-4E4304 $502,462 01/25/11
0.1 MILE NORTH OF ROUTE 65 SEPARATION 8406 N ARMSTRONG
 379 COLUSA HWY	 97%

NSNH-P070-(120)E	 $0 05/09/12


TO YUBA RIVE BRIDGE AND OVERHEAD
 YUBA CITY CA 95991
 
--()	 CLOVIS CA 93619


MBGR REMOVE STREES ADD PLANTS AND (530)822-4431

(559)322-2041
 

HB1 SWPPP
 

03-YUB-70-14.2/15.1	 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $25,579,467 01/13/12 0%
 

STREET TO BUCHANAN STREET AND ON P O BOX 1890
03-0A5804	 $0 01/31/12
379 COLUSA HWY	 0%

NHX1-1501-(0E )	 $0


ROUTE 70 FROM SIXTH STREET TO 0.2 YUBA CITY, CA 95991

--() DAVIS CA 956171890


MILES SOUTH OF BINNEY JUNCTION (530)682-3842

(530)406-4200


COLD PLANE AC, EXCAVATE ROADWAY AND
 
HA22 SWPPP
 

Totals: Authorized Final Amt: $1,053,523,738 Completed to Date: $678,013,257 Work This Month: 	 $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-28.8/41 03-0A6504 

03-BUT-70-41.1/48.1 03-4M3204 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-99-/46 03-0F2104 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-/21 03-3C8904 

03-COL-20-10.2/23.8 03-1F7504 

03-ED-50-13.3/13.7 03-2E0404 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-89-/8.6 03-1A8414 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-5734-/0 03-3E4404 

03-NEV-20-6.6/0 03-0F0004 

03-NEV-20-6.7/10.2 03-0F8104 

03-NEV-20-12.3/17.4 03-1F9204 

03-NEV-20-12.8/15.9 03-3E0604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-13.5/21.2 03-3M8304 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-5.1/14.5 03-2F0304 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-267-4.9/6.7 03-0E9904 

03-PLA-267-/3.7 03-3M9404 

03-SAC-5-28.8/29.5 03-1F1804 

03-SAC-5-/17.2 03-0F5904 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-5.3/12.8 03-441614 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-3.6/16.7 03-3M7504 

03-SAC-80-5.2/0 03-1F4304 

03-SAC-80-12.5/18 03-2F0404 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-160-5.9/21.1 03-3M7104 

03-SIE-49-16.9/41.4 03-0A6904 

03-SIE-89-/15 03-2F5804 

03-SUT-20-9.2/0 03-1F0204 

03-SUT-20-11.2/17 03-1F4704 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-27.0/0 03-0F1104 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-113-/10.8 03-1F8104 

03-VAR-50-1.0/0 03-3F1104 

03-YOL-5-.3/14 03-2F0104 

03-YOL-5-.8/2.5 03-3E0704 

03-YOL-80-.2/5.7 03-0F7004 

03-YOL-80-.9/11.3 03-3M7404 
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Cnty Rt Pm 

03-YOL-80-/4.4
 

03-YOL-113-/11.2
 

03-YUB-20-3.5/8
 

03-YUB-65-2.9/4.7
 

03-YUB-70-7.0/7.6
 

03-YUB-70-14.2/15.1
 

03-YUB-70-7.0/13.6
 

03-YUB-70-8.4/13.6
 

District 03 

Statement of Ongoing Contracts - Index 
Contract 

03-3M8404 

03-2F0504 

03-1F8204 

03-3M2304 

03-3E8904 

03-0A5804 

03-1F4604 

03-4E4304 

Statement of Ongoing Contracts - Federal Aid 

Page 

12 

12 

12 

12 

12 

12 

13 

13 

Bid + CCO  Work Comp 

$362,317,322  $211,487,846

 $133,635,576  $71,778,622

 $47,897,240  $13,630,473

 $111,224,057  $82,773,680

 $398,449,543  $298,342,636

 $1,053,523,738  $678,013,257 

Federal Aid Category

-I­ FEDERAL AID (INTERSTATE) 

-F­ FEDERAL AID (PRIMARY) 

-S­ FEDERAL AID (SECONDARY) 

-SH­ STATE HIGHWAY 

District Total: 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $24,804,990
 

$24,804,990
Work completed this Period:


	03

