
 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,169,581 08/12/09 0%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$50,000
 $0

09/02/09 
04/10/09 

1%

SUSPENDED 

03-BUT-70-13.6/16.7 IN BUTTE CO ON ROUTE 70 IN AND NEAR FRANKLIN CONSTRUCTION INC GRANDY, DWAYNE $1,232,351 07/29/09 3%
03-4E1304 
ACHS-P070-(096)E 

P P0-70 0-(6E)

--() 

OROVILLE FROM 0.8 MILE SOUTH OF 

ROUTE 162 TO 0.4 MI NORTH OF GARDEN 

DRIVE OVERCROSSING 

UPGRADE GUARDRAIL AND GORE AREAS 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

(530)713-7814 

2060 3RD ST., SUITE B 

OROVILLE, CA 95965 

$5,650
 $0

08/20/09 
06/30/10 

0%

SUSPENDED 

HB1 WPCP 

03-BUT-70-28.2/0 IN BUTTE COUNTY ABOUT 6.4 MILES EAST CERTIFIED COATINGS COMPANY SOLANO, MATT $1,226,185 03/19/09 85%

HM3H 

03-3M4904 

WPCP 

OF OROVILLE AT WEST BRANCH FEATHER 

RIVER BRIDGE. 

SPOT PREPARE AND PAINT BRIDGE 
CONCORD CA 94518 

(925)686-1550 

1045 DETROIT AVENUE 

(530)533-5610 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$900,594
 $29,183

04/14/09 
03/02/10 

73%

03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $7,562,310 06/26/09 100%

HA22 

03-366904 
SARR-P099-(519)A 

P09-9 51-() 

--() 

SWPPP 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$5,000
 $0

07/07/09 
08/11/11 

0%

SUSPENDED 

03-BUT-162-14.7/0 IN BUTTE, COLUSA, EL DORADO, GLENN, F B D VANGUARD CONSTRUCTION ALLEN, JODY $544,557 06/04/09 83%
03-3E2504 NEVADA, PLACER, SACRAMENTO, SUTTER, 

YOLO AND YUBA COUNTIES AT VARIOUS 

INC 

651 ENTERPRISE COURT 
849 N. HUMBOLDT AVE. 

WILLOWS, CA 95988 

$277,577
 $0

07/14/09 
05/01/10 

51%

LOCATIONS 

INSTALL AND UPGRADE ADA CURB RAMPS 
LIVERMORE CA 94550 

(530)934-3520 SUSPENDED 

HB71 WPCP (925)245-1300 

03-BUT-162-16.7/0 IN BUTTE COUNTY IN OROVILLE FROM 5TH RICHARD A HEAPS ELECTRICAL GRANDY, DWAYNE $225,481 08/20/09 0% 

HB1 

03-3E8504 
ACHS-P162-(036)E 

P P1-62 0-(6E) 

--() 

WPCP 

AVENUE TO LINCOLN STREET 

INSTALL TRAFFIC SIGNAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

(530)713-7814

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$16,866 
$16,866 

09/02/09 
06/30/10 

7% 

SUSPENDED 



 

 

 

 

 

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

03District 

03-COL-5-2.0/32.9 

Fed Aid 

HB1 

Pgm Code 

03-1E1304 

Contract 

ACHS-000C-(302)E 

G 00-0C 3-(2E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN COLUSA GLENN AND YOLO COUNTIES ON 

ROUTES 5 AND 505 AT VARIOUS LOCATIONS 

Description 

UPGRADE METAL BEAM GUARD RAIL 

Type Of Work 

MIDSTATE BARRIER INC 

Contractor 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

ALLEN, JODY 

Resident 
Engineer 

(530)934-3520 

849 N. HUMBOLDT AVE. 

WILLOWS, CA 95988 

$2,793,185

Bid + CCOs

 $2,081,396

Comp To date

 $207,733

This Month 

06/30/09 

Awarded 

07/28/09 

Approved 

04/01/10 

Est Comp
Accepted 

70%

%Time

 74%

% Work 
Message 

03-COL-5-/0 

HB4N 

03-0C2814 
SARR-000C-(303)E 

00-0C 3-(3E)

--() 

WPCP 

IN COLUSA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CMS AND CCTV 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$3,282,547
 $42,400
 $42,400

06/17/09 
07/02/09 
08/12/10 

30%

 1%

03-COL-20-21.5/22.4 

HA42 

03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E)

--() 

SWPPP 

IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 

NORTH BAY CONSTRUCTION INC 

PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE, CA 95457 

$5,317,623
 $116,250

 $0

07/31/09 
08/12/09 
09/21/11 

41%

 2%

SUSPENDED 

03-ED-49-6.6/8.3 

HB1 

03-4C0904 
SARR-P049-(143)E 

P0-49 1-(3E)

--() 

SWPPP 

IN EL DORADO CO FROM 0.1 MILE SOUTH 

OF ORE COURT TO 0.1 MILE SOUTH OF 

CHINA HILL ROAD 

REALIGN AND WIDEN ROADWAY 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

NOVOTA, RYAN 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$4,675,684
 $2,955,889

 $0

06/12/09 
06/26/09 
09/23/10 

25%

 63%

03-ED-50-22.1/0 

HB1 

03-0F6504 
RSIP-6203-(045)L 

620-3 04-() 

--() 

WPCP 

IN EL DORADO COUNTY NEAR PLACERVILLE 

FROM 1.3 MILES EAST OF NEW TOWN ROAD 

OVERCROSSING TO 1.2 MILES WEST OF 

CAMINO HEIGHTS DRIVE 

INSTALL MESSAGE SIGN 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE. P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$139,967
 $0
 $0

11/10/09 
12/09/09 
03/17/10 

0%

 0%

03-ED-50-67.8/68.6 

HA42 

03-4E4104 

WPCP 

IN ELDORADO COUNTY NEAR MEYERS AT 

VARIOUS LOCATIONS FORM 0.5 MI EAST OF 

ECHO SUMMIT SIDEHILL VIADUCT 

COVER CUT SLOPES WITH WIRE MESH 

STEELHEAD CONSTRUCTORS INC 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

MILLER, BRANDON 

(530)621-0985

3065 BLAIR AVE., P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$682,222 
$492,097 

$0 

06/24/09 
07/09/09 
12/02/09 

73% 

72% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 03 

03-ED-89-/8.6 

Fed Aid 

HA42 

Pgm Code 

03-1A8414 

Contract 

SARR-P089-(094)E 

P0-89 0-(4E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

Description 

INSTALL DRAINAGE FACILITIES 

Type Of Work 

QUALCON CONTRACTORS INC 

Contractor 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

DEROSIER, DAVE 

Resident 
Engineer 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$10,916,506

Bid + CCOs

 $1,026,587

Comp To date

 $0

This Month 

05/29/09 

Awarded 

07/01/09 

Approved 

10/21/10 

Est Comp

 9%

%Time

 9%

% Work 

SUSPENDED 

MessageAccepted 

HA22 

HB4N 

03-GLE-5-10.8/26.8 

HM3H 

03-3M3704 

WPCP 

IN GLENN CO AT ORLAND AT VARIOUS 

LOCATIONS FROM COUNTY ROAD 48 

OVERCROSSING TO STONY CREEK BRIDGE 

METHACRYLATE BRIDGE DECKS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

ENGLISH, ANTHONY 

(530)533-4124 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$686,907
 $0
 $0

01/05/10 
01/19/10 
04/16/10 

0%

 0%

03-NEV-49-2.4/3 

HB4N 

03-3E5604 

SWPPP 

IN NEVADA COUNTY FROM 0.2 MI NORTH OF 

COMBIE ROAD TO 0.3 MI SOUTH OF BREWER 

ROAD 

EXTEND NORTHBOUND PASSING LANE 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

DEMARTINI, MARK 

(530)265-9869 

P O BOX 50760 138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$766,465
 $0
 $0

06/09/09 
06/24/09 
09/10/09 

0%

 0%

03-NEV-80-2.5/5.6 

HA22 

03-0A6324 
ACIM-080 -(180)N 

--()

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

MURPHY, ROD 

(916)624-2783 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$67,439,112
 $67,043,875

 $302,888

03/16/07 
04/06/07 
08/31/11 

58%

 97%

03-NEV-80-5.2/13.3 

HA22 

03-0A6334 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

MURPHY, ROD 

(530)587-9827 

12047 DONNER PASS 

ROAD, SUITE B-4 

TRUCKEE, CA 96161 

$57,835,816
 $25,721,080

 $63,150

07/28/08 
08/15/08 
12/25/12 

53%

 44%

SUSPENDED 

03-NEV-80-5.6/0 

HA26 

03-4A2404 
ACIM-0804-(189)E

 08-0441-(9E) 

--() 

SWPPP 

IN NEVADA COUNTY ABOUT 12.4 MILES 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 

FLINTCO INC 

FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

CLARK, MARTIN 

(916)624-2852

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$4,506,808 
$0 
$0 

07/27/09 
08/12/09 
03/23/11 

0% 

0% 



 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

03District 

03-NEV-80-9.2/13.6 

Fed Aid 

HA22 

Pgm Code 

03-0A6314 

Contract 

ACIM-080 -(184)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

Description 

REHABILITATE ROADWAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

CATANIA, DAVE 

Resident 
Engineer 

(530)265-9871 

12047 DONNER PASS 

ROAD STE. B-4 

TRUCKEE, CA 

$58,059,529

Bid + CCOs

 $38,231,460

Comp To date

 $8,743

This Month 

10/05/07 

Awarded 

11/13/07 

Approved 

12/25/11 

Est Comp

 42%

%Time

 66%

% Work 

SUSPENDED 

MessageAccepted 

03-NEV-80-17.3/20.3 

HA42 

03-0C7204 

SWPPP 

IN NEVADA CO FROM 1 MILE EAST OF THE 

ROUTE 80/89 SEPARATION TO UNION MILLS 

BRIDGE OVERHEAD 

STORM WATER MANAGEMENT 

CIMARRON INC 

OAKDALE CA 95361 

(209)848-1655 

10554 RODDEN ROAD 

ISKIN, ROY 

(530)583-7365 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$544,650
 $499,070

 $0

06/30/09 
07/14/09 
01/12/10 

70%

 88%

03-NEV-80-28.1/31.8 

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

IN NEVADA AND SIERRA COUNTIES NEAR 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HARTMAN, BRUCE 

(916)996-0557 

10960 WEST RIVER 

STREET, STE. 101A 

TRUCKEE, CA 96161 

$42,573,537
 $22,764,553

 $23,595

10/29/08 
11/13/08 
06/10/10 

50%

 53%

SUSPENDED 

03-PLA-28-.8/11 

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E)

--() 

SWPPP 

IN PLACER COUNTY FROM 0.1 KM WEST OF 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

BOUZID, SALAH 

(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$30,043,733
 $13,549,300

 $38,162

05/21/08 
06/05/08 
11/24/10 

28%

 45%

SUSPENDED 

03-PLA-28-/.8 

HM1A 

03-3M5904 

WPCP 

IN PLACER COUNTY AT TAHOE CITY FROM 

THE ROUTE 28/89 JUNCTION TO TAHOE 

STATE PARK DRIVE 

PLACE HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

ISKIN, ROY 

(530)583-7365 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$265,675
 $0
 $0

12/28/09 
01/25/10 
04/16/10 

0%

 0%

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O 

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

BEREXA, CARL 

(916)624-2769

2520 WARREN DRIVE, 

STE. B 

ROCKLIN, CA 95677 

$142,009,647 
$76,121,685 
$1,822,980 

06/09/08 
07/02/08 
03/19/12 

33% 

54% 

HE14 DUBLIN CA 94568 

(925)829-9220
 



 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-1.5/2.3 IN PLACER COUNTY IN ROSEVILLE FROM PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0%
03-0E5904 0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

INC 

6251 SKY CREEK DRIVE SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$362,081
 $222

10/15/08 
02/02/11 

0%

HB4N SWPPP 

DOUGLAS BOULEVARD OVERCROSS 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)383-4071 
(916)263-4912 

SACRAMENTO, CA 95834 PLANT EST 

SATIS 

03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SPECTOR, PETE $21,924,440 08/10/09 12%

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U

03 0-25-() 

SWPPP 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(916)624-9960 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$621,619
 $138,318

09/10/09 
11/23/10 

3%

03-PLA-80-7.4/66.3 IN PLACER COUNTY AT VARIOUS LOCATIONS T AND G CONSTRUCTION INC SEYOUM, KASSAYE $200,072 10/20/09 30%
03-3M3004 TREAT BRIDGE DECKS 

YUBA CITY CA 95991 

1127 GRAY AVENUE SUITE E 12047 DONNER PASS 

ROAD, STE. B-4 

$4,966
 $0

11/03/09 
02/01/10 

2%

HM3H WPCP 

(530)923-7251 
(530)587-9831 

TRUCKEE, CA 96060 

03-PLA-80-17.3/1.6 IN PLACER AND NEVADA COUNTIESAT ROADWAY ELECTRICAL WORKS MURPHY, RODNEY $435,260 01/28/09 100%
03-4E3604 VARIOUS LOCATIONS 

INSTALL TRAVELER INFORMATION SYSTEM 

INCORPORATED 

P O BOX 5083 
12047 DONNER PASS 

ROAD SUITE B-4 

$432,959
 $0

02/17/09 
11/30/09 

99%

MODESTO CA 95352 
TRUCKEE, CA 96161 OVER RUN 

HB4N WPCP (209)578-4749 
(916)801-6964 

03-PLA-80-/5.1 IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION SPECTOR, PETE $28,744,961 05/01/08 32%

HB5 

03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U

03 0-25-() 

SWPPP 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)416-7547 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677-2167 

$16,803,321
 $1,132,301

05/22/08 
01/17/11 

59%

03-PLA-89-8.6/13.7 IN PLACER COUNTY NEAR TAHOE CITY FROM MARTIN BROTHERS CONSTRUCTION ISKIN, ROY $14,423,762 12/18/07 78% 

HA42 

03-2A9214 
ACST-P089-(090)E

 P0-89 0-(0E) 

--() 

SWPPP 

ROUTE 89/28 JUNCTION TO SQUAW VALLEY 

ROAD 

ASPHALT CONCRETE SURFACING 
SACRAMENTO CA 95828 

(916)381-0911 

20 LIGHT SKY COURT 

(530)582-5070

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$9,920,675 
$0 

02/06/08 
03/02/10 

69% 

SUSPENDED 



 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-267-8.7/9.9 IN PLACER COUNTY NEAR KINGS BEACH Q AND D CONSTRUCTION CO BOUZID, SALAH $3,761,448 03/19/09 44%

HA42 

03-1C9714 
ACST-P267-(018)E 

P2-67 0-(8E)

--() 

SWPPP 

FROM 1.2 KM NORTH OF ROUTE 28 TO 

ROUTE 28 

WATER QUALITY DRAINAGE IMPROVEMENT 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)587-6314 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$1,898,444
 $0

04/06/09 
04/01/10 

50%

SUSPENDED 

03-SAC-5-8.0/33.2 IN SACRAMENTO, EL DORADO, YOLO AND M AND M ELECTRIC KAMAL, BALBIR $793,199 05/15/09 100%

HB4N 

03-4C0304 
SARR-000C-(304)E 

00-0C 3-(4E)

--() 

WPCP 

PLACER COUNTIES AT VARIOUS LOCATIONS 

INSTALL TRAFFIC MONITORING STATIONS 
SACRAMENTO CA 95815 

(916)929-0150 

1600 AUBURN BOULEVARD 

(916)263-4920 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$771,772
 $0

06/02/09 
12/24/09 

100%

COMPLETED 
12/24/09 

03-SAC-16-2.6/21.9 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $286,286 12/28/09 0%

HM1A 

03-3M6104 

WPCP 

SACRAMENTO AT VARIOUS LOCATIONS FROM 

FOLSOM BOULEVARD TO 0.2 MILE WEST OF 

IONE ROAD 

REPLACE ASPHALT CONCRETE SURFACING 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$0
 $0

01/25/10 
0%

03-SAC-50-.6/3 IN SACRAMENTO CO IN SACRAMENTO AT BAY LINE CUTTING AND CORING PENG, MIN $1,889,198 05/21/09 1%
03-2M9004 VARIOUS LOCATIONS FROM ROUTE 50/5 

SEPARTION TO 0.1 MI WEST OF FOLSOM 

INC 

1033 YERBA BUENA AVENUE 
2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$74,936
 $0

06/26/09 
09/21/10 

4%

HA21 SWPPP 

BOULEVARD UNDERCROSSING 

METHACRYLATE / REPLACE JOINT SEALS 
OAKLAND CA 94608 

(510)420-8992 

(916)869-1745 

03-SAC-50-5.3/15.7 IN SACRAMENTO COUNTY IN AND NEAR P AND D LANDSCAPE MANAGEMENT SAGER, JANET $358,012 04/16/07 100%

TEA10 

03-0E8404 
ACST-P050-(113)E 

P0-50 1-(3E) 

--() 

WPCP 

SACRAMENTO AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

ORANGE CA 92868 

(714)835-4447 
(916)263-4912 

999 TOWN AND COUNTRY RD 4 FLR 
3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO, CA 95834 

$358,114
 $0

05/17/07 
11/17/09 

100%

COMPLETED 
01/04/10 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $58,609,068 10/26/09 1% 
03-441614 
CMLN-6203-(033)

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$153,843 
$153,843 

11/18/09 
01/26/11 

0% 

P O BOX 2909 
HB5 HB5 SWPPP 

DUBLIN CA 94568 

(925)829-9220
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-/5.4 IN YOLO COUNTY ON ROUTE 80 FROM .01 DESILVA GATES CONSTRUCTION ERICKSEN, BOB $29,597,701 12/23/08 88%

HA27 

03-1E0414 
ACHS-000C-(300)E 

G 00-0C 3-(0E) 

--() 

SWPPP 

MI WEST OF ENTERPRISE BOULEVARD TO 

0.4 MI WEST OF 80/50 SEPARATION ON 

ROUTE 50 FROM 50/80 TO W 

CONCRETE MEDIAN BARRIER AND OVERHED 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)852-9755 

11460 SUNRISE GOLD 

CIRCLE 

RANCHO CORDOVA, CA 95742 

$28,625,275
 $136,186

01/14/09 
02/22/10 

94%

SUSPENDED 

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,345,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,332,325
 $4,114

01/16/08 
07/29/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO, CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 0%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$0
 $0

02/27/09 
07/22/09 

0%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)263-4931 

SACRAMENTO, CA 95834 

03-SAC-160-6.9/0 IN SACRAMENTO COUNTY NEAR EMMATON AT OWENS CONST GUTIERREZ, BOJANA $244,000 03/24/09 100%
03-2M8704 THREE MILE SLOUGH BRIDGE 

REPLACE INDUSTRIAL STAIRS 
COLFAX CA 95713 

44 LEONARD LANE 3855 NORTH FREEWAY 

BLVD, STE. 120 

$229,749
 $0

04/17/09 
01/17/10 

98%

HM3H WPCP 

(530)878-3905 
(916)263-4927 

SACRAMENTO, CA 95834 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO AT ALLEN L BENDER INC BROOK, WILLIAM $14,294,860 04/01/08 98%
03-2C8434 THE TRANSPORTATION LABORATORY 5900 

FOLSOM BOULEVARD 

FIRE AND LIFE SAFETY REPAIRS 
WEST SACRAMENTO CA 95691 

(916)372-2190 

2798 INDUSTRIAL BOULEVARD 

(916)801-9675 

5900 FOLSOM BLVD., 

SACRAMENTO, CA 95819 

$14,035,290
 $0

04/30/08 
01/12/10 

98%

HA13 

03-SIE-5706-/0 IN SIERRA COUNTY NEAR DOWNIEVILLE AT TREEHENGE CONSTRUCTION INC DEMARTINI, MARK $260,819 06/02/09 64% 

HA12 

03-3E4504 

WPCP 

THE DOWNIEVILLE MAINTENANCE STATION 

AT 19801 HIGHWAY 49 

CONSTRUCT CREW ROOM 
AUBURN CA 95602 

(530)269-2816 

25687 CHINA HOLLOW ROAD 

(530)265-9869

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$248,340 
$2,714 

07/02/09 
04/30/10 

95% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SIE-5725-/0 IN SIERRAVILLE CO NEAR SIERRAVILLE AT CREEKSIDE COMMERCIAL BUILDERS DEMARTINI, MARK $301,948 05/22/09 69%
03-3E4304 THE SIERAVILLE MAINTENANCE STATION AT 

241 SOUTH LINCOLN STREET 

INC 

P O BOX 829 
138 NEW MOHAWK ROAD, 

STE. B 

$269,672
 $4,821

06/24/09 
04/16/10 

89%

BUILDING ADDITION 
GREENVILLE CA 95947 

NEVADA CITY, CA 95959 

HA12 WPCP (530)284-9907 
(530)265-9869 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $78,064,724 12/06/07 48%

HE14 

03-3864U4 
ACNH-P070-(094)E 

--()

SWPPP 

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$72,702,689
 $605,019

12/27/07 
08/22/11 

89%

03-SUT-99-16.8/23 IN SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION AOUN, TONY $23,258,639 07/24/08 40%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

CONSTRUCT FOUR LANE EXPRESSWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)822-4309 

379 COLUSA HIGHWAY 

YUBA CITY, CA 95991 

$15,236,526
 $174,374

08/28/08 
01/04/11 

65%

SUSPENDED 

HE13 SWPPP 

HE13 

03-SUT-99-40.2/0 IN SUTTER COUNTY IN LIVE OAK AT SIERRA NEVADA CONSTRUCTION INCTOLLISON, RON $355,607 07/20/09 44%
03-3E9604 PENNINGTON ROAD 

MODIFY TRAFFIC SIGNAL 
SPARKS NV 89435 

P O BOX 50760 379 COLUSA HWY. 

YUBA CITY, CA 95991 

$21,400
 $0

07/30/09 
01/28/10 

6%

(775)355-0420 
(530)822-4313 SUSPENDED 

HB1 WPCP 

03-SUT-99-/8.7 IN SUTTER COUNTY NEAR NICOLAUS OR GEORGE REED INC KNUDSON, CAMERON $8,416,171 06/05/09 99%
03-3C8804 
SARR-P099-(520)E 

P0-99 5-(0E) 

--() 

ROUTE 99 FROM SACRAMENTO COUTNY 

TO 0.7 KM NORTH OF ROUTE 70/99 

SEPARATION AND VARIOUL LOCA 

REMOVE AND REPLACE OGAC 

LINE 

LODI CA 95240 

(209)334-0790 

686 E LOCKEFORD 

(530)822-4314 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$7,928,178
 $0

06/17/09 
12/23/09 

94%

HA22 WPCP 

03-YOL-5-5.5/28.5 IN YOLO CO AT VARIOUS LOCATIONS FROM PROFESSIONAL CONSTRUCTION GHASSEMI, MOHSSEN $659,946 12/09/09 0% 
03-3M3604 0.6 MI NORTH OF 5/113 SEPARTAION TO 

0.3 MI SOUTH OF COUNTY LINE ROAD 

SERVICES 

4070 NELSON AVENUE SUITE A 
3951 PERFORMANCE 

DRIVE, SUITE E 

$0 
$0 

12/30/09 
03/29/10 

0% 

REPLACE JOINT SEALS 
CONCORD CA 94520 

SACRAMENTO, CA 95838 SUSPENDED 

HM3 WPCP (925)288-1566 
(916)263-5648
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

03District

03-YOL-5-6.5/28.9 

Fed Aid 

HM3 

Pgm Code 

03-2M9504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY AT VARIOUS LOCATIONS 

Description 

PLACE POLYESTER CONCRETE OVERLAY 

Type Of Work 

C C MYERS INC 

Contractor 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

GHASSEMI, MOHSSEN 

Resident 
Engineer 

(916)263-5648 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$1,530,568

Bid + CCOs

 $914,867

Comp To date

 $0

This Month 

01/27/09 

Awarded 

02/13/09 

Approved 

07/06/10 

Est Comp

 100%

%Time

 60%

% Work 

SUSPENDED 

MessageAccepted 

03-YOL-16-41.5/0 

HB1 

03-1E9804 
ACHS-P016-(033)E 

P P0-16 0-(3E)

--() 

SWPPP 

IN YOLO COUNTY IN WOODLAND AT 

KENTUCKY AVENUE 

INSTALL TRAFFIC SIGNAL 

TEICHERT CONSTRUCTION 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

GHASSEMI, MOHSSEN 

(916)263-5648 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$653,218
 $540,400

 $6,134

07/15/09 
07/30/09 
02/01/10 

44%

 84%

03-YOL-50-.3/2 

HE11 

03-388004 
STPL-6203-(007)E 

62-03 0-(7E) 

--() 

SWPPP 

IN YOLO COUNTY IN WEST SACRAMENTO 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

WIDEN CONCRETE BRIDGE 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE, STE. E 

SACRAMENOT, CA 95838 

$14,417,523
 $3,640,787
 $790,405

05/14/09 
06/04/09 
07/30/10 

39%

 25%

03-YOL-113-22.0/0 

HA21 

03-3M4804 

WPCP 

IN SUTTER AND YOLO COUNTIES AT 

KNIGHTS LANDINGS AT SACRAMENTO RIVER 

KNIGHTS LANDING BRIDGE 

CLEAN AND PAINT STRUCTURAL STEEL. 

JEFFCO PAINTING AND COATING 

INC 

VALLEJO CA 94590 

(707)562-1900 

P O BOX 1888 

GUDUGUNTLA, ARUN 

(530)682-6649 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO, CA 95838 

$1,245,412
 $993,865

 $0

03/05/09 
03/25/09 
12/10/09 

91%

 94%

SUSPENDED 

03-YUB-65-7.4/9.2 
03-3M3204 

IN YUBA COUNTY AT VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER OVERLAY 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

YATES, RICHARD 

(530)513-0584 

379 COLUSA AVE. 

YUBA CITY, CA 95991 

$359,369
 $0
 $0

12/15/09 
01/06/10 
05/24/10 

0%

 0%

SUSPENDED 

HM3H WPCP (925)288-1566 

03-YUB-5714-/0 

HA13 

03-4E4704 

WPCP 

IN YUBA CO NEAR MARYSVILLEAT THE 

MARYSVILLE ROAD MAINTENANCE STATION 

RELOCATE COMMUNICATION TOWER 

SGC CONSTRUCTION 

YUBA CITY CA 95993 

(530)671-4738 

P O BOX 3329 

YATES, RICHARD 

(530)513-0584

379 COLUSA HWY. 

YUBA CITY, CA 95991 

$617,634 
$598,154 

$5,450 

05/27/09 
06/24/09 
01/29/10 

95% 

98% 

Totals: Authorized Final Amt: $757,777,390 Completed to Date: $430,621,574 Work This Month: $5,709,600



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-13.6/16.7 03-4E1304 

03-BUT-70-28.2/0 03-3M4904 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-162-14.7/0 03-3E2504 

03-BUT-162-16.7/0 03-3E8504 

03-COL-5-2.0/32.9 03-1E1304 

03-COL-5-/0 03-0C2814 

03-COL-20-21.5/22.4 03-1E0304 

03-ED-49-6.6/8.3 03-4C0904 

03-ED-50-67.8/68.6 03-4E4104 

03-ED-50-22.1/0 03-0F6504 

03-ED-89-/8.6 03-1A8414 

03-GLE-5-10.8/26.8 03-3M3704 

03-NEV-49-2.4/3 03-3E5604 

03-NEV-80-17.3/20.3 03-0C7204 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-PLA-28-.8/11 03-2A9404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-28-/.8 03-3M5904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-7.4/66.3 03-3M3004 

03-PLA-80-17.3/1.6 03-4E3604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-8.6/13.7 03-2A9214 

03-PLA-267-8.7/9.9 03-1C9714 

03-SAC-5-8.0/33.2 03-4C0304 

03-SAC-16-2.6/21.9 03-3M6104 

03-SAC-50-.6/3 03-2M9004 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-50-5.3/15.7 03-0E8404 

03-SAC-50-/5.4 03-1E0414 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-160-6.9/0 03-2M8704 

03-SAC-5501-/0 03-2C8434 

03-SIE-5706-/0 03-3E4504 

03-SIE-5725-/0 03-3E4304 

03-SUT-70-.2/8.3 03-3864U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-SUT-99-16.8/23 03-1A4614 8
 

03-SUT-99-40.2/0 03-3E9604 8
 

03-SUT-99-/8.7 03-3C8804 8
 

03-YOL-5-5.5/28.5 03-3M3604 8
 

03-YOL-5-6.5/28.9 03-2M9504 9
 

03-YOL-16-41.5/0 03-1E9804 9
 

03-YOL-50-.3/2 03-388004 9
 

03-YOL-113-22.0/0 03-3M4804 9
 

03-YUB-65-7.4/9.2 03-3M3204 9
 

03-YUB-5714-/0 03-4E4704 9
 

Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $130,005,449  $105,275,335


-F- FEDERAL AID (PRIMARY) $78,064,724  $72,702,689


-S- FEDERAL AID (SECONDARY) $63,004,478  $29,367,321


-SH- STATE HIGHWAY $117,235,144  $62,695,546


 $369,467,594  $160,580,683


District Total:  $757,777,390  $430,621,574 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $1,151,211
 

$1,151,211
Work completed this Period:


	03

