
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-26.7/27.1 IN BUTTE COUNTY ABOUT 10.9 MILES J.F. SHEA CONSTRUCTION, INC. STEINER, BRIAN $1,483,114 10/06/14 0%
03-3E1204 
BHST-P070-(129) 

--() 

NORTH OF OROVILLE FROM 0.2 MILE EAST 

OF PENTZ ROAD TO 0.2 MILE EAST OF 

CHEROKEE ROAD 

REDDING CA 96049 

P.O. BOX 494519 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$0
 $0

10/16/14 
0%

SUSPENDED 
SEISMIC RETROFIT 

HA21 

03-BUT-99-28.1/29.6 NEAR CHICO FROM ESTATES DRIVE TO 0.4 KNIFE RIVER CONSTRUCTION HARGROVE, BEN $7,634,935 04/03/13 84%
03-3E6204 
NHBR-P099-(536) 

--() 

MILE NORTH OF BUTTE CREEK BRIDGE 12­

126R 

REPLACE BRIDGE (SCOUR) 

CHICO CA 95928 

1764 SKYWAY 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$6,777,245
 $144,287

04/22/13 
06/01/15 

89%

SUSPENDED 

HA21 

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY THOMAS, SHAHNA $26,529,207 07/08/11 79%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

INC 

P O BOX 1508 
2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$25,880,505
 $45,665

08/05/11 
08/24/15 

99%

WIDEN ROADWAY AND BRIDGES RANCHO CORDOVA CA 95741 (530)533-4526 

HB4N SWPPP 

03-COL-5-22.3/0 IN COLUSA, BUTTE, AND GLENN COUNTIES BLAISDELL CONSTRUCTION INC. CRETE, MATT $634,745 07/02/14 32%
03-4M2004 ON ROUTES 5, 20, 32,149, AND 162 AT 

VARIOUS LOCATIONS ANDERSON CA 96007 

PO BOX 938 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$221,281
 $0

07/21/14 
10/15/15 

34%

SUB-SCOUR MITIGATION-7 BRIDGES (530)682-3759 

HM3H 

03-ED-49-23.9/35 ABOUT 9 MILES NORTH OF PLACERVILLE MARTIN BROTHERS CONSTRUCTION WOODRUFF, JARRETT $5,918,359 12/03/14 0%
03-3F6704 
STP-P049-(159) 

--() 

FROM LOTUS ROAD TO 0.5 MILE NORTH OF 

ROUTE 193 

PAVEMENT OVERLAY 

SACRAMENTO CA 95826 

(916)416-7548 

8801 FOLSOM BOULEVARD STE 260 11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$0
 $0

12/19/14 
0%

HA22 

03-ED-50-17.0/17.3 IN EL DORADO COUNTY IN PLACERVILLE AMERICA PACIFIC CONSTRUCTION NANUGONDA, VEERA $237,102 12/08/14 0% 
03-3F8904 
NHP-050 -(136)E 

--() 

FROM 0.7 TO 0.4 MILE WEST OF MAIN 

STREET 

INSTALL GRATED DRAIN LINE AND DI'S 

BREA CA 92821 

201 LAUREL AVE #13 

(530)218-4803

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$0 
$0 

12/22/14 
03/11/15 

0% 

SUSPENDED 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation	 Page 2 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-50-31.3/0 ABOUT 11.0 MILES EAST OF PLACERVILLE VIKING CONSTRUCTION COMPANY, WOODRUFF, JARRETT $5,134,228 02/25/14 100%
03-0F2204 
BRNH-P050-(133)E 

--() 

AT SLY PARK ROAD UNDERCROSSING 25-42 

IN EL DORADO COUNTY 

REPLACE BRIDGE 

INC. 

RANCHO CORDOVA 

P. O. BOX 1508 

CA 95741 (916)416-7548 

11232 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$4,788,015
 $0

03/13/14 
12/24/14 

93%

HA21 

03-ED-50-/80.4 IN EL DORADO, SACRAMENTO, AND YOLO PENHALL COMPANY GUTIERREZ, BOJANA $2,771,631 05/31/13 100%
03-4M5104 COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 51, AND 193 

METHACRYLATE AND POLYESTER BRIDGE 

LOS ANGELES, CA 

P.O. BOX 842911 

90084-2911 
3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO, CA 95834 

$2,915,393
 $0

06/27/13 
01/09/15 

100%

COMPLETED 
01/16/15 

HM3H 
(916)801-3455 

03-ED-89-8.6/13.8 IN AND NEAR SOUTH LAKE TAHOE FROM QUALCON CONTRACTORS INC. ALTERTON, NATHAN $11,440,113 09/26/14 0%
03-1A8424 
STP-P089-(109)E 

--()

ROUTE 50 TO CASCADE ROAD 

STORM WATER QUALITY IMPROVEMENTS MINDEN NV 89423 

1645 ESMERALDA AVENUE 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$0
 $0

10/10/14 
0%

SUSPENDED 

HA42 

HA22 

HB4N 

03-ED-89-18.0/24.9 IN EL DORADO COUNTY ABOUT 8.3 MILES DIABLO CONTRACTORS INC MONTPLAISIR, JARET $11,764,440 06/19/13 42%

HA42 

03-1A8444 
ACST-P089-(105)P 

P08-9 10-() 

--() 

NORTH OF SOUTH LAK TAHOE FROM 0.1 

MILE NORTH OF EAGLE FALLS SIDEHILL 

VIADUCT NO 5 TO MEEKS CRE 

HMA OVERLAY AND WIDEN ROADWAY 

SAN RAMON CA 94583 

(530)682-5837 

7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$6,049,176
 $0

07/22/13 
06/01/16 

51%

SUSPENDED 

HB4N 

HA22 

03-ED-193-6.0/12.7 NEAR GEORGETOWN FROM 0.2 MILE WEST OF SIERRA NEVADA CONSTRUCTION, WOODRUFF, JARRETT $3,041,059 05/21/14 100%
03-3M9204 SLIGER MINE ROAD TO MAIN STREET 

COLD IN PLACE RECYCLING WITH HMA 

INC. 

SPARKS NV 89431 

2055 E. GREG STREET 

(916)416-7548 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$3,027,388
 $0

06/06/14 
11/18/14 

100%

COMPLETED 
01/13/15 

HM1 

03-ED-193-10.1/10.1	 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. INCNANUGONDA, VEERA $370,000 05/13/11 67%
 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 2585 COLD SPRINGS ROAD
03-2F7204	 $181,787 11/03/11
3065 BLAIRS LANE	 100%

STP- -( )	 $0 06/23/11


ROAD DIR'S EMERGENCY F.A. PLACERVILLE, CA 95667 PLACERVILLE, CA 95667

--()
 

REPAIR EB SHOULDER AND SLOPE BELOW	 (530)621-0986


20.20
 

201130
 



 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

03-ED-193-25.8/25.8 IN EL DORADO COUNTY, NEAR DOUG VEERKAMP GENERAL NANUGONDA, VEERA $300,000 03/28/11 100%

03-2F6504 $88,255 03/28/11
PLACERVILLE, ABOUT 1.2 MILES EAST OF ENGINEERING, INC. 3065 BLAIR AVE, P.O. 29%

STP- -( ) $0 05/13/11


THE SOUTH FORK AMERICAN RIVER BRIDGE 2585 COLD SPRINGS ROAD
 BOX 2424
 
--()
 

DIR'S EMERGENCY F.A. PLACERVILLE, CA 95667 PLACERVILLE, CA 95667
 
PLACE ROCK SLOPE PROTECTION IN THE (530)621-0986


20.20
 
FAILED
 

201130
 

03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11 100%

03-3E0604 $50,000 10/03/11
ROUTE 20/174 SEPARATION AND AT GOLD P O BOX 1355 138 NEW MOHAWK ROAD, 100%

BHNH-SP02-(016)2 $0 08/23/12


FLAT ROAD OVERCROSSING STOCKTON CA 95231
 SUITE B
 
--()
 

POLYESTER CONCRETE AND HMA OVERLAY NEVADA CITY, CA 95959 SUSPENDED
 
(530)218-1752


HA21 WPCP
 

03-NEV-49-5.6/6 NEAR GRASS VALLEY FROM 0.2 MILE HERBACK GENERAL ENGINEERING CULLEY, STEVEN $456,237 06/20/14 100%

03-3F9504 $439,329 07/11/14
SOUTH OF HOLCOMB/CHERRY CREEK ROAD TO 2531 NOWLIN ROAD 138 NEW MOHAWK ROAD, 100%

STP-P049-(157) $0 12/22/14


0.2 MILE NORTH OF HOLCOMB/CHERRY MINDEN NV 89423 SUITE B
 12/24/14
--()
 
CREEK ROAD NEVADA CITY, CA 95959 COMPLETED
 
WIDEN TO ADD A NORTHBOUND RIGHT (916)952-7196
 

03-NEV-80-5.0/0 IN NEVADA AND PLACER COUNTIES AT J MCLOUGHLIN ENGINEERING CO VANDELL, SAM $1,088,498 06/12/13 100%

03-4M5004 $989,828 06/27/13
VARIOUS LOCATIONS INC 2520 WARREN DR., 100%


$0 12/22/14

METHACRYLATE AND POLYESTER DECKS 10641 FULTON COURT
 SUITE A
 12/24/14


RANCHO CUCAMONGA CA 91730 ROCKLIN, CA 95677 COMPLETED
 
(916)869-1867


HM3H
 

03-NEV-80-21.2/28.1 IN NEVADA COUNTY IN AND NEAR TRUCKEE ACME CONCRETE PAVING INC, DBA CROSBY, TIM $7,678,421 06/24/14 48%

03-4M8404 $2,323,877 07/24/14
FROM TRUCKEE RIVER BRIDGE 17-012 TO ACPI
 10960 WEST RIVER 30%

IM-0804-(199) $0 01/22/15


TRUCKEE RIVER BRIDGE 17-063 4124 E BROADWAY AVE
 STREET
 
--()
 

GRIND EXISTING BONDED WEARING SPOKANE WA 99202 TRUCKEE, CA 96161 SUSPENDED
 
(530)320-6460
 

03-NEV-80-28.0/0 NEAR FLORISTAN AT TRUCKEE RIVER C.C. MYERS, INC. CROSBY, TIM $1,990,000 05/22/14 62%
 
03-4M6104 $1,455,653 07/11/14
BRIDGE 17-0063 R/L 3286 FITZGERALD ROAD 10960 WEST RIVER
 74%


$0 12/23/14

SUB STRUCTURE MITIGATION AND BRIDGE RANCHO CORDOVA CA 95742
 STREET
 

TRUCKEE, CA 96161 SUSPENDED
 
(530)320-6460


HM3
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Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-28.0/0 NEAR FLORISTON AT TRUCKEE RIVER F.D. THOMAS, INC. PUSTOV, MICHAEL $1,487,000 11/25/14 0%
03-3E1104 
NHIM-0804-(200) 

--() 

BRIDGE #17-0063R/L 

PAINT STRUCTURES CENTRAL POINT OR 97502 

217 BATEMAN DR. 138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$0
 $0

12/10/14 
0%

HA21 
(906)208-9974 

03-NEV-80-29.5/0 IN PLACER AND NEVADA COUNTIES AT TRUESDELL CORPORATION OF DELONG, ERIC $2,669,224 04/22/14 68%
03-4M7104 VARIOUS LOCATIONS 

REPLACE JOINT SEALS AND 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
2520 WARREN DRIVE, 

SUITE A 

$2,459,803
 $0

05/16/14 
02/23/15 

92%

TEMPE AZ 85282 ROCKLIN, CA 95677 SUSPENDED 

HM 
(916)996-0601 

03-PLA-80-8.1/37.8 IN AND NEAR LOOMIS AT VARIOUS RGW CONSTRUCTION INC CLARK, MARTIN $20,840,400 01/28/14 39%
03-3E1004 
BHIM-0803-(243)E 

--()

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$4,277,899
 $224,887

02/21/14 
11/13/15 

21%

HA21 
VERTICAL CLEARANCE FOR PERMIT VEH (530)218-4832 

03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10 100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG WATSONVILLE, CA 

P O BOX 50085 

95077-5085 
33 DEPOT STREET 

COLFAX, CA 95713 

$138,197
 $0

06/16/11 
01/25/11 

39%

RAVINE BRIDGE (530)346-7513 
REMOVE MAT'L, PLACE K-RAIL, 

20.10 
SIDESLOPE RPR 

201130 

03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,881,462 04/10/12 43%

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

RENO NV 89570 

PO BOX 70846 

(530)682-7172 

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$11,106,075
 $41,927

04/27/12 
11/17/15 

32%

SUSPENDED 

03-PLA-267-/6.8 NEAR TRUCKEE FROM NEVADA COUNTY LINE TEICHERT CONSTRUCTION JOHNSON, JEFF $3,309,699 12/08/14 0% 
03-2F2904 
STP-P267-(022) 

--() 

TO BROCKWAY SUMMIT 

PAVEMENT REHAB DAVIS CA 95616 

24207 COUNTY ROAD 100A 138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$0 
$0 

12/31/14 
09/01/15 

0% 

SUSPENDED 

HA22 
(530)632-6714
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Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-23.3/0 IN THE CITY AND COUNTY OF SACRAMENTO ROADWAY ENGINEERING WORKS INC BULLARD, BRENT $1,266,302 12/12/14 0%
03-3F0404 
IMNH-0056-(341) 

--() 

AT 1.4 MILE SOUTH OF RICHARDS 

BOULEVARD 

REPLACE ALL PUMP HOUSE COMPONENTS 

CERES CA 95307 

3442 6TH STREET 

(530)713-6823 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$0
 $0

12/31/14 
0%

HA42 

03-SAC-5-23.6/0 IN SACRAMENTO AT WEST END VIADUCT MYERS AND SONS/RL WADSWORTH GUTIERREZ, BOJANA $18,254,145 12/20/13 97%
03-2F21U4 
BHNH-000C-(362) 

--() 

BRIDGE 24-0069 R/L AND IN WEST 

SACRAMENTO AT SACRAMENTO RIVER 

VIADUCT BRIDGE 24-0004 R/L 

JOINT VENTURE 

SACRAMENTO CA 95833 

4600 NORTHGATE BLVD SUITE 100 
3855 NORTH FREEWAY 

BLVD #120 

SACRAMENTO, CA 95834 

$16,017,555
 $0

12/30/13 
11/27/14 

88%

HB1 
BRIDGE DECK REHABILITATION (916)801-3455 

03-SAC-50-16.9/17.4 IN RANCHO CORDOVA AT NATOMA OVERHEAD DESILVA GATES CONSTRUCTION LP ESTEPA, JOSEPH $5,265,815 10/31/14 0%
03-4F0704 
NH-P050-(135) 

--() 

WIDEN STRUCTURE, EXTEND WEAVE LANE 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 

(530)682-3622 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$0
 $0

11/24/14 
04/18/16 

0%

03-SAC-51-2.6/44.7 IN SACRAMENTO COUNTY ON ROUTES 51, WEST COAST STRUCTURES, INC DBALEE, SUSHMA $1,062,173 06/05/14 59%
03-4M7304 99, AND 160 AT VARIOUS LOCATIONS 

DECK METHACRYLATE, REHAB AND JOINT 

WESTERN STRUCTURES 

6005 TYLER STREET 
3855 N FREEWAY BLVD., 

STE 120 

$280,209
 $1,314

07/11/14 
02/09/15 

26%

RIVERSIDE CA 92503 SACRAMENTO, CA 95834 SUSPENDED 

HM1 
(916)718-8055 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,365,964 10/15/09 0%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$1,393,782
 $7,797

11/02/09 
02/19/15 

0%

PLANTING AND IRRIGATION HERCULES, CA 94547 SACRAMENTO CA 95834 PLANT EST 

HA25 SWPPP 
(916)263-4912 SATIS 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV MORALES, LEOBARDO $96,768,822 07/29/11 51% 
03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

REPLACE PCCP AND PLACE HMA 

RANCHO CORDOVA, CA 95742-6811 

3286 FITZGERALD ROAD 2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$67,790,518 
$1,707,990 

08/24/11 
02/26/16 

69% 

HB5 SWPPP 
(916)799-3376
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Statement of Ongoing Contracts as of 01/20/15
02/04/15 

03District 

03-SAC-160-44.5/47.1 

Fed Aid 
Pgm Code 

03-4M5804 

Contract 
Location 

Storm Water 
Plan 

IN SACRAMENTO AND YOLO COUNTIES AT 

VARIOUS LOCATIONS 

Description 

INDIVIDUAL SLAB REPLACEMENT 

Type Of Work 

MARTIN BROTHERS CONSTRUCTION 

Contractor 

SACRAMENTO CA 95826 

8801 FOLSOM BLVD STE 260 

GHASSEMI, MOHSSEN 

Resident 
Engineer 

3951 PERFORMANCE DR., 

SUITE C 

$1,418,634

Bid + CCOs

 $866,159

Comp To date

 $0

This Month 

04/15/14 

Awarded 

05/05/14 

Approved 

11/21/14 

Est Comp
Accepted 

66%

%Time

 61%

% Work 
Message 

HM1 
(916)869-6087 

SACRAMENTO, CA 95838 SUSPENDED 

03-SUT-99-11.0/14.3 

HE13 

03-1A43A4 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

DE SILVA GATES MCM A JNT VNTR 

OF DE SILVA GATES 

NORTH HIGHLANDS, CA 956600620 

RIVERA, FERNANDO 

(530)822-4313 

PO BOX 620 
379 COLUSA AVENUE 

YUBA CITY CA 95991 

$30,113,569
 $28,238,174

 $274,140

09/04/12 
09/04/12 
04/21/15 

80%

 93%

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

GOLD RIVER, CA 95670 

TOLLISON, RON 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$35,257,348
 $18,108,727

 $0

07/14/10 
07/28/10 
02/05/14 

37%

 52%

03-SUT-99-13.6/26.1 
03-3F7704 
HSST-000C-(374) 

--() 

AT VARIOUS LOCATIONS IN BUTTE, 

COLUSA, PLACER, SACRAMENTO, SUTTER, 

AND YOLO COUNTIES 

INSTALL SHOULDER AND CENTERLINE 

CHRISP COMPANY 

FREMONT CA 94539 

43650 OSGOOD ROAD 

WARD, DONALD 

(916)478-0482 

2520 WARREN DR. STE A 

ROCKLIN, CA 95677 

$1,505,586
 $1,260,708

 $14,074

07/24/14 
08/14/14 
02/02/15 

89%

 84%

HB1 

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,829,997
 $1,784,252

 $0

12/10/10 
02/07/11 
12/11/14 

0%

 0%

PLANT EST 

SATIS 

03-SUT-99-/1.6 

HE11 

03-406604 
HP21-L620-(304)8

--() 

SWPPP 

IN SACRAMENTO AND SUTTER COUNTIES 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

CONSTRUCT INTERCHANGE WITH HMA 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

4401 DULUTH AVE 

TRI, PRESTON 

(916)416-5572

3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$19,509,428 
$18,387,469 

$16,411 

10/01/12 
11/06/12 
04/29/15 

46% 

95% 

SUSPENDED 
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Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-VAR-20-/17.1 VARIES, CALTRANS MAINTENANCE CLEARWATER CONSTRUCTION SAGER, JANET $485,000 03/19/14 0%
03-4F5704 LANDSCAPING AREAS IN DISTRICT 3 YOLO 

AND SUTTER COUNTIES DIR'S EMERGENCY 

F.A. 

SERVICES, INC. DBA CLEARWATER 

LANDSCAPE SERVIES 

3908 PLACITAS DR 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$498,793
 $0

05/28/14 
08/07/14 

100%

COMPLETED 
12/24/14 

20.20 
MODIFY IRRIGATION SYSTEM AND INSTALL 

MULCH 

CAMERON PARK, CA 95682 (916)825-2272 

201130 

03-VAR-20-/43.9 VARIES, CALTRANS MAINTENANCE WABO LANDSCAPE & SAGER, JANET $2,485,000 03/20/14 0%
03-4F5504 LANSCAPING AREAS IN DISTRICT 3 

SACRAMENTO, YOLO, EL DORADO AND 

CONSTRUCTION,INC. 

726 ALFRED NOBEL DRIVE 
3855 N. FREEWAY BLVD, 

STE 120 

$2,328,119
 $0

05/22/14 
12/31/14 

94%

PLACER COUNTIES DIR'S EMERGENCY F.A. HERCULES, CA 94547 SACRAMENTO, CA 95834 

20.20 
MODIFY EXISTING IRRIGATION SYSTEMS (916)825-2272 

201130 

03-VAR-32-/37.7 VARIES, CALTRANS MAINTENANCE AERCO PACIFIC, INC. SAGER, JANET $2,485,000 03/19/14 0%
03-4F5604 LANSCAPING AREAS IN DISTRICT 3 GLENN, 

BUTTE, COLUSA, SUTTER , YUBA AND RANCHO CORDOVA, CA 95670 

11370 J AMALGAM WAY 3855 N. FREEWAY BLVD, 

STE 120 

$2,476,616
 $0

05/28/14 
12/31/14 

99%

NEVADA COUNTIES DIR'S EMERGENC SACRAMENTO, CA 95834 

20.20 
MODIFY IRRIGATION SYSTEM AND INSTALL 

MULCH 
(916)825-2272 

201130 

03-VAR-50-/23.1 VARIES, CALTRANS MAINTENANCE PARKER LANDSCAPE DEVELOPMENT, SAGER, JANET $735,000 03/19/14 0%
03-4F5404 LANSCAPING AREAS IN DISTRICT 3 

SACRAMENTO, PLACER, YUBA AND YOLO 

INC. 

6251 SKY CREEK DR STE A 
3855 N. FREEWAY BLVD, 

STE 120 

$698,791
 $0

05/21/14 
12/31/14 

95%

COUNTIES DIR'S EMERGENCY F.A. SACRAMENTO, CA 95828 SACRAMENTO, CA 95834 

20.20 
UPGRADE EXISTING CALSENSE RICS 

SYSTEM 
(916)825-2272 

201130 

03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12 100%
03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. ROSEVILLE, CA 95678 

2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD, 

STE 120 

$346,798
 $0

09/19/12 
02/08/13 

100%

REPLACE ELECTRICAL SYSTEMS SACRAMENTO, CA 95834 

20.20 
(916)801-6092 

201130 

03-VAR--/0 IN BUTTE,COLUSA,GLENN,SACRAMENTO, DIRT AND AGGREGATE TOLLISON, RON $6,972,222 08/11/14 20% 
03-2F0004 
HSST-000C-(373) 

--() 

SUTTER, YOLO, AND YUBA COUNTIES AT 

VARIOUS LOCATIONS 

UPGRADE GUARDRAIL END TREATMENTS 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

(530)682-3995

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,433,437 
$30,773 

08/21/14 
10/06/15 

21% 

SUSPENDED 

HB1
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Statement of Ongoing Contracts as of 01/20/15
02/04/15
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-5-9.4/0 IN SACRAMENTO, SAN JOAQUIN, SOLANO TRUESDELL CORPORATION OF SCOTT, JEFF $1,685,555 05/12/14 72%
03-4M7004 COUNTIES AT VARIOUS LOCATIONS 

REPLACE METHACRYLATE AND JOINT 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
3855 N. FREEWAY 

BLVD., STE 120 

$1,455,210
 $14,311

05/29/14 
03/10/15 

85%

TEMPE AZ 85282 SACRAMENTO, CA 95834 

(916)847-4916 

03-YOL-5-11.3/0	 IN YOLO AND COLUSA COUNTIES COUNTY ON AMERICAN CIVIL CONSTRUCTORS HAMM, JEFFREY $4,616,515 10/02/14 14%


ROUTES 5, 80, AND 505 AT VARIOUS WEST COAST, INC. 3951 PERFORMANCE DR., 17%

03-4M7404 $799,841 10/21/14
 
BHNH-000C-(376) $790,606 04/17/15


LOCATIONS (14 BRIDGES) 2990 BAY VISTA COURT SUITE C
 
--()
 

BRIDGE REHABILITATION	 BENICIA CA 94510 SACRAMENTO, CA 95838
 

(916)263-5653

HM
 

03-YUB-20-13.3/20.3	 ABOUT 12 MILES EAST OF MARYSVILLE KNIFE RIVER CONSTRUCTION KNUDSON, CAMERON $4,436,895 11/25/14 0%


FROM MARYSVILLE ROAD TO 0.3 MILE EAST 1764 SKYWAY
03-3F0004	 $0 12/18/14
379 COLUSA AVENUE	 0%

NH-P020-(171)1	 $0


OF LOWER SMARTVILLE ROAD CHICO CA 95928 YUBA CITY, CA 95991

--()
 

HMA OVERLAY	 (530)682-3842
 

HA22
 

03-YUB-70-14.2/15.1	 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $29,190,612 01/13/12 61%
 

STREET TO BUCHANAN STREET AND ON P O BOX 1890
03-0A5804	 $25,871,346 01/31/12
379 COLUSA HWY	 83%

NHX1-1501-(0E )	 $114,025 04/04/16


ROUTE 70 FROM SIXTH STREET TO 0.2 DAVIS CA 956171890 YUBA CITY, CA 95991

--()
 

MILES SOUTH OF BINNEY JUNCTION	 (530)682-3842
 SUSPENDED
 
COLD PLANE AC, EXCAVATE ROADWAY AND
 

HA22 SWPPP
 

Totals: Authorized Final Amt: $420,088,138 Completed to Date: $263,206,209 Work This Month: $3,428,206



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-70-26.7/27.1 03-3E1204 

03-BUT-99-28.1/29.6 03-3E6204 

03-BUT-99-32.4/33.3 03-3A0424 

03-COL-5-22.3/0 03-4M2004 

03-ED-49-23.9/35 03-3F6704 

03-ED-50-17.0/17.3 03-3F8904 

03-ED-50-31.3/0 03-0F2204 

03-ED-50-/80.4 03-4M5104 

03-ED-89-8.6/13.8 03-1A8424 

03-ED-89-18.0/24.9 03-1A8444 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-ED-193-6.0/12.7 03-3M9204 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-5.6/6 03-3F9504 

03-NEV-80-5.0/0 03-4M5004 

03-NEV-80-21.2/28.1 03-4M8404 

03-NEV-80-28.0/0 03-4M6104 

03-NEV-80-28.0/0 03-3E1104 

03-NEV-80-29.5/0 03-4M7104 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-267-/6.8 03-2F2904 

03-SAC-5-23.3/0 03-3F0404 

03-SAC-5-23.6/0 03-2F21U4 

03-SAC-50-16.9/17.4 03-4F0704 

03-SAC-51-2.6/44.7 03-4M7304 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-160-44.5/47.1 03-4M5804 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-13.6/26.1 03-3F7704 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-/1.6 03-406604 

03-VAR-20-/17.1 03-4F5704 

03-VAR-20-/43.9 03-4F5504 

03-VAR-32-/37.7 03-4F5604 

03-VAR-50-/23.1 03-4F5404 

03-VAR-51-5.5/8.1 03-3F4704 

03-VAR--/0 03-2F0004 

03-YOL-5-9.4/0 03-4M7004 

03-YOL-5-11.3/0 03-4M7404 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-YUB-20-13.3/20.3 03-3F0004 8
 

03-YUB-70-14.2/15.1 03-0A5804 8
 

Statement of Ongoing Contracts - Federal Aid 

03
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $104,447,244


FEDERAL AID (PRIMARY) $38,739,479


FEDERAL AID (SECONDARY) $70,270,305


STATE HIGHWAY $51,133,492


 $155,497,618


 $420,088,138


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $7,842,424
 

$7,842,424
Work completed this Period:

 Work Comp 

$70,114,395


 $21,655,411


 $19,648,874


 $47,432,525


 $104,355,004


 $263,206,209
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