
 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-23.5/37 IN BUTTE COUNTY ABOUT 12 MILES NORTH KNIFE RIVER CONSTRUCTION ROGERS, JIM $935,331 05/17/10 0%
03-3M2404 
ACST-P032-(040)P 

P03-2 04-() 

--() 

OF CHICO FROM 0.1 MILE SOUTH OF 

FOREST RANCH WAY TO HUMBOLDT ROAD 

REPLACE ASPHALT CONCRETE SURFACING 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$0
 $0

06/07/10 
0%

HM1A WPCP 

03-BUT-32-/37.2 IN BUTTE AND GLENN COUNTIES AT PROFESSIONAL CONSTRUCTION $278,074 03/15/10 0%
03-3M3304 VARIOUS LOCATIONS 

BRIDGE DECK OVERLAY 

SERVICES 

4070 NELSON AVENUE SUITE A 

$0
 $0

04/07/10 
0%

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,301,503 08/12/09 13%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$1,188,167
 $400,271

09/02/09 
11/28/11 

19%

03-BUT-70-13.6/16.7 IN BUTTE CO ON ROUTE 70 IN AND NEAR FRANKLIN CONSTRUCTION INC GRANDY, DWAYNE $1,257,886 07/29/09 76%
03-4E1304 
ACHS-P070-(096)E 

P P0-70 0-(6E)

--() 

OROVILLE FROM 0.8 MILE SOUTH OF 

ROUTE 162 TO 0.4 MI NORTH OF GARDEN 

DRIVE OVERCROSSING 

UPGRADE GUARDRAIL AND GORE AREAS 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

(530)713-7814 

2060 3RD ST., SUITE B 

OROVILLE, CA 95965 

$929,783
 $255,861

08/20/09 
08/13/10 

71%

HB1 WPCP 

03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $7,640,922 06/26/09 25%

HA22 

03-366904 
SARR-P099-(519)A

 P09-9 51-() 

--() 

SWPPP 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$1,306,510
 $485,161

07/07/09 
08/11/11 

17%

03-BUT-162-14.7/0 IN BUTTE, COLUSA, EL DORADO, GLENN, F B D VANGUARD CONSTRUCTION ALLEN, JODY $513,442 06/04/09 100% 
03-3E2504 NEVADA, PLACER, SACRAMENTO, SUTTER, 

YOLO AND YUBA COUNTIES AT VARIOUS 

LOCATIONS 

INSTALL AND UPGRADE ADA CURB RAMPS 

INC 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

(530)934-3520

849 N. HUMBOLDT AVE. 

WILLOWS, CA 95988 

$463,207 
$0 

07/14/09 
06/29/10 

100% 

COMPLETED 
06/29/10 

HB71 WPCP (925)245-1300 



 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

03District 

03-BUT-162-16.7/0 

Fed Aid 

HB1 

Pgm Code 

03-3E8504 

Contract 

ACHS-P162-(036)E 

P P1-62 0-(6E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE COUNTY IN OROVILLE FROM 5TH 

AVENUE TO LINCOLN STREET 

Description 

INSTALL TRAFFIC SIGNAL 

Type Of Work 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

Contractor 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

GRANDY, DWAYNE 

Resident 
Engineer 

(530)713-7814 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$247,232

Bid + CCOs

 $236,541

Comp To date

 $0

This Month 

08/20/09 

Awarded 

09/02/09 

Approved 

07/15/10 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

07/15/10 

03-BUT-162-/14 

HM1A 

03-3M1604 

WPCP 

IN BUTTE CO NEAR OROVILLE FROM GLEN 

CO LINE TO 0.1 MI WEST OF SOUTH 

JUNCTION ROUTE 99 AND VARIOUS 

LOCATIONS 

CHIP SEAL TO BE APPLIED 

WEST COAST PAVING AND CHIP 

SEALING 

YREKA CA 96097 

(530)842-7283 

P O BOX 1231 

THOMAS, SHAHNA 

(530)682-6517 

2060 3RD STREET 

OROVILLE, CA 95965 

$765,437
 $162,024
 $162,024

03/01/10 
03/23/10 
09/15/10 

6%

 21%

03-BUT-191-7.4/8.6 

HB1 

03-0F5304 
HSST-000C-(317)E 

00-0C 3-(7E)

--() 

WPCP 

IN BUTTE AND PLACER COUNTIES ON 

ROUTE 191 FROM 2.6 MILES NORTH OF 

CLEAR CREEK CEMETERY ROAD TO AIRPORT 

WAY 

PLACE HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

THOMAS, SHAHNA 

(530)682-6517 

2060 3RD ST, SUITE B, 

OROVILLE, CA 95965 

$185,530
 $0
 $0

07/06/10 
07/21/10 

0%

 0%

03-BUT-191-8.1/8.2 

HB1 

03-0F7704 
HSST-000C-(314)E 

00-0C 3-(4E)

--() 

WPCP 

IN BUTTE, EL DORADO AND PLACER 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 

MEYERS EARTHWORK INC 

REDDING CA 96049 

(530)365-8858 

P O BOX 493730 

PETERSON, DALE 

(530)265-0746 

138 NEW MOHAWK, STE. 

B 

NEVADA CITY, CA 95959 

$368,920
 $102,511
 $102,511

04/29/10 
06/09/10 
08/26/10 

57%

 28%

03-COL-5-/0 

HB4N 

03-0C2814 
SARR-000C-(303)E 

00-0C 3-(3E) 

--() 

WPCP 

IN COLUSA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CMS AND CCTV 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$3,282,547
 $2,867,067
 $279,505

06/17/09 
07/02/09 
10/21/10 

43%

 87%

03-COL-16-/7.3 

HM1A 

03-3M1704 

WPCP 

IN COLUSA CO ABOUT 7 MILES WEST OF 

RUMSEY FROM 0.1 MI SOUTH OF ROUTE_ 20 

TO THE YOL0 COUNTY LINE 

CHIP SEAL 

OUTBACK DVBE INC 

RED BLUFF CA 96080 

(530)528-2225 

P O BOX 1035 

KRAFT, DAN 

(530)713-7864

1401A WILL S. GREEN 

COLUSA, CA 95932 

$394,078 
$5,625 
$2,090 

02/11/10 
03/10/10 
10/01/10 

7% 

1% 



 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-COL-20-21.5/22.4 IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 NORTH BAY CONSTRUCTION INC KRAFT, DAN $5,422,399 07/31/09 45%
03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E)

--() 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 
PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE, CA 95457 

$3,367,909
 $1,556,109

08/12/09 
10/06/10 

61%

HA42 SWPPP 

03-ED-49-6.6/8.3 IN EL DORADO CO FROM 0.1 MILE SOUTH DOUG VEERKAMP GENERAL NOVOTA, RYAN $4,749,434 06/12/09 36%
03-4C0904 
SARR-P049-(143)E 

P0-49 1-(3E)

--() 

OF ORE COURT TO 0.1 MILE SOUTH OF 

CHINA HILL ROAD 

REALIGN AND WIDEN ROADWAY 

ENGINEERING INC 

PLACERVILLE CA 95667 

2585 COLD SPRINGS ROAD 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$3,130,075
 $172,048

06/26/09 
12/31/10 

66%

HB1 SWPPP (916)933-7077 

03-ED-50-22.1/0 IN EL DORADO COUNTY NEAR PLACERVILLE RICHARD A HEAPS ELECTRICAL MILLER, BRANDON $138,059 11/10/09 100%

HB1 

03-0F6504 
RSIP-6203-(045)L 

620-3 04-() 

--() 

WPCP 

FROM 1.3 MILES EAST OF NEW TOWN ROAD 

OVERCROSSING TO 1.2 MILES WEST OF 

CAMINO HEIGHTS DRIVE 

INSTALL MESSAGE SIGN 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

(530)621-0985 

3065 BLAIR AVE. P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$105,294
 $49,927

12/09/09 
07/21/10 

75%

03-ED-50-27.9/28 IN EL DORADO COUNTY NEAR CAMINO AT KOCH EXCAVATING INC NOVOTA, RYAN $454,423 02/11/10 59%
03-3E4604 CAMINO SAND STORAGE FACILITY 

CONSTRUCT SAND STORAGE FACILITY 
PENN VALLEY CA 95946 

P O BOX 909 5657 ORE COURT 

EL DORADO, CA 95623-4917 

$336,988
 $48,153

03/04/10 
09/20/10 

74%

(530)432-4000 
(530)295-9439 

HA12 WPCP 

03-ED-50-32.5/39.7 IN ELDORADO CO ABOUT 12 MILES EAST OF CENTRAL STRIPING SERVICE INC NOVOTA, RYAN $227,534 03/08/10 40%
03-3M7904 PLACERVILLE FROM 0.1 MILE WEST OF 

STACY LANE TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

THERMOPLASTIC TRAFFIC STRIPES 

RANCHO CORDOVA CA 95742 

(916)635-5175 

3489 LUYUNG DRIVE 

(530)295-9439 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$110,724
 $0

04/29/10 
07/12/10 

49%

COMPLETED 
07/07/10 

HB4N WPCP 

03-ED-50-39.7/57.8 IN EL DORADO COUNTY NEAR KYBURZ FROM GRANITE CONSTRUCTION COMPANY NOVOTA, RYAN $2,954,954 04/23/10 0% 
03-3M5504 
ACNH-P050-(114)E

--() 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

BONDED WEARING COURSE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)295-9439

5657 ORE COURT 

EL DORADO, CA 95623-4917 

$0 
$0 

05/11/10 
0% 

HM1 WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

03District 

03-ED-50-45.2/45.6 

Fed Aid 

HA42 

Pgm Code 

03-3M4704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY IN PLACERVILLE 

AND NEAR WHITEHALL 

Description 

CLEAN, REPAIR AND RETROFIT CULVERTS 

Type Of Work 

B AND B DEVELOPERS 

Contractor 

VALLEY VILLAGE CA 91607 

(323)896-1822 

NOVOTA, RYAN 

Resident 
Engineer 

(530)295-9439 

4804 LAUREL CANYON BLVD NO 24 11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$150,217

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/03/10 

Awarded 

07/08/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-ED-50-58.7/61.8 

HM2C 

03-3M5104 

WPCP 

IN EL DORADO COUNTY AT AND NEAR 

BRIDGES AND CAMP SACRAMENTO 

CLEAN AND LINE CULVERTS 

TWIN ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

NOVOTA, RYAN 

(530)295-9439 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$361,599
 $0
 $0

05/20/10 
06/30/10 
09/30/10 

0%

 0%

03-ED-50-67.8/68.6 

HA42 

03-4E4104 

WPCP 

IN ELDORADO COUNTY NEAR MEYERS AT 

VARIOUS LOCATIONS FORM 0.5 MI EAST OF 

ECHO SUMMIT SIDEHILL VIADUCT 

COVER CUT SLOPES WITH WIRE MESH 

STEELHEAD CONSTRUCTORS INC 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE., P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$673,051
 $597,142

 $1,998

06/24/09 
07/09/09 
07/23/10 

88%

 87%

03-ED-89-/8.6 

HA42 

03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E) 

--() 

SWPPP 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

(530)621-0986 

P.O. BOX 2424 

PLACERVILLE, CA 95667 

$10,931,506
 $2,811,256
 $1,038,812

05/29/09 
07/01/09 
04/15/11 

26%

 26%

HA22 

HB4N 

03-GLE-32-4.1/10.8 

HM1A 

03-3M1904 

WPCP 

IN GLENN COUNTY AT HAMILTON CITY 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

ALLEN, JODY 

(530)934-3520 

849 N. HUMBOLDT AVE 

WILLOWS, CA 95988 

$819,654
 $7,195
 $7,195

03/15/10 
04/01/10 
10/01/10 

14%

 1%

03-NEV-20-17.5/46.1 

HM1 

03-3M1404 
ACHN-P020-(152)

--() 

WPCP 

IN NEVADA AND PLACER COUNTIES FROM 

0.1 MILE EAST OF THE 20/49 JUNCTION 

TO THE 80/20 SEPARATION 

APPLY HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

DEMARTINI, MARK 

(530)265-9869

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$3,956,212 
$2,025,508 
$1,924,359 

04/23/10 
05/12/10 
10/06/10 

34% 

51% 



 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/10
08/02/10
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-20-37.4/41.2 IN NEVADA COUNTY ABOUT 22 MILES EAST QUIMU CONTRACTING INC DE MARTINI, MARK $313,078 03/15/10 65%
03-3M5204 OF NEVADA CITY AT VARIOUS LOCATIONS 

CLEAN AND LINE CULVERTS 
DIXON CA 95620 

P O BOX 1177 138 NEW MOHAWK ROAD, 

STE. B 

$90,075
 $62,278

04/21/10 
12/25/11 

29%

HM2C WPCP 

(707)693-0289 
(530)265-6969 

NEVADA CITY, CA 95959 SUSPENDED 

03-NEV-49-2.4/3 IN NEVADA COUNTY FROM 0.2 MI NORTH OF SIERRA NEVADA CONSTRUCTION INCDEMARTINI, MARK $738,726 06/09/09 100%

HB4N 

03-3E5604 

SWPPP 

COMBIE ROAD TO 0.3 MI SOUTH OF BREWER 

ROAD 

EXTEND NORTHBOUND PASSING LANE 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)265-9869 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$667,555
 $409,891

06/24/09 
07/23/10 

90%

OVER RUN 
07/26/10 

03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION DE MARTINI, MARK $8,393,579 05/08/10 0%

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)265-6969 

NEW MOHAWK ROAD, STE. 

B 

NEVADA CITY, CA 95959 

$0
 $0

06/22/10 
0%

03-NEV-80-2.5/5.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION MURPHY, ROD $67,770,146 03/16/07 76%

HA22 

03-0A6324 
ACIM-080 -(180)N 

--()

SWPPP 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

(916)624-2783 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$68,147,353
 $12,196

04/06/07 
08/31/11 

98%

03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC MURPHY, ROD $57,935,508 07/28/08 48%

HA22 

03-0A6334 

SWPPP 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(530)587-9827 

12047 DONNER PASS 

ROAD, SUITE B-4 

TRUCKEE, CA 96161 

$25,932,362
 $0

08/15/08 
12/25/12 

45%

SUSPENDED 

03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO INC CLARK, MARTIN $4,506,808 07/27/09 26% 

HA26 

03-4A2404 
ACIM-0804-(189)E

 08-0441-(9E) 

--() 

SWPPP 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 
FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

(916)624-2852

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$678,012 
$338,355 

08/12/09 
09/14/11 

15% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $59,843,288 10/05/07 52%

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 
SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

(530)265-9871 

12047 DONNER PASS 

ROAD STE. B-4 

TRUCKEE, CA 

$43,001,952
 $2,292,199

11/13/07 
12/01/10 

71%

03-NEV-80-17.3/20.3 IN NEVADA CO FROM 1 MILE EAST OF THE CIMARRON INC ISKIN, ROY $541,763 06/30/09 100%

HA42 

03-0C7204 

SWPPP 

ROUTE 80/89 SEPARATION TO UNION MILLS 

BRIDGE OVERHEAD 

STORM WATER MANAGEMENT 
OAKDALE CA 95361 

(209)848-1655 

10554 RODDEN ROAD 

(530)583-7365 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$523,463
 $0

07/14/09 
06/24/10 

100%

COMPLETED 
07/01/10 

03-NEV-80-18.4/19.5 IN NEVADA COUNTY NEAR TRUCKEE FROM Q AND D CONSTRUCTION CO CLARK, MARTIN $1,156,470 02/09/10 62%

HA42 

03-4C2204 
ACIM- 080-(193)E 

--() 

WPCP 

0.9 MILE WEST OF UNION MILLS 

UNDERCROSSING TO 1.1 MILES WEST OF 

UNION MILLS UNDERCROSSING 

REPLACE HEATING SYSTEM 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)225-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$956,604
 $309,600

02/23/10 
09/01/10 

82%

03-NEV-80-28.1/31.8 IN NEVADA AND SIERRA COUNTIES NEAR GRANITE CONSTRUCTION COMPANY HARTMAN, BRUCE $43,135,347 10/29/08 65%

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(916)996-0557 

10960 WEST RIVER 

STREET, STE. 101A 

TRUCKEE, CA 96161 

$31,955,156
 $3,835,240

11/13/08 
10/14/10 

74%

03-NEV-89-.1/0 IN NEVADA COUNTY IN TRUCKEE AT DONNER KOCH EXCAVATING INC ISKIN, ROY $245,031 05/10/10 0%
03-4E6104 CREEK UNDERPASS 

INSTALL FLASHING BEACONS AND SIGNS 
PENN VALLEY CA 95946 

P O BOX 909 10960 WEST RIVER 

SREET 

$0
 $0

06/17/10 
0%

HB4N WPCP 

(530)432-4000 
(530)583-7365 

TRUCKEE, CA 96161 

03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,336,630 04/21/10 21% 

HA11 

03-318004 

WPCP 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 
YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

(530)265-0744

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$79,939 
$72,756 

05/06/10 
03/02/11 

6% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ORA-0-/0 IN BUTTE COUNTY IN CHICO AT THE WENHAM CONSTRUCTION YATES, RICHARD $386,000 01/06/10 80%
03-0AA004 CHICO MAINTENANCE STATION AND IN 

SACRAMENTO COUNTY IN RANCHO CORDOVA 

AT THE SUNRISE MAINTENANCE S 

INSTALL PHOTOVOLTAIC PANELS 

PLACERVILLE CA 95667 

(916)939-8332 

2707 CASTLEROCK COURT 

(530)513-0584 

379 COLUSA AVE. 

YUBA CITY, CA 95991 

$358,950
 $0

01/28/10 
05/28/10 

93%

HA12 

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC BOUZID, SALAH $30,602,616 05/21/08 36%

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E)

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$16,594,956
 $1,455,106

06/05/08 
05/04/11 

54%

SUSPENDED 

03-PLA-28-/.8 IN PLACER COUNTY AT TAHOE CITY FROM TEICHERT CONSTRUCTION ISKIN, ROY $272,925 12/28/09 100%

HM1A 

03-3M5904 

WPCP 

THE ROUTE 28/89 JUNCTION TO TAHOE 

STATE PARK DRIVE 

PLACE HOT MIX ASPHALT 
LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

(530)583-7365 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$258,650
 $0

01/25/10 
07/01/10 

100%

COMPLETED 
07/10/10 

03-PLA-49-7.5/11 IN PLACER COUNTY NEAR AUBURN FROM 0.1 GRANITE CONSTRUCTION COMPANY VANDELL, SAM $967,167 06/28/10 0%

HA23 

03-4M1404 

WPCP 

MILE NORTH OF DRY CREEK ROAD TO 0.3 

MILE SOUTH OF THE NEVADA COUNTY LINE 

REPLACE ASPHALT CONCRETE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(916)624-2852 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN, CA 95677 

$0
 $0

07/13/10 
09/05/10 

0%

03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $586,293 02/08/10 10%

HM3H 

03-3M2904 

WPCP 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$600
 $0

03/10/10 
11/09/10 

0%

SUSPENDED 

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $146,025,421 06/09/08 44% 

HE14 

03-3338U4 
HPLU-6208-(030)L

 620-8 03-(DEM)O 

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769

2520 WARREN DRIVE, 

STE. B 

ROCKLIN, CA 95677 

$95,410,099 
$5,383,022 

07/02/08 
06/12/12 

65% 

HE14 DUBLIN CA 94568 

(925)829-9220 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-1.5/2.3 IN PLACER COUNTY IN ROSEVILLE FROM PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0%
03-0E5904 0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

INC 

6251 SKY CREEK DRIVE SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$366,340
 $222

10/15/08 
02/02/11 

0%

HB4N SWPPP 

DOUGLAS BOULEVARD OVERCROSS 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)383-4071 
(916)263-4912 

SACRAMENTO, CA 95834 PLANT EST 

SATIS 

03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SERRANO, MAURICIO $23,104,173 08/10/09 38%
03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN, CA 95677 

$7,235,847
 $1,811,131

09/10/09 
02/24/11 

31%

HB5 SWPPP 

03-PLA-80-7.4/66.3 IN PLACER COUNTY AT VARIOUS LOCATIONS T AND G CONSTRUCTION INC CATANIA, DAVID $233,976 10/20/09 85%
03-3M3004 TREAT BRIDGE DECKS 

YUBA CITY CA 95991 

598 GARDEN HIGHWAY, SUITE 2 138 NEW MOHAWK ROAD, 

STE. B 

$222,940
 $62,782

11/03/09 
07/27/10 

94%

HM3H WPCP 

(530)923-7251 
(530)218-1752 

NEVADA CITY, CA 95959 

03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM TEICHERT CONSTRUCTION ZINK, PHIL $89,948,587 02/22/10 8%

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 
SACRAMENTO CA 95827 

(916)386-5900 

P O BOX 276830 

(530)346-7996 

33 DEPOT STREET, P.O. 

BOX 1807 

COLFAX, CA 95713 

$2,602,097
 $1,553,011

03/16/10 
11/16/11 

3%

03-PLA-80-/5.1 IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION SERRANO, MAURICIO $28,961,022 05/01/08 39%
03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U

03 0-25-() 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN, CA 95677 

$19,614,702
 $573,721

05/22/08 
03/09/11 

68%

HB5 SWPPP 

03-PLA-89-8.6/13.7 IN PLACER COUNTY NEAR TAHOE CITY FROM MARTIN BROTHERS CONSTRUCTION ISKIN, ROY $14,379,680 12/18/07 75% 

HA42 

03-2A9214 
ACST-P089-(090)E

 P0-89 0-(0E) 

--() 

SWPPP 

ROUTE 89/28 JUNCTION TO SQUAW VALLEY 

ROAD 

ASPHALT CONCRETE SURFACING 
SACRAMENTO CA 95828 

(916)381-0911 

20 LIGHT SKY COURT 

(530)582-5070

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$10,704,841 
$525,193 

02/06/08 
09/22/10 

74% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-267-3.7/6.6 IN PLACER CO NEAR TRUCKEE FROM 0.1 J D PASQUETTI ENGINEERING INC BOUZID, SALAH $335,856 01/29/10 31%

HM1A 

03-3M6004 

WPCP 

MILE WEST OF NORTHSTAR DRIVE TO 

BROCKWAY SUMMIT 

REPLACE ASPHALT CONCRETE SURFACING 
LINCOLN CA 95648 

(916)543-9401 
(530)587-6314 

3032 THUNDER VALLEY CT STE 20 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96160 

$342,286
 $0

03/04/10 
08/03/10 

95%

COMPLETED 
07/15/10 

03-PLA-267-8.7/9.9 IN PLACER COUNTY NEAR KINGS BEACH Q AND D CONSTRUCTION CO BOUZID, SALAH $3,761,449 03/19/09 47%

HA42 

03-1C9714 
ACST-P267-(018)E

 P2-67 0-(8E) 

--() 

SWPPP 

FROM 1.2 KM NORTH OF ROUTE 28 TO 

ROUTE 28 

WATER QUALITY DRAINAGE IMPROVEMENT 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)587-6314 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$1,972,551
 $0

04/06/09 
11/05/10 

52%

03-SAC-5-.5/15.4 IN SACRAMENTO COUNTY IN AND NEAR ELK ANOZIRA INCORPORATED GUTIERREZ, BOJANA $603,858 03/18/10 95%

HM1 

03-3M5604 

WPCP 

GROVE FROM 0.5 MI NORTH OF SAN 

JOAQUIN COUNTY LINE TO 0.9 MILE 

SOUTH OF POCKET ROAD 

REPLACE SLABS 

SAN RAMON CA 94583 

(925)771-8400 
(916)263-4927 

2415 SAN RAMON VLY BLVD 4 426 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$620,330
 $81,550

04/13/10 
07/22/10 

98%

03-SAC-5-.7/30.1 IN SACRAMENTO COUNTY AT VARIOUS C C MYERS INC GUTIERREZ, BOJANA $868,686 05/12/10 0%

HM 

03-3M3404 

WPCP 

LOCATIONS FROM MIDDLE SLOUGH BRIDGE 

TO ROUTE 5/99 CONNECTOR SEPARATION 

REPLACE JOINT SEALS 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$0
 $0

06/02/10 
0%

03-SAC-5-23.0/0 IN SACRAMENTO COUNTY IN SACRAMENTO PETERSON CHASE GENERAL GUTIERREZ, BOJANA $375,373 05/25/10 0%
03-4E3404 FROM P STREET ONRAMPS TO O STREET 

OVERCROSSING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$0
 $0

06/09/10 
10/13/10 

0%

INSTALL RAMP METERS 
IRVINE CA 92614 

SACRAMENTO, CA 95834 

HB4N WPCP (949)252-0441 
(916)263-4927 

03-SAC-16-2.6/21.9 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $296,286 12/28/09 68% 

HM1A 

03-3M6104 

WPCP 

SACRAMENTO AT VARIOUS LOCATIONS FROM 

FOLSOM BOULEVARD TO 0.2 MILE WEST OF 

IONE ROAD 

REPLACE ASPHALT CONCRETE SURFACING 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-4927

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$250,133 
$0 

01/25/10 
07/14/10 

87% 

COMPLETED 
07/12/10 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-16-6.2/24 IN BUTTE, GLENN, SACRAMENTO AND YUBA LINEAR OPTIONS INC LEE, SUSHMA $273,615 05/19/10 0%

HB1 

03-0F9104 
HSST-000C-(316)E 

00-0C 3-(6E) 

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

PLACE THERMOPLASTIC TRAFFIC STRIPE 
MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO, CA 95834 

$0
 $0

06/14/10 
0%

03-SAC-50-.6/3 IN SACRAMENTO CO IN SACRAMENTO AT BAY LINE CUTTING AND CORING PENG, MIN $1,884,398 05/21/09 34%
03-2M9004 VARIOUS LOCATIONS FROM ROUTE 50/5 

SEPARTION TO 0.1 MI WEST OF FOLSOM 

INC 

1033 YERBA BUENA AVENUE 
2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$897,810
 $233,030

06/26/09 
12/30/10 

48%

HA21 SWPPP 

BOULEVARD UNDERCROSSING 

METHACRYLATE / REPLACE JOINT SEALS 
OAKLAND CA 94608 

(510)420-8992 

(916)869-1745 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $59,313,929 10/26/09 24%
03-441614 
CMLN-6203-(033) 

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$18,194,594
 $4,284,506

11/18/09 
05/04/11 

31%

P O BOX 2909 
HB5 HB5 SWPPP 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-50-21.8/22.5 IN SACRAMENTO COUNTY ABOUT 16.5 GRANITE CONSTRUCTION COMPANY LEE, SUSHMA $389,982 02/18/10 100%
03-3E9504 MILES EAST OF SACRAMENTO 

REPLACE ASPHALT CONCRETE V DITCH 
WATSONVILLE CA 95077 

P O BOX 50085 3855 NORTH FREEWAY 

BLVD., STE. 120 

$397,325
 $194,459

03/10/10 
07/23/10 

99%

HA42 WPCP 

(831)724-1011 
(916)263-4926 

SACRAMENTO, CA 95834 

03-SAC-50-/L1.5 IN SACRAMENTO AND YOLO COUNTIES AT TRUESDELL CORPORATION OF LEE, SUSHMA $1,368,368 03/24/10 0%
03-3M3504 VARIOUS LOCATIONS FROM SACRAMENTO 

RIVER VIADUCT TO EAST BIDWELL ROAD 

CALIFORNIA INC 

1310 W 23RD STREET 
3855 NORTH FREEWAY 

BLVD, STE 120 

$0
 $0

04/13/10 
0%

HM3 WPCP 

OVERCROSSING 

TREAT BRIDGE DECKS 
TEMPE AZ 85282 

(602)437-1711 
(916)263-4926 

SACRAMENTO, CA 95834 

03-SAC-50-/5.4 IN YOLO COUNTY ON ROUTE 80 FROM .01 DESILVA GATES CONSTRUCTION ERICKSEN, BOB $30,411,431 12/23/08 99% 

HA27 

03-1E0414 
ACHS-000C-(300)E

G 00-0C 3-(0E) 

--() 

SWPPP 

MI WEST OF ENTERPRISE BOULEVARD TO 

0.4 MI WEST OF 80/50 SEPARATION ON 

ROUTE 50 FROM 50/80 TO W 

CONCRETE MEDIAN BARRIER AND OVERHED 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)852-9755

11460 SUNRISE GOLD 

CIRCLE 

RANCHO CORDOVA, CA 95742 

$29,730,249 
$0 

01/14/09 
06/30/10 

97% 

SUSPENDED 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10
 

03District 

03-SAC-51-6.0/8.3 

Fed Aid 

HA25 

Pgm Code 

03-1A1404 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

Description 

PLANTING AND IRRIGATION 

Type Of Work 

WATKIN AND BORTOLUSSI INC 

Contractor 

SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

SAGER, JANET 

Resident 
Engineer 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,319,459

Bid + CCOs

 $338,398

Comp To date

 $100,398

This Month 

10/15/09 

Awarded 

11/02/09 

Approved 

08/07/13 

Est Comp
Accepted 

10%

%Time

 26%

% Work 
Message 

03-SAC-99-.8/22.6 

HA21 

03-3E5304 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM SIMMERHORN ROAD 

OVERCROSSING TO 21ST AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

SCOTT, JEFF 

(916)263-4931 

9685 VIA EXCELENCIA SUITE 200 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$299,251
 $207,215
 $150,157

04/12/10 
05/04/10 
09/15/10 

43%

 69%

03-SAC-99-3.7/0 

HB1 

03-0F5204 
HSNH-X067-(070) 

--()

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS 

PLACE OPEN GRADE ASPHALT CONCRETE 

MARTIN GENERAL ENGINEERING INC 

RANCHO CORDOVA CA 95742 

(916)355-8101 

GUTIERREZ, BOJANA 

(916)263-4927 

12485 QUICKSILVER DRIVE 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$318,007
 $12,641
 $12,641

03/03/10 
03/23/10 
09/08/10 

36%

 4%

03-SAC-99-16.8/18.1 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

SCOTT, JEFF 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$4,589,931
 $0
 $0

06/23/10 
07/13/10 
09/26/11 

0%

 0%

03-SAC-99-19.4/19.8 

HA25 

03-0C0004 

SWPPP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

PARKER LANDSCAPE DEVELOPMENT 

INC 

SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

SAGER, JANET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD. STE. 120 

SACRAMENTO, CA 95834 

$1,345,343
 $1,428,007

 $3,719

12/14/07 
01/16/08 
07/29/11 

0%

 0%

PLANT EST 

SATIS 

03-SAC-99-21.9/24.2 

HA21 

03-3E8804 

WPCP 

IN SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

UNDERCROSSING 

SEAL BRIDGE DECKS 

PROFESSIONAL CONSTRUCTION 

SERVICES 

PLEASANT HILL CA 94523 

(925)945-1052 

3309 VINCENT ROAD 

SCOTT, JEFF 

(916)263-4931

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO, CA 95834 

$855,192 
$0 
$0 

02/13/09 
02/27/09 
07/22/09 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO D G GRANADE INC HENNEKE, LARRY $3,865,838 06/02/10 0%
03-2C8444 AT THE TRANSPORTATION LABORATORY AT 

5900 FOLSOM BOULEVARD 

CONSTRUCT STORAGE BUILDING 
SHINGLE SPRINGS CA 95682 

(530)677-7484 

4420 BUSINESS DRIVE 

(916)502-7582 

5900 FOLSOM BLVD. 

SACRAMENTO, CA 95819 

$0
 $0

06/29/10 
08/08/11 

0%

HA13 WPCP 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $78,592,251 12/06/07 51%

HE14 

03-3864U4 
ACNH-P070-(094)E 

--()

SWPPP 

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$75,926,200
 $1,008,047

12/27/07 
01/17/12 

93%

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $30,436,534 07/14/10 0%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(530)822-4313 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$0
 $0

07/28/10 
09/23/13 

0%

HE13 SWPPP 

03-SUT-99-16.8/23 IN SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION TOLLISON, RON $23,636,953 07/24/08 44%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

CONSTRUCT FOUR LANE EXPRESSWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)822-4313 

379 COLUSA HIGHWAY 

YUBA CITY, CA 95991 

$16,328,315
 $473,457

08/28/08 
06/09/11 

69%

HE13 SWPPP 

HE13 

03-SUT-99-30.9/T35.7 IN SUTTER COUNTY IN AND NEAR YUBA PROFESSIONAL CONSTRUCTION KNUDSON, CAMERON $1,659,827 05/13/10 0%
03-3M2504 
ACST-P099-(527)P 

P09-9 52-() 

--() 

CITY FROM BUTTE HOUSE ROAD 

UNDERCROSSING TO LIVE OAK BOULEVARD 

REPLACE ASPHALT CONCRETE SURFACING 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY, CA 95993 

$0
 $0

06/02/10 
0%

HM1 WPCP (925)288-1566 

03-SUT-99-40.2/0 IN SUTTER COUNTY IN LIVE OAK AT SIERRA NEVADA CONSTRUCTION INCTOLLISON, RON $431,445 07/20/09 100% 
03-3E9604 PENNINGTON ROAD 

MODIFY TRAFFIC SIGNAL 
SPARKS NV 89435 

P O BOX 50760 379 COLUSA HWY. 

YUBA CITY, CA 95991 

$409,224 
$0 

07/30/09 
06/22/10 
06/25/10 

100% 

(775)355-0420 
(530)822-4313 OVER RUN 

HB1 WPCP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-5-5.5/28.5 IN YOLO CO AT VARIOUS LOCATIONS FROM PROFESSIONAL CONSTRUCTION GHASSEMI, MOHSSEN $662,946 12/09/09 74%
03-3M3604 0.6 MI NORTH OF 5/113 SEPARTAION TO 

0.3 MI SOUTH OF COUNTY LINE ROAD 

SERVICES 

4070 NELSON AVENUE SUITE A 
3951 PERFORMANCE 

DRIVE, SUITE E 

$437,537
 $410,962

12/30/09 
08/06/10 

64%

REPLACE JOINT SEALS 
CONCORD CA 94520 

SACRAMENTO, CA 95838 

HM3 WPCP (925)288-1566 
(916)263-5648 

03-YOL-5-6.5/28.9 IN YOLO COUNTY AT VARIOUS LOCATIONS C C MYERS INC GHASSEMI, MOHSSEN $1,603,153 01/27/09 98%
03-2M9504 PLACE POLYESTER CONCRETE OVERLAY 

RANCHO CORDOVA CA 957412948 

P O BOX 2948 3951 PERFORMANCE 

DRIVE, SUITE E 

$1,686,289
 $362,240

02/13/09 
08/30/10 

97%

HM3 WPCP 

(916)635-9370 
(916)263-5648 

SACRAMENTO, CA 95838 SUSPENDED 

03-YOL-16-41.5/0 IN YOLO COUNTY IN WOODLAND AT TEICHERT CONSTRUCTION GHASSEMI, MOHSSEN $707,516 07/15/09 100%

HB1 

03-1E9804 
ACHS-P016-(033)E 

P P0-16 0-(3E)

--() 

SWPPP 

KENTUCKY AVENUE 

INSTALL TRAFFIC SIGNAL 
DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

(916)263-5648 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$586,823
 $0

07/30/09 
06/15/10 

92%

03-YOL-50-.3/2 IN YOLO COUNTY IN WEST SACRAMENTO ARGONAUT CONSTRUCTORS AOUN, TONY $14,826,841 05/14/09 79%

HE11 

03-388004 
STPL-6203-(007)E 

62-03 0-(7E)

--() 

SWPPP 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

WIDEN CONCRETE BRIDGE 
SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

(916)296-9692 

3951 PERFORMANCE 

DRIVE #E 

SACRAMENTO, CA 95838 

$9,609,253
 $1,207,721

06/04/09 
10/04/10 

65%

03-YOL-505-3.3/17.4 IN YOLO COUNTY NEAR MADISON AT TRUESDELL CORPORATION OF TRI, PRESTON $298,188 05/12/10 40%
03-3M3104 VARIOUS LOCATIONS FROM CHICKAHMNY 

SLOUGH BRIDGE TO COUNTY ROAD 14 

CALIFORNIA INC 

1310 W 23RD STREET 
3951 PERFORMANCE 

DRIVE, SUITE E 

$68,351
 $68,351

06/01/10 
09/07/10 

23%

HM3H WPCP 

OVERCROSSING 

OVERLAY BRIDGE DECKS 
TEMPE AZ 85282 

(602)437-1711 
(916)263-5705 

SACRAMENTO, CA 95838 

03-YUB-65-4.7/8.7 IN YUBA COUNTY NEAR WHEATLAND FROM PROFESSIONAL CONSTRUCTION TOLLISON, RON $1,189,311 04/27/10 0% 
03-3M1504 
ACST-P065-(089)E 

P0-65 0-(9E) 

--() 

0.5 MILE NORTH OF MORRISON/RANCHO 

ROAD TO 0.3 MILE NORTH OF MCGOWAN 

ROAD OVERCROSSING 

REPLACE PAVEMENT 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(530)822-4313

379 COLUSA HIGHWAY 

YUBA CITY, CA 95991 

$0 
$0 

06/02/10 
10/13/10 

0% 

HM1 WPCP (925)288-1566 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YUB-65-7.4/9.2 IN YUBA COUNTY AT VARIOUS LOCATIONS PROFESSIONAL CONSTRUCTION YATES, RICHARD $372,549 12/15/09 31%
03-3M3204 METHACRYLATE AND POLYESTER OVERLAY SERVICES 

4070 NELSON AVENUE SUITE A 
379 COLUSA AVE. 

YUBA CITY, CA 95991 

$88,013
 $0

01/06/10 
09/08/10 

24%

CONCORD CA 94520 
(530)513-0584 SUSPENDED 

HM3H WPCP (925)288-1566 

03-YUB-5714-/0 IN YUBA COUNTY IN MARYSVILLE AT THE SOLEX ELECTRONICS INC SOLANO, MATT $433,962 03/22/10 0% 
03-0AA014 EQUIPMENT REPAIR FACILITY AT 981 

NORTH BEALE ROAD 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(530)218-4810

2060 3RD STREET 

OROVILLE, CA 95965 

$33,415 
$33,415 

04/22/10 
08/31/01 

8% 

SUSPENDED 

HA12 

Totals: Authorized Final Amt: $902,094,841 Completed to Date: $504,720,977 Work This Month: $33,807,377



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-23.5/37 03-3M2404 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-13.6/16.7 03-4E1304 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-162-14.7/0 03-3E2504 

03-BUT-162-16.7/0 03-3E8504 

03-BUT-162-/14 03-3M1604 

03-BUT-191-7.4/8.6 03-0F5304 

03-BUT-191-8.1/8.2 03-0F7704 

03-COL-5-/0 03-0C2814 

03-COL-16-/7.3 03-3M1704 

03-COL-20-21.5/22.4 03-1E0304 

03-ED-49-6.6/8.3 03-4C0904 

03-ED-50-27.9/28 03-3E4604 

03-ED-50-32.5/39.7 03-3M7904 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-45.2/45.6 03-3M4704 

03-ED-50-58.7/61.8 03-3M5104 

03-ED-50-67.8/68.6 03-4E4104 

03-ED-50-22.1/0 03-0F6504 

03-ED-89-/8.6 03-1A8414 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-GLE-32-4.1/10.8 03-3M1904 

03-NEV-20-37.4/41.2 03-3M5204 

03-NEV-20-17.5/46.1 03-3M1404 

03-NEV-49-2.4/3 03-3E5604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-17.3/20.3 03-0C7204 

03-NEV-80-18.4/19.5 03-4C2204 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-89-.1/0 03-4E6104 

03-NEV-5717-/0 03-318004 

03-ORA-0-/0 03-0AA004 

03-PLA-28-.8/11 03-2A9404 

03-PLA-28-/.8 03-3M5904 

03-PLA-49-7.5/11 03-4M1404 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-80-7.4/66.3 03-3M3004 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-8.6/13.7 03-2A9214 

03-PLA-267-3.7/6.6 03-3M6004 

03-PLA-267-8.7/9.9 03-1C9714 

03-SAC-5-.5/15.4 03-3M5604 

03-SAC-5-.7/30.1 03-3M3404 

03-SAC-5-23.0/0 03-4E3404 

03-SAC-16-2.6/21.9 03-3M6104 

03-SAC-16-6.2/24 03-0F9104 

03-SAC-50-21.8/22.5 03-3E9504 

03-SAC-50-.6/3 03-2M9004 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-50-/5.4 03-1E0414 

03-SAC-50-/L1.5 03-3M3504 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-99-.8/22.6 03-3E5304 

03-SAC-99-3.7/0 03-0F5204 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 
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Cnty Rt Pm 

03-SAC-5501-/0
 

03-SUT-70-.2/8.3
 

03-SUT-99-11.0/14.3
 

03-SUT-99-16.8/23
 

03-SUT-99-40.2/0
 

03-SUT-99-30.9/T35.7
 

03-YOL-5-5.5/28.5
 

03-YOL-5-6.5/28.9
 

03-YOL-16-41.5/0
 

03-YOL-50-.3/2
 

03-YOL-505-3.3/17.4
 

03-YUB-65-4.7/8.7
 

03-YUB-65-7.4/9.2
 

03-YUB-5714-/0
 

District 03 

Statement of Ongoing Contracts - Index 
Contract 

03-2C8444 

03-3864U4 

03-1A4324 

03-1A4614 

03-3E9604 

03-3M2504 

03-3M3604 

03-2M9504 

03-1E9804 

03-388004 

03-3M3104 

03-3M1504 

03-3M3204 

03-0AA014 

Statement of Ongoing Contracts - Federal Aid 
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Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $223,225,299  $115,386,019

-F- FEDERAL AID (PRIMARY) $81,547,205  $75,926,200



District 03 

Federal Aid 

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

FEDERAL AID (SECONDARY) $71,944,986  $38,881,601

STATE HIGHWAY $116,116,128  $54,904,594

 $409,261,222  $219,622,563

 $902,094,841  $504,720,977 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $2,866,482 

Work completed this Period:  $2,866,482 
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