
 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-23.5/37 IN BUTTE COUNTY ABOUT 12 MILES NORTH KNIFE RIVER CONSTRUCTION ROGERS, JIM $958,331 05/17/10 100%
03-3M2404 
ACST-P032-(040)P 

P03-2 04-() 

--() 

OF CHICO FROM 0.1 MILE SOUTH OF 

FOREST RANCH WAY TO HUMBOLDT ROAD 

REPLACE ASPHALT CONCRETE SURFACING 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 959287171 

$973,488
 $0

06/07/10 
06/18/11 

100%

COMPLETED 
07/07/11 

HM1A WPCP 

03-BUT-32-/37.2 IN BUTTE AND GLENN COUNTIES AT PROFESSIONAL CONSTRUCTION SOLANO, MATT $302,124 03/15/10 67%
03-3M3304 VARIOUS LOCATIONS 

BRIDGE DECK OVERLAY 

SERVICES 

4070 NELSON AVENUE SUITE A 
2060 3RD STREET 

OROVILLE CA 95965 

$77,049
 $0

04/07/10 
07/08/11 

29%

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP THOMAS, SHAHNA $7,757,276 03/03/11 0%
03-0E9304 
NH-P070-(124)E 

--() 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-6517 

703 B STREET 

MARYSVILLE CA 95901 

$0
 $0

03/24/11 
07/30/12 

0%

HB4N SWPPP 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,333,452 08/12/09 58%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$3,797,065
 $311,191

09/02/09 
03/14/12 

60%

SUSPENDED 

03-BUT-70-14.8/0 IN AND NEAR OROVILLE ON ROUTE 70 AT BUGLER CONSTRUCTION GRANDY, DWAYNE $819,460 12/08/10 58%
03-1E1104 
NHBH-X007-(009)E 

--() 

FEATHER RIVER BRIDGE #12-141R/L AND 

ON ROUTE 162 AT THERMALITO AFTERBAY 

BRIDGE #12-0031 

INSTALL CABLE RESTRAINERS AND 

PLEASANTON CA 94588 

(925)416-0700 
(530)533-4043 

4847 HOPYARD RD SUITE 4 NO 39 2060 3RD ST, SUITE B 

OROVILLE CA 95965 

$762,374
 $0

01/10/11 
07/15/11 

99%

HA21 WPCP 

03-BUT-70-28.8/41 IN BUTTE COUNTY AT AND NEAR JARBO GAP KNIFE RIVER CONSTRUCTION ROGERS, JIM $5,430,149 12/08/10 49% 
03-0A6504 
STP-P070-(122)E

--() 

FROM WEST BRANCH SIDEHILL VIADUCT TO 

NORTH FORK FEATHER RIVER BRIDGE 

METAL BEAM GUARD RAIL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245

3881 BENATAR, SUITE C 

CHICO CA 95928 

$5,224,574 
$659,941 

12/22/10 
09/27/11 

94% 

HA22 WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-/9.2 

HM1 

03-3M8604 
NHPO-7012-(6E ) 

--()

WPCP 

IN BUTTE COUNTY ABOUT 10 MILES SOUTH 

OF OROVILLE FROM SOUTH HONCUT CREEK 

BRIDGE TO 0.2 MILE NORTH OF CENTRAL 

HOUSE RD AND FROM 0.7 

REPLACE ASPHALT CONCRETE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

THOMAS, SHAHNA 

(530)682-6517 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$1,564,490
 $0
 $0

05/16/11 
06/07/11 

0%

 0%

03-BUT-99-8.6/13.2 

HA22 

03-366904 
SARR-P099-(519)A 

P09-9 51-() 

--() 

SWPPP 

IN BUTTE CO NEAR GRIDLEY FROM 0.3KM 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COBURN, AL 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$7,896,340
 $4,705,795
 $857,481

06/26/09 
07/07/09 
10/06/11 

73%

 59%

03-BUT-99-36.3/45.9 
03-1F0304 
HSIN-G000-(C34)0 

--()

IN BUTTE, COLUSA, AND SUTTER COUNTY 

ON ROUTES 99 AND 20 AT VARIOUS 

LOCATIONS 

INSTALL RUMBLE STRIPS 

TRAFFIC SOLUTIONS INC 

REDDING CA 96002 

(530)222-8023 

8490 HARTMEYAER LANE 

ROGERS, JIM 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928 

$244,362
 $0
 $0

06/30/11 
07/20/11 
09/22/11 

0%

 0%

HB1 

03-BUT-162-22.9/0 

HB1 

03-0F6404 
HSST-P162-(037)E 

P1-62 0-(7E) 

--() 

SWPPP 

IN BUTTE COUNTY NEAR OROVILLE FROM 

0.2 MILE WEST OF KELLEY TO 0.2 MILE 

EAST OF KELLEY RIDGE ROAD 

INSTALL TRAFFIC SIGNAL 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

GRANDY, DWAYNE 

(530)533-4043 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$976,373
 $558,788
 $208,046

11/16/10 
12/08/10 
07/28/11 

89%

 60%

03-BUT-191-4.6/0 
03-3M6404 

IN BUTTE COUNTY AT VARIOUS LOCATIONS 

REHABILITATE SIX BRIDGE DECKS 

COAST CONSTRUCTION INC 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HWY STE 16 

WOOD, JUSTIN 

(530)682-3831 

2060 3RD STREET 

OROVILLE CA 95965 

$639,491
 $428,316
 $326,872

04/12/11 
05/04/11 
10/04/11 

38%

 69%

HM3H WPCP 

03-COL-5-/21 

HA22 

03-3C8904 
IM-0057-(094)E 

--() 

WPCP 

IN YOLO AND COLUSA COUNTIES FROM 1.1 

MILES SOUTH OF ROUTE 505/5 SEPARATION 

TO COUNTY ROAD 8 AND FROM 0.8 MILE 

SOUTH OF COUNTY ROA 

RUBBERIZED WARM MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

GHASSEMI, MOHSSEN 

(916)263-5648

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$20,170,977 
$7,337,342 
$1,623,847 

01/13/11 
03/16/11 
02/03/12 

25% 

36% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-COL-20-10.7/0 IN COLUSA COUNTY ABOUT 10.0 MILES MENDOCINO CONSTRUCTION GRANDY, DWAYNE $240,910 06/27/11 0%
03-0F0504 
NH-P020-(158)E 

--()

WEST OF WILLIAMS AND 2.7 MILES EAST 

OF SALT CREEK BRIDGE 

REPAIR EMBANKMENT 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

(530)533-4043 

2060 3RD ST., SUITE B 

OROVILLE CA 95965 

$0
 $0

07/20/11 
09/15/11 

0%

HA42 WPCP (707)459-2377 

03-COL-20-21.5/22.4 IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 NORTH BAY CONSTRUCTION INC KRAFT, DAN $5,671,147 07/31/09 0%

HA42 

03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E) 

--() 

SWPPP 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 
PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE CA 95457 

$5,759,920
 $1,300

08/12/09 
12/01/11 

0%

PLANT EST 

SATIS 

03-COL-45-20.1/34.2 IN COLUSA AND GLENN COUNTIES NEAR FRANKLIN CONSTRUCTION INC THOMAS, SHAHNA $1,486,921 03/11/11 69%
03-3M1804 COLUSA FROM MAIN STREET TO ROAD 29 

REPLACE AC PAVING 
CHICO CA 95927 

P O BOX 3100 2060 3RD STREET, 

SUITE B 

$919,028
 $611,451

04/05/11 
08/19/11 

62%

HM1A WPCP 

(530)343-9600 
(530)682-6517 

OROVILLE CA 95965 

03-ED-49-11.9/15.7 IN AND NEAR PLACERVILLE FROM TEICHERT CONSTRUCTION NANUGONDA, VEERA $590,920 04/06/11 83%
03-3M9104 PLEASANT VALLEY ROAD TO ROUTE 193 

COLD PLANE AC PAVEMENT 
LINCOLN CA 95648 

P O BOX 700 701 FORNI ROAD 

PLACERVILLE CA 95667 

$518,016
 $156,712

04/25/11 
07/27/11 

87%

(916)645-4800 
(707)496-4347 

HM1A WPCP 

03-ED-50-13.3/13.7 IN EL DORADO COUNTY NEAR SHINGLE DOUG VEERKAMP GENERAL NANUGONDA, VEERA $779,724 05/16/11 0%

TEA10 

03-2E0404 
ACNH-ACST-(126)E 

P050- 1-(6E) 

--() 

WPCP 

SPRINGS FROM 1.1 MILES EAST OF 

GREENSTONE ROAD UNDERCROSSIN TO 

MILE WEST OF EL DORADO ROAD O 

CONSTRUCT WILDLIFE CROSSING 

0.3 

ENGINEERING INC 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

(707)496-4347 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$0
 $0

06/14/11 
09/26/11 

0%

03-ED-50-15.8/28.8 IN EL DORADO COUNTY NEAR VICTORY ENGINEERS INC NANUGONDA, VEERA $367,362 02/18/11 55% 
03-3M6504 PLACERVILLEAT VARIOUS LOCATIONS FROM 

FORNI ROAD OVERCROSSING TO SAWMILL 

UNDERCROSSING 

REHABILITATE THREE BRIDGE DECKS 

MADERFA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(707)496-4347

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$99,137 
$95,362 

03/17/11 
08/26/11 

27% 

HM3H WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-50-16.4/18.3 

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

IN EL DORADO COUNTY IN PLACERVILLE 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

J M SLOVER INC 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

SAGER, JANET 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$277,328
 $51,986
 $28,086

11/03/10 
12/01/10 
10/15/14 

35%

 27%

HB4N 

03-ED-50-28.8/39.6 

HA22 

03-1A6804 
NH-P050-(124)E 

--() 

WPCP 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$10,373,800
 $26,591
 $24,091

11/29/10 
12/16/10 
10/18/11 

9%

 0%

03-ED-50-32.0/40 
03-3C7604 
NH-P050-(123)E 

--() 

IN EL DORADO COUNTY AT VARIOUS 

LOCATIONS 

INSTALL PIPELINERS 

LORANG BROTHERS CONSTRUCTION 

INC 

COLFAX CA 95713 

1175 S AUBURN STREET 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE 

PLACERVILLE CA 95667 

$1,543,347
 $1,484,192
 $747,865

01/06/11 
02/10/11 
08/11/11 

73%

 96%

HA42 WPCP (530)346-8150 

03-ED-50-39.7/57.8 
03-3M5504 
ACNH-P050-(114)E 

--() 

IN EL DORADO COUNTY NEAR KYBURZ FROM 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

BONDED WEARING COURSE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

MILLER, BRANDON 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95827 

$3,096,126
 $2,516,379
 $1,392,329

04/23/10 
05/11/10 
10/06/11 

43%

 79%

HM1 WPCP 

03-ED-50-55.0/58.6 

HM2 

03-3M7704 

WPCP 

IN EL DORADO COUNTY AT VARIOUS 

LOCATIONS FROM 3.6 MILES WEST OF TWIN 

BRIDGES ROAD TO 2.0 MILES WEST OF 

TWIN BRIDGES ROAD 

CLEAN AND LINE CULVERTS 

MICHELS PIPELINE CONSTRUCTION 

SALEM OR 97309 

(503)364-1199 

MILLER, BRANDON 

(916)858-8628 

P O BOX 12905 3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$335,937
 $64,025
 $64,025

04/20/11 
05/05/11 
09/14/11 

22%

 19%

03-ED-50-66.6/67.8 
03-1E14U4 
SARR-P050-(125)E 

H P0-50 1-(5E) 

--() 

IN EL DORADO COUNTY NEAR MEYERS FROM 

0.2 MILE EAST TO 1.3 MILES EAST OF 

ECHO SUMMIT 

RECONSTRUCT BARRIER RAILING 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

RIVAS, LUIS 

(916)858-8627

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$2,684,787 
$2,357,063 
$263,536 

02/08/11 
02/24/11 
08/22/11 

54% 

88% 

HB1 WPCP 

HA42 
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08/03/11 
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Fed Aid 
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Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
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Message 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--()

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

WOODRUFF, JARRETT 

(916)416-7548 

2489 LAKE TAHOE BLVD. 

SOUTH LAKE TAHOE CA 

96150 

$13,835,288
 $1,522,435
 $1,265,916

02/10/11 
03/01/11 
05/21/12 

10%

 11%

HA22 

HB4N 

03-ED-89-/8.6 

HA42 

03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E)

--() 

SWPPP 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

(530)621-0986 

P O BOX 2424 

PLACERVILLE CA 95667 

$11,421,954
 $7,399,488
 $462,118

05/29/09 
07/01/09 
11/17/11 

67%

 64%

HA22 

HB4N 

03-ED-193-.2/6 

HM1A 

03-4M0504 

WPCP 

IN EL DORADO COUNTY FROM 0.2 MILE 

EAST OF COOL TO 1.0 MILE WEST OF 

GREENWOOD 

COLD IN PLACE RECYCLE WITH OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

NANUGANDA, VEERA 

(707)496-4347 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$1,836,526
 $0
 $0

05/16/11 
06/07/11 

0%

 0%

03-ED-193-12.7/21.7 

HM1A 

03-3M8804 

WPCP 

IN EL DORADO COUNTY NEAR GEORGETOWN 

FROM MAIN STREET TO 0.2 MILE SOUTH OF 

SHOO FLY ROAD 

REPLACE AC SURFACING 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

NANUGONDA, VEERE 

(707)496-3475 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$791,623
 $0
 $0

03/14/11 
03/28/11 

0%

 0%

03-GLE-5-7.6/28.5 

HB1 

03-4A5304 
ACHS-0057-(093)E 

00-57 0-(3E) 

--() 

WPCP 

IN BUTTE, COLUSA, EL DORADO, GLENN, 

PLACER, SACRAMENTO, SUTTER, YOLO AND 

YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

APEX FENCE CO INC 

ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

BEYENE, GIRMAY 

(916)263-5623 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO CA 95838 

$1,566,820
 $724,380
 $581,185

10/11/10 
11/04/10 
10/21/11 

29%

 46%

03-GLE-162-65.6/0 

HB71 

03-4E6504 

WPCP 

IN GLENN COUNTY IN WILLOWS AT NORTH 

HUMBOLDT AVENUE 

INSTALL ADA RAMP IMPROVE CURVE 

QUIMU CONSTRUCTING INC 

DIXON CA 95620 

(707)693-0289 

P O BOX 1177 

THOMAS, SHAHNA 

(530)934-3520

2060 THRID STREET 

OROVILLE CA 95965 

$108,752 
$26,850 
$26,850 

03/03/11 
03/21/11 
08/18/11 

40% 

25% 
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08/03/11 
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Comp To date
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Approved
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%Time
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03-GLE-5734-/0 
03-3E4404 

IN GLENN COUNTY IN WILLOWS AT THE 

WILLOWS MAINTENANCE STATION AT 939 

NORTH HUMBOLDT AVENUE 

UNITED BUILDING CONTRACTORS 

INC 

P O BOX 6039 

LAWSON, GLEN 

1550 HUMBOLDT ROAD, 

STE #3 

$475,499
 $0
 $0

06/06/11 
07/07/11 
01/24/12 

0%

 0%

HA12 WPCP 

CONSTRUCT NEW OFFICE AND CREW 
CHICO CA 95927 

(530)345-8455 
(530)534-4425 

CHICO CA 95927 

03-NEV-20-6.6/0 

HB4N 

03-0F0004 
STP-P020-(156)E 

--() 

SWPPP 

IN NEVADA COUNTY 5 MILES WEST OF 

GRASS VALLEY 0.3 MILES WEST OF PENN 

VALLEY DRIVE TO 0.2 EAST OF PENN 

VALLEY DRIVE 

WIDEN ROADWAY AND REPLACE SIGNALS 

KNIFE RIVER COMPANY 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

DEMARTINI, MARK 

(530)265-9869 

138 NEW MOHAWK ROAD, 

STE B 

NEVADA CITY CA 95959 

$995,001
 $0
 $0

06/15/11 
07/07/11 
12/12/11 

0%

 0%

03-NEV-20-6.7/10.2 

HB1 

03-0F8104 
HSIN-P020-(157)1 

HG-P020-(157)

--() 

WPCP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.1 MILE EAST OF PENN VALLEY 

DRIVE TO 0.1 MILE EAST OF DEADMANS 

FLAT OVERCROSSING 

INSTALL RUMBLE STRIPS,OVERLAY,SIGNS 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

PETERSON, DALE 

(530)265-9868 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$1,119,624
 $0
 $0

05/25/11 
06/09/11 
11/10/11 

0%

 0%

03-NEV-20-37.0/42 

HM2 

03-3M7604 

WPCP 

IN NEVADA AND PLACER COUNTIES AT 

VARIOUS LOCATIONS 

INSTALL PIPELINES 

QUIMU CONTRACTING INC 

DIXON CA 95620 

(707)693-0289 

P O BOX 1177 

PETERSON, DALE 

(530)265-9868 

138 NEW MOHAWK ROAD, 

STE B 

NEVADA CITY CA 95959 

$301,208
 $21,560
 $19,310

03/29/11 
04/18/11 
09/01/11 

24%

 7%

03-NEV-49-9.7/11.2 

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

DE MARTINI, MARK 

(530)265-6969 

NEW MOHAWK ROAD, STE. 

B 

NEVADA CITY CA 95959 

$8,789,796
 $843,247
 $733,096

05/08/10 
06/22/10 
06/28/12 

6%

 10%

03-NEV-80-2.0/61.6 
03-3M6804 

IN PLACER AND NEVADA COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS 

BAY LINE CUTTING & CORING INC 

BERKELEY, CA 94710 

(510)527-1000 

SALAH, RABAH 

(530)587-9894

1635 4TH STREET 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$3,318,782 
$600 

$0 

03/07/11 
03/28/11 
02/10/12 

15% 

0% 

HM3 WPCP 



 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-2.5/5.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $68,074,726 03/16/07 0%

HA22 

03-0A6324 
ACIM-080 -(180)N 

--()

SWPPP 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$68,470,208
 $9,700

04/06/07 
08/11/11 

0%

PLANT EST 

SATIS 

03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC CLARK, MARTIN $60,795,980 07/28/08 55%

HA22 

03-0A6334 

SWPPP 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(530)587-9827 

138 NEW MOHAWK ROAD 

SUITE B 

NEVADA CITY CA 95959 

$34,375,393
 $4,033,018

08/15/08 
02/28/12 

56%

03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO INC CLARK, MARTIN $4,622,336 07/27/09 54%

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 
FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE CA 96060 

$3,244,687
 $250,916

08/12/09 
04/10/12 

71%

03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $60,647,533 10/05/07 64%

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 
ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$57,534,260
 $71,350

11/13/07 
10/31/12 

96%

03-NEV-80-13.5/21.2 IN NEVADA COUNTY NEAR TRUCKEE FROM SIERRA NEVADA CONSTRUCTION INCMONTPLAISIR, JARET $7,191,007 06/08/11 9%

HM1 

03-3M8304 
ACIM-0804-(196)E 

--() 

WPCP 

0.3 MILES EAST OF DONNER PARK 

OVERCROSSING TO TRUCKEE RIVER BRIDGE 

NUMBER 17-0012 

BONDED WEARING COURSE OVERLAY 

SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)587-9893 

12047 DONNER PASS RD, 

STE B-6 

TRUCKEE CA 96160 

$5,085
 $5,085

06/24/11 
11/16/11 

0%

03-NEV-80-28.1/31.8 IN NEVADA AND SIERRA COUNTIES NEAR GRANITE CONSTRUCTION COMPANY BOUZID, SALAH $45,782,311 10/29/08 100% 

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)587-6314

12047 DONNER PASS RD 

SUITE B-6 

TRUCKEE CA 96161 

$45,815,367 
$0 

11/13/08 
07/06/11 

100% 

SUSPENDED 
07/07/11 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-89-.4/4.9 IN NEVADA AND SIERRA COUNTIES AT Q AND D CONSTRUCTION CO DEMARTINI, MARK $398,003 06/06/11 0%
03-3M6704 VARIOUS LOCATIONS 

REHAB BRIDGE DECKS, REPLACE JOINT 
SPARKS NV 89431 

1050 SOUTH 21ST STREET 138 NEW MOHAWK ROAD, 

STE B 

$0
 $0

06/16/11 
09/26/11 

0%

HM3H WPCP 

(775)786-2677 
(530)265-9869 

NEVADA CITY CA 95959 

03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,438,830 04/21/10 92%

HA11 

03-318004 

WPCP 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 
YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

(530)265-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$1,356,515
 $93,153

05/06/10 
08/30/11 

94%

03-NEV-5917-/0 IN NEVADA COUNTY ABOUT 6 MILES WEST KOCH AND KOCH INC CROSBY, TIM $636,444 06/13/11 0%
03-4E8804 OF TRUCKEE AT CASTLE PEAK SAND HOUSE 

REBUILD SAND HOUSE FACILITY 
PENN VALLEY CA 95946 

P O BOX 909 12047 DONNER PASS RD, 

STE B-6 

$0
 $0

07/07/11 
11/15/11 

0%

HA12 WPCP 

(530)432-4000 
(530)587-5698 

TRUCKEE CA 96160 

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC ISKIN, ROY $31,183,854 05/21/08 0%

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E)

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$24,715,168
 $1,793,055

06/05/08 
11/22/11 

0%

PLANT EST 

SATIS 

03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $755,828 02/08/10 83%

HM3H 

03-3M2904 

WPCP 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$572,096
 $124,733

03/10/10 
08/05/11 

61%

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $149,757,417 06/09/08 64% 

HE14 

03-3338U4 
HPLU-6208-(030)L

 620-8 03-(DEM)O 

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$126,099,387 
$2,208,834 

07/02/08 
10/03/12 

84% 

HE14 DUBLIN CA 94568 

(925)829-9220 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-.3/29.3 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E)

--() 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

VANDELL, SAM 

(916)624-2852 

2554 MILLCREEK DRIVE 2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$5,879,950
 $0
 $0

05/20/11 
06/07/11 
12/14/11 

0%

 0%

03-PLA-80-2.9/5.1 
03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$23,625,041
 $15,879,580
 $1,065,524

08/10/09 
09/10/09 
08/09/11 

94%

 67%

HB5 SWPPP 

03-PLA-80-16.8/18.9 

HA22 

03-1F3604 
IM-0803-(236)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

VANDELL, SAM 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$3,996,563
 $0
 $0

02/03/11 
02/24/11 
07/19/11 

0%

 0%

SUSPENDED 

03-PLA-80-24.5/33.3 

HM1 

03-4M0404 
ACIM-0803-(239)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR COLFAX 

FROM 1.1 MILES EAST OF PLACER HILLS 

OVERCROSSING TO 0.2 MILE EAST OF 

ROUTE 174/80 SEPARATION 

BONDED WEARING COURSE OVERLAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

PO BOX 700 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET P.O. 

1807 

COLFAX CA 95713 

$5,085,739
 $709,687
 $709,687

03/07/11 
03/24/11 
10/30/11 

18%

 14%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$90,897,216
 $24,771,904
 $5,346,648

02/22/10 
03/16/10 
07/11/12 

33%

 27%

03-PLA-80-/5.1 

HB5 

03-367824 
NCII-6203-(024)P

 620-3 02-(HPL)U 

03 0-25-() 

SWPPP 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

SERRANO, MAURICIO 

(916)416-7547

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$28,824,440 
$24,703,286 

$31,250 

05/01/08 
05/22/08 
10/24/11 

53% 

86% 
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District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-89-14.4/15.4 

HA42 

03-4E5304 

WPCP 

ABOUT 6 MILES NORTH OF TAHOE CITY AT 

VARIOUS LOCATIONS FROM 0.7 MILE NORTH 

OF SQUAW VALLEY ROAD TO 0.6 MILE 

SOUTH OF POLE CREEK RO 

REPLACE CULVERT AND DOWNDRAIN 

G B A ENGINEERING 

FULLERTON CA 92831 

(714)577-9441 

2536 E FENDER AVE SUITE C 

MATYE, BENJAMINE 

(530)587-5698 

2520 WARREN DRIVES, 

SUITE B 

ROCKLIN CA 95677 

$110,824
 $0
 $0

01/27/11 
03/01/11 

0%

 0%

03-PLA-267-4.9/6.7 

HA42 

03-0E9904 
STP-P267-(020)E 

--() 

SWPPP 

IN PLACER COUNTY FROM 1.1 MILES EAST 

OF NORTH STAR DRIVE TO 0.5 MILE 

SOUTH OF MARTIS PEAK ROAD 

PLACE HOT MIX ASPHALT 

Q AND D CONSTRUCTION CO 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

MATYE, BENJAMIN 

(530)582-5072 

10960 W. RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$2,734,904
 $54,354

 $0

11/17/10 
12/08/10 
09/28/11 

5%

 2%

03-PLA-267-/3.7 

HM1A 

03-3M9404 

WPCP 

IN PLACER COUNTY NEAR TRUCKEE FROM 

NEVADA COUNTY LINE TO 0.1 MILE NORTH 

OF NORTHSTAR DRIVE 

REPLACE ASPHALT CONCRETE SURFACING 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

MATYE, BENJAMIN 

(530)587-5698 

P O BOX 50760 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$957,007
 $0
 $0

05/16/11 
06/07/11 

0%

 0%

03-SAC-5-17.2/24.8 

HA22 

03-1F4504 
IM-0056-(334)E 

--()

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM FLORIN ROAD TO 0.6 MILE NORTH OF 

ROUTE 5/50 SEPARATION AND FROM 0.5 

MILE SOUTH TO 0.2 MILE 

PCC SLABS AND AC PAVEMENT TO BE 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

GUTIERREZ, BOJANA 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$10,160,649
 $5,194,192
 $1,693,781

10/21/10 
01/13/11 
10/04/11 

47%

 51%

03-SAC-5-22.0/26.7 
03-1F4404 
HSST-000C-(325)E 

00-0C 3-(5E) 

--() 

IN SACRAMENTO, YOLO, AND NEVADA 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CRASH CUSHIONS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

GREYDANUS, WILLIAM 

(530)633-4726 

1962 BERRY ROAD 

RIO OSO CA 95674 

$1,607,100
 $1,477,850

 $0

12/31/10 
01/24/11 
06/30/11 

100%

 94%

OVER RUN 

HB1 WPCP (949)252-0441 

03-SAC-5-23.0/0 

HB4N 

03-4E3404 

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM P STREET ONRAMPS TO O STREET 

OVERCROSSING 

INSTALL RAMP METERS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

GUTIERREZ, BOJANA 

(916)263-4927

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$462,112 
$410,491 

$0 

05/25/10 
06/09/10 
08/31/11 

98% 

88% 
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District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-/17.2 

HA22 

03-0F5904 
NH-0056-(331)E 

--()

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR ELK 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TANVIR, RIZWAN 

(530)945-8921 

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$58,639,586
 $1,416,547
 $1,238,933

03/24/11 
04/08/11 
08/17/20 

4%

 2%

03-SAC-16-1.6/24.3 
03-3M6904 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS 

REPAIR BRIDGE DECKS CLEAN PLACE 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 WEST 23RD STREET 

ELGHASSEIN, DEAN 

3855 N FREEWAY BLVD, 

STE 120 

$528,528
 $0
 $0

06/06/11 
06/24/11 
01/10/12 

0%

 0%

HM3H WPCP 

TEMPE AZ 85282 

(602)437-1711 
(916)263-4928 

SACRAMENTO CA 95834 

03-SAC-16-6.2/24 

HB1 

03-0F9104 
HSST-000C-(316)E 

00-0C 3-(6E)

--() 

WPCP 

IN BUTTE, GLENN, SACRAMENTO AND YUBA 

COUNTIES AT VARIOUS LOCATIONS 

PLACE THERMOPLASTIC TRAFFIC STRIPE 

LINEAR OPTIONS INC 

MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO CA 95834 

$293,615
 $228,437
 $109,501

05/19/10 
06/14/10 
10/15/11 

73%

 78%

03-SAC-16-15.1/15.5 

HB1 

03-4E2204 
HSST-P016-(035)E 

P0-16 0-(5E)

--() 

WPCP 

IN SACRAMENTO COUNTY NEAR RANCHO 

MURIETA FROM 1.0 MILE EAST OF MEISS 

ROAD TO 0.6 MILE WEST OF DILLARD ROAD 

HOT MIX ASPHALT SURFACING 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 958510144 

(916)386-6800 

P O BOX 15144 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$399,965
 $287,997
 $17,362

09/20/10 
10/12/10 
07/20/11 
07/28/11 

100%

 100%

03-SAC-50-.2/16 

HB1 

03-0F9204 
ACHS-000C-(326)E 

00-0C 3-(6E) 

--() 

WPCP 

IN EL DORADO AND SACRAMENTO COUNTIES 

AT VARIOUS LOCATIONS 

COLD PLANE AC PAVEMENT PLACE OPEN 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

LEE, SUSHMA 

(916)263-4926 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$642,642
 $0
 $0

01/24/11 
02/08/11 

0%

 0%

03-SAC-50-.4/.8 

HB1 

03-1F1004 
NHS- -( ) 

--() 

WPCP 

IN NEVADA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

THIN FRICTION COURSE OVERLAY 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

LEE, SUSHMA 

(916)263-4926

3855 NORTH FREEWAY 

BLVD, SUITE 120 

SACRAMENTO CA 95834 

$443,988 
$440,268 

$0 

01/06/11 
01/25/11 
07/14/11 

100% 

98% 

OVER RUN 
07/28/11 
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08/03/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $62,819,268 10/26/09 0%
03-441614 
CMLN-6203-(033) 

--()

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$49,382,427
 $2,560,178

11/18/09 
09/16/11 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WATKIN AND BORTOLUSSI INC SAGER, JANET $1,280,464 10/15/09 20%

HA25 

03-1A1404 

SWPPP 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,135,274
 $0

11/02/09 
08/07/13 

77%

SUSPENDED 

03-SAC-80-5.2/0 IN THE CITY AND COUNTY OF SACRAMENTO P N P CONSTRUCTION INC PHAM, THU $1,062,364 06/06/11 2%
03-1F4304 AT NORTHGATE MAINTENANCE STATION 

CONSTRUCT NEW CREW OFFICE BUILDING 
AUBURN CA 95603 

13620 LINCOLN WAY #325 3951 PERFORMANCE 

DRIVE SUITE E 

$43,236
 $43,236

06/29/11 
06/14/12 

4%

HA12 WPCP 

(530)885-9360 
(916)799-5518 

SACRAMENTO CA 95838 

03-SAC-80-16.0/0 IN EL DORADO COUNTY AT 0.4 MILE EAST NORCAL GENERAL CONSTRUCTION GUTIERREZ, BOJANA $207,169 12/28/10 0%

HA42 

03-0F5804 
ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

UPGRADE WEIGH STATION AND CCTV 

CORPORATION 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

(916)263-4924 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$0
 $0

02/08/11 
07/20/11 

0%

03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $11,228,306 12/08/10 20%

HA22 

03-1E6704 
NH-P099-(531)E 

--()

WPCP 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 
SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$3,289,987
 $2,218,904

01/11/11 
01/03/11 

29%

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $4,746,531 06/23/10 26% 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

ROSEVILLE, CA 94567 

(916)645-4800 

4401 DULUTH AVENUE 

(916)263-4931

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$2,310,433 
$506,575 

07/13/10 
05/03/12 

48% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,357,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,484,175
 $4,816

01/16/08 
11/09/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 68%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$165,578
 $0

02/27/09 
12/22/10 

19%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)847-4916 

SACRAMENTO CA 95834 

03-SAC-160-5.9/21.1 IN SACRAMENTO COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BROOK, BILL $6,854,696 06/28/11 0%
03-3M7104 LOCATIONS FROM SACRAMENTO RIVER 

(ISLETON) BRIDGE TO SACRAMENTO RIVER 

CORP 

P O BOX 357 
11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$0
 $0

07/14/11 
0%

(PAINTERSVILLE) BRIDGE 

PAINT THREE BRIDGES 
TEMPLETON CA 93465 

(916)858-8630 

HM3 WPCP (805)237-1186 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO D G GRANADE INC HENNEKE, LARRY $4,545,013 06/02/10 94%
03-2C8444 AT THE TRANSPORTATION LABORATORY AT 

5900 FOLSOM BOULEVARD 

CONSTRUCT STORAGE BUILDING 
SHINGLE SPRINGS CA 95682 

(530)677-7484 

4420 BUSINESS DRIVE 

(916)502-7582 

5900 FOLSOM BLVD. 

SACRAMENTO CA 95819 

$4,260,644
 $335,235

06/29/10 
08/12/11 

94%

HA13 WPCP 

03-SIE-89-15.0/20.1 IN SIERRA COUNTY AT SIERRAVILLE FROM SIERRA NEVADA CONSTRUCTION INCCROSBY, TIM $1,589,007 05/16/11 0%

HM1A 

03-4M1504 

WPCP 

THE SOUTH JUNCTION ROUTE 49 TO 0.1 

MILE NORTH OF NORTH JUNCTION ROUTE 49 

COLD IN PLACE RECYCLING 
SPARKS NV 89431 

(775)355-0420 

P O BOX 50760 

(530)587-5698 

138 NEW MOHAWK ROAD, 

STE B 

NEVADA CITY CA 95959 

$0
 $0

06/07/11 
0%

03-SUT-20-11.2/17 IN SUTTER COUNTY IN AND NEAR YUBA TEICHERT CONSTRUCTION CHAMBERLIN, AARON $7,081,091 12/13/10 60% 
03-1F4704 
NH-P020-(153)E 

--() 

CITY FROM 0.1 MILE EAST OF NORTH 

HUMBHREY ROAD TO 0.1 MILE WEST OF THE 

YUBA SUTTER COUNTY LINE 

PAVEMENT REHABILITATION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

(530)682-2711

379 COLUSA HWY 

YUBA CITY CA 95991 

$3,225,997 
$829,670 

01/11/11 
08/25/11 

52% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-70-.2/8.3 

HE14 

03-3864U4 
ACNH-P070-(094)E 

--()

SWPPP 

IN SUTTER AND YUBA COUNTIES NEAR 

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TANVIR, RIZWAN 

(916)375-8025 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$80,285,937
 $82,178,324

 $0

12/06/07 
12/27/07 
06/20/11 

70%

 98%

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

GOLD RIVER, CA 95670 

(916)608-1500 

TOLLISON, RON 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$31,551,534
 $8,055,374
 $1,199,473

07/14/10 
07/28/10 
01/06/14 

16%

 25%

03-SUT-99-16.8/23 

HE13 

03-1A4614 

SWPPP 

IN SUTTER COUNTY NEAR TUDOR FROM 

CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

CONSTRUCT FOUR LANE EXPRESSWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TOLLISON, RON 

(530)822-4313 

379 COLUSA HIGHWAY 

YUBA CITY CA 95991 

$24,906,649
 $24,233,461

 $161,014

07/24/08 
08/28/08 
08/02/11 

95%

 97%

HE13 

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--()

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,635,528
 $203,442
 $53,178

12/10/10 
02/07/11 
12/11/14 

40%

 13%

03-SUT-99-30.9/T35.7 

HM1 

03-3M2504 
ACST-P099-(527)P 

P09-9 52-()

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM BUTTE HOUSE ROAD 

UNDERCROSSING TO LIVE OAK BOULEVARD 

REPLACE ASPHALT CONCRETE SURFACING 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY CA 95993 

$1,651,410
 $1,631,516

 $0

05/13/10 
06/02/10 
01/15/11 

84%

 94%

03-SUT-99-35.6/42.4 

HA22 

03-1F3704 
ACST-P099-(534)E 

P0-99 5-(4E) 

--() 

WPCP 

IN BUTTE AND SUTTER COUNTIES AT 

VARIOUS LOCATIONS 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

CHAMBERLIN, AARON 

(530)682-2711

379 COLUSA HWY 

YUBA CITY CA 95991 

$6,708,615 
$5,372,916 
$2,828,065 

11/24/10 
12/16/10 
08/26/11 

53% 

80% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-5-.8/2.5 

HA21 

03-3E0704 
NHBH-0056-(333)E 

--() 

WPCP 

IN YOLO COUNTY ON ROUTE 5 FROM 0.8 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

AC OVERLAY, WITH JOINT HEADER 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE DR., 

STE. E 

SACRAMENTO CA 95838 

$2,479,448
 $462,638
 $220,788

11/24/10 
12/16/10 
11/01/11 

25%

 19%

03-YOL-5-14.0/21.5 

HA22 

03-1F4804 
IM-0056-(335)E 

--()

WPCP 

IN YOLO COUNTY ABOUT 6 MILES NORTH OF 

WOODLAND FROM 0.3 MILES SOUTH OF 

COUNTY ROAD 96 OVERCROSSING TO 0.3 

MILES SOUTH OF OAT CREEK 

RAC OVERLAY 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

GHASSEMI, MOHSSEN 

(916)263-5648 

246 GHILOTTI AVE 
3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO CA 95838 

$6,501,309
 $6,509,907
 $2,318,833

12/31/10 
01/24/11 
08/04/11 

66%

 97%

03-YOL-5-24.6/26.4 

HA26 

03-0F6204 

WPCP 

IN YOLO COUNTY NEAR DUNNIGAN AT 1.0 

MILE SOUTH OF COUNTY ROAD 6 

OVERCROSSING AND AT DUNNIGAN SAFETY 

ROADSIDE REST AREA 

PLASTIC LINING IN SEWER PONDS 

COX & COX CONSTRUCTION INC 

REDDING CA 96009 

(530)243-6016 

P O BOX 992588 

GUDUGUNTLA, ARUN 

(916)263-5372 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$483,615
 $0
 $0

06/13/11 
07/01/11 
01/18/12 

0%

 0%

03-YOL-50-.3/2 

HE11 

03-388004 
STPL-6203-(007)E 

62-03 0-(7E)

--() 

SWPPP 

IN YOLO COUNTY IN WEST SACRAMENTO 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

WIDEN CONCRETE BRIDGE 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

AOUN, TONY 

(916)296-9692 

3951 PERFORMANCE 

DRIVE #E 

SACRAMENTO CA 95838 

$16,419,266
 $16,158,489

 $0

05/14/09 
06/04/09 
10/19/11 

0%

 0%

PLANT EST 

SATIS 

03-YOL-80-.2/5.7 

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

IN YOLO COUNTY IN AND NEAR DAVIS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$5,697,718
 $636,564
 $488,213

12/22/10 
01/24/11 
11/04/11 

25%

 11%

03-YOL-80-.8/0 

HA28 

03-1E1004 
IM-0802-(359)E 

--() 

WPCP 

IN YOLO COUNTY IN DAVIS AND WEST 

SACRAMENTO AT VARIOUS LOCATIONS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

REED AVENUE OVERCROSSIN 

GORE PAVING 

COOK GENERAL ENGINEERING INC 

RANCHO CORDOVA CA 95742 

(916)631-1365 

3203 FITZGERALD ROAD 

HAMM, JEFF 

(916)263-5653

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$1,042,824 
$1,094,220 
$247,327 

02/02/11 
03/07/11 
07/27/11 

100% 

94% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-80-/4.4 

HA22 

03-3M8404 
ACIM-0802-(360)E 

--() 

WPCP 

IN YOLO COUNTY IN AND NEAR THE CITY 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

RAC OVERLAY (TYPE O) 

TEICHERT CONSTRUCTION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

BEYENE, GIRMAY 

(916)263-5623 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$1,998,176
 $0
 $0

03/11/11 
04/13/11 

0%

 0%

03-YOL-113-.1/4.1 

HM3H H 

03-3M7304 

WPCP 

IN COLUSA AND YOLO COUNTIES AT 

VARIOUS LOCATIONS 

BRIDGE DECK METHACRYLATE-8 BRIDGES 

BLAISDELL CONSTRUCTION INC 

ANDERSON CA 96007 

(530)365-3126 

P O BOX 938 

TRI, PRESTON 

(916)263-5705 

3951 PERFORMANCE DR. 

SUITE E 

SACRAMENTO CA 95838 

$813,888
 $503,313
 $96,285

02/08/11 
02/16/11 
08/04/11 

80%

 61%

03-YOL-113-11.3/22 

HM1A 

03-3M8904 

WPCP 

IN YOLO COUNTY NEAR WOODLAND AND AT 

KNIGHTS LANDING FROM 5/113 SEPARATION 

TO SACRAMENTO RIVER BRIDGE 

PLACE MICRO SURFACING 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

LIANG, JIE 

(916)263-5652 

3951 PERFORMANCE DR. 

SUITE E 

SACRAMENTO CA 95838 

$929,638
 $814,501
 $119,546

03/07/11 
03/24/11 
07/25/11 

93%

 87%

03-YOL-505-.7/22.4 

HA22 

03-1A9504 
ACNH-5056-(330)E 

--()

WPCP 

IN YOLO COUNTY NEAR WINTERS FROM 0.3 

MILE NORTH OF ROUTE 128/505 

SEPARATION TO ROUTE 5/505 SEPARATION 

REPLACE CONCRETE PAVEMENT 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

GUDUGUNTLA, ARUN 

(916)263-5372 

3951 PERFORMANCE 

DRIVE, SUITE F 

SACRAMENTO CA 95838 

$10,484,775
 $9,614,568
 $302,997

11/18/10 
12/16/10 
08/05/11 

91%

 93%

03-YUB-65-2.9/4.7 
03-3M2304 

NEAR WHEATLAND FROM 0.7 MILE NORTH OF 

DRY CREEK BRIDGE TO 0.7 MILE NORTH 

OF SOUTH BEALE ROAD 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$514,599
 $479,565

 $0

01/05/11 
01/31/11 
06/07/11 

25%

 100%

HM1A WPCP 

03-YUB-65-4.7/8.7 

HM1 

03-3M1504 
ACST-P065-(089)E 

P0-65 0-(9E) 

--() 

WPCP 

IN YUBA COUNTY NEAR WHEATLAND FROM 

0.5 MILE NORTH OF MORRISON/RANCHO 

ROAD TO 0.3 MILE NORTH OF MCGOWAN 

ROAD OVERCROSSING 

REPLACE PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

KNUDSON, CAMERON 

(530)822-4431

379 COLUSA AVENUE 

YUBA CITY CA 95991 

$1,220,372 
$1,139,769 

$0 

04/27/10 
06/02/10 
01/15/11 

76% 

93% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

03-YUB-70-7.0/13.6 IN YUBA COUNTY AT OLIVERHURST AND 
03-1F4604 LINDA FROM 0.3 MILE WEST OF MCGOWAN 
NH-P070-(123)E 

PARKWAY OVERCROSSING TO THE YUBA 
--() 

RIVER BRIDGE AND OVERHEAD 

REHABILITATE ROADWAY 
HA22 WPCP 

03-YUB-70-8.4/13.6 IN YUBA COUNTY NEAR MARYSVILLE FROM 
03-4E4304 0.1 MILE NORTH OF ROUTE 65 SEPARATION 
NSNH-P070-(120)E 

TO YUBA RIVE BRIDGE AND OVERHEAD 
--() 

MBGR REMOVE STREES ADD PLANTS AND 

HB1 SWPPP 

03-YUB-70-13.6/14.1 IN YUBA COUNTY IN AND NEAR MARYSVILLE 
03-0E0804 FROM 0.4 MILE NORTH OF SOUTH 
BH-P070-(121)E 

MARYSVILLE UNDERCROSSING TO 0.1 MILE 
--() 

SOUTH OF 3RD STREET 

REHABILITATE BRIDGE DECK 
HA21 WPCP 

Contractor 

TEICHERT CONSTRUCTION
 

P O BOX 700
 

LINCOLN CA 95648
 

(916)645-4800
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST INC
 

3701 MALLARD DRIVE
 

BENICIA CA 94510
 

(707)746-8028
 

Resident 
Engineer 

KNUDSON, CAMERON
 

379 COLUSA HWY
 

YUBA CITY CA 95991
 

(530)822-4431
 

KNUDSON, CAMERON
 

379 COLUSA HWY
 

YUBA CITY CA 95991
 

(530)822-4431
 

BULLARD, BRENT
 

379 COLUSA HWY
 

YUBA CITY CA 95991
 

(530)822-5345


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$8,883,785 01/27/11
 
$2,038,024 02/15/11
 
$1,115,250 10/07/11
 

%Time
% Work 

Message 

38%


 23%


 31%


 93%


 100%
 

98%
 

$516,949 01/11/11 
$483,196 01/25/11 

$3,380 12/29/11 

$1,264,829 11/24/10 
$1,247,431 12/16/10 
$967,959 08/12/11 

OVER RUN
 

Totals: Authorized Final Amt: $1,101,293,453 Completed to Date: $714,117,414 Work This Month: $45,884,060



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-23.5/37 03-3M2404 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-14.8/0 03-1E1104 

03-BUT-70-28.8/41 03-0A6504 

03-BUT-70-/9.2 03-3M8604 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-99-36.3/45.9 03-1F0304 

03-BUT-162-22.9/0 03-0F6404 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-/21 03-3C8904 

03-COL-20-10.7/0 03-0F0504 

03-COL-20-21.5/22.4 03-1E0304 

03-COL-45-20.1/34.2 03-3M1804 

03-ED-49-11.9/15.7 03-3M9104 

03-ED-50-13.3/13.7 03-2E0404 

03-ED-50-15.8/28.8 03-3M6504 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-32.0/40 03-3C7604 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-55.0/58.6 03-3M7704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-50-66.6/67.8 03-1E14U4 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-89-/8.6 03-1A8414 

03-ED-193-.2/6 03-4M0504 

03-ED-193-12.7/21.7 03-3M8804 

03-GLE-5-7.6/28.5 03-4A5304 

03-GLE-162-65.6/0 03-4E6504 

03-GLE-5734-/0 03-3E4404 

03-NEV-20-37.0/42 03-3M7604 

03-NEV-20-6.6/0 03-0F0004 

03-NEV-20-6.7/10.2 03-0F8104 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-13.5/21.2 03-3M8304 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-89-.4/4.9 03-3M6704 

03-NEV-5717-/0 03-318004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-5917-/0 03-4E8804 

03-PLA-28-.8/11 03-2A9404 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-24.5/33.3 03-4M0404 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-14.4/15.4 03-4E5304 

03-PLA-267-4.9/6.7 03-0E9904 

03-PLA-267-/3.7 03-3M9404 

03-SAC-5-17.2/24.8 03-1F4504 

03-SAC-5-22.0/26.7 03-1F4404 

03-SAC-5-23.0/0 03-4E3404 

03-SAC-5-/17.2 03-0F5904 

03-SAC-16-1.6/24.3 03-3M6904 

03-SAC-16-6.2/24 03-0F9104 

03-SAC-16-15.1/15.5 03-4E2204 

03-SAC-50-.2/16 03-0F9204 

03-SAC-50-.4/.8 03-1F1004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-5.2/0 03-1F4304 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-160-5.9/21.1 03-3M7104 

03-SAC-5501-/0 03-2C8444 

03-SIE-89-15.0/20.1 03-4M1504 

03-SUT-20-11.2/17 03-1F4704 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-30.9/T35.7 03-3M2504 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-35.6/42.4 03-1F3704 

03-YOL-5-.8/2.5 03-3E0704 

03-YOL-5-24.6/26.4 03-0F6204 

03-YOL-5-14.0/21.5 03-1F4804 

03-YOL-50-.3/2 03-388004 
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District 

Federal Aid 

-I­

-F­

-S­

-SH-


Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-YOL-80-.2/5.7 03-0F7004 15
 

03-YOL-80-.8/0 03-1E1004 15
 

03-YOL-80-/4.4 03-3M8404 16
 

03-YOL-113-.1/4.1 03-3M7304 16
 

03-YOL-113-11.3/22 03-3M8904 16
 

03-YOL-505-.7/22.4 03-1A9504 16
 

03-YUB-65-2.9/4.7 03-3M2304 16
 

03-YUB-65-4.7/8.7 03-3M1504 16
 

03-YUB-70-13.6/14.1 03-0E0804 17
 

03-YUB-70-7.0/13.6 03-1F4604 17
 

03-YUB-70-8.4/13.6 03-4E4304 17
 

Statement of Ongoing Contracts - Federal Aid 

03
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $280,389,055


FEDERAL AID (PRIMARY) $220,387,230


FEDERAL AID (SECONDARY) $73,891,130


STATE HIGHWAY $128,164,619


 $398,461,419


 Work Comp 

$174,871,491


 $107,365,029


 $57,784,149


 $75,785,888


 $298,310,857




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

03 

Category

 $1,101,293,453

 Bid + CCO

 $714,117,414 

Work Comp 

03 $46,740,641 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $46,740,641 


	03

