
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-76.7/0 IN BUTTE, GLENN, PLACER, SUTTER, AND TRUESDELL CORPORATION OF CRETE, MATT $1,116,799 04/25/14 33%
03-4M6804 YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE JOINT SEALS AND PLACE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$508,495
 $0

05/16/14 
10/23/14 

46%

TEMPE AZ 85282 
(530)682-3759 

HM1 (602)437-1711 

03-BUT-70-/0 IN BUTTE COUNTY, ON ROUTES 70, J.F. SHEA CONSTRUCTION, INC. WOOD, JUSTIN $390,000 10/17/13 100%
03-3M64A4 162,191-PM VARS DIR'S EMERGENCY F.A. 

REPAIR OF POLYESTER/METHATCRYLATE 
REDDING, CA 96049 

P.O. BOX 494519 

(530)682-3831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$280,920
 $0

01/22/14 
01/14/14 

72%

20.80 

000380 

03-BUT-99-28.1/29.6 NEAR CHICO FROM ESTATES DRIVE TO 0.4 KNIFE RIVER CONSTRUCTION HARGROVE, BEN $7,556,367 04/03/13 48%
03-3E6204 
NHBR-P099-(536) 

--() 

MILE NORTH OF BUTTE CREEK BRIDGE 12­

126R 

REPLACE BRIDGE (SCOUR) 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$3,483,066
 $0

04/22/13 
06/01/15 

46%

SUSPENDED 

HA21 

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY THOMAS, SHAHNA $25,355,535 07/08/11 67%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

INC 

P O BOX 1508 
2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$22,451,038
 $0

08/05/11 
10/03/14 

88%

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

(530)533-4526 

HB4N SWPPP (916)852-5530 

03-BUT-99-37.2/44.4 IN BUTTE COUNTY NORTH OF CHICO FROM KNIFE RIVER CONSTRUCTION HARGROVE, BEN $1,740,305 05/12/14 38%
03-4M8304 0.2 MILE SOUTH OF GARNER LANE TO 0.1 

MILE NORTH OF BROYLES ROAD 

PLACE .10 FT. OF RUBBERIZED ASPHALT 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,281,296
 $0

05/23/14 
09/09/14 

74%

03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64% 
03-3M6404 REHABILITATE SIX BRIDGE DECKS 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY STE 16 2060 3RD STREET 

OROVILLE CA 95965 

$511,045 
$0 

05/04/11 
10/04/11 

83% 

(415)444-0716 
(530)682-3831

HM3H WPCP 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/14
08/04/14
 

District 03 

03-COL-5-22.3/0 

Fed Aid 

HM3H 

Pgm Code 

03-4M2004 

Contract 
Location 

Storm Water 
Plan 

IN COLUSA, BUTTE, AND GLENN COUNTIES 

ON ROUTES 5, 20, 32,149, AND 162 AT 

VARIOUS LOCATIONS 

Description 

SUB-SCOUR MITIGATION-7 BRIDGES 

Type Of Work 

BLAISDELL CONSTRUCTION INC. 

Contractor 

ANDERSON CA 96007 

(530)365-4444 

PO BOX 938 

Resident 
Engineer 

$634,745

Bid + CCOs

 $0

Comp To date

 $0

This Month 

07/02/14 

Awarded 

07/21/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-COL-20-28.2/30.5 

HA22 

03-2F9704 
ACNH-P020-(169)E 

--() 

IN AND NEAR COLUSA FROM 0.2 MILE EAST 

OF COLUSA BASIN BRIDGE 15-20 TO SIOC 

STREET 

HMA OVERLAY 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

GHASSEMI, MOHSSEN 

(916)263-5648 

3951 PERFORMANCE 

DRIVE 

SACRAMENTO, CA 95838 

$1,461,217
 $1,382,749

 $0

09/04/13 
09/30/13 
08/18/14 

62%

 92%

03-ED-49-30.9/31.3 

HB1 

03-2F1504 
SSTP-P049-(154)E 

--() 

ABOUT 8.8 MILES SOUTH OF AUBURN AT 

RATTLESNAKE BAR ROAD 

LEFT TURN CHANNELIZATION 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

WOODRUFF, JARRETT 

(916)858-8628 

P O BOX 50760 11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$967,224
 $808,004

 $0

02/26/14 
03/13/14 
07/29/14 

91%

 83%

03-ED-50-16.4/18.3 

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

IN EL DORADO COUNTY IN PLACERVILLE 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

J M SLOVER INC 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

SAGER, JANET 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$281,033
 $273,153

 $0

11/03/10 
12/01/10 
09/11/14 

0%

 0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-17.8/19.6 

HA21 

03-0F3004 
BH-P050-(121)E 

--() 

IN PLACERVILLE AT COLOMA STREET 

OVERCROSSING AND AT SMITH FLAT ROAD 

UNDERCROSSING 

RETROFIT COLUMNS AND ADD BRACING 

PROVEN MANAGEMENT INC 

SAN FRANCISCO CA 941111704 

(415)421-9500 

712 SANSOME STREET 

NANUGONDA, VEERA 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$1,234,690
 $797,105

 $0

09/05/13 
09/17/13 
09/04/14 

71%

 63%

03-ED-50-19.6/25.3 

HM3 

03-4M6904 
IN EL DORADO COUNTY IN AND NEAR 

PLACERVILLE AT SMITH FLAT ROAD 

UNDERCROSSING AND AT SNOW ROAD 

UNDERCROSSING 

POLYESTER CONCRETE OVERLAY 

C.C. MYERS, INC. 

RANCHO CORDOVA CA 95742 

(916)635-9370 

3286 FITZGERALD ROAD 

NANUGONDA, VEERA 

(530)218-4803

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$546,325 
$182,697 

$0 

05/19/14 
06/05/14 
09/09/14 

24% 

34% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

03District 

03-ED-50-31.3/0 

Fed Aid 
Pgm Code 

03-0F2204 

Contract 

BRNH-P050-(133)E 

--() 

Location 
Storm Water 
Plan 

ABOUT 11.0 MILES EAST OF PLACERVILLE 

AT SLY PARK ROAD UNDERCROSSING 25-42 

IN EL DORADO COUNTY 

Description 

REPLACE BRIDGE 

Type Of Work 

VIKING CONSTRUCTION COMPANY, 

INC. 

Contractor 

RANCHO CORDOVA CA 95741 

P. O. BOX 1508 

WOODRUFF, JARRETT 

Resident 
Engineer 

(916)416-7548 

11232 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$5,250,530

Bid + CCOs

 $1,996,449

Comp To date

 $0

This Month 

02/25/14 

Awarded 

03/13/14 

Approved 

11/12/14 

Est Comp
Accepted 

46%

%Time

 38%

% Work 
Message 

HA21 (916)852-5500 

03-ED-50-47.7/51.6 

HM2C 

03-4M4404 
AT AND NEAR SILVER FORK AND KYBURZ AT 

VARIOUS LOCATIONS FROM 0.3 MILE EAST 

OF WEBBER MILL ROAD TO 0.3 MILE EAST 

OF 35 MILESTONE T 

CULVERT REHABILITATION 

QUIMU CONTRACTING INC. 

DIXON CA 95620 

(707)693-0289 

P.O. BOX 1177 

NANUGONDA, VEERA 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$381,875
 $3,750

 $0

04/18/14 
05/07/14 
09/15/14 

0%

 1%

03-ED-50-67.6/72.9 

HA42 

HA22 

03-1A7314 
NH-P050-(131)E 

--() 

IN EL DORADO COUNTY IN AND NEAR 

MYERS FR JOHNSON PASS ROAD TO INCLINE 

ROAD 

STORM WATER QUALITY IMPROVEMENTS 

DON GARCIA EXCAVATING AND 

PAVING INC 

SOUTH LAKE TAHOE, CA 96158 

(530)577-0558 

P O BOX 7176 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$5,590,287
 $2,475,193

 $0

08/08/13 
08/27/13 
10/21/14 

49%

 44%

HB4N 

03-ED-50-73.7/75.4 

HA42 

03-1A7324 
ACNH-P050-(129) 

--() 

SWPPP 

IN EL DORADO COUNTY IN AND NEAR 

SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH 

OF AIRPORT ROAD TO ROUTE 50/89 

SEPARATION 

HMA CONCRETE SUFACING AND DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$4,608,683
 $3,470,937

 $0

03/28/13 
04/18/13 
07/30/14 

92%

 75%

HA22 

HB4N 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

859 COWAN RDAD STE 3 

MONTPLAISIR, JARET 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$16,613,721
 $16,653,572

 $0

02/10/11 
03/01/11 
11/25/14 

84%

 99%

HA22 

HB4N 

03-ED-50-/80.4 
03-4M5104 

IN EL DORADO, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 51, AND 193 

PENHALL COMPANY 

P.O. BOX 842911 

GUTIERREZ, BOJANA 

3855 N. FREEWAY BLVD, 

STE. 120 

$2,583,737 
$2,497,646 

$0 

05/31/13 
06/27/13 
07/21/14 

100% 

90% 

LOS ANGELES, CA 90084-2911

METHACRYLATE AND POLYESTER BRIDGE SACRAMENTO, CA 95834 SUSPENDED


(510)357-8810
 
(916)801-3455


HM3H
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

03District 

03-ED-89-18.0/24.9 

Fed Aid 

HA42 

Pgm Code 

03-1A8444 

Contract 

ACST-P089-(105)P 

P08-9 10-() 

--() 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY ABOUT 8.3 MILES 

NORTH OF SOUTH LAK TAHOE FROM 0.1 

MILE NORTH OF EAGLE FALLS SIDEHILL 

VIADUCT NO 5 TO MEEKS CRE 

Description 

HMA OVERLAY AND WIDEN ROADWAY 

Type Of Work 

DIABLO CONTRACTORS INC 

Contractor 

SAN RAMON CA 94583 

(925)522-8250 

MONTPLAISIR, JARET 

Resident 
Engineer 

(530)682-5837 

7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$11,600,905

Bid + CCOs

 $2,219,663

Comp To date

 $0

This Month 

06/19/13 

Awarded 

07/22/13 

Approved 

05/13/15 

Est Comp
Accepted 

18%

%Time

 19%

% Work 
Message 

HB4N 

HA22 

03-ED-89-/8.6 

HM1 

03-4M8004 
IN EL DORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO SOUTH 

JUNCTION ROUTE 50 

PLACE MICROSURFACING ON EXISTING 

INTERMOUNTAIN SLURRY SEAL, 

INC. 

SPARKS NV 89432 

(775)355-5237 

P.O. BOX 1841 

CLARK, MARTIN 

(530)218-4832 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$846,821
 $357,905

 $0

04/07/14 
04/17/14 
08/12/14 

40%

 44%

03-ED-193-6.0/12.7 
03-3M9204 

NEAR GEORGETOWN FROM 0.2 MILE WEST OF 

SLIGER MINE ROAD TO MAIN STREET 

COLD IN PLACE RECYCLING WITH HMA 

SIERRA NEVADA CONSTRUCTION, 

INC. 

SPARKS NV 89431 

2055 E. GREG STREET 

WOODRUFF, JARRETT 

(916)416-7548 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$2,396,007
 $0
 $0

05/21/14 
06/06/14 

0%

 0%

HM1 (775)355-0420 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( )

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-GLE-162-37.7/51 

HM2C 

03-4M1804 
IN GLENN COUNTY ON ROUTE 162 FROM 

COUNTY ROAD 307 TO 0.1 MILE WEST OF 

COUNTY ROAD 303 

CULVERT REHABILITATION 

AMERICA PACIFIC CONSTRUCTION 

BREA CA 92821 

(559)577-9999 

201 LAUREL AVE # 13 

STEINER, BRIAN 

(530)218-3679

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$185,323 
$0 
$0 

03/18/14 
04/04/14 
06/30/14 

0% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-20-3.9/17.5 IN AND NEAR GRASS VALLEY AND NEVADA TEICHERT CONSTRUCTION CULLEY, STEVEN $8,496,024 12/21/12 45%

HA22 

03-2F35U4 
ACNH-P020-(167) 

--() 

WPCP 

CITY FROM 0.3 MILE EAST OF INDIAN 

SPRING ROAD TO JCT RT 49 

PAVEMENT REHABILITATION 
ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$8,118,977
 $0

01/23/13 
12/12/14 

95%

03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11 100%

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--() 

WPCP 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 
STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$50,000
 $0

10/03/11 
08/23/12 

100%

SUSPENDED 

03-NEV-49-4.3/4.8 9 MILES SOUTH OF GRASS VALLEY AT HANSEN BROS ENTERPRISES CULLEY, STEVEN $1,002,498 11/19/13 92%

HB4N 

03-1F9104 
STP-P049-(156)E 

--() 

CARRIAGE ROAD AND LADYBIRD DRIVE 

WIDEN, ADD SHOULDER AT 2 LOCATIONS 
GRASS VALLEY CA 95945 

(530)273-3381 

P O BOX 1599 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$652,842
 $0

12/09/13 
07/24/14 

68%

03-NEV-49-5.6/6 NEAR GRASS VALLEY FROM 0.2 MILE HERBACK GENERAL ENGINEERING JOHNSON, JEFF D. $429,307 06/20/14 0%
03-3F9504 
STP-P049-(157) 

--() 

SOUTH OF HOLCOMB/CHERRY CREEK ROAD TO 

0.2 MILE NORTH OF HOLCOMB/CHERRY 

CREEK ROAD 

WIDEN TO ADD A NORTHBOUND RIGHT 

MINDEN NV 89423 

(775)267-6800 

2531 NOWLIN ROAD 

(530)632-6714 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$0
 $0

07/11/14 
0%

03-NEV-49-9.1/0 NEAR GRASS VALLEY ON ROUTE 49 AT ALTA SIERRA NEVADA CONSTRUCTION, JOHNSON, JEFF D $454,095 04/17/14 0%
03-3F8604 SIERRA DRIVE 

RECONSTRUCT EMBANKMENT AND ROADWAY 

INC. 

2055 E. GREG STREET 
138 NEW MOHAWK ROAD, 

SUITE B 

$2,813
 $0

05/05/14 
10/23/14 

1%

SPARKS NV 89431 
NEVADA CITY, CA 95959 

HA42 (775)355-0420 
(530)632-6714 

03-NEV-49-17.1/17.5 ABOUT 2 MILES NORTH OF NEVADA CITY KNIFE RIVER CONSTRUCTION JOHNSON, JEFF D. $623,565 06/03/14 0% 

HB4N 

03-1F8904 
STP-P049-(158) 

--() 

FROM OLD DOWNIEVILLE HIGHWAY TO 

NEWTON ROAD 

ADD FOUR FOOT WIDE PAVED SHOULDER 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)632-6714

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$850 
$0 

06/18/14 
10/29/14 

0% 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-5.0/0 IN NEVADA AND PLACER COUNTIES AT J MCLOUGHLIN ENGINEERING CO VANDELL, SAM $1,088,498 06/12/13 0%
03-4M5004 VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER DECKS 

INC 

10641 FULTON COURT 
2520 WARREN DR., 

SUITE A 

$597,364
 $0

06/27/13 
09/24/14 

54%

RANCHO CUCAMONGA CA 91730 
ROCKLIN, CA 95677 SUSPENDED 

HM3H (909)944-1037 
(916)869-1867 

03-NEV-80-21.2/28.1 IN NEVADA COUNTY IN AND NEAR TRUCKEE ACME CONCRETE PAVING INC, DBA $7,647,895 06/24/14 0%
03-4M8404 
IM-0804-(199) 

FROM TRUCKEE RIVER BRIDGE 17-012 TO 

TRUCKEE RIVER BRIDGE 17-063 

ACPI 

4124 E BROADWAY AVE 

$0
 $0

07/24/14 
0%

--() 
GRIND EXISTING BONDED WEARING 

SPOKANE WA 99202 

(509)242-1234 

03-NEV-80-28.0/0 NEAR FLORISTAN AT TRUCKEE RIVER C.C. MYERS, INC. CROSBY, TIM $1,948,000 05/22/14 0%
03-4M6104 BRIDGE 17-0063 R/L 

SUB STRUCTURE MITIGATION AND BRIDGE 
RANCHO CORDOVA CA 95742 

3286 FITZGERALD ROAD 10960 WEST RIVER 

STREET 

$0
 $0

07/11/14 
12/22/14 

0%

HM3 

(916)635-9370 
(530)320-6460 

TRUCKEE, CA 96161 

03-NEV-80-29.5/0 IN PLACER AND NEVADA COUNTIES AT TRUESDELL CORPORATION OF DELONG, ERIC $2,593,558 04/22/14 8%
03-4M7104 VARIOUS LOCATIONS 

REPLACE JOINT SEALS AND 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
2520 WARREN DRIVE, 

SUITE A 

$231,814
 $0

05/16/14 
01/08/15 

9%

TEMPE AZ 85282 
ROCKLIN, CA 95677 

HM (602)437-1711 
(916)996-0601 

03-PLA-49-.9/0 IN PLACER COUNTY NEAR AUBURN AND DREAMBUILDER CONSTRUCTION BOKOVA, MARY $1,238,669 11/20/13 56%
03-3F4104 
SSTP-000C-(365)E 

--() 

COLFAX ON ROUTES 49, 80, AND 193 AT 

VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIER 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LN 

(530)330-2727 

33 DEPOT STREET 

COLFAX, CA 95713 

$744,618
 $0

12/12/13 
09/05/14 

59%

HB1 (714)646-3697 

03-PLA-49-2.5/7.6 IN AND NEAR AUBURN ON ELM AVENUE FROM WINDSOR FUEL WARD, DON $1,257,828 05/21/14 0% 

HM1 

03-4M9604 HIGH STREET TO WESTBOUND ROUTE 80 ON 

RAMPS AND ON ROUTE 49 FROM 0.1 MILE 

SOUTH OF ROUTE 80/4 

MICROSURFACING 

PITTSBURG CA 94565 

(925)427-5266 

1150 WILLOW PASS ROAD 

(916)801-3478

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$0 
$0 

06/04/14 
10/14/14 

0% 
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Statement of Ongoing Contracts as of 07/20/14
08/04/14
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-65-15.0/23.8 

HB4C 

03-333824 
HPLU-6203-(031)L 

620-3 03-() 

--() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DE SILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

OULAD DAOUD, BRAHIM 

(916)416-3011 

P O BOX 2909 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$18,818,637
 $17,770,030

 $0

05/21/12 
06/19/12 
10/09/14 

86%

 94%

03-PLA-80-8.1/37.8 

HA21 

03-3E1004 
BHIM-0803-(243)E 

--() 

IN AND NEAR LOOMIS AT VARIOUS 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

VERTICAL CLEARANCE FOR PERMIT VEH 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

VANDELL, SAM 

(916)869-1867 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$20,643,515
 $234,538

 $0

01/28/14 
02/21/14 
11/13/15 

13%

 1%

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-89-8.6/12.8 

HA42 

03-3F4404 
CSTP-P089-(108)E 

--()

IN PLACER COUNTY FROM ROUTE 89/28 

JUNCTION IN TAHOE CITY TO 0.5 MILE 

NORTH OF ALPINE MEADOWS ROAD 

INSTALL PIPE AND RAISE PROFILE 

HANSEN BROS ENTERPRISES 

GRASS VALLEY CA 95945 

(530)273-3381 

P O BOX 1599 

STELHORN, RANDY 

(530)330-2725 

33 DEPOT STREET 

COLFAX, CA 95713 

$2,020,140
 $354,155

 $0

01/08/14 
01/31/14 
10/01/14 

38%

 18%

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS LLC 

RENO NV 89570 

(775)852-7283 

ISKIN, ROY 

(530)682-7172 

PO BOX 70846 10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$34,612,604
 $6,399,829

 $0

04/10/12 
04/27/12 
09/24/15 

24%

 18%

03-SAC-5-23.6/0 

HB1 

03-2F21U4 
BHNH-000C-(362)

--() 

IN SACRAMENTO AT WEST END VIADUCT 

BRIDGE 24-0069 R/L AND IN WEST 

SACRAMENTO AT SACRAMENTO RIVER 

VIADUCT BRIDGE 24-0004 R/L 

BRIDGE DECK REHABILITATION 

MYERS AND SONS/RL WADSWORTH 

JOINT VENTURE 

SACRAMENTO CA 95833 

(916)283-9950 

GUTIERREZ, BOJANA 

(916)801-3455

4600 NORTHGATE BLVD SUITE 100 
3855 NORTH FREEWAY 

BLVD #120 

SACRAMENTO, CA 95834 

$17,944,500 
$7,152,387 

$0 

12/20/13 
12/30/13 
09/26/14 

73% 

40% 
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Statement of Ongoing Contracts as of 07/20/14
08/04/14
 

District 03 

03-SAC-50-1.6/0 

Fed Aid 

HA21 

Pgm Code 

03-0F2304 

Contract 

BHNH-P050-(132)E 

--() 

Location 
Storm Water 
Plan 

IN SACRAMENTO COUNTY AT CAMELLIA CITY 

VIADUCT FR 0.3 MI E OF RIVERSIDE BLVD 

UC TO 26TH UC 

Description 

BRIDGE WIDENING, PCC OVERLAY 

Type Of Work 

MYERS AND SONS CONSTRUCTION LP 

Contractor 

SACRAMENTO CA 95833 

(916)649-4504 

OKPALA, MESHACK 

Resident 
Engineer 

(916)718-8051 

2554 MILLCREEK DRIVE 2200 X STREET, SUITE 

120A 

SACRAMENTO, CA 95818 

$24,381,143

Bid + CCOs

 $20,918,748

Comp To date

 $0

This Month 

08/26/13 

Awarded 

09/17/13 

Approved 

10/01/14 

Est Comp
Accepted 

71%

%Time

 86%

% Work 
Message 

03-SAC-50-5.8/12.9 

HM1 

03-4M8504 
NH-P050-(134) 

--() 

IN AND NEAR RANCHO CORDOVA FROM 0.5 

MILE EAST OF WATT AVENUE OVERCROSSING 

TO FAIR OAKS PEDESTRIAN 

UNDERCROSSING 

RUBBERIZED HMA (OPEN GRADED) 

GRANITE CONSTRUCTION COMPANY 

SACRAMENTO CA 95851 

(916)855-4400 

P O BOX 15287 

TECLE, DANIEL 

(916)919-4252 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$2,753,753
 $0
 $0

06/17/14 
07/02/14 

0%

 0%

03-SAC-51-2.6/44.7 
03-4M7304 

IN SACRAMENTO COUNTY ON ROUTES 51, 

99, AND 160 AT VARIOUS LOCATIONS 

DECK METHACRYLATE, REHAB AND JOINT 

WEST COAST STRUCTURES, INC DBA 

WESTERN STRUCTURES 

LEE, SUSHMA 

6005 TYLER STREET 
3855 N FREEWAY BLVD., 

STE 120 

$1,239,246
 $0
 $0

06/05/14 
07/11/14 

0%

 0%

HM1 

RIVERSIDE CA 92503 

(951)352-4300 
(916)718-8055 

SACRAMENTO, CA 95834 

03-SAC-51-6.0/8.3 

HA25 

03-1A1404 

SWPPP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES, CA 94547 

(510)741-9226 

SAGER, JANET 

(916)263-4912 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,365,464
 $1,365,385

 $0

10/15/09 
11/02/09 
03/18/15 

0%

 0%

PLANT EST 

SATIS 

03-SAC-80-/18 
03-4M5204 

IN AND NEAR SACRAMENTO ON ROUTES 80 , 

99, AND 160 AT VARIOUS LOCATIONS 

REHABILITATE 13 BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

ELGHASSEIN, DEAN 

3855 N. FREEWAY 

BLVD.SUITE 120 

$2,397,738
 $2,460,675

 $0

05/10/13 
06/04/13 
11/12/14 

66%

 96%

HM3H 

TEMPE AZ 85282 

(602)437-1711 
(916)768-3597 

SACRAMENTO, CA 95834 SUSPENDED 

03-SAC-80-/M10.4 

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

IN YOLO AND SACRAMENTO COUNTIES 

REPLACE PCCP AND PLACE HMA 

BAY CITIES / MYERS JV 

RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

MORALES, LEOBARDO 

(916)799-3376

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$93,819,802 
$58,980,295 

$0 

07/29/11 
08/24/11 
11/03/15 

43% 

62% 
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Statement of Ongoing Contracts as of 07/20/14
08/04/14
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

03-SAC-99-32.1/36.9 IN AND NEAR SACRAMENTO FROM 5/99 A. TEICHERT & SON, INC. DBA ELGHASSEIN, DEAN $1,922,075 06/09/14 0%

03-4M8204 $0 06/25/14
SEPARATION TO THE SUTTER COUNTY LINE TEICHERT CONSTRUCTION 3855 N. FREEWAY BLVD, 0%


$0

RUBBERIZED HOT MIX (OPEN GRADE)	 24207 COUNTY ROAD 100A STE 120
 

SACRAMENTO, CA 95834

DAVIS CA 95616
 

(916)768-3597

HM1	 (530)406-4200
 

03-SAC-104-3.7/8.5	 IN SACRAMENTO COUNTY NEAR GALT AT MIDSTATE BARRIER, INC. LEE, SUSHMA $339,413 05/21/14 0%


VARIOUS LOCATIONS FROM HERALD ROAD TO PO BOX 30550
03-4M6604	 $0 06/03/14
3855 N. FREEWAY	 0%

$0 09/08/14


0.2 MILE WEST OF CLAY STATION ROAD	 BLVD., STE 120

STOCKTON CA 95213


REPLACE GUARDRAILING SACRAMENTO, CA 95834

(209)944-9565
 

(916)718-8055

HM2
 

03-SAC-160-44.5/47.1	 IN SACRAMENTO AND YOLO COUNTIES AT MARTIN BROTHERS CONSTRUCTION GHASSEMI, MOHSSEN $1,429,834 04/15/14 0%


VARIOUS LOCATIONS 8801 FOLSOM BLVD STE 260 3951 PERFORMANCE DR.,
03-4M5804	 $0 05/05/14
 
0%


$0

INDIVIDUAL SLAB REPLACEMENT
 SUITE C
 

SACRAMENTO CA 95826
 
SACRAMENTO, CA 95838	 SUSPENDED


(916)381-0911
 
(916)869-6087


HM1
 

03-SIE-89-26.6/29.5	 NEAR CALPINE FROM 0.7 MILE NORTH OF DREAMBUILDER CROSBY, TIM $345,131 06/18/14 0%


CALPINE SUMMIT TO PLUMAS COUNTY LINE 1324 E LAWSON LN
03-4M2604	 $0 07/11/14
10960 WEST RIVER	 0%

$0


REHABILITATE CULVERTS
 STREET
 
PLACENTIA CA 92870
 

TRUCKEE, CA 96161

(714)646-3697
 

(530)320-6460

HM2C
 

03-SUT-99-11.0/14.3	 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 37%


POWER LINE ROAD TO 0.1 MILE SOUTH OF 12150 TRIBUTARY PT DR. STE120
03-1A4324	 $18,108,727 07/28/10
379 COLUSA AVENUE	 52%

SARR-P099-(529)E	 $0 02/05/14


LAUREL AVENUE
 YUBA CITY CA 95991
 
P0-99 5-(9E)	 GOLD RIVER, CA 95670


WIDEN TO FOUR LANES (530)822-4313

--() (916)608-1500
 

HE13 SWPPP
 

03-SUT-99-11.0/14.3	 IN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR TOLLISON, RON $29,786,806 09/04/12 59%
 

POWER LINE ROAD TO 0.1 MILE SOUTH OF OF DE SILVA GATES
03-1A43A4	 $26,599,104 09/04/12
379 COLUSA AVENUE	 89%

SARR-P099-(529)E	  $0 04/17/15


LAUREL AVENUE	 PO BOX 620
 YUBA CITY CA 95991
 
P0-99 5-(9E)	 NORTH HIGHLANDS, CA


WIDEN TO FOUR LANES (530)822-4313

--() 956600620
 

HE13 SWPPP	 (916)334-1221
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Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-99-19.5/20.5 IN SUTTER COUNTY IN TUDOR AT ROUTE TEICHERT CONSTRUCTION KNUDSON, CAMERON $13,132,311 10/16/12 96%
03-1A4644 99/113 SEPARATION 

CONSTRUCT 99/113 INTERCHANGE 
ROCKLIN CA 95765 

4401 DULUTH AVE 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$12,434,759
 $0

12/20/12 
07/29/14 

93%

(916)645-4800 
(530)682-3842 SUSPENDED 

HB4C SWPPP 

03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,829,997 12/10/10 0%

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,780,350
 $0

02/07/11 
12/11/14 

0%

PLANT EST 

SATIS 

03-SUT-99-/1.6 IN SACRAMENTO AND SUTTER COUNTIES TEICHERT CONSTRUCTION TRI, PRESTON $19,194,230 10/01/12 30%

HE11 

03-406604 
HP21-L620-(304)8 

--() 

SWPPP 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

CONSTRUCT INTERCHANGE WITH HMA 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

(916)416-5572 

3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$14,510,329
 $0

11/06/12 
02/19/15 

75%

03-VAR-20-/43.9 VARIES, CALTRANS MAINTENANCE WABO LANDSCAPE & SAGER, JANET $2,485,000 03/20/14 0%
03-4F5504 LANSCAPING AREAS IN DISTRICT 3 

SACRAMENTO, YOLO, EL DORADO AND 

CONSTRUCTION,INC. 

726 ALFRED NOBEL DRIVE 
3855 N. FREEWAY BLVD, 

STE 120 

$1,560,990
 $0

05/22/14 
07/31/14 

63%

20.20 

PLACER COUNTIES DIR'S EMERGENCY F.A. 

MODIFY EXISTING IRRIGATION SYSTEMS 
HERCULES, CA 94547 

(916)825-2272 

SACRAMENTO, CA 95834 

201130 

03-VAR-20-/17.1 VARIES, CALTRANS MAINTENANCE CLEARWATER CONSTRUCTION SAGER, JANET $485,000 03/19/14 0%
03-4F5704 LANDSCAPING AREAS IN DISTRICT 3 YOLO 

AND SUTTER COUNTIES DIR'S EMERGENCY 

SERVICES, INC. DBA CLEARWATER 

LANDSCAPE SERVIES 
3855 N. FREEWAY BLVD, 

STE 120 

$475,284
 $0

05/28/14 
08/31/14 

98%

F.A. 3908 PLACITAS DR SACRAMENTO, CA 95834 

20.20 
MODIFY IRRIGATION SYSTEM AND INSTALL 

MULCH 
CAMERON PARK, CA 95682 

(916)825-2272 

201130 

03-VAR-32-/37.7 VARIES, CALTRANS MAINTENANCE AERCO PACIFIC, INC. SAGER, JANET $2,485,000 03/19/14 0% 
03-4F5604 LANSCAPING AREAS IN DISTRICT 3 GLENN, 

BUTTE, COLUSA, SUTTER , YUBA AND 

NEVADA COUNTIES DIR'S EMERGENC 
RANCHO CORDOVA, CA 95670 

11370 J AMALGAM WAY 3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$1,952,189 
$0 

05/28/14 
08/31/14 

79% 

20.20 
MODIFY IRRIGATION SYSTEM AND INSTALL 

MULCH 
(916)825-2272

201130 
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Statement of Ongoing Contracts as of 07/20/14
08/04/14
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-VAR-50-.2/21 IN EL DORADO, NEVADA, PLACER AND STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $785,000 08/01/13 0%
03-4F0104 
NHS- -( 

--() 

) 
SACRAMENTO COUNTIES, ON VARIOUS 

ROUTES ANDAT VARIOUS POST MILES DIR'S 

EMERGENCY L.B. 
ROSEVILLE, CA 95678 

2008 OPPORTUNITY DRIVE, #140 3855 N. FREEWAY BLVD, 

STE 100 

SACRAMENTO, CA 95834 

$364,991
 $0

09/04/13 
12/31/14 

46%

20.20 
REPLACE DAMAGED WIRING FOR LIGHTING (916)263-4922 

201130 

03-VAR-50-/23.1 VARIES, CALTRANS MAINTENANCE PARKER LANDSCAPE DEVELOPMENT, SAGER, JANET $735,000 03/19/14 0%
03-4F5404 LANSCAPING AREAS IN DISTRICT 3 

SACRAMENTO, PLACER, YUBA AND YOLO 

INC. 

6251 SKY CREEK DR STE A 
3855 N. FREEWAY BLVD, 

STE 120 

$585,635
 $0

05/21/14 
07/31/14 

80%

20.20 

COUNTIES DIR'S EMERGENCY F.A. 

UPGRADE EXISTING CALSENSE RICS 

SYSTEM 

SACRAMENTO, CA 95828 
(916)825-2272 

SACRAMENTO, CA 95834 

201130 

03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12 100%

20.20 

03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. 

REPLACE ELECTRICAL SYSTEMS 
ROSEVILLE, CA 95678 

(530)333-3423 

2008 OPPORTUNITY DR., #140 

(916)801-6092 

3855 N. FRRRWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$346,798
 $0

09/19/12 
02/08/13 

100%

201130 

03-VAR-80-/69.8 CALTRANS MAINTENANCE FACILITIES AND FLETCHER'S PLUMBING & CON. INCJOHNSON, JEFF $385,000 03/20/14 49%
03-4F5204 ROAD STOP REST AREAS IN DISTRICT 3 

DIR'S EMERGENCY L.B. 

UPGRADE TOILETS, URINALS, FAUCETS & 
YUBA CITY, CA 95991 

219 BURNS DR 

(530)632-6714 

138 NEW MOHAEK RD 

NEVADA CITY, CA 95959 

$150,514
 $0

05/28/14 
08/21/14 

39%

SHOWER 
20.20 

201130 

03-YOL-5-9.4/0 IN SACRAMENTO, SAN JOAQUIN, SOLANO TRUESDELL CORPORATION OF SCOTT, JEFF $1,555,555 05/12/14 0%
03-4M7004 COUNTIES AT VARIOUS LOCATIONS 

REPLACE METHACRYLATE AND JOINT 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
3855 N. FREEWAY 

BLVD., STE 120 

$0
 $0

05/29/14 
0%

TEMPE AZ 85282 
SACRAMENTO, CA 95834 

(602)437-1711 
(916)847-4916 

03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $28,271,723 01/13/12 45% 
03-0A5804 
NHX1-1501-(0E ) 

--() 

STREET TO BUCHANAN STREET AND ON 

ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$18,827,651 
$0 

01/31/12 
03/29/16 

66% 

SUSPENDED 

HA22 SWPPP 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 07/20/14

Page 12 

08/04/14 

District 03 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$481,571,202 
Contractor 

Completed to Date: $285,775,562

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: 

Awarded 
Approved
Est Comp

Accepted 
$0

%Time 
% Work 

Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-76.7/0 03-4M6804 

03-BUT-70-/0 03-3M64A4 

03-BUT-99-28.1/29.6 03-3E6204 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-99-37.2/44.4 03-4M8304 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-22.3/0 03-4M2004 

03-COL-20-28.2/30.5 03-2F9704 

03-ED-49-30.9/31.3 03-2F1504 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-17.8/19.6 03-0F3004 

03-ED-50-19.6/25.3 03-4M6904 

03-ED-50-47.7/51.6 03-4M4404 

03-ED-50-67.6/72.9 03-1A7314 

03-ED-50-73.7/75.4 03-1A7324 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-31.3/0 03-0F2204 

03-ED-50-/80.4 03-4M5104 

03-ED-89-18.0/24.9 03-1A8444 

03-ED-89-/8.6 03-4M8004 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-193-6.0/12.7 03-3M9204 

03-GLE-162-37.7/51 03-4M1804 

03-NEV-20-3.9/17.5 03-2F35U4 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-4.3/4.8 03-1F9104 

03-NEV-49-5.6/6 03-3F9504 

03-NEV-49-9.1/0 03-3F8604 

03-NEV-49-17.1/17.5 03-1F8904 

03-NEV-80-5.0/0 03-4M5004 

03-NEV-80-21.2/28.1 03-4M8404 

03-NEV-80-28.0/0 03-4M6104 

03-NEV-80-29.5/0 03-4M7104 

03-PLA-49-.9/0 03-3F4104 

03-PLA-49-2.5/7.6 03-4M9604 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-89-8.6/12.8 03-3F4404 

03-PLA-89-/T8.5 03-2A9204 

03-SAC-5-23.6/0 03-2F21U4 

03-SAC-50-1.6/0 03-0F2304 

03-SAC-50-5.8/12.9 03-4M8504 
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Statement of Ongoing Contracts - Index 
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03-SAC-51-2.6/44.7 03-4M7304 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-80-/18 03-4M5204 

03-SAC-99-32.1/36.9 03-4M8204 

03-SAC-104-3.7/8.5 03-4M6604 

03-SAC-160-44.5/47.1 03-4M5804 

03-SIE-89-26.6/29.5 03-4M2604 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-19.5/20.5 03-1A4644 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-/1.6 03-406604 

03-VAR-20-/43.9 03-4F5504 

03-VAR-20-/17.1 03-4F5704 

03-VAR-32-/37.7 03-4F5604 

03-VAR-50-.2/21 03-4F0104 

03-VAR-50-/23.1 03-4F5404 

03-VAR-51-5.5/8.1 03-3F4704 

03-VAR-80-/69.8 03-4F5204 

03-YOL-5-9.4/0 03-4M7004 

03-YUB-70-14.2/15.1 03-0A5804 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

03 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $101,467,696

FEDERAL AID (PRIMARY) $88,412,773

FEDERAL AID (SECONDARY) $50,768,877

STATE HIGHWAY $75,147,507

 $165,774,349

 $481,571,202

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period: 

Work Comp 

$58,980,295


 $62,492,166


 $11,323,575


 $50,377,207


 $102,602,319


 $285,775,562
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