
State of California Department of Transportation Page 1
07/20/15 Statement of Ongoing Contracts as of 08/07/15

03District

03-BUT-70-24.3/0

03-BUT-70-26.7/27.1

03-BUT-99-.6/.6

03-BUT-99-28.1/29.6

03-BUT-99-34.2/36.3

03-BUT-99-40.6/40.8

Fed Aid

HA21

HA21

HA21

HB1

Pgm Code

ABOUT 9.5 MILES EAST OF OROVILLE AT

FLAG CANYON CREEK BRIDGE 12-140

IN BUTTE COUNTY ABOUT 10.9 MILES

NORTH OF OROVILLE FROM 0.2 MILE  EAST

OF PENTZ ROAD TO 0.2 MILE EAST OF

CHEROKEE ROAD

NEAR CHICO FROM 0.6 MILE NORTH OF

PENTZ ROAD OVERCROSSING 12-019

NEAR CHICO FROM ESTATES DRIVE TO 0.4

MILE NORTH OF BUTTE CREEK BRIDGE 12-

126R

IN AND NEAR CHICO AT COHASSET ROAD

OVERCROSSING AND AT EATON ROAD

OVERCROSSING

NEAR CHICO AT THE ROCK CREEK BRIDGE

#12-27

Description 

REPLACE BRIDGE

SEISMIC RETROFIT

PCC PROFILE GRINDING

REPLACE BRIDGE (SCOUR)

INSTALL STREET LIGHTING

SHOULDER WIDENING ON STRUCTURE

Type Of Work

VIKING CONSTRUCTION COMPANY,

INC.

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

KNIFE RIVER CONSTRUCTION

ALL PHASE EXCAVATING AND

CONSTRUCTION INC.

VIKING CONSTRUCTION COMPANY,

INC.

Contractor

RANCHO CORDOVA  CA 95741

REDDING  CA 96049

REDDING  CA 96049

CHICO CA 95928

REDDING  CA 96003

RANCHO CORDOVA  CA 95741

HARGROVE, BEN

STEINER, BRIAN

THOMAS, SHAHNA

HARGROVE, BEN

GRANDY, DWAYNE

STEINER, BRIAN

Resident
Engineer

(530)218-4831

(530)218-3679

(530)682-6517

(530)218-4831

(530)713-7814

(530)218-3679

 $2,632,505

 $1,530,887

 $1,015,075

 $7,648,145

 $294,695

 $3,096,763

Bid + CCOs

 $0

 $348,810

 $317,033

 $7,117,039

 $169,195

 $8,753

Comp To  date

 $0

 $0

 $317,033

 $56,709

 $169,195

 $8,753

This Month

05/18/15

10/06/14

03/06/15

04/03/13

05/05/15

05/13/15

Awarded

06/11/15

10/16/14

03/18/15

04/22/13

06/11/15

06/09/15

Approved

12/08/15

08/06/15

07/30/15

11/30/15

07/07/16

Est Comp

 0%

 16%

 57%

 98%

 31%

 0%

%Time

 0%

 23%

 31%

 93%

 68%

 0%

% Work 

 

 

 

 

 

 

Message

03-0F6904

03-3E1204

03-4M7904

03-3E6204

03-4F1604

03-1F4204

Contract 

BRST-P070-(100)E

BHST-P070-(129)

  

NHBR-P099-(536)

  

HSNH-P099-(582)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1508

P.O. BOX 494519

P.O. BOX 494519

1764 SKYWAY

13655 TWIN LAKES LANE

P. O. BOX 1508

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

Accepted

07/24/15

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/15 Statement of Ongoing Contracts as of 08/07/15

03District

03-BUT-162-/7.7

03-COL-5-22.3/0

03-ED-49-23.9/35

03-ED-49-/9.6

03-ED-50-17.0/17.3

03-ED-50-36.7/0

Fed Aid

HM3H

HA22

20.20

201130

Pgm Code

IN BUTTE COUNTY ABOUT 6 MILES EAST OF

BUTTE CITY FROM BIG BUTTE CREEK

BRIDGE TO RICETON HIGHWAY

IN COLUSA, BUTTE, AND GLENN COUNTIES

ON ROUTES 5, 20, 32,149, AND 162 AT

VARIOUS LOCATIONS

ABOUT 9 MILES NORTH OF PLACERVILLE

FROM LOTUS ROAD TO 0.5 MILE NORTH OF

ROUTE 193

IN AND NEAR EL DORADO FROM AMADOR IN

AND NEAR EL DORADO FROM AMADOR COUNTY

LINE TO 0.1 MILE SOUTH OF PLEASANT

VALLEY ROAD

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.7 TO 0.4 MILE WEST OF MAIN

STREET

IN ED CO NEAR POLLOCK PINES ON ROUTE

50 AT  BRIDAL VEIL FALLS  DIR'S

EMERGENCY F.A.

Description 

COLD IN-PLACE RECYCLING AND OVERLAY

SUB-SCOUR MITIGATION-7 BRIDGES

PAVEMENT OVERLAY

BONDED WEARING COURSE OVERLAY

INSTALL GRATED DRAIN LINE AND DI'S

CULVERT REPAIR

Type Of Work

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

BLAISDELL CONSTRUCTION INC.

MARTIN BROTHERS CONSTRUCTION

GEORGE REED, INC.

AMERICA PACIFIC CONSTRUCTION

R A NEMETZ CONSTRUCTION CO.,

INC.

Contractor

CHICO  CA 95928

ANDERSON  CA 96007

SACRAMENTO  CA 95826

MODESTO  CA 95354

BREA  CA 92821

GALT, CA 95632

GRANDY, DWAYNE

CRETE, MATT

WOODRUFF, JARRETT

NANUGONDA, VEERA

NANUGONDA, VEERA

NANUGONDA, VEERA

Resident
Engineer

(530)713-7814

(530)682-3759

(916)416-7548

(530)621-0986

(530)218-4803

(530)218-4803

 $2,417,881

 $634,745

 $6,039,172

 $1,686,215

 $233,255

 $385,000

Bid + CCOs

 $9,177

 $221,281

 $2,021,158

 $9,125

 $242,733

 $195,987

Comp To  date

 $9,177

 $0

 $629,345

 $9,125

 $0

 $0

This Month

05/13/15

07/02/14

12/03/14

05/13/15

12/08/14

11/14/14

Awarded

06/09/15

07/21/14

12/19/14

06/10/15

12/22/14

01/15/15

Approved

11/30/15

10/15/15

09/17/15

09/24/15

07/10/15

03/23/15

Est Comp

 27%

 32%

 45%

 0%

 100%

 0%

%Time

 0%

 34%

 33%

 1%

 100%

 51%

% Work 

 

 

 

 

COMPLETED

 

Message

03-0G2604

03-4M2004

03-3F6704

03-0G1304

03-3F8904

03-0H1304

Contract 

  

  

STP-P049-(159)

STP-P049-(162)E

NHP-050 -(136)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

PO BOX 938

8801 FOLSOM BOULEVARD STE 260

140 EMPIRE AVE

201 LAUREL AVE #13

P.O. BOX 5306

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

11323 SANDERS DRIVE

3065 BLAIRS LANE

3065 BLAIRS LANE

3065 BLAIRS LANE,

P.O. BOX 2424

CHICO, CA 95928

CHICO, CA 95928

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

07/15/15

Location
Storm Water
Plan
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07/20/15 Statement of Ongoing Contracts as of 08/07/15

03District

03-ED-50-71.5/0

03-ED-89-8.6/13.8

03-ED-89-18.0/24.9

03-ED-89-24.9/27.2

03-ED-193-10.1/10.1

03-ED-193-25.8/25.8

Fed Aid

HB1

HA42

HA22

HB4N

HA42

HB4N

HA22

HA42

HB4N

HA22

20.20

201130

Pgm Code

IN EL DORADO COUNTY ON ROUTES 49 AND

50 AT VARIOUS LOCATIONS AND IN

SACRAMENTO AND YOLO COUNTIES ON

ROUTE 80 AT VARIOUS LOCATIONS

IN AND NEAR SOUTH LAKE TAHOE FROM

ROUTE 50 TO CASCADE ROAD

IN EL DORADO COUNTY ABOUT 8.3 MILES

NORTH OF SOUTH LAK TAHOE FROM 0.1

MILE NORTH OF EAGLE FALLS SIDEHILL

VIADUCT NO 5 TO MEEKS CRE

NEAR TAHOMA FROM MEEKS CREEK BRIDGE

TO WILSOM AVENUE. STORM WATER

MITIGATION

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY, NEAR

PLACERVILLE, ABOUT 1.2 MILES EAST OF

THE SOUTH FORK AMERICAN RIVER BRIDGE

DIR'S EMERGENCY F.A.

Description 

HIGH FRICTION SURFACE TREATMENT

STORM WATER QUALITY IMPROVEMENTS

HMA OVERLAY AND WIDEN ROADWAY

COLD PLANE, HMA, CULVERT REHAB

REPAIR EB SHOULDER AND SLOPE BELOW

PLACE ROCK SLOPE PROTECTION IN THE

FAILED

Type Of Work

WESTERN STRUCTURES

QUALCON CONTRACTORS INC.

DIABLO CONTRACTORS INC

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

DOUG VEERKAMP GENERAL ENG. INC

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

RIVERSIDE  CA 92503

MINDEN  NV 89423

SAN RAMON CA 94583

DAVIS  CA 95617

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

NANUGONDA, VEERA

ALTERTON, NATHAN

MONTPLAISIR, JARET

MONTPLAISIR, JARET

NANUGONDA, VEERA

NANUGONDA, VEERA

Resident
Engineer

(530)218-4803

(530)957-1110

(530)682-5837

(530)682-3562

(530)621-0986

(530)621-0986

 $629,553

 $11,648,714

 $11,784,508

 $4,190,948

 $370,000

 $300,000

Bid + CCOs

 $1,330

 $4,254,027

 $7,936,008

 $1,201,463

 $181,787

 $88,255

Comp To  date

 $1,330

 $643,272

 $385,976

 $381,834

 $0

 $0

This Month

06/05/15

09/26/14

06/19/13

01/14/15

05/13/11

03/28/11

Awarded

06/25/15

10/10/14

07/22/13

02/03/15

11/03/11

03/28/11

Approved

09/03/15

03/25/16

12/09/15

10/08/15

06/23/11

05/13/11

Est Comp

 18%

 25%

 62%

 40%

 67%

 100%

%Time

 0%

 37%

 67%

 29%

 100%

 29%

% Work 

 

 

 

 

 

 

Message

03-4F3904

03-1A8424

03-1A8444

03-1A8454

03-2F7204

03-2F6504

Contract 

HSNH-000C-(394)

STP-P089-(109)E

ACST-P089-(105)P

STP-P089-(114)

STP-    -(   )

STP-    -(   )

--()

--()

 P08-9 10-()

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

6005 TYLER STREET

1645 ESMERALDA AVENUE

7 CROW CANYON COURT, SUITE 10

24207 COUNTY ROAD 100A

2585 COLD SPRINGS ROAD

2585 COLD SPRINGS ROAD

3065 BLAIRS LANE

3065 BLAIRS LANE

10960 WEST RIVER

STREET

10960 W. RIVER ST,

STE 101A

3065 BLAIRS LANE

3065 BLAIR AVE, P.O.

BOX 2424

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

TRUCKEE, CA 96161

TRUCKEE CA 96161

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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07/20/15 Statement of Ongoing Contracts as of 08/07/15

03District

03-NEV-20-12.8/15.9

03-NEV-49-3.4/0

03-NEV-49-/14.4

03-NEV-80-21.2/28.1

03-NEV-80-28.0/0

Fed Aid

20.20

201130

HA21

HA21

Pgm Code

IN GRASS VALLEY AND IN NEVADA CITY AT

ROUTE 20/174 SEPARATION AND AT GOLD

FLAT ROAD OVERCROSSING

ABOUT 10 MILES SOUTH OF GRASS VALLEY

AT BREWER ROAD

IN NEVADA COUNTY IN AND NEAR GRASS

VALLEY FROM BEAR RIVER BRIDGE TO

PINGREE ROAD AND FROM 0.4 MILE SOUTH

OF CORNETTE WAY TO 0.2 MI

IN NEVADA COUNTY IN AND NEAR  TRUCKEE

FROM TRUCKEE RIVER BRIDGE 17-012 TO

TRUCKEE RIVER BRIDGE 17-063

NEAR FLORISTON AT TRUCKEE RIVER

BRIDGE #17-0063R/L

Description 

POLYESTER CONCRETE AND HMA OVERLAY

ADD RIGHT TURN POCKET

RHMA-O (OGFC) OVERLAY

GRIND EXISTING BONDED WEARING

PAINT STRUCTURES

Type Of Work

DEBRUIN CONSTRUCTION INC

AMERICA PACIFIC CONSTRUCTION

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

ACME CONCRETE PAVING INC, DBA

ACPI

F.D. THOMAS, INC.

Contractor

STOCKTON CA 95231

BREA  CA 92821

STOCKTON  CA 95206

SPOKANE  WA 99202

CENTRAL POINT  OR 97502

CATANIA, DAVID

BOKOVA, MARY

BOKOVA, MARY

CROSBY, TIM

PUSTOV, MICHAEL

Resident
Engineer

(530)218-1752

(530)330-2727

(530)330-2727

(530)320-6460

(906)208-9974

 $1,031,882

 $207,143

 $4,246,504

 $7,678,921

 $1,497,000

Bid + CCOs

 $50,000

 $3,240

 $446,747

 $6,255,857

 $896,823

Comp To  date

 $0

 $3,240

 $0

 $2,851,360

 $82,795

This Month

08/24/11

02/10/15

05/20/15

06/24/14

11/25/14

Awarded

10/03/11

02/27/15

06/11/15

07/24/14

12/10/14

Approved

08/23/12

08/28/15

09/15/15

08/13/15

11/24/15

Est Comp

 100%

 28%

 27%

 82%

 45%

%Time

 100%

 2%

 11%

 81%

 60%

% Work 

SUSPENDED

 

 

 

 

Message

03-3E0604

03-4F6704

03-0G1504

03-4M8404

03-3E1104

Contract 

BHNH-SP02-(016)2

  

NH-P049-(160)E

IM-0804-(199)

NHIM-0804-(200)

--()

  

--()

--()

--()

  

  

  

  

  

WPCP

  

  

  

  

P O BOX 1355

201 LAUREL AVE # 13

265 VAL DERVIN PARKWAY

4124 E BROADWAY AVE

217 BATEMAN DR.

138 NEW MOHAWK ROAD,

SUITE B

33 DEPOT STREET

33 DEPOT ST

10960 WEST RIVER

STREET

138 NEW MOHAWK ROAD,

SUITE B

NEVADA CITY, CA 95959

COLFAX, CA 95713

COLFAX, CA 95713

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

Accepted

Location
Storm Water
Plan
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07/20/15 Statement of Ongoing Contracts as of 08/07/15

03District

03-NEV-80-28.0/0

03-NEV-89-/8.7

03-PLA-28-.8/11.1

03-PLA-80-8.1/37.8

03-PLA-80-31.1/31.9

03-PLA-80-34.6/34.9

Fed Aid

HM3

HA21

20.10

201130

Pgm Code

NEAR FLORISTAN AT TRUCKEE RIVER

BRIDGE 17-0063 R/L

IN AND NEAR TRUCKEE FROM 0.7 MILE

NORTH OF 80/267 JUNCTION TO SIERRA

COUNTY LINE

NEAR TAHOE CITY FROM SIERRA TERRACE

ROAD TO CARNELIAN WOODS AVENUE AND

FROM 0.1 MILE WEST OF PARK LANE TO

NEVADA STATE LINE

IN AND NEAR LOOMIS AT VARIOUS

LOCATIONS FROM BRACE ROAD

OVERCROSSING TO MAGRA ROAD

OVERCROSSING MAGRA OVERCROSSING

IN PLACER COUNTY NEAR COLFAX AT

ILLINOISTOWN OVERCROSSING

IN PLACER COUNTY NEAR COLFAX, FROM

1.8 MILES EAST OF ROUTE 174/80

SEPARATION TO 0.2 MILES WEST OF LONG

RAVINE BRIDGE

Description 

SUB STRUCTURE MITIGATION AND BRIDGE

PAVEMENT OVERLAY

MICRO-SURFACING

VERTICAL CLEARANCE FOR PERMIT VEH

INCREASE ON AND OFFRAMP RADIUS AND

REMOVE MAT'L, PLACE K-RAIL,

SIDESLOPE RPR

Type Of Work

C.C. MYERS, INC.

GRANITE CONSTRUCTION COMPANY

VSS INTERNATIONAL, INC.

RGW CONSTRUCTION INC

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

RANCHO CORDOVA  CA 95742

WATSONVILLE  CA 95076

WEST SACRAMENTO CA 95691

LIVERMORE CA 94550

CHICO  CA 95928

WATSONVILLE, CA  95077-5085

CROSBY, TIM

JOHNSON, JEFF D

STELLHORN, RANDY

CLARK, MARTIN

BOKOVA, MARY

SCHEIBER, TROY

Resident
Engineer

(530)320-6460

(530)632-6714

(530)330-2725

(530)218-4832

(530)330-2727

(530)346-7513

 $2,005,096

 $4,045,608

 $846,679

 $21,435,426

 $1,052,539

 $355,000

Bid + CCOs

 $1,863,579

 $110,887

 $720,806

 $10,929,271

 $602,217

 $138,197

Comp To  date

 $256,119

 $110,887

 $591,840

 $890,718

 $602,217

 $0

This Month

05/22/14

12/16/14

03/25/15

01/28/14

04/03/15

12/20/10

Awarded

07/11/14

01/12/15

04/10/15

02/21/14

04/27/15

06/16/11

Approved

08/12/15

12/03/15

08/06/15

11/13/15

09/01/15

01/25/11

Est Comp

 81%

 7%

 65%

 65%

 31%

 100%

%Time

 92%

 3%

 83%

 51%

 59%

 39%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-4M6104

03-3F6504

03-0G1704

03-3E1004

03-4F7004

03-2F2504

Contract 

  

STP-P089-(115)

STP-P025-(011)

BHIM-0803-(243)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3286 FITZGERALD ROAD

585 WEST BEACH STREET

3785 CHANNEL DR.

550 GREENVILLE ROAD

1764 SKYWAY

P O BOX 50085

10960 WEST RIVER

STREET

138 NEW MOHAWK ROAD,

SUITE B

33 DEPOT STREET

2520 WARREN DRIVE,

SUITE A

33 DEPOT STREET

33 DEPOT STREET

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

COLFAX, CA 95713

ROCKLIN, CA 95677

COLFAX, CA 95713

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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07/20/15 Statement of Ongoing Contracts as of 08/07/15

03District

03-PLA-80-69.3/69.8

03-PLA-89-/T8.5

03-PLA-267-/6.8

03-SAC-5-12.9/0

03-SAC-5-20.0/25

03-SAC-5-23.3/0

Fed Aid

HA23

HA23

HA22

HB1

HB1

HA42

Pgm Code

NEAR KINGVALE FROM 0.1 MILE EAST OF

KINGVALE UNDERCROSSING TO 0.2 MILE

WEST OF SODA SPRINGS OVERCROSSING

IN EL DORADO AND PLACER COUNTIES AT

AND NEAR TAHOE CITY FROM 0.2 MILE

SOUTH OF THE EL DORADO/PLACER COUNTY

LINE TO THE TRUCKEE RIV

NEAR TRUCKEE FROM NEVADA COUNTY  LINE

TO BROCKWAY SUMMIT

NEAR SACRAMENTO AT BEACH LAKE BRIDGE

IN SACRAMENTO COUNTY AT VARIOUS

LOCATIONS

IN THE CITY AND COUNTY OF  SACRAMENTO

AT 1.4 MILE SOUTH OF  RICHARDS

BOULEVARD

Description 

INSTALL UNDERDRAIN/REPLACE AC DITCH

REHAB PAVEMENT AND DRAINAGE SYSTEM

PAVEMENT REHAB

HIGH FRICTION SURFACE TREATMENT,

ROADSIDE PAVEMENT AND SAFE ACCESS

REPLACE ALL PUMP HOUSE COMPONENTS

Type Of Work

GRANITE CONSTRUCTION COMPANY

ROAD AND HIGHWAY BUILDERS LLC

TEICHERT CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

MARTIN BROTHERS CONSTRUCTION

ROADWAY ENGINEERING WORKS INC

Contractor

WATSONVILLE  CA 95076

RENO NV 89570

DAVIS  CA 95616

BENICIA CA 94510

SACRAMENTO  CA 95826

CERES  CA 95307

STELLHORN, RANDY

ISKIN, ROY

JOHNSON, JEFF

YEUNG, KIN

BULLARD, BRENT

Resident
Engineer

(530)330-2725

(530)682-7172

(530)632-6714

(916)416-7827

 

(530)713-6823

 $3,570,800

 $34,650,477

 $3,428,679

 $424,415

 $2,630,850

 $1,266,302

Bid + CCOs

 $2,697,476

 $13,962,587

 $362,865

 $20,809

 $0

 $481,330

Comp To  date

 $1,255,632

 $1,108,668

 $256,244

 $20,809

 $0

 $458,065

This Month

01/14/15

04/10/12

12/08/14

12/24/14

07/16/15

12/12/14

Awarded

01/26/15

04/27/12

12/31/14

01/16/15

08/04/15

12/31/14

Approved

10/09/15

04/01/16

10/22/15

08/14/15

10/06/15

Est Comp

 40%

 56%

 38%

 24%

 0%

 58%

%Time

 75%

 40%

 11%

 5%

 0%

 38%

% Work 

 

 

 

 

 

 

Message

03-4F3404

03-2A9204

03-2F2904

03-4F1204

03-3F1704

03-3F0404

Contract 

IMNH-0804-(201)

ACST-P089-(102)E

STP-P267-(022)

HSNH-0056-(342)E

NH-000C-(392)

IMNH-0056-(341)

--()

  P0-89 1-(2E)

--()

--()

--()

--()

  

--()

  

  

  

  

  

SWPPP

  

  

  

  

585 WEST BEACH STREET

PO BOX 70846

24207 COUNTY ROAD 100A

3701 MALLARD DRIVE

8801 FOLSOM BLVD SUITE 260

3442 6TH STREET

33 DEPOT STREET

10960 WEST RIVER ST,

STE 101A

138 NEW MOHAWK ROAD,

SUITE B

2366 MARITIME DRIVE

379 COLUSA AVENUE

COLFAX, CA 95713

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

ELK GROVE, CA 95758

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
07/20/15 Statement of Ongoing Contracts as of 08/07/15

03District

03-SAC-50-2.3/16.8

03-SAC-50-2.4/3.7

03-SAC-50-16.9/17.4

03-SAC-51-.2/1.1

03-SAC-51-2.6/44.7

03-SAC-51-4.0/0

Fed Aid

HB1

HM2

HA21

HM1

20.20

201130

Pgm Code

IN THE CITY AND COUNTY AT VARIOUS

LOCATIONS ON ROUTES 5, 50, AND 80.

ALSO IN BUTTE COUNTY ON ROUTE 191

IN SACRAMENTO AND YOLO COUNTIES ON

ROUTE 50 AT VARIOUS LOCATIONS

IN RANCHO CORDOVA AT NATOMA OVERHEAD

IN THE CITY AND COUNTY OF  SACRAMENTO

AT FORT SUTTER VIADUCT BRIDGE 24-188R

IN SACRAMENTO COUNTY ON ROUTES 51,

99, AND 160 AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

Description 

PLACE HIGH FRICTION SURFACE

REHABILITATE BRIDGE DECKS

WIDEN STRUCTURE, EXTEND WEAVE LANE

REHABILITATE/RESURFACE BRIDGE DECK

DECK METHACRYLATE, REHAB AND JOINT

BORE AND JACK A 36' REINFORCED

CONCRETE

Type Of Work

WEST COAST STRUCTURES INC DBA

WESTERN STRUCTURES

C.C. MYERS, INC.

DESILVA GATES CONSTRUCTION LP

MYERS AND SONS CONSTRUCTION,

LP

WEST COAST STRUCTURES, INC DBA

WESTERN STRUCTURES

PRESTON PIPELINES, INC.

Contractor

RIVERSIDE  CA 92503

RANCHO CORDOVA  CA 95742

DUBLIN  CA 94568

SACRAMENTO  CA 95834

RIVERSIDE CA 92503

MILPITAS, CA 95035

LEE, SUSHMA

LEE, SUSHMA

ESTEPA, JOSEPH

LEE, SUSHMA

LEE, SUSHMA

Resident
Engineer

(916)718-8055

(916)718-8055

(530)682-3622

 

(916)718-8055

(916)718-8055

 $1,888,175

 $1,175,555

 $5,385,710

 $4,994,672

 $1,285,962

 $785,000

Bid + CCOs

 $803,240

 $216,619

 $1,770,228

 $0

 $1,180,998

 $309,478

Comp To  date

 $78,399

 $12,000

 $428,013

 $0

 $693,182

 $0

This Month

03/02/15

02/04/15

10/31/14

06/23/15

06/05/14

12/05/14

Awarded

03/26/15

03/04/15

11/24/14

07/13/15

07/11/14

02/20/15

Approved

08/05/15

08/11/15

04/20/16

07/28/15

01/22/15

Est Comp

 85%

 81%

 24%

 0%

 93%

 0%

%Time

 42%

 19%

 33%

 0%

 91%

 39%

% Work 

 

 

 

 

 

 

Message

03-4F1304

03-4M7204

03-4F0704

03-3F0804

03-4M7304

03-0H2504

Contract 

HSNH-000 -(389)

  

NH-P050-(135)

BHNH-P051-(028)

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

6005 TYLER STREET

3286 FITZGERALD ROAD

11555 DUBLIN BLVD.

4600 NORTHGATE BLVD, SUITE 10

6005 TYLER STREET

133 BOTHELO AVE

3855 N. FREEWAY

BLVD., STE 120

3855 N. FREEWAY BLVD.

STE. 120

2366 MARITIME DRIVE

3855 N FREEWAY BLVD.,

STE 120

3855 N. FREEWAY BLVD,

STE 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

ELK GROVE, CA 95758

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

07/31/15

Location
Storm Water
Plan
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07/20/15 Statement of Ongoing Contracts as of 08/07/15

03District

03-SAC-80-/M10.4

03-SAC-99-4.0/35.4

03-SAC-99-16.0/18.1

03-SAC-104-4.6/17.7

03-SAC-104-9.5/16.9

03-SAC-160-1.4/L4.2

Fed Aid

HB5

HB32

HM2

HA22

Pgm Code

IN YOLO AND SACRAMENTO COUNTIES

IN SACRAMENTO COUNTY AT VARIOUS

LOCATIONS

IN AND NEAR ELK GROVE AND SAC FROM

0.3 MILE SOUTH OF CALVINE ROAD

OVERCROSSING TO ELDER CREEK BRIDGE

IN SACRAMENTO COUNTY NEAR GALT FROM

CONLEY ROAD TO AMADOR COUNTY LINE

IN SACRAMENTO COUNTY AT VARIOUS

LOCATIONS FROM 0.3 MILE EAST OF  CLAY

EAST ROAD TO 0.8 MILES WEST OF COUNTY

LINE

NEAR ANTIOCH FROM 1.2 MILES SOUTH OF

SHERMAN ISLAND LEVEE ROAD TO  WEST

SHERMAN ISLAND ROAD

Description 

REPLACE PCCP AND PLACE HMA

VEGETATION CONTROL AND GORE AREA

RHMA-O (OGFC) OVERLAY

HOT APPLIED CHIP SEAL

REPLACE GUARDRAILING

HMA/ROADWAY EXCAV/REPLACE GUARDRAIL

Type Of Work

BAY CITIES / MYERS JV

VINTAGE PAQVING COMPANY, INC

A. TEICHERT & SON, INC DBA

TEICHERT CONSTRUCTION

AMERICAN PAVEMENT SYSTEMS,

INC.

MIDSTATE BARRIER, INC.

BAY CITIES PAVING & GRADING

INC

Contractor

RANCHO CORDOVA, CA 95742-6811

WINTERS  CA 95694

STOCKTON  CA 95206

MODESTO CA 95354

STOCKTON  CA 95213

CONCORD  CA 94520

OKPALA, MESHACK

WARD, DONALD

SCOTT, JEFF

YEUNG, KIN

YEUNG, KIN

TECLE, DANIEL

Resident
Engineer

(916)799-3376

(916)801-3478

(916)263-4931

(916)263-5623

(916)416-7827

(916)919-4252

 $97,567,533

 $1,868,631

 $1,152,423

 $1,139,748

 $357,124

 $2,259,621

Bid + CCOs

 $73,283,618

 $1,722,131

 $0

 $58,778

 $331,199

 $2,049,377

Comp To  date

 $913,226

 $217,792

 $0

 $58,778

 $328,199

 $1,521,311

This Month

07/29/11

04/03/15

05/13/15

03/20/15

04/03/15

01/21/15

Awarded

08/24/11

04/17/15

06/10/15

04/03/15

04/17/15

02/09/15

Approved

03/09/16

07/22/15

08/26/15

07/27/15

08/26/15

Est Comp

 62%

 100%

 0%

 10%

 90%

 64%

%Time

 74%

 92%

 0%

 5%

 93%

 86%

% Work 

 

OVER RUN

 

 

 

 

Message

03-3797U4

03-3F1804

03-0G2104

03-0G1904

03-4M6704

03-3F6604

Contract 

ACIM-0803-(237)E

NH-000C-(387)E

  

  

  

NH-P160-(023)

HR-    -( )

--()

  

  

  

--()

  

  

  

  

  

  

SWPPP

  

  

  

  

  

3286 FITZGERALD ROAD

119 MAIN ST

265 VAL DERVIN PARKWAY

1012 11TH STREET SUITE 1000

PO BOX 30550

1450 CIVIC CT. BLDG B #400

2777 DEL MONTE STREET

2520 WARREN DRIVE,

STE A

3855 N. FREEWAY BLD.,

STE. 120

2366 MARITIME DRIVE

2366 MARITIME DRIVE

2366 MARITIME DRIVE

WEST SACRAMENTO, CA

95691

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

ELK GROVE, CA 95758

ELK GROVE, CA 95758

ELK GROVE, CA 95758

Accepted

07/30/15

07/30/15

Location
Storm Water
Plan
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07/20/15 Statement of Ongoing Contracts as of 08/07/15

03District

03-SAC-160-7.0/0

03-SAC-160-44.5/47.1

03-SAC-160-/12

03-SIE-49-48.3/49.2

03-SUT-20-16.5/0

03-SUT-99-11.0/14.3

Fed Aid

HA21

HM1

HA22

HA42

HE13

Pgm Code

NEAR ISLETON AT THREE MILE SLOUGH

BRIDGE 24-121

IN SACRAMENTO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN AND NEAR

ISLETON FROM ROUTE 12 TO 0.5 MILE

NORTH OF ROUTE 220

IN SIERRA COUNTY NEAR SIERRAVILLE

FROM 0.5 MILE TO 1.3 MILES NORTH OF

LEMON CANYON ROAD

IN YUBA CITY AT PLUMAS STREET

IN SUTTER COUNTY NEAR NICOLAUS FROM

POWER LINE ROAD TO 0.1 MILE SOUTH OF

LAUREL AVENUE

Description 

PAINT ENTIRE BRIDGE

INDIVIDUAL SLAB REPLACEMENT

RUBBERIZED HOT MIX ASPHALT (GAP

UPGRADE CULVERTS

REPLACE SIGNAL POLES FOR WESTBOUND

WIDEN TO FOUR LANES

Type Of Work

FD THOMAS, INC

MARTIN BROTHERS CONSTRUCTION

O.C. JONES & SONS, INC.

DREAMBUILDER CONSTRUCTION

CORP.

TIM PAXIN'S PACIFIC

EXCAVATION, INC

NEHEMIAH CONSTRUCTION INC

Contractor

CENTRAL POINT OR 97502

SACRAMENTO  CA 95826

BERKELEY CA 94710

PLACENTIA  CA 92870

ELK GROVE  CA 95624

GOLD RIVER, CA 95670

GHASSEMI, MOHSSEN

TECLE, DANIEL

CROSBY, TIM

CHANDER, RAKESH

TOLLISON, RON

Resident
Engineer

 

(916)869-6087

(916)919-4252

(530)320-6460

(916)263-4921

(530)822-4313

 $8,984,000

 $1,385,290

 $3,932,002

 $704,061

 $272,349

 $35,257,348

Bid + CCOs

 $0

 $1,292,157

 $3,792,759

 $16,425

 $0

 $18,108,727

Comp To  date

 $0

 $0

 $59,209

 $16,425

 $0

 $0

This Month

06/17/15

04/15/14

12/31/14

04/07/15

05/06/15

07/14/10

Awarded

07/13/15

05/05/14

01/26/15

05/08/15

06/09/15

07/28/10

Approved

06/30/15

10/30/15

09/08/15

02/05/14

Est Comp

 0%

 100%

 45%

 2%

 0%

 37%

%Time

 0%

 100%

 96%

 2%

 0%

 52%

% Work 

 

COMPLETED

 

 

 

 

Message

03-3F3404

03-4M5804

03-2F9904

03-4E5404

03-3F7904

03-1A4324

Contract 

BHNH-P160-(024)E

  

NH-P160-(022)

  

HSNH-P020-(172)

SARR-P099-(529)E

--()

  

--()

  

--()

  P0-99 5-(9E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

217 BATEMAN DR

8801 FOLSOM BLVD STE 260

1520 FOURTH STREET

1324 E LAWSON LANE

9796 KENT STREET

12150 TRIBUTARY PT DR. STE120

3951 PERFORMANCE DR.,

SUITE C

2366 MARITIME DRIVE

10960 WEST RIVER

STREET

3855 N. FREEWAY

BLVD., STE 120

379 COLUSA AVENUE

SACRAMENTO, CA 95838

ELK GROVE, CA 95758

TRUCKEE, CA 96161

SACRAMENTO, CA 95834

YUBA CITY CA 95991

Accepted

07/06/15

Location
Storm Water
Plan
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07/20/15 Statement of Ongoing Contracts as of 08/07/15

03District

03-SUT-99-/1.6

03-VAR-51-5.5/8.1

03-VAR--/0

03-YOL-5-9.3/0

03-YOL-5-9.4/0

03-YOL-5-11.3/0

Fed Aid

HE11

20.20

201130

HB1

HB1

HM

Pgm Code

IN SACRAMENTO AND SUTTER COUNTIES

FROM 0.6 MILES SOUTH OF SUTTER COUNTY

LINE TO 0.7 MILES NORTH OF RIEGO ROAD

MITIGATED NEGATIVE D

IN EL DORADO, NEVADA AND SACRAMENTO

COUNTIES, ON VARIOUS AND VARIOUS POST

MILES DIR'S EMERGENCY L.B.

IN BUTTE,COLUSA,GLENN,SACRAMENTO,

SUTTER, YOLO, AND YUBA COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO ON ROUTE 51, ALSO IN

YOLO AND EL DORADO COUNTIES ON ROUTE

5 AND ROUTE 50

IN SACRAMENTO, SAN JOAQUIN, SOLANO

COUNTIES AT VARIOUS LOCATIONS

IN YOLO AND COLUSA COUNTIES COUNTY ON

ROUTES 5, 80, AND 505 AT VARIOUS

LOCATIONS (14 BRIDGES)

Description 

CONSTRUCT INTERCHANGE WITH HMA

REPLACE ELECTRICAL SYSTEMS

UPGRADE GUARDRAIL END TREATMENTS

INSTALLATION OF HIGH FRICTION

REPLACE METHACRYLATE AND JOINT

BRIDGE REHABILITATION

Type Of Work

TEICHERT CONSTRUCTION

STUDEBAKER BROWN ELECTRIC, INC

DIRT AND AGGREGATE

INTERCHANGE, INC.

AMERICAN CIVIL CONSTRUCTORS

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

Contractor

ROCKLIN CA 95765

ROSEVILLE, CA 95678

FAIRVIEW  OR 97024

BENICIA  CA 94510

TEMPE  AZ 85282

BENICIA  CA 94510

TRI, PRESTON

CHOHAN, MOHAN

TOLLISON, RON

ESTEPA, JOSEPH

SCOTT, JEFF

HAMM, JEFFREY

Resident
Engineer

(916)416-5572

(916)801-6092

(530)682-3995

(916)691-2354

(916)847-4916

(916)263-5653

 $19,733,797

 $331,803

 $7,017,659

 $473,415

 $1,807,535

 $4,592,889

Bid + CCOs

 $18,932,071

 $346,798

 $5,341,909

 $469,512

 $1,665,883

 $4,054,243

Comp To  date

 $0

 $0

 $734,581

 $0

 $0

 $350,628

This Month

10/01/12

08/15/12

08/11/14

03/27/15

05/12/14

10/02/14

Awarded

11/06/12

09/19/12

08/21/14

04/17/15

05/29/14

10/21/14

Approved

06/30/15

02/08/13

12/04/15

06/19/15

06/29/15

08/19/15

Est Comp

 100%

 100%

 58%

 100%

 78%

 77%

%Time

 100%

 100%

 74%

 100%

 94%

 88%

% Work 

SUSPENDED

 

 

COMPLETED

COMPLETED

 

Message

03-406604

03-3F4704

03-2F0004

03-4F3604

03-4M7004

03-4M7404

Contract 

HP21-L620-(304)8

  

HSST-000C-(373)

HSNH-000C-(388)

  

BHNH-000C-(376)

--()

  

--()

--()

  

--()

  

  

  

  

  

  

SWPPP

  

  

  

  

  

4401 DULUTH AVE

2008 OPPORTUNITY DR., #140

20905 NE SANDY BLVD.

3701 MALLARD DRIVE

1310 W. 23RD STREET

2990 BAY VISTA COURT

3951 PERFORMANCE

DR.,SUITE E

3855 N. FRRRWAY BLVD,

STE 120

379 COLUSA AVENUE

2366 MARITIME DRIVE

3855 N. FREEWAY

BLVD., STE 120

3951 PERFORMANCE DR.,

SUITE C

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

YUBA CITY, CA 95991

ELK GROVE, CA 95758

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

Accepted

07/01/15

06/23/15

07/01/15

Location
Storm Water
Plan
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07/20/15 Statement of Ongoing Contracts as of 08/07/15

03District

03-YOL-16-31.7/40.6

03-YOL-16-/18.7

03-YOL-128-7.8/10

03-YUB-20-13.3/20.3

03-YUB-49-6.0/6.1

03-YUB-65-2.2/0

Fed Aid

HA22

HA21

Pgm Code

NEAR WOODLAND FROM 0.1 MILE WEST OF

NEAR WOODLAND FROM 0.1 MILE WEST OF

505/16 SEPARATION BRIDGE 22-111 TO

COUNTY ROAD 98

IN YOLO COUNTY NEAR RUMSEY FROM

COLUSA COUNTY LINE TO 0.2 MILE EAST

OF ROAD 78

IN WINTERS FROM APRICOT DRAW BRIDGE

TO COUNTY ROAD 90A

ABOUT 12 MILES EAST OF MARYSVILLE

FROM MARYSVILLE ROAD TO 0.3 MILE EAST

OF LOWER SMARTVILLE ROAD

NEAR CAMPTONVILLE FROM 0.5 MILE

NORTH OF CAMPTONVILLE ROAD TO 1.1

NORTH OF CAMPTONVILLE ROAD

IN YUBA COUNTY NEAR WHEATLAND AT DRY

CREEK BRIDGE

Description 

RAC OVERLAY

PME SEAL COAT

SLURRY SEAL

HMA OVERLAY

REPAIR THE EMBANKMENT AT POSTMILE

BRIDGE SCOUR MITIGATION

Type Of Work

A. TEICHERT & SONS, INC. DBA

TEICHERT CONSTRUCTION

NORTHWEST PAVING

SIERRA NEVADA CONSTRUCTION

KNIFE RIVER CONSTRUCTION

STEELHEAD CONSTRUCTORS, INC.

ROBERT J. FRANK CONSTRUCTION

Contractor

ROCKLIN  CA 95765

REDDING  CA 96001

SPARKS  NV 89431

CHICO  CA 95928

PALO CEDRO  CA 96073

REDDING  CA 96003

LIANG, JIE

TRI, PRESTON

GHASSEMI, MOHSSEN

KNUDSON, CAMERON

JOHNSON, JEFF D.

WARD, DONALD

Resident
Engineer

(916)416-5820

(916)416-5572

(916)682-6707

(530)682-3842

(530)632-6714

(916)478-0482

 $1,892,283

 $1,442,175

 $649,007

 $4,436,895

 $375,297

 $393,246

Bid + CCOs

 $79,557

 $6,915

 $0

 $383,435

 $320,190

 $0

Comp To  date

 $79,557

 $6,915

 $0

 $383,435

 $0

 $0

This Month

05/19/15

05/01/15

05/01/15

11/25/14

04/10/15

05/15/15

Awarded

06/11/15

06/09/15

05/19/15

12/18/14

04/27/15

06/11/15

Approved

09/09/15

09/08/15

09/30/15

09/10/15

06/29/15

Est Comp

 20%

 13%

 0%

 18%

 100%

 0%

%Time

 4%

 0%

 0%

 9%

 100%

 0%

% Work 

 

 

 

SUSPENDED

COMPLETED

 

Message

03-0G1604

03-0G1404

03-0G1804

03-3F0004

03-3F7004

03-0F2704

Contract 

STP-P016-(037)

  

  

NH-P020-(171)1

  

BHNH-P065-(098)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4401 DULUTH AVE.

8115 SECLUDED VALLEY DRIVE

2055 E. GREG STREET

1764 SKYWAY

PO BOX 997

2806 TARMAC ROAD

3951 PERFORMANCE

DRIVE, STE C

3951 PERFORMANCE DR.,

STE. C

3951 PERFORMANCE DR.,

STE. C

379 COLUSA AVENUE

138 NEW MOHAWK ROAD,

STE B

2520 WARREN DRIVE,

STE. A

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

NEVADA CITY, 95959

ROCKLIN, CA 95677

Accepted

07/10/15

Location
Storm Water
Plan
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07/20/15 Statement of Ongoing Contracts as of 08/07/15

03District

 $17,170,562 $228,732,093 $389,901,197

03-YUB-70-14.2/15.1

Fed Aid

HA22

Pgm Code

IN MARYSVILLE ON ROUTE 20 FROM F

STREET TO BUCHANAN STREET AND ON

ROUTE 70 FROM SIXTH STREET TO 0.2

MILES SOUTH OF BINNEY JUNCTION

Description 

COLD PLANE AC, EXCAVATE ROADWAY AND

Type Of Work

TEICHERT CONSTRUCTION

Contractor

DAVIS CA 956171890

KNUDSON, CAMERON

Resident
Engineer

(530)682-3842

 $29,448,612

Bid + CCOs

 $28,329,997

Comp To  date

 $188,569

This Month

01/13/12

Awarded

01/31/12

Approved

04/04/16

Est Comp

 77%

%Time

 89%

% Work 

SUSPENDED

Message

03-0A5804

Contract 

NHX1-1501-(0E )

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

P O BOX 1890 379 COLUSA HWY

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan



03-0F6904

03-3E1204

03-4M7904

03-3E6204

03-4F1604

03-1F4204

03-0G2604

03-4M2004

03-3F6704

03-0G1304

03-3F8904

03-0H1304

03-4F3904

03-1A8424

03-1A8444

03-1A8454

03-2F7204

03-2F6504

03-3E0604

03-4F6704

03-0G1504

03-4M8404

Contract

03-BUT-70-24.3/0

03-BUT-70-26.7/27.1

03-BUT-99-.6/.6

03-BUT-99-28.1/29.6

03-BUT-99-34.2/36.3

03-BUT-99-40.6/40.8

03-BUT-162-/7.7

03-COL-5-22.3/0

03-ED-49-23.9/35

03-ED-49-/9.6

03-ED-50-17.0/17.3

03-ED-50-36.7/0

03-ED-50-71.5/0

03-ED-89-8.6/13.8

03-ED-89-18.0/24.9

03-ED-89-24.9/27.2

03-ED-193-10.1/10.1

03-ED-193-25.8/25.8

03-NEV-20-12.8/15.9

03-NEV-49-3.4/0

03-NEV-49-/14.4

03-NEV-80-21.2/28.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



03-3E1104

03-4M6104

03-3F6504

03-0G1704

03-3E1004

03-4F7004

03-2F2504

03-4F3404

03-2A9204

03-2F2904

03-4F1204

03-3F1704

03-3F0404

03-4F1304

03-4M7204

03-4F0704

03-3F0804

03-4M7304

03-0H2504

03-3797U4

03-3F1804

03-0G2104

Contract

03-NEV-80-28.0/0

03-NEV-80-28.0/0

03-NEV-89-/8.7

03-PLA-28-.8/11.1

03-PLA-80-8.1/37.8

03-PLA-80-31.1/31.9

03-PLA-80-34.6/34.9

03-PLA-80-69.3/69.8

03-PLA-89-/T8.5

03-PLA-267-/6.8

03-SAC-5-12.9/0

03-SAC-5-20.0/25

03-SAC-5-23.3/0

03-SAC-50-2.3/16.8

03-SAC-50-2.4/3.7

03-SAC-50-16.9/17.4

03-SAC-51-.2/1.1

03-SAC-51-2.6/44.7

03-SAC-51-4.0/0

03-SAC-80-/M10.4

03-SAC-99-4.0/35.4

03-SAC-99-16.0/18.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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03-0G1904

03-4M6704

03-3F6604

03-3F3404

03-2F9904

03-4M5804

03-4E5404

03-3F7904

03-1A4324

03-406604

03-3F4704

03-2F0004

03-4M7004

03-4M7404

03-4F3604

03-0G1604

03-0G1404

03-0G1804

03-3F0004

03-3F7004

03-0F2704

03-0A5804

Contract

03-SAC-104-4.6/17.7

03-SAC-104-9.5/16.9

03-SAC-160-1.4/L4.2

03-SAC-160-7.0/0

03-SAC-160-/12

03-SAC-160-44.5/47.1

03-SIE-49-48.3/49.2

03-SUT-20-16.5/0

03-SUT-99-11.0/14.3

03-SUT-99-/1.6

03-VAR-51-5.5/8.1

03-VAR--/0

03-YOL-5-9.4/0

03-YOL-5-11.3/0

03-YOL-5-9.3/0

03-YOL-16-31.7/40.6

03-YOL-16-/18.7

03-YOL-128-7.8/10

03-YUB-20-13.3/20.3

03-YUB-49-6.0/6.1

03-YUB-65-2.2/0

03-YUB-70-14.2/15.1

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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03

District

 $24,008,588

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

03District

 $389,901,197  $228,732,093

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $105,246,454

 $44,756,901

 $80,883,283

 $20,958,154

 $138,056,405

 Bid + CCO

 $79,539,474

 $14,268,919

 $30,928,526

 $9,265,346

 $94,729,829

 Work Comp

District Total:

Work completed this Period:  $24,008,588

-I-

-F-

-S-

-SH-
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