
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 03 

03-BUT-32-9.5/0 

Fed Aid 

HB4N 

Pgm Code 

03-3E9104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE COUNTY IN CHICO AT 9TH AND 

MAIN STREET, AT 9TH AND OROVILLE 

STREET AND AT PARK AVENUE AND 

HUMBOLDT 

Description 

COMPLETE SIGNAL MODIFICATION 

Type Of Work 

FRANKLIN CONSTRUCTION INC 

Contractor 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

STEINER, BRIAN 

Resident 
Engineer 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$387,729

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/22/12 

Awarded 

06/21/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-BUT-70-3.3/6.1 

HB4N 

03-0E9304 
NH-P070-(124)E 

--() 

SWPPP 

IN BUTTE COUNTY FROM0.7 MILE SOUTH OF 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

COBORN, AL 

(530)534-9046 

P O BOX 2909 2060 3RD STREET 

OROVILLE, CA 95965 

$8,126,526
 $910,328

 $0

03/03/11 
03/24/11 
12/21/12 

19%

 11%

03-BUT-70-11.6/13.6 

HE13 

03-3A6314 

SWPPP 

IN BUTTE CO IN AND NEAR OROVILLE FROM 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HARGROVE, BEN 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$6,350,408
 $6,066,189

 $0

08/12/09 
09/02/09 
04/30/12 

93%

 96%

03-BUT-70-41.1/48.1 

HM1A 

03-4M3204 

WPCP 

ABOUT 26 MILES NORTH OF OROVILLE FROM 

NORTH FORK FEATHER RIVER BRIDGE12­

0038 TO PLUMAS COUNTY LINE 

MICROSURFACING 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

JOHNSON, RYAN 

(530)604-5118 

P O BOX 50760 3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$603,438
 $170,466

 $0

01/05/12 
01/31/12 
08/01/12 

18%

 27%

03-BUT-99-32.4/33.3 

HB4N 

03-3A0424 

SWPPP 

IN BUTTE COUNTY IN CHICO FROM ROUTE 

32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

WIDEN ROADWAY AND BRIDGES 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95741 

(916)852-5530 

P O BOX 1508 

HARGROVE, BEN 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$23,883,573
 $6,025,767

 $0

07/08/11 
08/05/11 
05/19/14 

16%

 25%

03-BUT-99-/46 

HB1 

03-0F2104 
HSST-PG00-(0C3)4 

--() 

WPCP 

AT VARIOUS LOCATIONS IN SUTTER, 

BUTTE, COLUSA, YUBA, PLACER AND EL 

DORADO COUNTIES 

UPGRADE MBGR END TREATMENTS AND 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

CULLEY, STEVEN 

(916)952-7196

138 NEW MOHAWK RD, 

SUITE B 

NEVADA CITY, CA 95959 

$956,481 
$901,202 

$0 

09/28/11 
10/12/11 
07/30/12 

99% 

92% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/12
07/03/12 

03District 

03-BUT-191-4.6/0 

Fed Aid 

HM3H 

Pgm Code 

03-3M6404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE COUNTY AT VARIOUS LOCATIONS 

Description 

REHABILITATE SIX BRIDGE DECKS 

Type Of Work 

COAST CONSTRUCTION INC 

Contractor 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HWY STE 16 

WOOD, JUSTIN 

Resident 
Engineer 

(530)682-3831 

2060 3RD STREET 

OROVILLE CA 95965 

$639,491

Bid + CCOs

 $511,045

Comp To date

 $0

This Month 

04/12/11 

Awarded 

05/04/11 

Approved 

10/04/11 

Est Comp
Accepted 

64%

%Time

 83%

% Work 
Message 

03-COL-5-21.0/34.4 

HM1B 

03-4M1204 

WPCP 

IN COLUSA COUNTY NEAR WILLIAMS FROM 

1.7 MILES NORTH OF FRESHWATER ROAD 

OVERCROSSING TO THE GLENN COUNTY LINE 

PAVEMENT REHABILITATION 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

TOLLISON, RON 

(530)682-3995 

P O BOX 2909 379 COLUSA HWY 

YUBA CITY, CA 95991 

$5,150,130
 $0
 $0

05/04/12 
06/12/12 

0%

 0%

03-COL-20-10.2/23.8 

HA22 

03-1F7504 
NHP0-2016-(3E ) 

--() 

WPCP 

IN COLUSA COUNTY IN AND NEAR 

WILLIAMS FROM 3.1 MILES WEST OF 

LEESVILLE ROAD TO 0.2 MILE EAST 

HUSTED ROAD 

AC OVERLAY, MBGR, ELECTRICAL 

OF 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

GRANDY, DWAYNE 

(530)533-4043 

P O BOX 2909 2060 3RD STREET 

OROVILLE, CA 95965 

$5,473,558
 $4,478,634

 $0

12/09/11 
01/05/12 
07/31/12 

28%

 79%

03-ED-49-9.6/10.1 
03-3E6304 

IN EL DORADO COUNTY FROM MISSOURI 

STREET NORTH TO 4.8 MILES SOUTH OF 

JUNCTION ROUTE 49/50 SEPARATION 

PLACE HMA, REPLACE ASPHALT CONCRETE 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

2585 COLD SPRINGS ROAD 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIR AVE. 

PLACERVILLE, CA 95667 

$584,339
 $0
 $0

05/21/12 
06/20/12 

0%

 0%

HA22 WPCP (530)676-0825 

03-ED-49-15.6/23.9 

HM1 

03-4M3404 

WPCP 

IN EL DORADO COUNTY NEAR PLACERVILLE 

FROM RTE 49 TO 193 SEPARATION TO 

SOUTH FORK AMERICAN RIVER BRIDGE AND 

FROM RTE 49 TO 159 SEPA 

MICROSURFACING 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

(831)724-1011 

ALTERTON, NATHAN 

(530)957-1110 

P O BOX 50085 3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$770,650
 $0
 $0

05/15/12 
06/20/12 

0%

 0%

03-ED-50-2.0/0 

HA22 

03-0AA044 
IN SACRAMENTO COUNTY IN SACRAMENTO AT 

THE HEADQUARTERS OFFICE OF EQUIPMENT 

AT 34TH STREET AND STOCKTON 

BOULEVARD. 

INSTALLATION OF PHOTOVOLTAIC PANELS 

SOLEX ENERGIES 

LOS ANGELES, CA 90025 

(310)856-3698 

YOST, RICHARD 

(916)227-1186

11150 SANTA MONICA BL STE1280 1801 30TH STREET 

SACRAMENTO, CA 95816 

$414,000 
$393,300 

$0 

12/15/11 
01/18/12 
07/02/12 

80% 

95% 



 
 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 03 

03-ED-50-3.5/17 

Fed Aid 

HA22 

Pgm Code 

03-2F0204 

Contract 

NGP0-5012-(7E ) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY NEAR EL DORADO 

HILLS FROM 0.3 MILE EAST OF BASS LAKE 

ROAD UNDERCROSSING TO MISSOURI FLAT 

ROAD OVERCROSSING 

Description 

PLACE RHMA OVERLAY ON ROADWAY 

Type Of Work 

DESILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

WOODRUFF, JARRETT 

Resident 
Engineer 

(916)416-7548 

P O BOX 2909 3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$6,454,558

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/16/11 

Awarded 

01/18/12 

Approved 

09/19/12 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

03-ED-50-13.3/13.7 

TEA10 

03-2E0404 
ACNH-ACST-(126)E 

P050- 1-(6E) 

--() 

WPCP 

IN EL DORADO COUNTY NEAR SHINGLE 

SPRINGS FROM 1.1 MILES EAST OF 

GREENSTONE ROAD UNDERCROSSIN TO 0.3 

MILE WEST OF EL DORADO ROAD O 

CONSTRUCT WILDLIFE CROSSING 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

WOODRUFF, JARRETT 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$818,724
 $676,777

 $0

05/16/11 
06/14/11 
06/21/12 

89%

 81%

03-ED-50-15.4/0 
03-4M2304 

IN EL DORADO COUNTY NEAR PLACERVILLE 

AT WEBER CREEK BRIDGE 

PREP AND PAINT TWO BRIDGES 

JEFFCO PAINTING AND COATING 

INC 

P O BOX 1888 

WOODRUFF, JARRETT 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$1,127,031
 $0
 $0

02/16/12 
04/02/12 

0%

 0%

VALLEJO CA 94590 
(530)919-7946 

HM3 WPCP (707)562-1900 

03-ED-50-16.4/18.3 

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

IN EL DORADO COUNTY IN PLACERVILLE 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

J M SLOVER INC 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

SAGER, JANET 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$281,033
 $214,158

 $0

11/03/10 
12/01/10 
09/11/14 

0%

 0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-19.1/0 

HM3H 

03-4M1904 

WPCP 

IN EL DORADO, PLACER, NEVADA, AND 

YOLO COUNTIES AT VARIOUS LOCATIONS 

BRIDGE DECK PRESERVATION 

LEGG INC 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$1,591,852
 $0
 $0

03/27/12 
04/25/12 

0%

 0%

03-ED-50-28.8/39.6 

HA22 

03-1A6804 
NH-P050-(124)E 

--() 

WPCP 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

WESTOVER, MARK 

(916)858-8628

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$11,877,045 
$10,197,940 

$0 

11/29/10 
12/16/10 
06/28/12 

87% 

86% 

SUSPENDED 



   

   

   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/12
07/03/12
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

NANUGONDA, VEERA 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$14,774,340
 $8,692,714

 $0

02/10/11 
03/01/11 
01/16/13 

24%

 59%

HA22 

HB4N 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-NEV-20-6.6/0 

HB4N 

03-0F0004 
STP-P020-(156)E 

--() 

SWPPP 

IN NEVADA COUNTY 5 MILES WEST OF 

GRASS VALLEY 0.3 MILES WEST OF PENN 

VALLEY DRIVE TO 0.2 EAST OF PENN 

VALLEY DRIVE 

WIDEN ROADWAY AND REPLACE SIGNALS 

KNIFE RIVER COMPANY 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$1,045,719
 $162,280

 $0

06/15/11 
07/07/11 
08/03/12 

22%

 16%

03-NEV-20-12.3/17.4 

HB1 

03-1F9204 
HSNH-G000-(C34)6 

--() 

WPCP 

IN NEVADA, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CRASH CUSHIONS/GUARD RAILS 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$1,887,827
 $1,152,406

 $0

12/07/11 
12/21/11 
09/04/12 

44%

 61%

03-NEV-20-12.8/15.9 

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--() 

WPCP 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

CATANIA, DAVID 

(530)218-1752

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$1,031,882 
$0 
$0 

08/24/11 
10/03/11 

0% 

0% 

SUSPENDED 



 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

03-NEV-49-9.7/11.2 CLARK, MARTININ NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION $8,953,304 05/08/10 22%
03-2A6904 
SARR-P049-(148)E 

138 NEW MOHAWK ROAD, 

STE. B 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

P O BOX 2909 $4,813,027
 $0

06/22/10 
01/23/13 

53%

 P0-49 1-(8E) 
NEVADA CITY CA 95959WAY 

DUBLIN CA 94568 

HE13 

--() 

SWPPP 
(530)218-4832WIDEN ROADWAY 

(925)829-9220 

03-NEV-80-2.0/61.6 SALAH, RABAHIN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC $3,359,324 03/07/11 52%
03-3M6804 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS 

1635 4TH STREET $598,594
 $0

03/28/11 
10/24/12 

18%

(530)587-9894
BERKELEY, CA 94710 

(510)527-1000 

HM3 WPCP 

03-NEV-80-2.5/5.6 CATANIA, DAVEIN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION $68,464,726 03/16/07 0%
03-0A6324 
ACIM-080 -(180)N 

138 NEW MOHAWK ROAD, 

SUITE B 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

4401 DULUTH AVENUE $68,733,524
 $0

04/06/07 
09/26/12 

0%

HA22 

--()

SWPPP 
(530)265-9864 

NEVADA CITY CA 95959SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

ROSEVILLE, CA 95678 

(916)645-4800 
PLANT EST 

SATIS 

03-NEV-80-5.2/13.3 CLARK, MARTININ NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC $62,537,634 07/28/08 0%
03-0A6334 138 NEW MOHAWK ROAD 

SUITE B 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

1777 OAKLAND BLVD SUITE 300 $61,008,792
 $0

08/15/08 
10/22/12 

0%

HA22 SWPPP 
(530)587-9827 

NEVADA CITY CA 95959DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

WALNUT CREEK CA 94596 

(925)627-1700 
PLANT EST 

SATIS 

03-NEV-80-5.6/0 CLARK, MARTININ NEVADA COUNTY ABOUT 12.4 MILES FLINTCO PACIFIC INC $4,711,757 07/27/09 80%
03-4A2404 
ACIM-0804-(189)E 

12047 DONNER PASS 

ROAD 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

401 DEREK PLACE $4,546,797
 $0

08/12/09 
09/10/12 

97%

 08-0441-(9E) 
TRUCKEE CA 96060REPLACE BUILDING 

ROSEVILLE, CA 95678 

HA26 

--() 

SWPPP 
(916)624-2852

(916)757-1000 

03-NEV-80-9.2/13.6 CATANIA, DAVEIN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION $60,997,533 10/05/07 85% 
03-0A6314 
ACIM-080 -(184)E

138 NEW MOHAWK ROAD, 

STE. B 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

4401 DULUTH AVENUE $57,876,069 
$0 

11/13/07 
12/31/12 

97% 

--() 
NEVADA CITY CA 95959REHABILITATE ROADWAY 

ROSEVILLE, CA 95678 

HA22 SWPPP 
(530)265-9864

(916)645-4800 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/12
07/03/12
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-13.5/21.2 

HM1 

03-3M8304 
ACIM-0804-(196)E 

--()

WPCP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.3 MILES EAST OF DONNER PARK 

OVERCROSSING TO TRUCKEE RIVER BRIDGE 

NUMBER 17-0012 

BONDED WEARING COURSE OVERLAY 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

MONTPLAISIR, JARET 

(530)587-9893 

P O BOX 50760 12047 DONNER PASS RD, 

STE B-6 

TRUCKEE CA 96160 

$7,183,751
 $6,294,236

 $0

06/08/11 
06/24/11 
07/11/12 

80%

 87%

03-NEV-174-/10.2 

HM1 

03-4M3104 

WPCP 

IN NEVADA COUNTY IN AND NEAR GRASS 

VALLEY FROM PLACER COUNTY LINE TO 

AUBURN STREET 

PAVEMENT REHABILITATION 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

CLARK, MARTIN 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE B 

NEVADA CITY, CA 95959 

$2,571,831
 $0
 $0

06/05/12 
06/28/12 

0%

 0%

03-PLA-49-3.1/7.5 

HM1A 

03-3M9304 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM 0.1 MILE SOUTH OF ROUTE 80/49 

SEPARATION TO WISE CANAL BRIDGE AND 

FROM 0.1 MILE NORTH OF 

REPLACE AC SURFACING 

BIONDI PAVING INC 

SACRAMENTO CA 95824 

(916)383-5982 

8150 37TH AVE 

OULAD-DAOUD, BRAHIM 

(530)682-7746 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$744,988
 $0
 $0

04/25/12 
05/14/12 

0%

 0%

03-PLA-65-4.9/9 

HM1A 

03-4M3504 

WPCP 

IN PLACER COUNTY IN AND NEAR 

ROSEVILLE FROM RTE 65 TO 80 

SEPARATION TO PLEASANT GROVE BRIDGE 

REPLACE ASPHALT CONCRETE SURFACING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DELONG, ERIC 

(916)996-0601 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$410,410
 $0
 $0

05/10/12 
06/01/12 

0%

 0%

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

BEREXA, CARL 

(916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$152,778,201
 $137,149,815

 $0

06/09/08 
07/02/08 
02/15/13 

80%

 89%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-65-15.0/23.8 

HB4C 

03-333824 
HPLU-6203-(031)L 

620-3 03-() 

--() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DE SILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

FREDRICKSON, SCOTT 

(916)416-3011

P O BOX 2909 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$12,293,486 
$0 
$0 

05/21/12 
06/19/12 

0% 

0% 



 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 06/20/12
07/03/12
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-.3/29.3 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E)

--() 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

VANDELL, SAM 

(916)624-2852 

2554 MILLCREEK DRIVE 2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$5,834,036
 $5,303,483

 $0

05/20/11 
06/07/11 
08/08/12 

100%

 89%

OVER RUN 

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$24,276,393
 $23,279,999

 $0

08/10/09 
09/10/09 
12/10/12 

0%

 0%

PLANT EST 

SATIS 

03-PLA-80-5.1/14.5 

HA22 

03-2F0304 
IM08-0324-(0E ) 

--() 

WPCP 

IN PLACER COUNTY 1.0 MILE EAST OF 

ROUTE 65/80 SEPARATION TO 0.2 MILE 

EAST OF ROUTE 193/80 SEPARATION 

PAVEMENT REHAB AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

VANDELL,SAM 

(916)869-1867 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$5,499,001
 $15,300

 $0

11/14/11 
12/02/11 
10/25/12 

8%

 0%

03-PLA-80-16.8/18.9 

HA22 

03-1F3604 
IM-0803-(236)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

VANDELL, SAM 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$4,324,851
 $4,127,995

 $0

02/03/11 
02/24/11 
06/13/12 

100%

 100%

COMPLETED 
06/20/12 

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P.O. BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N

--() 

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$92,061,781 
$53,465,174 

$0 

02/22/10 
03/16/10 
02/01/13 

59% 

58% 



  

  

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 06/20/12
07/03/12
 

03District 

03-PLA-80-/5.1 

Fed Aid 

HB5 

Pgm Code 

03-367824 

Contract 

NCII-6203-(024)P 

620-3 02-(HPL)U 

03 0-25-() 

SWPPP 

Location 
Storm Water 
Plan 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

Description 

CONSTRUCT AUXILIARY AND HOV LANES 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

SERRANO, MAURICIO 

Resident 
Engineer 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$29,221,576

Bid + CCOs

 $28,228,048

Comp To date

 $0

This Month 

05/01/08 

Awarded 

05/22/08 

Approved 

11/20/12 

Est Comp
Accepted 

82%

%Time

 96%

% Work 
Message 

03-PLA-89-13.7/19 

HB4N 

03-1C1124 
STP0-000C-(342)E 

--() 

WPCP 

IN EL DORADO, NEVADA AND PLACER 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

AEGIS ITS INC 

ANAHEIM, CA 92806 

(714)630-3700 

3360 E. LA PALMA AVENUE 

RABAH, SALAH 

(530)682-6111 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$1,071,739
 $2,700

 $0

07/26/11 
08/16/11 
09/26/12 

9%

 0%

03-PLA-89-13.7/21.7 

HA22 

03-1E0004 
ACST-P089-(103)E 

- -( )

WPCP 

IN PLACER COUNTY NEAR TRUCKEE FROM 

SQUAW VALLEY ROAD TO THE NEVADA 

COUNTY LINE 

HMA OVERLAY 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

MONTPLAISIR, JARET 

(530)682-5837 

P O BOX 50760 12047 DONNER PASS RD, 

STE B-6 

TRUCKEE, CA 96160 

$6,787,007
 $0
 $0

06/07/12 
06/27/12 

0%

 0%

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS OF 

CALIFORNIA INC 

SACRAMENTO CA 95833 

(916)649-4530 

2030 WEST EL CAMINO AVE 

ISKIN, ROY 

(530)682-7172 

553 S. RIVER ROAD 

TAHOE CITY, CA 96145 

$34,787,642
 $0
 $0

04/10/12 
04/27/12 

0%

 0%

03-PLA-174-1.7/2.4 

HM2C 

03-3M9504 

WPCP 

IN PLACER COUNTY NEAR COLFAX AT 

VARIOUS LOCATIONS FROM 0.1 MILE 

NORTH OF OLD GRASS VALLEY ROAD TO 0.4 

MILE SOUTH OF BEAR RIVER B 

REHABILITATE CULVERTS 

CW FOX CONSTRUCTION INC 

COOL, CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

ZINK, PHIL 

(530)682-7747 

33 DEPOT STREET 

COLFAX, CA 95713 

$174,425
 $0
 $0

05/09/12 
06/01/12 

0%

 0%

03-PLA-267-.4/1.2 

HB4N 

03-0F0104 
ACST-P267-(021)E

- -( ) 

SWPPP 

IN PLACER COUNTY NEAR TRUCKEE AT 

MARTIS CREEK ROAD 

CONSTRUCT LEFT TURN POCKET 

WESTERN ENGINEERING 

CONTRACTORS, INC 

LOOMIS, CA 95650 

(916)652-3990 

P O BOX 1387 

DANIELS, AARON 

(530)682-5504

553 S. RIVER ROAD 

TAHOE CITY, CA 96145 

$677,776 
$0 
$0 

05/15/12 
06/12/12 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-267-4.9/6.7 

HA42 

03-0E9904 
STP-P267-(020)E 

--()

SWPPP 

IN PLACER COUNTY FROM 1.1 MILES EAST 

OF NORTH STAR DRIVE TO 0.5 MILE 

SOUTH OF MARTIS PEAK ROAD 

PLACE HOT MIX ASPHALT 

Q AND D CONSTRUCTION CO 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

MATYE, BENJAMIN 

(530)582-5072 

10960 W. RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$2,980,531
 $2,450,071

 $0

11/17/10 
12/08/10 
07/09/12 

84%

 84%

03-PLA-5727-/0 

HA12 

03-2F2804 

WPCP 

IN PLACER COUNTY AT THE TAHOE CITY 

MAINTENANCE STATION 

REPLACE SAND HOUSE 

KOCH AND KOCH INC 

PENN VALLEY CA 95946 

(530)432-4000 

P O BOX 909 

ROSS, JIMMER 

(530)701-4595 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$581,441
 $0
 $0

06/08/12 
06/28/12 

0%

 0%

03-SAC-5-28.8/29.5 

HB4N 

03-1F1804 
STPL-6203-(049)N 

620-3 04-() 

--() 

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM 0.8 MILE NORTH OF ARENA 

BOULEVARD OVERCROSSING TO 0.5 MILE 

NORTH OF DEL PASO ROAD OVERCRO 

ADD AUXILIARY LANE 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

ELGHASSEIN, DEAN 

(916)768-3597 

3855 NORTH FWY BLVD 

SUITE 120 

SACRAMENTO, CA 95834 

$1,558,456
 $404,579

 $0

09/23/11 
10/12/11 
08/09/12 

51%

 26%

03-SAC-5-/17.2 

HA22 

03-0F5904 
NH-0056-(331)E 

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR ELK 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

SERRANO, MAURICIO 

(916)416-7547 

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$57,858,461
 $38,510,634

 $0

03/24/11 
04/08/11 
01/04/13 

49%

 66%

03-SAC-50-.6/17 

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

IN AND NEAR SACRAMENTO COUNTY AT 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

LEE, SUSHMA 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$3,668,858
 $850,047

 $0

07/22/11 
08/12/11 
06/11/13 

16%

 23%

03-SAC-50-2.6/14.2 

HA22 

03-0A8004 
NH-P050-(119)E 

--() 

WPCP 

IN SACRAMENTO COUNTY FROM 65TH ST 

UNDERCROSSING TO 0.1 MILE EAST OF 

WATT AVE OVERCROSSING AND 0.2 MILES 

WEST OF SUNRISE BOULEVARD 

GRIND PAVEMENT AND REPLACE SLAB 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

ERICKSEN, BOB 

(916)847-4916

P O BOX 2909 11460 SUNRISE GOLD 

CIRCLE 

RANCHO CORDOVA, CA 95742 

$8,955,807 
$5,525,328 

$0 

07/20/11 
08/12/11 
09/26/12 

40% 

62% 
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State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-SAC-50-5.3/12.8
 

CMLN-6203-(033)
 

--()
 

HB5 HB5 SWPPP
 

03-SAC-51-.2/0
 
03-4M2204
 

HM3H WPCP
 

03-SAC-51-6.0/8.3
 
03-1A1404
 

HA25 SWPPP
 

03-SAC-80-2.6/10.5
 
03-3E0304
 
ACHS-STPG-(343)E
 

0C- 3-(3E)
 

--()
 

HB1 WPCP
 

03-SAC-80-3.6/16.7
 
03-3M7504
 

HM3H WPCP
 

03-SAC-80-5.2/0
 
03-1F4304
 

HA12 WPCP
 

Description
Type Of Work 

IN SACRAMENTO COUNTY IN AND NEAR
 

RANCHO CORDOVA FROM WATT AVENUE
 

OVERCROSSING TO SUNRISE BOULEVARD
 

WIDEN FREEWAY
 

IN SACRAMENTO AT FORT SUTTER VIADUCT
 

BRIDGE 24-188L
 

POLYESTER CONC. OVERLAY
 

IN SACRAMENTO COUNTY IN SACRAMENTO
 

FROM HOWE AVENUE TO 0.5 KM EAST OF
 

WATT AVENUE
 

PLANTING AND IRRIGATION
 

IN SACRAMENTO, PLACER, YUBA AND YOLO
 

COUNTIES AT VARIOUS LOCATIONS
 

UPGRADE MBGR END TREATMENTS
 

IN SACRAMNETO AND YOLO COUNTIES AT
 

VARIOUS LOCATIONS
 

REPLACE TOWER BRIDGE OPERATING ROPE
 

IN THE CITY AND COUNTY OF SACRAMENTO
 

AT NORTHGATE MAINTENANCE STATION
 

CONSTRUCT NEW CREW OFFICE BUILDING
 

Contractor 

DE SILVA GATES MCM A JOINT
 

VENTURE OF DE SILVA GATES
 

CONSTRUCTION AND MCM
 

CONSTRUCTION
 

P O BOX 2909
 

DUBLIN CA 94568
 

(925)829-9220
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST INC
 

3701 MALLARD DRIVE
 

BENICIA CA 94510
 

(707)746-8028
 

WABO LANDSCAPE & CONSTRUCTION
 

INC
 

726 ALFRED NOBEL DRIVE
 

HERCULES, CA 94547
 

(510)741-9226
 

CORAL CONSTRUCTION COMPANY
 

P O BOX 347
 

WILSONVILLE OR 97070
 

(503)682-2252
 

CALIFORNIA ENGINEERING
 

CONTRACTORS INC
 

20 HAPPY VALLEY ROAD
 

PLEASANTON CA 94566
 

(925)461-1500
 

P N P CONSTRUCTION INC
 

13620 LINCOLN WAY #325
 

AUBURN CA 95603
 

(530)885-9360
 

Resident 
Engineer 

OKPALA, MESHACK
 

2777 DEL MONTE STREET
 

WEST SACRAMENTO CA 95691
 

(916)372-0158
 

TECLE, DAN
 

11460 SUNRISE GOLD
 

CIRCLE #A
 

RANCHO CORDOVA, CA 95742
 

(916)919-4252
 

SAGER, JANET
 

3855 NORTH FREEWAY
 

BLVD, STE 120
 

SACRAMENTO CA 95834
 

(916)263-4912
 

ELGHASSEIN, DEAN
 

3855 NORTH FWY BLVD.
 

SUITE 120
 

SACRAMENTO, CA 95834
 

(916)768-3597
 

LEE, SUSHMA
 

3855 NORTH FWY BLVD.
 

SUITE 120
 

SACRAMENTO, CA 95834
 

(916)718-8055
 

PHAM, THU
 

3951 PERFORMANCE
 

DRIVE SUITE E
 

SACRAMENTO CA 95838
 

(916)799-5518


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$66,830,408

 $64,613,575


 $0


 $5,309,764

 $15,375


 $0


 $1,345,464

 $1,219,720


 $0


 $2,410,777

 $1,720,412


 $0


 $651,238

 $626,346


 $0


 $1,100,343
 
$1,092,572
 

$0
 

10/26/09 0%

11/18/09
 

0%

06/30/12
 

PLANT EST
 

SATIS
 

03/19/12
 
04/13/12
 
03/05/13
 

10/15/09
 
11/02/09
 
03/18/15
 

PLANT EST
 

SATIS
 

01/30/12
 
02/17/12
 
08/24/12
 

09/23/11
 
10/12/11
 
08/10/12
 

06/06/11
 
06/29/11
 
07/04/12
 

16%


 0%


 0%


 0%


 50%


 72%


 56%


 97%


 94%
 

99%
 



   

  

 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 03 

03-SAC-80-12.5/18 

Fed Aid 

HM1B 

Pgm Code 

03-2F0404 

Contract 

IM08-0324-(1E ) 

--()

WPCP 

Location 
Storm Water 
Plan 

IN AND NEAR CITRUS HEIGHTS ON ROUTE 

80 BETWEEN MADISON AVENUE 

OVERCROSSING AND 0.3 MILES WEST OF 

SOUTH ROSEVILLE OVERCROSSING AND 

Description 

GRIND PAVEMENT, REPLACE PCC SLABS 

Type Of Work 

DESILVA GATES CONSTRUCTION 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

GUTIERREZ, BOJANA 

Resident 
Engineer 

(916)801-3455 

3855 NORTH FWY BLVD, 

STE. 120 

SACRAMENTO, CA 95834 

$6,594,941

Bid + CCOs

 $5,453,197

Comp To date

 $0

This Month 

12/21/11 

Awarded 

01/18/12 

Approved 

08/20/12 

Est Comp
Accepted 

62%

%Time

 82%

% Work 
Message 

03-SAC-80-16.0/0 

HA42 

03-0F5804 
ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

IN EL DORADO COUNTY AT 0.4 MILE EAST 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

UPGRADE WEIGH STATION AND CCTV 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

GUTIERREZ, BOJANA 

(916)263-4924 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$265,265
 $233,738

 $0

12/28/10 
02/08/11 
06/25/12 

78%

 88%

03-SAC-80-/M10.4 

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

IN YOLO AND SACRAMENTO COUNTIES 

REPLACE PCCP AND PLACE HMA 

BAY CITIES / MYERS JV 

RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

TANVIR, RIZWAN 

(530)945-8921 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$90,221,968
 $17,327,559

 $0

07/29/11 
08/24/11 
03/27/15 

6%

 19%

03-SAC-99-.1/12 

HA22 

03-1E6704 
NH-P099-(531)E 

--() 

WPCP 

IN SACRAMENTO COUNTY NEAR GALT FROM 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

SCOTT, JEFF 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$11,385,788
 $10,218,803

 $0

12/08/10 
01/11/11 
08/30/12 

60%

 89%

03-SAC-99-6.0/6 
03-3F2704 
NHS- -( ) 

--()

IN SACRAMENTO COUNTY NEAR ARNO ROAD 

OC, BR. NO 20-0151 NEAR ELK GROVE 

DIR'S EMERGENCY F.A. 

REPLACE GIRDER 

VIKING CONSTRUCTION CO., INC. 

RANCHO CORDOVA 

GUTIERREZ, BOJANA 

P.O. BOX 1508 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$985,000
 $254,218

 $0

01/10/12 
03/08/12 
04/06/12 

100%

 26%

20.20 
(916)263-4927 

201130 

03-SAC-99-16.8/18.1 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

SCOTT, JEFF 

(916)263-4931

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$5,271,968 
$4,552,089 

$0 

06/23/10 
07/13/10 
01/14/13 

48% 

96% 



 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-160-5.9/21.1 IN SACRAMENTO COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BROOK, BILL $6,977,586 06/28/11 77%
03-3M7104 LOCATIONS FROM SACRAMENTO RIVER 

(ISLETON) BRIDGE TO SACRAMENTO RIVER 

CORP 

P O BOX 357 
11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$6,152,598
 $0

07/14/11 
09/05/12 

87%

(PAINTERSVILLE) BRIDGE 

PAINT THREE BRIDGES 
TEMPLETON CA 93465 

(916)858-8630 

HM3 WPCP (805)237-1186 

03-SIE-49-16.9/41.4 NEAR DOWNIEVILLE FROM 0.1 MILE NORTH KNIFE RIVER CONSTRUCTION JOHNSON, JEFF $17,147,309 12/08/11 36%

HA22 

03-0A6904 
ACST-PP04-(915)0 

--() 

WPCP 

OF DOWNIE RIVER BRIDGE TO YUBA PASS 

RESURFACE HIGHWAY WITH ASPHALT 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(916)825-7694 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$8,080,335
 $0

01/05/12 
10/10/12 

47%

SUSPENDED 

03-SIE-89-/15 IN SIERRA COUNTY AT SIERRAVILLE FROM TEICHERT CONSTRUCTION CROSBY,TIM $5,601,593 11/30/11 10%

HA22 

03-2F5804 
STP-P089-(101)E 

--()

WPCP 

NEVADA COUNTY LINE TO THE SOUTH 

JUNCTION OF ROUTE 49 

COLD IN PLACE RECYCLE, HMA OVERLAY 
ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)320-6460 

12047 DONNER PASS 

RD.,STE B-6 

TRUCKEE, CA 96160 

$77,625
 $0

12/21/11 
11/23/12 

1%

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 37%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
GOLD RIVER, CA 95670 

(916)608-1500 
(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$18,108,727
 $0

07/28/10 
02/05/14 

52%

HE13 SWPPP 

03-SUT-99-27.0/0 NEAR YUBA CITY AT A PARK AND RIDE BIONDI PAVING INC CHAMBERLIN, AARON $518,454 11/01/11 100%
03-0F1104 
CML6-2030-(43 ) 

--() 

EXPAND PARK AND RIDE FACILITY 

SACRAMENTO CA 95824 

(916)383-5982 

8150 37TH AVENUE 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$521,709
 $0

11/22/11 
12/21/12 

99%

HB6 WPCP 

03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,766,662 12/10/10 0% 

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(916)263-4912

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,617,561 
$0 

02/07/11 
12/11/14 

0% 

PLANT EST 

SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 06/20/12
07/03/12
 

District 03 

03-SUT-113-/10.8 

Fed Aid 

HA22 

Pgm Code 

03-1F8104 

Contract 

STP-P113-(031)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SUTTER COUNTY NEAR KNIGHTS LANDING 

FROM CRANMORE/KNIGHTS ROAD 0.1 MILE 

NORTH OF RIGGINS ROAD TO SACRAMENTO 

VALLEY BLVD 

Description 

PAVEMENT REHABILITATION AND OVERLAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

DAVIS CA 956181890 

(530)406-4200 

P O BOX 1890 

KNUDSON CAMERON 

Resident 
Engineer 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$7,640,259

Bid + CCOs

 $6,338,159

Comp To date

 $0

This Month 

08/19/11 

Awarded 

09/15/11 

Approved 

10/09/12 

Est Comp

 37%

%Time

 81%

% Work 

SUSPENDED 

MessageAccepted 

03-VAR-50-1.0/0 

20.20 

03-3F1104 
IN NEVADA AND SACREMANTO COUNTIES, ON 

VARIOUS ROUTES AND AT VARIOUS POST 

MILES DIR'S EMERGENCY F.A. 

REPLACE ELECTRICAL SYSTEMS 

STUDEBAKER BROWN ELECTRIC INC. 

GREENWOOD, CA 95635 

(530)333-3423 

CHOHAN, MOHAN 

(916)263-4922 

3835 BLUE HERON WAY 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAEMNTO, CA 95834 

$335,000
 $318,169

 $0

09/09/11 
09/09/11 
05/20/12 

100%

 95%

201130 

03-YOL-5-.3/14 

HA22 

03-2F0104 
ACIM-0056-(337)E 

--()

WPCP 

IN YOLO COUNTY IN AND NEAR WOODLAND 

FROM 0.3 MILE WEST OF SACRAMENTO 

RIVER BRIDGE TO 0.2 MILE NORTH OF 

ADAMS CREEK BRIDGE. 

RUBBERIZED WARM MIX ASPHALT OVERLAY 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

GHASSEMI, MOHSSEN 

(916)869-6087 

P O BOX 2909 3951 PERFORMANCE DR, 

SUITE E 

SACRAMENTO, CA 95838 

$13,060,630
 $9,403,729

 $0

01/27/12 
02/22/12 
07/25/12 

53%

 71%

03-YOL-80-.2/5.7 

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

IN YOLO COUNTY IN AND NEAR DAVIS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$5,381,009
 $4,814,658

 $0

12/22/10 
01/24/11 
06/20/12 

97%

 89%

03-YOL-80-8.9/11.3 

HM4 

03-4M3804 

WPCP 

IN YOLO COUTY ON ROUTE 50 FROM THE 

50/80 CONNECTOR SEPARATION TO THE 

SACRAMENTO RIVER VIADUCT AND ON 

ROUTE 80 FROM 0.3 MILE WEST 

REPLACE PAVEMENT DELINIATION 

CENTRAL STRIPING SERVICE INC 

RANCHO CORDOVA CA 95742 

(916)635-5175 

3489 LUYUNG DRIVE 

LIANG, JIE 

(916)416-5820 

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$255,500
 $0
 $0

05/22/12 
06/19/12 

0%

 0%

03-YOL-80-/4.4 

HA22 

03-3M8404 
ACIM-0802-(360)E 

--() 

WPCP 

IN YOLO COUNTY IN AND NEAR THE CITY 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

RAC OVERLAY (TYPE O) 

TEICHERT CONSTRUCTION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

TRI, PRESTON 

(916)416-5572

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$2,009,676 
$1,850 

$0 

03/11/11 
04/13/11 
01/12/12 

6% 

0% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation 
06/20/12Statement of Ongoing Contracts as of 

Page 14 

07/03/12 

District 03 

03-YOL-113-.3/10.3 

Fed Aid 

HB71 

Pgm Code 

03-2F6704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

AT VARIOUS LOCATIONS IN AND NEAR 

DAVIS AND IN WOODLAND AT VARIOUS 

LOCATIONS FROM 0.3 MILE NORTH OF 

SOLANO COUNTY LINE TO EAST WOOD 

Description 

ADA CURB RAMP UPGRADES 

Type Of Work 

QUIMU CONTRACTING INC 

Contractor 

DIXON, CA 95620 

(707)693-0289 

PO BOX 1177 

RANDHAWA, AMARJIT 

Resident 
Engineer 

(916)825-7628 

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$301,160

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/16/12 

Awarded 

06/12/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-YOL-113-/11.2 

HA22 

03-2F0504 
STPP-1130-(32E) 

--() 

WPCP 

IN YOLO COUNTY AND NEAR DAVIS FROM 

SOLANO COUNTY LINE TO 0.4 MILE NORTH 

OF ROUTE 5/113 SEPARATION/ OVERHEAD 

GRIND PCC PAVEMENT, ASPHALT SURFACE 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$5,613,204
 $149,780

 $0

12/12/11 
01/04/12 
01/03/13 

6%

 3%

03-YUB-20-3.5/8 

HA22 

03-1F8204 
NH-P020-(161)E 

--() 

WPCP 

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE EAST OF LEVEE ROAD TO 0.1 

MILE EAST OF LOMA RICA ROAD 

PAVEMENT REHABILITATION AND OVERLAY 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

KNUDSON CAMERON 

(530)682-3842 

P O BOX 2909 379 COLUSA HWY 

YUBA CITY, CA 95991 

$2,585,500
 $0
 $0

08/18/11 
09/13/11 

0%

 0%

SUSPENDED 

03-YUB-70-7.0/7.6 

HB4N 

03-3E8904 
NH-P070-(101) 

--() 

WPCP 

IN YUBA COUNTY AT OLIVERHURST FROM 

0.2 MILE SOUTH OF MCGOWAN PARKWAY 

OVERCROSSING TO 0.3 MILE NORTH OF 

MCGOWAN PARKWAY OVERCROSSIN 

FREEWAY AND INTERSECTION LIGHTING 

STUDEBAKER BROWN ELECTRICAL 

CONTRACTING 

GREENWOOD CA 95635 

(530)333-3423 

3835 BLUE HERON WAY 

KNUDSON, CAMERON 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$413,086
 $403,835

 $0

06/30/11 
08/15/11 
06/25/12 

84%

 97%

03-YUB-70-8.4/13.6 

HB1 

03-4E4304 
NSNH-P070-(120)E 

--() 

SWPPP 

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE NORTH OF ROUTE 65 SEPARATION 

TO YUBA RIVE BRIDGE AND OVERHEAD 

MBGR REMOVE STREES ADD PLANTS AND 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$533,607
 $521,824

 $0

01/11/11 
01/25/11 
05/09/12 

93%

 97%

03-YUB-70-14.2/15.1 

HA22 

03-0A5804 
NHX1-1501-(0E ) 

--() 

SWPPP 

IN MARYSVILLE ON ROUTE 20 FROM F 

STREET TO BUCHANAN STREET AND ON 

ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

TEICHERT CONSTRUCTION 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

KNUDSON, CAMERON 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$25,649,467 
$78,500 

$0 

01/13/12 
01/31/12 
06/23/15 

1% 

0% 

Totals: Authorized Final Amt: $1,084,002,033 Completed to Date: $708,062,319 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-9.5/0 03-3E9104 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-41.1/48.1 03-4M3204 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-99-/46 03-0F2104 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-21.0/34.4 03-4M1204 

03-COL-20-10.2/23.8 03-1F7504 

03-ED-49-9.6/10.1 03-3E6304 

03-ED-49-15.6/23.9 03-4M3404 

03-ED-50-2.0/0 03-0AA044 

03-ED-50-13.3/13.7 03-2E0404 

03-ED-50-15.4/0 03-4M2304 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-19.1/0 03-4M1904 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-3.5/17 03-2F0204 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-NEV-20-6.6/0 03-0F0004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-20-12.3/17.4 03-1F9204 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-13.5/21.2 03-3M8304 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-174-/10.2 03-4M3104 

03-PLA-49-3.1/7.5 03-3M9304 

03-PLA-65-4.9/9 03-4M3504 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-5.1/14.5 03-2F0304 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-13.7/19 03-1C1124 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-89-13.7/21.7 03-1E0004 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-174-1.7/2.4 03-3M9504 

03-PLA-267-.4/1.2 03-0F0104 

03-PLA-267-4.9/6.7 03-0E9904 

03-PLA-5727-/0 03-2F2804 

03-SAC-5-28.8/29.5 03-1F1804 

03-SAC-5-/17.2 03-0F5904 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-2.6/14.2 03-0A8004 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-.2/0 03-4M2204 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-2.6/10.5 03-3E0304 

03-SAC-80-3.6/16.7 03-3M7504 

03-SAC-80-5.2/0 03-1F4304 

03-SAC-80-12.5/18 03-2F0404 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-6.0/6 03-3F2704 

03-SAC-99-16.8/18.1 03-3E3904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-160-5.9/21.1 03-3M7104 

03-SIE-49-16.9/41.4 03-0A6904 

03-SIE-89-/15 03-2F5804 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-27.0/0 03-0F1104 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-113-/10.8 03-1F8104 

03-VAR-50-1.0/0 03-3F1104 

03-YOL-5-.3/14 03-2F0104 

03-YOL-80-.2/5.7 03-0F7004 

03-YOL-80-8.9/11.3 03-4M3804 

03-YOL-80-/4.4 03-3M8404 

03-YOL-113-/11.2 03-2F0504 

03-YOL-113-.3/10.3 03-2F6704 

03-YUB-20-3.5/8 03-1F8204 

03-YUB-70-7.0/7.6 03-3E8904 

03-YUB-70-14.2/15.1 03-0A5804 

03-YUB-70-8.4/13.6 03-4E4304 

Statement of Ongoing Contracts - Federal Aid 
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Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $343,036,674

-F­ FEDERAL AID (PRIMARY) $127,611,085

-S­ FEDERAL AID (SECONDARY) $86,200,186

-SH­ STATE HIGHWAY $128,513,748

 $398,640,340

District Total: $1,084,002,033

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $4,324,851 

Work completed this Period:  $4,324,851 

Work Comp 

$221,776,933


 $81,504,045


 $24,186,479


 $84,337,130


 $296,257,731


 $708,062,319
 


	03

