
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-76.7/0 IN BUTTE, GLENN, PLACER, SUTTER, AND TRUESDELL CORPORATION OF CRETE, MATT $1,116,799 04/25/14 11%
03-4M6804 YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE JOINT SEALS AND PLACE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$7,000
 $0

05/16/14 
10/23/14 

1%

TEMPE AZ 85282 
(530)682-3759 

HM1 (602)437-1711 

03-BUT-70-9.2/17 IN AND NEAR OROVILLE FROM 0.2 MILE DE SILVA GATES CONSTRUCTION LPHARGROVE, BEN $6,905,125 12/05/12 98%

HA22 

03-2F3004 
NH-P070-(104) 

--() 

WPCP 

NORTH OF PALERMO ROAD TO 0.1 MILE 

NORTH OF OPHIR ROAD AND 0.4 MILE 

SOUTH OF 70/162 SEPARATATION 

PAVEMENT REHABILITATION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)713-7814 

2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$6,018,843
 $0

01/10/13 
06/01/14 

95%

SUSPENDED 

03-BUT-70-/0 IN BUTTE COUNTY, ON ROUTES 70, J.F. SHEA CONSTRUCTION, INC. WOOD, JUSTIN $390,000 10/17/13 100%
03-3M64A4 162,191-PM VARS DIR'S EMERGENCY F.A. 

REPAIR OF POLYESTER/METHATCRYLATE 
REDDING, CA 96049 

P.O. BOX 494519 

(530)682-3831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$280,920
 $0

01/22/14 
01/14/14 

72%

20.80 

000380 

03-BUT-99-28.1/29.6 NEAR CHICO FROM ESTATES DRIVE TO 0.4 KNIFE RIVER CONSTRUCTION HARGROVE, BEN $7,504,117 04/03/13 42%
03-3E6204 
NHBR-P099-(536) 

--() 

MILE NORTH OF BUTTE CREEK BRIDGE 12­

126R 

REPLACE BRIDGE (SCOUR) 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$3,181,168
 $0

04/22/13 
06/01/15 

42%

SUSPENDED 

HA21 

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY THOMAS, SHAHNA $25,245,880 07/08/11 64%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

INC 

P O BOX 1508 
2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$22,158,278
 $0

08/05/11 
10/03/14 

87%

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

(530)533-4526 

HB4N SWPPP (916)852-5530 

03-BUT-99-37.2/44.4 IN BUTTE COUNTY NORTH OF CHICO FROM KNIFE RIVER CONSTRUCTION HARGROVE, BEN $1,735,305 05/12/14 0% 
03-4M8304 0.2 MILE SOUTH OF GARNER LANE TO 0.1 

MILE NORTH OF BROYLES ROAD 

PLACE .10 FT. OF RUBBERIZED ASPHALT 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)218-4831

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$0 
$0 

05/23/14 
0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64%
03-3M6404 REHABILITATE SIX BRIDGE DECKS 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY STE 16 2060 3RD STREET 

OROVILLE CA 95965 

$511,045
 $0

05/04/11 
10/04/11 

83%

(415)444-0716 
(530)682-3831 

HM3H WPCP 

03-COL-20-28.2/30.5 IN AND NEAR COLUSA FROM 0.2 MILE EAST GEORGE REED INC GHASSEMI, MOHSSEN $1,432,717 09/04/13 30%

HA22 

03-2F9704 
ACNH-P020-(169)E 

--() 

OF COLUSA BASIN BRIDGE 15-20 TO SIOC 

STREET 

HMA OVERLAY 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(916)263-5648 

3951 PERFORMANCE 

DRIVE 

SACRAMENTO, CA 95838 

$1,190,825
 $0

09/30/13 
08/18/14 

83%

03-ED-49-30.9/31.3 ABOUT 8.8 MILES SOUTH OF AUBURN AT SIERRA NEVADA CONSTRUCTION INCWOODRUFF, JARRETT $967,224 02/26/14 44%
03-2F1504 
SSTP-P049-(154)E 

--() 

RATTLESNAKE BAR ROAD 

LEFT TURN CHANNELIZATION 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$342,502
 $0

03/13/14 
07/22/14 

36%

HB1 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0%

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$272,298
 $0

12/01/10 
09/11/14 

0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-17.8/19.6 IN PLACERVILLE AT COLOMA STREET PROVEN MANAGEMENT INC NANUGONDA, VEERA $1,228,536 09/05/13 56%
03-0F3004 
BH-P050-(121)E 

--() 

OVERCROSSING AND AT SMITH FLAT ROAD 

UNDERCROSSING 

RETROFIT COLUMNS AND ADD BRACING 
SAN FRANCISCO CA 941111704 

(415)421-9500 

712 SANSOME STREET 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$598,671
 $0

09/17/13 
08/27/14 

48%

HA21 

03-ED-50-19.6/25.3 IN EL DORADO COUNTY IN AND NEAR C.C. MYERS, INC. NANUGONDA, VEERA $495,325 05/19/14 0% 
03-4M6904 PLACERVILLE AT SMITH FLAT ROAD 

UNDERCROSSING AND AT SNOW ROAD 

UNDERCROSSING 

POLYESTER CONCRETE OVERLAY 

RANCHO CORDOVA CA 95742 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)218-4803

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$0 
$0 

06/05/14 
09/10/14 

0% 

HM3 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

03District 

03-ED-50-31.3/0 

Fed Aid 
Pgm Code 

03-0F2204 

Contract 

BRNH-P050-(133)E 

--() 

Location 
Storm Water 
Plan 

ABOUT 11.0 MILES EAST OF PLACERVILLE 

AT SLY PARK ROAD UNDERCROSSING 25-42 

IN EL DORADO COUNTY 

Description 

REPLACE BRIDGE 

Type Of Work 

VIKING CONSTRUCTION COMPANY, 

INC. 

Contractor 

RANCHO CORDOVA CA 95741 

P. O. BOX 1508 

WOODRUFF, JARRETT 

Resident 
Engineer 

(916)416-7548 

11232 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$5,250,530

Bid + CCOs

 $1,619,451

Comp To date

 $0

This Month 

02/25/14 

Awarded 

03/13/14 

Approved 

11/12/14 

Est Comp
Accepted 

31%

%Time

 31%

% Work 
Message 

HA21 (916)852-5500 

03-ED-50-47.7/51.6 

HM2C 

03-4M4404 
AT AND NEAR SILVER FORK AND KYBURZ AT 

VARIOUS LOCATIONS FROM 0.3 MILE EAST 

OF WEBBER MILL ROAD TO 0.3 MILE EAST 

OF 35 MILESTONE T 

CULVERT REHABILITATION 

QUIMU CONTRACTING INC. 

DIXON CA 95620 

(707)693-0289 

P.O. BOX 1177 

NANUGONDA, VEERA 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$347,875
 $0
 $0

04/18/14 
05/07/14 

0%

 0%

03-ED-50-67.6/72.9 

HA42 

HA22 

03-1A7314 
NH-P050-(131)E 

--() 

IN EL DORADO COUNTY IN AND NEAR 

MYERS FR JOHNSON PASS ROAD TO INCLINE 

ROAD 

STORM WATER QUALITY IMPROVEMENTS 

DON GARCIA EXCAVATING AND 

PAVING INC 

SOUTH LAKE TAHOE, CA 96158 

(530)577-0558 

P O BOX 7176 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$5,487,737
 $1,836,591

 $0

08/08/13 
08/27/13 
10/17/14 

31%

 34%

HB4N 

03-ED-50-73.7/75.4 

HA42 

03-1A7324 
ACNH-P050-(129) 

--() 

SWPPP 

IN EL DORADO COUNTY IN AND NEAR 

SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH 

OF AIRPORT ROAD TO ROUTE 50/89 

SEPARATION 

HMA CONCRETE SUFACING AND DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$4,616,240
 $2,691,869

 $0

03/28/13 
04/18/13 
07/29/14 

74%

 58%

HA22 

HB4N 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

859 COWAN RDAD STE 3 

MONTPLAISIR, JARET 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$16,613,721
 $16,644,418

 $0

02/10/11 
03/01/11 
11/25/14 

77%

 99%

HA22 

HB4N 

03-ED-50-78.9/79.5 
03-1A7344 
ACNH-P050-(128)E 

--() 

HA42 SWPPP 

IN EL DORADO COUNTY IN SOUTH LAKE 

TAHOE FROM 0.2 MILE WEST OF SKI RUN 

BOULEVARD TO WILDWOOD AVENUE 

COLD PLANE & HMA OVERLAY, DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MONTPLAISIR, JARET 

2489 LAKE TAHOE BLVD, 

SUITE 6 

SOUTH LAKE TAHOE, CA 

96150 

(530)218-4803

 $3,413,458 
$3,222,354 

$0 

04/06/12 
04/25/12 
05/19/14 

100% 

100% 

COMPLETED 
05/21/14 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

03District 

03-ED-50-/80.4 

Fed Aid 

HM3H 

Pgm Code 

03-4M5104 

Contract 
Location 

Storm Water 
Plan 

IN EL DORADO, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 51, AND 193 

Description 

METHACRYLATE AND POLYESTER BRIDGE 

Type Of Work 

PENHALL COMPANY 

Contractor 

LOS ANGELES, CA 

(510)357-8810 

P.O. BOX 842911 

90084-2911 

GUTIERREZ, BOJANA 

Resident 
Engineer 

(916)801-3455 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO, CA 95834 

$2,744,949

Bid + CCOs

 $2,366,226

Comp To date

 $0

This Month 

05/31/13 

Awarded 

06/27/13 

Approved 

05/28/14 

Est Comp

 98%

%Time

 84%

% Work 

SUSPENDED 

MessageAccepted 

03-ED-89-18.0/24.9 

HA42 

03-1A8444 
ACST-P089-(105)P 

P08-9 10-() 

--() 

IN EL DORADO COUNTY ABOUT 8.3 MILES 

NORTH OF SOUTH LAK TAHOE FROM 0.1 

MILE NORTH OF EAGLE FALLS SIDEHILL 

VIADUCT NO 5 TO MEEKS CRE 

HMA OVERLAY AND WIDEN ROADWAY 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)522-8250 

MONTPLAISIR, JARET 

(530)682-5837 

7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$11,600,905
 $1,371,765

 $0

06/19/13 
07/22/13 
05/13/15 

10%

 12%

HB4N 

HA22 

03-ED-89-/8.6 

HM1 

03-4M8004 
IN EL DORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO SOUTH 

JUNCTION ROUTE 50 

PLACE MICROSURFACING ON EXISTING 

INTERMOUNTAIN SLURRY SEAL, 

INC. 

SPARKS NV 89432 

(775)355-5237 

P.O. BOX 1841 

CLARK, MARTIN 

(530)218-4832 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$821,821
 $0
 $0

04/07/14 
04/17/14 

0%

 0%

03-ED-193-6.0/12.7 
03-3M9204 

NEAR GEORGETOWN FROM 0.2 MILE WEST OF 

SLIGER MINE ROAD TO MAIN STREET 

COLD IN PLACE RECYCLING WITH HMA 

SIERRA NEVADA CONSTRUCTION, 

INC. 

SPARKS NV 89431 

2055 E. GREG STREET 

WOODRUFF, JARRETT 

(916)416-7548 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$2,396,007
 $0
 $0

05/21/14 
06/06/14 

0%

 0%

HM1 (775)355-0420 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-18.6/18.7 
03-1F3304 
SSTP-S193-(010)E

--() 

IN EL DORADO COUNTY ABOUT 6.0 MILES 

SOUTH OF GEORGETOWN AT CHICKEN FLAT 

ROAD 

PLACE HMA, ROADWAY EXCAVATION 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)218-4803

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$477,137 
$463,768 

$0 

10/14/13 
10/25/13 
06/13/14 

100% 

100% 

COMPLETED 
06/13/14 

HB1 (530)676-0825 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 03 

03-ED-193-25.8/25.8 

Fed Aid 

20.20 

201130 

Pgm Code 

03-2F6504 

Contract 

STP- -( ) 

--() 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

Description 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

Type Of Work 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

Contractor 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

Resident 
Engineer 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000

Bid + CCOs

 $88,255

Comp To date

 $0

This Month 

03/28/11 

Awarded 

03/28/11 

Approved 

05/13/11 

Est Comp
Accepted 

100%

%Time

 29%

% Work 
Message 

03-GLE-162-37.7/51 

HM2C 

03-4M1804 
IN GLENN COUNTY ON ROUTE 162 FROM 

COUNTY ROAD 307 TO 0.1 MILE WEST OF 

COUNTY ROAD 303 

CULVERT REHABILITATION 

AMERICA PACIFIC CONSTRUCTION 

BREA CA 92821 

(559)577-9999 

201 LAUREL AVE # 13 

STEINER, BRIAN 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$185,323
 $0
 $0

03/18/14 
04/04/14 

0%

 0%

SUSPENDED 

03-NEV-20-3.9/17.5 

HA22 

03-2F35U4 
ACNH-P020-(167) 

--() 

WPCP 

IN AND NEAR GRASS VALLEY AND NEVADA 

CITY FROM 0.3 MILE EAST OF INDIAN 

SPRING ROAD TO JCT RT 49 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$8,496,024
 $8,118,977

 $0

12/21/12 
01/23/13 
12/12/14 

45%

 95%

03-NEV-20-12.8/15.9 

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--() 

WPCP 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

CATANIA, DAVID 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$1,031,882
 $50,000

 $0

08/24/11 
10/03/11 
08/23/12 

100%

 100%

SUSPENDED 

03-NEV-49-4.3/4.8 

HB4N 

03-1F9104 
STP-P049-(156)E 

--() 

9 MILES SOUTH OF GRASS VALLEY AT 

CARRIAGE ROAD AND LADYBIRD DRIVE 

WIDEN, ADD SHOULDER AT 2 LOCATIONS 

HANSEN BROS ENTERPRISES 

GRASS VALLEY CA 95945 

(530)273-3381 

P O BOX 1599 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$937,498
 $370,060

 $0

11/19/13 
12/09/13 
07/10/14 

66%

 46%

03-NEV-49-9.1/0 
03-3F8604 

NEAR GRASS VALLEY ON ROUTE 49 AT ALTA 

SIERRA DRIVE 

RECONSTRUCT EMBANKMENT AND ROADWAY 

SIERRA NEVADA CONSTRUCTION, 

INC. 

2055 E. GREG STREET 

JOHNSON, JEFF D 

138 NEW MOHAWK ROAD, 

SUITE B 

$455,007 
$0 
$0 

04/17/14 
05/05/14 

0% 

0% 

HA42 

SPARKS NV 89431 

(775)355-0420 
(530)632-6714

NEVADA CITY, CA 95959 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

07/01/14 

State of California Department of Transportation	 Page 6 

Statement of Ongoing Contracts as of 06/20/14

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

03-NEV-80-5.0/0 IN NEVADA AND PLACER COUNTIES AT J MCLOUGHLIN ENGINEERING CO VANDELL, SAM $1,088,498 06/12/13 0%

03-4M5004 $597,364 06/27/13
VARIOUS LOCATIONS INC 2520 WARREN DR., 54%


$0 09/24/14

METHACRYLATE AND POLYESTER DECKS 10641 FULTON COURT
 SUITE A
 

ROCKLIN, CA 95677 SUSPENDED

RANCHO CUCAMONGA CA 91730
 

(916)869-1867

HM3H	 (909)944-1037
 

03-NEV-80-13.2/15	 IN AND NEAR TRUCKEE ON ROUTE 80 FROM ARROW FENCING CROSBY, TIM $254,528 03/27/14 100%


DONNER PARK OVERCROSSING TO WEST P.O. BOX 385
03-4M8904	 $256,245 04/17/14
10960 WEST RIVER	 100%

$0 06/03/14


TRUCKEE UNDERCROSSING AND ON ROUTE 89
 STREET
 06/06/14

FROM 0.5 MILE NORTH O TRUCKEE, CA 96161 COMPLETED


(707)485-1128
 

CALPELLA CA 95418
 

REPLACE DAMAGED FENCE	 (530)320-6460
 

03-NEV-80-29.5/0	 IN PLACER AND NEVADA COUNTIES AT TRUESDELL CORPORATION OF DELONG, ERIC $2,558,558 04/22/14 0%


VARIOUS LOCATIONS CALIFORNIA, INC. 2520 WARREN DRIVE, 0%

03-4M7104	 $0 05/16/14
 

$0

REPLACE JOINT SEALS AND 1310 W. 23RD STREET
 SUITE A
 

ROCKLIN, CA 95677

TEMPE AZ 85282
 

(916)996-0601

HM	 (602)437-1711
 

03-PLA-49-.9/0	 IN PLACER COUNTY NEAR AUBURN AND DREAMBUILDER CONSTRUCTION BOKOVA, MARY $1,238,669 11/20/13 31%


COLFAX ON ROUTES 49, 80, AND 193 AT CORPDBA DREAMBUILDER 33 DEPOT STREET 38%

03-3F4104 $469,003 12/12/13
 
SSTP-000C-(365)E $0 08/27/14


VARIOUS LOCATIONS 1324 E LAWSON LN COLFAX, CA 95713

--()


INSTALL CONCRETE BARRIER (530)330-2727

PLACENTIA CA 92870
 

HB1	 (714)646-3697
 

03-PLA-49-2.5/7.6	 IN AND NEAR AUBURN ON ELM AVENUE FROM WINDSOR FUEL OULAD-DAOUD, BRAHIM $1,257,828 05/21/14 0%


HIGH STREET TO WESTBOUND ROUTE 80 ON 1150 WILLOW PASS ROAD 2520 WARREN DRIVE, 0%

03-4M9604	 $0 06/04/14
 

$0

RAMPS AND ON ROUTE 49 FROM 0.1 MILE
 SUITE A
 

PITTSBURG CA 94565

SOUTH OF ROUTE 80/4 ROCKLIN, CA 95677


(925)427-5266

MICROSURFACING (530)682-7746


HM1
 

03-PLA-65-15.0/23.8	 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES CONSTRUCTION LPOULAD DAOUD, BRAHIM $18,815,637 05/21/12 81%
 
03-333824 $17,355,971 06/19/12
 
HPLU-6203-(031)L $0 10/09/14
 

2.6 MILES NORTH OF TWELVE BRIDGES P O BOX 2909 2520 WARREN DRIVE,	 92%
 
OVERCROSSING TO 5.1 MILES SOUTH OF
 SUITE A
 

620-3 03-()	 DUBLIN CA 94568

BEAR RIVER BRIDGE ROCKLIN, CA 95677


--() (925)829-9220

CONSTRUCT SOUTHBOUND LANES (916)416-3011


HB4C SWPPP
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-8.1/37.8 IN AND NEAR LOOMIS AT VARIOUS RGW CONSTRUCTION INC VANDELL, SAM $20,643,515 01/28/14 9%

HA21 

03-3E1004 
BHIM-0803-(243)E 

--() 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

VERTICAL CLEARANCE FOR PERMIT VEH 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(916)869-1867 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$134,400
 $0

02/21/14 
11/13/15 

1%

03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10 100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 
WATSONVILLE, CA 

P O BOX 50085 

95077-5085 
(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$138,197
 $0

06/16/11 
01/25/11 

39%

REMOVE MAT'L, PLACE K-RAIL, 
20.10 

SIDESLOPE RPR 
201130 

03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM TEICHERT CONSTRUCTION ZINK, PHIL $96,294,356 02/22/10 100%

HA22 

03-2C8604 
ACIM-000C-(309)N 

--() 

SWPPP 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 
ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$93,323,404
 $0

03/16/10 
05/23/14 

100%

COMPLETED 
06/03/14 

03-PLA-89-8.6/12.8 IN PLACER COUNTY FROM ROUTE 89/28 HANSEN BROS ENTERPRISES STELHORN, RANDY $1,993,905 01/08/14 14%
03-3F4404 
CSTP-P089-(108)E 

--()

JUNCTION IN TAHOE CITY TO 0.5 MILE 

NORTH OF ALPINE MEADOWS ROAD 

INSTALL PIPE AND RAISE PROFILE 
GRASS VALLEY CA 95945 

(530)273-3381 

P O BOX 1599 

(530)330-2725 

33 DEPOT STREET 

COLFAX, CA 95713 

$62,961
 $0

01/31/14 
09/30/14 

3%

HA42 

03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,575,654 04/10/12 19%

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

RENO NV 89570 

(775)852-7283 

PO BOX 70846 

(530)682-7172 

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$4,417,110
 $0

04/27/12 
09/16/15 

13%

03-SAC-5-23.6/0 IN SACRAMENTO AT WEST END VIADUCT MYERS AND SONS/RL WADSWORTH GUTIERREZ, BOJANA $17,927,000 12/20/13 61% 

HB1 

03-2F21U4 
BHNH-000C-(362) 

--() 

BRIDGE 24-0069 R/L AND IN WEST 

SACRAMENTO AT SACRAMENTO RIVER 

VIADUCT BRIDGE 24-0004 R/L 

BRIDGE DECK REHABILITATION 

JOINT VENTURE 

SACRAMENTO CA 95833 

(916)283-9950 
(916)801-3455

4600 NORTHGATE BLVD SUITE 100 
3855 NORTH FREEWAY 

BLVD #120 

SACRAMENTO, CA 95834 

$3,473,275 
$0 

12/30/13 
09/26/14 

19% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 03 

03-SAC-50-1.6/0 

Fed Aid 

HA21 

Pgm Code 

03-0F2304 

Contract 

BHNH-P050-(132)E 

--() 

Location 
Storm Water 
Plan 

IN SACRAMENTO COUNTY AT CAMELLIA CITY 

VIADUCT FR 0.3 MI E OF RIVERSIDE BLVD 

UC TO 26TH UC 

Description 

BRIDGE WIDENING, PCC OVERLAY 

Type Of Work 

MYERS AND SONS CONSTRUCTION LP 

Contractor 

SACRAMENTO CA 95833 

(916)649-4504 

OKPALA, MESHACK 

Resident 
Engineer 

(916)718-8051 

2554 MILLCREEK DRIVE 2200 X STREET, SUITE 

120A 

SACRAMENTO, CA 95818 

$22,146,779

Bid + CCOs

 $14,735,344

Comp To date

 $0

This Month 

08/26/13 

Awarded 

09/17/13 

Approved 

10/01/14 

Est Comp
Accepted 

55%

%Time

 66%

% Work 
Message 

03-SAC-51-6.0/8.3 

HA25 

03-1A1404 

SWPPP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES, CA 94547 

(510)741-9226 

SAGER, JANET 

(916)263-4912 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,365,464
 $1,361,585

 $0

10/15/09 
11/02/09 
03/18/15 

0%

 0%

PLANT EST 

SATIS 

03-SAC-80-/M10.4 

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

IN YOLO AND SACRAMENTO COUNTIES 

REPLACE PCCP AND PLACE HMA 

BAY CITIES / MYERS JV 

RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

MORALES, LEOBARDO 

(916)799-3376 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$93,819,802
 $58,501,389

 $0

07/29/11 
08/24/11 
10/30/15 

41%

 62%

03-SAC-80-/18 
03-4M5204 

IN AND NEAR SACRAMENTO ON ROUTES 80 , 

99, AND 160 AT VARIOUS LOCATIONS 

REHABILITATE 13 BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

ELGHASSEIN, DEAN 

3855 N. FREEWAY 

BLVD.SUITE 120 

$2,397,738
 $1,958,074

 $0

05/10/13 
06/04/13 
11/12/14 

57%

 81%

HM3H 

TEMPE AZ 85282 

(602)437-1711 
(916)768-3597 

SACRAMENTO, CA 95834 SUSPENDED 

03-SAC-99-32.1/36.9 
03-4M8204 

IN AND NEAR SACRAMENTO FROM 5/99 

SEPARATION TO THE SUTTER COUNTY LINE 

RUBBERIZED HOT MIX (OPEN GRADE) 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

24207 COUNTY ROAD 100A 

ELGHASSEIN, DEAN 

3855 N. FREEWAY BLVD, 

STE 120 

$1,922,075
 $0
 $0

06/09/14 
06/25/14 

0%

 0%

HM1 

DAVIS CA 95616 

(530)406-4200 
(916)768-3597 

SACRAMENTO, CA 95834 

03-SAC-104-3.7/8.5 

HM2 

03-4M6604 
IN SACRAMENTO COUNTY NEAR GALT AT 

VARIOUS LOCATIONS FROM HERALD ROAD TO 

0.2 MILE WEST OF CLAY STATION ROAD 

REPLACE GUARDRAILING 

MIDSTATE BARRIER, INC. 

STOCKTON CA 95213 

(209)944-9565 

PO BOX 30550 

LEE, SUSHMA 

(916)718-8055

3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$339,413 
$0 
$0 

05/21/14 
06/03/14 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-160-5.9/L7 IN SACRAMENTO COUNTY NEAR RIO VISTA CALIFORNIA ENGINEERING TECLE, DANIEL $2,629,288 05/10/13 100%
03-3M7204 AT THREE MILE SLOUGH BRIDE 

PREP AND PAINT 2 BRIDGES 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$2,695,106
 $0

06/04/13 
05/20/14 
05/21/14 

100%

PLEASANTON CA 94566 
(916)919-4252 COMPLETED 

HM3 (925)461-1500 

03-SAC-160-44.5/47.1 IN SACRAMENTO AND YOLO COUNTIES AT MARTIN BROTHERS CONSTRUCTION GHASSEMI, MOHSSEN $1,419,834 04/15/14 0%
03-4M5804 VARIOUS LOCATIONS 

INDIVIDUAL SLAB REPLACEMENT 
SACRAMENTO CA 95826 

8801 FOLSOM BLVD STE 260 3951 PERFORMANCE DR., 

SUITE C 

$0
 $0

05/05/14 
0%

HM1 

(916)381-0911 
(916)869-6087 

SACRAMENTO, CA 95838 SUSPENDED 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 37%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
GOLD RIVER, CA 95670 

(916)608-1500 
(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$18,108,727
 $0

07/28/10 
02/05/14 

52%

HE13 SWPPP 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR TOLLISON, RON $29,759,258 09/04/12 54%
03-1A43A4 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

OF DE SILVA GATES 

NORTH HIGHLANDS, CA 

956600620 

PO BOX 620 

(530)822-4313 

379 COLUSA AVENUE 

YUBA CITY CA 95991 

$26,452,002
 $0

09/04/12 
04/17/15 

89%

HE13 SWPPP (916)334-1221 

03-SUT-99-19.5/20.5 IN SUTTER COUNTY IN TUDOR AT ROUTE TEICHERT CONSTRUCTION KNUDSON, CAMERON $13,122,311 10/16/12 88%
03-1A4644 99/113 SEPARATION 

CONSTRUCT 99/113 INTERCHANGE 
ROCKLIN CA 95765 

4401 DULUTH AVE 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$11,754,042
 $0

12/20/12 
07/24/14 

88%

(916)645-4800 
(530)682-3842 SUSPENDED 

HB4C SWPPP 

03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,829,997 12/10/10 0% 

HA25 

03-1F5004 
STP-P099-(536)E

--() 

WPCP 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(916)263-4912

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,778,399 
$0 

02/07/11 
12/11/14 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 03 

03-SUT-99-/1.6 

Fed Aid 

HE11 

Pgm Code 

03-406604 

Contract 

HP21-L620-(304)8 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SACRAMENTO AND SUTTER COUNTIES 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

Description 

CONSTRUCT INTERCHANGE WITH HMA 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

TRI, PRESTON 

Resident 
Engineer 

(916)416-5572 

3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$19,146,262

Bid + CCOs

 $12,636,745

Comp To date

 $0

This Month 

10/01/12 

Awarded 

11/06/12 

Approved 

02/19/15 

Est Comp
Accepted 

26%

%Time

 66%

% Work 
Message 

03-VAR-20-/43.9 
03-4F5504 

VARIES, CALTRANS MAINTENANCE 

LANSCAPING AREAS IN DISTRICT 3 

SACRAMENTO, YOLO, EL DORADO AND 

WABO LANDSCAPE & 

CONSTRUCTION,INC. 

726 ALFRED NOBEL DRIVE 

SAGER, JANET 

3855 N. FREEWAY BLVD, 

STE 120 

$2,485,000
 $1,003,213
 $811,511

03/20/14 
05/22/14 
07/31/14 

0%

 40%

20.20 

PLACER COUNTIES DIR'S EMERGENCY F.A. 

MODIFY EXISTING IRRIGATION SYSTEMS 
HERCULES, CA 94547 

(916)825-2272 

SACRAMENTO, CA 95834 

201130 

03-VAR-20-/17.1 
03-4F5704 

VARIES, CALTRANS MAINTENANCE 

LANDSCAPING AREAS IN DISTRICT 3 YOLO 

AND SUTTER COUNTIES DIR'S EMERGENCY 

CLEARWATER CONSTRUCTION 

SERVICES, INC. DBA CLEARWATER 

LANDSCAPE SERVIES 

SAGER, JANET 

3855 N. FREEWAY BLVD, 

STE 120 

$485,000
 $255,010
 $198,851

03/19/14 
05/28/14 
07/31/14 

0%

 53%

20.20 

201130 

F.A. 

MODIFY IRRIGATION SYSTEM AND INSTALL 

MULCH 
CAMERON PARK, CA 95682 

3908 PLACITAS DR 

(916)825-2272 

SACRAMENTO, CA 95834 

03-VAR-32-/37.7 

20.20 

201130 

03-4F5604 
VARIES, CALTRANS MAINTENANCE 

LANSCAPING AREAS IN DISTRICT 3 GLENN, 

BUTTE, COLUSA, SUTTER , YUBA AND 

NEVADA COUNTIES DIR'S EMERGENC 

MODIFY IRRIGATION SYSTEM AND INSTALL 

MULCH 

AERCO PACIFIC, INC. 

RANCHO CORDOVA, CA 95670 

11370 J AMALGAM WAY 

SAGER, JANET 

(916)825-2272 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$2,485,000
 $1,375,245
 $1,132,348

03/19/14 
05/28/14 
07/31/14 

0%

 55%

03-VAR-50-.2/21 

20.20 

03-4F0104 
NHS- -( ) 

--() 

IN EL DORADO, NEVADA, PLACER AND 

SACRAMENTO COUNTIES, ON VARIOUS 

ROUTES ANDAT VARIOUS POST MILES DIR'S 

EMERGENCY L.B. 

REPLACE DAMAGED WIRING FOR LIGHTING 

STUDEBAKER BROWN ELECTRIC, INC 

ROSEVILLE, CA 95678 

CHOHAN, MOHAN 

(916)263-4922 

2008 OPPORTUNITY DRIVE, #140 3855 N. FREEWAY BLVD, 

STE 100 

SACRAMENTO, CA 95834 

$785,000
 $323,056

 $0

08/01/13 
09/04/13 
06/30/14 

0%

 41%

201130 

03-VAR-50-/23.1 
03-4F5404 

VARIES, CALTRANS MAINTENANCE 

LANSCAPING AREAS IN DISTRICT 3 

SACRAMENTO, PLACER, YUBA AND YOLO 

PARKER LANDSCAPE DEVELOPMENT, 

INC. 

SAGER, JANET 

6251 SKY CREEK DR STE A 
3855 N. FREEWAY BLVD, 

STE 120 

$735,000 
$361,909 
$32,019 

03/19/14 
05/21/14 
07/31/14 

0% 

49% 

20.20 

201130 

COUNTIES DIR'S EMERGENCY F.A. 

UPGRADE EXISTING CALSENSE RICS 

SYSTEM 

SACRAMENTO, CA 95828 
(916)825-2272

SACRAMENTO, CA 95834 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12 100%

03-3F4704 $346,798 09/19/12
COUNTIES, ON VARIOUS AND VARIOUS POST 2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD,
 100%


$0 02/08/13

MILES DIR'S EMERGENCY L.B.
 STE 120
 

ROSEVILLE, CA 95678

REPLACE ELECTRICAL SYSTEMS SACRAMENTO, CA 95834


(530)333-3423
 
(916)801-6092


20.20
 

201130
 

03-VAR-80-/69.8 CALTRANS MAINTENANCE FACILITIES AND FLETCHER'S PLUMBING & CON. INCJOHNSON, JEFF $385,000 03/20/14 39%

03-4F5204 $130,009 05/28/14
ROAD STOP REST AREAS IN DISTRICT 3 219 BURNS DR 138 NEW MOHAEK RD 34%


$0 08/21/14

DIR'S EMERGENCY L.B. NEVADA CITY, CA 95959


YUBA CITY, CA 95991

UPGRADE TOILETS, URINALS, FAUCETS & (530)632-6714
 
SHOWER
 

20.20
 

201130
 

03-YOL-5-9.4/0 IN SACRAMENTO, SAN JOAQUIN, SOLANO TRUESDELL CORPORATION OF SCOTT, JEFF $1,555,555 05/12/14 0%

03-4M7004 $0 05/29/14
COUNTIES AT VARIOUS LOCATIONS CALIFORNIA, INC. 3855 N. FREEWAY 0%


$0

REPLACE METHACRYLATE AND JOINT 1310 W. 23RD STREET BLVD., STE 120
 

SACRAMENTO, CA 95834

TEMPE AZ 85282
 

(916)847-4916

(602)437-1711
 

03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $28,151,411 01/13/12 42%
 
03-0A5804 $17,007,448 01/31/12
STREET TO BUCHANAN STREET AND ON P O BOX 1890 379 COLUSA HWY 60%

NHX1-1501-(0E ) $0 03/29/16


ROUTE 70 FROM SIXTH STREET TO 0.2 YUBA CITY, CA 95991

--() DAVIS CA 956171890


MILES SOUTH OF BINNEY JUNCTION (530)682-3842 SUSPENDED

(530)406-4200


COLD PLANE AC, EXCAVATE ROADWAY AND
 
HA22 SWPPP
 

Totals: Authorized Final Amt: $573,045,148 Completed to Date: $364,599,101 Work This Month: $2,174,729



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-76.7/0 03-4M6804 

03-BUT-70-9.2/17 03-2F3004 

03-BUT-70-/0 03-3M64A4 

03-BUT-99-28.1/29.6 03-3E6204 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-99-37.2/44.4 03-4M8304 

03-BUT-191-4.6/0 03-3M6404 

03-COL-20-28.2/30.5 03-2F9704 

03-ED-49-30.9/31.3 03-2F1504 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-17.8/19.6 03-0F3004 

03-ED-50-19.6/25.3 03-4M6904 

03-ED-50-47.7/51.6 03-4M4404 

03-ED-50-67.6/72.9 03-1A7314 

03-ED-50-73.7/75.4 03-1A7324 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-78.9/79.5 03-1A7344 

03-ED-50-31.3/0 03-0F2204 

03-ED-50-/80.4 03-4M5104 

03-ED-89-18.0/24.9 03-1A8444 

03-ED-89-/8.6 03-4M8004 

03-ED-193-10.1/10.1 03-2F7204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-193-18.6/18.7 03-1F3304 

03-ED-193-25.8/25.8 03-2F6504 

03-ED-193-6.0/12.7 03-3M9204 

03-GLE-162-37.7/51 03-4M1804 

03-NEV-20-3.9/17.5 03-2F35U4 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-4.3/4.8 03-1F9104 

03-NEV-49-9.1/0 03-3F8604 

03-NEV-80-5.0/0 03-4M5004 

03-NEV-80-13.2/15 03-4M8904 

03-NEV-80-29.5/0 03-4M7104 

03-PLA-49-.9/0 03-3F4104 

03-PLA-49-2.5/7.6 03-4M9604 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-89-8.6/12.8 03-3F4404 

03-PLA-89-/T8.5 03-2A9204 

03-SAC-5-23.6/0 03-2F21U4 

03-SAC-50-1.6/0 03-0F2304 

03-SAC-51-6.0/8.3 03-1A1404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-80-/18 03-4M5204 

03-SAC-99-32.1/36.9 03-4M8204 

03-SAC-104-3.7/8.5 03-4M6604 

03-SAC-160-5.9/L7 03-3M7204 

03-SAC-160-44.5/47.1 03-4M5804 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-19.5/20.5 03-1A4644 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-/1.6 03-406604 

03-VAR-20-/43.9 03-4F5504 

03-VAR-20-/17.1 03-4F5704 

03-VAR-32-/37.7 03-4F5604 

03-VAR-50-.2/21 03-4F0104 

03-VAR-50-/23.1 03-4F5404 

03-VAR-51-5.5/8.1 03-3F4704 

03-VAR-80-/69.8 03-4F5204 

03-YOL-5-9.4/0 03-4M7004 

03-YUB-70-14.2/15.1 03-0A5804 

Page 

8
 

8
 

8
 

8
 

9
 

9
 

9
 

9
 

9
 

9
 

10
 

10
 

10
 

10
 

10
 

10
 

11
 

11
 

11
 

11
 



Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $190,114,158

-F­ FEDERAL AID (PRIMARY) $93,602,245

-S­ FEDERAL AID (SECONDARY) $49,614,055

-SH­ STATE HIGHWAY $73,746,671

 $165,968,019

District Total: $573,045,148

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $103,068,768 

Work completed this Period:  $103,068,768 

Work Comp 

$151,824,793


 $59,874,247


 $8,207,375


 $47,556,265


 $97,136,421


 $364,599,101
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