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Statement of Ongoing Contractsasof 03/20/10

04/06/10
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROMDE SILVA GATES CONSTRUCTION  HARGROVE, BEN $6,169,581 08/12/09 0%
03-3A6314 01. MI NORTH OF OPHIR ROAD TO 0.6 KMP O BOX 2909 2060 3RD STREET, $50,000 09/02/09 1%
SOUTH OF ROUTE 162 CUBLIN CA 94568 SUITE B $0 04/10/09
WIDEN TO 4 LANES/EXTEND FREEWAY (625)529-9220 OROVILLE, CA 95965 SUSPENDED
HE13 SWPPP (530)533-4526
03-BUT-70-13.6/16.7 IN BUTTE CO ON ROUTE 70 IN AND NEAR FRANKLIN CONSTRUCTION INC GRANDY, DWAYNE $1,232,351 07/29/09 20%
03-4E1304 OROVILLE FROM 0.8 MILE SOUTH OF P O BOX 3100 2060 3RD ST., SUITE B $98,950 08/20/09 8%
ACHS-P070-(096)E ROUTE 162 TO 0.4 MI NORTH OF GARDEN $0  06/30/10
P PO-70 0-(6E) : CHICO CA 95927 OROVILLE, CA 95965
DRIVE OVERCROSSING 530)713-7814
-0 (530)343-9600 (530) SUSPENDED
UPGRADE GUARDRAIL AND GORE AREAS
HB1 WPCP
03-BUT-70-28.2/0 IN BUTTE COUNTY ABOUT 6.4 MILES EAST CERTIFIED COATINGS COMPANY SOLANO, MATT $1,251,285 03/19/09  100%
03-3M4904 OF OROVILLE AT WEST BRANCH FEATHER 2320 CORDELIA ROAD 2060 3RD STREET, $1,168,246 04/14/09 94%
RIVER BRIDGE. FAIRFIELD CA 94534 SUITE B 50 0o
SPOT PREPARE AND PAINT BRIDGE OROVILLE, CA 95965
(707)639-4414 (530)533.5610
HM3H WPCP
03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $7,562,310 06/26/09  100%
03-366904 NORTH OF RIO BONITO ROAD TO 0.1 KM P O BOX 50085 2060 3RD STREET, $5,000 07/07/09 0%
SARR-P099-(519)A SOUTH OF ROUTE 162 EAST SUITE B $0 08/11/11
P09-9 51-O WIDEN SHOULDER WATSONVILLE CA 95077 OROVILLE, CA 95965 SUSPENDED
-0 (831)724-1011 (530)534:9046
HA22 SWPPP
03-BUT-162-14.7/0 IN BUTTE, COLUSA, EL DORADO, GLENN, F B D VANGUARD CONSTRUCTION  ALLEN, JODY $544,557  06/04/09 83%
03-3E2504 NEVADA, PLACER, SACRAMENTO, SUTTER, INC 849 N. HUMBOLDT AVE. $277,577  07/14/09 51%
YOLO AND YUBA COUNTIES AT VARIOUS 651 ENTERPRISE COURT WILLOWS, CA 95988 $0 05/01/10
LOCATIONS (530)934-3520 SUSPENDED
INSTALL AND UPGRADE ADA CURB RAMps  LI1VERMORE CA 94550
HB71 WPCP (925)245-1300
03-BUT-162-16.7/0 IN BUTTE COUNTY IN OROVILLE FROM 5TH RICHARD A HEAPS ELECTRICAL GRANDY, DWAYNE $225,481  08/20/09 0%
03-3E8504 AVENUE TO LINCOLN STREET CONTRACTOR INC 2060 3RD STREET, $16.,866 09/02/09 7%
QCEi‘Z;GS‘Egzs)E INSTALL TRAFFIC SIGNAL 8909 FLORIN ROAD SUITE B $0  06/30/10
-0 SACRAMENTO CA 95829 Oggg';i§’7gﬁ495965 SUSPENDED
HB1 WPCP (916)386-8857 (530)713-
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03-COL-5-2.0/32.9 IN COLUSA GLENN AND YOLO COUNTIES ON MIDSTATE BARRIER INC ALLEN, JODY $2,845,175 06/30/09 88%
03-1E1304 ROUTES 5 AND 505 AT VARIOUS LOCATIONS P O BOX 30550 849 N. HUMBOLDT AVE. $2,686,841 07/28/09 94%
ACHS-000C-(302)E $0 04/12/10
UPGRADE METAL BEAM GUARD RAIL WILLOWS. CA 95988
G 00-0C 3-(2E) STOCKTON CA 952130550 (530)934 2520
-0 (209)944-9565
HB1 WPCP
03-COL-5-/0 IN COLUSA, PLACER AND SACRAMENTO PETERSON CHASE GENERAL LEE, SUSHMA $3,282,547 06/17/09 33%
03-0C2814 COUNTIES AT VARIOUS LOCATIONS ENGINEERING CONSTRUCTION INC 3855 NORTH FREEWAY $57,715 07/02/09 20
SAgg‘ggog‘gggi)E INSTALL CMS AND CCTV 1792 KAISER AVENUE BLVD, STE 120 $0  09/30/10
--0 IRVINE CA 926145706 SQEEAZEET2§22A 95834
HB4N WPCP (949)252-0441 (916)263-
03-COL-16-/7.3 IN COLUSA CO ABOUT 7 MILES WEST OF  OUTBACK DVBE INC KRAFT, DAN $366,183 02/11/10 0%
03-3M1704 RUMSEY FROM 0.1 MI SOUTH OF ROUTE_ 20P O BOX 1035 P.O. BOX 457 28 03/10/10 0%
TO THE YOLO COUNTY LINE
CHIP SEAL RED BLUFF CA 96080 tgggsti:E;sgz 95457
(530)528-2225
HM1A WPCP
03-COL-20-21.5/22_4 IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 NORTH BAY CONSTRUCTION INC KRAFT, DAN $5,422,399 07/31/09 0%
03-1E0304 MILE WEST OF INTERSTATE 5 P O BOX 6004 P. 0. BOX 457 $116,250 08/12/09 204
SARR-P020-(150)E RECONSTRUCT EMBANKMENT SLOPE e $0 09/21/11 ’
PO-20 1-(OE) PETALUMA CA 949556004 2077994 5074
-0 (707)763-2891 (707)994- SUSPENDED
HA42 SWPPP
03-ED-49-6.6/8.3 IN EL DORADO CO FROM 0.1 MILE SOUTH DOUG VEERKAMP GENERAL NOVOTA, RYAN $4,685,684 06/12/09 24%
03-4C0904 OF ORE COURT TO 0.1 MILE SOUTH OF ENGINEERING INC 11323 SANDERS DRIVE $2,958,027 06/26/09 63%
SAEE‘ZS4Z‘E;E§)E CHINA HILL ROAD 2585 COLD SPRINGS ROAD RANCHO CORDOVA, CA 95742 $0 12724710
- - REALIGN AND WIDEN ROADWAY _
O PLACERVILLE CA 95667 (916)858-8628 SUSPENDED
HB1 SWPPP (916)933-7077
03-ED-50-22.1/0 IN EL DORADO COUNTY NEAR PLACERVILLE RICHARD A HEAPS ELECTRICAL MILLER, BRANDON $139,967 11/10/09 0%
03-0F6504 FROM 1.3 MILES EAST OF NEW TOWN ROAD CONTRACTOR INC 3065 BLAIR AVE. P.O. $0 12/09/09 0%
RS1P-6203-(045)L OVERCROSSING TO 1.2 MILES WEST OF 8909 FLORIN ROAD BOX 2424 $0 03/17/10
620-3 04-O CAMINO HEIGHTS DRIVE SACRAVENTO CA 95820 PLACERVILLE, CA 95667
--0O INSTALL MESSAGE SIGN (530)621-0985
HB1 WPCP (916)386-8857
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HA22 SWPPP

PORTLAND CEMENT CONCRETE OVERLAY (925)627-1700

(530)587-9827
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03-ED-50-67.8/68.6 IN ELDORADO COUNTY NEAR MEYERS AT STEELHEAD CONSTRUCTORS INC MILLER, BRANDON $673,051 06/24/09 73%
03-4E4104 VARIOUS LOCATIONS FORM 0.5 MI EAST OF P O BOX 997 3065 BLAIR AVE., P.O. $492,0%g 2;;82;88 72%
ECHO SUMMIT SIDEHILL VIADUCT BOX 2424
COVER CUT SLOPES WITH WIRE MESH PALO CEDRO CA 96073 PLACERVILLE, CA 95667
(530)226-6400 530)621-0985
HA42 WPCP (530)621-
03-ED-89-/8.6 IN ELDORADO COUNTY NEAR MEYERS FROM QUALCON CONTRACTORS INC DEROSIER, DAVE $10,916,506 05/29/09 9%
03-1A8414 THE ALPINE COUNTY LINE TO ROUTE 1645 ESMERALDA AVENUE 3065 BLAIR AVE, P.O. $1,039,599 07/01/09 10%
SARR-P089-(094)E 50/89 SEPARATION $0 01/14/11
PO-89 0-(4E) MINDEN NV 89423 BOX 2424
INSTALL DRAINAGE FACILITIES PLACERVILLE, CA 95667 SUSPENDED
-0 (775)782-2006 530)621-0986
HA42 SWPPP (530)621-
HA22
HBAN
03-GLE-5-10.8/26.8 IN GLENN CO AT ORLAND AT VARIOUS AMERICAN CIVIL CONSTRUCTORS  ENGLISH, ANTHONY $686,907 01/05/10 26%
03-3M3704 LOCATIONS FROM COUNTY ROAD 48 WEST COAST INC 2060 3RD STREET, $65,8§8 8;;12;18 10%
OVERCROSSING TO STONY CREEK BRIDGE 3701 MALLARD DRIVE SUITE B
METHACRYLATE BRIDGE DECKS
BENICIA CA 94510 0223'225’422495965
HM3H WPCP (707)746-8028 (530)
03-NEV-49-2.4/3 IN NEVADA COUNTY FROM 0.2 MI NORTH OF SIERRA NEVADA CONSTRUCTION INCDEMARTINI, MARK $768,050 06/09/09 0%
03-3E5604 COMBIE ROAD TO 0.3 MI SOUTH OF BREWERP O BOX 50760 138 NEW MOHAWK ROAD, $33,440 06/24/09 4%
ROAD STE. B $0 12/01/10
SPARKS NV 89435 -
EXTEND NORTHBOUND PASSING LANE
HB4N SWPPP (530)265-
03-NEV-80-2.5/5.6 IN NEVADA COUNTY NEAR TRUCKEE FROM  TEICHERT CONSTRUCTION MURPHY, ROD $67,770,146 03/16/07 62%
22;368334_(180)N 0.4 KM WEST OF SODA SPRINGS P O BOX 276830 2520 WARREN DRIVE, $67,598,423 83;2?;21 97%
OVERCROSSING TO THE DONNER SUMMIT SUITE B
-0 SAFETY REST AREA igig?g:ngggg 958276830 ROCKLIN, CA 95677
REHABILATE BRIDGES AND ROADWAY - -
HA22 SwPPP (916)624-2783
03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC MURPHY, ROD $57,918,208 07/28/08 42%
03-0A6334 1.0 MILE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUITE 300 12047 DONNER PASS $25,841,9;8 22522522 455
UNDERCROSSING TO 2.1 MILES EAST OF WALNUT CREEK CA 94596 ROAD, SUITE B-4
DONNER LAKE UNDERCROS TRUCKEE, CA 96161 SUSPENDED
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03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO INC CLARK, MARTIN $4,506,808 07/27/09 0%
03-4A2404 WEST OF TRUCKEE AT DONNER SUMMIT 400 PLAZA DRIVE STE 205 12047 DONNER PASS $0 08/12/09 0%
0
Acég‘gjgi‘(;gg)E SAFETY ROADSIDE REST AREA CoLSOll CA 85630 ROAD $0 03/23/11
-0441-(9E) REPLACE BUILDING TRUCKEE, CA 96060 SUSPENDED
-0 (916)351-5400 (916)624-2852
HA26 SWPPP
03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM  TEICHERT CONSTRUCTION CATANIA, DAVE $59,511,371 10/05/07 42%
03-0A6314 DONNER LAKE UNDERCROSSING TO TROUT P O BOX 276830 12047 DONNER PASS $38,239,375 11/13/07 66%
ACIM-080 -(184)E $0 12712711
O CREEK UNDERCROSSING SACRAMENTO CA 958276830 ROAD STE. B-4
- REHABILITATE ROADWAY TRUCKEE, CA SUSPENDED
(916)386-5900 (530)265-9871
HA22 SWPPP
03-NEV-80-17.3/20.3 IN NEVADA CO FROM 1 MILE EAST OF THE CIMARRON INC ISKIN, ROY $544,650 06/30/09 70%
03-0C7204 ROUTE 80/89 SEPARATION TO UNION MILLS 10554 RODDEN ROAD 10960 WEST RIVER $499,070 07/14/09 88%
$0 01/12/10
BRIDGE OVERHEAD OAKDALE CA 95361 STREET
STORM WATER MANAGEMENT TRUCKEE, CA 96161
(209)848-1655 (530)583-7365
HA42 SWPPP
03-NEV-80-18.4/19.5 IN NEVADA COUNTY NEAR TRUCKEE FROM  Q AND D CONSTRUCTION CO CLARK, MARTIN $1,156,470 02/09/10 0%
03-4C2204 $0 02/23/10
0.9 MILE WEST OF UNION MILLS P O BOX 10865 2520 WARREN DRIVE, 0%
ACIM- 080-(193)E UNDERCROSSING TO 1.1 MILES WEST OF SUITE B $0  07/20/10
-0 UNION MILLS UNDERCROSSING i5§2)§;6822;2 ROCKLIN, CA 95677
REPLACE HEATING SYSTEM - -
HA4D WPCP (530)218-4832
03-NEV-80-28.1/31.8 IN NEVADA AND SIERRA COUNTIES NEAR  GRANITE CONSTRUCTION COMPANY HARTMAN, BRUCE $42,621,575 10/29/08 50%
03-3A2204 FLORISTON FROM THE TRUCKEE RIVER P O BOX 50085 10960 WEST RIVER $22,826,468 11/13/08 54%
ACBI-GV08-(001) $0 07/12/10
M-GV08- (001 BRIDGE TO THE NEVADA STATE LINE WATSONVILLE CA 950775085 STREET, STE. 101A
- -(001) REHABILITATE ROADWAY TRUCKEE, CA 96161 SUSPENDED
-0 (831)724-1011 (916)996-0557
HA22 SWPPP
03-0RA-0-/0 IN BUTTE COUNTY IN CHICO AT THE WENHAM CONSTRUCTION YATES, RICHARD $386,000 01/06/10 26%
03-0AA004 CHICO MAINTENANCE STATION AND IN 2707 CASTLEROCK COURT 379 COLUSA AVE. $90-328 gijgg;ig 23%

HA12

State of California Department of Transportation

SACRAMENTO COUNTY IN RANCHO CORDOVA
AT THE SUNRISE MAINTENANCE S
INSTALL PHOTOVOLTAIC PANELS

PLACERVILLE CA 95667
(916)939-8332

YUBA CITY, CA 95991
(530)513-0584
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03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC BOUZID, SALAH $30,130,953 05/21/08 28%
2§§$§§33§-(009)E TAHOE STATE PARK DRIVE TO 0.1 KM EAST 7 CROW CANYON COURT SUITE 100 10960 WEST RIVER $13,617,1gg 8?;22;2? 455
OF ROUTE 267 AND AT KINGS BEACH STREET
P0-28 0-(9B) RECONSTRUCT DRAINAGE FACILITIES SAN RAMON CA 94583 TRUCKEE, CA 96161 SUSPENDED
-0 (925)552-8250 (530)587-6314
HA42 SWPPP
03-PLA-28-/.8 IN PLACER COUNTY AT TAHOE CITY FROM TEICHERT CONSTRUCTION ISKIN, ROY $272,925 12/28/09 0%
03-3M5904 THE ROUTE 28/89 JUNCTION TO TAHOE P 0 BOX 700 10960 WEST RIVER 28 gi;igjig 0%
STATE PARK DRIVE LINCOLN CA 95648 STREET
PLACE HOT MIX ASPHALT
i, o s
HM1A WPCP (530)583-
03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $586,293 02/08/10 0%
03-3M2904 ROSEVILLE AT VARIOUS LOCATIONS FROM P O BOX 1355 2520 WARREN DRIVE, 28 82;13;18 0%
ROUTE 65/80 SEPARATION TO PLEASANT SUITE B
GROVE CREEK BRIDGE E;ggg:ﬁgAgiogA 95231 ROCKLIN, CA 95677
REPLACE CONCRETE AND JOINT SEALS - -
V3K PP (916)624-2852
03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM  DE SILVA GATES FCI A JOINT BEREXA, CARL $144,030,142 06/09/08 38%
33[3?2233_(030)L 0.6 KM NORTH OF TWELVE BRIDGES VENTURE OF DE SILVA GATES 2520 WARREN DRIVE, $79,681,82§ 8;;22;22 550
OVERCROSSING TO 1.3 KM SOUTH OF BEAR CONSTRUCTION AND F C 1 STE. B
6202? 03-(DEM)O RIVER CONSTRUCTORS INC ROCKLIN, CA 95677
T CONSTRUCT NEW FREEWAY AND BRIDGES P O BOX 2909 -
HE14 SwPPP (916)624-2769
HE14 DUBLIN CA 94568
(925)829-9220
03-PLA-80-1.5/2.3 IN PLACER COUNTY IN ROSEVILLE FROM  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0%
03-0E5904 0.5 MILE WEST OF DOUGLAS BOULEVARD  INC 3855 NORTH FREEWAY $362,5§g ég;ég;gi 0%
OVERCROSSING TO 0.3 MILE EAST OF 6251 SKY CREEK DRIVE SUITE A BLVD. STE. 120
DOUGLAS BOULEVARD OVERCROSS SACRAMENTO CA 95828 SACRAMENTO, CA 95834 PLANT EST
HIGHWAY PLANTING AND IRRIGATION (916)263-4912 SATIS
HBAN SWPPP (916)383-4071
03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SPECTOR, PETE $22,481,655 08/10/09 16%
03-367834 ROCKLIN FROM MINERS RAVINE BRIDGE TO 2100 GOODYEAR ROAD $2,132,438 09/10/09
HPLU-6203-(044)L 2520 WARREN DRIVE, $0 o01/07/11 0%

620-3 04-(HPL)U
03 0-25-Q)
HBS SWPPP

1.6 KM EAST OF ROUTE 65/80 SEPARATION

State of California Department of Transportation

CONSTRUCT HOV LANES

BENICIA CA 94510
(707)742-6000

SUITE A
ROCKLIN, CA 95677
(916)624-9960
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Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
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03-PLA-80-7.4/66_3 IN PLACER COUNTY AT VARIOUS LOCATIONS T AND G CONSTRUCTION INC SEYOUM, KASSAYE $209,496 10/20/09 38%
03-3M3004 TREAT BRIDGE DECKS 1127 GRAY AVENUE SUITE E 12047 DONNER PASS $69-8§g éi;gi;gg 33%
YUBA CITY CA 95991 $ECEQEETEéAB§2060
(530)923-7251 (530)58;—9831
HM3H WPCP
03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM  TEICHERT CONSTRUCTION ZINK, PHIL $89,979,960 02/22/10 0%
03-2C8604 CARPENTER FLAT UNDERCROSSING TO P O BOX 276830 33 DEPOT STREET, P.O. $0 03/16/10 0%
Aczg-oooc-(sog)N HAMPSHIRE ROCKS UNDERCROSSING SACRAUENTO CA 95827 BOX 1807 $0 10/13/11
- RECONSTRUCT ROADWAY COLFAX, CA 95713
(916)386-5900 (530)346-7996
HA22 SWPPP
03-PLA-80-/5.1 IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION SPECTOR, PETE $28,940,891 05/01/08 32%
03-367824 AND NEAR ROSEVILLE FROM 0.7 KM WEST P O BOX 15144 2520 WARREN DRIVE, $17,523,688 05/22/08 61%
NC11-6203-(024)P OF SACRAMENTO/PLACER COUNTY LINE TO SUITE B $0 01/18/11
OEZE_ESOiS(HPL)U 1.6 KM EAST OF ROUTE igiggg:ngggg 95851 ROCKLIN, CA 95677-2167
TeuT CONSTRUCT AUXILIARY AND HOV LANES - -
MBS SwpPp (916)416-7547
03-PLA-89-8.6/13.7 IN PLACER COUNTY NEAR TAHOE CITY FROM MARTIN BROTHERS CONSTRUCTION ISKIN, ROY $14,424,973 12/18/07 78%
03-2A9214 ROUTE 89/28 JUNCTION TO SQUAW VALLEY 20 LIGHT SKY COURT 1 WEST RIVER $9,920,675 02/06/08 0
ACST-P089-(090)E D SgiggT S $0 03/02/10 O
PO-89 0-(0B) ASPHALT CONCRETE SURFACING SACRAMENTO CA 95828 TRUCKEE, CA 96161 SUSPENDED
-0 (916)381-0911 (530)582-5070
HA42 SWPPP
03-PLA-267-3.7/6.6 IN PLACER CO NEAR TRUCKEE FROM 0.1  J D PASQUETTI ENGINEERING INC $327,266 01/29/10 0%
03-3M6004 MILE WEST OF NORTHSTAR DRIVE TO 3032 THUNDER VALLEY CT STE 20 $0 03/04/10 0%
BROCKWAY SUNMIT LINCOLN CA 95648 50 oereL/o
REPLACE ASPHALT CONCRETE SURFACING _
(916)543-9401 (530)587-6314
HM1A WPCP
03-PLA-267-8.7/9.9 IN PLACER COUNTY NEAR KINGS BEACH Q AND D CONSTRUCTION CO BOUZID, SALAH $3,761,448 03/19/09 44%
03-1C9714 FROM 1.2 KM NORTH OF ROUTE 28 TO P O BOX 10865 1 WEST RIVER $1,898,444  04/06/09 0
ACST-P267-(018)E FOUTE 28 SgiggT S $0 04s01/10 2%
P2-67 0-(8E) RENO NV 89510
WATER QUALITY DRAINAGE IMPROVEMENT
O Q (775)786-2677 TRUCKEE, CA 96161 SUSPENDED

HAG SuPPP (530)587-6314



State of California Department of Transportation

Page 7
Statement of Ongoing Contractsasof 03/20/10 04/06/10
District 03
M
. o
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03-SAC-16-2.6/21.9 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES CONSTRUCTION  GUTIERREZ, BOJANA $286,286 12/28/09 0%
03-3M6104 SACRAMENTO AT VARIOUS LOCATIONS FROMP O BOX 2909 3855 NORTH FREEWAY 28 01/25/10 o%
FOLSOM BOULEVARD TO 0.2 MILE WEST OF
DUBLIN CA 94568 BLVD, STE 120
IONE ROAD (925)829-9220 SACRAMENTO, CA 95834
REPLACE ASPHALT CONCRETE SURFACING - _
VA WPCP (916)263-4927
03-SAC-50-.6/3 IN SACRAMENTO CO IN SACRAMENTO AT BAY LINE CUTTING AND CORING  PENG, MIN $1,889,198 05/21/09 1%
03-2M9004 VARIOUS LOCATIONS FROM ROUTE 50/5 INC 2777 DEL MONTE STREET $74,936 06/26/09 9
SEPARTION TO 0.1 MI WEST OF FOLSOM 1033 YERBA BUENA AVENUE W. SACRAMENTO, CA 95691 $0 09/21/10
BOULEVARD UNDERCROSSING (916)869-1745
METHACRYLATE / REPLACE JOINT SEALs  OAKLAND CA 94608
HA21 SWPPP (510)420-8992
03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $58,800,143 10/26/09 2%
03-441614 RANCHO CORDOVA FROM WATT AVENUE VENTURE OF DE SILVA GATES 2777 DEL MONTE STREET $5,498,990 11/18/09 %
CMLN-6203-(033) OVERCROSSING TO SUNRISE BOULEVARD ~ CONSTRUCTION AND MCM W. SACRAMENTO, CA 95691 $0 03/29/11
-0 WIDEN FREEWAY CONSTRUCTION (916)372-0158
P O BOX 2909
HB5 HB5 SWPPP
DUBLIN CA 94568
(925)829-9220
03-SAC-50-/5.4 IN YOLO COUNTY ON ROUTE 80 FROM .01 DESILVA GATES CONSTRUCTION ERICKSEN, BOB $29,685,939 12/23/08  100%
03-1E0414 MI WEST OF ENTERPRISE BOULEVARD TO P O BOX 2909 11460 SUNRISE GOLD $28,864,664 01/14/09 95%
ACHS-000C-(300)E 0.4 MI WEST OF 80/50 SEPARATION ON CIRCLE $0  10/23/10
6 gg-oc 3-(08) ROUTE 50 FROM 50/80 TO W 232;;225A922268 RANCHO CORDOVA, CA 95742 SUSPENDED
- CONCRETE MEDIAN BARRIER AND OVERHED - -
HAD7 SwPPP (916)852-9755
-— —_— _— - - ” k] ’ 0
03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO  WATKIN AND BORTOLUSSI INC SAGER, JANET $1,277,498 10/15/09 50
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $121,625 11/02/09 10%
WATT AVENUE BLVD. STE 120 $0 08/07/13
SAN RAFAEL CA 949014820
PLANTING AND IRRIGATION SACRAMENTO, CA 95834
(415)453-4691 (916)263-4912
HA25 SWPPP
- -_— -_— - - » k] ’ O
03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,345,343 12/14/07 oY
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF INC 3855 NORTH FREEWAY $1,412,454 01/16/08 0%
FLORIN ROAD OVERCROSSING 6251 SKY CREEK DR SUITE A BLVD. STE. 120 $0 07/29/11
HIGHWAY PLANTING AND IRRIGATION
SACRAVENTO CA 95828 SACRAMENTO, CA 95834 PLANT EST
(916)263-4912 SATIS

HA25 SWPPP

(916)383-4071
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Statement of Ongoing Contractsasof 03/20/10 04/06/10
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-99-21.9/24_2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 0%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD SERVICES 3855 NORTH FREEWAY $0 02/27/09 o%
OVERCROSSING TO BROADWAY 3309 VINCENT ROAD BLVD., STE. 120 $0 07/22/09
UNDERCROSSING
SEAL BRIDGE DECKS PLEASANT HILL CA 94523 SgigAgngZé3iA 95834
HA21 WPCP (925)945-1052 (916263~
03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO AT ALLEN L BENDER INC BROOK, WILLIAM $14,838,163 04/01/08  100%
03-2C8434 THE TRANSPORTATION LABORATORY 5900 2798 INDUSTRIAL BOULEVARD 5900 FOLSOM BLVD., $14,420,039 04/30/08 97%
FOLSOM BOULEVARD SACRAMENTO, CA 95819 $0 04705710
FIRE AND LIFE SAFETY REPAIRS WEST SACRAMENTO CA 95691 (916)801-9675 OVER RUN
(916)372-2190
HA13
03-SIE-5706-/0 IN SIERRA COUNTY NEAR DOWNIEVILLE AT TREEHENGE CONSTRUCTION INC DEMARTINI, MARK $270,788 06/02/09  100%
03-3E4504 THE DOWNIEVILLE MAINTENANCE STATION 25687 CHINA HOLLOW ROAD 138 NEW MOHAWK ROAD, $265,039 07/02/09 .4,
AT 19801 HIGHWAY 49 STE. B $0 02/22/10
AUBURN CA 95602 02/22/10
CONSTRUCT CREW ROOM NEVADA CITY, CA 95959 COMPLETED
(530)269-2816 530)265-9869
HA12 WPCP (530)265-
03-SIE-5725-/0 IN SIERRAVILLE CO NEAR SIERRAVILLE AT CREEKSIDE COMMERCIAL BUILDERS DEMARTINI, MARK $301,948 05/22/09 91%
03-3E4304 THE SIERAVILLE MAINTENANCE STATION AT INC 138 NEW MOHAWK ROAD, $298,263 06/24/09 99%
241 SOUTH LINCOLN STREET P O BOX 829 STE. B $0  04/15/10
BUILDING ADDITION
GREENVILLE CA 95947 NEZQDQ6§'gggQCA 95959
HA12 WPCP (530)284-9907 (530)265-
03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION  TANVIR, RIZWAN $78,365,911 12/06/07 53%
03-3864U4 NICOLAUS FROM 70/99 SEPARATION TO 1.0P O BOX 2909 2777 DEL MONTE STREET $74,073,973 12/27/07 920
ACNH-PO70-(094)E KM NORTH OF FEATHER RIVER BOULEVARD WEST SACRAMENTO. CA $0 08/22/11
-0 WIDEN AND REALIGN ROADWAY DUBLIN CA 94568 95691
(925)829-9220 916)375-8025
HE14 SWPPP (916)375-
03-SUT-99-16.8/23 IN SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION  AOUN, TONY $23,469,659 07/24/08 41%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF P 0 BOX 2909 379 COLUSA HIGHWAY $15,516,742  08/28/08 66%
O"BANION ROAD DUBLIN CA 94568 YUBA CITY, CA 95991 $0  03/03/11
CONSTRUCT FOUR LANE EXPRESSWAY -
(925)829-9220 (530)822-4309 SUSPENDED
HE13 SWPPP

HE13
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Statement of Ongoing Contractsasof 03/20/10

04/06/10
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SUT-99-40.2/0 IN SUTTER COUNTY IN LIVE OAK AT SIERRA NEVADA CONSTRUCTION INCTOLLISON, RON $362,405 07/20/09 44%
03-3E9604 PENNINGTON ROAD P O BOX 50760 379 COLUSA HWY. $21,400 07/30/09 6%
MODIFY TRAFFIC SIGNAL YUBA CITY, CA 95991 $0 03729710
SPARKS NV 89435 530Y822 ;313
(775)355-0420 (530)822- SUSPENDED
HB1 WPCP
03-YOL-5-5.5/28_.5 IN YOLO CO AT VARIOUS LOCATIONS FROM PROFESSIONAL CONSTRUCTION GHASSEMI, MOHSSEN $659,946 12/09/09 0%
03-3M3604 0.6 MI NORTH OF 5/113 SEPARTAION TO SERVICES 3951 PERFORMANCE $0 12/30/09 0%
0.3 MI SOUTH OF COUNTY LINE ROAD 4070 NELSON AVENUE SUITE A DRIVE, SUITE E $0  03/29/10
REPLACE JOINT SEALS
CONCORD CA 94520 SQEEAZEETZé4gA 95838 SUSPENDED
HM3 WPCP (925)288-1566 (916)263-
03-YOL-5-6.5/28.9 IN YOLO COUNTY AT VARIOUS LOCATIONS C C MYERS INC GHASSEMI, MOHSSEN $1,636,548 01/27/09  100%
03-2M9504 PLACE POLYESTER CONCRETE OVERLAY P O BOX 2948 3951 PERFORMANCE $1,049,2;§ 8?;32;28 4%
RANCHO CORDOVA CA 957412948 ziéXiQEigéTEci 95838
(916)635-9370 S1emm65. 004 SUSPENDED
HM3 WPCP (916)263-
03-YOL-16-41.5/0 IN YOLO COUNTY IN WOODLAND AT TEICHERT CONSTRUCTION GHASSEMI, MOHSSEN $657,516 07/15/09 67%
03-1E9804 KENTUCKY AVENUE P O BOX 1890 3951 PERFORMANCE $574,712 07/30/09 87%
ACHS-P016-(033)E $0 04/15/10
INSTALL TRAFFIC SIGNAL DRIVE, SUITE E
P PO-16 0-(3E) DAVIS CA 956171890 SACRANENTO. CA 95838
-0 (530)406-4200 9167263 5é48
HB1 SWPPP (916)263-
03-YOL-50-.3/2 IN YOLO COUNTY IN WEST SACRAMENTO ARGONAUT CONSTRUCTORS HAMM, JEFF $14,501,368 05/14/09 50%
03-388004 FROM 1.1 KM WEST TO 1.0 KM EAST OF P O BOX 639 3951 PERFORMANCE $4,660,093 06/04/09 300
STPL-6203-(007)E HARBOR BOULEVARD OVERCROSSING DRIVE, STE. E $0 09717/10
62-03 0-(7E) SANTA ROSA CA 95402
WIDEN CONCRETE BRIDGE SACRAMENOT, CA 95838
-0 (707)542-4862 91612635653
HE11 SWPPP (916)263-
03-YOL-113-22.0/0 IN SUTTER AND YOLO COUNTIES AT JEFFCO PAINTING AND COATING  GUDUGUNTLA, ARUN $1,245,412 03/05/09  100%
03-3v4804 KNIGHTS LANDINGS AT SACRAMENTO RIVER INC 3951 PERFORMANCE $1,246,431 03/25/09 ...
KNIGHTS LANDING BRIDGE P O BOX 1888 DRIVE SUITE E 50 83;32;18
CLEAN AND PAINT STRUCTURAL STEEL.
VALLEJO CA 94590 SgggAzgngé4gA 95838 SUSPENDED
HA21 WPCP (707)562-1900 (530)682-
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Statement of Ongoing Contractsasof 03/20/10 04/06/10

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E,Tgam Water Description Ef‘s'ﬁ%g Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YUB-65-7.4/9.2 IN YUBA COUNTY AT VARIOUS LOCATIONS PROFESSIONAL CONSTRUCTION YATES, RICHARD $359,369 12/15/09 0%
03-3M3204 METHACRYLATE AND POLYESTER OVERLAY  SERVICES 379 COLUSA AVE. 28 8;;22;18 o%

4070 NELSON AVENUE SUITE A YUBA CITY, CA 95991

CONCORD CA 94520 (530)513-0584 SUSPENDED
HM3H wPCP (925)288-1566
03-YUB-5714-/0 IN YUBA CO NEAR MARYSVILLEAT THE SGC CONSTRUCTION YATES, RICHARD $617,634 05/27/09  100%
03-4E4704 MARYSVILLE ROAD MAINTENANCE STATION P O BOX 3329 379 COLUSA HWY. $618,0gg ggjggjgg 100%

RELOCATE COMMUNICATION TOWER

YUBA CITY CA 95993 Ygzg g;;Y65§2 95991 03/02/10

(530)671-4738 (530)513- COMPLETED
HA13 wPCP

Totals: Authorized Final Amt: $848,132,460 Completed to Date: $438,085,376  Work ThisMonth: $0




Cnty Rt Pm
03-BUT-70-11.6/13.6
03-BUT-70-13.6/16.7
03-BUT-70-28.2/0
03-BUT-99-8.6/13.2
03-BUT-162-14.7/0
03-BUT-162-16.7/0
03-COL-5-2.0/32.9
03-COL-5-/0
03-COL-16-/7.3
03-COL-20-21.5/22_4
03-ED-49-6.6/8.3
03-ED-50-67.8/68.6
03-ED-50-22.1/0
03-ED-89-/8.6
03-GLE-5-10.8/26.8
03-NEV-49-2.4/3
03-NEV-80-17.3/20.3
03-NEV-80-18.4/19.5
03-NEV-80-28.1/31.8
03-NEV-80-2.5/5.6
03-NEV-80-5.2/13.3
03-NEV-80-5.6/0

Statement of Ongoing Contracts - Index

Contract
03-3A6314
03-4E1304
03-3M4904
03-366904
03-3E2504
03-3E8504
03-1E1304
03-0C2814
03-3M1704
03-1E0304
03-4C0904
03-4E4104
03-0F6504
03-1A8414
03-3M3704
03-3E5604
03-0C7204
03-4C2204
03-3A2204
03-0A6324
03-0A6334
03-4A2404

Page
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Cnty Rt Pm
03-NEV-80-9.2/13.6
03-0RA-0-/0
03-PLA-28-.8/11
03-PLA-28-/.8
03-PLA-65-4.8/8.7
03-PLA-65-12.2/23.8
03-PLA-80-1.5/2.3
03-PLA-80-2.9/5.1
03-PLA-80-7.4/66.3
03-PLA-80-56.1/66-3
03-PLA-80-/5.1
03-PLA-89-8.6/13.7
03-PLA-267-3.7/6.6
03-PLA-267-8.7/9.9
03-SAC-16-2.6/21.9
03-SAC-50-.6/3
03-SAC-50-5.3/12.8
03-SAC-50-/5.4
03-SAC-51-6.0/8.3
03-SAC-99-19.4/19.8
03-SAC-99-21.9/24.2
03-SAC-5501-/0

Statement of Ongoing Contracts - Index

Contract
03-0A6314
03-0AA004
03-2A9404
03-3M5904
03-3M2904
03-3338U4
03-0E5904
03-367834
03-3M3004
03-2C8604
03-367824
03-2A9214
03-3M6004
03-1C9714
03-3M6104
03-2M9004
03-441614
03-1E0414
03-1A1404
03-0C0004
03-3E8804
03-2C8434

Page
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District
Federal Aid

Statement of Ongoing Contracts - Index

Cnty Rt Pm
03-SIE-5706-/0
03-SIE-5725-/0
03-SUT-70-.2/8.3
03-SUT-99-16.8/23
03-SUT-99-40.2/0
03-YOL-5-5.5/28.5
03-YOL-5-6.5/28.9
03-YOL-16-41.5/0
03-YOL-50-.3/2
03-YOL-113-22.0/0
03-YUB-65-7.4/9.2
03-YUB-5714-/0

Contract
03-3E4504
03-3E4304
03-3864U4
03-1A4614
03-3E9604
03-3M3604
03-2M9504
03-1E9804
03-388004
03-3M4804
03-3M3204
03-4E4704
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Statement of Ongoing Contracts - Federal Aid

03
Category

FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)

STATE HIGHWAY

Bid + CCO
$222,924,755
$78,365,911
$62,818,742
$120,492,773

Work Comp
$105,837,832
$74,073,973
$30,096,375
$63,995,121



Statement of Ongoing Contracts - Federal Aid

District 03
Federal Aid Category Bid + CCO
$363,530,279
District Total: $848, 132, 460
Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio

03 $2,133,835

$2,133,835

Work completed this Period:

Work Comp
$164,082,075
$438, 085, 376
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