
 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-23.5/37 IN BUTTE COUNTY ABOUT 12 MILES NORTH KNIFE RIVER CONSTRUCTION ROGERS, JIM $935,331 05/17/10 97%
03-3M2404 
ACST-P032-(040)P 

P03-2 04-() 

--() 

OF CHICO FROM 0.1 MILE SOUTH OF 

FOREST RANCH WAY TO HUMBOLDT ROAD 

REPLACE ASPHALT CONCRETE SURFACING 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928-7171 

$896,920
 $0

06/07/10 
04/01/11 

93%

SUSPENDED 

HM1A WPCP 

03-BUT-32-/37.2 IN BUTTE AND GLENN COUNTIES AT PROFESSIONAL CONSTRUCTION $278,074 03/15/10 0%
03-3M3304 VARIOUS LOCATIONS 

BRIDGE DECK OVERLAY 

SERVICES 

4070 NELSON AVENUE SUITE A 

$0
 $0

04/07/10 
0%

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP THOMAS, SHAHNA $7,757,276 03/03/11 0%
03-0E9304 
NH-P070-(124)E 

--() 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-6517 

703 B STREET 

MARYSVILLE, CA 95901 

$0
 $0

03/24/11 
07/30/12 

0%

HB4N SWPPP 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,333,452 08/12/09 46%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$3,035,910
 $0

09/02/09 
11/28/11 

48%

SUSPENDED 

03-BUT-70-14.8/0 IN AND NEAR OROVILLE ON ROUTE 70 AT BUGLER CONSTRUCTION GRANDY, DWAYNE $772,200 12/08/10 19%
03-1E1104 
NHBH-X007-(009)E 

--() 

FEATHER RIVER BRIDGE #12-141R/L AND 

ON ROUTE 162 AT THERMALITO AFTERBAY 

BRIDGE #12-0031 

INSTALL CABLE RESTRAINERS AND 

PLEASANTON CA 94588 

(925)416-0700 
(530)533-4043 

4847 HOPYARD RD SUITE 4 NO 39 2060 3RD ST, SUITE B 

OROVILLE, CA 95965 

$126,970
 $0

01/10/11 
07/31/11 

16%

HA21 WPCP 

03-BUT-70-28.8/41 IN BUTTE COUNTY AT AND NEAR JARBO GAP KNIFE RIVER CONSTRUCTION ROGERS, JIM $4,827,000 12/08/10 0% 
03-0A6504 
STP-P070-(122)E

--() 

FROM WEST BRANCH SIDEHILL VIADUCT TO 

NORTH FORK FEATHER RIVER BRIDGE 

METAL BEAM GUARD RAIL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$1,750 
$0 

12/22/10 
08/03/11 

0% 

SUSPENDED 

HA22 WPCP 



 

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

03District 

03-BUT-99-8.6/13.2 

Fed Aid 

HA22 

Pgm Code 

03-366904 

Contract 

SARR-P099-(519)A 

P09-9 51-()

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN BUTTE CO NEAR GRIDLEY FROM 0.3KM 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

Description 

WIDEN SHOULDER 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COBURN, AL 

Resident 
Engineer 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$7,928,181

Bid + CCOs

 $3,604,735

Comp To date

 $0

This Month 

06/26/09 

Awarded 

07/07/09 

Approved 

09/21/11 

Est Comp

 51%

%Time

 45%

% Work 

SUSPENDED 

MessageAccepted 

03-COL-5-/0 

HB4N 

03-0C2814 
SARR-000C-(303)E 

00-0C 3-(3E)

--() 

WPCP 

IN COLUSA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CMS AND CCTV 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$3,396,187
 $3,297,835

 $0

06/17/09 
07/02/09 
11/19/10 

100%

 97%

OVER RUN 

03-COL-20-21.5/22.4 

HA42 

03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E) 

--() 

SWPPP 

IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 

NORTH BAY CONSTRUCTION INC 

PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE, CA 95457 

$5,671,147
 $5,755,500

 $0

07/31/09 
08/12/09 
12/01/11 

0%

 0%

PLANT EST 

SATIS 

03-ED-50-15.8/28.8 

HM3H 

03-3M6504 

WPCP 

IN EL DORADO COUNTY NEAR 

PLACERVILLEAT VARIOUS LOCATIONS FROM 

FORNI ROAD OVERCROSSING TO SAWMILL 

UNDERCROSSING 

REHABILITATE THREE BRIDGE DECKS 

VICTORY ENGINEERS INC 

MADERFA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

NANUGONDA, VEERA 

(707)496-4347 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$362,362
 $0
 $0

02/18/11 
03/17/11 
06/24/11 

0%

 0%

03-ED-50-28.8/39.6 

HA22 

03-1A6804 
NH-P050-(124)E 

--() 

WPCP 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$9,993,800
 $2,500

 $0

11/29/10 
12/16/10 
06/20/11 

0%

 0%

SUSPENDED 

03-ED-50-32.0/40 
03-3C7604 
NH-P050-(123)E

--() 

IN EL DORADO COUNTY AT VARIOUS 

LOCATIONS 

INSTALL PIPELINERS 

LORANG BROTHERS CONSTRUCTION 

INC 

COLFAX CA 95713 

1175 S AUBURN STREET 

MILLER, BRANDON 

(530)621-0985

3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$1,543,347 
$0 
$0 

01/06/11 
02/10/11 
05/20/11 

0% 

0% 

SUSPENDED 

HA42 WPCP (530)346-8150 



   

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

03District 

03-ED-50-39.7/57.8 

Fed Aid 

HM1 

Pgm Code 

03-3M5504 

Contract 

ACNH-P050-(114)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY NEAR KYBURZ FROM 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

Description 

BONDED WEARING COURSE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NOVOTA, RYAN 

Resident 
Engineer 

(530)295-9439 

5657 ORE COURT 

EL DORADO CA 95623-4917 

$3,045,954

Bid + CCOs

 $750

Comp To date

 $0

This Month 

04/23/10 

Awarded 

05/11/10 

Approved 

10/07/11 

Est Comp

 4%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

03-ED-50-66.6/67.8 

HB1 

03-1E14U4 
SARR-P050-(125)E 

H P0-50 1-(5E) 

--() 

WPCP 

IN EL DORADO COUNTY NEAR MEYERS FROM 

0.2 MILE EAST TO 1.3 MILES EAST OF 

ECHO SUMMIT 

RECONSTRUCT BARRIER RAILING 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

RIVAS, LUIS 

(916)858-8627 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$1,897,423
 $0
 $0

02/08/11 
02/24/11 
08/01/11 

0%

 0%

HA42 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--()

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

WOODRUFF, JARRETT 

(530)621-0986 

3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$13,835,288
 $0
 $0

02/10/11 
03/01/11 
05/17/13 

0%

 0%

HA22 

HB4N 

03-ED-89-/8.6 

HA42 

03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E)

--() 

SWPPP 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

(530)621-0986 

P O BOX 2424 

PLACERVILLE CA 95667 

$11,421,954
 $6,325,820

 $0

05/29/09 
07/01/09 
09/01/11 

53%

 55%

HA22 

HB4N 

03-ED-193-12.7/21.7 
03-3M8804 

IN EL DORADO COUNTY NEAR GEORGETOWN 

FROM MAIN STREET TO 0.2 MILE SOUTH OF 

SHOO FLY ROAD 

WEST COAST PAVING AND CHIP 

SEALING, INC 

PO BOX 1231 

$696,048
 $0
 $0

03/14/11 
03/28/11 

0%

 0%

REPLACE AC SURFACING 
YREKA CA 96097 

HM1A WPCP (530)842-7283 

03-GLE-5-7.6/28.5 

HB1 

03-4A5304 
ACHS-0057-(093)E 

00-57 0-(3E) 

--() 

WPCP 

IN BUTTE, COLUSA, EL DORADO, GLENN, 

PLACER, SACRAMENTO, SUTTER, YOLO AND 

YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

APEX FENCE CO INC 

ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

BEYENE, GIRMAY 

(916)263-5623

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$1,556,820 
$33,250 

$0 

10/11/10 
11/04/10 
06/29/11 

0% 

2% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-GLE-162-65.6/0 IN GLENN COUNTY IN WILLOWS AT NORTH QUIMU CONSTRUCTING INC ALLEN, JODY $103,752 03/03/11 0%
03-4E6504 HUMBOLDT AVENUE 

INSTALL ADA RAMP IMPROVE CURVE 
DIXON CA 95620 

P O BOX 1177 849 N. HUMBOLDT AVE. 

WILLOWS, CA 95988 

$0
 $0

03/21/11 
05/23/11 

0%

(707)693-0289 
(530)934-3520 

HB71 WPCP 

03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION DE MARTINI, MARK $8,398,579 05/08/10 0%

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)265-6969 

NEW MOHAWK ROAD, STE. 

B 

NEVADA CITY CA 95959 

$500
 $0

06/22/10 
12/12/14 

0%

SUSPENDED 

03-NEV-80-2.0/61.6 IN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC $3,298,182 03/07/11 0%
03-3M6804 VARIOUS LOCATIONS 

REPLACE JOINT SEALS 

1033 YERBA BUENA AVE $0
 $0

03/28/11 
0%

OAKLAND CA 94608 

(510)420-8992 

HM3 WPCP 

03-NEV-80-2.5/5.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $68,053,726 03/16/07 79%

HA22 

03-0A6324 
ACIM-080 -(180)N 

--()

SWPPP 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$68,450,950
 $0

04/06/07 
08/31/11 

98%

03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC MURPHY, ROD $56,859,338 07/28/08 73%

HA22 

03-0A6334 

SWPPP 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(530)587-9827 

12047 DONNER PASS 

ROAD, SUITE B-4 

TRUCKEE CA 96161 

$25,998,686
 $0

08/15/08 
12/25/12 

46%

SUSPENDED 

03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO INC CLARK, MARTIN $4,547,502 07/27/09 47% 

HA26 

03-4A2404 
ACIM-0804-(189)E

 08-0441-(9E) 

--() 

SWPPP 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 
FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

(916)624-2852

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$2,910,716 
$0 

08/12/09 
12/22/11 

64% 



 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 03 

03-NEV-80-9.2/13.6 

Fed Aid 

HA22 

Pgm Code 

03-0A6314 

Contract 

ACIM-080 -(184)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

Description 

REHABILITATE ROADWAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CATANIA, DAVE 

Resident 
Engineer 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$60,387,654

Bid + CCOs

 $57,380,206

Comp To date

 $0

This Month 

10/05/07 

Awarded 

11/13/07 

Approved 

08/31/12 

Est Comp
Accepted 

65%

%Time

 96%

% Work 
Message 

03-NEV-80-28.1/31.8 

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

IN NEVADA AND SIERRA COUNTIES NEAR 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

BOUZID, SALAH 

(530)587-6314 

12047 DONNER PASS RD 

SUITE B-6 

TRUCKEE CA 96161 

$45,725,082
 $43,926,730

 $0

10/29/08 
11/13/08 
06/30/11 

83%

 96%

SUSPENDED 

03-NEV-5717-/0 

HA11 

03-318004 

WPCP 

IN NEVADA COUNTY IN NEVADA CITY AT 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 

HILBERS INC 

YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

CLARK, MARTIN 

(530)265-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$1,336,630
 $616,587

 $0

04/21/10 
05/06/10 
06/22/11 

66%

 46%

03-PLA-28-.8/11 

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E)

--() 

SWPPP 

IN PLACER COUNTY FROM 0.1 KM WEST OF 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

ISKIN, ROY 

(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$31,155,140
 $21,827,345

 $0

05/21/08 
06/05/08 
06/20/11 

53%

 70%

SUSPENDED 

03-PLA-65-4.8/8.7 

HM3H 

03-3M2904 

WPCP 

IN PLACER COUNTY IN AND NEAR 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

DEBRUIN CONSTRUCTION INC 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

VANDELL, SAM 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$755,828
 $447,363

 $0

02/08/10 
03/10/10 
06/28/11 

35%

 57%

SUSPENDED 

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O 

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

BEREXA, CARL 

(916)624-2769

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$148,178,433 
$117,916,283 

$0 

06/09/08 
07/02/08 
06/12/12 

59% 

79% 

HE14 DUBLIN CA 94568 

(925)829-9220
 



 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

03District 

03-PLA-80-1.5/2.3 

Fed Aid 

HB4N 

Pgm Code 

03-0E5904 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN PLACER COUNTY IN ROSEVILLE FROM 

0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

DOUGLAS BOULEVARD OVERCROSS 

Description 

HIGHWAY PLANTING AND IRRIGATION 

Type Of Work 

PARKER LANDSCAPE DEVELOPMENT 

INC 

Contractor 

SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DRIVE SUITE A 

SAGER, JANET 

Resident 
Engineer 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD. STE. 120 

SACRAMENTO CA 95834 

$372,934

Bid + CCOs

 $369,157

Comp To date

 $0

This Month 

09/29/08 

Awarded 

10/15/08 

Approved 

04/19/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$23,472,272
 $14,144,160

 $0

08/10/09 
09/10/09 
06/13/11 

76%

 60%

03-PLA-80-16.8/18.9 

HA22 

03-1F3604 
IM-0803-(236)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

VANDELL, SAM 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$3,996,563
 $0
 $0

02/03/11 
02/24/11 
07/19/11 

0%

 0%

03-PLA-80-24.5/33.3 

HM1 

03-4M0404 
ACIM-0803-(239)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR COLFAX 

FROM 1.1 MILES EAST OF PLACER HILLS 

OVERCROSSING TO 0.2 MILE EAST OF 

ROUTE 174/80 SEPARATION 

BONDED WEARING COURSE OVERLAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

PO BOX 700 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET P.O. 

1807 

COLFAX, CA 95713 

$4,930,089
 $0
 $0

03/07/11 
03/24/11 

0%

 0%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95827 

(916)386-5900 

P O BOX 276830 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$90,842,083
 $17,557,260

 $0

02/22/10 
03/16/10 
02/17/12 

23%

 19%

SUSPENDED 

03-PLA-80-/5.1 

HB5 

03-367824 
NCII-6203-(024)P

 620-3 02-(HPL)U 

03 0-25-() 

SWPPP 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

SERRANO, MAURICIO 

(916)416-7547

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$28,775,610 
$24,535,245 

$0 

05/01/08 
05/22/08 
06/28/11 

59% 

85% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 03 

03-PLA-89-14.4/15.4 

Fed Aid 

HA42 

Pgm Code 

03-4E5304 

Contract 

WPCP 

Location 
Storm Water 
Plan 

ABOUT 6 MILES NORTH OF TAHOE CITY AT 

VARIOUS LOCATIONS FROM 0.7 MILE NORTH 

OF SQUAW VALLEY ROAD TO 0.6 MILE 

SOUTH OF POLE CREEK RO 

Description 

REPLACE CULVERT AND DOWNDRAIN 

Type Of Work 

G B A ENGINEERING 

Contractor 

FULLERTON CA 92831 

(714)577-9441 

2536 E FENDER AVE SUITE C 

MATYE, BENJAMINE 

Resident 
Engineer 

(530)587-5698 

2520 WARREN DRIVES, 

SUITE B 

ROCKLIN, CA 95677 

$110,824

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/27/11 

Awarded 

03/01/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-SAC-5-.7/30.1 

HM 

03-3M3404 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM MIDDLE SLOUGH BRIDGE 

TO ROUTE 5/99 CONNECTOR SEPARATION 

REPLACE JOINT SEALS 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

GUTIERREZ, BOJANA 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$875,474
 $477,460

 $0

05/12/10 
06/02/10 
06/08/11 

63%

 54%

03-SAC-5-17.2/24.8 

HA22 

03-1F4504 
IM-0056-(334)E 

--()

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM FLORIN ROAD TO 0.6 MILE NORTH OF 

ROUTE 5/50 SEPARATION AND FROM 0.5 

MILE SOUTH TO 0.2 MILE 

PCC SLABS AND AC PAVEMENT TO BE 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

GUTIERREZ, BOJANA 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$10,167,331
 $0
 $0

10/21/10 
01/13/11 
08/03/11 

0%

 0%

SUSPENDED 

03-SAC-5-22.0/26.7 

HB1 

03-1F4404 
HSST-000C-(325)E 

00-0C 3-(5E)

--() 

WPCP 

IN SACRAMENTO, YOLO, AND NEVADA 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CRASH CUSHIONS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

GREYDANUS, WILLIAM 

(530)633-4726 

1962 BERRY ROAD 

RIO OSO, CA 95674 

$1,569,350
 $0
 $0

12/31/10 
01/24/11 

0%

 0%

03-SAC-5-23.0/0 

HB4N 

03-4E3404 

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM P STREET ONRAMPS TO O STREET 

OVERCROSSING 

INSTALL RAMP METERS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

GUTIERREZ, BOJANA 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$404,579
 $329,746

 $0

05/25/10 
06/09/10 
04/25/11 

68%

 82%

03-SAC-16-6.2/24 

HB1 

03-0F9104 
HSST-000C-(316)E 

00-0C 3-(6E) 

--() 

WPCP 

IN BUTTE, GLENN, SACRAMENTO AND YUBA 

COUNTIES AT VARIOUS LOCATIONS 

PLACE THERMOPLASTIC TRAFFIC STRIPE 

LINEAR OPTIONS INC 

MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

LEE, SUSHMA 

(916)263-4926

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO CA 95834 

$273,615 
$0 
$0 

05/19/10 
06/14/10 

0% 

0% 



 

   

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

03District 

03-SAC-16-15.1/15.5 

Fed Aid 

HB1 

Pgm Code 

03-4E2204 

Contract 

HSST-P016-(035)E 

P0-16 0-(5E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SACRAMENTO COUNTY NEAR RANCHO 

MURIETA FROM 1.0 MILE EAST OF MEISS 

ROAD TO 0.6 MILE WEST OF DILLARD ROAD 

Description 

HOT MIX ASPHALT SURFACING 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

SACRAMENTO CA 958510144 

(916)386-6800 

P O BOX 15144 

LEE, SUSHMA 

Resident 
Engineer 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$381,965

Bid + CCOs

 $2,100

Comp To date

 $0

This Month 

09/20/10 

Awarded 

10/12/10 

Approved 

06/30/11 

Est Comp

 0%

%Time

 1%

% Work 

SUSPENDED 

MessageAccepted 

03-SAC-50-.2/16 

HB1 

03-0F9204 
ACHS-000C-(326)E 

00-0C 3-(6E) 

--() 

WPCP 

IN EL DORADO AND SACRAMENTO COUNTIES 

AT VARIOUS LOCATIONS 

COLD PLANE AC PAVEMENT PLACE OPEN 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

LEE, SUSHMA 

(916)263-4926 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$642,642
 $0
 $0

01/24/11 
02/08/11 

0%

 0%

03-SAC-50-.4/.8 

HB1 

03-1F1004 
NHS- -( ) 

--() 

WPCP 

IN NEVADA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

THIN FRICTION COURSE OVERLAY 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, SUITE 120 

SACRAMENTO, CA 95834 

$443,988
 $0
 $0

01/06/11 
01/25/11 

0%

 0%

03-SAC-50-.6/3 

HA21 

03-2M9004 

SWPPP 

IN SACRAMENTO CO IN SACRAMENTO AT 

VARIOUS LOCATIONS FROM ROUTE 50/5 

SEPARTION TO 0.1 MI WEST OF FOLSOM 

BOULEVARD UNDERCROSSING 

METHACRYLATE / REPLACE JOINT SEALS 

BAY LINE CUTTING AND CORING 

INC 

OAKLAND CA 94608 

(510)420-8992 

1033 YERBA BUENA AVENUE 

PENG, MIN 

(916)869-1745 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$2,015,614
 $1,919,355

 $0

05/21/09 
06/26/09 
01/28/11 

100%

 100%

03-SAC-50-1.6/L2.3 

HA21 

03-3E1304 

WPCP 

IN SACRAMENTO COUNTY AT THE X STREET 

ONRAMP UNDERCROSSING 

REPAIR HINGE 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$494,756
 $460,278

 $0

05/20/10 
06/02/10 
04/15/11 

98%

 92%

SUSPENDED 

03-SAC-50-5.3/12.8 

HB5 HB5 

03-441614 
CMLN-6203-(033)

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

DE SILVA GATES MCM A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION 

P O BOX 2909 

OKPALA, MESHACK 

(916)372-0158

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$61,458,887 
$42,641,643 

$0 

10/26/09 
11/18/09 
07/07/11 

0% 

0% 

PLANT EST 

SATIS 

DUBLIN CA 94568 

(925)829-9220 



 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-51-.2/11.9 IN SACRAMENTO COUNTY AT VARIOUS TRUESDELL CORPORATION OF GUTIERREZ, BOJANA $282,282 02/15/11 0%
03-3M7004 LOCATIONS ON ROUTE 51 FROM FORT 

SUTTER VIADUCT TO WATT AVENUE 

CALIFORNIA INC 

1310 WEST 22ND STREET 
3855 NORTH FREEWAY 

BLVD,STE120 

$0
 $0

03/10/11 
07/19/11 

0%

HM3H WPCP 

OVERCROSSING AND ON ROUTE 50 FROM 

BRIDGE DECK PRESERVATION 
TEMPE AZ 85282 

(602)437-1711 
(916)263-4927 

SACRAMENTO, CA 95834 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WATKIN AND BORTOLUSSI INC SAGER, JANET $1,280,464 10/15/09 20%

HA25 

03-1A1404 

SWPPP 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,135,274
 $0

11/02/09 
08/07/13 

77%

SUSPENDED 

03-SAC-80-16.0/0 IN EL DORADO COUNTY AT 0.4 MILE EAST NORCAL GENERAL CONSTRUCTION GUTIERREZ, BOJANA $204,669 12/28/10 0%

HA42 

03-0F5804 
ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

UPGRADE WEIGH STATION AND CCTV 

CORPORATION 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

(916)263-4924 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$0
 $0

02/08/11 
07/20/11 

0%

03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $11,147,156 12/08/10 0%

HA22 

03-1E6704 
NH-P099-(531)E 

--()

WPCP 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 
SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$0
 $0

01/11/11 
09/22/11 

0%

03-SAC-99-.8/22.6 IN SACRAMENTO COUNTY AT VARIOUS COFFMAN SPECIALTIES INC SCOTT, JEFF $389,251 04/12/10 100%

HA21 

03-3E5304 

WPCP 

LOCATIONS FROM SIMMERHORN ROAD 

OVERCROSSING TO 21ST AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

SAN DIEGO CA 92126 

(858)536-3100 
(916)263-4931 

9685 VIA EXCELENCIA SUITE 200 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$422,924
 $0

05/04/10 
02/04/11 

100%

COMPLETED 
03/02/11 

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $4,738,531 06/23/10 12% 

HE13 

03-3E3904 
STPL-6203-(038)N

 620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

ROSEVILLE, CA 94567 

(916)645-4800 

4401 DULUTH AVENUE 

(916)263-4931

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,091,750 
$0 

07/13/10 
12/23/11 

23% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,345,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,457,756
 $0

01/16/08 
07/29/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 68%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$165,578
 $0

02/27/09 
12/22/10 

19%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)847-4916 

SACRAMENTO CA 95834 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO D G GRANADE INC HENNEKE, LARRY $4,162,270 06/02/10 63%
03-2C8444 AT THE TRANSPORTATION LABORATORY AT 

5900 FOLSOM BOULEVARD 

CONSTRUCT STORAGE BUILDING 
SHINGLE SPRINGS CA 95682 

(530)677-7484 

4420 BUSINESS DRIVE 

(916)502-7582 

5900 FOLSOM BLVD. 

SACRAMENTO CA 95819 

$3,260,934
 $0

06/29/10 
08/12/11 

78%

HA13 WPCP 

03-SUT-20-11.2/17 IN SUTTER COUNTY IN AND NEAR YUBA TEICHERT CONSTRUCTION TOLLISON, RON $5,221,121 12/13/10 0%
03-1F4704 
NH-P020-(153)E 

--() 

CITY FROM 0.1 MILE EAST OF NORTH 

HUMBHREY ROAD TO 0.1 MILE WEST OF THE 

YUBA SUTTER COUNTY LINE 

PAVEMENT REHABILITATION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

(530)822-4313 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$0
 $0

01/11/11 
06/21/11 

0%

HA22 WPCP 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $80,167,813 12/06/07 64%
03-3864U4 
ACNH-P070-(094)E 

--()

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$80,768,475
 $0

12/27/07 
05/18/12 

96%

HE14 SWPPP 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $30,866,534 07/14/10 10% 
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
GOLD RIVER, CA 95670 

(916)608-1500 
(530)822-4313

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$3,698,894 
$0 

07/28/10 
11/18/13 

12% 

HE13 SWPPP 
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Statement of Ongoing Contracts as of 03/20/11
04/05/11 

03District 

03-SUT-99-16.8/23 

Fed Aid 

HE13 

Pgm Code 

03-1A4614 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SUTTER COUNTY NEAR TUDOR FROM 

CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

Description 

CONSTRUCT FOUR LANE EXPRESSWAY 

Type Of Work 

DE SILVA GATES CONSTRUCTION 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TOLLISON, RON 

Resident 
Engineer 

(530)822-4313 

379 COLUSA HIGHWAY 

YUBA CITY CA 95991 

$24,721,272

Bid + CCOs

 $23,858,190

Comp To date

 $0

This Month 

07/24/08 

Awarded 

08/28/08 

Approved 

08/02/11 

Est Comp
Accepted 

77%

%Time

 94%

% Work 
Message 

HE13 

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--()

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$1,635,528
 $0
 $0

12/10/10 
02/07/11 
11/26/14 

0%

 0%

03-SUT-99-30.9/T35.7 

HM1 

03-3M2504 
ACST-P099-(527)P 

P09-9 52-()

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM BUTTE HOUSE ROAD 

UNDERCROSSING TO LIVE OAK BOULEVARD 

REPLACE ASPHALT CONCRETE SURFACING 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY CA 95993 

$1,651,410
 $1,631,516

 $0

05/13/10 
06/02/10 
01/15/11 

84%

 94%

SUSPENDED 

03-SUT-99-35.6/42.4 

HA22 

03-1F3704 
ACST-P099-(534)E 

P0-99 5-(4E) 

--() 

WPCP 

IN BUTTE AND SUTTER COUNTIES AT 

VARIOUS LOCATIONS 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

CHAMBERLIN, AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$6,704,115
 $0
 $0

11/24/10 
12/16/10 
06/03/11 

0%

 0%

03-YOL-5-.8/2.5 

HA21 

03-3E0704 
NHBH-0056-(333)E 

--() 

WPCP 

IN YOLO COUNTY ON ROUTE 5 FROM 0.8 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

AC OVERLAY, WITH JOINT HEADER 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

AOUN, TONY 

(530)822-4309 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$2,394,750
 $0
 $0

11/24/10 
12/16/10 
06/24/11 

0%

 0%

SUSPENDED 

03-YOL-5-14.0/21.5 

HA22 

03-1F4804 
IM-0056-(335)E 

--() 

WPCP 

IN YOLO COUNTY ABOUT 6 MILES NORTH OF 

WOODLAND FROM 0.3 MILES SOUTH OF 

COUNTY ROAD 96 OVERCROSSING TO 0.3 

MILES SOUTH OF OAT CREEK 

RAC OVERLAY 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

GHASSEMI, MOHSSEN 

(916)263-5648

246 GHILOTTI AVE 
3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$6,453,760 
$0 
$0 

12/31/10 
01/24/11 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 03/20/11
04/05/11 

03District 

03-YOL-50-.3/2 

Fed Aid 

HE11 

Pgm Code 

03-388004 

Contract 

STPL-6203-(007)E 

62-03 0-(7E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY IN WEST SACRAMENTO 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

Description 

WIDEN CONCRETE BRIDGE 

Type Of Work 

ARGONAUT CONSTRUCTORS 

Contractor 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

AOUN, TONY 

Resident 
Engineer 

(916)296-9692 

3951 PERFORMANCE 

DRIVE #E 

SACRAMENTO CA 95838 

$16,377,111

Bid + CCOs

 $15,993,821

Comp To date

 $0

This Month 

05/14/09 

Awarded 

06/04/09 

Approved 

03/29/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

03-YOL-80-.2/5.7 

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

IN YOLO COUNTY IN AND NEAR DAVIS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO, CA 95838 

$5,450,560
 $0
 $0

12/22/10 
01/24/11 
06/30/11 

0%

 0%

SUSPENDED 

03-YOL-80-.8/0 

HA28 

03-1E1004 
IM-0802-(359)E 

--() 

WPCP 

IN YOLO COUNTY IN DAVIS AND WEST 

SACRAMENTO AT VARIOUS LOCATIONS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

REED AVENUE OVERCROSSIN 

GORE PAVING 

COOK GENERAL ENGINEERING INC 

RANCHO CORDOVA CA 95742 

(916)631-1365 

3203 FITZGERALD ROAD 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO, CA 95838 

$999,419
 $0
 $0

02/02/11 
03/07/11 
05/10/11 

0%

 0%

03-YOL-113-11.3/22 

HM1A 

03-3M8904 

WPCP 

IN YOLO COUNTY NEAR WOODLAND AND AT 

KNIGHTS LANDING FROM 5/113 SEPARATION 

TO SACRAMENTO RIVER BRIDGE 

PLACE MICRO SURFACING 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

LIANG, JIE 

(916)263-5652 

3951 PERFORMANCE DR. 

SUITE E 

SACRAMENTO, CA 95838 

$919,638
 $0
 $0

03/07/11 
03/24/11 

0%

 0%

03-YOL-505-.7/22.4 

HA22 

03-1A9504 
ACNH-5056-(330)E

--() 

WPCP 

IN YOLO COUNTY NEAR WINTERS FROM 0.3 

MILE NORTH OF ROUTE 128/505 

SEPARATION TO ROUTE 5/505 SEPARATION 

REPLACE CONCRETE PAVEMENT 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

GUDUGUNTLA, ARUN 

(916)263-5372 

3951 PERFORMANCE 

DRIVE, SUITE F 

SACRAMENTO, CA 95838 

$10,279,775
 $3,045,520

 $0

11/18/10 
12/16/10 
07/12/11 

21%

 30%

03-YOL-505-3.3/17.4 

HM3H 

03-3M3104 

WPCP 

IN YOLO COUNTY NEAR MADISON AT 

VARIOUS LOCATIONS FROM CHICKAHMNY 

SLOUGH BRIDGE TO COUNTY ROAD 14 

OVERCROSSING 

OVERLAY BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

TRI, PRESTON 

(916)263-5705

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO CA 95838 

$452,745 
$277,181 

$0 

05/12/10 
06/01/10 
12/31/10 

64% 

61% 

SUSPENDED 
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Statement of Ongoing Contracts as of 03/20/11
04/05/11
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YUB-65-4.7/8.7 IN YUBA COUNTY NEAR WHEATLAND FROM PROFESSIONAL CONSTRUCTION KNUDSON, CAMERON $1,220,372 04/27/10 76%
03-3M1504 
ACST-P065-(089)E 

P0-65 0-(9E) 

--() 

0.5 MILE NORTH OF MORRISON/RANCHO 

ROAD TO 0.3 MILE NORTH OF MCGOWAN 

ROAD OVERCROSSING 

REPLACE PAVEMENT 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,139,769
 $0

06/02/10 
01/15/11 

93%

SUSPENDED 

HM1 WPCP (925)288-1566 

03-YUB-70-7.0/13.6 IN YUBA COUNTY AT OLIVERHURST AND TEICHERT CONSTRUCTION KNUDSON, CAMERON $8,883,785 01/27/11 0%
03-1F4604 
NH-P070-(123)E 

--() 

LINDA FROM 0.3 MILE WEST OF MCGOWAN 

PARKWAY OVERCROSSING TO THE YUBA 

RIVER BRIDGE AND OVERHEAD 

REHABILITATE ROADWAY 

LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$0
 $0

02/15/11 
07/20/11 

0%

HA22 WPCP 

03-YUB-70-8.4/13.6 IN YUBA COUNTY NEAR MARYSVILLE FROM CLEAN CUT LANDSCAPE KNUDSON, CAMERON $510,001 01/11/11 4%
03-4E4304 
NSNH-P070-(120)E 

--() 

0.1 MILE NORTH OF ROUTE 65 SEPARATION 

TO YUBA RIVE BRIDGE AND OVERHEAD 

MBGR REMOVE STREES ADD PLANTS AND 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$401,459
 $0

01/25/11 
04/26/11 

79%

HB1 SWPPP 

03-YUB-70-13.6/14.1 IN YUBA COUNTY IN AND NEAR MARYSVILLE AMERICAN CIVIL CONSTRUCTORS BULLARD, BRENT $1,208,029 11/24/10 0% 
03-0E0804 
BH-P070-(121)E

--() 

FROM 0.4 MILE NORTH OF SOUTH 

MARYSVILLE UNDERCROSSING TO 0.1 MILE 

SOUTH OF 3RD STREET 

REHABILITATE BRIDGE DECK 

WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 

(530)822-5345

379 COLUSA HWY 

YUBA CITY, CA 95991 

$0 
$0 

12/16/10 
02/24/11 

0% 

SUSPENDED 

HA21 WPCP (707)746-8028 

Totals: Authorized Final Amt: $972,803,156 Completed to Date: $603,342,753 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-23.5/37 03-3M2404 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-14.8/0 03-1E1104 

03-BUT-70-28.8/41 03-0A6504 

03-BUT-99-8.6/13.2 03-366904 

03-COL-5-/0 03-0C2814 

03-COL-20-21.5/22.4 03-1E0304 

03-ED-50-15.8/28.8 03-3M6504 

03-ED-50-32.0/40 03-3C7604 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-66.6/67.8 03-1E14U4 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-89-/8.6 03-1A8414 

03-ED-193-12.7/21.7 03-3M8804 

03-GLE-5-7.6/28.5 03-4A5304 

03-GLE-162-65.6/0 03-4E6504 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-28.1/31.8 03-3A2204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-5717-/0 03-318004 

03-PLA-28-.8/11 03-2A9404 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-24.5/33.3 03-4M0404 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-14.4/15.4 03-4E5304 

03-SAC-5-.7/30.1 03-3M3404 

03-SAC-5-17.2/24.8 03-1F4504 

03-SAC-5-22.0/26.7 03-1F4404 

03-SAC-5-23.0/0 03-4E3404 

03-SAC-16-6.2/24 03-0F9104 

03-SAC-16-15.1/15.5 03-4E2204 

03-SAC-50-.2/16 03-0F9204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-50-.4/.8 03-1F1004 

03-SAC-50-.6/3 03-2M9004 

03-SAC-50-1.6/L2.3 03-3E1304 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-.2/11.9 03-3M7004 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-.8/22.6 03-3E5304 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-5501-/0 03-2C8444 

03-SUT-20-11.2/17 03-1F4704 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-30.9/T35.7 03-3M2504 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-35.6/42.4 03-1F3704 

03-YOL-5-.8/2.5 03-3E0704 

03-YOL-5-14.0/21.5 03-1F4804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-YOL-50-.3/2 03-388004 12
 

03-YOL-80-.2/5.7 03-0F7004 12
 

03-YOL-80-.8/0 03-1E1004 12
 

03-YOL-113-11.3/22 03-3M8904 12
 

03-YOL-505-.7/22.4 03-1A9504 12
 

03-YOL-505-3.3/17.4 03-3M3104 12
 

03-YUB-65-4.7/8.7 03-3M1504 13
 

03-YUB-70-13.6/14.1 03-0E0804 13
 

03-YUB-70-7.0/13.6 03-1F4604 13
 

03-YUB-70-8.4/13.6 03-4E4304 13
 

Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $250,378,125  $146,299,132


-F- FEDERAL AID (PRIMARY) $151,875,315  $83,817,246


-S- FEDERAL AID (SECONDARY) $69,449,205  $42,582,870


-SH- STATE HIGHWAY $108,706,303  $64,232,381


 $392,394,208  $266,411,125


District Total:  $972,803,156  $603,342,753 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $389,251
 

$389,251
Work completed this Period:


	03

