
 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP COBORN, AL $7,757,276 03/03/11 0%
03-0E9304 
NH-P070-(124)E 

--()

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)534-9046 

2060 3RD STREET 

OROVILLE, CA 95965 

$9,036
 $0

03/24/11 
12/04/12 

0%

SUSPENDED 

HB4N SWPPP 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,322,464 08/12/09 93%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$6,066,189
 $94,167

09/02/09 
04/30/12 

96%

03-BUT-70-41.1/48.1 ABOUT 26 MILES NORTH OF OROVILLE FROM SIERRA NEVADA CONSTRUCTION INCJOHNSON, RYAN $619,007 01/05/12 0%
03-4M3204 NORTH FORK FEATHER RIVER BRIDGE12­

0038 TO PLUMAS COUNTY LINE 

MICROSURFACING 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)604-5118 

3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$0
 $0

01/31/12 
0%

SUSPENDED 

HM1A WPCP 

03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $8,500,807 06/26/09 100%

HA22 

03-366904 
SARR-P099-(519)A 

P09-9 51-() 

--() 

SWPPP 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$7,905,691
 $0

07/07/09 
01/12/12 

100%

COMPLETED 
02/29/12 

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY HARGROVE, BEN $23,900,829 07/08/11 10%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

INC 

P O BOX 1508 
2060 3RD STREET, 

SUITE B 

$4,328,362
 $400,028

08/05/11 
04/01/14 

18%

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

OROVILLE, CA 95965 

HB4N SWPPP (916)852-5530 
(530)533-4526 

03-BUT-99-/46 AT VARIOUS LOCATIONS IN SUTTER, DIRT AND AGGREGATE CULLEY, STEVEN $912,066 09/28/11 47% 
03-0F2104 
HSST-PG00-(0C3)4 

--() 

BUTTE, COLUSA, YUBA, PLACER AND EL 

DORADO COUNTIES 

UPGRADE MBGR END TREATMENTS AND 

INTERCHANGEINC 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD 
138 NEW MOHAWK RD, 

SUITE B 

NEVADA CITY, CA 95959 

$579,725 
$225,038 

10/12/11 
04/18/12 

63% 

HB1 WPCP (503)661-5093 
(916)952-7196
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District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-191-4.6/0 
03-3M6404 

IN BUTTE COUNTY AT VARIOUS LOCATIONS 

REHABILITATE SIX BRIDGE DECKS 

COAST CONSTRUCTION INC 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HWY STE 16 

WOOD, JUSTIN 

(530)682-3831 

2060 3RD STREET 

OROVILLE CA 95965 

$639,491
 $511,045

 $0

04/12/11 
05/04/11 
10/04/11 

64%

 83%

HM3H WPCP 

03-COL-5-/21 

HA22 

03-3C8904 
IM-0057-(094)E 

--() 

WPCP 

IN YOLO AND COLUSA COUNTIES FROM 1.1 

MILES SOUTH OF ROUTE 505/5 SEPARATION 

TO COUNTY ROAD 8 AND FROM 0.8 MILE 

SOUTH OF COUNTY ROA 

RUBBERIZED WARM MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

GHASSEMI, MOHSSEN 

(916)263-5648 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$21,950,508
 $21,428,325

 $0

01/13/11 
03/16/11 
03/19/12 

89%

 97%

03-COL-20-10.2/23.8 

HA22 

03-1F7504 
NHP0-2016-(3E ) 

--() 

WPCP 

IN COLUSA COUNTY IN AND NEAR 

WILLIAMS FROM 3.1 MILES WEST OF 

LEESVILLE ROAD TO 0.2 MILE EAST 

HUSTED ROAD 

AC OVERLAY, MBGR, ELECTRICAL 

OF 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

GRANDY, DWAYNE 

(530)533-4043 

P O BOX 2909 2060 3RD STREET 

OROVILLE, CA 95965 

$5,058,558
 $0
 $0

12/09/11 
01/05/12 

0%

 0%

SUSPENDED 

03-ED-50-13.3/13.7 

TEA10 

03-2E0404 
ACNH-ACST-(126)E 

P050- 1-(6E) 

--() 

WPCP 

IN EL DORADO COUNTY NEAR SHINGLE 

SPRINGS FROM 1.1 MILES EAST OF 

GREENSTONE ROAD UNDERCROSSIN TO 0.3 

MILE WEST OF EL DORADO ROAD O 

CONSTRUCT WILDLIFE CROSSING 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

WOODRUFF, JARRETT 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$779,724
 $15,863

 $0

05/16/11 
06/14/11 
08/01/12 

0%

 2%

SUSPENDED 

03-ED-50-16.4/18.3 

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

IN EL DORADO COUNTY IN PLACERVILLE 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

J M SLOVER INC 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

SAGER, JANET 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$281,033
 $203,708

 $2,565

11/03/10 
12/01/10 
09/11/14 

0%

 0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-28.8/39.6 
03-1A6804 
NH-P050-(124)E 

--() 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

MILLER, BRANDON 

(916)858-8628

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$11,877,045 
$8,810,675 

$0 

11/29/10 
12/16/10 
06/30/12 

78% 

74% 

SUSPENDED 

HA22 WPCP 
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District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

NANUGONDA, VEERA 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$14,450,281
 $8,407,309
 $218,232

02/10/11 
03/01/11 
10/16/12 

22%

 58%

SUSPENDED 

HA22 

HB4N 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-GLE-5734-/0 

HA12 

03-3E4404 

WPCP 

IN GLENN COUNTY IN WILLOWS AT THE 

WILLOWS MAINTENANCE STATION AT 939 

NORTH HUMBOLDT AVENUE 

CONSTRUCT NEW OFFICE AND CREW 

UNITED BUILDING CONTRACTORS 

INC 

CHICO CA 95927 

(530)345-8455 

P O BOX 6039 

LAWSON, GLEN 

(530)534-4425 

1550 HUMBOLDT ROAD, 

STE #3 

CHICO CA 95927 

$496,826
 $482,590

 $0

06/06/11 
07/07/11 
02/16/12 

100%

 100%

COMPLETED 
02/22/12 

03-NEV-20-6.6/0 

HB4N 

03-0F0004 
STP-P020-(156)E 

--() 

SWPPP 

IN NEVADA COUNTY 5 MILES WEST OF 

GRASS VALLEY 0.3 MILES WEST OF PENN 

VALLEY DRIVE TO 0.2 EAST OF PENN 

VALLEY DRIVE 

WIDEN ROADWAY AND REPLACE SIGNALS 

KNIFE RIVER COMPANY 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$999,951
 $0
 $0

06/15/11 
07/07/11 
12/12/11 

0%

 0%

SUSPENDED 

03-NEV-20-6.7/10.2 

HB1 

03-0F8104 
HSIN-P020-(157)1 

HG-P020-(157) 

--() 

WPCP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.1 MILE EAST OF PENN VALLEY 

DRIVE TO 0.1 MILE EAST OF DEADMANS 

FLAT OVERCROSSING 

INSTALL RUMBLE STRIPS,OVERLAY,SIGNS 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, JEFF 

(916)825-7695

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$1,168,318 
$905,548 

$0 

05/25/11 
06/09/11 
07/05/12 

83% 

76% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

03-NEV-20-12.3/17.4 CULLEY, STEVENIN NEVADA, SACRAMENTO, AND YOLO DIRT AND AGGREGATE $1,817,878 12/07/11 0%
03-1F9204 
HSNH-G000-(C34)6 

--() 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CRASH CUSHIONS/GUARD RAILS 

INTERCHANGEINC 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD 

$174,752
 $78,000

12/21/11 
08/14/12 

10%

HB1 WPCP 
(916)952-7196

(503)661-5093 

03-NEV-20-12.8/15.9 CATANIA, DAVIDIN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC $1,031,882 08/24/11 0%
03-3E0604 
BHNH-SP02-(016)2 

138 NEW MOHAWK ROAD, 

SUITE B 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

P O BOX 1355 $0
 $0

10/03/11 
0%

HA21 

--()

WPCP 
(530)218-1752 

NEVADA CITY, CA 95959POLYESTER CONCRETE AND HMA OVERLAY 
STOCKTON CA 95231 

(209)462-5100 

03-NEV-49-9.7/11.2 CLARK, MARTININ NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION $9,001,784 05/08/10 18%
03-2A6904 
SARR-P049-(148)E 

138 NEW MOHAWK ROAD, 

STE. B 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

P O BOX 2909 $4,050,211
 $78,352

06/22/10 
11/28/12 

44%

HE13 

P0-49 1-(8E) 

--() 

SWPPP 
(530)218-4832 

NEVADA CITY CA 95959WAY 

WIDEN ROADWAY 

DUBLIN CA 94568 

(925)829-9220 
SUSPENDED 

03-NEV-80-2.0/61.6 SALAH, RABAHIN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC $3,329,324 03/07/11 46%
03-3M6804 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS 

1635 4TH STREET $419,662
 $0

03/28/11 
03/30/12 

13%

(530)587-9894
BERKELEY, CA 94710 

(510)527-1000 

HM3 WPCP 

03-NEV-80-2.5/5.6 CATANIA, DAVEIN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION $68,464,726 03/16/07 0%
03-0A6324 
ACIM-080 -(180)N 

138 NEW MOHAWK ROAD, 

SUITE B 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

4401 DULUTH AVENUE $68,685,248
 $23,536

04/06/07 
09/26/12 

0%

HA22 

--() 

SWPPP 
(530)265-9864 

NEVADA CITY CA 95959SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

ROSEVILLE, CA 95678 

(916)645-4800 
PLANT EST 

SATIS 

03-NEV-80-5.2/13.3 CLARK, MARTININ NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC $62,380,167 07/28/08 0% 
03-0A6334 138 NEW MOHAWK ROAD 

SUITE B 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

1777 OAKLAND BLVD SUITE 300 $60,830,539 
$518,328 

08/15/08 
09/14/14 

0% 

HA22 SWPPP 
(530)587-9827

NEVADA CITY CA 95959DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

WALNUT CREEK CA 94596 

(925)627-1700 
PLANT EST 

SATIS 
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Fed Aid 
Pgm Code 
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Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-5.6/0 

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

IN NEVADA COUNTY ABOUT 12.4 MILES 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 

FLINTCO PACIFIC INC 

ROSEVILLE, CA 95678 

(916)757-1000 

401 DEREK PLACE 

CLARK, MARTIN 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE CA 96060 

$4,622,336
 $4,514,531

 $0

07/27/09 
08/12/09 
04/13/12 

81%

 97%

03-NEV-80-9.2/13.6 

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CATANIA, DAVE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$60,647,533
 $57,859,633

 $0

10/05/07 
11/13/07 
12/31/12 

71%

 97%

03-NEV-80-13.5/21.2 

HM1 

03-3M8304 
ACIM-0804-(196)E 

--()

WPCP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.3 MILES EAST OF DONNER PARK 

OVERCROSSING TO TRUCKEE RIVER BRIDGE 

NUMBER 17-0012 

BONDED WEARING COURSE OVERLAY 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

MONTPLAISIR, JARET 

(530)587-9893 

P O BOX 50760 12047 DONNER PASS RD, 

STE B-6 

TRUCKEE CA 96160 

$7,129,152
 $4,063,161

 $5,552

06/08/11 
06/24/11 
06/19/12 

62%

 56%

SUSPENDED 

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

FREDRICKSON, SCOTT 

(916)624-2791 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$152,128,792
 $135,548,826

 $401,294

06/09/08 
07/02/08 
01/16/13 

76%

 88%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-.3/29.3 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E)

--() 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

VANDELL, SAM 

(916)624-2852 

2554 MILLCREEK DRIVE 2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$5,815,880
 $1,929,974

 $8,001

05/20/11 
06/07/11 
05/03/12 

73%

 33%

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L

 620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$24,246,870 
$22,820,587 

$364,605 

08/10/09 
09/10/09 
12/10/12 

0% 

0% 

PLANT EST 

SATIS 
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04/02/12 
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Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-5.1/14.5 

HA22 

03-2F0304 
IM08-0324-(0E ) 

--() 

WPCP 

IN PLACER COUNTY 1.0 MILE EAST OF 

ROUTE 65/80 SEPARATION TO 0.2 MILE 

EAST OF ROUTE 193/80 SEPARATION 

PAVEMENT REHAB AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

VANDELL,SAM 

(916)869-1867 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$5,474,747
 $5,550

 $0

11/14/11 
12/02/11 
06/06/12 

4%

 0%

03-PLA-80-16.8/18.9 

HA22 

03-1F3604 
IM-0803-(236)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

VANDELL, SAM 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$4,324,851
 $4,102,990

 $0

02/03/11 
02/24/11 
03/21/12 

76%

 93%

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P.O. BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$92,114,466
 $42,436,861

 $304,179

02/22/10 
03/16/10 
07/26/12 

53%

 46%

03-PLA-80-/5.1 

HB5 

03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U 

03 0-25-() 

SWPPP 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$29,214,711
 $28,071,752

 $39,598

05/01/08 
05/22/08 
11/20/12 

75%

 96%

03-PLA-89-13.7/19 

HB4N 

03-1C1124 
STP0-000C-(342)E 

--() 

WPCP 

IN EL DORADO, NEVADA AND PLACER 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

ECONOLITE TRAFFIC ENGINEERING 

& MAINTENANCE 

SANTA CLARA CA 95054 

(408)496-6280 

RABAH, SALAH 

(530)682-6111

3390 DE LA CRUZ SUITE R 
2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$1,082,736 
$0 
$0 

07/26/11 
08/16/11 
03/08/12 

0% 

0% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-267-4.9/6.7 IN PLACER COUNTY FROM 1.1 MILES EAST Q AND D CONSTRUCTION CO MATYE, BENJAMIN $2,801,097 11/17/10 63%

HA42 

03-0E9904 
STP-P267-(020)E 

--()

SWPPP 

OF NORTH STAR DRIVE TO 0.5 

SOUTH OF MARTIS PEAK ROAD 

PLACE HOT MIX ASPHALT 

MILE 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)582-5072 

10960 W. RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$1,571,536
 $14,386

12/08/10 
05/10/12 

56%

03-PLA-267-/3.7 IN PLACER COUNTY NEAR TRUCKEE FROM SIERRA NEVADA CONSTRUCTION INCMATYE, BENJAMIN $974,810 05/16/11 100%

HM1A 

03-3M9404 

WPCP 

NEVADA COUNTY LINE TO 0.1 MILE NORTH 

OF NORTHSTAR DRIVE 

REPLACE ASPHALT CONCRETE SURFACING 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)587-5698 

10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$1,031,724
 $0

06/07/11 
01/13/12 

100%

COMPLETED 
02/29/12 

03-SAC-5-28.8/29.5 IN SACRAMENTO COUNTY IN SACRAMENTO O C JONES AND SONS INC ELGHASSEIN, DEAN $1,639,256 09/23/11 5%

HB4N 

03-1F1804 
STPL-6203-(049)N 

620-3 04-() 

--() 

WPCP 

FROM 0.8 MILE NORTH OF ARENA 

BOULEVARD OVERCROSSING TO 0.5 MILE 

NORTH OF DEL PASO ROAD OVERCRO 

ADD AUXILIARY LANE 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(916)768-3597 

3855 NORTH FWY BLVD 

SUITE 120 

SACRAMENTO, CA 95834 

$32,756
 $23,133

10/12/11 
07/11/12 

2%

03-SAC-5-/17.2 IN SACRAMENTO COUNTY IN AND NEAR ELK GRANITE CONSTRUCTION COMPANY TANVIR, RIZWAN $57,775,218 03/24/11 33%
03-0F5904 
NH-0056-(331)E 

--() 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)945-8921 

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$27,827,540
 $400,695

04/08/11 
12/17/12 

48%

HA22 SWPPP 

03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING LEE, SUSHMA $3,668,858 07/22/11 2%

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$665,873
 $24,600

08/12/11 
04/26/13 

18%

SUSPENDED 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $66,202,867 10/26/09 0% 
03-441614 
CMLN-6203-(033) 

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$63,461,233 
$1,125,359 

11/18/09 
03/30/12 

0% 

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,345,464 10/15/09 24%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$1,204,520
 $5,200

11/02/09 
03/18/15 

86%

HA25 SWPPP 

PLANTING AND IRRIGATION 
HERCULES, CA 94547 

(510)741-9226 
(916)263-4912 

SACRAMENTO CA 95834 

03-SAC-80-3.6/16.7 IN SACRAMNETO AND YOLO COUNTIES AT CALIFORNIA ENGINEERING LEE, SUSHMA $644,904 09/23/11 33%
03-3M7504 VARIOUS LOCATIONS 

REPLACE TOWER BRIDGE OPERATING ROPE 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
3855 NORTH FWY BLVD. 

SUITE 120 

$441,356
 $194,408

10/12/11 
06/22/12 

68%

PLEASANTON CA 94566 
SACRAMENTO, CA 95834 

HM3H WPCP (925)461-1500 
(916)718-8055 

03-SAC-80-5.2/0 IN THE CITY AND COUNTY OF SACRAMENTO P N P CONSTRUCTION INC PHAM, THU $1,062,364 06/06/11 72%
03-1F4304 AT NORTHGATE MAINTENANCE STATION 

CONSTRUCT NEW CREW OFFICE BUILDING 
AUBURN CA 95603 

13620 LINCOLN WAY #325 3951 PERFORMANCE 

DRIVE SUITE E 

$889,198
 $140,506

06/29/11 
06/19/12 

84%

HA12 WPCP 

(530)885-9360 
(916)799-5518 

SACRAMENTO CA 95838 

03-SAC-80-12.5/18 IN AND NEAR CITRUS HEIGHTS ON ROUTE DESILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $6,489,518 12/21/11 19%

HM1B 

03-2F0404 
IM08-0324-(1E ) 

--()

WPCP 

80 BETWEEN MADISON AVENUE 

OVERCROSSING AND 0.3 MILES WEST OF 

SOUTH ROSEVILLE OVERCROSSING AND 

GRIND PAVEMENT, REPLACE PCC SLABS 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)801-3455 

3855 NORTH FWY BLVD, 

STE. 120 

SACRAMENTO, CA 95834 

$868,674
 $81,012

01/18/12 
08/06/12 

13%

03-SAC-80-16.0/0 IN EL DORADO COUNTY AT 0.4 MILE EAST NORCAL GENERAL CONSTRUCTION GUTIERREZ, BOJANA $222,169 12/28/10 57%

HA42 

03-0F5804 
ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

UPGRADE WEIGH STATION AND CCTV 

CORPORATION 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

(916)263-4924 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$197,165
 $14,188

02/08/11 
04/06/12 

89%

SUSPENDED 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV TANVIR, RIZWAN $88,910,169 07/29/11 3% 

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

REPLACE PCCP AND PLACE HMA 
RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)945-8921

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$9,631,703 
$903,191 

08/24/11 
09/23/14 

11% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

03District 

03-SAC-99-.1/12 

Fed Aid 

HA22 

Pgm Code 

03-1E6704 

Contract 

NH-P099-(531)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SACRAMENTO COUNTY NEAR GALT FROM 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

Description 

RAC OVERLAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

SCOTT, JEFF 

Resident 
Engineer 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$11,092,954

Bid + CCOs

 $10,128,176

Comp To date

 $789,910

This Month 

12/08/10 

Awarded 

01/11/11 

Approved 

06/06/12 

Est Comp
Accepted 

61%

%Time

 85%

% Work 
Message 

03-SAC-99-6.0/6 

20.20 

03-3F2704 
NHS- -( ) 

--()

IN SACRAMENTO COUNTY NEAR ARNO ROAD 

OC, BR. NO 20-0151 NEAR ELK GROVE 

DIR'S EMERGENCY F.A. 

REPLACE GIRDER 

VIKING CONSTRUCTION CO., INC. 

RANCHO CORDOVA 

GUTIERREZ, BOJANA 

(916)263-4927 

P.O. BOX 1508 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$985,000
 $0
 $0

01/10/12 
03/08/12 

0%

 0%

201130 

03-SAC-99-16.8/18.1 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 94567 

(916)645-4800 

4401 DULUTH AVENUE 

SCOTT, JEFF 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$5,085,131
 $4,359,363

 $0

06/23/10 
07/13/10 
07/12/12 

47%

 98%

03-SAC-160-5.9/21.1 

HM3 

03-3M7104 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM SACRAMENTO RIVER 

(ISLETON) BRIDGE TO SACRAMENTO RIVER 

(PAINTERSVILLE) BRIDGE 

PAINT THREE BRIDGES 

SANTA MARGARITA CONSTRUCTION 

CORP 

TEMPLETON CA 93465 

(805)237-1186 

P O BOX 357 

BROOK, BILL 

(916)858-8630 

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$6,916,365
 $5,912,711
 $141,211

06/28/11 
07/14/11 
09/05/12 

53%

 85%

03-SIE-49-16.9/41.4 

HA22 

03-0A6904 
ACST-PP04-(915)0 

--() 

WPCP 

NEAR DOWNIEVILLE FROM 0.1 MILE NORTH 

OF DOWNIE RIVER BRIDGE TO YUBA PASS 

RESURFACE HIGHWAY WITH ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, JEFF 

(916)825-7694 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$16,254,289
 $1,550

 $0

12/08/11 
01/05/12 
05/17/12 

0%

 0%

SUSPENDED 

03-SIE-89-/15 

HA22 

03-2F5804 
STP-P089-(101)E 

--() 

WPCP 

IN SIERRA COUNTY AT SIERRAVILLE FROM 

NEVADA COUNTY LINE TO THE SOUTH 

JUNCTION OF ROUTE 49 

COLD IN PLACE RECYCLE, HMA OVERLAY 

TEICHERT CONSTRUCTION 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CROSBY,TIM 

(530)320-6460

12047 DONNER PASS 

RD.,STE B-6 

TRUCKEE, CA 96160 

$5,492,466 
$0 
$0 

11/30/11 
12/21/11 

0% 

0% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-20-9.2/0 ABOUT 6.5 MILES WEST OF YUBA CITY AT KNIFE RIVER CONSTRUCTION CHAMBERLIN AARON $1,052,607 08/17/11 100%
03-1F0204 
HSNH-GP02-(016)0 

--()

ACACIA AVENUE 

INSTALL TRAFFIC SIGNAL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$1,040,708
 $0

08/30/11 
01/30/12 

100%

COMPLETED 
03/02/12 

HB1 SWPPP 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,241,348 07/14/10 33%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
GOLD RIVER, CA 95670 

(916)608-1500 
(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$17,982,571
 $1,083,609

07/28/10 
02/03/14 

52%

HE13 SWPPP 

03-SUT-99-27.0/0 NEAR YUBA CITY AT A PARK AND RIDE BIONDI PAVING INC CHAMBERLIN, AARON $516,204 11/01/11 87%
03-0F1104 
CML6-2030-(43 ) 

--() 

EXPAND PARK AND RIDE FACILITY 

SACRAMENTO CA 95824 

(916)383-5982 

8150 37TH AVENUE 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$494,718
 $9,274

11/22/11 
12/21/12 

95%

HB6 WPCP 

03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,766,662 12/10/10 99%

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,579,975
 $295,009

02/07/11 
12/11/14 

92%

03-SUT-113-/10.8 IN SUTTER COUNTY NEAR KNIGHTS LANDING TEICHERT CONSTRUCTION KNUDSON CAMERON $7,664,106 08/19/11 0%
03-1F8104 
STP-P113-(031)E 

--() 

FROM CRANMORE/KNIGHTS ROAD 0.1 MILE 

NORTH OF RIGGINS ROAD TO SACRAMENTO 

VALLEY BLVD 

PAVEMENT REHABILITATION AND OVERLAY 

DAVIS CA 956181890 

(530)406-4200 

P O BOX 1890 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$4,500
 $0

09/15/11 
08/13/12 

0%

SUSPENDED 

HA22 WPCP 

03-VAR-50-1.0/0 IN NEVADA AND SACREMANTO COUNTIES, ON STUDEBAKER BROWN ELECTRIC INC.CHOHAN, MOHAN $335,000 09/09/11 100% 

20.20 

03-3F1104 VARIOUS ROUTES AND AT VARIOUS POST 

MILES DIR'S EMERGENCY F.A. 

REPLACE ELECTRICAL SYSTEMS 
GREENWOOD, CA 95635 

(530)333-3423 

3835 BLUE HERON WAY 

(916)263-4922

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAEMNTO, CA 95834 

$318,169 
$24,965 

09/09/11 
05/20/12 

95% 

201130 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-5-.3/14 IN YOLO COUNTY IN AND NEAR WOODLAND DESILVA GATES CONSTRUCTION LP GHASSEMI, MOHSSEN $12,357,060 01/27/12 0%

HA22 

03-2F0104 
ACIM-0056-(337)E 

--() 

WPCP 

FROM 0.3 MILE WEST OF SACRAMENTO 

RIVER BRIDGE TO 0.2 MILE NORTH OF 

ADAMS CREEK BRIDGE. 

RUBBERIZED WARM MIX ASPHALT OVERLAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)869-6087 

3951 PERFORMANCE DR, 

SUITE E 

SACRAMENTO, CA 95838 

$36,406
 $36,406

02/22/12 
06/21/12 

0%

03-YOL-5-.8/2.5 IN YOLO COUNTY ON ROUTE 5 FROM 0.8 DE SILVA GATES CONSTRUCTION TRI, PRESTON $2,636,705 11/24/10 98%

HA21 

03-3E0704 
NHBH-0056-(333)E 

--()

WPCP 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

AC OVERLAY, WITH JOINT HEADER 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)416-5572 

3951 PERFORMANCE DR., 

STE. E 

SACRAMENTO CA 95838 

$2,194,331
 $106,759

12/16/10 
03/30/12 

88%

03-YOL-80-.2/5.7 IN YOLO COUNTY IN AND NEAR DAVIS FROM DE SILVA GATES CONSTRUCTION HAMM, JEFF $5,306,009 12/22/10 71%

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$3,287,363
 $190,325

01/24/11 
05/07/12 

61%

03-YOL-80-.9/11.3 IN YOLO COUNTY AND PLACER COUNTY AMERICAN CIVIL CONSTRUCTORS RANDHAWA, AMARJIT $1,379,785 03/29/11 100%
03-3M7404 VAFIOUS LOCATIONS 

PLACE OVERLAYS ON BRIDGE DECKS 

WEST COAST INC 

3701 MALLARD DRIVE 
3951 PERFORMANCE 

DRIVE SUITE E 

$1,370,524
 $0

04/19/11 
02/24/12 
03/14/12 

100%

BENICIA CA 94510 
SACRAMENTO CA 95838 COMPLETED 

HM3 WPCP (707)746-8028 
(916)825-7628 

03-YOL-80-/4.4 IN YOLO COUNTY IN AND NEAR THE CITY TEICHERT CONSTRUCTION TRI, PRESTON $2,009,676 03/11/11 6%

HA22 

03-3M8404 
ACIM-0802-(360)E 

--() 

WPCP 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

RAC OVERLAY (TYPE O) 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

(916)416-5572 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$1,850
 $0

04/13/11 
01/12/12 

0%

SUSPENDED 

03-YOL-113-/11.2 IN YOLO COUNTY AND NEAR DAVIS FROM O C JONES AND SONS INC TRI, PRESTON $5,596,704 12/12/11 0% 

HA22 

03-2F0504 
STPP-1130-(32E) 

--() 

WPCP 

SOLANO COUNTY LINE TO 0.4 MILE NORTH 

OF ROUTE 5/113 SEPARATION/ OVERHEAD 

GRIND PCC PAVEMENT, ASPHALT SURFACE 
BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(916)416-5572

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$0 
$0 

01/04/12 
0% 

SUSPENDED 
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04/02/12 

District 03 

03-YUB-20-3.5/8 

Fed Aid 

HA22 

Pgm Code 

03-1F8204 

Contract 

NH-P020-(161)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE EAST OF LEVEE ROAD TO 0.1 

MILE EAST OF LOMA RICA ROAD 

Description 

PAVEMENT REHABILITATION AND OVERLAY 

Type Of Work 

DESILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

KNUDSON CAMERON 

Resident 
Engineer 

(530)682-3842 

P O BOX 2909 379 COLUSA HWY 

YUBA CITY, CA 95991 

$2,585,500

Bid + CCOs

 $0

Comp To date

 $0

This Month 

08/18/11 

Awarded 

09/13/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-YUB-65-2.9/4.7 

HM1A 

03-3M2304 

WPCP 

NEAR WHEATLAND FROM 0.7 MILE NORTH OF 

DRY CREEK BRIDGE TO 0.7 MILE NORTH 

OF SOUTH BEALE ROAD 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$514,599
 $479,565

 $0

01/05/11 
01/31/11 
06/07/11 

25%

 100%

03-YUB-70-7.0/13.6 

HA22 

03-1F4604 
NH-P070-(123)E 

--() 

WPCP 

IN YUBA COUNTY AT OLIVERHURST AND 

LINDA FROM 0.3 MILE WEST OF MCGOWAN 

PARKWAY OVERCROSSING TO THE YUBA 

RIVER BRIDGE AND OVERHEAD 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$9,753,685
 $8,792,971

 $0

01/27/11 
02/15/11 
03/19/12 

100%

 100%

COMPLETED 
03/19/12 

03-YUB-70-7.0/7.6 

HB4N 

03-3E8904 
NH-P070-(101) 

--() 

WPCP 

IN YUBA COUNTY AT OLIVERHURST FROM 

0.2 MILE SOUTH OF MCGOWAN PARKWAY 

OVERCROSSING TO 0.3 MILE NORTH OF 

MCGOWAN PARKWAY OVERCROSSIN 

FREEWAY AND INTERSECTION LIGHTING 

STUDEBAKER BROWN ELECTRICAL 

CONTRACTING 

GREENWOOD CA 95635 

(530)333-3423 

3835 BLUE HERON WAY 

KNUDSON, CAMERON 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$413,086
 $0
 $0

06/30/11 
08/15/11 

0%

 0%

SUSPENDED 

03-YUB-70-8.4/13.6 

HB1 

03-4E4304 
NSNH-P070-(120)E 

--() 

SWPPP 

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE NORTH OF ROUTE 65 SEPARATION 

TO YUBA RIVE BRIDGE AND OVERHEAD 

MBGR REMOVE STREES ADD PLANTS AND 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$518,269
 $506,366

 $3,904

01/11/11 
01/25/11 
05/09/12 

86%

 97%

03-YUB-70-14.2/15.1 

HA22 

03-0A5804 
NHX1-1501-(0E ) 

--() 

SWPPP 

IN MARYSVILLE ON ROUTE 20 FROM F 

STREET TO BUCHANAN STREET AND ON 

ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

TEICHERT CONSTRUCTION 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

KNUDSON, CAMERON 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$25,579,467 
$0 
$0 

01/13/12 
01/31/12 

0% 

0% 

Totals: Authorized Final Amt: $1,032,356,386 Completed to Date: $661,891,677 Work This Month: $8,369,524



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-41.1/48.1 03-4M3204 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-99-/46 03-0F2104 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-/21 03-3C8904 

03-COL-20-10.2/23.8 03-1F7504 

03-ED-50-13.3/13.7 03-2E0404 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-5734-/0 03-3E4404 

03-NEV-20-6.6/0 03-0F0004 

03-NEV-20-6.7/10.2 03-0F8104 

03-NEV-20-12.3/17.4 03-1F9204 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-80-13.5/21.2 03-3M8304 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-5.1/14.5 03-2F0304 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-267-4.9/6.7 03-0E9904 

03-PLA-267-/3.7 03-3M9404 

03-SAC-5-28.8/29.5 03-1F1804 

03-SAC-5-/17.2 03-0F5904 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-3.6/16.7 03-3M7504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-80-5.2/0 03-1F4304 

03-SAC-80-12.5/18 03-2F0404 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-6.0/6 03-3F2704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-160-5.9/21.1 03-3M7104 

03-SIE-49-16.9/41.4 03-0A6904 

03-SIE-89-/15 03-2F5804 

03-SUT-20-9.2/0 03-1F0204 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-27.0/0 03-0F1104 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-113-/10.8 03-1F8104 

03-VAR-50-1.0/0 03-3F1104 

03-YOL-5-.3/14 03-2F0104 

03-YOL-5-.8/2.5 03-3E0704 

03-YOL-80-.2/5.7 03-0F7004 

03-YOL-80-.9/11.3 03-3M7404 

03-YOL-80-/4.4 03-3M8404 

03-YOL-113-/11.2 03-2F0504 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-YUB-20-3.5/8 03-1F8204 12
 

03-YUB-65-2.9/4.7 03-3M2304 12
 

03-YUB-70-7.0/7.6 03-3E8904 12
 

03-YUB-70-14.2/15.1 03-0A5804 12
 

03-YUB-70-7.0/13.6 03-1F4604 12
 

03-YUB-70-8.4/13.6 03-4E4304 12
 

Statement of Ongoing Contracts - Federal Aid 

03
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $362,530,478


FEDERAL AID (PRIMARY) $127,282,420


FEDERAL AID (SECONDARY) $42,595,127


STATE HIGHWAY $111,216,397


 $388,731,964


 $1,032,356,386


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$212,760,708


 $66,791,123


 $8,016,888


 $84,424,351


 $289,898,606


 $661,891,677
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $22,158,519
 

$22,158,519
Work completed this Period:


	03

