
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-9.5/0 IN BUTTE COUNTY IN CHICO AT 9TH AND FRANKLIN CONSTRUCTION INC STEINER, BRIAN $470,351 05/22/12 88%
03-3E9104 MAIN STREET, AT 9TH AND OROVILLE 

STREET AND AT PARK AVENUE AND 

HUMBOLDT 

COMPLETE SIGNAL MODIFICATION 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

(530)218-3679 

2060 THIRD STREET 

OROVILLE, CA 95965 

$391,974
 $0

06/21/12 
03/06/13 

83%

HB4N WPCP 

03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP COBORN, AL $8,340,419 03/03/11 77%
03-0E9304 
NH-P070-(124)E 

--() 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)534-9046 

2060 3RD STREET 

OROVILLE, CA 95965 

$5,278,199
 $18,278

03/24/11 
05/16/13 

62%

SUSPENDED 

HB4N SWPPP 

03-BUT-70-9.2/17 IN AND NEAR OROVILLE FROM 0.2 MILE DE SILVA GATES CONSTRUCTION LPCOBORN, AL $6,455,454 12/05/12 0%

HA22 

03-2F3004 
NH-P070-(104) 

--() 

WPCP 

NORTH OF PALERMO ROAD TO 0.1 MILE 

NORTH OF OPHIR ROAD AND 0.4 MILE 

SOUTH OF 70/162 SEPARATATION 

PAVEMENT REHABILITATION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)713-7863 

2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$0
 $0

01/10/13 
0%

SUSPENDED 

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY THOMAS, SHAHNA $24,102,831 07/08/11 35%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

INC 

P O BOX 1508 
2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$11,623,366
 $676,941

08/05/11 
06/20/14 

48%

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

(530)533-4526 

HB4N SWPPP (916)852-5530 

03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64%
03-3M6404 REHABILITATE SIX BRIDGE DECKS 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY STE 16 2060 3RD STREET 

OROVILLE CA 95965 

$511,045
 $0

05/04/11 
10/04/11 

83%

(415)444-0716 
(530)682-3831 

HM3H WPCP 

03-COL-5-7.1/29.2 IN COLUSA,GLENN, SUTTER, AND YUBA MYERS AND SONS CONSTRUCTION LPWOOD, JUSTIN $2,087,596 06/25/12 100% 
03-4M2104 COUNTIES AT VARIOUS LOCATIONS 

BRIDGE DECK PRESERVATION 
SACRAMENTO, CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(530)682-3831

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,931,268 
$0 

07/16/12 
01/16/13 

100% 

COMPLETED 
02/27/13 

HM3H WPCP 



  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-COL-5-21.0/34.4 IN COLUSA COUNTY NEAR WILLIAMS FROM DESILVA GATES CONSTRUCTION LP TOLLISON, RON $4,594,203 05/04/12 76%
03-4M1204 1.7 MILES NORTH OF FRESHWATER ROAD 

OVERCROSSING TO THE GLENN COUNTY LINE 

PAVEMENT REHABILITATION 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-3995 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$4,462,599
 $0

06/12/12 
06/01/13 

94%

SUSPENDED 

HM1B WPCP 

03-COL-20-/10.2 IN COLUSA COUNTY 20 MILES WEST OF GEORGE REED INC KRAFT, DAN $7,297,240 11/19/12 0%
03-1F7404 
ACNH-P020-(166) 

--() 

WILLIAMS FROM THE LAKE COUNTY LINE TO 

0.5 MILE WEST OF ROUTE 16 & FROM 0.1 

MILE EAST OF ROUTE 16 

PAVEMENT REHABILITATION 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)713-7864 

15533 40TH AVENUE 

CLEARLAKE, CA 95422 

$1,750
 $1,750

12/20/12 
11/01/13 

0%

SUSPENDED 

HA22 WPCP 

03-ED-49-9.6/10.1 IN EL DORADO COUNTY FROM MISSOURI DOUG VEERKAMP GENERAL ALTERTON, NATHAN $628,520 05/21/12 0%
03-3E6304 STREET NORTH TO 4.8 MILES SOUTH OF 

JUNCTION ROUTE 49/50 SEPARATION 

ENGINEERING INC 

2585 COLD SPRINGS ROAD 
3065 BLAIR AVE. 

PLACERVILLE, CA 95667 

$111,311
 $0

06/20/12 
08/31/13 

17%

PLACE HMA, REPLACE ASPHALT CONCRETE 
PLACERVILLE CA 95667 

(530)957-1110 SUSPENDED 

HA22 WPCP (530)676-0825 

03-ED-50-15.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE JEFFCO PAINTING AND COATING WOODRUFF, JARRETT $1,127,031 02/16/12 0%
03-4M2304 AT WEBER CREEK BRIDGE 

PREP AND PAINT TWO BRIDGES 

INC 

P O BOX 1888 
3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$0
 $0

04/02/12 
0%

VALLEJO CA 94590 
(530)919-7946 SUSPENDED 

HM3 WPCP (707)562-1900 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0%

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$237,243
 $2,565

12/01/10 
09/11/14 

0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-18.1/19.1 IN EL DORADO COUNTY IN & NEAR SIERRA NEVADA CONSTRUCTION INC $706,007 03/05/13 0% 
03-4M5404 PLACERVILLE ON RTE 50 FR CLAT STR UC 

TO E OF CARSON RD OC & RTE 193 NEAR 

P O BOX 50760 $0 
$0 

03/25/13 
0% 

PLACERVILLE FROM SOUTH FORK 
SPARKS NV 89435 

DIGOUTS AND HMA OVERLAY 
(775)355-0420 

HM1 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation	 Page 3 

Statement of Ongoing Contracts as of 03/20/13	
04/02/13 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

03-ED-50-19.1/0 IN EL DORADO, PLACER, NEVADA, AND LEGG INC ALTERTON, NATHAN $1,703,375 03/27/12 95%

03-4M1904 $1,185,175 04/25/12
YOLO COUNTIES AT VARIOUS LOCATIONS 2551 2ND STREET
 3065 BLAIR AVENUE	 69%


$0 03/04/13

BRIDGE DECK PRESERVATION PLACERVILLE, CA 95667


LIVERMORE CA 94550
 
(530)957-1110	 SUSPENDED


(925)605-4500
 

HM3H WPCP
 

03-ED-50-28.8/39.6	 IN EL DORADO COUNTY FROM SAWMILL TEICHERT CONSTRUCTION WESTOVER, MARK $11,967,747 11/29/10 100%


UNDERCROSSING TO SOUTH FORK AMERICAN P.O. BOX 1890
03-1A6804	 $10,739,443 12/16/10
11323 SANDERS DRIVE	 90%

NH-P050-(124)E	 $0 11/15/12


RIVER BRIDGE	 RANCHO CORDOVA, CA 95742

--()	 DAVIS, CA 95617-1890


APPLY HOT MIX ASPHALT (916)858-8628

(530)406-4200
 

HA22 WPCP
 

03-ED-50-77.3/79.3	 IN SOUTH LAKE TAHOE FROM TROUT CREEK DISNEY CONSTRUCTION INC NANUGONDA, VEERA $15,480,733 02/10/11 40%


TO SKI RUN BOULEVARD 875 MAHLER ROAD STE 188
03-1A73U4	 $14,269,200 03/01/11
2489 LAKE TAHOE BLVD	 89%

NH- -( )	 $29,854 10/15/13


STORM WATER QUALITY IMPROVEMENTS SOUTH LAKE TAHOE, CA

--() BURLINGAME CA 94010
 

96150
 
(650)259-9545
 

(530)218-4803

HA42 SWPPP
 

HA22
 

HB4N
 

03-ED-50-78.9/79.5 IN EL DORADO COUNTY IN SOUTH LAKE GRANITE CONSTRUCTION COMPANY MONTPLAISIR, JARET $2,862,847 04/06/12 0%

03-1A7344 $248,697 04/25/12
TAHOE FROM 0.2 MILE WEST OF SKI RUN P O BOX 50085 2489 LAKE TAHOE BLVD, 9%

ACNH-P050-(128)E $0 10/15/13


BOULEVARD TO WILDWOOD AVENUE
 SUITE 6
 
--()	 WATSONVILLE CA 950775085


COLD PLANE & HMA OVERLAY, DRAINAGE SOUTH LAKE TAHOE, CA SUSPENDED

(831)724-1011
 

96150
 
HA42 SWPPP
 

(530)218-4803
 

03-ED-193-10.1/10.1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. INCNANUGONDA, VEERA $370,000 05/13/11 67%

03-2F7204 $181,787 11/03/11
ABOUT 0.6 MILE WEST OF GRAYBAR MINE 2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 100%

STP- -( ) $0 06/23/11


ROAD DIR'S EMERGENCY F.A. PLACERVILLE, CA 95667

--() PLACERVILLE, CA 95667


REPAIR EB SHOULDER AND SLOPE BELOW	 (530)621-0986
 

20.20
 

201130
 

03-ED-193-23.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE C W FOX CONSTRUCTION INC WESTOVER, MARK $809,154 06/21/12 95%
 
03-1F6004 $786,987 07/16/12
2.0 MILES NORTH OF THE SOUTH FORK 2701 SECRET LAKE TRAIL
 11323 SANDERS DRIVE	 97%

STP-S193-(009)E	 $54,399 03/28/13


AMERICAN RIVER BRIDGE	 RANCHO CORDOVA, CA 95742

--()	 COOL CA 95614


CONSTRUCT GABION, DRAINAGE, PAVE (530)682-6348

(530)823-0591
 

HA42 WPCP
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-NEV-20-3.9/17.5 

HA22 

03-2F35U4 
ACNH-P020-(167) 

--() 

WPCP 

IN AND NEAR GRASS VALLEY AND NEVADA 

CITY FROM 0.3 MILE EAST OF INDIAN 

SPRING ROAD TO JCT RT 49 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$7,793,021
 $675

 $0

12/21/12 
01/23/13 
06/10/14 

0%

 0%

SUSPENDED 

03-NEV-20-12.8/15.9 

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--()

WPCP 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

CATANIA, DAVID 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$1,031,882
 $0
 $0

08/24/11 
10/03/11 

0%

 0%

03-NEV-49-9.7/11.2 

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

CLARK, MARTIN 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$9,587,632
 $8,953,077
 $190,446

05/08/10 
06/22/10 
04/26/13 

47%

 95%

SUSPENDED 

03-NEV-49-11.6/11.6 

20.20 

03-3F7304 
IN NEVADA COUNTY, ON ROUTE 49, AT 

POST MILE 11.64 DIR'S EMERGENCY F.A 

REPAIR EMBANKMENT AND LINE EXISTING 

48-INC 

STEWART ENGINEERING, INC. 

REDDING, CA 96099 

(530)244-8464 

P.O. BOX 990010 

JOHNSON, JEFF D. 

(916)825-7697 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$825,000
 $371,601

 $0

12/05/12 
01/16/13 
04/11/13 

83%

 45%

201130 

03-NEV-80-2.0/61.6 

HM3 

03-3M6804 

WPCP 

IN PLACER AND NEVADA COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS 

BAY LINE CUTTING & CORING INC 

BERKELEY, CA 94710 

(510)527-1000 

MONTPLAISIR, JARET 

(530)587-9894

1635 4TH STREET 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$3,673,584 
$3,232,980 

$0 

03/07/11 
03/28/11 
03/28/13 

85% 

94% 



 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/13
04/02/13
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

BEREXA, CARL 

(916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$154,435,913
 $150,989,946

 $187,917

06/09/08 
07/02/08 
06/26/13 

92%

 98%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-65-15.0/23.8 

HB4C 

03-333824 
HPLU-6203-(031)L 

620-3 03-()

--() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DE SILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

FREDRICKSON, SCOTT 

(916)416-3011 

P O BOX 2909 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$18,514,416
 $7,518,241

 $40,976

05/21/12 
06/19/12 
05/28/14 

32%

 41%

03-PLA-80-.3/29.3 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E)

--() 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

VANDELL, SAM 

(916)624-2852 

2554 MILLCREEK DRIVE 2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$6,165,948
 $6,336,900

 $0

05/20/11 
06/07/11 
02/13/13 

100%

 100%

COMPLETED 
03/04/13 

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$25,189,465
 $24,365,683

 $149,593

08/10/09 
09/10/09 
05/09/13 

0%

 0%

PLANT EST 

SATIS 

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-34.9/0 
03-2F2604 
ACIM-0804-(197)E

--() 

IN PLACER COUNTY NEAR COLFAX AT 

MILE WEST OF LONG RAVINE 

UNDERCROSSING 

REPAIR CUT SLOPE 

0.1 DESERT CONCEPTS CONSTRUCTION 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 

ZINK, PHIL 

(530)682-7747

33 DEPOT STREET 

COLFAX, CA 95713 

$934,996 
$6,500 
$6,500 

11/02/12 
12/03/12 
05/29/13 

13% 

1% 

SUSPENDED 

HA42 WPCP (760)200-9007 
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Statement of Ongoing Contracts as of 03/20/13
04/02/13 

03District 

03-PLA-80-56.1/66.3 

Fed Aid 

HA22 

Pgm Code 

03-2C8604 

Contract 

ACIM-000C-(309)N 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

Description 

RECONSTRUCT ROADWAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

Resident 
Engineer 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$92,580,380

Bid + CCOs

 $79,774,256

Comp To date

 $34,111

This Month 

02/22/10 

Awarded 

03/16/10 

Approved 

03/26/13 

Est Comp

 80%

%Time

 85%

% Work 

SUSPENDED 

MessageAccepted 

03-PLA-89-13.7/19 

HB4N 

03-1C1124 
STP0-000C-(342)E 

--()

WPCP 

IN EL DORADO, NEVADA AND PLACER 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

AEGIS ITS INC 

ANAHEIM, CA 92806 

(714)630-3700 

3360 E. LA PALMA AVENUE 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

ST,SUITE 101A 

TRUCKEE, CA 96161 

$1,095,224
 $929,375

 $8,358

07/26/11 
08/16/11 
04/03/13 

92%

 85%

SUSPENDED 

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS OF 

CALIFORNIA INC 

SACRAMENTO CA 95833 

(916)649-4530 

2030 WEST EL CAMINO AVE 

ISKIN, ROY 

(530)682-7172 

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$34,791,510
 $230,382

 $4,702

04/10/12 
04/27/12 
09/16/14 

5%

 1%

SUSPENDED 

03-SAC-5-/17.2 

HA22 

03-0F5904 
NH-0056-(331)E 

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR ELK 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

OKPALA, MESHACK 

(916)416-7547 

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$61,414,580
 $56,907,568

 $527,369

03/24/11 
04/08/11 
05/10/13 

88%

 90%

03-SAC-12-.3/6.1 

HA22 

03-3C9004 
ACNH-P012-(110) 

--() 

WPCP 

IN SACRAMENTO COUNTY NEAR RIO VISTA 

AT VARIOUS LOCATIONS FROM EAST OF THE 

SACRAMENTO RIVER BRIDGE TO THE 

MOKELUMNE RIVER BRIDGE 

REHABILITATE PAVEMENT OVERLAY 

TEICHERT CONSTRUCTION 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

SCOTT, JEFF 

(916)847-4916 

3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$3,597,246
 $0
 $0

10/31/12 
12/03/12 

0%

 0%

03-SAC-50-.6/17 

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

IN AND NEAR SACRAMENTO COUNTY AT 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

LEE, SUSHMA 

(916)718-8055

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$3,755,892 
$2,300,878 

$5,219 

07/22/11 
08/12/11 
06/21/13 

50% 

60% 

SUSPENDED 
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Statement of Ongoing Contracts as of 03/20/13
04/02/13
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-SAC-50-5.3/12.8
 

CMLN-6203-(033)
 

--()
 

HB5 HB5 SWPPP
 

03-SAC-51-.2/0
 
03-4M2204
 

HM3H WPCP
 

03-SAC-51-1.4/0
 
03-4M2404
 

HM3 WPCP
 

03-SAC-51-6.0/8.3
 
03-1A1404
 

HA25 SWPPP
 

03-SAC-80-/M10.4
 
03-3797U4
 
ACIM-0803-(237)E
 

HR- -( )


HB5 SWPPP
 

03-SUT-99-11.0/14.3
 
03-1A43A4
 
SARR-P099-(529)E
 

P0-99 5-(9E)
 

--()
 

HE13 SWPPP
 

Description
Type Of Work 

IN SACRAMENTO COUNTY IN AND NEAR
 

RANCHO CORDOVA FROM WATT AVENUE
 

OVERCROSSING TO SUNRISE BOULEVARD
 

WIDEN FREEWAY
 

IN SACRAMENTO AT FORT SUTTER VIADUCT
 

BRIDGE 24-188L
 

POLYESTER CONC. OVERLAY
 

IN SACRAMENTO COUNTY AT VARIOUS
 

LOCATIONS
 

REHABILITATE EIGHT BRIDGE DECKS
 

IN SACRAMENTO COUNTY IN SACRAMENTO
 

FROM HOWE AVENUE TO 0.5 KM EAST OF
 

WATT AVENUE
 

PLANTING AND IRRIGATION
 

IN YOLO AND SACRAMENTO COUNTIES
 

REPLACE PCCP AND PLACE HMA
 

IN SUTTER COUNTY NEAR NICOLAUS FROM
 

POWER LINE ROAD TO 0.1 MILE SOUTH OF
 

LAUREL AVENUE
 

WIDEN TO FOUR LANES
 

Contractor 

DE SILVA GATES MCM A JOINT
 

VENTURE OF DE SILVA GATES
 

CONSTRUCTION AND MCM
 

CONSTRUCTION
 

P O BOX 2909
 

DUBLIN CA 94568
 

(925)829-9220
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST INC
 

3701 MALLARD DRIVE
 

BENICIA CA 94510
 

(707)746-8028
 

MYERS AND SONS CONSTRUCTION LPTECLE, DANIEL
 

Resident 
Engineer 

OKPALA, MESHACK
 

2777 DEL MONTE STREET
 

WEST SACRAMENTO CA 95691
 

(916)372-0158
 

TECLE, DAN
 

11460 SUNRISE GOLD
 

CIRCLE #A
 

RANCHO CORDOVA, CA 95742
 

(916)919-4252
 

2554 MILLCREEK DRIVE
 

SACRAMENTO CA 95833
 

(916)649-4504
 

WABO LANDSCAPE & CONSTRUCTION
 

INC
 

726 ALFRED NOBEL DRIVE
 

HERCULES, CA 94547
 

(510)741-9226
 

BAY CITIES / MYERS JV
 

3286 FITZGERALD ROAD
 
RANCHO CORDOVA, CA 95742­

6811
 

(916)635-9370
 

DE SILVA GATES MCM A JNT VNTR
 

OF DE SILVA GATES
 

PO BOX 620
 
NORTH HIGHLANDS, CA
 

956600620
 

(916)334-1221
 

11460 SUNRISE GOLD
 

CIR, STE A
 

RANCHO CORDOVA, CA 95742
 

(916)919-4252
 

SAGER, JANET
 

3855 NORTH FREEWAY
 

BLVD, STE 120
 

SACRAMENTO CA 95834
 

(916)263-4912
 

TANVIR, RIZWAN
 

2777 DEL MONTE STREET
 

WEST SACRAMENTO, CA
 

95691
 

(530)945-8921
 

TOLLISON, RON
 

379 COLUSA AVENUE
 

YUBA CITY CA 95991
 

(530)822-4313


 $67,567,957 10/26/09 0%
 $65,783,286

 $62,071
11/18/09 
07/24/13 

0%

PLANT EST 

SATIS 

$5,354,764 03/19/12 65%
 $4,757,662

 $0
04/13/12 
06/05/13 

89%

 $2,304,693 06/28/12 71%
 $942,907

 $0
07/16/12 
05/13/13 

41%

 $1,365,464 10/15/09 0%
 $1,287,985

 $25,000
11/02/09 
03/18/15 

0%

PLANT EST 

SATIS 

$92,449,593 07/29/11 18%
 $36,548,076
 $1,197,497

08/24/11 
07/17/15 

39%

 $27,945,912 09/04/12 21% 
$3,408,559 

$8,814 
09/04/12 
08/15/14 

13% 
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Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 03 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-SUT-99-11.0/14.3
 
03-1A4324
 
SARR-P099-(529)E
 

P0-99 5-(9E)
 

--()
 

HE13 SWPPP
 

03-SUT-99-19.5/20.5
 
03-1A4644
 

HB4C SWPPP
 

03-SUT-99-27.0/0
 
03-0F1104
 
CML6-2030-(43 )
 

--()
 

HB6 WPCP
 

03-SUT-99-30.6/32.7
 
03-1F5004
 
STP-P099-(536)E
 

--()
 

HA25 WPCP
 

03-SUT-99-/1.6
 
03-406604
 
HP21-L620-(304)8


--()
 

HE11 SWPPP
 

03-VAR-50-1.0/0
 
03-3F1104
 

20.20
 

201130
 

Description

Type Of Work
 

IN SUTTER COUNTY NEAR NICOLAUS FROM
 

POWER LINE ROAD TO 0.1 MILE SOUTH OF
 

LAUREL AVENUE
 

WIDEN TO FOUR LANES
 

IN SUTTER COUNTY IN TUDOR AT ROUTE
 

99/113 SEPARATION
 

CONSTRUCT 99/113 INTERCHANGE
 

NEAR YUBA CITY AT A PARK AND RIDE
 

EXPAND PARK AND RIDE FACILITY
 

IN SUTTER COUNTY IN AND NEAR YUBA
 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF
 

QUEENS AVENUE OVERCROSSING
 

PERFORM HIGHWAY PLANTING AND
 

IN SACRAMENTO AND SUTTER COUNTIES
 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY
 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD
 

MITIGATED NEGATIVE D
 

CONSTRUCT INTERCHANGE WITH HMA
 

IN NEVADA AND SACREMANTO COUNTIES, ON
 

VARIOUS ROUTES AND AT VARIOUS POST
 

MILES DIR'S EMERGENCY F.A.
 

REPLACE ELECTRICAL SYSTEMS
 

Contractor 

NEHEMIAH CONSTRUCTION INC
 

12150 TRIBUTARY PT DR. STE120
 

GOLD RIVER, CA 95670
 

(916)608-1500
 

TEICHERT CONSTRUCTION
 

4401 DULUTH AVE
 

ROCKLIN CA 95765
 

(916)645-4800
 

BIONDI PAVING INC
 

8150 37TH AVENUE
 

SACRAMENTO CA 95824
 

(916)383-5982
 

ELITE LANDSCAPING INC
 

2972 LARKIN AVENUE
 

CLOVIS CA 93612
 

(559)292-7760
 

TEICHERT CONSTRUCTION
 

4401 DULUTH AVE
 

ROCKLIN CA 95765
 

(916)645-4800
 

Resident 
Engineer 

TOLLISON, RON
 

379 COLUSA AVENUE
 

YUBA CITY CA 95991
 

(530)822-4313
 

KNUDSON, CAMERON
 

379 COLUSA AVENUE
 

YUBA CITY, CA 95991
 

(530)682-3842
 

CHAMBERLIN, AARON
 

379 COLUSA HWY
 

YUBA CITY, CA 95991
 

(530)682-2711
 

SAGER, JANET
 

3855 N FREEWAY BLVD,
 

STE 120
 

SACRAMENTO CA 95834
 

(916)263-4912
 

TOLLISON, RON
 

379 COLUSA AVENUE
 

YUBA CITY, CA 95991
 

(530)682-3995
 

STUDEBAKER BROWN ELECTRIC INC.CHOHAN, MOHAN
 

3835 BLUE HERON WAY
 3855 NORTH FREEWAY
 

BLVD, STE 120

GREENWOOD, CA 95635
 

SACRAEMNTO, CA 95834

(530)333-3423
 

(916)263-4922


 $35,257,348 07/14/10 37%
 $18,108,727

 $0
07/28/10 
02/05/14 

52%

 $12,731,959 10/16/12 0%
 $2,400
 $2,400

12/20/12 
02/07/14 

0%

SUSPENDED 

$518,454 11/01/11 0%
 $526,173

 $0
11/22/11 
02/21/13 

0%

PLANT EST 

SATIS 

$1,829,997 12/10/10 0%
 $1,734,497

 $2,927
02/07/11 
12/11/14 

0%

PLANT EST 

SATIS 

$18,321,383 10/01/12 0%
 $0
 $0

11/06/12 
0%

SUSPENDED 

$335,000 09/09/11 100% 
$319,919 

$0 
09/09/11 
06/01/12 

95% 

03/13/13 
COMPLETED 
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Statement of Ongoing Contracts as of 03/20/13
04/02/13
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12 100%

20.20 

03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. 

REPLACE ELECTRICAL SYSTEMS 
ROSEVILLE, CA 95678 

(530)333-3423 

2008 OPPORTUNITY DR., #140 

(916)801-6092 

3855 N. FRRRWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$346,798
 $0

09/19/12 
02/08/13 

100%

201130 

03-YOL-80-2.5/2.9 IN YOLO COUNTY IN DAVIS FROM 0.2 VINTAGE PAVING CO INC GHASSEMI, MOHSSEN $1,243,999 10/16/12 0%

HA23 

03-2F7004 

WPCP 

MILES WEST TO 0.2 MILES EAST OF MACE 

BLVD OC______________________ 

RECONSTRUCT EMBANKMENT, ELECTRICAL 
WINTERS CA 95694 

(530)795-0132 

P O BOX 461 

(916)869-6087 

3951 PERFORMANCE 

DRIVE, STE C 

SACRAMENTO, CA 95838 

$0
 $0

11/06/12 
0%

SUSPENDED 

03-YOL-113-/11.2 IN YOLO COUNTY AND NEAR DAVIS FROM O C JONES AND SONS INC TRI, PRESTON $6,012,744 12/12/11 92%

HA22 

03-2F0504 
STPP-1130-(32E) 

--() 

WPCP 

SOLANO COUNTY LINE TO 0.4 MILE NORTH 

OF ROUTE 5/113 SEPARATION/ OVERHEAD 

GRIND PCC PAVEMENT, ASPHALT SURFACE 
BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(916)416-5572 

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$4,836,086
 $322,552

01/04/12 
04/09/13 

81%

03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $26,066,967 01/13/12 21% 
03-0A5804 
NHX1-1501-(0E ) 

--() 

STREET TO BUCHANAN STREET AND ON 

ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$5,966,818 
$292,033 

01/31/12 
08/14/15 

23% 

HA22 SWPPP 

Totals: Authorized Final Amt: $815,603,757 Completed to Date: $538,674,452 Work This Month: $3,852,272



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-9.5/0 03-3E9104 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-9.2/17 03-2F3004 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-7.1/29.2 03-4M2104 

03-COL-5-21.0/34.4 03-4M1204 

03-COL-20-/10.2 03-1F7404 

03-ED-49-9.6/10.1 03-3E6304 

03-ED-50-15.4/0 03-4M2304 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-18.1/19.1 03-4M5404 

03-ED-50-19.1/0 03-4M1904 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-78.9/79.5 03-1A7344 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-23.4/0 03-1F6004 

03-ED-193-25.8/25.8 03-2F6504 

03-NEV-20-3.9/17.5 03-2F35U4 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-49-11.6/11.6 03-3F7304 

03-NEV-80-2.0/61.6 03-3M6804 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-34.9/0 03-2F2604 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-89-/T8.5 03-2A9204 

03-SAC-5-/17.2 03-0F5904 

03-SAC-12-.3/6.1 03-3C9004 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-.2/0 03-4M2204 

03-SAC-51-1.4/0 03-4M2404 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-/M10.4 03-3797U4 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-27.0/0 03-0F1104 

Page 
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4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Cnty Rt Pm 

03-SUT-99-19.5/20.5
 

03-SUT-99-30.6/32.7
 

03-SUT-99-/1.6
 

03-VAR-50-1.0/0
 

03-VAR-51-5.5/8.1
 

03-YOL-80-2.5/2.9
 

03-YOL-113-/11.2
 

03-YUB-70-14.2/15.1
 

District 03 

Statement of Ongoing Contracts - Index 
Contract 

03-1A4644 

03-1F5004 

03-406604 

03-3F1104 

03-3F4704 

03-2F7004 

03-2F0504 

03-0A5804 

Statement of Ongoing Contracts - Federal Aid 

Page 

8 

8 

8 

8 

9 

9 

9 

9 

Bid + CCO  Work Comp 

$185,964,969  $116,328,832

 $136,444,042  $96,320,552

 $38,100,661  $3,021,907

 $64,580,668  $31,617,189

 $390,513,417  $291,385,971

 $815,603,757  $538,674,452 

Federal Aid Category

-I­ FEDERAL AID (INTERSTATE) 

-F­ FEDERAL AID (PRIMARY) 

-S­ FEDERAL AID (SECONDARY) 

-SH­ STATE HIGHWAY 

District Total: 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $8,588,544
 

$8,588,544
Work completed this Period:


	03

