
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-26.7/27.1 IN BUTTE COUNTY ABOUT 10.9 MILES J.F. SHEA CONSTRUCTION, INC. STEINER, BRIAN $1,530,887 10/06/14 11%
03-3E1204 
BHST-P070-(129) 

--() 

NORTH OF OROVILLE FROM 0.2 MILE EAST 

OF PENTZ ROAD TO 0.2 MILE EAST OF 

CHEROKEE ROAD 

REDDING CA 96049 

P.O. BOX 494519 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$245,045
 $245,045

10/16/14 
10/19/15 

16%

SEISMIC RETROFIT 
HA21 

03-BUT-99-28.1/29.6 NEAR CHICO FROM ESTATES DRIVE TO 0.4 KNIFE RIVER CONSTRUCTION HARGROVE, BEN $7,634,935 04/03/13 84%
03-3E6204 
NHBR-P099-(536) 

--() 

MILE NORTH OF BUTTE CREEK BRIDGE 12­

126R 

REPLACE BRIDGE (SCOUR) 

CHICO CA 95928 

1764 SKYWAY 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$6,809,932
 $32,688

04/22/13 
06/15/15 

89%

SUSPENDED 

HA21 

03-COL-5-22.3/0 IN COLUSA, BUTTE, AND GLENN COUNTIES BLAISDELL CONSTRUCTION INC. CRETE, MATT $634,745 07/02/14 32%
03-4M2004 ON ROUTES 5, 20, 32,149, AND 162 AT 

VARIOUS LOCATIONS ANDERSON CA 96007 

PO BOX 938 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$221,281
 $0

07/21/14 
10/15/15 

34%

SUB-SCOUR MITIGATION-7 BRIDGES (530)682-3759 

HM3H 

03-ED-49-23.9/35 ABOUT 9 MILES NORTH OF PLACERVILLE MARTIN BROTHERS CONSTRUCTION WOODRUFF, JARRETT $5,928,359 12/03/14 0%
03-3F6704 
STP-P049-(159) 

--() 

FROM LOTUS ROAD TO 0.5 MILE NORTH OF 

ROUTE 193 

PAVEMENT OVERLAY 

SACRAMENTO CA 95826 

(916)416-7548 

8801 FOLSOM BOULEVARD STE 260 11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$0
 $0

12/19/14 
0%

HA22 

03-ED-50-17.0/17.3 IN EL DORADO COUNTY IN PLACERVILLE AMERICA PACIFIC CONSTRUCTION NANUGONDA, VEERA $237,102 12/08/14 0%
03-3F8904 
NHP-050 -(136)E 

--() 

FROM 0.7 TO 0.4 MILE WEST OF MAIN 

STREET 

INSTALL GRATED DRAIN LINE AND DI'S 

BREA CA 92821 

201 LAUREL AVE #13 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$0
 $0

12/22/14 
03/11/15 

0%

SUSPENDED 

03-ED-50-36.7/0 IN ED CO NEAR POLLOCK PINES ON ROUTE R A NEMETZ CONSTRUCTION CO., NANUGONDA, VEERA $385,000 11/14/14 0% 
03-0H1304 50 AT BRIDAL VEIL FALLS 

EMERGENCY F.A. 

DIR'S INC. 

P.O. BOX 5306 
3065 BLAIRS LANE, 

P.O. BOX 2424 

$0 
$0 

01/15/15 
02/28/15 

0% 

CULVERT REPAIR GALT, CA 95632 PLACERVILLE, CA 95667 

20.20 
(530)218-4803

201130 



 

 

 

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

03District 

03-ED-89-8.6/13.8 

Fed Aid 
Pgm Code 

03-1A8424 

Contract 

STP-P089-(109)E 

--()

Location 
Storm Water 
Plan 

IN AND NEAR SOUTH LAKE TAHOE FROM 

ROUTE 50 TO CASCADE ROAD 

Description 

STORM WATER QUALITY IMPROVEMENTS 

Type Of Work 

QUALCON CONTRACTORS INC. 

Contractor 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

ALTERTON, NATHAN 

Resident 
Engineer 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$11,540,113

Bid + CCOs

 $0

Comp To date

 $0

This Month 

09/26/14 

Awarded 

10/10/14 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

HA42 

HA22 

HB4N 

03-ED-89-18.0/24.9 

HA42 

03-1A8444 
ACST-P089-(105)P 

P08-9 10-() 

--() 

IN EL DORADO COUNTY ABOUT 8.3 MILES 

NORTH OF SOUTH LAK TAHOE FROM 0.1 

MILE NORTH OF EAGLE FALLS SIDEHILL 

VIADUCT NO 5 TO MEEKS CRE 

HMA OVERLAY AND WIDEN ROADWAY 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

MONTPLAISIR, JARET 

(530)682-5837 

7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$11,764,440
 $6,049,176

 $0

06/19/13 
07/22/13 
06/01/16 

42%

 51%

SUSPENDED 

HB4N 

HA22 

03-ED-89-24.9/27.2 

HA42 

03-1A8454 
STP-P089-(114) 

--() 

NEAR TAHOMA FROM MEEKS CREEK BRIDGE 

TO WILSOM AVENUE. STORM WATER 

MITIGATION 

COLD PLANE, HMA, CULVERT REHAB 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

DAVIS CA 95617 

24207 COUNTY ROAD 100A 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$4,181,220
 $0
 $0

01/14/15 
02/03/15 

0%

 0%

HB4N 

HA22 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-NEV-20-12.8/15.9 
03-3E0604 
BHNH-SP02-(016)2 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

P O BOX 1355 

CATANIA, DAVID 

138 NEW MOHAWK ROAD, 

SUITE B 

$1,031,882 
$50,000 

$0 

08/24/11 
10/03/11 
08/23/12 

100% 

100% 

POLYESTER CONCRETE AND HMA OVERLAY NEVADA CITY, CA 95959 SUSPENDED
 
(530)218-1752




 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

--()
 

HA21 WPCP
 

03-NEV-49-3.4/0 ABOUT 10 MILES SOUTH OF GRASS VALLEY AMERICA PACIFIC CONSTRUCTION BOKOVA, MARY $174,426 02/10/15 0%

03-4F6704 $0 02/27/15
AT BREWER ROAD 201 LAUREL AVE # 13
 33 DEPOT STREET 0%


$0

ADD RIGHT TURN POCKET BREA CA 92821 COLFAX, CA 95713
 

(530)330-2727
 

03-NEV-80-14.8/16.4 IN TRUCKEE FROM THE EASTBOUND OFFRAMP ARROW FENCING PUSTOV, MICHAEL $218,505 02/11/15 0%

03-4M8604 $0 03/11/15
TO WEST TRUCKEE TO 0.2 MILE WEST OF P.O. BOX 385 138 NEW MOHAWK ROAD,
 0%

MTCE- -( ) $0


ROUTE 80/267/89 SEPARATION BRIDGE 17- CALPELLA CA 95418 SUITE B
 
--()
 

94 NEVADA CITY, CA 95959
 
REPLACE DAMAGED FENCE (916)208-9974


HM
 

03-NEV-80-21.2/28.1 IN NEVADA COUNTY IN AND NEAR TRUCKEE ACME CONCRETE PAVING INC, DBA CROSBY, TIM $7,678,421 06/24/14 48%

03-4M8404 $2,323,877 07/24/14
FROM TRUCKEE RIVER BRIDGE 17-012 TO ACPI
 10960 WEST RIVER 30%

IM-0804-(199) $0 01/22/15


TRUCKEE RIVER BRIDGE 17-063 4124 E BROADWAY AVE
 STREET
 
--()
 

GRIND EXISTING BONDED WEARING SPOKANE WA 99202 TRUCKEE, CA 96161
 SUSPENDED
 
(530)320-6460
 

03-NEV-80-28.0/0 NEAR FLORISTON AT TRUCKEE RIVER F.D. THOMAS, INC. PUSTOV, MICHAEL $1,487,000 11/25/14 16%

03-3E1104 $26,793 12/10/14
BRIDGE #17-0063R/L 217 BATEMAN DR. 138 NEW MOHAWK ROAD, 2%

NHIM-0804-(200) $26,793 08/31/15


PAINT STRUCTURES CENTRAL POINT OR 97502
 SUITE B
 
--()
 

NEVADA CITY, CA 95959 SUSPENDED
 
(906)208-9974


HA21
 

03-NEV-80-28.0/0 NEAR FLORISTAN AT TRUCKEE RIVER C.C. MYERS, INC. CROSBY, TIM $1,990,000 05/22/14 62%
 
03-4M6104 $1,478,311 07/11/14
BRIDGE 17-0063 R/L 3286 FITZGERALD ROAD 10960 WEST RIVER
 74%


$11,100 06/23/15

SUB STRUCTURE MITIGATION AND BRIDGE RANCHO CORDOVA CA 95742
 STREET
 

TRUCKEE, CA 96161 SUSPENDED
 
(530)320-6460


HM3
 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-29.5/0 IN PLACER AND NEVADA COUNTIES AT TRUESDELL CORPORATION OF DELONG, ERIC $2,669,224 04/22/14 80%
03-4M7104 VARIOUS LOCATIONS 

REPLACE JOINT SEALS AND 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
2520 WARREN DRIVE, 

SUITE A 

$2,524,909
 $28,808

05/16/14 
05/12/15 

94%

TEMPE AZ 85282 ROCKLIN, CA 95677 SUSPENDED 

HM 
(916)996-0601 

03-NEV-89-/8.7 IN AND NEAR TRUCKEE FROM 0.7 MILE GRANITE CONSTRUCTION COMPANY JOHNSON, JEFF D $3,966,966 12/16/14 0%
03-3F6504 
STP-P089-(115) 

--() 

NORTH OF 80/267 JUNCTION TO SIERRA 

COUNTY LINE 

PAVEMENT OVERLAY 

WATSONVILLE CA 95076 

585 WEST BEACH STREET 138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$0
 $0

01/12/15 
06/25/15 

0%

SUSPENDED 
(530)632-6714 

03-PLA-80-8.1/37.8 IN AND NEAR LOOMIS AT VARIOUS RGW CONSTRUCTION INC CLARK, MARTIN $20,891,336 01/28/14 47%
03-3E1004 
BHIM-0803-(243)E 

--() 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$6,358,184
 $1,175,701

02/21/14 
11/13/15 

30%

HA21 
VERTICAL CLEARANCE FOR PERMIT VEH (530)218-4832 

03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10 100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG WATSONVILLE, CA 

P O BOX 50085 

95077-5085 
33 DEPOT STREET 

COLFAX, CA 95713 

$138,197
 $0

06/16/11 
01/25/11 

39%

RAVINE BRIDGE (530)346-7513 
REMOVE MAT'L, PLACE K-RAIL, 

20.10 
SIDESLOPE RPR 

201130 

03-PLA-80-69.3/69.8 NEAR KINGVALE FROM 0.1 MILE EAST OF GRANITE CONSTRUCTION COMPANY STELLHORN, RANDY $3,555,555 01/14/15 0%
03-4F3404 
IMNH-0804-(201) 

--()

KINGVALE UNDERCROSSING TO 0.2 MILE 

WEST OF SODA SPRINGS OVERCROSSING 

INSTALL UNDERDRAIN/REPLACE AC DITCH 

WATSONVILLE CA 95076 

585 WEST BEACH STREET 

(530)330-2725 

33 DEPOT STREET 

COLFAX, CA 95713 

$0
 $0

01/26/15 
0%

SUSPENDED 

HA23 

03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,932,068 04/10/12 43% 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

RENO NV 89570 

PO BOX 70846 

(530)682-7172

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$11,107,875 
$1,800 

04/27/12 
11/17/15 

32% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

03District 

03-PLA-267-/6.8 

Fed Aid 

HA22 

Pgm Code 

03-2F2904 

Contract 

STP-P267-(022) 

--() 

Location 
Storm Water 
Plan 

NEAR TRUCKEE FROM NEVADA COUNTY 

TO BROCKWAY SUMMIT 

Description 

PAVEMENT REHAB 

Type Of Work 

LINE TEICHERT CONSTRUCTION 

Contractor 

DAVIS CA 95616 

24207 COUNTY ROAD 100A 

JOHNSON, JEFF 

Resident 
Engineer 

(530)632-6714 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$3,309,699

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/08/14 

Awarded 

12/31/14 

Approved 

09/01/15 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

03-SAC-5-12.9/0 
03-4F1204 
HSNH-0056-(342)E 

--() 

NEAR SACRAMENTO AT BEACH LAKE BRIDGE 

HIGH FRICTION SURFACE TREATMENT, 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

3701 MALLARD DRIVE 

YEUNG, KIN 

(916)416-7827 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$424,415
 $0
 $0

12/24/14 
01/16/15 

0%

 0%

HB1 

03-SAC-5-23.3/0 
03-3F0404 
IMNH-0056-(341) 

--() 

IN THE CITY AND COUNTY OF SACRAMENTO 

AT 1.4 MILE SOUTH OF RICHARDS 

BOULEVARD 

REPLACE ALL PUMP HOUSE COMPONENTS 

ROADWAY ENGINEERING WORKS INC 

CERES CA 95307 

BULLARD, BRENT 

(530)713-6823 

3442 6TH STREET 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,266,302
 $0
 $0

12/12/14 
12/31/14 

0%

 0%

HA42 

03-SAC-5-23.6/0 

HB1 

03-2F21U4 
BHNH-000C-(362) 

--() 

IN SACRAMENTO AT WEST END VIADUCT 

BRIDGE 24-0069 R/L AND IN WEST 

SACRAMENTO AT SACRAMENTO RIVER 

VIADUCT BRIDGE 24-0004 R/L 

BRIDGE DECK REHABILITATION 

MYERS AND SONS/RL WADSWORTH 

JOINT VENTURE 

SACRAMENTO CA 95833 

GUTIERREZ, BOJANA 

(916)801-3455 

4600 NORTHGATE BLVD SUITE 100 
3855 NORTH FREEWAY 

BLVD #120 

SACRAMENTO, CA 95834 

$18,254,145
 $16,017,555

 $0

12/20/13 
12/30/13 
11/27/14 

97%

 88%

03-SAC-50-2.4/3.7 
03-4M7204 

IN SACRAMENTO AND YOLO COUNTIES ON 

ROUTE 50 AT VARIOUS LOCATIONS 

REHABILITATE BRIDGE DECKS 

C.C. MYERS, INC. 

RANCHO CORDOVA CA 95742 

3286 FITZGERALD ROAD 

$1,155,555
 $0
 $0

02/04/15 
03/04/15 

0%

 0%

HM2 

03-SAC-50-16.9/17.4 
03-4F0704 
NH-P050-(135) 

--() 

IN RANCHO CORDOVA AT NATOMA OVERHEAD 

WIDEN STRUCTURE, EXTEND WEAVE LANE 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

ESTEPA, JOSEPH 

(530)682-3622

11555 DUBLIN BLVD. 2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$5,281,154 
$18,861 
$3,290 

10/31/14 
11/24/14 
03/29/16 

2% 

0% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

03District 

03-SAC-51-2.6/44.7 

Fed Aid 

HM1 

Pgm Code 

03-4M7304 

Contract 
Location 

Storm Water 
Plan 

IN SACRAMENTO COUNTY ON ROUTES 51, 

99, AND 160 AT VARIOUS LOCATIONS 

Description 

DECK METHACRYLATE, REHAB AND JOINT 

Type Of Work 

WEST COAST STRUCTURES, INC DBA 

WESTERN STRUCTURES 

Contractor 

RIVERSIDE CA 92503 

LEE, SUSHMA 

Resident 
Engineer 

(916)718-8055 

6005 TYLER STREET 
3855 N FREEWAY BLVD., 

STE 120 

SACRAMENTO, CA 95834 

$1,260,723

Bid + CCOs

 $404,682

Comp To date

 $0

This Month 

06/05/14 

Awarded 

07/11/14 

Approved 

05/16/15 

Est Comp

 47%

%Time

 32%

% Work 

SUSPENDED 

MessageAccepted 

03-SAC-51-4.0/0 

20.20 

03-0H2504 
IN SACRAMENTO COUNTY ON ROUTE 51 AT 

POST MILE 4.0 DIR'S EMERGENEY F.A. 

BORE AND JACK A 36' REINFORCED 

CONCRETE 

PRESTON PIPELINES, INC. 

MILPITAS, CA 95035 

133 BOTHELO AVE 

LEE, SUSHMA 

(916)718-8055 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$785,000
 $192,475

 $0

12/05/14 
02/20/15 
01/22/15 

0%

 25%

201130 

03-SAC-80-/M10.4 
03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

IN YOLO AND SACRAMENTO COUNTIES 

REPLACE PCCP AND PLACE HMA 

BAY CITIES / MYERS JV 

RANCHO CORDOVA, CA 95742-6811 

MORALES, LEOBARDO 

3286 FITZGERALD ROAD 2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$97,105,756
 $70,801,426

 $805,160

07/29/11 
08/24/11 
03/09/16 

54%

 72%

HB5 SWPPP 
(916)799-3376 

03-SAC-160-1.4/L4.2 
03-3F6604 
NH-P160-(023) 

--() 

NEAR ANTIOCH FROM 1.2 MILES SOUTH OF 

SHERMAN ISLAND LEVEE ROAD TO WEST 

SHERMAN ISLAND ROAD 

HMA/ROADWAY EXCAV/REPLACE GUARDRAIL 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94520 

1450 CIVIC CT. BLDG B #400 

TECLE, DANIEL 

(916)919-4252 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$2,088,769
 $0
 $0

01/21/15 
02/09/15 
06/16/15 

0%

 0%

SUSPENDED 

HA22 

03-SAC-160-44.5/47.1 
03-4M5804 

IN SACRAMENTO AND YOLO COUNTIES AT 

VARIOUS LOCATIONS 

INDIVIDUAL SLAB REPLACEMENT 

MARTIN BROTHERS CONSTRUCTION 

SACRAMENTO CA 95826 

8801 FOLSOM BLVD STE 260 

GHASSEMI, MOHSSEN 

3951 PERFORMANCE DR., 

SUITE C 

$1,418,634
 $866,159

 $0

04/15/14 
05/05/14 
11/21/14 

66%

 61%

HM1 
(916)869-6087 

SACRAMENTO, CA 95838 SUSPENDED 

03-SAC-160-/12 
03-2F9904 
NH-P160-(022) 

--() 

IN SACRAMENTO COUNTY IN AND NEAR 

ISLETON FROM ROUTE 12 TO 0.5 MILE 

NORTH OF ROUTE 220 

RUBBERIZED HOT MIX ASPHALT (GAP 

O.C. JONES & SONS, INC. 

BERKELEY CA 94710 

1520 FOURTH STREET 

TECLE, DANIEL 

(916)919-4252

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$3,872,002 
$0 
$0 

12/31/14 
01/26/15 

0% 

0% 

HA22 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR RIVERA, FERNANDO $30,149,581 09/04/12 93%
03-1A43A4 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

OF DE SILVA GATES 

NORTH HIGHLANDS, CA 956600620 (530)822-4313 

PO BOX 620 
379 COLUSA AVENUE 

YUBA CITY CA 95991 

$28,642,412
 $145,050

09/04/12 
05/06/15 

94%

HE13 SWPPP 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 37%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

GOLD RIVER, CA 95670 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$18,108,727
 $0

07/28/10 
02/05/14 

52%

HE13 SWPPP 

03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,829,997 12/10/10 0%
03-1F5004 
STP-P099-(536)E 

--() 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

CLOVIS CA 93612 

2972 LARKIN AVENUE 3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,793,033
 $0

02/07/11 
12/11/15 

0%

PLANT EST 

HA25 WPCP 
(916)263-4912 SATIS 

03-SUT-99-/1.6 IN SACRAMENTO AND SUTTER COUNTIES TEICHERT CONSTRUCTION TRI, PRESTON $19,607,889 10/01/12 46%
03-406604 
HP21-L620-(304)8

--() 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

ROCKLIN CA 95765 

4401 DULUTH AVE 3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$18,589,824
 $75,136

11/06/12 
06/26/15 

97%

SUSPENDED 

HE11 SWPPP 
CONSTRUCT INTERCHANGE WITH HMA (916)416-5572 

03-VAR-20-/43.9 VARIES, CALTRANS MAINTENANCE WABO LANDSCAPE & SAGER, JANET $2,485,000 03/20/14 0%
03-4F5504 LANSCAPING AREAS IN DISTRICT 3 

SACRAMENTO, YOLO, EL DORADO AND 

CONSTRUCTION,INC. 

726 ALFRED NOBEL DRIVE 
3855 N. FREEWAY BLVD, 

STE 120 

$2,328,119
 $0

05/22/14 
12/31/14 

94%

PLACER COUNTIES DIR'S EMERGENCY F.A. HERCULES, CA 94547 SACRAMENTO, CA 95834 

20.20 
MODIFY EXISTING IRRIGATION SYSTEMS (916)825-2272 

201130 

03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12 100% 
03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. ROSEVILLE, CA 95678 

2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD, 

STE 120 

$346,798 
$0 

09/19/12 
02/08/13 

100% 

REPLACE ELECTRICAL SYSTEMS SACRAMENTO, CA 95834 

20.20 
(916)801-6092

201130 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-VAR--/0 IN BUTTE,COLUSA,GLENN,SACRAMENTO, DIRT AND AGGREGATE TOLLISON, RON $6,972,222 08/11/14 26%
03-2F0004 
HSST-000C-(373) 

--() 

SUTTER, YOLO, AND YUBA COUNTIES AT 

VARIOUS LOCATIONS 

UPGRADE GUARDRAIL END TREATMENTS 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

(530)682-3995 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,930,800
 $497,362

08/21/14 
11/17/15 

28%

HB1 

03-YOL-5-9.4/0 IN SACRAMENTO, SAN JOAQUIN, SOLANO TRUESDELL CORPORATION OF SCOTT, JEFF $1,769,435 05/12/14 72%
03-4M7004 COUNTIES AT VARIOUS LOCATIONS 

REPLACE METHACRYLATE AND JOINT 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
3855 N. FREEWAY 

BLVD., STE 120 

$1,460,306
 $0

05/29/14 
04/09/15 

85%

TEMPE AZ 85282 SACRAMENTO, CA 95834 

(916)847-4916 

03-YOL-5-11.3/0 IN YOLO AND COLUSA COUNTIES COUNTY ON AMERICAN CIVIL CONSTRUCTORS HAMM, JEFFREY $4,512,911 10/02/14 13%
03-4M7404 
BHNH-000C-(376) 

--() 

ROUTES 5, 80, AND 505 AT VARIOUS 

LOCATIONS (14 BRIDGES) 

BRIDGE REHABILITATION 

WEST COAST, INC. 

BENICIA CA 94510 

2990 BAY VISTA COURT 
3951 PERFORMANCE DR., 

SUITE C 

SACRAMENTO, CA 95838 

$947,896
 $53,502

10/21/14 
07/10/15 

21%

SUSPENDED 

HM 
(916)263-5653 

03-YOL-113-2.2/0 IN YOLO COUNTY ON ROUTE 113 AT POST VINTAGE PAVING COMPANY, INC. HAMM, JEFF $985,000 12/12/14 0%
03-0H2904 MILE R2.2 EMERGENCY F.A. 

REPAIR SLOPE DAMAGE WINTERS, CA 95694 

119 MAIN STREET/ P.O. BOX 461 3951 PERFORMANCE DR., 

STE C 

$524,403
 $0

02/12/15 
04/30/15 

53%

SACRAMENTO, CA 95838 

20.20 
(916)508-3716 

201130 

03-YUB-20-13.3/20.3 ABOUT 12 MILES EAST OF MARYSVILLE KNIFE RIVER CONSTRUCTION KNUDSON, CAMERON $4,436,895 11/25/14 0%
03-3F0004 
NH-P020-(171)1 

--() 

FROM MARYSVILLE ROAD TO 0.3 MILE EAST 

OF LOWER SMARTVILLE ROAD 

HMA OVERLAY 

CHICO CA 95928 

1764 SKYWAY 

(530)682-3842 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$0
 $0

12/18/14 
0%

SUSPENDED 

HA22 

03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $29,382,612 01/13/12 66% 
03-0A5804 
NHX1-1501-(0E ) 

--() 

STREET TO BUCHANAN STREET AND ON 

ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

DAVIS CA 956171890 

P O BOX 1890 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$27,338,921 
$403,256 

01/31/12 
04/04/16 

87% 

SUSPENDED 
COLD PLANE AC, EXCAVATE ROADWAY AND 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 03/20/15

Page 9 

04/07/15 

District 03 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$397,400,030 
Contractor 

Completed to Date: $227,916,019

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $3,504,689

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-70-26.7/27.1 03-3E1204 

03-BUT-99-28.1/29.6 03-3E6204 

03-COL-5-22.3/0 03-4M2004 

03-ED-49-23.9/35 03-3F6704 

03-ED-50-17.0/17.3 03-3F8904 

03-ED-50-36.7/0 03-0H1304 

03-ED-89-8.6/13.8 03-1A8424 

03-ED-89-18.0/24.9 03-1A8444 

03-ED-89-24.9/27.2 03-1A8454 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-3.4/0 03-4F6704 

03-NEV-80-14.8/16.4 03-4M8604 

03-NEV-80-21.2/28.1 03-4M8404 

03-NEV-80-28.0/0 03-3E1104 

03-NEV-80-28.0/0 03-4M6104 

03-NEV-80-29.5/0 03-4M7104 

03-NEV-89-/8.7 03-3F6504 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-69.3/69.8 03-4F3404 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-267-/6.8 03-2F2904 

03-SAC-5-12.9/0 03-4F1204 

03-SAC-5-23.3/0 03-3F0404 

03-SAC-5-23.6/0 03-2F21U4 

03-SAC-50-2.4/3.7 03-4M7204 

03-SAC-50-16.9/17.4 03-4F0704 

03-SAC-51-2.6/44.7 03-4M7304 

03-SAC-51-4.0/0 03-0H2504 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-160-1.4/L4.2 03-3F6604 

03-SAC-160-/12 03-2F9904 

03-SAC-160-44.5/47.1 03-4M5804 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-/1.6 03-406604 

03-VAR-20-/43.9 03-4F5504 

03-VAR-51-5.5/8.1 03-3F4704 

03-VAR--/0 03-2F0004 

03-YOL-5-9.4/0 03-4M7004 

03-YOL-5-11.3/0 03-4M7404 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-YOL-113-2.2/0 03-0H2904 8
 

03-YUB-20-13.3/20.3 03-3F0004 8
 

03-YUB-70-14.2/15.1 03-0A5804 8
 

Statement of Ongoing Contracts - Federal Aid 

03
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $104,784,177


FEDERAL AID (PRIMARY) $39,477,758


FEDERAL AID (SECONDARY) $78,122,861


STATE HIGHWAY $16,399,545


 $158,615,689


 $397,400,030


 Statement of Ongoing Contracts -Summary
 

District Work Completed This Perio


Work completed this Period:
 

Work Comp 

$73,125,303


 $17,034,312


 $19,220,126


 $10,485,640


 $108,050,637


 $227,916,019
 


	03

