
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

03District 

03-BUT-32-/37.2 

Fed Aid 
Pgm Code 

03-3M3304 

Contract 
Location 

Storm Water 
Plan 

IN BUTTE AND GLENN COUNTIES AT 

VARIOUS LOCATIONS 

Description 

BRIDGE DECK OVERLAY 

Type Of Work 

PROFESSIONAL CONSTRUCTION 

SERVICES 

Contractor 

4070 NELSON AVENUE SUITE A 

Resident 
Engineer 

$268,299

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/15/10 

Awarded 

04/07/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-11.6/13.6 

HE13 

03-3A6314 

SWPPP 

IN BUTTE CO IN AND NEAR OROVILLE FROM 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HARGROVE, BEN 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$6,291,385
 $175,945
 $125,945

08/12/09 
09/02/09 
11/21/11 

3%

 3%

03-BUT-70-13.6/16.7 

HB1 

03-4E1304 
ACHS-P070-(096)E 

P P0-70 0-(6E)

--() 

WPCP 

IN BUTTE CO ON ROUTE 70 IN AND NEAR 

OROVILLE FROM 0.8 MILE SOUTH OF 

ROUTE 162 TO 0.4 MI NORTH OF GARDEN 

DRIVE OVERCROSSING 

UPGRADE GUARDRAIL AND GORE AREAS 

FRANKLIN CONSTRUCTION INC 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

GRANDY, DWAYNE 

(530)713-7814 

2060 3RD ST., SUITE B 

OROVILLE, CA 95965 

$1,208,699
 $443,855
 $309,813

07/29/09 
08/20/09 
07/13/10 

52%

 36%

03-BUT-99-8.6/13.2 

HA22 

03-366904 
SARR-P099-(519)A 

P09-9 51-() 

--() 

SWPPP 

IN BUTTE CO NEAR GRIDLEY FROM 0.3KM 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COBURN, AL 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$7,594,822
 $515,985
 $510,985

06/26/09 
07/07/09 
08/11/11 

6%

 7%

03-BUT-162-14.7/0 

HB71 

03-3E2504 

WPCP 

IN BUTTE, COLUSA, EL DORADO, GLENN, 

NEVADA, PLACER, SACRAMENTO, SUTTER, 

YOLO AND YUBA COUNTIES AT VARIOUS 

LOCATIONS 

INSTALL AND UPGRADE ADA CURB RAMPS 

F B D VANGUARD CONSTRUCTION 

INC 

LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE COURT 

ALLEN, JODY 

(530)934-3520 

849 N. HUMBOLDT AVE. 

WILLOWS, CA 95988 

$553,107
 $433,442
 $119,057

06/04/09 
07/14/09 
05/26/10 

99%

 77%

03-BUT-162-16.7/0 

HB1 

03-3E8504 
ACHS-P162-(036)E 

P P1-62 0-(6E) 

--() 

WPCP 

IN BUTTE COUNTY IN OROVILLE FROM 5TH 

AVENUE TO LINCOLN STREET 

INSTALL TRAFFIC SIGNAL 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

GRANDY, DWAYNE 

(530)713-7814

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$227,481 
$115,398 
$98,533 

08/20/09 
09/02/09 
07/06/10 

31% 

51% 



 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

03District 

03-BUT-162-/14 

Fed Aid 

HM1A 

Pgm Code 

03-3M1604 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE CO NEAR OROVILLE FROM GLEN 

CO LINE TO 0.1 MI WEST OF SOUTH 

JUNCTION ROUTE 99 AND VARIOUS 

LOCATIONS 

Description 

CHIP SEAL TO BE APPLIED 

Type Of Work 

WEST COAST PAVING AND CHIP 

SEALING 

Contractor 

YREKA CA 96097 

(530)842-7283 

P O BOX 1231 

THOMAS, SHAHNA 

Resident 
Engineer 

(530)682-6717 

849 N. HUMBOLDT AVE 

WILLOWS, CA 95988 

$758,437

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/01/10 

Awarded 

03/23/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-COL-5-/0 

HB4N 

03-0C2814 
SARR-000C-(303)E 

00-0C 3-(3E)

--() 

WPCP 

IN COLUSA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CMS AND CCTV 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$3,282,547
 $1,076,355
 $265,022

06/17/09 
07/02/09 
09/30/10 

54%

 33%

03-COL-16-/7.3 

HM1A 

03-3M1704 

WPCP 

IN COLUSA CO ABOUT 7 MILES WEST OF 

RUMSEY FROM 0.1 MI SOUTH OF ROUTE_ 20 

TO THE YOL0 COUNTY LINE 

CHIP SEAL 

OUTBACK DVBE INC 

RED BLUFF CA 96080 

(530)528-2225 

P O BOX 1035 

KRAFT, DAN 

(530)713-7864 

P.O. BOX 457 

LOWERLAKE, CA 95457 

$366,183
 $0
 $0

02/11/10 
03/10/10 

0%

 0%

03-COL-20-21.5/22.4 

HA42 

03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E)

--() 

SWPPP 

IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 

NORTH BAY CONSTRUCTION INC 

PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE, CA 95457 

$5,422,399
 $314,860
 $198,610

07/31/09 
08/12/09 
09/29/10 

9%

 6%

03-ED-49-6.6/8.3 

HB1 

03-4C0904 
SARR-P049-(143)E 

P0-49 1-(3E)

--() 

SWPPP 

IN EL DORADO CO FROM 0.1 MILE SOUTH 

OF ORE COURT TO 0.1 MILE SOUTH OF 

CHINA HILL ROAD 

REALIGN AND WIDEN ROADWAY 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

NOVOTA, RYAN 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$4,685,684
 $2,958,027

 $0

06/12/09 
06/26/09 
12/24/10 

24%

 63%

SUSPENDED 

03-ED-50-22.1/0 

HB1 

03-0F6504 
RSIP-6203-(045)L

 620-3 04-() 

--() 

WPCP 

IN EL DORADO COUNTY NEAR PLACERVILLE 

FROM 1.3 MILES EAST OF NEW TOWN ROAD 

OVERCROSSING TO 1.2 MILES WEST OF 

CAMINO HEIGHTS DRIVE 

INSTALL MESSAGE SIGN 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

MILLER, BRANDON 

(530)621-0985

3065 BLAIR AVE. P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$139,967 
$7,664 
$7,664 

11/10/09 
12/09/09 
07/20/10 

13% 

5% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

03District 

03-ED-50-27.9/28 

Fed Aid 

HA12 

Pgm Code 

03-3E4604 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY NEAR CAMINO AT 

CAMINO SAND STORAGE FACILITY 

Description 

CONSTRUCT SAND STORAGE FACILITY 

Type Of Work 

KOCH EXCAVATING INC 

Contractor 

PENN VALLEY CA 95946 

(530)432-4000 

P O BOX 909 

NOVOTA, RYAN 

Resident 
Engineer 

(530)295-9439 

5657 ORE COURT 

EL DORADO, CA 95623-4917 

$446,194

Bid + CCOs

 $109,166

Comp To date

 $81,490

This Month 

02/11/10 

Awarded 

03/04/10 

Approved 

09/20/10 

Est Comp
Accepted 

20%

%Time

 24%

% Work 
Message 

03-ED-50-32.5/39.7 

HB4N 

03-3M7904 

WPCP 

IN ELDORADO CO ABOUT 12 MILES EAST OF 

PLACERVILLE FROM 0.1 MILE WEST OF 

STACY LANE TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

THERMOPLASTIC TRAFFIC STRIPES 

CENTRAL STRIPING SERVICE INC 

RANCHO CORDOVA CA 95742 

(916)635-5175 

3489 LUYUNG DRIVE 

NOVOTA, RYAN 

(530)295-9439 

5657 ORE COURT 

EL DORADO, CA 95623-4917 

$218,556
 $0
 $0

03/08/10 
04/29/10 

0%

 0%

03-ED-50-39.7/57.8 

HM1 

03-3M5504 
ACNH-P050-(114)E 

--()

WPCP 

IN EL DORADO COUNTY NEAR KYBURZ FROM 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

BONDED WEARING COURSE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NOVOTA, RYAN 

(530)295-9439 

5657 ORE COURT 

EL DORADO, CA 95623-4917 

$2,954,954
 $0
 $0

04/23/10 
05/11/10 

0%

 0%

03-ED-50-67.8/68.6 

HA42 

03-4E4104 

WPCP 

IN ELDORADO COUNTY NEAR MEYERS AT 

VARIOUS LOCATIONS FORM 0.5 MI EAST OF 

ECHO SUMMIT SIDEHILL VIADUCT 

COVER CUT SLOPES WITH WIRE MESH 

STEELHEAD CONSTRUCTORS INC 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE., P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$673,051
 $492,097

 $0

06/24/09 
07/09/09 
12/02/09 

73%

 72%

03-ED-89-/8.6 

HA42 

03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E) 

--() 

SWPPP 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

(530)621-0986 

P.O. BOX 2424 

PLACERVILLE, CA 95667 

$10,931,506
 $1,225,712
 $112,113

05/29/09 
07/01/09 
04/06/11 

12%

 11%

HA22 

HB4N 

03-GLE-5-10.8/26.8 

HM3H 

03-3M3704 

WPCP 

IN GLENN CO AT ORLAND AT VARIOUS 

LOCATIONS FROM COUNTY ROAD 48 

OVERCROSSING TO STONY CREEK BRIDGE 

METHACRYLATE BRIDGE DECKS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

ENGLISH, ANTHONY 

(530)533-4124

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$725,907 
$667,369 
$181,683 

01/05/10 
01/19/10 
06/08/10 

77% 

91% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-GLE-32-4.1/10.8 IN GLENN COUNTY AT HAMILTON CITY KNIFE RIVER CONSTRUCTION ALLEN, JODY $819,654 03/15/10 0%
03-3M1904 RUBBERIZED HOT MIX ASPHALT OVERLAY 1764 SKYWAY 849 N. HUMBOLDT AVE $0

 $0
04/01/10 

0%

CHICO CA 95928 
WILLOWS, CA 95988 

(530)891-6555 
(530)934-3520 

HM1A WPCP 

03-NEV-20-17.5/46.1 IN NEVADA AND PLACER COUNTIES FROM GRANITE CONSTRUCTION COMPANY SEYOUM, KASSAYE $3,920,574 04/23/10 0%

HM1 

03-3M1404 
ACHN-P020-(152) 

--() 

WPCP 

0.1 MILE EAST OF THE 20/49 JUNCTION 

TO THE 80/20 SEPARATION 

APPLY HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(916)801-9674 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$0
 $0

05/12/10 
0%

03-NEV-20-37.4/41.2 IN NEVADA COUNTY ABOUT 22 MILES EAST QUIMU CONTRACTING INC DE MARTINI, MARK $267,856 03/15/10 20%
03-3M5204 OF NEVADA CITY AT VARIOUS LOCATIONS 

CLEAN AND LINE CULVERTS 
DIXON CA 95620 

P O BOX 1177 138 NEW MOHAWK ROAD, 

STE. B 

$563
 $563

04/21/10 
08/30/10 

0%

HM2C WPCP 

(707)693-0289 
(530)265-6969 

NEVADA CITY, CA 95959 SUSPENDED 

03-NEV-49-2.4/3 IN NEVADA COUNTY FROM 0.2 MI NORTH OF SIERRA NEVADA CONSTRUCTION INCDEMARTINI, MARK $720,364 06/09/09 24%

HB4N 

03-3E5604 

SWPPP 

COMBIE ROAD TO 0.3 MI SOUTH OF BREWER 

ROAD 

EXTEND NORTHBOUND PASSING LANE 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)265-9869 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$145,307
 $111,867

06/24/09 
08/01/10 

20%

03-NEV-80-2.5/5.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION MURPHY, ROD $67,770,146 03/16/07 69%

HA22 

03-0A6324 
ACIM-080 -(180)N 

--() 

SWPPP 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

(916)624-2783 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$68,080,049
 $35,604

04/06/07 
08/31/11 

98%

03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC MURPHY, ROD $57,918,208 07/28/08 47% 

HA22 

03-0A6334 

SWPPP 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(530)587-9827

12047 DONNER PASS 

ROAD, SUITE B-4 

TRUCKEE, CA 96161 

$25,916,881 
$33,199 

08/15/08 
12/25/12 

45% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

03District 

03-NEV-80-5.6/0 

Fed Aid 

HA26 

Pgm Code 

03-4A2404 

Contract 

ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN NEVADA COUNTY ABOUT 12.4 MILES 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

Description 

REPLACE BUILDING 

Type Of Work 

FLINTCO INC 

Contractor 

FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

CLARK, MARTIN 

Resident 
Engineer 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$4,506,808

Bid + CCOs

 $166,214

Comp To date

 $166,214

This Month 

07/27/09 

Awarded 

08/12/09 

Approved 

04/11/11 

Est Comp

 17%

%Time

 4%

% Work 

SUSPENDED 

MessageAccepted 

03-NEV-80-9.2/13.6 

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

CATANIA, DAVE 

(530)265-9871 

12047 DONNER PASS 

ROAD STE. B-4 

TRUCKEE, CA 

$59,551,371
 $38,804,448

 $546,051

10/05/07 
11/13/07 
12/01/10 

45%

 65%

03-NEV-80-17.3/20.3 

HA42 

03-0C7204 

SWPPP 

IN NEVADA CO FROM 1 MILE EAST OF THE 

ROUTE 80/89 SEPARATION TO UNION MILLS 

BRIDGE OVERHEAD 

STORM WATER MANAGEMENT 

CIMARRON INC 

OAKDALE CA 95361 

(209)848-1655 

10554 RODDEN ROAD 

ISKIN, ROY 

(530)583-7365 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$541,763
 $503,863

 $0

06/30/09 
07/14/09 
05/11/10 

68%

 89%

03-NEV-80-18.4/19.5 

HA42 

03-4C2204 
ACIM- 080-(193)E 

--() 

WPCP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.9 MILE WEST OF UNION MILLS 

UNDERCROSSING TO 1.1 MILES WEST OF 

UNION MILLS UNDERCROSSING 

REPLACE HEATING SYSTEM 

Q AND D CONSTRUCTION CO 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

CLARK, MARTIN 

(530)218-4832 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$1,156,470
 $181,175
 $181,175

02/09/10 
02/23/10 
09/01/10 

11%

 16%

03-NEV-80-28.1/31.8 

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

IN NEVADA AND SIERRA COUNTIES NEAR 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HARTMAN, BRUCE 

(916)996-0557 

10960 WEST RIVER 

STREET, STE. 101A 

TRUCKEE, CA 96161 

$42,941,514
 $24,637,048
 $1,231,655

10/29/08 
11/13/08 
10/01/10 

51%

 57%

03-NEV-5717-/0 

HA11 

03-318004 

WPCP 

IN NEVADA COUNTY IN NEVADA CITY AT 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 

HILBERS INC 

YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

CLARK, MARTIN 

(530)218-4832

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$1,336,630 
$0 
$0 

04/21/10 
05/06/10 

0% 

0% 



 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ORA-0-/0 IN BUTTE COUNTY IN CHICO AT THE WENHAM CONSTRUCTION YATES, RICHARD $386,000 01/06/10 80%
03-0AA004 CHICO MAINTENANCE STATION AND IN 

SACRAMENTO COUNTY IN RANCHO CORDOVA 

AT THE SUNRISE MAINTENANCE S 

INSTALL PHOTOVOLTAIC PANELS 

PLACERVILLE CA 95667 

(916)939-8332 

2707 CASTLEROCK COURT 

(530)513-0584 

379 COLUSA AVE. 

YUBA CITY, CA 95991 

$358,950
 $155,169

01/28/10 
05/28/10 

93%

SUSPENDED 

HA12 

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC BOUZID, SALAH $30,606,566 05/21/08 30%

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E)

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$14,093,504
 $443,503

06/05/08 
04/15/11 

47%

SUSPENDED 

03-PLA-28-/.8 IN PLACER COUNTY AT TAHOE CITY FROM TEICHERT CONSTRUCTION ISKIN, ROY $272,925 12/28/09 0%

HM1A 

03-3M5904 

WPCP 

THE ROUTE 28/89 JUNCTION TO TAHOE 

STATE PARK DRIVE 

PLACE HOT MIX ASPHALT 
LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

(530)583-7365 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$927
 $0

01/25/10 
05/11/10 

0%

SUSPENDED 

03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $586,293 02/08/10 10%

HM3H 

03-3M2904 

WPCP 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$600
 $0

03/10/10 
11/09/10 

0%

SUSPENDED 

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $145,198,806 06/09/08 42%

HE14 

03-3338U4 
HPLU-6208-(030)L

 620-8 03-(DEM)O 

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN, CA 95677 

$85,195,658
 $2,542,176

07/02/08 
03/28/12 

59%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-1.5/2.3 IN PLACER COUNTY IN ROSEVILLE FROM PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0% 
03-0E5904 0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

INC 

6251 SKY CREEK DRIVE SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$365,895 
$222 

10/15/08 
02/02/11 

0% 

DOUGLAS BOULEVARD OVERCROSS SACRAMENTO, CA 95834 PLANT EST

SACRAMENTO CA 95828


HIGHWAY PLANTING AND IRRIGATION (916)263-4912 SATIS

HB4N SWPPP (916)383-4071
 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

03District 

03-PLA-80-2.9/5.1 

Fed Aid 

HB5 

Pgm Code 

03-367834 

Contract 

HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

Location 
Storm Water 
Plan 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

FLATIRON WEST INC 

Contractor 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SPECTOR, PETE 

Resident 
Engineer 

(916)624-9960 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$22,625,959

Bid + CCOs

 $4,128,124

Comp To date

 $1,305,532

This Month 

08/10/09 

Awarded 

09/10/09 

Approved 

02/08/11 

Est Comp
Accepted 

24%

%Time

 18%

% Work 
Message 

03-PLA-80-7.4/66.3 

HM3H 

03-3M3004 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

T AND G CONSTRUCTION INC 

YUBA CITY CA 95991 

(530)923-7251 

598 GARDEN HIGHWAY, SUITE 2 

SEYOUM, KASSAYE 

(530)587-9831 

12047 DONNER PASS 

ROAD, STE. B-4 

TRUCKEE, CA 96060 

$212,476
 $117,146
 $43,599

10/20/09 
11/03/09 
06/25/10 

53%

 55%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95827 

(916)386-5900 

P O BOX 276830 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET, P.O. 

BOX 1807 

COLFAX, CA 95713 

$90,059,960
 $15,869
 $15,869

02/22/10 
03/16/10 
05/20/11 

1%

 0%

03-PLA-80-/5.1 

HB5 

03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U

03 0-25-() 

SWPPP 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

SPECTOR, PETE 

(916)416-7547 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677-2167 

$28,948,891
 $18,494,316

 $656,626

05/01/08 
05/22/08 
02/25/11 

34%

 64%

03-PLA-89-8.6/13.7 

HA42 

03-2A9214 
ACST-P089-(090)E

 P0-89 0-(0E) 

--() 

SWPPP 

IN PLACER COUNTY NEAR TAHOE CITY FROM 

ROUTE 89/28 JUNCTION TO SQUAW VALLEY 

ROAD 

ASPHALT CONCRETE SURFACING 

MARTIN BROTHERS CONSTRUCTION 

SACRAMENTO CA 95828 

(916)381-0911 

20 LIGHT SKY COURT 

ISKIN, ROY 

(530)582-5070 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$14,390,264
 $9,920,675

 $0

12/18/07 
02/06/08 
03/02/10 

78%

 69%

03-PLA-267-3.7/6.6 

HM1A 

03-3M6004 

WPCP 

IN PLACER CO NEAR TRUCKEE FROM 0.1 

MILE WEST OF NORTHSTAR DRIVE TO 

BROCKWAY SUMMIT 

REPLACE ASPHALT CONCRETE SURFACING 

J D PASQUETTI ENGINEERING INC 

LINCOLN CA 95648 

(916)543-9401 
(530)587-6314

3032 THUNDER VALLEY CT STE 20 

$327,266 
$2,130 

$0 

01/29/10 
03/04/10 
06/17/10 

9% 

1% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-267-8.7/9.9 IN PLACER COUNTY NEAR KINGS BEACH Q AND D CONSTRUCTION CO BOUZID, SALAH $3,761,448 03/19/09 44%

HA42 

03-1C9714 
ACST-P267-(018)E 

P2-67 0-(8E) 

--() 

SWPPP 

FROM 1.2 KM NORTH OF ROUTE 28 TO 

ROUTE 28 

WATER QUALITY DRAINAGE IMPROVEMENT 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)587-6314 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$1,898,444
 $0

04/06/09 
04/01/10 

50%

SUSPENDED 

03-SAC-5-.5/15.4 IN SACRAMENTO COUNTY IN AND NEAR ELK ANOZIRA INCORPORATED GUTIERREZ, BOJANA $596,658 03/18/10 13%

HM1 

03-3M5604 

WPCP 

GROVE FROM 0.5 MI NORTH OF SAN 

JOAQUIN COUNTY LINE TO 0.9 MILE 

SOUTH OF POCKET ROAD 

REPLACE SLABS 

SAN RAMON CA 94583 

(925)771-8400 
(916)263-4927 

2415 SAN RAMON VLY BLVD 4 426 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$202,281
 $202,281

04/13/10 
07/12/10 

34%

03-SAC-16-2.6/21.9 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $286,286 12/28/09 18%

HM1A 

03-3M6104 

WPCP 

SACRAMENTO AT VARIOUS LOCATIONS FROM 

FOLSOM BOULEVARD TO 0.2 MILE WEST OF 

IONE ROAD 

REPLACE ASPHALT CONCRETE SURFACING 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$14,416
 $14,416

01/25/10 
07/08/10 

5%

03-SAC-50-.6/3 IN SACRAMENTO CO IN SACRAMENTO AT BAY LINE CUTTING AND CORING PENG, MIN $1,889,198 05/21/09 15%
03-2M9004 VARIOUS LOCATIONS FROM ROUTE 50/5 

SEPARTION TO 0.1 MI WEST OF FOLSOM 

INC 

1033 YERBA BUENA AVENUE 
2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$456,997
 $271,268

06/26/09 
12/17/10 

24%

HA21 SWPPP 

BOULEVARD UNDERCROSSING 

METHACRYLATE / REPLACE JOINT SEALS 
OAKLAND CA 94608 

(510)420-8992 

(916)869-1745 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $59,288,779 10/26/09 10%
03-441614 
CMLN-6203-(033)

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$11,626,650
 $3,959,044

11/18/09 
04/28/11 

20%

P O BOX 2909 
HB5 HB5 SWPPP 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-50-21.8/22.5 IN SACRAMENTO COUNTY ABOUT 16.5 GRANITE CONSTRUCTION COMPANY LEE, SUSHMA $387,587 02/18/10 40% 
03-3E9504 MILES EAST OF SACRAMENTO 

REPLACE ASPHALT CONCRETE V DITCH 
WATSONVILLE CA 95077 

P O BOX 50085 3855 NORTH FREEWAY 

BLVD., STE. 120 

$174,353 
$174,353 

03/10/10 
06/15/10 

44% 

HA42 WPCP 

(831)724-1011 
(916)263-4926

SACRAMENTO, CA 95834 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

03District 

03-SAC-50-/5.4 

Fed Aid 

HA27 

Pgm Code 

03-1E0414 

Contract 

ACHS-000C-(300)E 

G 00-0C 3-(0E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY ON ROUTE 80 FROM .01 

MI WEST OF ENTERPRISE BOULEVARD TO 

0.4 MI WEST OF 80/50 SEPARATION ON 

ROUTE 50 FROM 50/80 TO W 

Description 

CONCRETE MEDIAN BARRIER AND OVERHED 

Type Of Work 

DESILVA GATES CONSTRUCTION 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

ERICKSEN, BOB 

Resident 
Engineer 

(916)852-9755 

11460 SUNRISE GOLD 

CIRCLE 

RANCHO CORDOVA, CA 95742 

$30,353,057

Bid + CCOs

 $29,688,234

Comp To date

 $289,559

This Month 

12/23/08 

Awarded 

01/14/09 

Approved 

06/18/10 

Est Comp

 90%

%Time

 96%

% Work 

SUSPENDED 

MessageAccepted 

03-SAC-50-/L1.5 

HM3 

03-3M3504 

WPCP 

IN SACRAMENTO AND YOLO COUNTIES AT 

VARIOUS LOCATIONS FROM SACRAMENTO 

RIVER VIADUCT TO EAST BIDWELL ROAD 

OVERCROSSING 

TREAT BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,368,368
 $0
 $0

03/24/10 
04/13/10 

0%

 0%

03-SAC-51-6.0/8.3 

HA25 

03-1A1404 

SWPPP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 

WATKIN AND BORTOLUSSI INC 

SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

SAGER, JANET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,264,459
 $121,625

 $0

10/15/09 
11/02/09 
08/07/13 

5%

 10%

03-SAC-99-.8/22.6 

HA21 

03-3E5304 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM SIMMERHORN ROAD 

OVERCROSSING TO 21ST AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

SCOTT, JEFF 

(916)263-4931 

9685 VIA EXCELENCIA SUITE 200 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$294,451
 $0
 $0

04/12/10 
05/04/10 

0%

 0%

03-SAC-99-3.7/0 

HB1 

03-0F5204 
HSNH-X067-(070) 

--() 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS 

PLACE OPEN GRADE ASPHALT CONCRETE 

MARTIN GENERAL ENGINEERING INC 

RANCHO CORDOVA CA 95742 

(916)355-8101 

GUTIERREZ, BOJANA 

(916)263-4927 

12485 QUICKSILVER DRIVE 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$318,007
 $0
 $0

03/03/10 
03/23/10 

0%

 0%

03-SAC-99-19.4/19.8 

HA25 

03-0C0004 

SWPPP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

PARKER LANDSCAPE DEVELOPMENT 

INC 

SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

SAGER, JANET 

(916)263-4912

3855 NORTH FREEWAY 

BLVD. STE. 120 

SACRAMENTO, CA 95834 

$1,345,343 
$1,420,569 

$3,719 

12/14/07 
01/16/08 
07/29/11 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 0%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$0
 $0

02/27/09 
07/22/09 

0%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)263-4931 

SACRAMENTO, CA 95834 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO AT ALLEN L BENDER INC BROOK, WILLIAM $14,838,163 04/01/08 100%
03-2C8434 THE TRANSPORTATION LABORATORY 5900 

FOLSOM BOULEVARD 

FIRE AND LIFE SAFETY REPAIRS 
WEST SACRAMENTO CA 95691 

(916)372-2190 

2798 INDUSTRIAL BOULEVARD 

(916)801-9675 

5900 FOLSOM BLVD., 

SACRAMENTO, CA 95819 

$14,666,905
 $0

04/30/08 
04/29/10 

99%

OVER RUN 
05/03/10 

HA13 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $78,550,869 12/06/07 47%

HE14 

03-3864U4 
ACNH-P070-(094)E 

--() 

SWPPP 

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$74,708,061
 $375,427

12/27/07 
01/03/12 

92%

03-SUT-99-16.8/23 IN SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION AOUN, TONY $23,606,991 07/24/08 36%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

CONSTRUCT FOUR LANE EXPRESSWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)822-4309 

379 COLUSA HIGHWAY 

YUBA CITY, CA 95991 

$15,651,790
 $83,971

08/28/08 
03/03/11 

66%

SUSPENDED 

HE13 SWPPP 

HE13 

03-SUT-99-40.2/0 IN SUTTER COUNTY IN LIVE OAK AT SIERRA NEVADA CONSTRUCTION INCTOLLISON, RON $397,615 07/20/09 65%
03-3E9604 PENNINGTON ROAD 

MODIFY TRAFFIC SIGNAL 
SPARKS NV 89435 

P O BOX 50760 379 COLUSA HWY. 

YUBA CITY, CA 95991 

$236,172
 $117,272

07/30/09 
06/15/10 

59%

(775)355-0420 
(530)822-4313 

HB1 WPCP 

03-YOL-5-5.5/28.5 IN YOLO CO AT VARIOUS LOCATIONS FROM PROFESSIONAL CONSTRUCTION GHASSEMI, MOHSSEN $659,946 12/09/09 0% 
03-3M3604 0.6 MI NORTH OF 5/113 SEPARTAION TO 

0.3 MI SOUTH OF COUNTY LINE ROAD 

SERVICES 

4070 NELSON AVENUE SUITE A 
3951 PERFORMANCE 

DRIVE, SUITE E 

$0 
$0 

12/30/09 
03/29/10 

0% 

REPLACE JOINT SEALS 
CONCORD CA 94520 

SACRAMENTO, CA 95838 

HM3 WPCP (925)288-1566 
(916)263-5648
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Statement of Ongoing Contracts as of 05/20/10
06/02/10
 

03District

03-YOL-5-6.5/28.9 

Fed Aid 

HM3 

Pgm Code 

03-2M9504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY AT VARIOUS LOCATIONS 

Description 

PLACE POLYESTER CONCRETE OVERLAY 

Type Of Work 

C C MYERS INC 

Contractor 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

GHASSEMI, MOHSSEN 

Resident 
Engineer 

(916)263-5648 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$1,520,153

Bid + CCOs

 $1,049,272

Comp To date

 $0

This Month 

01/27/09 

Awarded 

02/13/09 

Approved 

07/06/10 

Est Comp

 100%

%Time

 64%

% Work 

SUSPENDED 

MessageAccepted 

03-YOL-16-41.5/0 

HB1 

03-1E9804 
ACHS-P016-(033)E 

P P0-16 0-(3E)

--() 

SWPPP 

IN YOLO COUNTY IN WOODLAND AT 

KENTUCKY AVENUE 

INSTALL TRAFFIC SIGNAL 

TEICHERT CONSTRUCTION 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

GHASSEMI, MOHSSEN 

(916)263-5648 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$702,516
 $586,823
 $12,111

07/15/09 
07/30/09 
06/15/10 

100%

 92%

03-YOL-50-.3/2 

HE11 

03-388004 
STPL-6203-(007)E 

62-03 0-(7E) 

--() 

SWPPP 

IN YOLO COUNTY IN WEST SACRAMENTO 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

WIDEN CONCRETE BRIDGE 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE, STE. E 

SACRAMENOT, CA 95838 

$14,713,241
 $6,767,176
 $666,159

05/14/09 
06/04/09 
09/30/10 

63%

 46%

03-YUB-65-7.4/9.2 
03-3M3204 

IN YUBA COUNTY AT VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER OVERLAY 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

YATES, RICHARD 

(530)513-0584 

379 COLUSA AVE. 

YUBA CITY, CA 95991 

$372,549
 $2,806
 $2,806

12/15/09 
01/06/10 
09/08/10 

11%

 1%

SUSPENDED 

HM3H WPCP (925)288-1566 

03-YUB-5714-/0 

HA12 

03-0AA014 
IN YUBA COUNTY IN MARYSVILLE AT THE 

EQUIPMENT REPAIR FACILITY AT 981 

NORTH BEALE ROAD 

INSTALL PHOTOVOLTAIC PANELS 

SOLEX ELECTRONICS INC 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

ENGLISH, ANTHONY 

(530)533-4124

2060 3RD ST., STE. B 

OROVILLE, CA 95965 

$433,962 
$0 
$0 

03/22/10 
04/22/10 
07/06/10 

0% 

0% 

Totals: Authorized Final Amt: $859,993,712 Completed to Date: $458,937,790 Work This Month: $15,652,323



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-13.6/16.7 03-4E1304 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-162-14.7/0 03-3E2504 

03-BUT-162-16.7/0 03-3E8504 

03-BUT-162-/14 03-3M1604 

03-COL-5-/0 03-0C2814 

03-COL-16-/7.3 03-3M1704 

03-COL-20-21.5/22.4 03-1E0304 

03-ED-49-6.6/8.3 03-4C0904 

03-ED-50-27.9/28 03-3E4604 

03-ED-50-32.5/39.7 03-3M7904 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-67.8/68.6 03-4E4104 

03-ED-50-22.1/0 03-0F6504 

03-ED-89-/8.6 03-1A8414 

03-GLE-5-10.8/26.8 03-3M3704 

03-GLE-32-4.1/10.8 03-3M1904 

03-NEV-20-37.4/41.2 03-3M5204 

03-NEV-20-17.5/46.1 03-3M1404 

03-NEV-49-2.4/3 03-3E5604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-80-17.3/20.3 03-0C7204 

03-NEV-80-18.4/19.5 03-4C2204 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-5717-/0 03-318004 

03-ORA-0-/0 03-0AA004 

03-PLA-28-.8/11 03-2A9404 

03-PLA-28-/.8 03-3M5904 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-7.4/66.3 03-3M3004 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-8.6/13.7 03-2A9214 

03-PLA-267-3.7/6.6 03-3M6004 

03-PLA-267-8.7/9.9 03-1C9714 

03-SAC-5-.5/15.4 03-3M5604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-16-2.6/21.9 03-3M6104 

03-SAC-50-21.8/22.5 03-3E9504 

03-SAC-50-.6/3 03-2M9004 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-50-/5.4 03-1E0414 

03-SAC-50-/L1.5 03-3M3504 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-99-.8/22.6 03-3E5304 

03-SAC-99-3.7/0 03-0F5204 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-5501-/0 03-2C8434 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-40.2/0 03-3E9604 

03-YOL-5-5.5/28.5 03-3M3604 

03-YOL-5-6.5/28.9 03-2M9504 

03-YOL-16-41.5/0 03-1E9804 

03-YOL-50-.3/2 03-388004 

03-YUB-65-7.4/9.2 03-3M3204 

03-YUB-5714-/0 03-0AA014 
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Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $223,044,755

-F- FEDERAL AID (PRIMARY) $81,505,823

-S- FEDERAL AID (SECONDARY) $63,471,518

-SH- STATE HIGHWAY $124,180,408

 $367,791,208

District Total: $859,993,712

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $14,838,163 

Work completed this Period:  $14,838,163 

Work Comp 

$107,247,756


 $74,708,061


 $32,679,800


 $63,287,466


 $181,014,708


 $458,937,790
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