
 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-23.5/37 IN BUTTE COUNTY ABOUT 12 MILES NORTH KNIFE RIVER CONSTRUCTION ROGERS, JIM $950,331 05/17/10 97%
03-3M2404 
ACST-P032-(040)P 

P03-2 04-() 

--() 

OF CHICO FROM 0.1 MILE SOUTH OF 

FOREST RANCH WAY TO HUMBOLDT ROAD 

REPLACE ASPHALT CONCRETE SURFACING 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928-7171 

$901,477
 $4,558

06/07/10 
06/03/11 

92%

SUSPENDED 

HM1A WPCP 

03-BUT-32-/37.2 IN BUTTE AND GLENN COUNTIES AT PROFESSIONAL CONSTRUCTION SOLANO, MATT $278,074 03/15/10 47%
03-3M3304 VARIOUS LOCATIONS 

BRIDGE DECK OVERLAY 

SERVICES 

4070 NELSON AVENUE SUITE A 
2060 3RD STREET 

OROVILLE, CA 95965 

$3,118
 $3,118

04/07/10 
06/30/11 

1%

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP THOMAS, SHAHNA $7,757,276 03/03/11 0%
03-0E9304 
NH-P070-(124)E 

--() 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-6517 

703 B STREET 

MARYSVILLE, CA 95901 

$0
 $0

03/24/11 
07/30/12 

0%

HB4N SWPPP 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,333,452 08/12/09 47%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$3,361,131
 $208,180

09/02/09 
03/14/12 

53%

SUSPENDED 

03-BUT-70-14.8/0 IN AND NEAR OROVILLE ON ROUTE 70 AT BUGLER CONSTRUCTION GRANDY, DWAYNE $772,200 12/08/10 47%
03-1E1104 
NHBH-X007-(009)E 

--() 

FEATHER RIVER BRIDGE #12-141R/L AND 

ON ROUTE 162 AT THERMALITO AFTERBAY 

BRIDGE #12-0031 

INSTALL CABLE RESTRAINERS AND 

PLEASANTON CA 94588 

(925)416-0700 
(530)533-4043 

4847 HOPYARD RD SUITE 4 NO 39 2060 3RD ST, SUITE B 

OROVILLE, CA 95965 

$609,640
 $274,190

01/10/11 
06/30/11 

79%

HA21 WPCP 

03-BUT-70-28.8/41 IN BUTTE COUNTY AT AND NEAR JARBO GAP KNIFE RIVER CONSTRUCTION ROGERS, JIM $5,430,149 12/08/10 20% 
03-0A6504 
STP-P070-(122)E

--() 

FROM WEST BRANCH SIDEHILL VIADUCT TO 

NORTH FORK FEATHER RIVER BRIDGE 

METAL BEAM GUARD RAIL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$2,343,131 
$2,266,875 

12/22/10 
09/08/11 

44% 

HA22 WPCP 



 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $7,896,340 06/26/09 57%

HA22 

03-366904 
SARR-P099-(519)A 

P09-9 51-()

--() 

SWPPP 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$3,732,470
 $127,735

07/07/09 
09/23/11 

46%

03-BUT-162-22.9/0 IN BUTTE COUNTY NEAR OROVILLE FROM KNIFE RIVER CONSTRUCTION GRANDY, DWAYNE $890,333 11/16/10 33%

HB1 

03-0F6404 
HSST-P162-(037)E 

P1-62 0-(7E) 

--() 

SWPPP 

0.2 MILE WEST OF KELLEY TO 0.2 MILE 

EAST OF KELLEY RIDGE ROAD 

INSTALL TRAFFIC SIGNAL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)533-4043 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$125,343
 $118,648

12/08/10 
07/14/11 

14%

03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC SOLANO, MATT $618,061 04/12/11 0%
03-3M6404 REHABILITATE SIX BRIDGE DECKS 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY STE 16 2060 3RD STREET 

OROVILLE, CA 95965 

$0
 $0

05/04/11 
09/19/11 

0%

(415)444-0716 
(530)218-4810 

HM3H WPCP 

03-COL-5-/21 IN YOLO AND COLUSA COUNTIES FROM 1.1 GEORGE REED INC GHASSEMI, MOHSSEN $19,488,894 01/13/11 8%

HA22 

03-3C8904 
IM-0057-(094)E 

--()

WPCP 

MILES SOUTH OF ROUTE 505/5 SEPARATION 

TO COUNTY ROAD 8 AND FROM 0.8 MILE 

SOUTH OF COUNTY ROA 

RUBBERIZED WARM MIX ASPHALT 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(916)263-5648 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO, CA 95838 

$4,031,424
 $4,004,111

03/16/11 
01/30/12 

21%

03-COL-20-21.5/22.4 IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 NORTH BAY CONSTRUCTION INC KRAFT, DAN $5,671,147 07/31/09 0%

HA42 

03-1E0304 
SARR-P020-(150)E

 P0-20 1-(0E) 

--() 

SWPPP 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 
PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE, CA 95457 

$5,757,710
 $1,170

08/12/09 
12/01/11 

0%

PLANT EST 

SATIS 

03-COL-45-20.1/34.2 IN COLUSA AND GLENN COUNTIES NEAR FRANKLIN CONSTRUCTION INC THOMAS, SHAHNA $1,421,421 03/11/11 25% 
03-3M1804 COLUSA FROM MAIN STREET TO ROAD 29 

REPLACE AC PAVING 
CHICO CA 95927 

P O BOX 3100 2060 3RD STREET, 

SUITE B 

$304,656 
$304,656 

04/05/11 
08/01/11 

21% 

HM1A WPCP 

(530)343-9600 
(530)682-6517

OROVILLE, CA 95965 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-49-11.9/15.7 IN AND NEAR PLACERVILLE FROM TEICHERT CONSTRUCTION NANUGONDA, VEERA $587,379 04/06/11 0%
03-3M9104 PLEASANT VALLEY ROAD TO ROUTE 193 

COLD PLANE AC PAVEMENT 
LINCOLN CA 95648 

P O BOX 700 701 FORNI ROAD 

PLACERVILLE, CA 95667 

$1,338
 $1,338

04/25/11 
07/20/11 

0%

(916)645-4800 
(707)496-4347 

HM1A WPCP 

03-ED-50-15.8/28.8 IN EL DORADO COUNTY NEAR VICTORY ENGINEERS INC NANUGONDA, VEERA $362,362 02/18/11 22%
03-3M6504 PLACERVILLEAT VARIOUS LOCATIONS FROM 

FORNI ROAD OVERCROSSING TO SAWMILL 

UNDERCROSSING 

REHABILITATE THREE BRIDGE DECKS 

MADERFA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(707)496-4347 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$3,775
 $3,775

03/17/11 
09/30/11 

1%

HM3H WPCP 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $277,328 11/03/10 0%

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

0ACRAMENTO, CA 95834 

$0
 $0

12/01/10 
06/03/14 

0%

HB4N 

03-ED-50-28.8/39.6 IN EL DORADO COUNTY FROM SAWMILL TEICHERT CONSTRUCTION MILLER, BRANDON $9,993,800 11/29/10 0%

HA22 

03-1A6804 
NH-P050-(124)E 

--() 

WPCP 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 
DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

(530)621-0985 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$2,500
 $0

12/16/10 
06/20/11 

0%

SUSPENDED 

03-ED-50-32.0/40 IN EL DORADO COUNTY AT VARIOUS LORANG BROTHERS CONSTRUCTION MILLER, BRANDON $1,543,347 01/06/11 13%
03-3C7604 
NH-P050-(123)E 

--() 

LOCATIONS 

INSTALL PIPELINERS 

INC 

COLFAX CA 95713 

1175 S AUBURN STREET 

(530)621-0985 

3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$421,215
 $421,215

02/10/11 
08/01/11 

27%

HA42 WPCP (530)346-8150 

03-ED-50-39.7/57.8 IN EL DORADO COUNTY NEAR KYBURZ FROM GRANITE CONSTRUCTION COMPANY MILLER, BRANDON $3,045,954 04/23/10 8% 
03-3M5504 
ACNH-P050-(114)E 

--() 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

BONDED WEARING COURSE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(916)858-8628

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95827 

$2,440 
$1,690 

05/11/10 
09/20/11 

0% 

HM1 WPCP 



   

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

03District 

03-ED-50-55.0/58.6 

Fed Aid 

HM2 

Pgm Code 

03-3M7704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY AT VARIOUS 

LOCATIONS FROM 3.6 MILES WEST OF TWIN 

BRIDGES ROAD TO 2.0 MILES WEST OF 

TWIN BRIDGES ROAD 

Description 

CLEAN AND LINE CULVERTS 

Type Of Work 

MICHELS PIPELINE CONSTRUCTION 

Contractor 

SALEM OR 97302 

(503)364-1199 

MILLER, BRANDON 

Resident 
Engineer 

(916)858-8628 

P O BOX 12905 3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$335,937

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/20/11 

Awarded 

05/05/11 

Approved 

08/01/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

03-ED-50-66.6/67.8 

HB1 

03-1E14U4 
SARR-P050-(125)E 

H P0-50 1-(5E) 

--() 

WPCP 

IN EL DORADO COUNTY NEAR MEYERS FROM 

0.2 MILE EAST TO 1.3 MILES EAST OF 

ECHO SUMMIT 

RECONSTRUCT BARRIER RAILING 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

RIVAS, LUIS 

(916)858-8627 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$2,573,787
 $1,392,523
 $1,392,523

02/08/11 
02/24/11 
08/30/11 

2%

 71%

HA42 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--()

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

WOODRUFF, JARRETT 

(530)621-0986 

3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$13,835,288
 $5,850
 $5,850

02/10/11 
03/01/11 
05/15/12 

3%

 0%

HA22 

HB4N 

03-ED-89-/8.6 

HA42 

03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E)

--() 

SWPPP 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

(530)621-0986 

P O BOX 2424 

PLACERVILLE CA 95667 

$11,421,954
 $6,528,964
 $203,144

05/29/09 
07/01/09 
06/26/11 

54%

 57%

SUSPENDED 

HA22 

HB4N 

03-ED-193-12.7/21.7 

HM1A 

03-3M8804 

WPCP 

IN EL DORADO COUNTY NEAR GEORGETOWN 

FROM MAIN STREET TO 0.2 MILE SOUTH OF 

SHOO FLY ROAD 

REPLACE AC SURFACING 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

NANUGONDA, VEERE 

(707)496-3475 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$791,623
 $0
 $0

03/14/11 
03/28/11 

0%

 0%

03-GLE-5-7.6/28.5 

HB1 

03-4A5304 
ACHS-0057-(093)E 

00-57 0-(3E) 

--() 

WPCP 

IN BUTTE, COLUSA, EL DORADO, GLENN, 

PLACER, SACRAMENTO, SUTTER, YOLO AND 

YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

APEX FENCE CO INC 

ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

BEYENE, GIRMAY 

(916)263-5623

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$1,566,820 
$33,250 

$0 

10/11/10 
11/04/10 
06/29/11 

0% 

2% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 5 

Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

03-GLE-162-65.6/0 IN GLENN COUNTY IN WILLOWS AT NORTH QUIMU CONSTRUCTING INC ALLEN, JODY $103,752 03/03/11 0%

03-4E6504 $0 03/21/11
HUMBOLDT AVENUE	 P O BOX 1177
 849 N. HUMBOLDT AVE.	 0%


$0 05/23/11

INSTALL ADA RAMP IMPROVE CURVE WILLOWS, CA 95988


DIXON CA 95620
 
(530)934-3520	 SUSPENDED


(707)693-0289
 

HB71 WPCP
 

03-NEV-20-37.0/42	 IN NEVADA AND PLACER COUNTIES AT QUIMU CONTRACTING INC PETERSON, DALE $277,680 03/29/11 18%


VARIOUS LOCATIONS P O BOX 1177 138 NEW MOHAWK ROAD, 1%

03-3M7604	 $2,250 04/18/11
 

$2,250 08/01/11

INSTALL PIPELINES
 STE B
 

DIXON CA 95620
 
NEVADA CITY, CA 95959	 SUSPENDED


(707)693-0289
 
(530)265-9868


HM2 WPCP
 

03-NEV-49-9.7/11.2	 IN NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION DE MARTINI, MARK $8,725,516 05/08/10 0%


FROM 0.6 KM NORTH OF ALTA SIERRA P O BOX 2909 NEW MOHAWK ROAD, STE. 0%

03-2A6904 $500 06/22/10
 
SARR-P049-(148)E $0 12/12/14


DRIVE TO 0.9 KM SOUTH OF WELLSWOOD
 B
 
P0-49 1-(8E)	 DUBLIN CA 94568


WAY
 NEVADA CITY CA 95959
 
--()	 (925)829-9220


WIDEN ROADWAY (530)265-6969

HE13 SWPPP
 

03-NEV-80-2.0/61.6	 IN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC SALAH, RABAH $3,329,182 03/07/11 0%


VARIOUS LOCATIONS 1033 YERBA BUENA AVE
03-3M6804	 $0 03/28/11
11323 SANDERS DRIVE	 0%

$0 01/13/12


REPLACE JOINT SEALS	 RANCHO CORDOVA, CA 95742

OAKLAND CA 94608
 

(530)587-9894

(510)420-8992
 

HM3 WPCP
 

03-NEV-80-2.5/5.6	 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $68,074,726 03/16/07 0%

03-0A6324 $68,460,508 04/06/07
 
ACIM-080 -(180)N  $0 08/11/11
 

0.4 KM WEST OF SODA SPRINGS 4401 DULUTH AVENUE 138 NEW MOHAWK ROAD,	 0%

OVERCROSSING TO THE DONNER SUMMIT
 SUITE B
 

--()	 ROSEVILLE, CA 95678

SAFETY REST AREA	 NEVADA CITY, CA 95959 PLANT EST


(916)645-4800

REHABILATE BRIDGES AND ROADWAY (530)265-9864 SATIS


HA22 SWPPP
 

03-NEV-80-5.2/13.3	 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC CLARK, MARTIN $60,715,900 07/28/08 43%
 
03-0A6334	 $28,584,915 08/15/08
1.0 MILE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUITE 300
 138 NEW MOHAWK ROAD	 47%


$806,324 02/23/12

UNDERCROSSING TO 2.1 MILES EAST OF
 SUITE B
 

WALNUT CREEK CA 94596

DONNER LAKE UNDERCROS NEVADA CITY, CA 95959


(925)627-1700

PORTLAND CEMENT CONCRETE OVERLAY (530)587-9827


HA22 SWPPP
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO INC CLARK, MARTIN $4,574,813 07/27/09 47%

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 
FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$2,950,571
 $7,200

08/12/09 
03/21/12 

64%

03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $60,447,654 10/05/07 65%

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 
ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$57,462,910
 $30,182

11/13/07 
08/31/12 

96%

03-NEV-80-28.1/31.8 IN NEVADA AND SIERRA COUNTIES NEAR GRANITE CONSTRUCTION COMPANY BOUZID, SALAH $45,835,282 10/29/08 90%

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)587-6314 

12047 DONNER PASS RD 

SUITE B-6 

TRUCKEE CA 96161 

$44,840,146
 $712,596

11/13/08 
06/30/11 

98%

SUSPENDED 

03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,399,042 04/21/10 74%

HA11 

03-318004 

WPCP 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 
YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

(530)265-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$1,024,075
 $310,733

05/06/10 
08/30/11 

77%

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC ISKIN, ROY $31,255,441 05/21/08 0%

HA42 

03-2A9404 
ACST-P028-(009)E

 P0-28 0-(9E) 

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$22,186,994
 $331,233

06/05/08 
11/14/11 

0%

PLANT EST 

SATIS 

03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $755,828 02/08/10 37% 

HM3H 

03-3M2904 

WPCP 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(916)624-2852

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$449,898 
$0 

03/10/10 
07/07/11 

48% 



 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

BEREXA, CARL 

(916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$149,793,859
 $121,964,675

 $3,240,985

06/09/08 
07/02/08 
09/21/12 

61%

 81%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-1.5/2.3 

HB4N 

03-0E5904 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE FROM 

0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

DOUGLAS BOULEVARD OVERCROSS 

HIGHWAY PLANTING AND IRRIGATION 

PARKER LANDSCAPE DEVELOPMENT 

INC 

SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DRIVE SUITE A 

SAGER, JANET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD. STE. 120 

SACRAMENTO CA 95834 

$376,434
 $373,844

 $0

09/29/08 
10/15/08 
04/19/11 

100%

 100%

PLANT EST 

SATIS 

04/29/11 

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$23,626,514
 $14,431,711

 $49,696

08/10/09 
09/10/09 
07/25/11 

82%

 61%

03-PLA-80-16.8/18.9 

HA22 

03-1F3604 
IM-0803-(236)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

VANDELL, SAM 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$3,996,563
 $0
 $0

02/03/11 
02/24/11 
07/19/11 

0%

 0%

SUSPENDED 

03-PLA-80-24.5/33.3 

HM1 

03-4M0404 
ACIM-0803-(239)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR COLFAX 

FROM 1.1 MILES EAST OF PLACER HILLS 

OVERCROSSING TO 0.2 MILE EAST OF 

ROUTE 174/80 SEPARATION 

BONDED WEARING COURSE OVERLAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

PO BOX 700 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET P.O. 

1807 

COLFAX, CA 95713 

$4,930,089
 $0
 $0

03/07/11 
03/24/11 

0%

 0%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N

--() 

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95827 

(916)386-5900 

P O BOX 276830 

ZINK, PHIL 

(530)346-7996

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$90,923,898 
$18,390,493 

$789,743 

02/22/10 
03/16/10 
06/28/12 

24% 

20% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

03District 

03-PLA-80-/5.1 

Fed Aid 

HB5 

Pgm Code 

03-367824 

Contract 

NCII-6203-(024)P 

620-3 02-(HPL)U 

03 0-25-() 

SWPPP 

Location 
Storm Water 
Plan 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

Description 

CONSTRUCT AUXILIARY AND HOV LANES 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

SERRANO, MAURICIO 

Resident 
Engineer 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$28,824,440

Bid + CCOs

 $24,646,179

Comp To date

 $33,888

This Month 

05/01/08 

Awarded 

05/22/08 

Approved 

08/28/11 

Est Comp
Accepted 

55%

%Time

 86%

% Work 
Message 

03-PLA-89-14.4/15.4 

HA42 

03-4E5304 

WPCP 

ABOUT 6 MILES NORTH OF TAHOE CITY AT 

VARIOUS LOCATIONS FROM 0.7 MILE NORTH 

OF SQUAW VALLEY ROAD TO 0.6 MILE 

SOUTH OF POLE CREEK RO 

REPLACE CULVERT AND DOWNDRAIN 

G B A ENGINEERING 

FULLERTON CA 92831 

(714)577-9441 

2536 E FENDER AVE SUITE C 

MATYE, BENJAMINE 

(530)587-5698 

2520 WARREN DRIVES, 

SUITE B 

ROCKLIN, CA 95677 

$110,824
 $0
 $0

01/27/11 
03/01/11 

0%

 0%

03-PLA-267-4.9/6.7 

HA42 

03-0E9904 
STP-P267-(020)E 

--() 

SWPPP 

IN PLACER COUNTY FROM 1.1 MILES EAST 

OF NORTH STAR DRIVE TO 0.5 MILE 

SOUTH OF MARTIS PEAK ROAD 

PLACE HOT MIX ASPHALT 

Q AND D CONSTRUCTION CO 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

MATYE, BENJAMIN 

(530)582-5072 

10960 W. RIVER 

STREET, STE. 101A 

TRUCKEE, CAA 96161 

$2,737,100
 $54,354
 $7,972

11/17/10 
12/08/10 
09/28/11 

5%

 2%

03-SAC-5-.7/30.1 

HM 

03-3M3404 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM MIDDLE SLOUGH BRIDGE 

TO ROUTE 5/99 CONNECTOR SEPARATION 

REPLACE JOINT SEALS 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

GUTIERREZ, BOJANA 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$922,474
 $854,462
 $233,789

05/12/10 
06/02/10 
06/28/11 

83%

 99%

03-SAC-5-17.2/24.8 

HA22 

03-1F4504 
IM-0056-(334)E 

--()

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM FLORIN ROAD TO 0.6 MILE NORTH OF 

ROUTE 5/50 SEPARATION AND FROM 0.5 

MILE SOUTH TO 0.2 MILE 

PCC SLABS AND AC PAVEMENT TO BE 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

GUTIERREZ, BOJANA 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$10,167,331
 $3,294,345
 $1,975,228

10/21/10 
01/13/11 
09/16/11 

18%

 32%

03-SAC-5-22.0/26.7 

HB1 

03-1F4404 
HSST-000C-(325)E

 00-0C 3-(5E) 

--() 

WPCP 

IN SACRAMENTO, YOLO, AND NEVADA 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CRASH CUSHIONS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

GREYDANUS, WILLIAM 

(530)633-4726

1962 BERRY ROAD 

RIO OSO, CA 95674 

$1,579,350 
$1,279,453 
$731,742 

12/31/10 
01/24/11 
06/07/11 

80% 

81% 



   

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-23.0/0 IN SACRAMENTO COUNTY IN SACRAMENTO PETERSON CHASE GENERAL GUTIERREZ, BOJANA $416,807 05/25/10 68%
03-4E3404 FROM P STREET ONRAMPS TO O STREET 

OVERCROSSING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$329,746
 $0

06/09/10 
05/20/11 

82%

INSTALL RAMP METERS 
IRVINE CA 92614 

SACRAMENTO CA 95834 

HB4N WPCP (949)252-0441 
(916)263-4927 

03-SAC-16-6.2/24 IN BUTTE, GLENN, SACRAMENTO AND YUBA LINEAR OPTIONS INC LEE, SUSHMA $273,615 05/19/10 9%

HB1 

03-0F9104 
HSST-000C-(316)E 

00-0C 3-(6E)

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

PLACE THERMOPLASTIC TRAFFIC STRIPE 
MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO CA 95834 

$3,798
 $3,798

06/14/10 
09/15/11 

1%

03-SAC-16-15.1/15.5 IN SACRAMENTO COUNTY NEAR RANCHO TEICHERT CONSTRUCTION LEE, SUSHMA $381,965 09/20/10 0%

HB1 

03-4E2204 
HSST-P016-(035)E 

P0-16 0-(5E)

--() 

WPCP 

MURIETA FROM 1.0 MILE EAST OF MEISS 

ROAD TO 0.6 MILE WEST OF DILLARD ROAD 

HOT MIX ASPHALT SURFACING 
SACRAMENTO CA 958510144 

(916)386-6800 

P O BOX 15144 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$2,100
 $0

10/12/10 
06/30/11 

1%

SUSPENDED 

03-SAC-50-.2/16 IN EL DORADO AND SACRAMENTO COUNTIES GRANITE CONSTRUCTION COMPANY LEE, SUSHMA $642,642 01/24/11 0%

HB1 

03-0F9204 
ACHS-000C-(326)E 

00-0C 3-(6E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

COLD PLANE AC PAVEMENT PLACE OPEN 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(916)263-4926 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$0
 $0

02/08/11 
0%

03-SAC-50-.4/.8 IN NEVADA, PLACER AND SACRAMENTO AMERICAN CIVIL CONSTRUCTORS LEE, SUSHMA $443,988 01/06/11 20%
03-1F1004 
NHS- -( 

--() 

)
COUNTIES AT VARIOUS LOCATIONS 

THIN FRICTION COURSE OVERLAY 

WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 
3855 NORTH FREEWAY 

BLVD, SUITE 120 

SACRAMENTO, CA 95834 

$6,000
 $6,000

01/25/11 
07/01/11 

1%

HB1 WPCP (707)746-8028 
(916)263-4926 

03-SAC-50-1.6/L2.3 IN SACRAMENTO COUNTY AT THE X STREET PETERSON CHASE GENERAL LEE, SUSHMA $483,632 05/20/10 100% 
03-3E1304 ONRAMP UNDERCROSSING 

REPAIR HINGE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$481,974 
$0 

06/02/10 
04/29/11 
05/19/11 

100% 

IRVINE CA 92614 
SACRAMENTO CA 95834 SUSPENDED 

HA21 WPCP (949)252-0441 
(916)263-4926
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $61,856,030 10/26/09 0%
03-441614 
CMLN-6203-(033) 

--()

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$45,550,339
 $1,351,080

11/18/09 
07/14/11 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-51-.2/11.9 IN SACRAMENTO COUNTY AT VARIOUS TRUESDELL CORPORATION OF GUTIERREZ, BOJANA $282,282 02/15/11 14%
03-3M7004 LOCATIONS ON ROUTE 51 FROM FORT 

SUTTER VIADUCT TO WATT AVENUE 

CALIFORNIA INC 

1310 WEST 22ND STREET 
3855 NORTH FREEWAY 

BLVD,STE120 

$182,866
 $182,866

03/10/11 
08/29/11 

65%

HM3H WPCP 

OVERCROSSING AND ON ROUTE 50 FROM 

BRIDGE DECK PRESERVATION 
TEMPE AZ 85282 

(602)437-1711 
(916)263-4927 

SACRAMENTO, CA 95834 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WATKIN AND BORTOLUSSI INC SAGER, JANET $1,280,464 10/15/09 20%

HA25 

03-1A1404 

SWPPP 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,135,274
 $0

11/02/09 
08/07/13 

77%

SUSPENDED 

03-SAC-80-16.0/0 IN EL DORADO COUNTY AT 0.4 MILE EAST NORCAL GENERAL CONSTRUCTION GUTIERREZ, BOJANA $204,669 12/28/10 0%

HA42 

03-0F5804 
ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

UPGRADE WEIGH STATION AND CCTV 

CORPORATION 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

(916)263-4924 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$0
 $0

02/08/11 
07/20/11 

0%

03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $11,166,806 12/08/10 8%

HA22 

03-1E6704 
NH-P099-(531)E 

--()

WPCP 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 
SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$230,700
 $216,450

01/11/11 
11/28/11 

2%

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $4,746,531 06/23/10 19% 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

ROSEVILLE, CA 94567 

(916)645-4800 

4401 DULUTH AVENUE 

(916)263-4931

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,594,611 
$428,370 

07/13/10 
04/02/12 

34% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,357,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,476,950
 $3,597

01/16/08 
11/09/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 68%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$165,578
 $0

02/27/09 
12/22/10 

19%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)847-4916 

SACRAMENTO CA 95834 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO D G GRANADE INC HENNEKE, LARRY $4,194,177 06/02/10 79%
03-2C8444 AT THE TRANSPORTATION LABORATORY AT 

5900 FOLSOM BOULEVARD 

CONSTRUCT STORAGE BUILDING 
SHINGLE SPRINGS CA 95682 

(530)677-7484 

4420 BUSINESS DRIVE 

(916)502-7582 

5900 FOLSOM BLVD. 

SACRAMENTO CA 95819 

$3,742,308
 $217,458

06/29/10 
08/12/11 

89%

HA13 WPCP 

03-SUT-20-11.2/17 IN SUTTER COUNTY IN AND NEAR YUBA TEICHERT CONSTRUCTION CHAMBERLIN, AARON $5,246,121 12/13/10 11%
03-1F4704 
NH-P020-(153)E 

--() 

CITY FROM 0.1 MILE EAST OF NORTH 

HUMBHREY ROAD TO 0.1 MILE WEST OF THE 

YUBA SUTTER COUNTY LINE 

PAVEMENT REHABILITATION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$1,109,276
 $1,053,376

01/11/11 
08/25/11 

21%

HA22 WPCP 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $80,239,713 12/06/07 68%
03-3864U4 
ACNH-P070-(094)E 

--()

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$81,996,547
 $38,980

12/27/07 
05/20/12 

98%

HE14 SWPPP 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $30,983,534 07/14/10 12% 
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
GOLD RIVER, CA 95670 

(916)608-1500 
(530)822-4313

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$6,236,733 
$1,558,897 

07/28/10 
12/26/13 

20% 

HE13 SWPPP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 

03-SUT-99-16.8/23 

Fed Aid 

HE13 

Pgm Code 

03-1A4614 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SUTTER COUNTY NEAR TUDOR FROM 

CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

Description 

CONSTRUCT FOUR LANE EXPRESSWAY 

Type Of Work 

DE SILVA GATES CONSTRUCTION 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TOLLISON, RON 

Resident 
Engineer 

(530)822-4313 

379 COLUSA HIGHWAY 

YUBA CITY CA 95991 

$24,857,872

Bid + CCOs

 $23,924,898

Comp To date

 $66,708

This Month 

07/24/08 

Awarded 

08/28/08 

Approved 

08/02/11 

Est Comp
Accepted 

88%

%Time

 96%

% Work 
Message 

HE13 

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--()

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$1,635,528
 $133,287
 $133,287

12/10/10 
02/07/11 
12/08/14 

18%

 9%

03-SUT-99-30.9/T35.7 

HM1 

03-3M2504 
ACST-P099-(527)P 

P09-9 52-()

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM BUTTE HOUSE ROAD 

UNDERCROSSING TO LIVE OAK BOULEVARD 

REPLACE ASPHALT CONCRETE SURFACING 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY CA 95993 

$1,651,410
 $1,631,516

 $0

05/13/10 
06/02/10 
01/15/11 

84%

 94%

SUSPENDED 

03-SUT-99-35.6/42.4 

HA22 

03-1F3704 
ACST-P099-(534)E 

P0-99 5-(4E) 

--() 

WPCP 

IN BUTTE AND SUTTER COUNTIES AT 

VARIOUS LOCATIONS 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

CHAMBERLIN, AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$6,708,615
 $1,106,281
 $1,099,681

11/24/10 
12/16/10 
08/26/11 

15%

 16%

03-YOL-5-.8/2.5 

HA21 

03-3E0704 
NHBH-0056-(333)E 

--() 

WPCP 

IN YOLO COUNTY ON ROUTE 5 FROM 0.8 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

AC OVERLAY, WITH JOINT HEADER 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE DR., 

STE. E 

SACRAMENTO, CA 95838 

$2,394,750
 $8,000
 $2,500

11/24/10 
12/16/10 
09/02/11 

0%

 0%

03-YOL-5-14.0/21.5 

HA22 

03-1F4804 
IM-0056-(335)E 

--() 

WPCP 

IN YOLO COUNTY ABOUT 6 MILES NORTH OF 

WOODLAND FROM 0.3 MILES SOUTH OF 

COUNTY ROAD 96 OVERCROSSING TO 0.3 

MILES SOUTH OF OAT CREEK 

RAC OVERLAY 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

GHASSEMI, MOHSSEN 

(916)263-5648

246 GHILOTTI AVE 
3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$6,463,760 
$3,750 
$3,750 

12/31/10 
01/24/11 
09/29/11 

17% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

03District 

03-YOL-50-.3/2 

Fed Aid 

HE11 

Pgm Code 

03-388004 

Contract 

STPL-6203-(007)E 

62-03 0-(7E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY IN WEST SACRAMENTO 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

Description 

WIDEN CONCRETE BRIDGE 

Type Of Work 

ARGONAUT CONSTRUCTORS 

Contractor 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

AOUN, TONY 

Resident 
Engineer 

(916)296-9692 

3951 PERFORMANCE 

DRIVE #E 

SACRAMENTO CA 95838 

$16,403,311

Bid + CCOs

 $16,158,489

Comp To date

 $132,451

This Month 

05/14/09 

Awarded 

06/04/09 

Approved 

10/19/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

03-YOL-80-.2/5.7 

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

IN YOLO COUNTY IN AND NEAR DAVIS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO, CA 95838 

$5,690,384
 $14,728
 $13,478

12/22/10 
01/24/11 
09/30/11 

0%

 0%

03-YOL-80-.8/0 

HA28 

03-1E1004 
IM-0802-(359)E 

--() 

WPCP 

IN YOLO COUNTY IN DAVIS AND WEST 

SACRAMENTO AT VARIOUS LOCATIONS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

REED AVENUE OVERCROSSIN 

GORE PAVING 

COOK GENERAL ENGINEERING INC 

RANCHO CORDOVA CA 95742 

(916)631-1365 

3203 FITZGERALD ROAD 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO, CA 95838 

$1,020,419
 $586,750
 $586,750

02/02/11 
03/07/11 
06/21/11 

34%

 57%

03-YOL-80-/4.4 

HA22 

03-3M8404 
ACIM-0802-(360)E

--() 

WPCP 

IN YOLO COUNTY IN AND NEAR THE CITY 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

RAC OVERLAY (TYPE O) 

TEICHERT CONSTRUCTION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

BEYENE, GIRMAY 

(916)263-5623 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO, CA 95838 

$1,998,176
 $0
 $0

03/11/11 
04/13/11 

0%

 0%

03-YOL-113-.1/4.1 

HM3H H 

03-3M7304 

WPCP 

IN COLUSA AND YOLO COUNTIES AT 

VARIOUS LOCATIONS 

BRIDGE DECK METHACRYLATE-8 BRIDGES 

BLAISDELL CONSTRUCTION INC 

ANDERSON CA 96007 

(530)365-3126 

P O BOX 938 

TRI, PRESTON 

(916)263-5705 

3951 PERFORMANCE DR. 

SUITE E 

SACRAMENTO, CA 95838 

$803,888
 $228,374
 $228,374

02/08/11 
02/16/11 
07/21/11 

30%

 29%

03-YOL-113-11.3/22 

HM1A 

03-3M8904 

WPCP 

IN YOLO COUNTY NEAR WOODLAND AND AT 

KNIGHTS LANDING FROM 5/113 SEPARATION 

TO SACRAMENTO RIVER BRIDGE 

PLACE MICRO SURFACING 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

LIANG, JIE 

(916)263-5652

3951 PERFORMANCE DR. 

SUITE E 

SACRAMENTO, CA 95838 

$929,638 
$0 
$0 

03/07/11 
03/24/11 
07/15/11 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-505-.7/22.4 IN YOLO COUNTY NEAR WINTERS FROM 0.3 DE SILVA GATES CONSTRUCTION GUDUGUNTLA, ARUN $10,279,775 11/18/10 57%

HA22 

03-1A9504 
ACNH-5056-(330)E 

--()

WPCP 

MILE NORTH OF ROUTE 128/505 

SEPARATION TO ROUTE 5/505 SEPARATION 

REPLACE CONCRETE PAVEMENT 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-5372 

3951 PERFORMANCE 

DRIVE, SUITE F 

SACRAMENTO, CA 95838 

$7,918,288
 $2,648,322

12/16/10 
07/22/11 

77%

03-YOL-505-3.3/17.4 IN YOLO COUNTY NEAR MADISON AT TRUESDELL CORPORATION OF TRI, PRESTON $449,475 05/12/10 100%

HM3H 

03-3M3104 

WPCP 

VARIOUS LOCATIONS FROM CHICKAHMNY 

SLOUGH BRIDGE TO COUNTY ROAD 14 

OVERCROSSING 

OVERLAY BRIDGE DECKS 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

(916)263-5705 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO CA 95838 

$359,200
 $0

06/01/10 
04/26/11 

100%

COMPLETED 
04/27/11 

03-YUB-65-2.9/4.7 NEAR WHEATLAND FROM 0.7 MILE NORTH OF GEORGE REED INC KNUDSON, CAMERON $514,599 01/05/11 0%
03-3M2304 DRY CREEK BRIDGE TO 0.7 MILE 

OF SOUTH BEALE ROAD 

PLACE HOT MIX ASPHALT 

NORTH 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$0
 $0

01/31/11 
05/27/11 

0%

HM1A WPCP 

03-YUB-65-4.7/8.7 IN YUBA COUNTY NEAR WHEATLAND FROM PROFESSIONAL CONSTRUCTION KNUDSON, CAMERON $1,220,372 04/27/10 76%
03-3M1504 
ACST-P065-(089)E 

P0-65 0-(9E) 

--() 

0.5 MILE NORTH OF MORRISON/RANCHO 

ROAD TO 0.3 MILE NORTH OF MCGOWAN 

ROAD OVERCROSSING 

REPLACE PAVEMENT 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,139,769
 $0

06/02/10 
01/15/11 

93%

SUSPENDED 

HM1 WPCP (925)288-1566 

03-YUB-70-7.0/13.6 IN YUBA COUNTY AT OLIVERHURST AND TEICHERT CONSTRUCTION KNUDSON, CAMERON $8,883,785 01/27/11 0%
03-1F4604 
NH-P070-(123)E 

--() 

LINDA FROM 0.3 MILE WEST OF MCGOWAN 

PARKWAY OVERCROSSING TO THE YUBA 

RIVER BRIDGE AND OVERHEAD 

REHABILITATE ROADWAY 

LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$0
 $0

02/15/11 
07/20/11 

0%

HA22 WPCP 

03-YUB-70-8.4/13.6 IN YUBA COUNTY NEAR MARYSVILLE FROM CLEAN CUT LANDSCAPE KNUDSON, CAMERON $513,771 01/11/11 17% 
03-4E4304 
NSNH-P070-(120)E 

--() 

0.1 MILE NORTH OF ROUTE 65 SEPARATION 

TO YUBA RIVE BRIDGE AND OVERHEAD 

MBGR REMOVE STREES ADD PLANTS AND 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(530)822-4431

379 COLUSA HWY 

YUBA CITY, CA 95991 

$468,812 
$9,100 

01/25/11 
12/29/11 

91% 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YUB-70-13.6/14.1 IN YUBA COUNTY IN AND NEAR MARYSVILLE AMERICAN CIVIL CONSTRUCTORS BULLARD, BRENT $1,243,529 11/24/10 43% 
03-0E0804 
BH-P070-(121)E 

--() 

FROM 0.4 MILE NORTH OF SOUTH 

MARYSVILLE UNDERCROSSING TO 0.1 MILE 

SOUTH OF 3RD STREET 

REHABILITATE BRIDGE DECK 

WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 

(530)822-5345

379 COLUSA HWY 

YUBA CITY, CA 95991 

$171,930 
$171,930 

12/16/10 
06/21/11 

14% 

HA21 WPCP (707)746-8028 

Totals: Authorized Final Amt: $1,006,045,511 Completed to Date: $638,913,106 Work This Month: $28,763,539



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-23.5/37 03-3M2404 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-14.8/0 03-1E1104 

03-BUT-70-28.8/41 03-0A6504 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-162-22.9/0 03-0F6404 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-/21 03-3C8904 

03-COL-20-21.5/22.4 03-1E0304 

03-COL-45-20.1/34.2 03-3M1804 

03-ED-49-11.9/15.7 03-3M9104 

03-ED-50-15.8/28.8 03-3M6504 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-32.0/40 03-3C7604 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-55.0/58.6 03-3M7704 

03-ED-50-66.6/67.8 03-1E14U4 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-89-/8.6 03-1A8414 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-193-12.7/21.7 03-3M8804 

03-GLE-5-7.6/28.5 03-4A5304 

03-GLE-162-65.6/0 03-4E6504 

03-NEV-20-37.0/42 03-3M7604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-5717-/0 03-318004 

03-PLA-28-.8/11 03-2A9404 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-24.5/33.3 03-4M0404 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-14.4/15.4 03-4E5304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-267-4.9/6.7 03-0E9904 

03-SAC-5-.7/30.1 03-3M3404 

03-SAC-5-17.2/24.8 03-1F4504 

03-SAC-5-22.0/26.7 03-1F4404 

03-SAC-5-23.0/0 03-4E3404 

03-SAC-16-6.2/24 03-0F9104 

03-SAC-16-15.1/15.5 03-4E2204 

03-SAC-50-.2/16 03-0F9204 

03-SAC-50-.4/.8 03-1F1004 

03-SAC-50-1.6/L2.3 03-3E1304 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-.2/11.9 03-3M7004 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-5501-/0 03-2C8444 

03-SUT-20-11.2/17 03-1F4704 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-11.0/14.3 03-1A4324 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-30.9/T35.7 03-3M2504 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-35.6/42.4 03-1F3704 

03-YOL-5-.8/2.5 03-3E0704 

03-YOL-5-14.0/21.5 03-1F4804 

03-YOL-50-.3/2 03-388004 

03-YOL-80-.2/5.7 03-0F7004 

03-YOL-80-.8/0 03-1E1004 

03-YOL-80-/4.4 03-3M8404 

03-YOL-113-.1/4.1 03-3M7304 

03-YOL-113-11.3/22 03-3M8904 

03-YOL-505-.7/22.4 03-1A9504 

03-YOL-505-3.3/17.4 03-3M3104 

03-YUB-65-2.9/4.7 03-3M2304 

03-YUB-65-4.7/8.7 03-3M1504 

03-YUB-70-13.6/14.1 03-0E0804 

03-YUB-70-7.0/13.6 03-1F4604 

03-YUB-70-8.4/13.6 03-4E4304 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $272,086,320

-F­ FEDERAL AID (PRIMARY) $152,269,193

-S­ FEDERAL AID (SECONDARY) $72,943,457

-SH­ STATE HIGHWAY $115,144,792

 $393,601,750

District Total: $1,006,045,511

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $1,309,541 

Work completed this Period:  $1,309,541 

Work Comp 

$155,180,750


 $91,686,816


 $47,249,908


 $66,990,628


 $277,805,004


 $638,913,106
 


	03

