
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-76.7/0 IN BUTTE, GLENN, PLACER, SUTTER, AND TRUESDELL CORPORATION OF CRETE, MATT $1,079,079 04/25/14 0%
03-4M6804 YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE JOINT SEALS AND PLACE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$0
 $0

05/16/14 
0%

TEMPE AZ 85282 
(530)682-3759 

HM1 (602)437-1711 

03-BUT-70-9.2/17 IN AND NEAR OROVILLE FROM 0.2 MILE DE SILVA GATES CONSTRUCTION LPHARGROVE, BEN $6,794,197 12/05/12 98%

HA22 

03-2F3004 
NH-P070-(104) 

--() 

WPCP 

NORTH OF PALERMO ROAD TO 0.1 MILE 

NORTH OF OPHIR ROAD AND 0.4 MILE 

SOUTH OF 70/162 SEPARATATION 

PAVEMENT REHABILITATION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)713-7814 

2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$6,018,843
 $0

01/10/13 
06/01/14 

95%

SUSPENDED 

03-BUT-70-28.2/0 IN BUTTE COUNTY NEAR CHEROKEE AT WEST GOLDEN STATE BRIDGE INC CLARK, DAVID W $6,400,234 03/20/13 100%
03-1E5104 
ACST-P070-(103)E 

H P0-70 1-(3E) 

--() 

BRANCH FEATHER RIVER BRIDGE 

RETROFIT STEEL MEMBERS, BRIDGE DECK 
BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT #D 

(530)218-2739 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$6,026,870
 $0

04/11/13 
05/05/14 

100%

COMPLETED 
05/12/14 

HA21 WPCP 

03-BUT-70-/0 IN BUTTE COUNTY, ON ROUTES 70, J.F. SHEA CONSTRUCTION, INC. WOOD, JUSTIN $390,000 10/17/13 100%
03-3M64A4 162,191-PM VARS DIR'S EMERGENCY F.A. 

REPAIR OF POLYESTER/METHATCRYLATE 
REDDING, CA 96049 

P.O. BOX 494519 

(530)682-3831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$280,920
 $0

01/22/14 
01/14/14 

72%

20.80 

000380 

03-BUT-99-28.1/29.6 NEAR CHICO FROM ESTATES DRIVE TO 0.4 KNIFE RIVER CONSTRUCTION HARGROVE, BEN $7,464,117 04/03/13 37%
03-3E6204 
NHBR-P099-(536) 

--() 

MILE NORTH OF BUTTE CREEK BRIDGE 12­

126R 

REPLACE BRIDGE (SCOUR) 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$2,904,950
 $0

04/22/13 
06/01/15 

39%

SUSPENDED 

HA21 

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY THOMAS, SHAHNA $25,180,855 07/08/11 62% 
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

INC 

P O BOX 1508 
2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$21,814,638 
$0 

08/05/11 
10/03/14 

86% 

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

(530)533-4526

HB4N SWPPP (916)852-5530 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 03 

03-BUT-191-4.6/0 

Fed Aid 

HM3H 

Pgm Code 

03-3M6404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE COUNTY AT VARIOUS LOCATIONS 

Description 

REHABILITATE SIX BRIDGE DECKS 

Type Of Work 

COAST CONSTRUCTION INC 

Contractor 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HWY STE 16 

WOOD, JUSTIN 

Resident 
Engineer 

(530)682-3831 

2060 3RD STREET 

OROVILLE CA 95965 

$639,491

Bid + CCOs

 $511,045

Comp To date

 $0

This Month 

04/12/11 

Awarded 

05/04/11 

Approved 

10/04/11 

Est Comp
Accepted 

64%

%Time

 83%

% Work 
Message 

03-COL-20-28.2/30.5 

HA22 

03-2F9704 
ACNH-P020-(169)E 

--() 

IN AND NEAR COLUSA FROM 0.2 MILE EAST 

OF COLUSA BASIN BRIDGE 15-20 TO SIOC 

STREET 

HMA OVERLAY 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

GHASSEMI, MOHSSEN 

(916)263-5648 

3951 PERFORMANCE 

DRIVE 

SACRAMENTO, CA 95838 

$1,429,717
 $0
 $0

09/04/13 
09/30/13 

0%

 0%

03-ED-49-30.9/31.3 

HB1 

03-2F1504 
SSTP-P049-(154)E 

--() 

ABOUT 8.8 MILES SOUTH OF AUBURN AT 

RATTLESNAKE BAR ROAD 

LEFT TURN CHANNELIZATION 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

WOODRUFF, JARRETT 

(916)858-8628 

P O BOX 50760 11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$947,007
 $6,680

 $0

02/26/14 
03/13/14 
07/15/14 

7%

 1%

03-ED-50-16.4/18.3 

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

IN EL DORADO COUNTY IN PLACERVILLE 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

J M SLOVER INC 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

SAGER, JANET 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$281,033
 $271,443

 $0

11/03/10 
12/01/10 
09/11/14 

0%

 0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-17.8/19.6 

HA21 

03-0F3004 
BH-P050-(121)E 

--() 

IN PLACERVILLE AT COLOMA STREET 

OVERCROSSING AND AT SMITH FLAT ROAD 

UNDERCROSSING 

RETROFIT COLUMNS AND ADD BRACING 

PROVEN MANAGEMENT INC 

SAN FRANCISCO CA 941111704 

(415)421-9500 

712 SANSOME STREET 

NANUGONDA, VEERA 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$1,223,776
 $342,829

 $0

09/05/13 
09/17/13 
08/22/14 

44%

 27%

03-ED-50-31.3/0 
03-0F2204 
BRNH-P050-(133)E 

--() 

ABOUT 11.0 MILES EAST OF PLACERVILLE 

AT SLY PARK ROAD UNDERCROSSING 25-42 

IN EL DORADO COUNTY 

REPLACE BRIDGE 

VIKING CONSTRUCTION COMPANY, 

INC. 

RANCHO CORDOVA CA 95741 

P. O. BOX 1508 

WOODRUFF, JARRETT 

(916)416-7548

11232 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$5,250,530 
$1,097,558 

$0 

02/25/14 
03/13/14 
11/12/14 

20% 

21% 

HA21 (916)852-5500 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 03 

03-ED-50-47.7/51.6 

Fed Aid 

HM2C 

Pgm Code 

03-4M4404 

Contract 
Location 

Storm Water 
Plan 

AT AND NEAR SILVER FORK AND KYBURZ AT 

VARIOUS LOCATIONS FROM 0.3 MILE EAST 

OF WEBBER MILL ROAD TO 0.3 MILE EAST 

OF 35 MILESTONE T 

Description 

CULVERT REHABILITATION 

Type Of Work 

QUIMU CONTRACTING INC. 

Contractor 

DIXON CA 95620 

(707)693-0289 

P.O. BOX 1177 

NANUGONDA, VEERA 

Resident 
Engineer 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$347,875

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/18/14 

Awarded 

05/07/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-ED-50-67.6/72.9 
03-1A7314 
NH-P050-(131)E 

--() 

IN EL DORADO COUNTY IN AND NEAR 

MYERS FR JOHNSON PASS ROAD TO INCLINE 

ROAD 

STORM WATER QUALITY IMPROVEMENTS 

DON GARCIA EXCAVATING AND 

PAVING INC 

SOUTH LAKE TAHOE, CA 96158 

P O BOX 7176 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$5,413,827
 $809,200

 $0

08/08/13 
08/27/13 
10/07/14 

24%

 15%

HA42 

HA22 

(530)577-0558 

HB4N 

03-ED-50-73.7/75.4 

HA42 

03-1A7324 
ACNH-P050-(129) 

--() 

SWPPP 

IN EL DORADO COUNTY IN AND NEAR 

SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH 

OF AIRPORT ROAD TO ROUTE 50/89 

SEPARATION 

HMA CONCRETE SUFACING AND DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$4,610,620
 $2,415,349

 $0

03/28/13 
04/18/13 
01/21/14 

64%

 52%

HA22 

HB4N 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

859 COWAN RDAD STE 3 

MONTPLAISIR, JARET 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$16,613,721
 $16,644,418

 $0

02/10/11 
03/01/11 
11/25/14 

77%

 99%

HA22 

HB4N 

03-ED-50-78.9/79.5 

HA42 

03-1A7344 
ACNH-P050-(128)E 

--() 

SWPPP 

IN EL DORADO COUNTY IN SOUTH LAKE 

TAHOE FROM 0.2 MILE WEST OF SKI RUN 

BOULEVARD TO WILDWOOD AVENUE 

COLD PLANE & HMA OVERLAY, DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MONTPLAISIR, JARET 

(530)218-4803 

2489 LAKE TAHOE BLVD, 

SUITE 6 

SOUTH LAKE TAHOE, CA 

96150 

$3,413,458
 $3,165,251

 $0

04/06/12 
04/25/12 
04/24/14 

98%

 98%

03-ED-50-/80.4 

HM3H 

03-4M5104 
IN EL DORADO, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 51, AND 193 

METHACRYLATE AND POLYESTER BRIDGE 

PENHALL COMPANY 

LOS ANGELES, CA 

(510)357-8810 

P.O. BOX 842911 

90084-2911 

GUTIERREZ, BOJANA 

(916)801-3455

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO, CA 95834 

$2,744,949 
$2,366,226 

$0 

05/31/13 
06/27/13 
05/28/14 

98% 

84% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 03 

03-ED-89-18.0/24.9 

Fed Aid 

HA42 

Pgm Code 

03-1A8444 

Contract 

ACST-P089-(105)P 

P08-9 10-() 

--() 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY ABOUT 8.3 MILES 

NORTH OF SOUTH LAK TAHOE FROM 0.1 

MILE NORTH OF EAGLE FALLS SIDEHILL 

VIADUCT NO 5 TO MEEKS CRE 

Description 

HMA OVERLAY AND WIDEN ROADWAY 

Type Of Work 

DIABLO CONTRACTORS INC 

Contractor 

SAN RAMON CA 94583 

(925)522-8250 

MONTPLAISIR, JARET 

Resident 
Engineer 

(530)682-5837 

7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$11,544,717

Bid + CCOs

 $284,598

Comp To date

 $0

This Month 

06/19/13 

Awarded 

07/22/13 

Approved 

05/08/15 

Est Comp
Accepted 

4%

%Time

 2%

% Work 
Message 

HB4N 

HA22 

03-ED-89-/8.6 

HM1 

03-4M8004 
IN EL DORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO SOUTH 

JUNCTION ROUTE 50 

PLACE MICROSURFACING ON EXISTING 

INTERMOUNTAIN SLURRY SEAL, 

INC. 

SPARKS NV 89432 

(775)355-5237 

P.O. BOX 1841 

CLARK, MARTIN 

(530)218-4832 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$821,821
 $0
 $0

04/07/14 
04/17/14 

0%

 0%

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-18.6/18.7 
03-1F3304 
SSTP-S193-(010)E 

--() 

IN EL DORADO COUNTY ABOUT 6.0 MILES 

SOUTH OF GEORGETOWN AT CHICKEN FLAT 

ROAD 

PLACE HMA, ROADWAY EXCAVATION 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$441,637
 $301,927

 $0

10/14/13 
10/25/13 
06/24/14 

54%

 68%

HB1 (530)676-0825 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( )

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-GLE-162-37.7/51 
03-4M1804 

IN GLENN COUNTY ON ROUTE 162 FROM 

COUNTY ROAD 307 TO 0.1 MILE WEST OF 

COUNTY ROAD 303 

CULVERT REHABILITATION 

AMERICA PACIFIC CONSTRUCTION 

BREA CA 92821 

(559)577-9999 

201 LAUREL AVE # 13 

STEINER, BRIAN 

(530)218-3679

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$185,323 
$0 
$0 

03/18/14 
04/04/14 

0% 

0% 

SUSPENDED 

HM2C
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-20-3.9/17.5 IN AND NEAR GRASS VALLEY AND NEVADA TEICHERT CONSTRUCTION CULLEY, STEVEN $8,496,024 12/21/12 45%

HA22 

03-2F35U4 
ACNH-P020-(167) 

--() 

WPCP 

CITY FROM 0.3 MILE EAST OF INDIAN 

SPRING ROAD TO JCT RT 49 

PAVEMENT REHABILITATION 
ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$8,118,977
 $0

01/23/13 
12/12/14 

95%

03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11 100%

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--() 

WPCP 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 
STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$50,000
 $0

10/03/11 
08/23/12 

100%

SUSPENDED 

03-NEV-49-4.3/4.8 9 MILES SOUTH OF GRASS VALLEY AT HANSEN BROS ENTERPRISES CULLEY, STEVEN $800,311 11/19/13 36%

HB4N 

03-1F9104 
STP-P049-(156)E 

--() 

CARRIAGE ROAD AND LADYBIRD DRIVE 

WIDEN, ADD SHOULDER AT 2 LOCATIONS 
GRASS VALLEY CA 95945 

(530)273-3381 

P O BOX 1599 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$253,013
 $0

12/09/13 
07/08/14 

31%

03-NEV-49-9.1/0 NEAR GRASS VALLEY ON ROUTE 49 AT ALTA SIERRA NEVADA CONSTRUCTION, JOHNSON, JEFF D $455,007 04/17/14 0%
03-3F8604 SIERRA DRIVE 

RECONSTRUCT EMBANKMENT AND ROADWAY 

INC. 

2055 E. GREG STREET 
138 NEW MOHAWK ROAD, 

SUITE B 

$0
 $0

05/05/14 
0%

SPARKS NV 89431 
NEVADA CITY, CA 95959 

HA42 (775)355-0420 
(530)632-6714 

03-NEV-80-5.0/0 IN NEVADA AND PLACER COUNTIES AT J MCLOUGHLIN ENGINEERING CO VANDELL, SAM $1,044,498 06/12/13 0%
03-4M5004 VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER DECKS 

INC 

10641 FULTON COURT 
2520 WARREN DR., 

SUITE A 

$595,855
 $0

06/27/13 
07/28/14 

56%

RANCHO CUCAMONGA CA 91730 
ROCKLIN, CA 95677 SUSPENDED 

HM3H (909)944-1037 
(916)869-1867 

03-NEV-80-13.2/15 IN AND NEAR TRUCKEE ON ROUTE 80 FROM ARROW FENCING CROSBY, TIM $254,528 03/27/14 6% 
03-4M8904 DONNER PARK OVERCROSSING TO WEST 

TRUCKEE UNDERCROSSING AND ON ROUTE 89 

FROM 0.5 MILE NORTH O 

REPLACE DAMAGED FENCE 

CALPELLA CA 95418 

(707)485-1128 

P.O. BOX 385 

(530)320-6460

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$16,664 
$0 

04/17/14 
07/30/14 

7% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-29.5/0 
03-4M7104 

IN PLACER AND NEVADA COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS AND 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

1310 W. 23RD STREET 

DELONG, ERIC 

2520 WARREN DRIVE, 

SUITE A 

$2,558,558
 $0
 $0

04/22/14 
05/16/14 

0%

 0%

HM 

TEMPE AZ 85282 

(602)437-1711 
(916)996-0601 

ROCKLIN, CA 95677 

03-PLA-49-.9/0 
03-3F4104 
SSTP-000C-(365)E 

--()

IN PLACER COUNTY NEAR AUBURN AND 

COLFAX ON ROUTES 49, 80, AND 193 AT 

VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIER 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LN 

BOKOVA, MARY 

(530)330-2727 

33 DEPOT STREET 

COLFAX, CA 95713 

$931,899
 $15,150

 $0

11/20/13 
12/12/13 
08/05/14 

18%

 2%

HB1 (714)646-3697 

03-PLA-65-15.0/23.8 

HB4C 

03-333824 
HPLU-6203-(031)L 

620-3 03-() 

--() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DE SILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

OULAD DAOUD, BRAHIM 

(916)416-3011 

P O BOX 2909 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$18,815,637
 $16,771,289

 $0

05/21/12 
06/19/12 
10/09/14 

77%

 89%

03-PLA-80-8.1/37.8 

HA21 

03-3E1004 
BHIM-0803-(243)E 

--() 

IN AND NEAR LOOMIS AT VARIOUS 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

VERTICAL CLEARANCE FOR PERMIT VEH 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

VANDELL, SAM 

(916)869-1867 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$20,643,515
 $76,800

 $0

01/28/14 
02/21/14 
11/13/15 

5%

 0%

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N 

--() 

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$96,164,485 
$93,052,936 

$0 

02/22/10 
03/16/10 
05/30/14 

99% 

99% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

03-PLA-89-8.6/12.8 IN PLACER COUNTY FROM ROUTE 89/28 HANSEN BROS ENTERPRISES STELHORN, RANDY $1,980,000 01/08/14 0%

03-3F4404 $13,423 01/31/14
JUNCTION IN TAHOE CITY TO 0.5 MILE P O BOX 1599
 33 DEPOT STREET	 1%

CSTP-P089-(108)E	 $0 09/10/14


NORTH OF ALPINE MEADOWS ROAD COLFAX, CA 95713

--() GRASS VALLEY CA 95945


INSTALL PIPE AND RAISE PROFILE (530)330-2725

(530)273-3381
 

HA42
 

03-PLA-89-/T8.5	 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,403,814 04/10/12 16%


AND NEAR TAHOE CITY FROM 0.2 MILE PO BOX 70846 10960 WEST RIVER ST, 10%

03-2A9204 $3,500,428 04/27/12
 
ACST-P089-(102)E $0 09/14/15


SOUTH OF THE EL DORADO/PLACER COUNTY STE 101A
 
P0-89 1-(2E) RENO NV 89570


LINE TO THE TRUCKEE RIV TRUCKEE, CA 96161

--() (775)852-7283


REHAB PAVEMENT AND DRAINAGE SYSTEM (530)682-7172

HA23 SWPPP
 

03-SAC-5-23.6/0	 IN SACRAMENTO AT WEST END VIADUCT MYERS AND SONS/RL WADSWORTH GUTIERREZ, BOJANA $17,927,000 12/20/13 52%


BRIDGE 24-0069 R/L AND IN WEST JOINT VENTURE 3855 NORTH FREEWAY
03-2F21U4	 $2,711,150 12/30/13
 
15%


BHNH-000C-(362)	 $0 09/26/14

SACRAMENTO AT SACRAMENTO RIVER 4600 NORTHGATE BLVD SUITE 100
 BLVD #120
 

--()
 
VIADUCT BRIDGE 24-0004 R/L SACRAMENTO, CA 95834


SACRAMENTO CA 95833

BRIDGE DECK REHABILITATION (916)801-3455


HB1 (916)283-9950
 

03-SAC-50-1.6/0	 IN SACRAMENTO COUNTY AT CAMELLIA CITY MYERS AND SONS CONSTRUCTION LPOKPALA, MESHACK $21,772,857 08/26/13 46%


VIADUCT FR 0.3 MI E OF RIVERSIDE BLVD 2554 MILLCREEK DRIVE 2200 X STREET, SUITE 47%

03-0F2304 $9,378,047 09/17/13
 
BHNH-P050-(132)E $0 10/01/14


UC TO 26TH UC
 120A
 
--()	 SACRAMENTO CA 95833


BRIDGE WIDENING, PCC OVERLAY SACRAMENTO, CA 95818

(916)649-4504
 

(916)718-8051

HA21
 

03-SAC-51-6.0/8.3	 IN SACRAMENTO COUNTY IN SACRAMENTO WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,365,464 10/15/09 0%


FROM HOWE AVENUE TO 0.5 KM EAST OF INC
03-1A1404	 $1,357,985 11/02/09
3855 NORTH FREEWAY	 0%

$0 03/18/15


WATT AVENUE	 726 ALFRED NOBEL DRIVE BLVD, STE 120
 
PLANTING AND IRRIGATION SACRAMENTO CA 95834 PLANT EST


HERCULES, CA 94547
 
(916)263-4912	 SATIS


HA25 SWPPP	 (510)741-9226
 

03-SAC-80-/18	 IN AND NEAR SACRAMENTO ON ROUTES 80 , TRUESDELL CORPORATION OF ELGHASSEIN, DEAN $2,364,738 05/10/13 50%
 

99, AND 160 AT VARIOUS LOCATIONS CALIFORNIA INC 3855 N. FREEWAY 66%

03-4M5204 $1,570,046 06/04/13
 

$0 11/12/14

REHABILITATE 13 BRIDGE DECKS 1310 W 23RD STREET
 BLVD.SUITE 120
 

SACRAMENTO, CA 95834 SUSPENDED

TEMPE AZ 85282
 

(916)768-3597

HM3H	 (602)437-1711
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV MORALES, LEOBARDO $93,814,802 07/29/11 39%

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( )

SWPPP 

REPLACE PCCP AND PLACE HMA 
RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

(916)799-3376 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$58,193,069
 $0

08/24/11 
10/30/15 

62%

03-SAC-160-5.9/L7 IN SACRAMENTO COUNTY NEAR RIO VISTA CALIFORNIA ENGINEERING TECLE, DANIEL $2,631,288 05/10/13 100%
03-3M7204 AT THREE MILE SLOUGH BRIDE 

PREP AND PAINT 2 BRIDGES 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$2,692,606
 $24,758

06/04/13 
05/20/14 
05/21/14 

100%

PLEASANTON CA 94566 
(916)919-4252 

HM3 (925)461-1500 

03-SAC-160-44.5/47.1 IN SACRAMENTO AND YOLO COUNTIES AT MARTIN BROTHERS CONSTRUCTION GHASSEMI, MOHSSEN $1,419,834 04/15/14 0%
03-4M5804 VARIOUS LOCATIONS 

INDIVIDUAL SLAB REPLACEMENT 
SACRAMENTO CA 95826 

8801 FOLSOM BLVD STE 260 3951 PERFORMANCE DR., 

SUITE C 

$0
 $0

05/05/14 
0%

HM1 

(916)381-0911 
(916)869-6087 

SACRAMENTO, CA 95838 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 37%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
GOLD RIVER, CA 95670 

(916)608-1500 
(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$18,108,727
 $0

07/28/10 
02/05/14 

52%

HE13 SWPPP 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR TOLLISON, RON $29,749,259 09/04/12 50%
03-1A43A4 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

OF DE SILVA GATES 

NORTH HIGHLANDS, CA 

956600620 

PO BOX 620 

(530)822-4313 

379 COLUSA AVENUE 

YUBA CITY CA 95991 

$25,397,787
 $0

09/04/12 
04/17/15 

87%

HE13 SWPPP (916)334-1221 

03-SUT-99-19.5/20.5 IN SUTTER COUNTY IN TUDOR AT ROUTE TEICHERT CONSTRUCTION KNUDSON, CAMERON $13,102,986 10/16/12 80% 
03-1A4644 99/113 SEPARATION 

CONSTRUCT 99/113 INTERCHANGE 
ROCKLIN CA 95765 

4401 DULUTH AVE 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$11,352,600 
$0 

12/20/12 
07/24/14 

85% 

(916)645-4800 
(530)682-3842 SUSPENDED 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 03 

03-SUT-99-30.6/32.7 

Fed Aid 

HA25 

Pgm Code 

03-1F5004 

Contract 

STP-P099-(536)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

Description 

PERFORM HIGHWAY PLANTING AND 

Type Of Work 

ELITE LANDSCAPING INC 

Contractor 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

Resident 
Engineer 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,829,997

Bid + CCOs

 $1,775,472

Comp To date

 $0

This Month 

12/10/10 

Awarded 

02/07/11 

Approved 

12/11/14 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

03-SUT-99-/1.6 

HE11 

03-406604 
HP21-L620-(304)8 

--() 

SWPPP 

IN SACRAMENTO AND SUTTER COUNTIES 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

CONSTRUCT INTERCHANGE WITH HMA 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$19,137,626
 $11,747,595

 $0

10/01/12 
11/06/12 
02/19/15 

23%

 61%

03-VAR-20-/17.1 
03-4F5704 

VARIES, CALTRANS MAINTENANCE 

LANDSCAPING AREAS IN DISTRICT 3 YOLO 

AND SUTTER COUNTIES DIR'S EMERGENCY 

CLEARWATER CONSTRUCTION 

SERVICES, INC. DBA CLEARWATER 

LANDSCAPE SERVIES 

SAGER, JANET 

3855 N. FREEWAY BLVD, 

STE 120 

$485,000
 $0
 $0

03/19/14 
05/28/14 
08/01/14 

0%

 0%

20.20 

201130 

F.A. 

MODIFY IRRIGATION SYSTEM AND INSTALL 

MULCH 
CAMERON PARK, CA 95682 

3908 PLACITAS DR 

(916)825-2272 

SACRAMENTO, CA 95834 

03-VAR-20-/43.9 
03-4F5504 

VARIES, CALTRANS MAINTENANCE 

LANSCAPING AREAS IN DISTRICT 3 

SACRAMENTO, YOLO, EL DORADO AND 

WABO LANDSCAPE & 

CONSTRUCTION,INC. 

726 ALFRED NOBEL DRIVE 

SAGER, JANET 

3855 N. FREEWAY BLVD, 

STE 120 

$2,485,000
 $0
 $0

03/20/14 
05/22/14 

0%

 0%

20.20 

PLACER COUNTIES DIR'S EMERGENCY F.A. 

MODIFY EXISTING IRRIGATION SYSTEMS 
HERCULES, CA 94547 

(916)825-2272 

SACRAMENTO, CA 95834 

201130 

03-VAR-32-/37.7 

20.20 

201130 

03-4F5604 
VARIES, CALTRANS MAINTENANCE 

LANSCAPING AREAS IN DISTRICT 3 GLENN, 

BUTTE, COLUSA, SUTTER , YUBA AND 

NEVADA COUNTIES DIR'S EMERGENC 

MODIFY IRRIGATION SYSTEM AND INSTALL 

MULCH 

AERCO PACIFIC, INC. 

RANCHO CORDOVA, CA 95670 

11370 J AMALGAM WAY 

SAGER, JANET 

(916)825-2272 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$2,485,000
 $0
 $0

03/19/14 
05/28/14 
08/01/14 

0%

 0%

03-VAR-50-.2/21 

20.20 

03-4F0104 
NHS- -( ) 

--() 

IN EL DORADO, NEVADA, PLACER AND 

SACRAMENTO COUNTIES, ON VARIOUS 

ROUTES ANDAT VARIOUS POST MILES DIR'S 

EMERGENCY L.B. 

REPLACE DAMAGED WIRING FOR LIGHTING 

STUDEBAKER BROWN ELECTRIC, INC 

ROSEVILLE, CA 95678 

CHOHAN, MOHAN 

(916)263-4922

2008 OPPORTUNITY DRIVE, #140 3855 N. FREEWAY BLVD, 

STE 100 

SACRAMENTO, CA 95834 

$785,000 
$298,087 

$0 

08/01/13 
09/04/13 
05/30/14 

0% 

38% 

201130 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-VAR-50-/23.1 VARIES, CALTRANS MAINTENANCE PARKER LANDSCAPE DEVELOPMENT, SAGER, JANET $735,000 03/19/14 0%
03-4F5404 LANSCAPING AREAS IN DISTRICT 3 

SACRAMENTO, PLACER, YUBA AND YOLO 

INC. 

6251 SKY CREEK DR STE A 
3855 N. FREEWAY BLVD, 

STE 120 

$0
 $0

05/21/14 
0%

20.20 

COUNTIES DIR'S EMERGENCY F.A. 

UPGRADE EXISTING CALSENSE RICS 

SYSTEM 

SACRAMENTO, CA 95828 
(916)825-2272 

SACRAMENTO, CA 95834 

201130 

03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12 100%

20.20 

03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. 

REPLACE ELECTRICAL SYSTEMS 
ROSEVILLE, CA 95678 

(530)333-3423 

2008 OPPORTUNITY DR., #140 

(916)801-6092 

3855 N. FRRRWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$346,798
 $0

09/19/12 
02/08/13 

100%

201130 

03-VAR-80-/69.8 CALTRANS MAINTENANCE FACILITIES AND FLETCHER'S PLUMBING & CON. INCJOHNSON, JEFF $385,000 03/20/14 0%
03-4F5204 ROAD STOP REST AREAS IN DISTRICT 3 

DIR'S EMERGENCY L.B. 

UPGRADE TOILETS, URINALS, FAUCETS & 
YUBA CITY, CA 95991 

219 BURNS DR 

(530)632-6714 

138 NEW MOHAEK RD 

NEVADA CITY, CA 95959 

$0
 $0

05/28/14 
08/22/14 

0%

SHOWER 
20.20 

201130 

03-YOL-50-2.5/3.1 NEW PIN ASSEMBLY SACRAMENTO RIVER GOLDEN STATE BRIDGE, INC. GUTIERREZ, BOJANA $335,000 09/27/13 0%

20.80 

03-0G0804 VIADUCT (BR. NO.24-0004R) TO 

STABILIZE STRUCTURE AT SPAN 12 & 16 

DIR'S EMERGENCY F.A. 

REPAIR BRIDGE JOINTS/HINGES 

BENICIA, CA 94510 

(925)372-8000 
(916)263-4927 

2990 BAY VISTA COURT, SUITE D 703 B STREET 

MARYSVILLE, CA 95901 

$339,930
 $0

11/18/13 
04/15/14 

99%

030080 

03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $27,996,411 01/13/12 39% 
03-0A5804 
NHX1-1501-(0E ) 

--() 

STREET TO BUCHANAN STREET AND ON 

ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$15,406,679 
$0 

01/31/12 
03/29/16 

55% 

SUSPENDED 

HA22 SWPPP 

Totals: Authorized Final Amt: $568,219,552 Completed to Date: $348,812,094 Work This Month: $24,758



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-76.7/0 03-4M6804 

03-BUT-70-9.2/17 03-2F3004 

03-BUT-70-28.2/0 03-1E5104 

03-BUT-70-/0 03-3M64A4 

03-BUT-99-28.1/29.6 03-3E6204 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-191-4.6/0 03-3M6404 

03-COL-20-28.2/30.5 03-2F9704 

03-ED-49-30.9/31.3 03-2F1504 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-17.8/19.6 03-0F3004 

03-ED-50-47.7/51.6 03-4M4404 

03-ED-50-67.6/72.9 03-1A7314 

03-ED-50-73.7/75.4 03-1A7324 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-78.9/79.5 03-1A7344 

03-ED-50-31.3/0 03-0F2204 

03-ED-50-/80.4 03-4M5104 

03-ED-89-18.0/24.9 03-1A8444 

03-ED-89-/8.6 03-4M8004 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-18.6/18.7 03-1F3304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-162-37.7/51 03-4M1804 

03-NEV-20-3.9/17.5 03-2F35U4 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-4.3/4.8 03-1F9104 

03-NEV-49-9.1/0 03-3F8604 

03-NEV-80-5.0/0 03-4M5004 

03-NEV-80-13.2/15 03-4M8904 

03-NEV-80-29.5/0 03-4M7104 

03-PLA-49-.9/0 03-3F4104 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-89-8.6/12.8 03-3F4404 

03-PLA-89-/T8.5 03-2A9204 

03-SAC-5-23.6/0 03-2F21U4 

03-SAC-50-1.6/0 03-0F2304 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-80-/18 03-4M5204 

03-SAC-160-5.9/L7 03-3M7204 
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Cnty Rt Pm 

03-SAC-160-44.5/47.1
 

03-SUT-99-11.0/14.3
 

03-SUT-99-11.0/14.3
 

03-SUT-99-19.5/20.5
 

03-SUT-99-30.6/32.7
 

03-SUT-99-/1.6
 

03-VAR-20-/17.1
 

03-VAR-20-/43.9
 

03-VAR-32-/37.7
 

03-VAR-50-.2/21
 

03-VAR-50-/23.1
 

03-VAR-51-5.5/8.1
 

03-VAR-80-/69.8
 

03-YOL-50-2.5/3.1
 

03-YUB-70-14.2/15.1
 

District 03 

Statement of Ongoing Contracts - Index 
Contract 

03-4M5804 

03-1A4324 

03-1A43A4 

03-1A4644 

03-1F5004 

03-406604 

03-4F5704 

03-4F5504 

03-4F5604 

03-4F0104 

03-4F5404 

03-3F4704 

03-4F5204 

03-0G0804 

03-0A5804 

Statement of Ongoing Contracts - Federal Aid 
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Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $189,979,287  $151,246,005




Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $93,034,865

-S­ FEDERAL AID (SECONDARY) $55,649,073

-SH­ STATE HIGHWAY $64,183,095

 $165,373,232

District Total: $568,219,552

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $6,400,234 

Work completed this Period:  $6,400,234 

Work Comp 

$50,680,236


 $12,110,423


 $43,383,510


 $91,391,921


 $348,812,094
 


	03

