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Statement of Ongoing Contractsasof 05/20/15 06/01/15
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-70-26.7/27.1 IN BUTTE COUNTY ABOUT 10.9 MILES J_F. SHEA CONSTRUCTION, INC. STEINER, BRIAN $1,530,887 10/06/14 16%
03-3E1204 NORTH OF OROVILLE FROM 0.2 MILE EASTP.O. BOX 494519 2707 NOTRE DAME BLVD. $348,810 10/16/14 230
BHST-P070-(129) OF PENTZ ROAD TO 0.2 MILE EAST OF  REDDING CA 96049 CHICO, CA 95928 $99,133  12/08/15
-0 CHEROKEE ROAD (530)218-3679
SEISMIC RETROFIT
HA21
03-BUT-99-28.1/29_6 NEAR CHICO FROM ESTATES DRIVE TO 0.4 KNIFE RIVER CONSTRUCTION HARGROVE, BEN $7,648,145 04/03/13 920
03-3E6204 MILE NORTH OF BUTTE CREEK BRIDGE 12- 1764 SKYWAY 2707 NOTRE DAME BLVD. $6,869,303 04/22/13 90%
NHBR-P099- (536) 126R CHICO CA 95928 CHICO. CA 95928 $53,746 06/15/15
-0 REPLACE BRIDGE (SCOUR) (530)218-4831
HA21
03-COL-5-22.3/0 IN COLUSA, BUTTE, AND GLENN COUNTIES BLAISDELL CONSTRUCTION INC.  CRETE, MATT $634,745 07/02/14 32%
03-4M2004 ON ROUTES 5, 20, 32,149, AND 162 AT PO BOX 938 2707 NOTRE DAME BLVD. $221,281 07/21/14 34%
VARIOUS LOCATIONS ANDERSON CA 96007 CHICO, CA 95928 $0 10/15/15
SUB-SCOUR MITIGATION-7 BRIDGES (530)682-3759
HM3H
03-ED-49-23.9/35 ABOUT 9 MILES NORTH OF PLACERVILLE  MARTIN BROTHERS CONSTRUCTION WOODRUFF, JARRETT $5,918,387 12/03/14 1%
03-3F6704 FROM LOTUS ROAD TO 0.5 MILE NORTH OF 8801 FOLSOM BOULEVARD STE 260 11323 SANDERS DRIVE $73,679 12/19/14 1%
STP-P049-(159) ROUTE 193 SACRAMENTO CA 95826 RANCHO CORDOVA. CA 95742 $73,679 08/24/15
-0 PAVEMENT OVERLAY (916)416-7548
HA22
03-ED-50-17.0/17.3 IN EL DORADO COUNTY IN PLACERVILLE  AMERICA PACIFIC CONSTRUCTION NANUGONDA, VEERA $234,602 12/08/14 0%
855352804 136V FROM 0.7 TO 0.4 MILE WEST OF MAIN 201 LAUREL AVE #13 3065 BLAIRS LANE 28 ég;ii;ig 0%
7050 -(136) STREET BREA CA 92821 PLACERVILLE, CA 95667
-0 INSTALL GRATED DRAIN LINE AND DI"S (530)218-4803
03-ED-50-36.7/0 IN ED CO NEAR POLLOCK PINES ON ROUTE R A NEMETZ CONSTRUCTION CO., NANUGONDA, VEERA $385,000 11/14/14 0%
03-0H1304 50 AT BRIDAL VEIL FALLS DIR"S INC. 3065 BLAIRS LANE, $195,926 8%;;2;12 51%
EMERGENCY F.A. P.0. BOX 5306 P.0O. BOX 2424
CULVERT REPAIR GALT, CA 95632 PLACERVILLE, CA 95667

20.20 (530)218-4803

201130
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(530)218-1752

06/01/15
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date E'ztp Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-89-8.6/13.8 IN AND NEAR SOUTH LAKE TAHOE FROM QUALCON CONTRACTORS INC. ALTERTON, NATHAN $11,576,859 09/26/14 9%
03-1A8424 ROUTE 50 TO CASCADE ROAD 1645 ESMERALDA AVENUE 3065 BLAIRS LANE $2,600,558 10/10/14 200
fti;P°89‘(109)E STORM WATER QUALITY IMPROVEMENTS MINDEN NV 89423 PLACERVILLE, CA 95667 $2,472,568  03/09/16
(530)957-1110
HA42
HA22
HBAN
03-ED-89-18.0/24.9 IN EL DORADO COUNTY ABOUT 8.3 MILES DIABLO CONTRACTORS INC MONTPLAISIR, JARET $11,791,231 06/19/13 50%
03-1A8444 NORTH OF SOUTH LAK TAHOE FROM 0.1 7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER $6,588,467 07/22/13 56%
Agg;‘zoig‘(lo5)P MILE NORTH OF EAGLE FALLS SIDEHILL  SAN RAMON CA 94583 STREET $539,291  11/18/15
- -O VIADUCT NO 5 TO MEEKS CRE TRUCKEE, CA 96161 SUSPENDED
;;i; HMA OVERLAY AND WIDEN ROADWAY (530)682-5837
HBAN
HA22
03-ED-89-24.9/27.2 NEAR TAHOMA FROM MEEKS CREEK BRIDGE A. TEICHERT & SON, INC. DBA  MATYE, BENJAMIN $4,180,496 01/14/15 9%
03-1A8454 TO WILSOM AVENUE. STORM WATER TEICHERT CONSTRUCTION 10960 WEST RIVER $115,644 02/03/15 3%
STP-P089-(114) MITIGATION 24207 COUNTY ROAD 100A STREET $115,644  09/18/15
-0 COLD PLANE, HMA, CULVERT REHAB DAVIS CA 95617 TRUCKEE, CA 96161
HA42 (530)682-3562
HBAN
HA22
03-ED-193-10.1/10.1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. INCNANUGONDA, VEERA $370,000 05/13/11 67%
03-2F7204 ABOUT 0.6 MILE WEST OF GRAYBAR MINE 2585 COLD SPRINGS ROAD 3065 BLAIRS LANE $181,787 11;03;11 100%
STP- -( ) ROAD DIR"S EMERGENCY F.A. PLACERVILLE, CA 95667 PLACERVILLE, CA 95667 $0 06/23/11
-0 REPAIR EB SHOULDER AND SLOPE BELOW (530)621-0986
20.20
201130
03-ED-193-25.8/25.8 IN EL DORADO COUNTY, NEAR DOUG VEERKAMP GENERAL NANUGONDA, VEERA $300,000 03/28/11  100%
g?;fF65Of( N PLACERVILLE, ABOUT 1.2 MILES EAST OF ENGINEERING, INC. 3065 BLAIR AVE, P.O. $88,2§g ggjig;ii 20%
THE SOUTH FORK AMERICAN RIVER BRIDGE 2585 COLD SPRINGS ROAD BOX 2424
-0 DIR"S EMERGENCY F.A. PLACERVILLE, CA 95667 PLACERVILLE, CA 95667
PLACE ROCK SLOPE PROTECTION IN THE (530)621-0986
20.20 FAILED
201130
03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11  100%
ga&afgggg_(016)2 ROUTE 20/174 SEPARATION AND AT GOLD P O BOX 1355 138 NEW MOHAWK ROAD, $50,0§8 ég;ggji; 100%
FLAT ROAD OVERCROSSING STOCKTON CA 95231 SUITE B
POLYESTER CONCRETE AND HMA OVERLAY NEVADA CITY, CA 95959 SUSPENDED
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Contract . Bid + CCOs Approved %Time
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-0
HA21 wPCP
03-NEV-49-3.4/0 ABOUT 10 MILES SOUTH OF GRASS VALLEY AMERICA PACIFIC CONSTRUCTION BOKOVA, MARY $174,426 02/10/15 0%
03-4F6704 AT BREWER ROAD 201 LAUREL AVE # 13 33 DEPOT STREET 28 02/27/15 0%
ADD RIGHT TURN POCKET BREA CA 92821 COLFAX, CA 95713
(530)330-2727
03-NEV-80-14.8/16.4 IN TRUCKEE FROM THE EASTBOUND OFFRAMP ARROW FENCING PUSTOV, MICHAEL $218,505 02/11/15 24%
3?62@8604_( N TO WEST TRUCKEE TO 0.2 MILE WEST OF P.O. BOX 385 138 NEW MOHAWK ROAD, igig-ggg ggjiéjig 100%
ROUTE 80/267/89 SEPARATION BRIDGE 17- CALPELLA CA 95418 SUITE B ’
-0 94 NEVADA CITY, CA 95959
" REPLACE DAMAGED FENCE (916)208-9974
03-NEV-80-21.2/28.1 IN NEVADA COUNTY IN AND NEAR TRUCKEE ACME CONCRETE PAVING INC, DBA CROSBY, TIM $7,678,921 06/24/14 48%
03-4M8404 2,840,026 07/24/14
I-0804-(199) FROM TRUCKEE RIVER BRIDGE 17-012 TO ACPI 10960 WEST RIVER $ ioos o%s  Onrearie 37%
TRUCKEE RIVER BRIDGE 17-063 4124 E BROADWAY AVE STREET g
-0 GRIND EXISTING BONDED WEARING SPOKANE WA 99202 TRUCKEE, CA 96161
(530)320-6460
03-NEV-80-28.0/0 NEAR FLORISTAN AT TRUCKEE RIVER C.C. MYERS, INC. CROSBY, TIM $1,994,596 05/22/14 50%
03-4M6104 BRIDGE 17-0063 R/L 3286 FITZGERALD ROAD 10960 WEST RIVER $1,gig,ggg 8;;;3;1@ 76%
SUB STRUCTURE MITIGATION AND BRIDGE RANCHO CORDOVA CA 95742 STREET ’
TRUCKEE, CA 96161 SUSPENDED
3 (530)320-6460
03-NEV-80-28.0/0 NEAR FLORISTON AT TRUCKEE RIVER F.D. THOMAS, INC. PUSTOV, MICHAEL $1,497,000 11/25/14 19%
33]353233_(200) BRIDGE #17-0063R/L 217 BATEMAN DR. 138 NEW MOHAWK ROAD, :ggi,ggg ég;%g;ig 16%
PAINT STRUCTURES CENTRAL POINT OR 97502 SUITE B ’

NEVADA CITY, CA 95959
(906)208-9974
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Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-NEV-89-/8.7 IN AND NEAR TRUCKEE FROM 0.7 MILE GRANITE CONSTRUCTION COMPANY JOHNSON, JEFF D $3,997,608 12/16/14 0%
g?;ﬁggggf 115 NORTH OF 80/267 JUNCTION TO SIERRA 585 WEST BEACH STREET 138 NEW MOHAWK ROAD, 28 8%;;5;12 0%
(115) COUNTY LINE WATSONVILLE CA 95076 SUITE B
-0 PAVEMENT OVERLAY NEVADA CITY, CA 95959 SUSPENDED
(530)632-6714
03-PLA-80-8.1/37.8 IN AND NEAR LOOMIS AT VARIOUS RGW CONSTRUCTION INC CLARK, MARTIN $21,212,274 01/28/14 56%
03-3E1004 8,049,526 02/21/14
DT 008-(243)E LOCATIONS FROM BRACE ROAD 550 GREENVILLE ROAD 2520 WARREN DRIVE, ;2 oao-520 D2/l 42%
OVERCROSSING TO MAGRA ROAD LIVERMORE CA 94550 SUITE A » V00
-0 OVERCROSSING MAGRA OVERCROSSING ROCKLIN, CA 95677
Ao VERTICAL CLEARANCE FOR PERMIT VEH (530)218-4832
03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM  GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10  100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 P O BOX 50085 33 DEPOT STREET $138,1§g 8?;;2;11 39%
SEPARATION TO 0.2 MILES WEST OF LONG WATSONVILLE, CA 95077-5085  COLFAX, CA 95713
RAVINE BRIDGE (530)346-7513
REMOVE MAT"L, PLACE K-RAIL,
20.10 SIDESLOPE RPR
201130
03-PLA-80-41.8/0 IN PLACER COUNTY ON ROUTE 80 AT POST LORANG BROTHERS CONSTRUCTION, STELLHORN, RANDY $335,000 03/10/15  100%
03-0H3804 MILE 41.80 AT THE EASTBOUND OFFRAMP  INC. P.O. BOX 1807 $260,1§% 83;55;12 78%
TO THE GOLDRUN SAFETY ROADSIDE REST 1175 S. AUBURN STREET COLFAX, CA 95713
AREA DIR"S EMERGENCY COLFAX, CA 95713 (530)330-2725
REPAIR AND CULVERT REPLACEMENT
20.20
201151
03-PLA-80-69.3/69.8 NEAR KINGVALE FROM 0.1 MILE EAST OF GRANITE CONSTRUCTION COMPANY STELLHORN, RANDY $3,518,918 01/14/15 13%
03-4F3404 KINGVALE UNDERCROSSING TO 0.2 MILE 585 WEST BEACH STREET 33 DEPOT STREET $533,510 01/26/15 15%
IMNH-0804-(201) $533,510 09/16/15 ’
WEST OF SODA SPRINGS OVERCROSSING WATSONVILLE CA 95076 COLFAX, CA 95713 g
-0 INSTALL UNDERDRAIN/REPLACE AC DITCH (530)330-2725
HA23
03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,965,213 04/10/12 47%
23;%63333_(102)E AND NEAR TAHOE CITY FROM 0.2 MILE PO BOX 70846 10960 WEST RIVER ST, $11é;§§,ggg 83;%1;%% 34%
SOUTH OF THE EL DORADO/PLACER COUNTY RENO NV 89570 STE 101A ’
PO-89 1-(2B) LINE TO THE TRUCKEE RIV TRUCKEE, CA 96161
-0 REHAB PAVEMENT AND DRAINAGE SYSTEM (530)682-7172

HA23 SWPPP
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REHABILITATE BRIDGE DECKS

RANCHO CORDOVA CA 95742

STE. 120
SACRAMENTO, CA 95834
(916)718-8055
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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03-PLA-267-/6.8 NEAR TRUCKEE FROM NEVADA COUNTY LINE TEICHERT CONSTRUCTION JOHNSON, JEFF $3,369,864 12/08/14 0%
g?;fggggf 022 TO BROCKWAY SUMMIT 24207 COUNTY ROAD 100A 138 NEW MOHAWK ROAD, 28 ég;gi;ig o%
(022) PAVEMENT REHAB DAVIS CA 95616 SUITE B
-0 NEVADA CITY, CA 95959 SUSPENDED
HA22 (530)632-6714
03-SAC-5-12.9/0 NEAR SACRAMENTO AT BEACH LAKE BRIDGE AMERICAN CIVIL CONSTRUCTORS  YEUNG, KIN $424,415 12/24/14 0%
ﬂé&ﬁféﬁgé_(342)E HIGH FRICTION SURFACE TREATMENT, WEST COAST, INC. 2366 MARITIME DRIVE 28 01/16/15 0%
3701 MALLARD DRIVE ELK GROVE, CA 95758

-0 BENICIA CA 94510 (916)416-7827
HB1
03-SAC-5-23.3/0 IN THE CITY AND COUNTY OF SACRAMENTO ROADWAY ENGINEERING WORKS INC BULLARD, BRENT $1,266,302 12/12/14 0%
?ﬁ&ﬁfgggg_ 241 AT 1.4 MILE SOUTH OF RICHARDS 3442 6TH STREET 379 COLUSA AVENUE 28 12/31/14 0%
o (341) BOULEVARD CERES CA 95307 YUBA CITY, CA 95991

O REPLACE ALL PUMP HOUSE COMPONENTS (530)713-6823
HA42
03-SAC-5-23.6/0 IN SACRAMENTO AT WEST END VIADUCT MYERS AND SONS/RL WADSWORTH  GUTIERREZ, BOJANA $18,233,685 12/20/13 97%
Sﬁ&ﬁfgégé-(sez) BRIDGE 24-0069 R/L AND IN WEST JOINT VENTURE 3855 NORTH FREEWAY $16,017,52§ ii;gg;ii 889

SACRAMENTO AT SACRAMENTO RIVER 4600 NORTHGATE BLVD SUITE 100 BLVD #120
-0 VIADUCT BRIDGE 24-0004 R/L SACRAMENTO CA 95833 SACRAVENTO, CA 95834
51 BRIDGE DECK REHABILITATION (916)801-3455
03-SAC-50-2.3/16.8 IN THE CITY AND COUNTY AT VARIOUS WEST COAST STRUCTURES INC DBA LEE, SUSHMA $2,076,611 03/02/15 35%
03-4F1304 LOCATIONS ON ROUTES 5, 50, AND 80.  WESTERN STRUCTURES 3855 N. FREEWAY $238,694  03/26/15 119%
HSNH-000 -(389) $238,694 08/03/15 ?
ALSO IN BUTTE COUNTY ON ROUTE 191 6005 TYLER STREET BLVD., STE 120 ’
-0 PLACE HIGH FRICTION SURFACE RIVERSIDE CA 92503 SACRAMENTO, CA 95834
LBl (916)718-8055
03-SAC-50-2.4/3.7 IN SACRAMENTO AND YOLO COUNTIES ON  C.C. MYERS, INC. LEE, SUSHMA $1,155,555 02/04/15 34%
03-4M7204 ROUTE 50 AT VARIOUS LOCATIONS 3286 FITZGERALD ROAD $191,529  03/04/15 9
3855 N. FREEWAY BLVD. $161,137 08/10/15  17%
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03-SAC-50-16.9/17.4 IN RANCHO CORDOVA AT NATOMA OVERHEAD DESILVA GATES CONSTRUCTION LP ESTEPA, JOSEPH $5,316,470 10/31/14 11%
03-4F0704 WIDEN STRUCTURE, EXTEND WEAVE LANE 11555 DUBLIN BLVD. 2366 MARITIME DRIVE $1,001,811 11/24/14 19%
NH-P0O50-(135) $905,847 04/19/16
0 DUBLIN CA 94568 ELK GROVE, CA 95758
(530)682-3622
03-SAC-51-2.6/44.7 IN SACRAMENTO COUNTY ON ROUTES 51,  WEST COAST STRUCTURES, INC DBALEE, SUSHMA $1,267,549 06/05/14 66%
03-4M7304 99, AND 160 AT VARIOUS LOCATIONS WESTERN STRUCTURES 3855 N FREEWAY BLVD., $;i?,ggg gg;%éjig 33%
DECK METHACRYLATE, REHAB AND JOINT 6005 TYLER STREET STE 120 ’
RIVERSIDE CA 92503 SACRAMENTO, CA 95834 SUSPENDED
L (916)718-8055
03-SAC-51-4.0/0 IN SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON PIPELINES, INC. LEE, SUSHMA $785,000 12/05/14 0%
03-0H2504 POST MILE 4.0 DIR"S EMERGENEY F.A. 133 BOTHELO AVE 3855 N. FREEWAY BLVD, $309,4;g 8?;22;12 39%
BORE AND JACK A 36" REINFORCED MILPITAS, CA 95035 STE 120
CONCRETE SACRAMENTO, CA 95834
20.20 (916)718-8055
201130
03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV OKPALA, MESHACK $97,317,533 07/29/11 58%
22;3?823@_(237)E REPLACE PCCP AND PLACE HMA 3286 FITZGERALD ROAD 2777 DEL MONTE STREET $71§Z§?’§§$ 82;53;1% 73%
HR~— “O) RANCHO CORDOVA, CA 95742-6811 WEST SACRAMENTO, CA ’
95691
HBS SWPPP (916)799-3376
03-SAC-99-4.0/35_4 IN SACRAMENTO COUNTY AT VARIOUS VINTAGE PAQVING COMPANY, WARD, DONALD $1,823,631 04/03/15 38%
NH-P00C(387)E LOCATIONS L1 WAIN ST 2520 WARREN DRIVE, Sy o0 Osoisis B
VEGETATION CONTROL AND GORE AREA WINTERS CA 95694 STE A ’
Y ROCKLIN, CA 95677
HB32 (916)801-3478
03-SAC-160-1.4/1L4.2 NEAR ANTIOCH FROM 1.2 MILES SOUTH OF BAY CITIES PAVING & GRADING  TECLE, DANIEL $2,263,123 01/21/15 11%
03-3F6604 SHERMAN ISLAND LEVEE ROAD TO WEST  INC $336,587 02/09/15
NH-P160-(023) 2366 MARITINE DRIVE $336.587 08/24/15  °F

SHERMAN ISLAND ROAD

HMA/ROADWAY EXCAV/REPLACE GUARDRAIL

State of California Department of Transportation

1450 CIVIC CT. BLDG B #400

CONCORD CA 94520

ELK GROVE, CA 95758
(916)919-4252
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-160-44.5/47.1 IN SACRAMENTO AND YOLO COUNTIES AT  MARTIN BROTHERS CONSTRUCTION GHASSEMI, MOHSSEN $1,418,634 04/15/14  100%
03-4M5804 VARIOUS LOCATIONS 8801 FOLSOM BLVD STE 260 3951 PERFORMANCE DR., $§2§’§2§ 82;22;12 63%
INDIVIDUAL SLAB REPLACEMENT SACRAMENTO CA 95826 SUITE C ’
SACRAMENTO, CA 95838
L (916)869-6087
03-SAC-160-/12 IN SACRAMENTO COUNTY IN AND NEAR 0.C. JONES & SONS, INC. TECLE, DANIEL $3,872,002 12/31/14 14%
gazﬁigggﬁozz) ISLETON FROM ROUTE 12 TO 0.5 MILE 1520 FOURTH STREET 2366 MARITIME DRIVE 22’23;’328 23;2?;12 92%
NORTH OF ROUTE 220 BERKELEY CA 94710 ELK GROVE, CA 95758 ’ ’
-0 RUBBERIZED HOT MIX ASPHALT (GAP (916)919-4252
HA22
03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR RIVERA, FERNANDO $30,338,881 09/04/12  100%
03-1A43A4 POWER LINE ROAD TO 0.1 MILE SOUTH OF OF DE SILVA GATES 379 COLUSA AVENUE $28,976,763 09/04/12 ..,
SARR-P099-(529)E LAUREL AVENUE PO BOX 620 $0 05/12/15
P0_99 5_(9E YUBA CITY CA 95991 05/15/15
VN (96) WIDEN TO FOUR LANES NORTH HIGHLANDS, CA 956600620 (530)822-4313 COMPLETED
HE13 SWPPP
03-SUT-99-11.0/14._3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 37%
giﬁééggsg-(szg)E POWER LINE ROAD TO 0.1 MILE SOUTH OF 12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE $18,108,7§S 8;;32;;2 52%
LAUREL AVENUE GOLD RIVER, CA 95670 YUBA CITY CA 95991
ig‘gg 5-(9B) WIDEN TO FOUR LANES (530)822-4313
HE13 SWPPP
03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,829,997 12/10/10 0%
03-1F5004 CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 2972 LARKIN AVENUE 3855 N FREEWAY BLVD, $1,793,033 02/07/11 0%
STP-P099-(536)E QUEENS AVENUE OVERCROSSING CLOVIS CA 93612 STE 120 $0 12711715
-0 PERFORM HIGHWAY PLANTING AND SACRAMENTO CA 95834 PLANT EST
HA25 WPCP (916)263-4912 SATIS
03-SUT-99-/1.6 IN SACRAMENTO AND SUTTER COUNTIES TEICHERT CONSTRUCTION TRI, PRESTON $19,668,172 10/01/12 48%
gg;igﬁggg_(304)8 FROM 0.6 MILES SOUTH OF SUTTER COUNTY 4401 DULUTH AVE 3951 PERFORMANCE $18,g§§,33§ ééjggjig 96%
LINE TO 0.7 MILES NORTH OF RIEGO ROAD ROCKLIN CA 95765 DR.,SUITE E ’
-0 MITIGATED NEGATIVE D SACRAMENTO, CA 95838 SUSPENDED
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BRIDGE REHABILITATION BENICIA CA 94510

SACRAMENTO, CA 95838
(916)263-5653
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03-VAR-20-/43.9 VARIES, CALTRANS MAINTENANCE WABO LANDSCAPE & SAGER, JANET $2,485,000 03/20/14 0%
03-4F5504 LANSCAPING AREAS IN DISTRICT 3 CONSTRUCTION, INC. 3855 N. FREEWAY BLVD, $2,485,313 05/22/14 0,
SACRAMENTO, YOLO, EL DORADO AND 726 ALFRED NOBEL DRIVE STE 120 $157,194  05/29/15
PLACER COUNTIES DIR"S EMERGENCY F.A. HERCULES, CA 94547 SACRAMENTO, CA 95834
20,20 MODIFY EXISTING IRRIGATION SYSTEMS (916)825-2272
201130
03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12  100%
03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD, $346,7%g 82;32;15 100%
MILES DIR"S EMERGENCY L.B. ROSEVILLE, CA 95678 STE 120
REPLACE ELECTRICAL SYSTEMS SACRAMENTO, CA 95834
0.20 (916)801-6092
201130
03-VAR--/0 IN BUTTE,COLUSA, GLENN, SACRAMENTO, DIRT AND AGGREGATE TOLLISON, RON $7,072,222 08/11/14 44%
gg;?fgggé_(373) SUTTER, YOLO, AND YUBA COUNTIES AT  INTERCHANGE, INC. 379 COLUSA AVENUE $3§§§§’§§§ gijiéjig 56%
VARIOUS LOCATIONS 20905 NE SANDY BLVD. YUBA CITY, CA 95991 ’
-0 UPGRADE GUARDRAIL END TREATMENTS FAIRVIEW OR 97024 (530)682-3995
HB1
03-YOL-5-9.3/0 IN SACRAMENTO ON ROUTE 51, ALSO IN  AMERICAN CIVIL CONSTRUCTORS ESTEPA, JOSEPH $473,415 03/27/15 44%
gg&ﬁfgggg_(388) YOLO AND EL DORADO COUNTIES ON ROUTE 3701 MALLARD DRIVE 2366 MARITIME DRIVE iigg-gig gg;ig;ig 30%
5 AND ROUTE 50 BENICIA CA 94510 ELK GROVE, CA 95758 ’
-0 INSTALLATION OF HIGH FRICTION (916)691-2354
HB1
03-YOL-5-9.4/0 IN SACRAMENTO, SAN JOAQUIN, SOLANO  TRUESDELL CORPORATION OF SCOTT, JEFF $1,807,535 05/12/14 78%
03-4mM7004 COUNTIES AT VARIOUS LOCATIONS CALIFORNIA, INC. 3855 N. FREEWAY $1§f?f’§§§ 82;%8;12 94%
REPLACE METHACRYLATE AND JOINT 1310 W. 23RD STREET BLVD., STE 120 ’
TEMPE AZ 85282 SACRAMENTO, CA 95834
(916)847-4916
03-YOL-5-11.3/0 IN YOLO AND COLUSA COUNTIES COUNTY ON AMERICAN CIVIL CONSTRUCTORS  HAMM, JEFFREY $4,552,889 10/02/14 36%
gﬁ&ﬁvgggg_(376) ROUTES 5, 80, AND 505 AT VARIOUS WEST COAST, INC. 3951 PERFORMANCE DR. . gi,géi,i;g 32;?1;%@ 61%
o LOCATIONS (14 BRIDGES) 2990 BAY VISTA COURT SUITE C (0
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Statement of Ongoing Contractsasof 0520115

06/01/15
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YOL-113-2.2/0 IN YOLO COUNTY ON ROUTE 113 AT POST VINTAGE PAVING COMPANY, INC. HAMM, JEFF $985,000 12/12/14 0%
03-0H2904 MILE R2.2 EMERGENCY F.A. 119 MAIN STREET/ P.0. BOX 461 3951 PERFORMANCE DR., $592-6§g 85;;5;12 60%
REPAIR SLOPE DAMAGE WINTERS, CA 95694 STE C
SACRAMENTO, CA 95838
20.20 (916)508-3716
201130
03-YUB-20-13.3/20.3 ABOUT 12 MILES EAST OF MARYSVILLE KNIFE RIVER CONSTRUCTION KNUDSON, CAMERON $4,436,895 11/25/14 0%
33:332891171)1 FROM MARYSVILLE ROAD TO 0.3 MILE EAST 1764 SKYWAY 379 COLUSA AVENUE 28 12/18/14 o%
0 OF LOWER SMARTVILLE ROAD CHICO CA 95928 YUBA CITY, CA 95991
HMA OVERLAY (530)682-3842 SUSPENDED
HA22
03-YUB-49-6.0/6.1 NEAR CAMPTONVILLE FROM 0.5 MILE STEELHEAD CONSTRUCTORS, INC. JOHNSON, JEFF D. $451,777 04/10/15 0%
03-3F7004 NORTH OF CAMPTONVILLE ROAD TO 1.1 PO BOX 997 138 NEW MOHAWK ROAD, 28 04/27/15 0%
NORTH OF CAMPTONVILLE ROAD PALO CEDRO CA 96073 STE B
REPAIR THE EMBANKMENT AT POSTMILE NEVADA CITY, 95959
(530)632-6714
03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $29,432,612 01/13/12 72%
03-0A5804 27,914,053 01/31/12
NHXL 3801~ COE ) STREET TO BUCHANAN STREET AND ON P 0 BOX 1890 379 COLUSA HWY $ $169 008 oarosrie 88%
ROUTE 70 FROM SIXTH STREET TO 0.2 DAVIS CA 956171890 YUBA CITY, CA 95991 ’
-0 MILES SOUTH OF BINNEY JUNCTION (530)682-3842 SUSPENDED
COLD PLANE AC, EXCAVATE ROADWAY AND
HA22 SWPPP
Totals: Authorized Final Amt: $401,263,615 Completed to Date: $246,615,591  work ThisMonth: $16,652,927
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03-BUT-70-26.7/27.1
03-BUT-99-28.1/29.6
03-COL-5-22.3/0
03-ED-49-23.9/35
03-ED-50-17.0/17.3
03-ED-50-36.7/0
03-ED-89-8.6/13.8
03-ED-89-18.0/24.9
03-ED-89-24.9/27.2
03-ED-193-10.1/10.1
03-ED-193-25.8/25.8
03-NEV-20-12.8/15.9
03-NEV-49-3.4/0
03-NEV-80-14.8/16.4
03-NEV-80-21.2/28.1
03-NEV-80-28.0/0
03-NEV-80-28.0/0
03-NEV-89-/8.7
03-PLA-80-8.1/37.8
03-PLA-80-34.6/34.9
03-PLA-80-41.8/0
03-PLA-80-69.3/69.8

Statement of Ongoing Contracts - Index

Contract
03-3E1204
03-3E6204
03-4M2004
03-3F6704
03-3F8904
03-0H1304
03-1A8424
03-1A8444
03-1A8454
03-2F7204
03-2F6504
03-3E0604
03-4F6704
03-4M8604
03-4M8404
03-4M6104
03-3E1104
03-3F6504
03-3E1004
03-2F2504
03-0H3804
03-4F3404

Page
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03-PLA-89-/T8.5
03-PLA-267-/6.8
03-SAC-5-12.9/0
03-SAC-5-23.3/0
03-SAC-5-23.6/0
03-SAC-50-2.3/16.8
03-SAC-50-2.4/3.7
03-SAC-50-16.9/17.4
03-SAC-51-2.6/44.7
03-SAC-51-4.0/0
03-SAC-80-/M10.4
03-SAC-99-4.0/35.4
03-SAC-160-1.4/14.2
03-SAC-160-/12
03-SAC-160-44.5/47.1
03-SUT-99-11.0/14.3
03-SUT-99-11.0/14.3
03-SUT-99-30.6/32.7
03-SUT-99-/1.6
03-VAR-20-/43.9
03-VAR-51-5.5/8.1
03-VAR--/0

Statement of Ongoing Contracts - Index

Contract
03-2A9204
03-2F2904
03-4F1204
03-3F0404
03-2F21U4
03-4F1304
03-4M7204
03-4F0704
03-4M7304
03-0H2504
03-3797U4
03-3F1804
03-3F6604
03-2F9904
03-4M5804
03-1A4324
03-1A43A4
03-1F5004
03-406604
03-4F5504
03-3F4704
03-2F0004

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03-YOL-5-9.4/0 03-4M7004 8
03-YOL-5-11.3/0 03-4M7404 8
03-YOL-5-9.3/0 03-4F3604 8
03-YOL-113-2.2/0 03-0H2904 8
03-YUB-20-13.3/20.3 03-3F0004 9
03-YUB-49-6.0/6.1 03-3F7004 9
03-YUB-70-14.2/15.1 03-0A5804 9

Statement of Ongoing Contracts - Federal Aid

District 03

Federal Aid Category Bid + CCO Work Comp
-1- FEDERAL AID (INTERSTATE) $104,996,454 $74,569,247
-F- FEDERAL AID (PRIMARY) $41,530,576 $24,504,614
-S- FEDERAL AID (SECONDARY) $78,299,655 $23,164,027
-SH- STATE HIGHWAY $14,566,620 $9,255,290
$161,870,310 $115,122,413

District Total: $401,263,615 $246,615,591

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio



Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
03 $30,338,881
$30,338,881

Work completed this Period:
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