
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 1 

Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

03-BUT-32-9.5/0 IN BUTTE COUNTY IN CHICO AT 9TH AND FRANKLIN CONSTRUCTION INC STEINER, BRIAN $442,359 05/22/12 52%

03-3E9104 $156,878 06/21/12
MAIN STREET, AT 9TH AND OROVILLE P O BOX 3100 2060 THIRD STREET 36%


$52,840 01/22/13

STREET AND AT PARK AVENUE AND OROVILLE, CA 95965


CHICO CA 95927

HUMBOLDT	 (530)218-3679


(530)343-9600

COMPLETE SIGNAL MODIFICATION
 

HB4N WPCP
 

03-BUT-70-3.3/6.1	 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP COBORN, AL $8,176,526 03/03/11 83%


EAST GRIDLEY ROAD TO 0.6 MILE NORTH P O BOX 2909
03-0E9304	 $4,899,873 03/24/11
2060 3RD STREET	 59%

NH-P070-(124)E	 $773,437 01/03/13


OF COX LANE	 OROVILLE, CA 95965

--()	 DUBLIN CA 94568


WIDEN ROADWAY AND PLACE RUBBERIZED (530)534-9046

(925)829-9220
 

HB4N SWPPP
 

03-BUT-99-26.0/0	 IN BUTTE COUNTY NEAR CHICO FROM 0.1 KNIFE RIVER CONSTRUCTION GRANDY, DWAYNE $652,893 07/18/12 45%


MILES SOUTH OF NEAL ROAD TO 0.2 MILE 1764 SKYWAY 2060 THIRD ST., SUITE 82%

03-4E9904 $537,409 08/16/12
 
ACHS-NHGP-(560)E $229,166 12/07/12


NORTH OF NEAL ROAD
 B
 
9- 5-(0E)	 CHICO CA 95928


INSTALL TRAFFIC SIGNAL OROVILLE, CA 95965

--() (530)891-6555
 

(530)713-7814

HB4N WPCP
 

03-BUT-99-32.4/33.3	 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY THOMAS, SHAHNA $23,952,831 07/08/11 28%


32 UNDERCROSSING TO EAST FIRST AVENUE INC
03-3A0424	 $9,574,928 08/05/11
2707 NOTRE DAME BLVD	 40%

$976,872 05/29/14


UNDERCROSSING P O BOX 1508 CHICO, CA 95928
 
WIDEN ROADWAY AND BRIDGES (530)533-4526


RANCHO CORDOVA CA 95741
 

HB4N SWPPP (916)852-5530
 

03-BUT-191-4.6/0	 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64%


REHABILITATE SIX BRIDGE DECKS 4460 REDWOOD HWY STE 16
03-3M6404	 $511,045 05/04/11
2060 3RD STREET	 83%

$0 10/04/11


OROVILLE CA 95965
 
SAN RAFAEL CA 94903
 

(530)682-3831

(415)444-0716
 

HM3H WPCP
 

03-COL-5-7.1/29.2	 IN COLUSA,GLENN, SUTTER, AND YUBA MYERS AND SONS CONSTRUCTION LPWOOD, JUSTIN $2,080,596 06/25/12 87%
 

COUNTIES AT VARIOUS LOCATIONS 2554 MILLCREEK DRIVE
03-4M2104	 $1,857,270 07/16/12
2707 NOTRE DAME BLVD.	 88%

$315,367 12/19/12


BRIDGE DECK PRESERVATION CHICO, CA 95928

SACRAMENTO, CA 95833
 

(530)682-3831

(916)649-4504
 

HM3H WPCP
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-COL-5-21.0/34.4 IN COLUSA COUNTY NEAR WILLIAMS FROM DESILVA GATES CONSTRUCTION LP TOLLISON, RON $4,542,203 05/04/12 76%
03-4M1204 1.7 MILES NORTH OF FRESHWATER ROAD 

OVERCROSSING TO THE GLENN COUNTY LINE 

PAVEMENT REHABILITATION 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-3995 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$4,441,609
 $285,732

06/12/12 
12/04/12 

94%

HM1B WPCP 

03-ED-49-9.6/10.1 IN EL DORADO COUNTY FROM MISSOURI DOUG VEERKAMP GENERAL ALTERTON, NATHAN $609,339 05/21/12 0%
03-3E6304 STREET NORTH TO 4.8 MILES SOUTH OF 

JUNCTION ROUTE 49/50 SEPARATION 

ENGINEERING INC 

2585 COLD SPRINGS ROAD 
3065 BLAIR AVE. 

PLACERVILLE, CA 95667 

$89,599
 $0

06/20/12 
08/31/13 

14%

PLACE HMA, REPLACE ASPHALT CONCRETE 
PLACERVILLE CA 95667 

(530)957-1110 

HA22 WPCP (530)676-0825 

03-ED-49-15.6/23.9 IN EL DORADO COUNTY NEAR PLACERVILLE INTERMOUNTAIN SLURRY SEAL INC ALTERTON, NATHAN $776,650 05/15/12 100%
03-4M3404 FROM RTE 49 TO 193 SEPARATION TO 

SOUTH FORK AMERICAN RIVER BRIDGE AND 

FROM RTE 49 TO 159 SEPA 

MICROSURFACING 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)957-1110 

3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$761,374
 $0

06/20/12 
09/25/12 

96%

HM1 WPCP 

03-ED-50-3.5/17 IN EL DORADO COUNTY NEAR EL DORADO DESILVA GATES CONSTRUCTION LP WOODRUFF, JARRETT $6,583,377 12/16/11 64%
03-2F0204 
NGP0-5012-(7E ) 

--() 

HILLS FROM 0.3 MILE EAST OF BASS LAKE 

ROAD UNDERCROSSING TO MISSOURI FLAT 

ROAD OVERCROSSING 

PLACE RHMA OVERLAY ON ROADWAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)416-7548 

3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$5,694,205
 $34,845

01/18/12 
02/14/13 

86%

SUSPENDED 

HA22 WPCP 

03-ED-50-15.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE JEFFCO PAINTING AND COATING WOODRUFF, JARRETT $1,127,031 02/16/12 0%
03-4M2304 AT WEBER CREEK BRIDGE 

PREP AND PAINT TWO BRIDGES 

INC 

P O BOX 1888 
3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$0
 $0

04/02/12 
0%

VALLEJO CA 94590 
(530)919-7946 SUSPENDED 

HM3 WPCP (707)562-1900 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0% 

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$226,983 
$2,565 

12/01/10 
09/11/14 

0% 

PLANT EST 

SATIS 

HB4N 



   

   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 03 

03-ED-50-19.1/0 

Fed Aid 

HM3H 

Pgm Code 

03-4M1904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO, PLACER, NEVADA, AND 

YOLO COUNTIES AT VARIOUS LOCATIONS 

Description 

BRIDGE DECK PRESERVATION 

Type Of Work 

LEGG INC 

Contractor 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

ALTERTON, NATHAN 

Resident 
Engineer 

(530)957-1110 

3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$1,676,375

Bid + CCOs

 $1,064,328

Comp To date

 $225,192

This Month 

03/27/12 

Awarded 

04/25/12 

Approved 

12/11/12 

Est Comp
Accepted 

88%

%Time

 63%

% Work 
Message 

03-ED-50-28.8/39.6 

HA22 

03-1A6804 
NH-P050-(124)E 

--() 

WPCP 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

WESTOVER, MARK 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$11,963,045
 $10,739,443

 $0

11/29/10 
12/16/10 
11/15/12 

100%

 90%

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

NANUGONDA, VEERA 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$15,186,605
 $13,611,688

 $163,761

02/10/11 
03/01/11 
10/15/13 

42%

 87%

HA22 

HB4N 

03-ED-50-78.9/79.5 

HA42 

03-1A7344 
ACNH-P050-(128)E 

--() 

SWPPP 

IN EL DORADO COUNTY IN SOUTH LAKE 

TAHOE FROM 0.2 MILE WEST OF SKI RUN 

BOULEVARD TO WILDWOOD AVENUE 

COLD PLANE & HMA OVERLAY, DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(530)218-4803 

2489 LAKE TAHOE BLVD, 

SUITE 6 

SOUTH LAKE TAHOE, CA 

96150 

$2,793,530
 $24,178

 $0

04/06/12 
04/25/12 
10/15/13 

0%

 1%

SUSPENDED 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-23.4/0 

HA42 

03-1F6004 
STP-S193-(009)E 

--() 

WPCP 

IN EL DORADO COUNTY NEAR PLACERVILLE 

2.0 MILES NORTH OF THE SOUTH FORK 

AMERICAN RIVER BRIDGE 

CONSTRUCT GABION, DRAINAGE, PAVE 

C W FOX CONSTRUCTION INC 

COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

WESTOVER, MARK 

(530)682-6348

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$650,432 
$432,882 
$135,476 

06/21/12 
07/16/12 
12/09/12 

98% 

66% 



   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

03-ED-193-25.8/25.8 IN EL DORADO COUNTY, NEAR DOUG VEERKAMP GENERAL NANUGONDA, VEERA $300,000 03/28/11 100%

03-2F6504 $88,255 03/28/11
PLACERVILLE, ABOUT 1.2 MILES EAST OF ENGINEERING, INC. 3065 BLAIR AVE, P.O. 29%

STP- -( ) $0 05/13/11


THE SOUTH FORK AMERICAN RIVER BRIDGE 2585 COLD SPRINGS ROAD
 BOX 2424
 
--()
 

DIR'S EMERGENCY F.A. PLACERVILLE, CA 95667

PLACERVILLE, CA 95667


PLACE ROCK SLOPE PROTECTION IN THE (530)621-0986

20.20
 

FAILED
 
201130
 

03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11 0%

03-3E0604 $0 10/03/11
ROUTE 20/174 SEPARATION AND AT GOLD P O BOX 1355 138 NEW MOHAWK ROAD, 0%

BHNH-SP02-(016)2 $0


FLAT ROAD OVERCROSSING
 SUITE B
 
--() STOCKTON CA 95231


POLYESTER CONCRETE AND HMA OVERLAY NEVADA CITY, CA 95959

(209)462-5100
 

(530)218-1752

HA21 WPCP
 

03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION CLARK, MARTIN $9,229,430 05/08/10 41%

03-2A6904 $7,506,080 06/22/10
FROM 0.6 KM NORTH OF ALTA SIERRA P O BOX 2909 138 NEW MOHAWK ROAD, 82%

SARR-P049-(148)E $310,075 02/07/13


DRIVE TO 0.9 KM SOUTH OF WELLSWOOD
 STE. B
 
P0-49 1-(8E) DUBLIN CA 94568


WAY
 NEVADA CITY CA 95959
 
--() (925)829-9220


WIDEN ROADWAY (530)218-4832

HE13 SWPPP
 

03-NEV-80-2.0/61.6 IN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC MONTPLAISIR, JARET $3,484,734 03/07/11 83%

03-3M6804 $3,130,446 03/28/11
VARIOUS LOCATIONS 1635 4TH STREET
 11323 SANDERS DRIVE 93%


$299,233 01/07/13

REPLACE JOINT SEALS
 RANCHO CORDOVA CA 95742
 

BERKELEY, CA 94710
 
(530)587-9894


(510)527-1000
 

HM3 WPCP
 

03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC CLARK, MARTIN $62,537,634 07/28/08 100%

03-0A6334 $61,068,380 08/15/08
1.0 MILE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUITE 300
 138 NEW MOHAWK ROAD 100%


$0 10/19/12

UNDERCROSSING TO 2.1 MILES EAST OF
 SUITE B
 11/05/12
WALNUT CREEK CA 94596

DONNER LAKE UNDERCROS
 NEVADA CITY CA 95959 COMPLETED


(925)627-1700

PORTLAND CEMENT CONCRETE OVERLAY (530)587-9827


HA22 SWPPP
 

03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO PACIFIC INC CLARK, MARTIN $5,188,865 07/27/09 93%
 
03-4A2404 $5,004,733 08/12/09
WEST OF TRUCKEE AT DONNER SUMMIT 401 DEREK PLACE
 12047 DONNER PASS 97%

ACIM-0804-(189)E $100,288 01/08/13


SAFETY ROADSIDE REST AREA
 ROAD
 
08-0441-(9E) ROSEVILLE, CA 95678


REPLACE BUILDING
 TRUCKEE CA 96060
 
--() (916)757-1000
 

(916)624-2852

HA26 SWPPP
 



 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $61,366,033 10/05/07 100%

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 
ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$58,673,906
 $0

11/13/07 
10/23/12 

100%

COMPLETED 
11/05/12 

03-NEV-80-13.5/21.2 IN NEVADA COUNTY NEAR TRUCKEE FROM SIERRA NEVADA CONSTRUCTION INCMONTPLAISIR, JARET $7,631,556 06/08/11 100%

HM1 

03-3M8304 
ACIM-0804-(196)E 

--()

WPCP 

0.3 MILES EAST OF DONNER PARK 

OVERCROSSING TO TRUCKEE RIVER BRIDGE 

NUMBER 17-0012 

BONDED WEARING COURSE OVERLAY 

SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)587-9893 

12047 DONNER PASS RD, 

STE B-6 

TRUCKEE CA 96160 

$7,295,909
 $0

06/24/11 
10/19/12 

100%

COMPLETED 
10/30/12 

03-NEV-80-/2.6 IN PLACER COUNTY FROM TROY INTERSTATE IMPROVEMENT INC ZINK, PHIL $2,461,266 05/30/12 98%
03-4M3004 UNDERCROSIING TO NEVADA COUNTY LINE 

AND IN NEVADA COUNTY FROM PLACER 

COUNTY LINE TO 0.1 MILE EAST OF SO 

GRIND PCC PAVEMENT 

FARIBAULT MN 55021 

(507)333-2677 

P O BOX 8 

(530)682-7747 

33 DEPOT STREET 

COLFAX, CA 95713 

$2,110,829
 $0

07/03/12 
10/19/12 

84%

HM1 WPCP 

03-NEV-174-/10.2 IN NEVADA COUNTY IN AND NEAR GRASS GEORGE REED INC CLARK, MARTIN $2,618,091 06/05/12 100%

HM1 

03-4M3104 

WPCP 

VALLEY FROM PLACER COUNTY LINE TO 

AUBURN STREET 

PAVEMENT REHABILITATION 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE B 

NEVADA CITY, CA 95959 

$2,576,435
 $0

06/28/12 
10/15/12 

100%

COMPLETED 
10/22/12 

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $154,029,005 06/09/08 92%

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$148,767,159
 $1,093,878

07/02/08 
03/05/13 

96%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-65-15.0/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES CONSTRUCTION LPFREDRICKSON, SCOTT $12,173,438 05/21/12 35% 

HB4C 

03-333824 
HPLU-6203-(031)L 

620-3 03-() 

--() 

SWPPP 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)416-3011

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$6,668,222 
$518,220 

06/19/12 
07/09/13 

52% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-.3/29.3 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E)

--() 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

VANDELL, SAM 

(916)624-2852 

2554 MILLCREEK DRIVE 2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$6,108,798
 $6,048,959
 $274,853

05/20/11 
06/07/11 
12/03/12 

96%

 96%

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$24,339,465
 $23,477,729

 $0

08/10/09 
09/10/09 
12/10/12 

0%

 0%

PLANT EST 

SATIS 

03-PLA-80-5.1/14.5 

HA22 

03-2F0304 
IM08-0324-(0E ) 

--() 

WPCP 

IN PLACER COUNTY 1.0 MILE EAST OF 

ROUTE 65/80 SEPARATION TO 0.2 MILE 

EAST OF ROUTE 193/80 SEPARATION 

PAVEMENT REHAB AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

VANDELL,SAM 

(916)869-1867 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$5,730,581
 $5,683,241

 $40,206

11/14/11 
12/02/11 
11/26/12 

98%

 94%

SUSPENDED 

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-44.8/49.2 

HM1 

03-4M6004 

WPCP 

IN PLACER COUNTY AT AND NEAR BAXTER 

FROM ALTA ROAD UNDERCROSSING TO 0.2 

MILE EAST OF DRUM FOREBAY 

OVERCROSSING 

GRIND PCC PAVEMENT 

INTERSTATE IMPROVEMENT INC 

FARIBAULT MN 55021 

(507)333-2677 

P O BOX 8 

ZINK, PHIL 

(530)682-7747 

33 DEPOT STREET 

COLFAX, CA 95713 

$2,266,166
 $1,633,932

 $0

05/31/12 
07/03/12 
11/02/12 

100%

 73%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N

--() 

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$92,211,416 
$78,599,029 

$764,494 

02/22/10 
03/16/10 
02/26/13 

84% 

84% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

03District 

03-PLA-89-13.7/19 

Fed Aid 

HB4N 

Pgm Code 

03-1C1124 

Contract 

STP0-000C-(342)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO, NEVADA AND PLACER 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

Description 

INSTALL ITS AND TOS MICROWAVE 

Type Of Work 

AEGIS ITS INC 

Contractor 

ANAHEIM, CA 92806 

(714)630-3700 

3360 E. LA PALMA AVENUE 

MATYE, BENJAMIN 

Resident 
Engineer 

(530)682-3562 

10960 WEST RIVER 

ST,SUITE 101A 

TRUCKEE, CA 96161 

$1,077,336

Bid + CCOs

 $856,544

Comp To date

 $196,919

This Month 

07/26/11 

Awarded 

08/16/11 

Approved 

11/30/12 

Est Comp
Accepted 

100%

%Time

 80%

% Work 
Message 

03-PLA-89-13.7/21.7 

HA22 

03-1E0004 
ACST-P089-(103)E 

- -( )

WPCP 

IN PLACER COUNTY NEAR TRUCKEE FROM 

SQUAW VALLEY ROAD TO THE NEVADA 

COUNTY LINE 

HMA OVERLAY 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

MONTPLAISIR, JARET 

(530)587-9893 

P O BOX 50760 12047 DONNER PASS RD, 

STE B-6 

TRUCKEE, CA 96160 

$6,969,229
 $6,994,230
 $336,249

06/07/12 
06/27/12 
12/06/12 

88%

 96%

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS OF 

CALIFORNIA INC 

SACRAMENTO CA 95833 

(916)649-4530 

2030 WEST EL CAMINO AVE 

ISKIN, ROY 

(530)682-7172 

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$34,786,960
 $225,680

 $0

04/10/12 
04/27/12 
10/15/16 

5%

 1%

SUSPENDED 

03-PLA-267-.4/1.2 

HB4N 

03-0F0104 
ACST-P267-(021)E 

- -( )

SWPPP 

IN PLACER COUNTY NEAR TRUCKEE AT 

MARTIS CREEK ROAD 

CONSTRUCT LEFT TURN POCKET 

WESTERN ENGINEERING 

CONTRACTORS, INC 

LOOMIS, CA 95650 

(916)652-3990 

P O BOX 1387 

DANIELS, AARON 

(530)682-5504 

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$742,328
 $714,466

 $0

05/15/12 
06/12/12 
10/25/12 

100%

 100%

COMPLETED 
11/05/12 

03-PLA-5727-/0 

HA12 

03-2F2804 

WPCP 

IN PLACER COUNTY AT THE TAHOE CITY 

MAINTENANCE STATION 

REPLACE SAND HOUSE 

KOCH AND KOCH INC 

PENN VALLEY CA 95946 

(530)432-4000 

P O BOX 909 

ROSS, JIMMER 

(530)701-4595 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$606,742
 $541,068

 $0

06/08/12 
06/28/12 
11/20/12 

76%

 91%

03-SAC-5-28.8/29.5 

HB4N 

03-1F1804 
STPL-6203-(049)N 

620-3 04-() 

--() 

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM 0.8 MILE NORTH OF ARENA 

BOULEVARD OVERCROSSING TO 0.5 MILE 

NORTH OF DEL PASO ROAD OVERCRO 

ADD AUXILIARY LANE 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

ELGHASSEIN, DEAN 

(916)768-3597

3855 NORTH FWY BLVD 

SUITE 120 

SACRAMENTO, CA 95834 

$1,588,196 
$1,542,907 

$0 

09/23/11 
10/12/11 
10/29/12 

100% 

100% 

COMPLETED 
11/13/12 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-/17.2 IN SACRAMENTO COUNTY IN AND NEAR ELK GRANITE CONSTRUCTION COMPANY OKPALA, MESHACK $60,452,123 03/24/11 84%
03-0F5904 
NH-0056-(331)E 

--() 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(916)416-7547 

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$53,079,836
 $1,985,000

04/08/11 
01/30/13 

85%

HA22 SWPPP 

03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING LEE, SUSHMA $3,735,892 07/22/11 50%

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$2,163,387
 $143,681

08/12/11 
06/21/12 

57%

03-SAC-50-2.6/14.2 IN SACRAMENTO COUNTY FROM 65TH ST DESILVA GATES CONSTRUCTION LP ERICKSEN, BOB $8,955,807 07/20/11 100%

HA22 

03-0A8004 
NH-P050-(119)E 

--() 

WPCP 

UNDERCROSSING TO 0.1 MILE EAST OF 

WATT AVE OVERCROSSING AND 0.2 MILES 

WEST OF SUNRISE BOULEVARD 

GRIND PAVEMENT AND REPLACE SLAB 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)847-4916 

11460 SUNRISE GOLD 

CIRCLE 

RANCHO CORDOVA, CA 95742 

$8,188,132
 $0

08/12/11 
11/30/12 

91%

OVER RUN 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $67,333,068 10/26/09 0%
03-441614 
CMLN-6203-(033) 

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$65,331,172
 $120,490

11/18/09 
11/30/12 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-51-.2/0 IN SACRAMENTO AT FORT SUTTER VIADUCT AMERICAN CIVIL CONSTRUCTORS TECLE, DAN $5,324,764 03/19/12 58%
03-4M2204 BRIDGE 24-188L 

POLYESTER CONC. OVERLAY 

WEST COAST INC 

3701 MALLARD DRIVE 
11460 SUNRISE GOLD 

CIRCLE #A 

$4,501,301
 $1,551,236

04/13/12 
04/03/13 

84%

BENICIA CA 94510 
RANCHO CORDOVA, CA 95742 

HM3H WPCP (707)746-8028 
(916)919-4252 

03-SAC-51-1.4/0 IN SACRAMENTO COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPTECLE, DANIEL $2,294,693 06/28/12 59% 
03-4M2404 LOCATIONS 

REHABILITATE EIGHT BRIDGE DECKS 
SACRAMENTO CA 95833 

2554 MILLCREEK DRIVE 11460 SUNRISE GOLD 

CIR, STE A 

$490,838 
$135,198 

07/16/12 
02/04/13 

21% 

HM3 WPCP 

(916)649-4504 
(916)919-4252

RANCHO CORDOVA, CA 95742 



   

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,345,464 10/15/09 0%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$1,247,985
 $5,000

11/02/09 
03/18/15 

0%

HA25 SWPPP 

PLANTING AND IRRIGATION 
HERCULES, CA 94547 

(510)741-9226 
(916)263-4912 

SACRAMENTO CA 95834 PLANT EST 

SATIS 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV TANVIR, RIZWAN $92,075,385 07/29/11 17%

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

REPLACE PCCP AND PLACE HMA 
RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)945-8921 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$32,973,250
 $2,264,373

08/24/11 
04/08/15 

36%

03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $13,258,313 12/08/10 86%

HA22 

03-1E6704 
NH-P099-(531)E 

--() 

WPCP 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 
ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVE 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$13,292,307
 $291,529

01/11/11 
01/03/13 

95%

03-SAC-99-6.0/6 IN SACRAMENTO COUNTY NEAR ARNO ROAD VIKING CONSTRUCTION CO., INC. GUTIERREZ, BOJANA $985,000 01/10/12 100%
03-3F2704 
NHS- -( 

--()

) 
OC, BR. NO 20-0151 NEAR ELK GROVE 

DIR'S EMERGENCY F.A. 

REPLACE GIRDER 
RANCHO CORDOVA 

P.O. BOX 1508 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$254,218
 $0

03/08/12 
04/06/12 

26%

20.20 
(916)263-4927 

201130 

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $5,446,839 06/23/10 91%

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$4,945,781
 $110,091

07/13/10 
12/12/12 

98%

03-SIE-49-.6/2.3 IN SIERRA AND YUBA COUNTIES ABOUT 15 DREAMBUILDER JOHNSON, JEFF $527,061 03/27/12 100% 

HM4 

03-4M0104 

WPCP 

MILES SOUTH OF DOWNIEVILLE AT VARIOUS 

LOCATIONS FROM 3.5 MILES SOUTH OF 

MARYSVILLE ROAD TO 8. 

REPLACE METAL BEAM GUARD RAILING 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(916)825-7694

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$515,958 
$0 

04/19/12 
10/19/12 

100% 

COMPLETED 
10/24/12 



 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

03-SIE-49-16.9/41.4 JOHNSON, JEFFNEAR DOWNIEVILLE FROM 0.1 MILE NORTH KNIFE RIVER CONSTRUCTION $17,906,871 12/08/11 100%

HA22 

03-0A6904 
ACST-PP04-(915)0 

--()

WPCP 
(916)825-7694 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

OF DOWNIE RIVER BRIDGE TO YUBA PASS 

RESURFACE HIGHWAY WITH ASPHALT 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY $17,301,478
 $0

01/05/12 
11/07/12 

100%

OVER RUN 
11/13/12 

03-SIE-49-31.0/0 CROSBY, TIMIN SIERRA COUNTY NEAR SIERRA CITY AT AIS CONSTRUCTION COMPANY $267,418 05/30/12 83%
03-4M4204 12047 CONNER PASS RD, 

SUITE B6 

2.5 MILES WEST OF OLD GOLD LAKE 

ROAD______________ 

1110 EUGENIA PLACE, SUITE 200 $170,770
 $0

07/20/12 
10/29/12 

64%

HA42 WPCP 
(530)320-6460 

TRUCKEE, CA 96160REPLACE WIRE MESH DRAPERY SYSTEM 
CARPINTERIA CA 93013 

(805)684-4344 

03-SUT-99-11.0/14.3 TOLLISON, RONIN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR $27,657,772 09/04/12 0%
03-1A43A4 
SARR-P099-(529)E 

379 COLUSA AVENUE 

YUBA CITY CA 95991 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

OF DE SILVA GATES 

PO BOX 2909 

$0
 $0

09/04/12 
0%

 P0-99 5-(9E)

--() 
(530)822-4313WIDEN TO FOUR LANES 

DUBLIN CA 94568 

HE13 SWPPP (925)829-9220 

03-SUT-99-11.0/14.3 TOLLISON, RONIN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC $35,257,348 07/14/10 37%
03-1A4324 
SARR-P099-(529)E 

379 COLUSA AVENUE 

YUBA CITY CA 95991 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

12150 TRIBUTARY PT DR. STE120 $18,108,727
 $0

07/28/10 
02/05/14 

52%

 P0-99 5-(9E) 

--() 
(530)822-4313WIDEN TO FOUR LANES 

GOLD RIVER, CA 95670 

(916)608-1500 

HE13 SWPPP 

03-SUT-99-27.0/0 CHAMBERLIN, AARONNEAR YUBA CITY AT A PARK AND RIDE BIONDI PAVING INC $518,454 11/01/11 0%

HB6 

03-0F1104 
CML6-2030-(43 ) 

--() 

WPCP 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

EXPAND PARK AND RIDE FACILITY 

SACRAMENTO CA 95824 

(916)383-5982 

8150 37TH AVENUE $524,573
 $0

11/22/11 
12/21/12 

0%

PLANT EST 

SATIS 

03-SUT-99-30.6/32.7 SAGER, JANETIN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC $1,829,997 12/10/10 0% 
03-1F5004 
STP-P099-(536)E 

3855 N FREEWAY BLVD, 

STE 120 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

2972 LARKIN AVENUE $1,722,789 
$2,927 

02/07/11 
12/11/14 

0% 

HA25 

--() 

WPCP 
(916)263-4912

SACRAMENTO CA 95834PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 
PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 03 

03-SUT-99-/1.6 

Fed Aid 

HE11 

Pgm Code 

03-406604 

Contract 

HP21-L620-(304)8 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SACRAMENTO AND SUTTER COUNTIES 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

Description 

CONSTRUCT INTERCHANGE WITH HMA 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

TOLLISON, RON 

Resident 
Engineer 

(530)682-3995 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$18,321,383

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/01/12 

Awarded 

11/06/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-VAR-50-1.0/0 

20.20 

03-3F1104 
IN NEVADA AND SACREMANTO COUNTIES, ON 

VARIOUS ROUTES AND AT VARIOUS POST 

MILES DIR'S EMERGENCY F.A. 

REPLACE ELECTRICAL SYSTEMS 

STUDEBAKER BROWN ELECTRIC INC. 

GREENWOOD, CA 95635 

(530)333-3423 

CHOHAN, MOHAN 

(916)263-4922 

3835 BLUE HERON WAY 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAEMNTO, CA 95834 

$335,000
 $319,919

 $0

09/09/11 
09/09/11 
06/01/12 

100%

 95%

201130 

03-VAR-51-5.5/8.1 

20.20 

03-3F4704 
IN EL DORADO, NEVADA AND SACRAMENTO 

COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. 

REPLACE ELECTRICAL SYSTEMS 

STUDEBAKER BROWN ELECTRIC, INC 

ROSEVILLE, CA 95678 

(530)333-3423 

CHOHAN, MOHAN 

(916)801-6092 

2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$335,000
 $0
 $0

08/15/12 
09/19/12 

0%

 0%

201130 

03-YOL-80-2.5/2.9 

HA23 

03-2F7004 

WPCP 

IN YOLO COUNTY IN DAVIS FROM 0.2 

MILES WEST TO 0.2 MILES EAST OF MACE 

BLVD OC______________________ 

RECONSTRUCT EMBANKMENT, ELECTRICAL 

VINTAGE PAVING CO INC 

WINTERS CA 95694 

(530)795-0132 

P O BOX 461 

GHASSEMI, MOHSSEN 

(916)869-6087 

3951 PERFORMANCE 

DRIVE, STE C 

SACRAMENTO, CA 95838 

$1,243,999
 $0
 $0

10/16/12 
11/06/12 

0%

 0%

03-YOL-80-/4.4 

HA22 

03-3M8404 
ACIM-0802-(360)E 

--() 

WPCP 

IN YOLO COUNTY IN AND NEAR THE CITY 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

RAC OVERLAY (TYPE O) 

TEICHERT CONSTRUCTION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$2,174,951
 $1,810,772

 $0

03/11/11 
04/13/11 
11/09/12 

82%

 84%

03-YOL-113-.3/10.3 

HB71 

03-2F6704 

WPCP 

AT VARIOUS LOCATIONS IN AND NEAR 

DAVIS AND IN WOODLAND AT VARIOUS 

LOCATIONS FROM 0.3 MILE NORTH OF 

SOLANO COUNTY LINE TO EAST WOOD 

ADA CURB RAMP UPGRADES 

QUIMU CONTRACTING INC 

DIXON, CA 95620 

(707)693-0289 

PO BOX 1177 

RANDHAWA, AMARJIT 

(916)825-7628

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$305,960 
$266,909 
$98,032 

05/16/12 
06/12/12 
11/28/12 

90% 

87% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-YOL-113-/11.2
 
03-2F0504
 
STPP-1130-(32E)
 

--()
 

HA22 WPCP
 

03-YUB-70-14.2/15.1
 
03-0A5804
 
NHX1-1501-(0E )
 

--()
 

HA22 SWPPP
 

Description
Type Of Work Contractor 

Resident 
Engineer 

IN YOLO COUNTY AND NEAR DAVIS FROM O C JONES AND SONS INC TRI, PRESTON 

SOLANO COUNTY LINE TO 0.4 MILE NORTH 1520 FOURTH STREET 3951 PERFORMANCE DR., 
OF ROUTE 5/113 SEPARATION/ OVERHEAD 

GRIND PCC PAVEMENT, ASPHALT SURFACE 
BERKELEY CA 94710 

(510)526-3424 
(916)416-5572 

SUITE E 

SACRAMENTO, CA 95838 

IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON 

STREET TO BUCHANAN STREET AND ON P O BOX 1890 379 COLUSA HWY 
ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

DAVIS CA 956171890 

(530)406-4200 
(530)682-3842

YUBA CITY, CA 95991 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$5,911,217 12/12/11 67%
 $3,669,401
 $1,478,057

01/04/12 
01/18/13 

62%

 $25,986,967 01/13/12 14% 
$4,574,415 
$1,202,296 

01/31/12 
07/13/15 

18% 

Totals: Authorized Final Amt: $981,125,213 Completed to Date: $719,605,732 Work This Month: $16,517,577



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-9.5/0 03-3E9104 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-99-26.0/0 03-4E9904 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-7.1/29.2 03-4M2104 

03-COL-5-21.0/34.4 03-4M1204 

03-ED-49-9.6/10.1 03-3E6304 

03-ED-49-15.6/23.9 03-4M3404 

03-ED-50-15.4/0 03-4M2304 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-19.1/0 03-4M1904 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-78.9/79.5 03-1A7344 

03-ED-50-3.5/17 03-2F0204 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-23.4/0 03-1F6004 

03-ED-193-25.8/25.8 03-2F6504 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-80-13.5/21.2 03-3M8304 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-80-/2.6 03-4M3004 

03-NEV-174-/10.2 03-4M3104 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-5.1/14.5 03-2F0304 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-44.8/49.2 03-4M6004 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-89-13.7/21.7 03-1E0004 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-267-.4/1.2 03-0F0104 

03-PLA-5727-/0 03-2F2804 

03-SAC-5-28.8/29.5 03-1F1804 

03-SAC-5-/17.2 03-0F5904 

03-SAC-50-.6/17 03-1C12U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-50-2.6/14.2 03-0A8004 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-.2/0 03-4M2204 

03-SAC-51-1.4/0 03-4M2404 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-6.0/6 03-3F2704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SIE-49-.6/2.3 03-4M0104 

03-SIE-49-16.9/41.4 03-0A6904 

03-SIE-49-31.0/0 03-4M4204 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-27.0/0 03-0F1104 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-/1.6 03-406604 

03-VAR-50-1.0/0 03-3F1104 

03-VAR-51-5.5/8.1 03-3F4704 

03-YOL-80-2.5/2.9 03-2F7004 

03-YOL-80-/4.4 03-3M8404 

03-YOL-113-/11.2 03-2F0504 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-YOL-113-.3/10.3 03-2F6704 12
 

03-YUB-70-14.2/15.1 03-0A5804 12
 

Statement of Ongoing Contracts - Federal Aid 

03
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $260,648,206


FEDERAL AID (PRIMARY) $131,943,554


FEDERAL AID (SECONDARY) $70,590,852


STATE HIGHWAY $122,155,866


 $395,786,735


 $981,125,213


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $154,917,770
 

$154,917,770
Work completed this Period:

 Work Comp 

$184,357,599


 $112,274,785


 $34,150,256


 $97,169,997


 $291,653,094


 $719,605,732
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