
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 03 

03-BUT-32-9.5/0 

Fed Aid 

HB4N 

Pgm Code 

03-3E9104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE COUNTY IN CHICO AT 9TH AND 

MAIN STREET, AT 9TH AND OROVILLE 

STREET AND AT PARK AVENUE AND 

HUMBOLDT 

Description 

COMPLETE SIGNAL MODIFICATION 

Type Of Work 

FRANKLIN CONSTRUCTION INC 

Contractor 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

STEINER, BRIAN 

Resident 
Engineer 

(530)218-3679 

2060 THIRD STREET 

OROVILLE, CA 95965 

$387,729

Bid + CCOs

 $104,038

Comp To date

 $0

This Month 

05/22/12 

Awarded 

06/21/12 

Approved 

01/03/13 

Est Comp
Accepted 

33%

%Time

 27%

% Work 
Message 

03-BUT-70-3.3/6.1 

HB4N 

03-0E9304 
NH-P070-(124)E 

--() 

SWPPP 

IN BUTTE COUNTY FROM0.7 MILE SOUTH OF 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

COBORN, AL 

(530)534-9046 

P O BOX 2909 2060 3RD STREET 

OROVILLE, CA 95965 

$8,176,526
 $4,126,435

 $0

03/03/11 
03/24/11 
12/20/12 

74%

 50%

03-BUT-70-11.6/13.6 

HE13 

03-3A6314 

SWPPP 

IN BUTTE CO IN AND NEAR OROVILLE FROM 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HARGROVE, BEN 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$6,842,607
 $6,380,765

 $0

08/12/09 
09/02/09 
10/02/12 

98%

 96%

03-BUT-99-26.0/0 

HB4N 

03-4E9904 
ACHS-NHGP-(560)E 

9- 5-(0E) 

--() 

WPCP 

IN BUTTE COUNTY NEAR CHICO FROM 0.1 

MILES SOUTH OF NEAL ROAD TO 0.2 MILE 

NORTH OF NEAL ROAD 

INSTALL TRAFFIC SIGNAL 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

GRANDY, DWAYNE 

(530)713-7814 

2060 THIRD ST., SUITE 

B 

OROVILLE, CA 95965 

$652,893
 $308,243

 $0

07/18/12 
08/16/12 
12/20/12 

15%

 47%

03-BUT-99-32.4/33.3 
03-3A0424 

IN BUTTE COUNTY IN CHICO FROM ROUTE 

32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

WIDEN ROADWAY AND BRIDGES 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95741 

P O BOX 1508 

THOMAS, SHAHNA 

(530)533-4526 

2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$23,952,831
 $8,598,056

 $0

07/08/11 
08/05/11 
05/21/14 

26%

 36%

HB4N SWPPP (916)852-5530 

03-BUT-191-4.6/0 

HM3H 

03-3M6404 

WPCP 

IN BUTTE COUNTY AT VARIOUS LOCATIONS 

REHABILITATE SIX BRIDGE DECKS 

COAST CONSTRUCTION INC 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HWY STE 16 

WOOD, JUSTIN 

(530)682-3831

2060 3RD STREET 

OROVILLE CA 95965 

$639,491 
$511,045 

$0 

04/12/11 
05/04/11 
10/04/11 

64% 

83% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/12
11/02/12
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-COL-5-7.1/29.2 IN COLUSA,GLENN, SUTTER, AND YUBA MYERS AND SONS CONSTRUCTION LPWOOD, JUSTIN $2,080,596 06/25/12 62%
03-4M2104 COUNTIES AT VARIOUS LOCATIONS 

BRIDGE DECK PRESERVATION 
SACRAMENTO, CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(530)682-3831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,541,903
 $0

07/16/12 
02/10/13 

73%

HM3H WPCP 

03-COL-5-21.0/34.4 IN COLUSA COUNTY NEAR WILLIAMS FROM DESILVA GATES CONSTRUCTION LP TOLLISON, RON $4,487,859 05/04/12 67%
03-4M1204 1.7 MILES NORTH OF FRESHWATER ROAD 

OVERCROSSING TO THE GLENN COUNTY LINE 

PAVEMENT REHABILITATION 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-3995 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$4,155,876
 $0

06/12/12 
12/04/12 

90%

HM1B WPCP 

03-COL-20-10.2/23.8 IN COLUSA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION LP GRANDY, DWAYNE $5,706,980 12/09/11 100%
03-1F7504 
NHP0-2016-(3E ) 

--() 

WILLIAMS FROM 3.1 MILES WEST OF 

LEESVILLE ROAD TO 0.2 MILE EAST 

HUSTED ROAD 

AC OVERLAY, MBGR, ELECTRICAL 

OF 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4043 

2060 3RD STREET 

OROVILLE, CA 95965 

$5,571,062
 $0

01/05/12 
09/25/12 

100%

COMPLETED 
09/26/12 

HA22 WPCP 

03-ED-49-9.6/10.1 IN EL DORADO COUNTY FROM MISSOURI DOUG VEERKAMP GENERAL ALTERTON, NATHAN $609,339 05/21/12 0%
03-3E6304 STREET NORTH TO 4.8 MILES SOUTH OF 

JUNCTION ROUTE 49/50 SEPARATION 

ENGINEERING INC 

2585 COLD SPRINGS ROAD 
3065 BLAIR AVE. 

PLACERVILLE, CA 95667 

$89,599
 $0

06/20/12 
08/31/13 

14%

PLACE HMA, REPLACE ASPHALT CONCRETE 
PLACERVILLE CA 95667 

(530)957-1110 

HA22 WPCP (530)676-0825 

03-ED-49-15.6/23.9 IN EL DORADO COUNTY NEAR PLACERVILLE INTERMOUNTAIN SLURRY SEAL INC ALTERTON, NATHAN $780,650 05/15/12 100%
03-4M3404 FROM RTE 49 TO 193 SEPARATION TO 

SOUTH FORK AMERICAN RIVER BRIDGE AND 

FROM RTE 49 TO 159 SEPA 

MICROSURFACING 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)957-1110 

3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$761,374
 $0

06/20/12 
09/25/12 

96%

HM1 WPCP 

03-ED-50-2.0/0 IN SACRAMENTO COUNTY IN SACRAMENTO AT SOLEX ENERGIES YOST, RICHARD $414,000 12/15/11 100% 
03-0AA044 THE HEADQUARTERS OFFICE OF EQUIPMENT 

AT 34TH STREET AND STOCKTON 

BOULEVARD. 

INSTALLATION OF PHOTOVOLTAIC PANELS 

LOS ANGELES, CA 90025 

(310)856-3698 
(916)227-1186

11150 SANTA MONICA BL STE1280 1801 30TH STREET 

SACRAMENTO, CA 95816 

$414,000 
$0 

01/18/12 
07/05/12 

100% 

COMPLETED 
10/04/12 

HA22 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-50-3.5/17 IN EL DORADO COUNTY NEAR EL DORADO DESILVA GATES CONSTRUCTION LP WOODRUFF, JARRETT $6,583,377 12/16/11 55%
03-2F0204 
NGP0-5012-(7E ) 

--() 

HILLS FROM 0.3 MILE EAST OF BASS LAKE 

ROAD UNDERCROSSING TO MISSOURI FLAT 

ROAD OVERCROSSING 

PLACE RHMA OVERLAY ON ROADWAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)416-7548 

3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$5,411,687
 $0

01/18/12 
02/05/13 

82%

SUSPENDED 

HA22 WPCP 

03-ED-50-15.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE JEFFCO PAINTING AND COATING WOODRUFF, JARRETT $1,127,031 02/16/12 0%
03-4M2304 AT WEBER CREEK BRIDGE 

PREP AND PAINT TWO BRIDGES 

INC 

P O BOX 1888 
3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$0
 $0

04/02/12 
0%

VALLEJO CA 94590 
(530)919-7946 SUSPENDED 

HM3 WPCP (707)562-1900 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0%

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$224,418
 $0

12/01/10 
09/11/14 

0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-19.1/0 IN EL DORADO, PLACER, NEVADA, AND LEGG INC ALTERTON, NATHAN $1,676,375 03/27/12 81%
03-4M1904 YOLO COUNTIES AT VARIOUS LOCATIONS 

BRIDGE DECK PRESERVATION 
LIVERMORE CA 94550 

2551 2ND STREET 3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$839,136
 $0

04/25/12 
11/15/12 

50%

(925)605-4500 
(530)957-1110 

HM3H WPCP 

03-ED-50-28.8/39.6 IN EL DORADO COUNTY FROM SAWMILL TEICHERT CONSTRUCTION WESTOVER, MARK $11,963,045 11/29/10 100%
03-1A6804 
NH-P050-(124)E 

--() 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 
DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$10,739,443
 $0

12/16/10 
11/15/12 

90%

HA22 WPCP 

03-ED-50-53.0/56.4 NEAR KYBURZ FROM 0.8 MILE WEST OF DREAMBUILDER WOODRUFF, JARRETT $474,111 02/17/12 54% 
03-3M8204 WRIGHTS LAKE ROAD TO FORNI TRACT ROAD 

REHABILITATE CULVERTS 
PLACENTIA CA 92870 

1361 E GARTEN DRIVE 3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$322,093 
$0 

03/22/12 
09/06/12 

68% 

(714)646-3697 
(916)416-7548

HM1 WPCP 



   

   

   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/12
11/02/12
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

NANUGONDA, VEERA 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$15,141,506
 $13,447,927

 $0

02/10/11 
03/01/11 
02/06/13 

39%

 85%

HA22 

HB4N 

03-ED-50-78.9/79.5 

HA42 

03-1A7344 
ACNH-P050-(128)E 

--() 

SWPPP 

IN EL DORADO COUNTY IN SOUTH LAKE 

TAHOE FROM 0.2 MILE WEST OF SKI RUN 

BOULEVARD TO WILDWOOD AVENUE 

COLD PLANE & HMA OVERLAY, DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(530)218-4803 

2489 LAKE TAHOE BLVD, 

SUITE 6 

SOUTH LAKE TAHOE, CA 

96150 

$2,793,530
 $24,178

 $0

04/06/12 
04/25/12 
10/15/13 

0%

 1%

SUSPENDED 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-23.4/0 

HA42 

03-1F6004 
STP-S193-(009)E 

--() 

WPCP 

IN EL DORADO COUNTY NEAR PLACERVILLE 

2.0 MILES NORTH OF THE SOUTH FORK 

AMERICAN RIVER BRIDGE 

CONSTRUCT GABION, DRAINAGE, PAVE 

C W FOX CONSTRUCTION INC 

COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

WESTOVER, MARK 

(530)682-6348 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$650,432
 $297,406

 $0

06/21/12 
07/16/12 
11/15/12 

85%

 47%

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-NEV-20-12.3/17.4 
03-1F9204 
HSNH-G000-(C34)6 

--() 

IN NEVADA, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CRASH CUSHIONS/GUARD RAILS 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD 

CULLEY, STEVEN 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$1,895,923 
$1,852,994 

$0 

12/07/11 
12/21/11 
09/27/12 

100% 

100% 

COMPLETED 
10/04/12 

(916)952-7196

HB1 WPCP (503)661-5093
 



 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-20-12.8/15.9 

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--()

WPCP 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

CATANIA, DAVID 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$1,031,882
 $0
 $0

08/24/11 
10/03/11 

0%

 0%

03-NEV-49-9.7/11.2 

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E)

--() 

SWPPP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

CLARK, MARTIN 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$9,082,230
 $6,884,946

 $0

05/08/10 
06/22/10 
01/24/13 

39%

 75%

03-NEV-80-2.0/61.6 
03-3M6804 

IN PLACER AND NEVADA COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS 

BAY LINE CUTTING & CORING INC 

BERKELEY, CA 94710 

(510)527-1000 

MONTPLAISIR, JARET 

(530)587-9894 

1635 4TH STREET 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$3,461,305
 $2,831,214

 $0

03/07/11 
03/28/11 
12/19/12 

78%

 82%

HM3 WPCP 

03-NEV-80-5.2/13.3 

HA22 

03-0A6334 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

CLARK, MARTIN 

(530)587-9827 

138 NEW MOHAWK ROAD 

SUITE B 

NEVADA CITY CA 95959 

$62,537,634
 $61,064,742

 $0

07/28/08 
08/15/08 
10/19/12 

0%

 0%

PLANT EST 

SATIS 

03-NEV-80-5.6/0 

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

IN NEVADA COUNTY ABOUT 12.4 MILES 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 

FLINTCO PACIFIC INC 

ROSEVILLE, CA 95678 

(916)757-1000 

401 DEREK PLACE 

CLARK, MARTIN 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE CA 96060 

$5,023,995
 $4,904,445

 $0

07/27/09 
08/12/09 
11/02/12 

97%

 98%

03-NEV-80-9.2/13.6 

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

CATANIA, DAVE 

(530)265-9864

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$61,366,033 
$58,287,256 

$0 

10/05/07 
11/13/07 
03/27/13 

81% 

96% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/12
11/02/12
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-13.5/21.2 IN NEVADA COUNTY NEAR TRUCKEE FROM SIERRA NEVADA CONSTRUCTION INCMONTPLAISIR, JARET $7,631,556 06/08/11 98%

HM1 

03-3M8304 
ACIM-0804-(196)E 

--()

WPCP 

0.3 MILES EAST OF DONNER PARK 

OVERCROSSING TO TRUCKEE RIVER BRIDGE 

NUMBER 17-0012 

BONDED WEARING COURSE OVERLAY 

SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)587-9893 

12047 DONNER PASS RD, 

STE B-6 

TRUCKEE CA 96160 

$7,247,123
 $0

06/24/11 
10/22/12 

96%

03-NEV-80-/2.6 IN PLACER COUNTY FROM TROY INTERSTATE IMPROVEMENT INC ZINK, PHIL $2,461,266 05/30/12 98%
03-4M3004 UNDERCROSIING TO NEVADA COUNTY LINE 

AND IN NEVADA COUNTY FROM PLACER 

COUNTY LINE TO 0.1 MILE EAST OF SO 

GRIND PCC PAVEMENT 

FARIBAULT MN 55021 

(507)333-2677 

P O BOX 8 

(530)682-7747 

33 DEPOT STREET 

COLFAX, CA 95713 

$2,110,829
 $0

07/03/12 
10/19/12 

84%

HM1 WPCP 

03-NEV-174-/10.2 IN NEVADA COUNTY IN AND NEAR GRASS GEORGE REED INC CLARK, MARTIN $2,618,091 06/05/12 58%

HM1 

03-4M3104 

WPCP 

VALLEY FROM PLACER COUNTY LINE TO 

AUBURN STREET 

PAVEMENT REHABILITATION 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE B 

NEVADA CITY, CA 95959 

$1,312,418
 $0

06/28/12 
10/15/12 

50%

03-PLA-49-3.1/7.5 IN PLACER COUNTY IN AND NEAR AUBURN BIONDI PAVING INC OULAD-DAOUD, BRAHIM $773,660 04/25/12 100%

HM1A 

03-3M9304 

WPCP 

FROM 0.1 MILE SOUTH OF ROUTE 80/49 

SEPARATION TO WISE CANAL BRIDGE AND 

FROM 0.1 MILE NORTH OF 

REPLACE AC SURFACING 

SACRAMENTO CA 95824 

(916)383-5982 

8150 37TH AVE 

(530)682-7746 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$824,364
 $0

05/14/12 
10/01/12 

100%

COMPLETED 
10/04/12 

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $154,021,772 06/09/08 91%

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$147,673,281
 $0

07/02/08 
02/19/13 

95%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-65-15.0/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES CONSTRUCTION LPFREDRICKSON, SCOTT $12,157,684 05/21/12 27% 

HB4C 

03-333824 
HPLU-6203-(031)L 

620-3 03-() 

--() 

SWPPP 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)416-3011

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$6,150,002 
$0 

06/19/12 
07/08/13 

48% 
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District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-.3/29.3 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E)

--() 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

VANDELL, SAM 

(916)624-2852 

2554 MILLCREEK DRIVE 2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$5,900,036
 $5,774,106

 $0

05/20/11 
06/07/11 
11/16/12 

88%

 94%

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$24,339,465
 $23,477,729

 $0

08/10/09 
09/10/09 
12/10/12 

0%

 0%

PLANT EST 

SATIS 

03-PLA-80-5.1/14.5 

HA22 

03-2F0304 
IM08-0324-(0E ) 

--() 

WPCP 

IN PLACER COUNTY 1.0 MILE EAST OF 

ROUTE 65/80 SEPARATION TO 0.2 MILE 

EAST OF ROUTE 193/80 SEPARATION 

PAVEMENT REHAB AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

VANDELL,SAM 

(916)869-1867 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$5,730,581
 $5,643,035

 $0

11/14/11 
12/02/11 
10/31/12 

91%

 93%

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-44.8/49.2 

HM1 

03-4M6004 

WPCP 

IN PLACER COUNTY AT AND NEAR BAXTER 

FROM ALTA ROAD UNDERCROSSING TO 0.2 

MILE EAST OF DRUM FOREBAY 

OVERCROSSING 

GRIND PCC PAVEMENT 

INTERSTATE IMPROVEMENT INC 

FARIBAULT MN 55021 

(507)333-2677 

P O BOX 8 

ZINK, PHIL 

(530)682-7747 

33 DEPOT STREET 

COLFAX, CA 95713 

$2,254,366
 $1,633,932

 $0

05/31/12 
07/03/12 
11/02/12 

100%

 73%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N

--() 

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$92,106,416 
$77,834,534 

$0 

02/22/10 
03/16/10 
02/26/13 

78% 

83% 
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District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-/5.1 

HB5 

03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U 

03 0-25-() 

SWPPP 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

TEICHERT CONSTRUCTION 

ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVE 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$29,344,314
 $28,518,997

 $0

05/01/08 
05/22/08 
11/20/12 

92%

 97%

03-PLA-89-13.7/21.7 

HA22 

03-1E0004 
ACST-P089-(103)E 

- -( ) 

WPCP 

IN PLACER COUNTY NEAR TRUCKEE FROM 

SQUAW VALLEY ROAD TO THE NEVADA 

COUNTY LINE 

HMA OVERLAY 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

MONTPLAISIR, JARET 

(530)587-9893 

P O BOX 50760 12047 DONNER PASS RD, 

STE B-6 

TRUCKEE, CA 96160 

$6,899,958
 $6,657,981

 $0

06/07/12 
06/27/12 
11/13/12 

80%

 94%

03-PLA-89-13.7/19 

HB4N 

03-1C1124 
STP0-000C-(342)E 

--()

WPCP 

IN EL DORADO, NEVADA AND PLACER 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

AEGIS ITS INC 

ANAHEIM, CA 92806 

(714)630-3700 

3360 E. LA PALMA AVENUE 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

ST,SUITE 101A 

TRUCKEE, CA 96161 

$1,077,836
 $659,625

 $0

07/26/11 
08/16/11 
11/30/12 

100%

 61%

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS OF 

CALIFORNIA INC 

SACRAMENTO CA 95833 

(916)649-4530 

2030 WEST EL CAMINO AVE 

ISKIN, ROY 

(530)682-7172 

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$34,786,960
 $225,680

 $0

04/10/12 
04/27/12 
10/15/16 

5%

 1%

SUSPENDED 

03-PLA-267-.4/1.2 

HB4N 

03-0F0104 
ACST-P267-(021)E

- -( ) 

SWPPP 

IN PLACER COUNTY NEAR TRUCKEE AT 

MARTIS CREEK ROAD 

CONSTRUCT LEFT TURN POCKET 

WESTERN ENGINEERING 

CONTRACTORS, INC 

LOOMIS, CA 95650 

(916)652-3990 

P O BOX 1387 

DANIELS, AARON 

(530)682-5504 

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$746,878
 $698,202

 $0

05/15/12 
06/12/12 
10/22/12 

94%

 94%

03-PLA-5727-/0 

HA12 

03-2F2804 

WPCP 

IN PLACER COUNTY AT THE TAHOE CITY 

MAINTENANCE STATION 

REPLACE SAND HOUSE 

KOCH AND KOCH INC 

PENN VALLEY CA 95946 

(530)432-4000 

P O BOX 909 

ROSS, JIMMER 

(530)701-4595

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$590,577 
$541,068 

$0 

06/08/12 
06/28/12 
11/20/12 

76% 

91% 
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11/02/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-28.8/29.5 IN SACRAMENTO COUNTY IN SACRAMENTO O C JONES AND SONS INC ELGHASSEIN, DEAN $1,588,196 09/23/11 100%

HB4N 

03-1F1804 
STPL-6203-(049)N 

620-3 04-() 

--() 

WPCP 

FROM 0.8 MILE NORTH OF ARENA 

BOULEVARD OVERCROSSING TO 0.5 MILE 

NORTH OF DEL PASO ROAD OVERCRO 

ADD AUXILIARY LANE 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(916)768-3597 

3855 NORTH FWY BLVD 

SUITE 120 

SACRAMENTO, CA 95834 

$1,542,907
 $0

10/12/11 
10/23/12 

97%

03-SAC-5-/17.2 IN SACRAMENTO COUNTY IN AND NEAR ELK GRANITE CONSTRUCTION COMPANY SERRANO, MAURICIO $60,381,730 03/24/11 79%
03-0F5904 
NH-0056-(331)E 

--() 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(916)416-7547 

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$51,094,837
 $0

04/08/11 
01/17/13 

83%

HA22 SWPPP 

03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING LEE, SUSHMA $3,735,892 07/22/11 46%

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$2,019,707
 $0

08/12/11 
06/11/13 

54%

03-SAC-50-2.6/14.2 IN SACRAMENTO COUNTY FROM 65TH ST DESILVA GATES CONSTRUCTION LP ERICKSEN, BOB $8,955,807 07/20/11 100%

HA22 

03-0A8004 
NH-P050-(119)E 

--() 

WPCP 

UNDERCROSSING TO 0.1 MILE EAST OF 

WATT AVE OVERCROSSING AND 0.2 MILES 

WEST OF SUNRISE BOULEVARD 

GRIND PAVEMENT AND REPLACE SLAB 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)847-4916 

11460 SUNRISE GOLD 

CIRCLE 

RANCHO CORDOVA, CA 95742 

$8,188,132
 $0

08/12/11 
11/30/12 

91%

OVER RUN 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $67,283,068 10/26/09 0%
03-441614 
CMLN-6203-(033)

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$65,210,682
 $0

11/18/09 
10/30/12 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-51-.2/0 IN SACRAMENTO AT FORT SUTTER VIADUCT AMERICAN CIVIL CONSTRUCTORS TECLE, DAN $5,324,764 03/19/12 51% 
03-4M2204 BRIDGE 24-188L 

POLYESTER CONC. OVERLAY 

WEST COAST INC 

3701 MALLARD DRIVE 
11460 SUNRISE GOLD 

CIRCLE #A 

$2,950,065 
$0 

04/13/12 
03/25/13 

55% 

BENICIA CA 94510 
RANCHO CORDOVA, CA 95742 

HM3H WPCP (707)746-8028 
(916)919-4252
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District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-51-1.4/0 IN SACRAMENTO COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPTECLE, DANIEL $2,294,693 06/28/12 46%
03-4M2404 LOCATIONS 

REHABILITATE EIGHT BRIDGE DECKS 
SACRAMENTO CA 95833 

2554 MILLCREEK DRIVE 11460 SUNRISE GOLD 

CIR, STE A 

$355,640
 $0

07/16/12 
01/25/13 

15%

HM3 WPCP 

(916)649-4504 
(916)919-4252 

RANCHO CORDOVA, CA 95742 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,345,464 10/15/09 0%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$1,242,985
 $0

11/02/09 
03/18/15 

0%

HA25 SWPPP 

PLANTING AND IRRIGATION 
HERCULES, CA 94547 

(510)741-9226 
(916)263-4912 

SACRAMENTO CA 95834 PLANT EST 

SATIS 

03-SAC-80-2.6/10.5 IN SACRAMENTO, PLACER, YUBA AND YOLO CORAL CONSTRUCTION COMPANY ELGHASSEIN, DEAN $2,480,027 01/30/12 100%

HB1 

03-3E0304 
ACHS-STPG-(343)E 

0C- 3-(3E) 

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE MBGR END TREATMENTS 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(916)768-3597 

3855 NORTH FWY BLVD. 

SUITE 120 

SACRAMENTO, CA 95834 

$2,353,771
 $0

02/17/12 
09/07/12 

100%

COMPLETED 
10/04/12 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV TANVIR, RIZWAN $91,800,176 07/29/11 15%

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

REPLACE PCCP AND PLACE HMA 
RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)945-8921 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$30,708,877
 $0

08/24/11 
04/08/15 

33%

03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $12,980,813 12/08/10 78%

HA22 

03-1E6704 
NH-P099-(531)E 

--() 

WPCP 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 
ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVE 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$13,000,778
 $0

01/11/11 
12/17/12 

95%

03-SAC-99-6.0/6 IN SACRAMENTO COUNTY NEAR ARNO ROAD VIKING CONSTRUCTION CO., INC. GUTIERREZ, BOJANA $985,000 01/10/12 100% 
03-3F2704 
NHS- -( 

--() 

) 
OC, BR. NO 20-0151 NEAR ELK GROVE 

DIR'S EMERGENCY F.A. 

REPLACE GIRDER 
RANCHO CORDOVA 

P.O. BOX 1508 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$254,218 
$0 

03/08/12 
04/06/12 

26% 

20.20 
(916)263-4927

201130 
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Fed Aid 
Pgm Code 

Contract Storm Water 
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Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $5,446,839 06/23/10 46%

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$4,835,690
 $0

07/13/10 
05/01/13 

97%

03-SAC-160-5.9/21.1 IN SACRAMENTO COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BROOK, BILL $6,975,086 06/28/11 100%
03-3M7104 LOCATIONS FROM SACRAMENTO RIVER 

(ISLETON) BRIDGE TO SACRAMENTO RIVER 

(PAINTERSVILLE) BRIDGE 

PAINT THREE BRIDGES 

CORP 

TEMPLETON CA 93465 

P O BOX 357 

(916)858-8630 

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$6,797,560
 $0

07/14/11 
09/05/12 

100%

COMPLETED 
09/25/12 

HM3 WPCP (805)237-1186 

03-SIE-49-.6/2.3 IN SIERRA AND YUBA COUNTIES ABOUT 15 DREAMBUILDER JOHNSON, JEFF $527,061 03/27/12 100%

HM4 

03-4M0104 

WPCP 

MILES SOUTH OF DOWNIEVILLE AT VARIOUS 

LOCATIONS FROM 3.5 MILES SOUTH OF 

MARYSVILLE ROAD TO 8. 

REPLACE METAL BEAM GUARD RAILING 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(916)825-7694 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$515,958
 $0

04/19/12 
10/19/12 
10/24/12 

100%

03-SIE-49-16.9/41.4 NEAR DOWNIEVILLE FROM 0.1 MILE NORTH KNIFE RIVER CONSTRUCTION JOHNSON, JEFF $17,706,109 12/08/11 100%

HA22 

03-0A6904 
ACST-PP04-(915)0 

--()

WPCP 

OF DOWNIE RIVER BRIDGE TO YUBA PASS 

RESURFACE HIGHWAY WITH ASPHALT 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(916)825-7694 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$16,633,837
 $0

01/05/12 
10/24/12 

95%

OVER RUN 

03-SIE-49-31.0/0 IN SIERRA COUNTY NEAR SIERRA CITY AT AIS CONSTRUCTION COMPANY CROSBY, TIM $267,418 05/30/12 83%

HA42 

03-4M4204 

WPCP 

2.5 MILES WEST OF OLD GOLD LAKE 

ROAD______________ 

REPLACE WIRE MESH DRAPERY SYSTEM 
CARPINTERIA CA 93013 

(805)684-4344 
(530)320-6460 

1110 EUGENIA PLACE, SUITE 200 12047 CONNER PASS RD, 

SUITE B6 

TRUCKEE, CA 96160 

$170,770
 $0

07/20/12 
10/29/12 

64%

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 37% 
03-1A4324 
SARR-P099-(529)E

 P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
GOLD RIVER, CA 95670 

(916)608-1500 
(530)822-4313

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$18,108,727 
$0 

07/28/10 
02/05/14 

52% 

HE13 SWPPP 
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Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 03 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-SUT-99-27.0/0
 
03-0F1104
 
CML6-2030-(43 )
 

--()
 

HB6 WPCP
 

03-SUT-99-30.6/32.7
 
03-1F5004
 
STP-P099-(536)E
 

--()
 

HA25 WPCP
 

03-VAR-50-1.0/0
 
03-3F1104
 

20.20
 

201130
 

03-VAR-51-5.5/8.1
 
03-3F4704
 

20.20
 

201130
 

03-YOL-80-8.9/11.3
 
03-4M3804
 

HM4 WPCP
 

03-YOL-80-/4.4
 
03-3M8404
 
ACIM-0802-(360)E
 

--()
 

HA22 WPCP
 

Description

Type Of Work
 

NEAR YUBA CITY AT A PARK AND RIDE
 

EXPAND PARK AND RIDE FACILITY
 

IN SUTTER COUNTY IN AND NEAR YUBA
 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF
 

QUEENS AVENUE OVERCROSSING
 

PERFORM HIGHWAY PLANTING AND
 

IN NEVADA AND SACREMANTO COUNTIES, ON
 

VARIOUS ROUTES AND AT VARIOUS POST
 

MILES DIR'S EMERGENCY F.A.
 

REPLACE ELECTRICAL SYSTEMS
 

IN EL DORADO, NEVADA AND SACRAMENTO
 

COUNTIES, ON VARIOUS AND VARIOUS POST
 

MILES DIR'S EMERGENCY L.B.
 

REPLACE ELECTRICAL SYSTEMS
 

IN YOLO COUTY ON ROUTE 50 FROM THE
 

50/80 CONNECTOR SEPARATION TO THE
 

SACRAMENTO RIVER VIADUCT AND ON
 

ROUTE 80 FROM 0.3 MILE WEST 


REPLACE PAVEMENT DELINIATION
 

IN YOLO COUNTY IN AND NEAR THE CITY
 

OF DAVIS FROM THE SOLANO COUNTY
 

LINNE TO 1.4 MILES WEST OF THE YOLO
 

CAUSEWAY
 

RAC OVERLAY (TYPE O)
 

Contractor 

BIONDI PAVING INC
 

8150 37TH AVENUE
 

SACRAMENTO CA 95824
 

(916)383-5982
 

ELITE LANDSCAPING INC
 

2972 LARKIN AVENUE
 

CLOVIS CA 93612
 

(559)292-7760
 

Resident 
Engineer 

CHAMBERLIN, AARON
 

379 COLUSA HWY
 

YUBA CITY, CA 95991
 

(530)682-2711
 

SAGER, JANET
 

3855 N FREEWAY BLVD,
 

STE 120
 

SACRAMENTO CA 95834
 

(916)263-4912
 

STUDEBAKER BROWN ELECTRIC INC.CHOHAN, MOHAN
 

3835 BLUE HERON WAY
 3855 NORTH FREEWAY
 

BLVD, STE 120

GREENWOOD, CA 95635
 

SACRAEMNTO, CA 95834

(530)333-3423
 

(916)263-4922
 

STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN
 

2008 OPPORTUNITY DR., #140
 

ROSEVILLE, CA 95678
 

(530)333-3423
 

CENTRAL STRIPING SERVICE INC
 

3489 LUYUNG DRIVE
 

RANCHO CORDOVA CA 95742
 

(916)635-5175
 

TEICHERT CONSTRUCTION
 

P O BOX 1890
 

DAVIS CA 95616
 

(530)406-4200
 

3855 N. FRRRWAY BLVD,
 

STE 120
 

SACRAMENTO, CA 95834
 

(916)801-6092
 

YEUNG, KIN
 

11460 SUNRISE GOLD
 

CIR, STE A
 

RANCHO CORDOVA, CA 95742
 

(916)416-7827
 

TRI, PRESTON
 

3951 PERFORMANCE
 

DRIVE,SUITE E
 

SACRAMENTO CA 95838
 

(916)416-5572


 $518,454 11/01/11 0%
 $524,573

 $0
11/22/11 
12/21/12 

0%

PLANT EST 

SATIS 

$1,829,997 12/10/10 0%
 $1,719,863

 $0
02/07/11 
12/11/14 

0%

PLANT EST 

SATIS 

$335,000 09/09/11 100%
 $318,169

 $0
09/09/11 
05/20/12 

95%

 $335,000 08/15/12 0%
 $0
 $0

09/19/12 
0%

 $255,500 05/22/12 73%
 $243,320

 $0
06/19/12 
09/27/12 

95%

 $2,165,703 03/11/11 82% 
$1,810,772 

$0 
04/13/11 
11/09/12 

84% 
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Statement of Ongoing Contracts as of 10/20/12
11/02/12
 

03District

03-YOL-113-.3/10.3 

Fed Aid 

HB71 

Pgm Code 

03-2F6704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

AT VARIOUS LOCATIONS IN AND NEAR 

DAVIS AND IN WOODLAND AT VARIOUS 

LOCATIONS FROM 0.3 MILE NORTH OF 

SOLANO COUNTY LINE TO EAST WOOD 

Description 

ADA CURB RAMP UPGRADES 

Type Of Work 

QUIMU CONTRACTING INC 

Contractor 

DIXON, CA 95620 

(707)693-0289 

PO BOX 1177 

RANDHAWA, AMARJIT 

Resident 
Engineer 

(916)825-7628 

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$305,960

Bid + CCOs

 $168,877

Comp To date

 $0

This Month 

05/16/12 

Awarded 

06/12/12 

Approved 

11/13/12 

Est Comp
Accepted 

58%

%Time

 56%

% Work 
Message 

03-YOL-113-/11.2 

HA22 

03-2F0504 
STPP-1130-(32E) 

--() 

WPCP 

IN YOLO COUNTY AND NEAR DAVIS FROM 

SOLANO COUNTY LINE TO 0.4 MILE NORTH 

OF ROUTE 5/113 SEPARATION/ OVERHEAD 

GRIND PCC PAVEMENT, ASPHALT SURFACE 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$5,786,387
 $2,191,344

 $0

12/12/11 
01/04/12 
01/18/13 

58%

 38%

03-YUB-70-14.2/15.1 

HA22 

03-0A5804 
NHX1-1501-(0E ) 

--() 

SWPPP 

IN MARYSVILLE ON ROUTE 20 FROM F 

STREET TO BUCHANAN STREET AND ON 

ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

TEICHERT CONSTRUCTION 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

KNUDSON, CAMERON 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$25,986,967 
$3,372,119 

$0 

01/13/12 
01/31/12 
06/29/15 

12% 

13% 

Totals: Authorized Final Amt: $987,141,815 Completed to Date: $753,419,601 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-9.5/0 03-3E9104 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-99-26.0/0 03-4E9904 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-7.1/29.2 03-4M2104 

03-COL-5-21.0/34.4 03-4M1204 

03-COL-20-10.2/23.8 03-1F7504 

03-ED-49-9.6/10.1 03-3E6304 

03-ED-49-15.6/23.9 03-4M3404 

03-ED-50-2.0/0 03-0AA044 

03-ED-50-15.4/0 03-4M2304 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-19.1/0 03-4M1904 

03-ED-50-53.0/56.4 03-3M8204 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-78.9/79.5 03-1A7344 

03-ED-50-3.5/17 03-2F0204 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-23.4/0 03-1F6004 
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2 

2 

2 

2 

2 

2 

3 

3 

3 

3 
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4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-193-25.8/25.8 03-2F6504 

03-NEV-20-12.3/17.4 03-1F9204 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-13.5/21.2 03-3M8304 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-80-/2.6 03-4M3004 

03-NEV-174-/10.2 03-4M3104 

03-PLA-49-3.1/7.5 03-3M9304 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-5.1/14.5 03-2F0304 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-44.8/49.2 03-4M6004 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-13.7/21.7 03-1E0004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-267-.4/1.2 03-0F0104 

03-PLA-5727-/0 03-2F2804 

03-SAC-5-28.8/29.5 03-1F1804 

03-SAC-5-/17.2 03-0F5904 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-2.6/14.2 03-0A8004 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-.2/0 03-4M2204 

03-SAC-51-1.4/0 03-4M2404 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-2.6/10.5 03-3E0304 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-6.0/6 03-3F2704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-160-5.9/21.1 03-3M7104 

03-SIE-49-.6/2.3 03-4M0104 

03-SIE-49-16.9/41.4 03-0A6904 

03-SIE-49-31.0/0 03-4M4204 

03-SUT-99-11.0/14.3 03-1A4324 
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11
 



Cnty Rt Pm 

03-SUT-99-27.0/0
 

03-SUT-99-30.6/32.7
 

03-VAR-50-1.0/0
 

03-VAR-51-5.5/8.1
 

03-YOL-80-8.9/11.3
 

03-YOL-80-/4.4
 

03-YOL-113-/11.2
 

03-YOL-113-.3/10.3
 

03-YUB-70-14.2/15.1
 

District 03 

Statement of Ongoing Contracts - Index 
Contract 

03-0F1104 

03-1F5004 

03-3F1104 

03-3F4704 

03-4M3804 

03-3M8404 

03-2F0504 

03-2F6704 

03-0A5804 

Statement of Ongoing Contracts - Federal Aid 

Page 

12 

12 

12 

12 

12 

12 

13 

13 

13 

Bid + CCO  Work Comp 

$260,093,879  $180,793,007

 $131,341,799  $108,639,960

 $70,325,368  $32,881,607

 $136,490,462  $106,937,991

 $388,890,307  $324,167,035

 $987,141,815  $753,419,601 

Federal Aid Category

-I­ FEDERAL AID (INTERSTATE) 

-F­ FEDERAL AID (PRIMARY) 

-S­ FEDERAL AID (SECONDARY) 

-SH­ STATE HIGHWAY 

District Total: 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $18,245,674
 

$18,245,674
Work completed this Period:


	03

