
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/13
11/01/13
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-11.3/15.5 IN AND NEAR CHICO FROM EL MONTE KNIFE RIVER CONSTRUCTION STEINER, BRIAN $1,943,548 06/05/13 84%
03-4M1604 
MTCE- -( 

--() 

) 
AVENUE TO 0.3 MILE EAST OF HUMBOLDT 

ROAD 

COLD IN PLACE RECYCLING WITH AC 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,749,764
 $0

06/27/13 
10/28/13 

90%

HM1A 

03-BUT-70-9.2/17 IN AND NEAR OROVILLE FROM 0.2 MILE DE SILVA GATES CONSTRUCTION LPGRANDY, DWAYNE $6,840,454 12/05/12 100%

HA22 

03-2F3004 
NH-P070-(104) 

--() 

WPCP 

NORTH OF PALERMO ROAD TO 0.1 MILE 

NORTH OF OPHIR ROAD AND 0.4 MILE 

SOUTH OF 70/162 SEPARATATION 

PAVEMENT REHABILITATION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)713-7814 

2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$5,722,169
 $0

01/10/13 
11/15/13 

80%

OVER RUN 

03-BUT-70-28.2/0 IN BUTTE COUNTY NEAR CHEROKEE AT WEST GOLDEN STATE BRIDGE INC WOOD, JUSTIN $6,073,808 03/20/13 29%
03-1E5104 
ACST-P070-(103)E 

H P0-70 1-(3E) 

--() 

BRANCH FEATHER RIVER BRIDGE 

RETROFIT STEEL MEMBERS, BRIDGE DECK 
BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT #D 

(530)682-3831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$2,801,302
 $0

04/11/13 
08/07/14 

46%

HA21 WPCP 

03-BUT-99-28.1/29.6 NEAR CHICO FROM ESTATES DRIVE TO 0.4 KNIFE RIVER CONSTRUCTION HARGROVE, BEN $7,434,505 04/03/13 24%
03-3E6204 
NHBR-P099-(536) 

--() 

MILE NORTH OF BUTTE CREEK BRIDGE 12­

126R 

REPLACE BRIDGE (SCOUR) 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,718,395
 $0

04/22/13 
06/01/15 

23%

HA21 

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY THOMAS, SHAHNA $24,417,831 07/08/11 49%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

INC 

P O BOX 1508 
2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$17,812,997
 $0

08/05/11 
08/05/14 

73%

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

(530)533-4526 

HB4N SWPPP (916)852-5530 

03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64% 
03-3M6404 REHABILITATE SIX BRIDGE DECKS 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY STE 16 2060 3RD STREET 

OROVILLE CA 95965 

$511,045 
$0 

05/04/11 
10/04/11 

83% 

(415)444-0716 
(530)682-3831

HM3H WPCP 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-191-/11.4 IN BUTTE COUNTY IN AND NEAR PARADISE KNIFE RIVER CONSTRUCTION GRANDY, DWAYNE $2,326,085 06/12/13 100%

HM1A 

03-4M2704 
STP-P191-(005)E 

--() 

FR 0.2 MI N OF RTE 70 TO PEARSON ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CHICO, CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)713-7814 

2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$2,175,711
 $0

06/27/13 
10/25/13 

91%

OVER RUN 

03-COL-5-21.0/34.4 IN COLUSA COUNTY NEAR WILLIAMS FROM DESILVA GATES CONSTRUCTION LP TOLLISON, RON $5,567,226 05/04/12 90%
03-4M1204 1.7 MILES NORTH OF FRESHWATER ROAD 

OVERCROSSING TO THE GLENN COUNTY LINE 

PAVEMENT REHABILITATION 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-3995 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$5,384,379
 $0

06/12/12 
09/06/13 

94%

SUSPENDED 

HM1B WPCP 

03-COL-5-/34.4 IN COLUSA AND GLENN COUNTIES AT AMERICAN CIVIL CONSTRUCTORS STEINER, BRIAN $984,231 03/05/13 100%
03-4M4804 VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER BRIDGE 

WEST COAST INC 

3701 MALLARD DRIVE 
2060 THIRD STREET, 

SUITE B 

$875,309
 $0

04/04/13 
10/23/13 

88%

BENICIA CA 94510 
OROVILLE, CA 95965 

HM3 (707)746-8028 
(530)218-3679 

03-COL-20-28.2/30.5 IN AND NEAR COLUSA FROM 0.2 MILE EAST GEORGE REED INC COBORN, AL $1,399,717 09/04/13 0%

HA22 

03-2F9704 
ACNH-P020-(169)E 

--() 

OF COLUSA BASIN BRIDGE 15-20 TO SIOC 

STREET 

HMA OVERLAY 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)713-7863 

2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$0
 $0

09/30/13 
0%

SUSPENDED 

03-COL-20-/10.2 IN COLUSA COUNTY 20 MILES WEST OF GEORGE REED INC KRAFT, DAN $7,823,727 11/19/12 100%
03-1F7404 
ACNH-P020-(166) 

--() 

WILLIAMS FROM THE LAKE COUNTY LINE TO 

0.5 MILE WEST OF ROUTE 16 & FROM 0.1 

MILE EAST OF ROUTE 16 

PAVEMENT REHABILITATION 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)713-7864 

15533 40TH AVENUE 

CLEARLAKE, CA 95422 

$7,154,582
 $0

12/20/12 
11/01/13 

95%

OVER RUN 

HA22 WPCP 

03-ED-49-3.7/3.9 IN EL DORADO COUNTY NEAR NASHVILLE AT LORANG BROTHERS CONSTRUCTION WOODRUFF, JARRETT $701,024 06/21/13 84% 
03-4E5904 
STP-P049-(153) 

--() 

0.7 MI N OF UNION MINE ROAD 

INCREASE SUPERELEVATION OF CURVE 

INC 

COLFAX CA 95713 

1175 S AUBURN STREET 

(916)416-7548

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$557,130 
$0 

07/24/13 
10/25/13 

77% 

HB1 (530)346-8150 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-49-9.6/10.1 IN EL DORADO COUNTY FROM MISSOURI DOUG VEERKAMP GENERAL ALTERTON, NATHAN $868,845 05/21/12 100%
03-3E6304 STREET NORTH TO 4.8 MILES SOUTH OF 

JUNCTION ROUTE 49/50 SEPARATION 

ENGINEERING INC 

2585 COLD SPRINGS ROAD 
3065 BLAIR AVE. 

PLACERVILLE, CA 95667 

$487,317
 $0

06/20/12 
10/01/13 

57%

PLACE HMA, REPLACE ASPHALT CONCRETE 
PLACERVILLE CA 95667 

(530)957-1110 OVER RUN 

HA22 WPCP (530)676-0825 

03-ED-50-15.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE JEFFCO PAINTING AND COATING WOODRUFF, JARRETT $1,127,031 02/16/12 67%
03-4M2304 AT WEBER CREEK BRIDGE 

PREP AND PAINT TWO BRIDGES 

INC 

P O BOX 1888 
11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$1,089,813
 $0

04/02/12 
01/29/14 

97%

VALLEJO CA 94590 
(916)858-8628 

HM3 WPCP (707)562-1900 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0%

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$255,198
 $0

12/01/10 
09/11/14 

0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-17.8/19.6 IN PLACERVILLE AT COLOMA STREET PROVEN MANAGEMENT INC $1,398,754 09/05/13 0%
03-0F3004 
BH-P050-(121)E 

OVERCROSSING AND AT SMITH FLAT ROAD 

UNDERCROSSING 

712 SANSOME STREET $0
 $0

09/17/13 
0%

--() 
RETROFIT COLUMNS AND ADD BRACING 

SAN FRANCISCO CA 941111704 

(415)421-9500 

HA21 

03-ED-50-19.1/0 IN EL DORADO, PLACER, NEVADA, AND ALLEGHENY CASUALTY COMPANY ALTERTON, NATHAN $1,357,423 03/27/12 95%
03-4M1904 YOLO COUNTIES AT VARIOUS LOCATIONS 

BRIDGE DECK PRESERVATION 
ISSAQUAH, WA 98027 

(425)392-8996 

1180 NW MAPLE ST., SUITE 160 

(530)957-1110 

3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$1,185,175
 $0

04/25/12 
10/30/13 

94%

SUSPENDED 

HM3H WPCP 

03-ED-50-28.8/39.6 IN EL DORADO COUNTY FROM SAWMILL TEICHERT CONSTRUCTION WESTOVER, MARK $13,361,522 11/29/10 92% 
03-1A6804 
NH-P050-(124)E 

--() 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 
DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

(916)858-8628

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$12,337,876 
$0 

12/16/10 
11/08/13 

98% 

HA22 WPCP 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 03 

03-ED-50-51.6/53.2 

Fed Aid 

HM3H 

Pgm Code 

03-4M0804 

Contract 
Location 

Storm Water 
Plan 

IN EL DORADO COUNTY NEAR KYBURZ AT 

VARIOUS LOCATIONS FROM 0.3 MILE WEST 

OF 36 MILE STONE ROAD TO 0.6 MILE 

WEST OF WRIGHTS LAKE RO 

Description 

REHABILITATE CULVERTS 

Type Of Work 

C W FOX CONSTRUCTION INC 

Contractor 

COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

NANUGONDA, VEERA 

Resident 
Engineer 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$431,135

Bid + CCOs

 $429,265

Comp To date

 $0

This Month 

04/09/13 

Awarded 

05/06/13 

Approved 

09/30/13 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

10/01/13 

03-ED-50-67.6/72.9 
03-1A7314 
NH-P050-(131)E 

--() 

IN EL DORADO COUNTY IN AND NEAR 

MYERS FR JOHNSON PASS ROAD TO INCLINE 

ROAD 

STORM WATER QUALITY IMPROVEMENTS 

DON GARCIA EXCAVATING AND 

PAVING INC 

SOUTH LAKE TAHOE, CA 96158 

P O BOX 7176 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$5,417,434
 $384,210

 $0

08/08/13 
08/27/13 
04/07/14 

10%

 7%

HA42 

HA22 

(530)577-0558 

HB4N 

03-ED-50-73.7/75.4 

HA42 

03-1A7324 
ACNH-P050-(129) 

--() 

SWPPP 

IN EL DORADO COUNTY IN AND NEAR 

SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH 

OF AIRPORT ROAD TO ROUTE 50/89 

SEPARATION 

HMA CONCRETE SUFACING AND DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$4,575,283
 $2,357,473

 $0

03/28/13 
04/18/13 
12/18/13 

63%

 51%

SUSPENDED 

HA22 

HB4N 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94513 

(650)259-9545 

859 COWAN RDAD STE 3 

MONTPLAISIR, JARET 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$16,331,845
 $15,962,601

 $0

02/10/11 
03/01/11 
10/25/13 

55%

 94%

HA22 

HB4N 

03-ED-50-78.9/79.5 

HA42 

03-1A7344 
ACNH-P050-(128)E 

--() 

SWPPP 

IN EL DORADO COUNTY IN SOUTH LAKE 

TAHOE FROM 0.2 MILE WEST OF SKI RUN 

BOULEVARD TO WILDWOOD AVENUE 

COLD PLANE & HMA OVERLAY, DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MONTPLAISIR, JARET 

(530)218-4803 

2489 LAKE TAHOE BLVD, 

SUITE 6 

SOUTH LAKE TAHOE, CA 

96150 

$3,236,653
 $2,725,968

 $0

04/06/12 
04/25/12 
11/19/13 

82%

 83%

03-ED-50-/80.4 

HM3H 

03-4M5104 
IN EL DORADO, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 51, AND 193 

METHACRYLATE AND POLYESTER BRIDGE 

PENHALL COMPANY 

ROGERS MN 55374 

(763)428-2244 

P O BOX 310 

GUTIERREZ, BOJANA 

(916)801-3455

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO, CA 95834 

$2,282,990 
$1,211,331 

$0 

05/31/13 
06/27/13 
12/23/13 

60% 

52% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/13
11/01/13
 

District 03 

03-ED-89-18.0/24.9 

Fed Aid 

HA42 

Pgm Code 

03-1A8444 

Contract 

ACST-P089-(105)P 

P08-9 10-() 

--() 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY ABOUT 8.3 MILES 

NORTH OF SOUTH LAK TAHOE FROM 0.1 

MILE NORTH OF EAGLE FALLS SIDEHILL 

VIADUCT NO 5 TO MEEKS CRE 

Description 

HMA OVERLAY AND WIDEN ROADWAY 

Type Of Work 

DIABLO CONTRACTORS INC 

Contractor 

SAN RAMON CA 94583 

(925)522-8250 

MONTPLAISIR, JARET 

Resident 
Engineer 

(530)682-5837 

7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$11,487,997

Bid + CCOs

 $11,700

Comp To date

 $0

This Month 

06/19/13 

Awarded 

07/22/13 

Approved 

10/15/15 

Est Comp
Accepted 

1%

%Time

 0%

% Work 
Message 

HB4N 

HA22 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-NEV-20-3.9/17.5 

HA22 

03-2F35U4 
ACNH-P020-(167) 

--() 

WPCP 

IN AND NEAR GRASS VALLEY AND NEVADA 

CITY FROM 0.3 MILE EAST OF INDIAN 

SPRING ROAD TO JCT RT 49 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$8,265,923
 $7,715,335

 $0

12/21/12 
01/23/13 
12/10/13 

14%

 92%

03-NEV-20-12.8/15.9 

HA21 

03-3E0604 
BHNH-SP02-(016)2

--() 

WPCP 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

CATANIA, DAVID 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$1,031,882
 $0
 $0

08/24/11 
10/03/11 

0%

 0%

SUSPENDED 

03-NEV-20-36.1/44.5 

HM2C 

03-4M0704 
IN NEVADA AND PLACER COUNTIES AT 

VARIOUS LOCATIONS 

CULVERT REHABILITATION 

QUIMU CONTRACTING INC 

DIXON CA 95620 

(707)693-0289 

P O BOX 1177 

JOHNSON, JEFF D 

(530)632-6714

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$421,077 
$407,378 

$0 

04/05/13 
05/16/13 
09/23/13 

100% 

100% 

COMPLETED 
10/01/13 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION CLARK, MARTIN $9,894,249 05/08/10 59%

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$9,785,977
 $0

06/22/10 
10/20/13 

97%

03-NEV-49-11.6/11.6 IN NEVADA COUNTY, ON ROUTE 49, AT STEWART ENGINEERING, INC. JOHNSON, JEFF D. $1,325,000 12/05/12 93%

20.20 

03-3F7304 POST MILE 11.64 DIR'S EMERGENCY F.A 

REPAIR EMBANKMENT AND LINE EXISTING 

48-INC 
REDDING, CA 96099 

(530)244-8464 

P.O. BOX 990010 

(916)825-7697 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$558,503
 $0

01/16/13 
04/20/13 

68%

COMPLETED 
10/03/13 

201130 

03-NEV-49-31.3/32.6 NEAR NORTH SAN JUAN FROM 1.3 MILES HANSEN BROS ENTERPRISES CLARK, MARTIN $581,886 04/15/13 100%

HA42 

03-1F6204 SOUTH OF MIDDLE YUBA RIVER BRIDGE 17­

09 TO MIDDLE YUBA RIVER BRIDGE 17-09 

RECONSTRUCT EMBANKMENT AND OVERLAY 
GRASS VALLEY CA 95945 

(530)273-3381 

P O BOX 1599 

(530)218-4832 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$555,461
 $0

05/16/13 
09/20/13 

100%

COMPLETED 
10/01/13 

03-NEV-80-5.0/0 IN NEVADA AND PLACER COUNTIES AT J MCLOUGHLIN ENGINEERING CO VANDELL, SAM $1,042,993 06/12/13 0%
03-4M5004 VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER DECKS 

INC 

10641 FULTON COURT 
2520 WARREN DR., 

SUITE A 

$513,600
 $0

06/27/13 
02/03/14 

49%

RANCHO CUCAMONGA CA 91730 
ROCKLIN, CA 95677 SUSPENDED 

HM3H (909)944-1037 
(916)869-1867 

03-NEV-80-12.3/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM SIERRA NEVADA CONSTRUCTION INCCROSBY, TIM $1,416,161 04/29/13 100%

HB1 

03-3F0304 
HSNH-0804-(198) 

--()

0.4 MILE WEST OF DONNER PASS ROAD OC 

TO 0.1 MILE EAST OF DONNER PASS OC 

INSTALL CONCRETE MEDIAN BARRIER 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)320-6460 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$1,231,464
 $0

05/24/13 
10/11/13 
10/22/13 

100%

03-PLA-65-15.0/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES CONSTRUCTION LPFREDRICKSON, SCOTT $18,653,943 05/21/12 62% 

HB4C 

03-333824 
HPLU-6203-(031)L

 620-3 03-() 

--() 

SWPPP 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)416-3011

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$13,806,170 
$0 

06/19/12 
06/16/14 

73% 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-4.1/19.5 IN PLACER COUNTY AT VARIOUS LOCATIONS MC GUIRE PACIFIC CONSTRUCTOR'SDELONG, ERIC $886,034 05/21/13 23%
03-3F2404 REPLACE AND INSTALL NEW SIGNS 

AUBURN CA 95604 

P O BOX 4072 2520 WARREN DRIVE, 

SUITE A 

$292,233
 $0

06/10/13 
11/20/13 

33%

HA22 

(530)888-0527 
(916)996-0601 

ROCKLIN, CA 95677 

03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10 100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 
WATSONVILLE, CA 

P O BOX 50085 

95077-5085 
(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$138,197
 $0

06/16/11 
01/25/11 

39%

REMOVE MAT'L, PLACE K-RAIL, 
20.10 

SIDESLOPE RPR 
201130 

03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM TEICHERT CONSTRUCTION ZINK, PHIL $94,185,236 02/22/10 100%

HA22 

03-2C8604 
ACIM-000C-(309)N 

--() 

SWPPP 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 
ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$90,001,141
 $0

03/16/10 
10/22/13 

94%

OVER RUN 

03-PLA-89-8.6/12.4 IN PLACER COUNTY AT AND NEAR TAHOE CIMARRON INC DANIELS, AARON $814,780 05/21/13 100%

HA42 

03-3F4204 CITY FROM JUNCTION RTE 89/28 TO 1.4 

MILES SOUTH OF ALPINE MEADOWS ROAD 

DRAINAGE IMPROVEMENTS 
COPPEROPOLIS CA 95228 

(209)522-1655 

929 O'BYRNES FERRY ROAD 

(530)682-5504 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$817,343
 $0

06/10/13 
10/18/13 

98%

03-PLA-89-13.7/19 IN EL DORADO, NEVADA AND PLACER AEGIS ITS INC MATYE, BENJAMIN $1,121,546 07/26/11 100%

HB4N 

03-1C1124 
STP0-000C-(342)E 

--()

WPCP 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

ANAHEIM, CA 92806 

(714)630-3700 

3360 E. LA PALMA AVENUE 

(530)682-3562 

10960 WEST RIVER 

ST,SUITE 101A 

TRUCKEE, CA 96161 

$1,105,991
 $0

08/16/11 
09/30/13 

100%

OVER RUN 
10/08/13 

03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,814,901 04/10/12 14% 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

RENO NV 89570 

(775)852-7283 

PO BOX 70846 

(530)682-7172

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$1,226,131 
$0 

04/27/12 
03/02/15 

4% 

SUSPENDED 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-174-/2.8 IN PLACER COUNTY IN AND NEAR COLFAX GEORGE REED INC BOKOVA, MARY $722,019 05/09/13 100%
03-4M5704 174/80 SEPARATION TO BEAR RIVER 

BRIDGE____________________________ 

REPLACE AC AND HMA OVERLAY 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)330-2727 

33 DEPOT STREET 

COLFAX, CA 95713 

$654,260
 $0

06/04/13 
09/16/13 

100%

COMPLETED 
10/04/13 

HM1 

03-SAC-5-1.5/0 IN PLACER AND SACRAMENTO COUNTIES AT STUDEBAKER BROWN ELECTRIC INC KAMAL, BALBIR $234,740 06/05/13 0%
03-4M3704 VARIOUS LOCATIONS 

REPLACE DAMAGED LIGHTING POLES 
ROSEVILLE CA 95678 

2008 OPPORTUNITY DR SUITE 140 3855 N FREEWAY BLVD. 

SUITE 120 

$0
 $0

07/15/13 
01/27/14 

0%

HM4 

(530)333-3423 
(916)799-0878 

SACRAMENTO, CA 95834 

03-SAC-12-.3/6.1 IN SACRAMENTO COUNTY NEAR RIO VISTA TEICHERT CONSTRUCTION SCOTT, JEFF $3,777,751 10/31/12 60%

HA22 

03-3C9004 
ACNH-P012-(110) 

--() 

WPCP 

AT VARIOUS LOCATIONS FROM EAST OF THE 

SACRAMENTO RIVER BRIDGE TO THE 

MOKELUMNE RIVER BRIDGE 

REHABILITATE PAVEMENT OVERLAY 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(916)847-4916 

3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$3,572,495
 $0

12/03/12 
12/19/13 

91%

03-SAC-16-2.6/23.9 IN SACRAMENTO COUNTY IN AND NEAR WINDSOR FUEL CO TECLE, DANIEL $4,384,095 06/05/13 61%
03-4M2804 
STP-P016-(036)E 

--() 

SACRAMENTO FROM 0.3 MILE EAST OF 

FOLSOM BLVD TO THE AMADOR COUNTY LINE 

PAVEMENT REHABILITION 
PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

(916)919-4252 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$3,166,689
 $0

06/27/13 
12/10/13 

72%

HM1 

03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING LEE, SUSHMA $3,788,511 07/22/11 89%

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

(916)718-8055

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$3,488,459
 $0

08/12/11 
12/06/13 

90%

03-SAC-50-1.6/0 IN SACRAMENTO COUNTY AT CAMELLIA CITY MYERS AND SONS CONSTRUCTION LP $17,322,575 08/26/13 0% 
03-0F2304 
BHNH-P050-(132)E 

VIADUCT FR 0.3 MI E OF RIVERSIDE BLVD 

UC TO 26TH UC 

2554 MILLCREEK DRIVE $0 
$0 

09/17/13 
0% 

--() 
BRIDGE WIDENING, PCC OVERLAY 

SACRAMENTO CA 95833 

(916)649-4504 

HA21 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-5.0/16.7 IN SACRAMENTO AND EL DORADO COUNTIES AMERICAN CIVIL CONSTRUCTORS LEE, SUSHMA $804,532 06/03/13 93%
03-3F3204 
HSST-000C-(358) 

--() 

AT VARIOUS LOCATIONS 

OPEN-GRADED ASPHALT 

WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 
3855 N FREEWAY BLVD., 

STE. 120 

SACRAMENTO, CA 95834 

$599,590
 $0

06/27/13 
11/01/13 

75%

HB1 (707)746-8028 
(916)718-8055 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,365,464 10/15/09 0%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$1,322,985
 $0

11/02/09 
03/18/15 

0%

HA25 SWPPP 

PLANTING AND IRRIGATION 
HERCULES, CA 94547 

(510)741-9226 
(916)263-4912 

SACRAMENTO CA 95834 PLANT EST 

SATIS 

03-SAC-80-8.1/11.1 IN AND NEAR SACRAMENTO AT VARIOUS AMERICAN CIVIL CONSTRUCTORS GUTIERREZ, BOJANA $843,705 04/10/13 81%

HA21 

03-0F6804 
BHIM-0803-(242) 

--() 

LOCATIONS FROM NORTH AVENUE 

OVERCROSSING TO ROUTE 80/244 

SEPARATION 

REHABILITATE THREE BRIDGE DECKS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

(916)801-3455 

3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$647,050
 $0

05/06/13 
10/07/13 

77%

03-SAC-80-/18 IN AND NEAR SACRAMENTO ON ROUTES 80 , TRUESDELL CORPORATION OF ELGHASSEIN, DEAN $2,328,324 05/10/13 33%
03-4M5204 99, AND 160 AT VARIOUS LOCATIONS 

REHABILITATE 13 BRIDGE DECKS 

CALIFORNIA INC 

1310 W 23RD STREET 
3855 N. FREEWAY 

BLVD.SUITE 120 

$1,195,465
 $0

06/04/13 
06/12/14 

51%

TEMPE AZ 85282 
SACRAMENTO, CA 95834 

HM3H (602)437-1711 
(916)768-3597 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV TANVIR, RIZWAN $92,937,000 07/29/11 30%

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

REPLACE PCCP AND PLACE HMA 
RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)945-8921 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$49,064,252
 $0

08/24/11 
08/19/15 

52%

03-SAC-160-5.9/L7 IN SACRAMENTO COUNTY NEAR RIO VISTA CALIFORNIA ENGINEERING TECLE, DANIEL $2,508,388 05/10/13 71% 
03-3M7204 AT THREE MILE SLOUGH BRIDE 

PREP AND PAINT 2 BRIDGES 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$338,873 
$0 

06/04/13 
12/04/13 

14% 

PLEASANTON CA 94566 
(916)919-4252

HM3 (925)461-1500 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 03 

03-SIE-80-.7/.7 

Fed Aid 
Pgm Code 

03-4F0304 

Contract 

NHS- -( ) 

--() 

Location 
Storm Water 
Plan 

IN SIERRA COUNTY, ON ROUTE 80, AT 

PSOT MILE 0.7 DIR'S EMERGENCY F.A. 

Description 

REPLACE DAMAGED CONCRETE HEADWALL 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

CROSBY, TIM 

Resident 
Engineer 

(530)587-6314 

10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$535,000

Bid + CCOs

 $243,385

Comp To date

 $0

This Month 

07/17/13 

Awarded 

09/04/13 

Approved 

10/31/13 

Est Comp
Accepted 

50%

%Time

 45%

% Work 
Message 

20.20 

201130 

03-SIE-89-4.5/5.5 

HB4C 

03-4E5004 
STPE-P089-(106)E 

--()

IN SIERRA COUNTY ABOUT 12 MI OF 

TRUCKEE FR 1.6 MI NORTH LITTLE 

TRUCKEE RIVER BRIDGE TO 1.0 MILE 

SOUTH OF COTTONWOOD ROAD 

CONSTRUCT WILDLIFE CROSSING 

STEELHEAD CONSTRUCTORS INC 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

CROSBY, TIM 

(530)320-6460 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$411,619
 $261,978

 $0

06/18/13 
07/22/13 
11/05/13 

68%

 65%

03-SUT-99-11.0/14.3 

HE13 

03-1A43A4 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

DE SILVA GATES MCM A JNT VNTR 

OF DE SILVA GATES 

NORTH HIGHLANDS, CA 

956600620 

(916)334-1221 

TOLLISON, RON 

(530)822-4313 

PO BOX 620 
379 COLUSA AVENUE 

YUBA CITY CA 95991 

$29,018,561
 $20,880,240

 $0

09/04/12 
09/04/12 
03/24/15 

21%

 73%

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

GOLD RIVER, CA 95670 

(916)608-1500 

TOLLISON, RON 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$35,257,348
 $18,108,727

 $0

07/14/10 
07/28/10 
02/05/14 

37%

 52%

03-SUT-99-19.5/20.5 

HB4C 

03-1A4644 

SWPPP 

IN SUTTER COUNTY IN TUDOR AT ROUTE 

99/113 SEPARATION 

CONSTRUCT 99/113 INTERCHANGE 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

KNUDSON, CAMERON 

(530)682-3842 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$13,004,186
 $9,543,090

 $0

10/16/12 
12/20/12 
03/10/14 

57%

 73%

SUSPENDED 

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,829,997 
$1,754,984 

$0 

12/10/10 
02/07/11 
12/11/14 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-99-/1.6 IN SACRAMENTO AND SUTTER COUNTIES TEICHERT CONSTRUCTION TRI, PRESTON $18,882,112 10/01/12 21%

HE11 

03-406604 
HP21-L620-(304)8 

--() 

SWPPP 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

CONSTRUCT INTERCHANGE WITH HMA 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

(916)416-5572 

3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$7,757,282
 $0

11/06/12 
07/24/14 

41%

SUSPENDED 

03-SUT-113-4.5/4.5 IN SUTTER COUNTY, ON ROUTE 113, AT A. TEICHERT & SON, INC., RIVERA, FERNANDO $435,000 06/26/13 0%
03-3F9804 
STP- -( 

--() 

) 
POST MILE 4.56 DIR'S EMERGENCY F.A. 

REPLACE FAILED 42" CMP 

TEICHERT CONSTRUCTION 

DAVIS CA 95617 

P.O. BOX 1890 

(530)822-5355 

379 COLUSA AVE. 

YUBA CITY, CA 95991 

$0
 $0

08/28/13 
07/12/13 

0%

20.20 

201130 

03-VAR-50-.2/21 IN EL DORADO, NEVADA, PLACER AND STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $785,000 08/01/13 31%
03-4F0104 
NHS- -( 

--() 

) 
SACRAMENTO COUNTIES, ON VARIOUS 

ROUTES ANDAT VARIOUS POST MILES DIR'S 

EMERGENCY L.B. 
ROSEVILLE, CA 95678 

2008 OPPORTUNITY DRIVE, #140 3855 N. FREEWAY BLVD, 

STE 100 

SACRAMENTO, CA 95834 

$123,025
 $0

09/04/13 
01/03/14 

16%

20.20 
REPLACE DAMAGED WIRING FOR LIGHTING (916)263-4922 

201130 

03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12 100%

20.20 

03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. 

REPLACE ELECTRICAL SYSTEMS 
ROSEVILLE, CA 95678 

(530)333-3423 

2008 OPPORTUNITY DR., #140 

(916)801-6092 

3855 N. FRRRWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$346,798
 $0

09/19/12 
02/08/13 

100%

201130 

03-YOL-50-2.5/3.1 IN YOLO COUNTY, ON ROUTE 50, ON THE GOLDEN STATE BRIDGE, INC. ELGHASSEIN, DEYA DEAN $285,000 06/11/13 100%
03-3F9704 
N- -( 

--() 

) 
SACRAMENTO RIVER VIADUCT, AT POST 

MILE 2.561/3.156 DIR'S EMERGENCY F.A. 

INSTALL SHORING 
BENICIA, CA 94510 

2990 BAY VISTA COURT, SUITE D 3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$205,711
 $0

06/26/13 
08/10/13 

72%

COMPLETED 
10/03/13 

20.20 
(916)768-3597 

201130 

03-YOL-80-.1/22.1 IN SUTTER AND YOLO COUNTIES ON ROUTES WESTERN STRUCTURES RANDHAWA, AMARJIT $1,715,818 06/18/13 45% 
03-4M4904 113/45/80 AT VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER DECKS 
RIVERSIDE CA 92503 

6005 TYLER ST 3951 PERFORMANCE DR., 

SUITE C 

$1,182,627 
$0 

07/08/13 
02/04/14 

67% 

HM3H 

(951)352-4300 
(916)825-7628

SACRAMENTO, CA 95838 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

03-YOL-80-2.5/2.9 IN YOLO COUNTY IN DAVIS FROM 0.2 VINTAGE PAVING CO INC GHASSEMI, MOHSSEN $1,247,818 10/16/12 100%

03-2F7004 $1,263,225 11/06/12
MILES WEST TO 0.2 MILES EAST OF MACE P O BOX 461
 3951 PERFORMANCE	 100%


$0 10/03/13

BLVD OC______________________	 DRIVE, STE C
 10/04/13
WINTERS CA 95694

RECONSTRUCT EMBANKMENT, ELECTRICAL	 SACRAMENTO, CA 95838
 COMPLETED


(530)795-0132
 
(916)869-6087


HA23 WPCP
 

03-YUB-70-14.2/15.1	 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $27,127,243 01/13/12 36%
 

STREET TO BUCHANAN STREET AND ON P O BOX 1890
03-0A5804	 $12,818,723 01/31/12
379 COLUSA HWY	 47%

NHX1-1501-(0E )	 $0 10/06/15


ROUTE 70 FROM SIXTH STREET TO 0.2 YUBA CITY, CA 95991

--() DAVIS CA 956171890


MILES SOUTH OF BINNEY JUNCTION (530)682-3842

(530)406-4200


COLD PLANE AC, EXCAVATE ROADWAY AND
 
HA22 SWPPP
 

Totals: Authorized Final Amt: $565,673,807 Completed to Date: $351,865,586 Work This Month: 	 $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-11.3/15.5 03-4M1604 

03-BUT-70-9.2/17 03-2F3004 

03-BUT-70-28.2/0 03-1E5104 

03-BUT-99-28.1/29.6 03-3E6204 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-191-4.6/0 03-3M6404 

03-BUT-191-/11.4 03-4M2704 

03-COL-5-21.0/34.4 03-4M1204 

03-COL-5-/34.4 03-4M4804 

03-COL-20-28.2/30.5 03-2F9704 

03-COL-20-/10.2 03-1F7404 

03-ED-49-3.7/3.9 03-4E5904 

03-ED-49-9.6/10.1 03-3E6304 

03-ED-50-15.4/0 03-4M2304 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-17.8/19.6 03-0F3004 

03-ED-50-19.1/0 03-4M1904 

03-ED-50-51.6/53.2 03-4M0804 

03-ED-50-67.6/72.9 03-1A7314 

03-ED-50-73.7/75.4 03-1A7324 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-78.9/79.5 03-1A7344 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-50-/80.4 03-4M5104 

03-ED-89-18.0/24.9 03-1A8444 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-NEV-20-36.1/44.5 03-4M0704 

03-NEV-20-3.9/17.5 03-2F35U4 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-49-11.6/11.6 03-3F7304 

03-NEV-49-31.3/32.6 03-1F6204 

03-NEV-80-5.0/0 03-4M5004 

03-NEV-80-12.3/13.3 03-3F0304 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-4.1/19.5 03-3F2404 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-89-8.6/12.4 03-3F4204 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-174-/2.8 03-4M5704 

03-SAC-5-1.5/0 03-4M3704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-12-.3/6.1 03-3C9004 

03-SAC-16-2.6/23.9 03-4M2804 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-1.6/0 03-0F2304 

03-SAC-50-5.0/16.7 03-3F3204 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-80-8.1/11.1 03-0F6804 

03-SAC-80-/18 03-4M5204 

03-SAC-160-5.9/L7 03-3M7204 

03-SIE-80-.7/.7 03-4F0304 

03-SIE-89-4.5/5.5 03-4E5004 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-19.5/20.5 03-1A4644 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-/1.6 03-406604 

03-SUT-113-4.5/4.5 03-3F9804 

03-VAR-50-.2/21 03-4F0104 

03-VAR-51-5.5/8.1 03-3F4704 

03-YOL-50-2.5/3.1 03-3F9704 

03-YOL-80-.1/22.1 03-4M4904 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-YOL-80-2.5/2.9 03-2F7004 12
 

03-YUB-70-14.2/15.1 03-0A5804 12
 

Statement of Ongoing Contracts - Federal Aid 

03
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $187,122,235


FEDERAL AID (PRIMARY) $93,454,309


FEDERAL AID (SECONDARY) $63,134,525


STATE HIGHWAY $66,561,531


 $155,401,207


 $565,673,807


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $6,135,481
 

$6,135,481
Work completed this Period:

 Work Comp 

$139,065,393


 $61,676,366


 $12,225,666


 $48,116,670


 $90,781,492


 $351,865,586
 


	03

