
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-.4/4.6 IN GLENN AND BUTTE COUNTIES FROM 0.4 APPLY-A-LINE, INC. KNUDSON, CAMERON $137,044 07/20/16 0%
03-0H7104 
HSNH-P032-(045) 

--() 

MILE WEST OF COUNTY RD RR TO GLENN­

COLUSA CANAL BRIDGE AND FROM 0.1 MILE 

EAST OF GIANELLA RD 

ANDERSON CA 96007 

19652 N HIRSCH CT 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$0
 $0

08/16/16 
10/28/16 

0%

INSTALL EDGELINE/SHOULDER RUMBLE 

03-BUT-32-6.0/10.2 IN BUTTE COUNTY NEAR CHICO FROM FRANKLIN CONSTRUCTION, INC. JOHNSON, RYAN $1,491,320 05/20/16 47%
03-1F9904 
NHP-P032-(044) 

--() 

POPLAR STREET TO ROUTE 99/32 

SEPARATION 

ADA COMPLIANCE CURB RAMPS, SIGNAL, 

CHICO CA 95928 

217 FLUME STREET, SUITE 200 

(530)895-5245 

2707 NOTRE DAME BLVD. 

CHICO, CA 95973 

$851,167
 $400,730

06/14/16 
01/10/17 

57%

HB71 

03-BUT-32-19.0/23.9 NEAR CHICO FROM LA CASTANA DRIVE TO BALDWIN CONTRACTING COMPANY, GRANDY, DWAYNE $2,686,618 03/10/16 100%
03-0G1104 
STP-P032-(043) 

--() 

NOPEL AVE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

1764 SKYWAY (530)713-7814 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$2,261,924
 $233,353

03/22/16 
10/21/16 

92%

SUSPENDED 
10/25/16 

CHICO CA 95928 

03-BUT-70-14.8/14.8 IN BUTTE COUNTY IN OROVILLE AT F.D. THOMAS, INC. CRETE, MATT $1,284,575 03/25/16 58%
03-0G2904 FEATHER RIVER BRIDGE 

PAINT 2 BRIDGES CENTRAL POINT OR 97502 

217 BATEMAN DR. 2707 NOTRE DAME BLVD. 

CHICO, CA 95938 

$949,407
 $624,697

04/15/16 
01/27/17 

74%

(530)682-3759 

03-BUT-70-24.3/0 ABOUT 9.5 MILES EAST OF OROVILLE AT VIKING CONSTRUCTION COMPANY, HARGROVE, BEN $2,699,966 05/18/15 88%
03-0F6904 
BRST-P070-(100)E 

--() 

FLAG CANYON CREEK BRIDGE 12-140 

REPLACE BRIDGE 

INC. 

RANCHO CORDOVA 

PO BOX 1508 

CA 95741 (530)218-4831

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$2,202,115
 $169,544

06/11/15 
11/14/16 

81%

HA21 

03-BUT-99-30.8/30.8 IN SACRAMENTO, PLACER, YOLO, AND YUBA TIM PAXIN'S PACIFIC $5,785,595 06/17/16 0% 
03-3F8404 
STP-000C-(429) 

COUNTIES ON ROUTES 5, 50, 51, 65, 70, 

80, 99, AND 113 AT VARIOUS LOCATIONS 

EXCAVATION, INC 

9796 KENT STREET 

$0 
$0 

07/05/16 
0% 

--() 
UPDATE EXISTING TRAFFIC MONITORING ELK GROVE CA 95624 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-99-33.8/35.3 IN BUTTE COUNTY ON ROUTE 99 FROM 0.05 AERCO PACIFIC, INC. SAGER, JANET $795,000 08/17/15 0%
03-0H9404 MILE SOUTH OF LINDO CHANNEL TO E 

LASSEN AVENUE UNDERCORSSING DIR'S RANCHO CORDOVA, CA 95670 

11370-J AMALGAM WAY 3855 N. FREEWAY BLVD. 

STE 120 

$789,144
 $0

10/27/15 
11/19/16 

99%

EMERGENCY L.B. SACRAMENTO, CA 95834 

20.20 
INSTALL IRRIGATION LINES (916)263-4912 

201130 

03-BUT-162-18.0/22.7 IN BUTTE COUNTY IN AND NEAR OROVILLE VINTAGE PAVING COMPANY, INC KNUDSON, CAMERON $1,411,582 02/05/16 88%
03-0G3604 FROM LOWER WYANDOTTE ROAD TO SADDLE 

DRIVE WINTERS CA 95694 

119 MAIN ST 379 COLUSA AVE 

YUBA CITY, CA 95991 

$1,230,922
 $515,228

02/18/16 
10/26/16 

87%

RUBBERIZED HOT MIX ASPHALT (GAP (530)822-4431 

03-COL-5-22.3/0 IN COLUSA, BUTTE, AND GLENN COUNTIES BLAISDELL CONSTRUCTION INC. CRETE, MATT $634,745 07/02/14 32%
03-4M2004 ON ROUTES 5, 20, 32,149, AND 162 AT 

VARIOUS LOCATIONS ANDERSON CA 96007 

PO BOX 938 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$221,281
 $0

07/21/14 
12/10/16 

34%

SUB-SCOUR MITIGATION-7 BRIDGES (530)682-3759 

HM3H 

03-COL-45-24.6/28.8 IN COLUSA COUNTY ABOUT 4.4 MILES BALDWIN CONTRACTING COMPANY, $2,164,637 03/22/16 60%
03-0G4704 NORTH OF COLUSA FROM MAXWELL ROAD TO 

0.5 MILE NORTH OF PACKER ROAD 

COLD IN-PLACE RECYCLING & 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

1764 SKYWAY 

$1,855,422
 $0

04/05/16 
09/12/16 

88%

COMPLETED 
10/18/16 

CHICO CA 95928 

03-ED-49-9.6/9.7 IN EL DORADO COUNTY ON ROUTE 49 AT DOUG VEERKAMP GENERAL WOODRUFF, JARRETT $270,000 06/10/16 0%
03-1H7204 PLEASANT VALLEY ROAD 

F.A. 

DIR'S EMERGENCY ENGINEERING, INC 

2585 COLD SPRINGS ROAD 
11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$0
 $0

07/05/16 
0%

REPLACE 560' OF CMP CULVERT AND PLACERVILLE, CA 95667 (916)416-7548 
REPAIR 

20.20 

201130 

03-ED-49-14.9/15.1 IN PLACERVILLE, AT THE INTERSECTION ROBERT J. FRANK CONSTRUCTION NANUGONDA, VEERA $896,989 09/04/15 94% 
03-2F6004 OF SPRING STREET AND ROUTE 50; ALSO 

AT THE INTERSECTION OF SPRING STREET REDDING CA 96003 

2806 TARMAC ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$852,864 
$164,253 

09/23/15 
10/14/16 

91% 

AND COLOMA STREET. (530)218-4803
UPGRADE CURB RAMPS, SIDEWALK AND 

HB71 



   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

03District 

03-ED-50-22.3/66.5 

Fed Aid 

20.20 

Pgm Code 

03-1H6904 

Contract 
Location 

Storm Water 
Plan 

IN EL DORADO COUNTY NEAR CAMINO FROM 

BRAEBURN LANE TO ECHO SUMMIT DIR'S 

EMERGENCY L.B. 

Description 

FELL & DISPOSE THE DEAD, DYING & 

HAZARD TR 

Type Of Work 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

Contractor 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

Resident 
Engineer 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$3,285,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/30/16 

Awarded 

10/14/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

201130 

03-ED-50-58.0/67.6 
03-0G3704 
NHP-P050-(138) 

--() 

IN EL DORADO COUNTY AT AND NEAR 

STRAWBERRY FROM STRAWBERRY LANE TO 

0.1 MILE WEST OF JOHNSON PASS ROAD 

BONDED WEARING COURSE-GAP GRADED 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

MCCLELLAN CA 95652 

WOODRUFF, JARRETT 

(916)416-7548 

4522 PARKER AVE BLD700 STE 35 
11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$2,527,501
 $2,061,002
 $1,420,578

03/16/16 
03/28/16 
11/17/16 

57%

 76%

03-ED-89-8.6/13.8 
03-1A8424 
STP-P089-(109)E 

--() 

IN AND NEAR SOUTH LAKE TAHOE FROM 

ROUTE 50 TO CASCADE ROAD 

STORM WATER QUALITY IMPROVEMENTS 

QUALCON CONTRACTORS INC. 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$12,154,189
 $11,714,507

 $0

09/26/14 
10/10/14 
10/18/16 

92%

 92%

HA42 

HA22 

HB4N 

03-ED-89-13.8/18 

HA42 

03-1A8434 
STP-P089-(112) 

--() 

NEAR SOUTH LAKE TAHOE FROM CASCADE 

ROAD TO UPPER EMERALD BAY ROAD 

COLD PLAN AC/HMA CONCRETE/CULVERT 

DON GARCIA EXCAVATING & 

PAVING, INC. 

SOUTH LAKE TAHOE CA 96158 

P O BOX 7176 

MONTPLAISIR, JARET 

(530)682-5837 

10960 WEST RIVER ST. 

STE 101A 

TRUCKEE, CA 96161 

$8,356,903
 $7,457,137
 $1,875,519

09/09/15 
10/14/15 
01/13/17 

64%

 88%

HA22 

HB4N 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-23.4/23.3 

20.20 

201130 

03-1H4804 
IN EL DORADO COUNTY NEAR PLACERVILLE 

2.0 MILES NORTH OF THE SOUTH FORK 

AMERICAL RIVER BRIDGE DIR'S EMERGENY 

F.A. 

REPLACE FAILED GABION WALL WITH 

SOLDIER PI 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

ALTERTON, NATHAN 

(530)957-1110

P.O. BOX 2424 

PLACERVILLE, CA 95667 

$2,704,000 
$2,475,025 

$0 

01/30/16 
05/11/16 
08/15/16 

100% 

92% 



  

  

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-GLE-5-24.8/28.6 IN GLENN COUNTY NEAR ORLAND AT BALDWIN CONTRACTING COMPANY, STEINER, BRIAN $4,713,672 12/02/15 61%
03-0F3704 
IMNH-P -( 

7097- -() 

)0 
VARIOUS LOCATIONS FROM COUNTY ROAD 16 

OVERCROSSING TO COUNTY ROAD 3 

OVERCROSSING 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

1764 SKYWAY (530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO CA 95928 

$4,657,456
 $17,257

12/17/15 
11/06/17 

95%

SUSPENDED 
LOWER ROADWAY PROFILE TO IMPROVE CHICO CA 95928 

HA42 

03-GLE-5-/20 IN GLENN COUNTY FROM COLUSA COUNTY A. TEICHERT & SON, INC DBA $20,695,000 10/19/16 0%
03-4F0604 
ACNH-I005-(098) 

LINE TO 0.2 MILE NORTH OF COUNTY ROAD 

28 

TEICHERT CONSTRUCTION 

400 SUNRISE AVE, SUITE 300 

$0
 $0

10/28/16 
0%

--() 
HMA OVERLAY ROSEVILLE CA 95661 

03-GLE-32-1.3/4.3 IN GLENN COUNTY IN AND NEAR ORLAND BALDWIN CONTRACTING COMPANY, GRANDY, DWAYNE $945,822 03/10/16 40%
03-0G3804 FROM M1/2 TO 0.3 MILE WEST OF COUNTY 

RR. 

RHMA OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCT 

1764 SKYWAY (530)713-7814 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$223,568
 $0

03/22/16 
10/20/16 
10/27/16 

25%

CHICO CA 95928 
HM1 

03-NEV-20-25.8/32 IN NEVADA COUNTY NEAR NEVADA CITY AT MICHELS CORPORATION DBA PUSTOV, MICHAEL $398,543 03/14/16 100%
03-4M4504 VARIOUS LOCATIONS FROM 2.5 MILES EAST 

OF SCOTTS FLAT ROAD TO 0.2 MILE EAST 

OF WASHINGTON ROA 

MICHELS PIPELINE CONSTRUCTION 

SALEM OR 97302 

1715 16TH STREET SE 
138 NEW MOHAWK RD, 

STE B 

NEVADA CITY, CA 95959 

$378,156
 $0

04/05/16 
10/12/16 

100%

COMPLETED 
10/18/16 

HM2C 
CULVERT REHABILITATION (916)208-9974 

03-NEV-20-/0 IN NEVADA COUNTY ON ROUTE 20 FROM CENTRAL STRIPING SERVICE, INC.JOHNSON, JEFF $327,268 07/26/16 40%
03-0H9904 
HSST-P000-(439) 

--() 

NEVADA COUNTY LINE TO PENN VALLEY 

ROAD AND IN PLACER COUNTY ON ROUTE 

267 FROM CARNELIAN BAY AVEN 

RANCHO CORDOVA CA 95742 

3489 LUYUNG DRIVE 137 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY,. CA 95959 

$143,163
 $143,163

08/24/16 
11/01/16 

43%

INSTALL CENTERLINE RUMBLE STRIPS (530)632-6714 

03-NEV-80-19.3/19.3 THE DONNER PASS CHP TRUCK INSPECTION CAL ELECTRO, INC. ROSS, JIMMER $663,755 06/17/16 64% 
03-0H1804 FACILITY 

REHAB INSPECTION FACILITY AND ADD REDDING CA 96002 

3710 ELECTRO WAY 33 DEPOT STREET 

COLFAX, CA 95713 

$267,075 
$246,440 

07/15/16 
11/28/16 

40% 

(530)701-4595



  

  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

03District 

03-PLA-80-8.1/37.8 

Fed Aid 

HA21 

Pgm Code 

03-3E1004 

Contract 

BHIM-0803-(243)E 

--() 

Location 
Storm Water 
Plan 

IN AND NEAR LOOMIS AT VARIOUS 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

Description 

VERTICAL CLEARANCE FOR PERMIT VEH 

Type Of Work 

RGW CONSTRUCTION INC 

Contractor 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

CLARK, MARTIN 

Resident 
Engineer 

(530)218-4832 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$23,609,962

Bid + CCOs

 $23,718,621

Comp To date

 $332,671

This Month 

01/28/14 

Awarded 

02/21/14 

Approved 

10/24/16 

Est Comp
Accepted 

86%

%Time

 98%

% Work 
Message 

03-PLA-80-29.6/29.6 

20.20 

201130 

03-1H8904 
IN PLACER COUNTY ON ROUTE 80 JUST 

EAST OF WEIMAR OVERHEAD DIR'S 

EMERGENCY F.A. 

REPLACE 246' OF CULVERT PIPE VIA 

PIPE REMM 

DRILL TECH DRILLING AND 

SHORING, INC. 

ANTIOCH, CA 94509 

2200 WYMORE WAY 

THANGAVELAUTHAM, 

RAGUPAREN 

(707)496-0437 

6301 N STATE ST.-2ND 

FLOOR 

UKIAH, CA 95470 

$1,645,000
 $0
 $0

09/01/16 
10/19/16 
11/10/16 

0%

 0%

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-35.1/38 

HB4N 

03-1F4004 
NHIM-D -( )0 

4194- -() 

IN PLACER COUNTY NEAR COLFAX FROM 

LONG RAVINE UP TO 0.4 MILES EAST OF 

MAGRA ROAD OVERCROSSING 

WIDENING EASTBOUND ROADWAY 

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION 

ROSEVILLE CA 95661 

400 SUNRISE AVE. 

CLARK, MARTIN 

(530)218-4832 

33 DEPOT STREET, P.O. 

BOX 1807 

COLFAX, CA 95713 

$32,576,810
 $10,335,943
 $1,872,249

03/10/16 
04/05/16 
08/08/17 

33%

 32%

03-PLA-80-53.3/53.3 
03-3F8104 
STP-000C-(430) 

--() 

IN EL DORADO, NEVADA, PLACER, 

SACRAMENTO AND YOLO COUNTIES AT 

VARIOUS COUNTIES/VARIOUS LOCATIONS 

REPAIR AND UPGRADE ROADSIDE WEATHER 

TIM PAXIN'S PACIFIC 

EXCAVATION, INC 

ELK GROVE CA 95624 

9796 KENT STREET 

$1,053,398
 $0
 $0

08/01/16 
08/15/16 

0%

 0%

03-PLA-80-54.7/54.7 

20.20 

03-1H4904 
IN PLACER COUNTY NEAR EMIGRANT GAP 

AT PUTTS LAKE UNDERCROSSING DIR'S 

EMERGNECY F.A. 

REPLACE CROSS CULVERT 

LORANG BROTHERS CONSTRUCTION, 

INC. 

COLFAX, CA 95713 

ZINK, PHIL 

(530)628-7747

1175 S. AUBURN STREET 
33 DEPOT ST. P.O. 

1807 

COLFAX, CA 95713 

$295,000 
$152,995 

$0 

02/11/16 
04/20/16 
03/01/16 

88% 

52% 

201130 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

03District 

03-PLA-89-9.0/12.5 

Fed Aid 
Pgm Code 

03-0G4504 

Contract 

STP-P089-(117) 

--()

Location 
Storm Water 
Plan 

IN PLACER COUNTY NEAR TAHOE CITY FROM 

0.5 MILE NORTH OF ROUTE 28 TO 0.1 

MILE NORTH OF ALPINE MEADOWS ROAD 

Description 

COLD PLANE ASPHALT CONCRETE 

Type Of Work 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

Contractor 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

JOHNSON, JEFF 

Resident 
Engineer 

(916)632-6714 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$1,368,530

Bid + CCOs

 $1,195,110

Comp To date

 $220,504

This Month 

03/25/16 

Awarded 

04/15/16 

Approved 

10/21/16 

Est Comp

 100%

%Time

 90%

% Work 

OVER RUN 

MessageAccepted 

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS LLC 

RENO NV 89570 

ISKIN, ROY 

(530)682-7172 

PO BOX 70846 10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$35,118,932
 $29,462,875
 $1,748,308

04/10/12 
04/27/12 
12/09/16 

91%

 86%

03-PLA-193-4.4/5.4 

HB1 

03-4E8604 
HSST-P -(193) 

2--() 

--() 

NEAR LINCOLN FROM 0.1 MILE WEST TO 

0.9 MILE EAST OF CLARK TUNNEL ROAD 

CURVE IMPROVEMENTS AND WIDENING 

A. TEICHERT & SON, INC DBA 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

4401 DULUTH AVE 

OULAD-DAOUD, BRAHIM 

(916)624-2851 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN CA 95677 

$5,661,262
 $4,133,111
 $618,939

09/08/15 
09/23/15 
01/11/17 

72%

 73%

03-SAC-5-1.0/1 
03-3F8204 
CST-000C-(440) 

--() 

IN BUTTE, EL DORADO, NEVADA, PLACER, 

SACRAMENTO, SOLANO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS 

UPDATE HIGHWAY ADVISORY RADIOS 

GD LONG ELECTRIC COMPANY 

NAPA CA 94558 

630 AIRPARK RD SUITE A 

$1,604,234
 $0
 $0

09/22/16 
10/28/16 

0%

 0%

03-SAC-5-1.0/1 
03-3F8304 
STP-000C-(428) 

--() 

IN NINE COUNTIES (BUTTE, COLUSA, EL 

DORADO, NEVADA, PLACER, SACRAMENTO, 

SUTTER, YUBA AND YOLO) AND ON ELEVEN 

ROUTES (5,28,32,50,51 

MAY-HAN ELECTRIC INC., DBA M & 

M ELECTRIC 

SACRAMENTO CA 95815 

1600 AUBURN BLVD 

$2,618,010
 $539,985
 $539,985

03/25/16 
04/25/16 
04/11/17 

12%

 21%

03-SAC-5-13.0/13.2 

20.20 

201130 

03-1H7504 
IN SACRAMENTO COUNTY ON ROUTE 5 AT 

BEACH LAKE BR. TO 1.6 MILE SOUTH OF 

COSUMNES RIVER BLVD OC DIR'S 

EMERGENCY L.B. 

REPLACE CTPB AND PCC IN THE #3 LANE 

MYERS & SONS CONSTRUCTION, LP 

SACRAMENTO, CA 95834 

GREYDANUS, WILLIAM 

(916)710-0286

4600 NORTHGATE BLVD #100 2777 DEL MONTE ST, 

W. SACRAMENTO, CA 95691 

$695,000 
$0 
$0 

07/14/16 
09/22/16 

0% 

0% 



______________________________ 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-SAC-5-18.7/18.7
 
03-2F4604
 

03-SAC-5-20.0/25
 
03-3F1704
 
NH-000C-(392)
 

--()
 

HB1
 

03-SAC-5-/0
 
03-2F5404
 

03-SAC-5-/0
 
03-4F0904
 
NHPI-X067-(075)
 

--()
 

03-SAC-5-/0
 
03-0G0404
 

03-SAC-50-2.3/16.8
 
03-4F1304
 
HSNH-000 -(389)
 

--()
 

HB1
 

Description

Type Of Work
 

IN SACRAMENTO COUNTY IN SACRAMENTO
 

AT 43RD AVENUE UNDERCROSSING
 

MODIFY, UPGRADE SIGNALS
 

IN SACRAMENTO COUNTY AT VARIOUS
 

LOCATIONS
 

ROADSIDE PAVEMENT AND SAFE ACCESS
 

IN SACRAMENTO COUNTY AT VARIOUS
 

LOCATIONS
 

ADD/RELOCATE/REPLACE FRWY LIGHTING
 

IN SACRAMENTO ON ROUTE 5 AT FLORIN
 

ROAD OVERCROSSING AND ON ROUTE 80 AT
 

DEL PASO PARK OVERHEAD
 

REHABILITATE BRIDGE DECKS
 

IN SACRAMENTO COUNTY AT VARIOUS
 

LOCATIONS
 

REHABILITATE BRIDGE DECKS
 

IN THE CITY AND COUNTY AT VARIOUS
 

LOCATIONS ON ROUTES 5, 50, AND 80.
 

ALSO IN BUTTE COUNTY ON ROUTE 191
 

PLACE HIGH FRICTION SURFACE
 

Contractor 

ST FRANCIS ELECTRIC
 

1001 CARDEN STREET
 

SAN LEANDRO CA 94577
 

MARTIN BROTHERS CONSTRUCTION
 

8801 FOLSOM BLVD SUITE 260
 

SACRAMENTO CA 95826
 

TIM PAXIN'S PACIFIC
 

EXCAVATION, INC
 

9796 KENT STREET
 

ELK GROVE CA 95624
 

MYERS AND SONS CONSTRUCTION,
 

LP
 

4600 NORTHGATE BLVD. SUITE 10
 

SACRAMENTO CA 95834
 

TRUESDELL CORPORATION OF
 

CALIFORNIA, INC.
 

1310 W. 23RD STREET
 

TEMPE AZ 85282
 

WEST COAST STRUCTURES INC DBA
 

WESTERN STRUCTURES
 

6005 TYLER STREET
 

RIVERSIDE CA 92503
 

Resident
 
Engineer
 

CHANDER, RAKESH
 

3855 N.FREEWAY BLVD.,
 

STE 120
 

SACRAMENTO, CA 95834
 

(916)263-4919
 

SCOTT, JEFF
 

3855 N. FREEWAY BLVD.
 

STE. 120
 

SACRAMENTO, CA 95834
 

(916)263-4931
 

KAMAL, BALBIR
 

3855 N.FREEWAY BLVD.,
 

STE. 120
 

SACRAMENTO, CA 95747
 

(916)263-4920
 

EISSA, HANI
 

3855 N. FREEWAY BLVD.
 

SACRAMENTO, CA 95834
 

(916)416-7513
 

LEE, SUSHMA
 

3855 N. FREEWAY
 

BLVD., STE 120
 

SACRAMENTO, CA 95834
 

(916)718-8055


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$380,880

 $127,442

 $127,442


 $2,757,024

 $2,509,139


 $0


 $514,466

 $514,466


 $0


 $2,390,655

 $0

 $0


 $844,947

 $858,335


 $0


 $1,364,806
 
$1,350,449
 

$0
 

04/19/16 69%

05/05/16
 

33%

11/04/16
 

SUSPENDED
 

07/16/15 100%

08/04/15
 

100%

09/20/16
 
09/22/16
 

COMPLETED
 

04/05/16 100%

04/15/16
 

100%

09/28/16
 
10/03/16
 

COMPLETED
 

09/20/16 0%

10/28/16
 

0%


03/25/16 100%

04/12/16
 

100%

09/22/16
 
10/03/16
 

COMPLETED
 

03/02/15 100%
 
03/26/15
 

100%

09/23/16
 
10/04/16
 

COMPLETED
 



  

  

  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-16.9/17.4 IN RANCHO CORDOVA AT NATOMA OVERHEAD DESILVA GATES CONSTRUCTION LP DELONG, ERIC $5,432,971 10/31/14 100%
03-4F0704 
NH-P050-(135) 

--() 

WIDEN STRUCTURE, EXTEND WEAVE LANE 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$5,349,095
 $0

11/24/14 
10/11/16 

100%

COMPLETED 
10/17/16 

(916)624-2932 

03-SAC-51-4.0/0 IN SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON PIPELINES, INC. LEE, SUSHMA $785,000 12/05/14 0%
03-0H2504 POST MILE 4.0 DIR'S EMERGENEY F.A. 

BORE AND JACK A 36' REINFORCED MILPITAS, CA 95035 

133 BOTHELO AVE 3855 N. FREEWAY BLVD, 

STE 120 

$309,478
 $0

02/20/15 
01/22/15 

39%

CONCRETE SACRAMENTO, CA 95834 

20.20 
(916)718-8055 

201130 

03-SAC-51-4.2/4.2 IN SACRAMENTO COUNTY IN SACRAMENTO WESTERN STRUCTURES ELGHASSEIN, DEAN $846,989 07/26/16 21%
03-4F9804 
HSNH-G -( 

1030- -() 

)P 
FROM ARDEN WAY RAMP UNDERCROSSING TO 

0.3 MILE WEST OF EL CAMINO AVENUE 

CONSTRUCT CONCRETE MEDIAN BARRIER 

RIVERSIDE CA 92503 

6005 TYLER STREET 3855 N. FREEWAY BLVD 

#120 

SACRAMENTO, CA 95834 

$211,414
 $0

08/15/16 
11/10/16 

25%

(916)263-4929 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES PAVING & GRADING, OKPALA, MESHACK $102,081,738 07/29/11 75%
03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

REPLACE PCCP AND PLACE HMA INC. 

CONCORD, CA 94524 

P.O. BOX 6227 
2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$95,825,252
 $1,773,416

08/24/11 
12/23/16 

95%

HB5 SWPPP 
(916)718-8051 

03-SAC-99-8.5/22.2 IN SACRAMENTO COUNTY FROM COSUMNES VINTAGE PAVING COMPANY, INC $1,956,955 08/26/16 0%
03-3F9404 
NHP-P099-(598)E 

RIVER BRIDGE TO 0.4 MILE NORTH OF 

FRUITRIDGE OVERCROSSING. FRUITRIDGE WINTERS CA 95694 

119 MAIN ST $0
 $0

09/19/16 
0%

--() 
ROAD 

ROADSIDE PAVING, SLOPE PAVING, 

03-SAC-99-20.1/20.2 IN SACRAMENTO COUNTY ON ROUTE 99 VIKING CONSTRUCTION COMPANY, SCOTT, JEFF $885,000 02/02/16 0% 
03-1H4504 0.57 MILE NORTH OF FLORIN ROAD 

OVERCROSSING DIR'S EMERGENCY F.A. 

INC. 

P.O. BOX 1508 
3855 N. FREEWAY BLVD, 

STE 120 

$0 
$0 

05/09/16 
09/30/16 

0% 

REPLACE FENCE RANCHO CORDOVA, CA 95741 SACRAMENTO, CA 95834 

20.20 
(916)847-4916

201130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-160-4.2/L10.8 IN SACRAMENTO COUNTY NEAR RIO VISTA GEORGE REED INC $3,584,786 09/16/16 0%
03-0F3204 
NH-P160-(026) 

FROM WEST SHERMAN ISLAND RD TO ROUTE 

12 MODESTO CA 95354 

140 EMPIRE AVE $0
 $0

10/07/16 
0%

--() 
COLD PLANE AC PAVEMENT AND RHMA-G 

HA22 

03-SAC-160-44.5/N47.1 IN SACRAMENTO ON RTE 160 FROM A. TEICHERT & SON, INC DBA $6,859,000 10/18/16 0%
03-0H11U4 
ACNH-P160-(25 ) 

AMERICAN RIVER BRIDGE TO RTE 51 

CROSSING. 

TEICHERT CONSTRUCTION 

400 SUNRISE AVE, SUITE 300 

$0
 $0

10/28/16 
0%

--() 
CAPM AND BRIDGE OVERLAY ON SR 160 ROSEVILLE CA 95661 

03-SAC-999-/0 IN EL DORADO, PLACER, SACRAMENTO IN PETERSON-CHASE GENERAL TECLE, DANIEL $2,531,634 01/12/16 91%
03-4F7104 
NHP-000C-(413) 

--() 

EL DORADO, PLACER, SACRAMENTO AND 

YOLO COUNTIES AT VARIOUS LOCATIONS 

REPLACE SIGN PANELS AND UPGRADE 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$2,431,707
 $0

02/02/16 
09/19/16 

96%

COMPLETED 
10/17/16 

(916)919-4252 

03-SIE-49-3.1/3.1 IN SIERRA COUNTY ABOUT 7 MILES NORTH MYERS & SONS CONSTRUCTION, L.PCROSBY, TIM $1,585,000 05/13/16 100%
03-1H6704 OF CAMPTONVILLE AND 0.6 MILE SOUTH OF 

THE NORTH FORK YUBA RIVER BRIDGE SACRAMENTO, CA 95834 

4600 NORTHGATE BLVD, SUITE100 10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$87,983
 $0

06/28/16 
08/26/16 

6%

DIR'S EMERGENCY L.B. (530)320-6460 
CONSTRUCT A SOLDIER PILE RETAINING 

20.20 
WALL 

201130 

03-SUT-113-6.6/6.7 IN SUTTER COUNTY NEAR ROBBINS AT A. TEICHERT & SON, INC. DBA KNUDSON, CAMERON $485,000 04/29/16 0%
03-1H6604 VARNEY ROAD. DIR'S EMERGENCY F.A. 

REMOVE AND REPLACE CULVERT UNDER 

TEICHERT CONSTRUCTION 

P.O. BOX 13557 
379 COLUSA AVE. 

YUBA CITY, CA 95991 

$0
 $0

06/29/16 
11/10/16 

0%

SINKHOLE SACRAMENTO, CA 95853 (530)628-3842 

20.20 

201130 

03-VAR-51-4.1/4.1 IN NEVADA, SACRAMENTO, AND PLACER AERCO PACIFIC, INC. SAGER, JANET $1,601,000 08/17/15 0% 
03-0H9504 COUNTIES AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

DIR'S 

RANCHO CORDOVA, CA 95690 

11370-J AMALGAM WAY 3855 N. FREEWAY BLVD, 

STE 120 

$193,732 
$0 

10/26/15 
12/29/16 

12% 

INSTALL IRRIGATION LINES SACRAMENTO, CA 95834 

20.20 
(916)825-2272

201130 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

03District 

03-VAR-70-16.1/16.1 

Fed Aid 

20.20 

Pgm Code 

03-1H2104 

Contract 
Location 

Storm Water 
Plan 

IN BUTTE AND SACRAMENTO COUNITES AT 

VARIOUS LOCATIONS DIR'S EMERGENCY 

L.B. 

Description 

INSTALL RECLAIMED WATER SERVICE 

HYDRANT 

Type Of Work 

CLEARWATER CONSTRUCTION 

SERVICES, INC. DBA CLEARWATER 

LANDSCAPE SERVICES 

Contractor 

CAMERON PARK, CA 95682 

SAGER, JANET 

Resident 
Engineer 

(916)825-2272 

3908 PLACITAS DRIVE 

3855 N. FREEWAY BLVD. 

STE 210 

SACRAMENTO, CA 95834 

$271,000

Bid + CCOs

 $170,850

Comp To date

 $0

This Month 

09/01/15 

Awarded 

12/10/15 

Approved 

12/18/16 

Est Comp
Accepted 

0%

%Time

 63%

% Work 
Message 

201130 

03-VAR-99-29.7/29.7 

20.20 

03-0H6204 
IN BUTTE, NEVADA, SUTTER AND YUBA 

COUNTIESON STATE ROUTES 20 AND 99 AT 

VARIOUS LOCATIONS DIR'S EMERGENCY 

L.B. 

INSTALL SMART CONTROLLERS 

WABO LANDSCAPE & 

CONSTRUCTION,INC. 

HERCULES, CA 94547 

726 ALFRED NOBEL DRIVE 

SAGER, JANET 

(916)825-2272 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$1,705,000
 $207,380

 $0

06/05/15 
08/07/15 
12/30/16 

0%

 12%

201130 

03-VAR--/0 

20.20 

03-0H6004 
IN BUTTE, NEVADA, AND SACRAMENTO 

COUNTIES ON ROUTES 20,50, AND 99 AT 

VARIOUS LOCATIONS INSTALL SMALLER 

HORSEPOWER PUMPS 

DIR'S EMERGENCY L.B. 

AERCO PACIFIC, INC. 

RANCHO CORDOVA, CA 95670 

11370-J AMALGAM WAY 

SAGER, JANET 

(916)825-2272 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMANETO, CA 95834 

$1,265,000
 $797,923

 $0

06/05/15 
08/21/15 
12/02/16 

0%

 63%

201130 

03-VAR--/0 

20.20 

03-1H7604 
IN NEVAFA AND PLACER COUNTIES FROM 

MAGRA OC TO THE NEV/PLA COUNTY LINE 

DIR'S EMERGENCY L.B. 

FELL & DISPOSE THE DEAD, DYING & 

HAZARD TR 

A. TEICHERT & SON INC., DBA 

TEICHERT CONSTRUCTION 

SACRAMENTO, CA 95853 

P.O. BOX 13557 

THANGAVELAUTHAM, RAGU 

(530)682-5504 

33 DEPOT STREET, P.O 

BOX 1807 

COLFAX, CA 95713 

$4,385,000
 $0
 $0

06/30/16 
10/14/16 
12/30/16 

0%

 0%

201130 

03-VAR--/0 
03-4F2704 
HSNH-000C-(393) 

--() 

IN GLENN AND SACRAMENTO COUNTIES AT 

VARIOUS LOCATIONS 

INSTALL AND/OR MODIFY SIGNALS AND 

STUDEBAKER BROWN ELECTRIC, INC 

NORTH HIGHLANDS CA 95660 

DIAZ, PEDRO 

(530)682-5440 

6643 32ND STREET 3855 NORTH FREEWAY 

BLVD, ST120 

SACRAMENTO, CA 95834 

$208,101
 $153,476
 $21,527

06/02/15 
06/25/15 
11/01/16 

71%

 74%

03-VAR--/0 

20.20 

03-0H5904 
IN SACRAMENTO AND PLACER COUNTIES ON 

ROUTES 50, 80, AND 99 AT VARIOUS 

LOCATIONS DIR'S EMERGENCY L.B. 

INSTALL SMART CONTROLLERS 

WABO LANDSCAPE & 

CONSTRUCTION.INC. 

HERCULES, CA 94547 

726 ALFRED NOBEL DRIVE 

SAGER, JANET 

(916)825-2272

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$830,000 
$300,532 

$0 

06/05/15 
08/07/15 
08/31/16 

100% 

36% 

201130 



  

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

03-VAR--/0 NANUGONDA, VEERAIN EL DORADO AND PLACER COUNTIES AT VIKING CONSTRUCTION COMPANY, $2,726,780 02/10/16 72%
03-0G0304 
STP-000C-(404) 

--() 
(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE 

VARIOUS LOCATIONS (FED SPES NUMBER 

00PE015) 

BRIDGE DECK REHABILITATION WORK AT 

INC. 

RANCHO CORDOVA CA 95741 

P. O. BOX 1508 

$2,193,263
 $246,516

03/03/16 
12/28/16 

80%

03-YOL-5-/0 GHASSEMI, MOHSSENIN YOLO COUNTY AT VARIOUS LOCATIONS AMERICAN CIVIL CONSTRUCTORS $2,643,927 09/25/15 42%
03-0G0504 
NHP-000C-(403) 

3951 PERFORMANCE DR., 

STE. C 

PLACE BRIDGE DECK PREVENTATIVE WEST COAST, INC. 

2990 BAY VISTA COURT, SUITE D 

$2,094,096
 $0

10/14/15 
01/04/17 

90%

--() 
SACRAMENTO, CA 95838BENICIA CA 94510 SUSPENDED 
(916)263-5648 

03-YOL-16-23.2/23.5 CHOY, WINGIN YOLO COUNTY NEAR CAPAY, FROM 0.3 O.C. JONES & SONS, INC. $1,197,741 06/02/16 100%
03-0C4714 
HSST-P -( )P 

3951 PERFORMANCE DR., 

STE E 

MILE WEST OF COUNTY ROAD 82B TO 

COUNTY ROAD 82B. BERKELEY CA 94710 

1520 FOURTH STREET $1,142,649
 $232,373

06/23/16 
09/27/16 

95%

6039- -() 
SACRAMENTO, CA 95838SHOULDER WIDENING AND CURVE OVER RUN 

HB1 
(530)682-6814 

03-YOL-80-/0 IN YOLO COUNTY ON ROUTES 16 AND 80 AT LINEAR OPTIONS, INC. $238,585 07/26/16 0%
03-0H7304 
HSST-000C-(437) 

VARIOUS LOCATIONS; ALSO, IN COLUSA 

AND SUTTER COUNTIES ON ROUTE 20 AT DURHAM CA 95938 

792 DURHAM DAYTON HWY. $0
 $0

08/16/16 
0%

--() 
VARIOUS LOCATIONS. 

INSTALL GROUND-IN CENTERLINE AND 

03-YOL-84-13.3/15.7 TRI, PRESTONIN YOLO COUNTY ON ROUTE 84 AT LEVEE A. TEICHERT & SON, INC. DBA $1,210,000 09/29/16 0%
03-2H2604 3951 PERFORMANCE DR. 

SUITE E 

ROAD (SOUTH) TO END OF ROUTE 84 DIR'S 

EMERGENCY L.B. 

TEICHERT CONSTRUCTION 

P.O. BOX 15002 

$0
 $0 

11/02/16 
11/14/16 

0%

SACRAMENTO, CA 95838REPAIR SLIPOUTS SACRAMENTO, CA 95851 

20.20 
(916)416-5572 

201130 

03-YUB-65-/4.8 TRI, PRESTONIN AND NEAR WHEATLAND FROM THE BEAR DESILVA GATES CONSTRUCTION LP $3,391,694 09/10/15 89% 
03-4F0404 
STP-P065-(102) 

3951 PERFORMANCE DR., 

STE. E 

RIVER BRIDGE 19-0013 TO 0.3 MILE 

NORTH OF SOUTH BEALE ROAD DUBLIN CA 94568 

11555 DUBLIN BLVD $3,088,583 
-$18,514 

10/06/15 
10/21/16 

91% 

--() 
SACRAMENTO, CA 95838HMA OVERLAY 

(916)416-5572



State of California Department of Transportation 
Statement of Ongoing Contracts as of 10/20/16

Page 12 

11/01/16 

District 03 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$340,961,538 
Contractor 

Completed to Date: $230,367,200

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $13,526,181

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-.4/4.6 03-0H7104 

03-BUT-32-6.0/10.2 03-1F9904 

03-BUT-32-19.0/23.9 03-0G1104 

03-BUT-70-14.8/14.8 03-0G2904 

03-BUT-70-24.3/0 03-0F6904 

03-BUT-99-33.8/35.3 03-0H9404 

03-BUT-99-30.8/30.8 03-3F8404 

03-BUT-162-18.0/22.7 03-0G3604 

03-COL-5-22.3/0 03-4M2004 

03-COL-45-24.6/28.8 03-0G4704 

03-ED-49-9.6/9.7 03-1H7204 

03-ED-49-14.9/15.1 03-2F6004 

03-ED-50-22.3/66.5 03-1H6904 

03-ED-50-58.0/67.6 03-0G3704 

03-ED-89-8.6/13.8 03-1A8424 

03-ED-89-13.8/18 03-1A8434 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-23.4/23.3 03-1H4804 

03-GLE-5-24.8/28.6 03-0F3704 

03-GLE-5-/20 03-4F0604 

03-GLE-32-1.3/4.3 03-0G3804 

03-NEV-20-25.8/32 03-4M4504 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-20-/0 03-0H9904 

03-NEV-80-19.3/19.3 03-0H1804 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-29.6/29.6 03-1H8904 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-35.1/38 03-1F4004 

03-PLA-80-53.3/53.3 03-3F8104 

03-PLA-80-54.7/54.7 03-1H4904 

03-PLA-89-9.0/12.5 03-0G4504 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-193-4.4/5.4 03-4E8604 

03-SAC-5-1.0/1 03-3F8204 

03-SAC-5-1.0/1 03-3F8304 

03-SAC-5-13.0/13.2 03-1H7504 

03-SAC-5-18.7/18.7 03-2F4604 

03-SAC-5-20.0/25 03-3F1704 

03-SAC-5-/0 03-2F5404 

03-SAC-5-/0 03-4F0904 

03-SAC-5-/0 03-0G0404 

03-SAC-50-2.3/16.8 03-4F1304 

03-SAC-50-16.9/17.4 03-4F0704 

03-SAC-51-4.0/0 03-0H2504 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-51-4.2/4.2 03-4F9804 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-8.5/22.2 03-3F9404 

03-SAC-99-20.1/20.2 03-1H4504 

03-SAC-160-4.2/L10.8 03-0F3204 

03-SAC-160-44.5/N47.1 03-0H11U4 

03-SAC-999-/0 03-4F7104 

03-SIE-49-3.1/3.1 03-1H6704 

03-SUT-113-6.6/6.7 03-1H6604 

03-VAR-51-4.1/4.1 03-0H9504 

03-VAR-70-16.1/16.1 03-1H2104 

03-VAR-99-29.7/29.7 03-0H6204 

03-VAR--/0 03-0H6004 

03-VAR--/0 03-1H7604 

03-VAR--/0 03-4F2704 

03-VAR--/0 03-0H5904 

03-VAR--/0 03-0G0304 

03-YOL-5-/0 03-0G0504 

03-YOL-16-23.2/23.5 03-0C4714 

03-YOL-80-/0 03-0H7304 

03-YOL-84-13.3/15.7 03-2H2604 

03-YUB-65-/4.8 03-4F0404 

Page 

8
 

8
 

8
 

8
 

9
 

9
 

9
 

9
 

9
 

9
 

10
 

10
 

10
 

10
 

10
 

10
 

11
 

11
 

11
 

11
 

11
 

11
 



Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $102,081,738

-F­ FEDERAL AID (PRIMARY) $39,328,781

-S­ FEDERAL AID (SECONDARY) $75,630,647

-SH­ STATE HIGHWAY $35,191,941

 $88,728,431

District Total: $340,961,538

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $16,009,029 

Work completed this Period:  $16,009,029 

Work Comp 

$95,825,252


 $7,858,234


 $58,095,170


 $13,102,175


 $55,486,369


 $230,367,200
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