
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

03District 

03-BUT-32-11.3/15.5 

Fed Aid 

HM1A 

Pgm Code 

03-4M1604 

Contract 

MTCE- -( ) 

--() 

Location 
Storm Water 
Plan 

IN AND NEAR CHICO FROM EL MONTE 

AVENUE TO 0.3 MILE EAST OF HUMBOLDT 

ROAD 

Description 

COLD IN PLACE RECYCLING WITH AC 

Type Of Work 

KNIFE RIVER CONSTRUCTION 

Contractor 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

STEINER, BRIAN 

Resident 
Engineer 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,894,398

Bid + CCOs

 $911,149

Comp To date

 $0

This Month 

06/05/13 

Awarded 

06/27/13 

Approved 

10/28/13 

Est Comp
Accepted 

38%

%Time

 48%

% Work 
Message 

03-BUT-70-9.2/17 

HA22 

03-2F3004 
NH-P070-(104) 

--() 

WPCP 

IN AND NEAR OROVILLE FROM 0.2 MILE 

NORTH OF PALERMO ROAD TO 0.1 MILE 

NORTH OF OPHIR ROAD AND 0.4 MILE 

SOUTH OF 70/162 SEPARATATION 

PAVEMENT REHABILITATION 

DE SILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

GRANDY, DWAYNE 

(530)713-7814 

P O BOX 2909 2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$6,840,454
 $5,605,780

 $0

12/05/12 
01/10/13 
10/04/13 

80%

 78%

03-BUT-70-28.2/0 

HA21 

03-1E5104 
ACST-P070-(103)E 

H P0-70 1-(3E) 

--() 

WPCP 

IN BUTTE COUNTY NEAR CHEROKEE AT WEST 

BRANCH FEATHER RIVER BRIDGE 

RETROFIT STEEL MEMBERS, BRIDGE DECK 

GOLDEN STATE BRIDGE INC 

BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT #D 

WOOD, JUSTIN 

(530)682-3831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$6,073,168
 $1,612,143

 $0

03/20/13 
04/11/13 
08/07/14 

20%

 27%

03-BUT-99-13.0/20.6 

HM1A 

03-4M5304 
STP-P099-(566)E 

--() 

IN BUTTE COUNTY ABOUT 10 MILES NORTH 

OF GRIDLEY FROM 0.2 MILE SOUTH OF 

NORTH JUNCTION ROUTE 162 TO DRY CREEK 

BRIDGE 

PAVEMENT REHABLITATION 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

COBORN, AL 

(530)713-7863 

2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$1,753,478
 $1,573,978

 $0

04/29/13 
05/24/13 
08/27/13 

88%

 90%

03-BUT-99-28.1/29.6 

HA21 

03-3E6204 
NHBR-P099-(536) 

--() 

NEAR CHICO FROM ESTATES DRIVE TO 0.4 

MILE NORTH OF BUTTE CREEK BRIDGE 12­

126R 

REPLACE BRIDGE (SCOUR) 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

HARGROVE, BEN 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$7,434,505
 $1,421,298

 $0

04/03/13 
04/22/13 
06/01/15 

18%

 19%

03-BUT-99-32.4/33.3 
03-3A0424 

IN BUTTE COUNTY IN CHICO FROM ROUTE 

32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

WIDEN ROADWAY AND BRIDGES 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95741 

P O BOX 1508 

THOMAS, SHAHNA 

(530)533-4526

2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$24,417,831 
$16,486,820 

$0 

07/08/11 
08/05/11 
08/05/14 

47% 

67% 

HB4N SWPPP (916)852-5530 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-99-44.4/46 IN BUTTE COUNTY NEAR CHICO FROM 0.1 GEORGE REED INC HARGROVE, BEN $669,985 04/23/13 100%
03-3M5804 MILE NORTH OF BROYLES ROAD TO THE 

TEHAMA COUNTY LINE 

AC OVERLAY,RUMBLE STRIPS,COLD PLANE 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$672,114
 $0

05/16/13 
09/05/13 

100%

COMPLETED 
09/06/13 

HM1A 

03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64%
03-3M6404 REHABILITATE SIX BRIDGE DECKS 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY STE 16 2060 3RD STREET 

OROVILLE CA 95965 

$511,045
 $0

05/04/11 
10/04/11 

83%

(415)444-0716 
(530)682-3831 

HM3H WPCP 

03-BUT-191-/11.4 IN BUTTE COUNTY IN AND NEAR PARADISE KNIFE RIVER CONSTRUCTION GRANDY, DWAYNE $2,326,085 06/12/13 98%

HM1A 

03-4M2704 
STP-P191-(005)E 

--() 

FR 0.2 MI N OF RTE 70 TO PEARSON ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CHICO, CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)713-7814 

2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$2,129,113
 $0

06/27/13 
09/30/13 

90%

03-COL-5-21.0/34.4 IN COLUSA COUNTY NEAR WILLIAMS FROM DESILVA GATES CONSTRUCTION LP TOLLISON, RON $5,567,226 05/04/12 90%
03-4M1204 1.7 MILES NORTH OF FRESHWATER ROAD 

OVERCROSSING TO THE GLENN COUNTY LINE 

PAVEMENT REHABILITATION 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-3995 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$5,384,379
 $0

06/12/12 
09/06/13 

94%

SUSPENDED 

HM1B WPCP 

03-COL-5-/34.4 IN COLUSA AND GLENN COUNTIES AT AMERICAN CIVIL CONSTRUCTORS STEINER, BRIAN $984,231 03/05/13 59%
03-4M4804 VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER BRIDGE 

WEST COAST INC 

3701 MALLARD DRIVE 
2060 THIRD STREET, 

SUITE B 

$844,807
 $0

04/04/13 
10/16/13 

85%

BENICIA CA 94510 
OROVILLE, CA 95965 

HM3 (707)746-8028 
(530)218-3679 

03-COL-20-/10.2 IN COLUSA COUNTY 20 MILES WEST OF GEORGE REED INC KRAFT, DAN $7,808,727 11/19/12 100% 
03-1F7404 
ACNH-P020-(166) 

--() 

WILLIAMS FROM THE LAKE COUNTY LINE TO 

0.5 MILE WEST OF ROUTE 16 & FROM 0.1 

MILE EAST OF ROUTE 16 

PAVEMENT REHABILITATION 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)713-7864

15533 40TH AVENUE 

CLEARLAKE, CA 95422 

$6,874,760 
$0 

12/20/12 
10/01/13 

92% 

OVER RUN 

HA22 WPCP 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-49-3.7/3.9 IN EL DORADO COUNTY NEAR NASHVILLE AT LORANG BROTHERS CONSTRUCTION WOODRUFF, JARRETT $701,024 06/21/13 40%
03-4E5904 
STP-P049-(153) 

--() 

0.7 MI N OF UNION MINE ROAD 

INCREASE SUPERELEVATION OF CURVE 

INC 

COLFAX CA 95713 

1175 S AUBURN STREET 

(916)416-7548 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$230,494
 $0

07/24/13 
10/24/13 

33%

HB1 (530)346-8150 

03-ED-49-9.6/10.1 IN EL DORADO COUNTY FROM MISSOURI DOUG VEERKAMP GENERAL ALTERTON, NATHAN $838,845 05/21/12 100%
03-3E6304 STREET NORTH TO 4.8 MILES SOUTH OF 

JUNCTION ROUTE 49/50 SEPARATION 

ENGINEERING INC 

2585 COLD SPRINGS ROAD 
3065 BLAIR AVE. 

PLACERVILLE, CA 95667 

$487,317
 $0

06/20/12 
10/01/13 

57%

PLACE HMA, REPLACE ASPHALT CONCRETE 
PLACERVILLE CA 95667 

(530)957-1110 OVER RUN 

HA22 WPCP (530)676-0825 

03-ED-50-15.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE JEFFCO PAINTING AND COATING WOODRUFF, JARRETT $1,127,031 02/16/12 57%
03-4M2304 AT WEBER CREEK BRIDGE 

PREP AND PAINT TWO BRIDGES 

INC 

P O BOX 1888 
11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$1,008,890
 $0

04/02/12 
01/29/14 

90%

VALLEJO CA 94590 
(916)858-8628 

HM3 WPCP (707)562-1900 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0%

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$252,633
 $0

12/01/10 
09/11/14 

0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-17.8/19.6 IN PLACERVILLE AT COLOMA STREET PROVEN MANAGEMENT INC $1,398,754 09/05/13 0%
03-0F3004 
BH-P050-(121)E 

OVERCROSSING AND AT SMITH FLAT ROAD 

UNDERCROSSING 

712 SANSOME STREET $0
 $0

09/17/13 
0%

--() 
RETROFIT COLUMNS AND ADD BRACING 

SAN FRANCISCO CA 941111704 

(415)421-9500 

HA21 

03-ED-50-19.1/0 IN EL DORADO, PLACER, NEVADA, AND LEGG INC ALTERTON, NATHAN $1,357,423 03/27/12 95% 
03-4M1904 YOLO COUNTIES AT VARIOUS LOCATIONS 

BRIDGE DECK PRESERVATION 
LIVERMORE CA 94550 

2551 2ND STREET 3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$1,185,175 
$0 

04/25/12 
03/04/13 

69% 

(925)605-4500 
(530)957-1110 SUSPENDED 

HM3H WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 03 

03-ED-50-28.8/39.6 

Fed Aid 

HA22 

Pgm Code 

03-1A6804 

Contract 

NH-P050-(124)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

Description 

APPLY HOT MIX ASPHALT 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

WESTOVER, MARK 

Resident 
Engineer 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$13,361,522

Bid + CCOs

 $11,983,139

Comp To date

 $0

This Month 

11/29/10 

Awarded 

12/16/10 

Approved 

11/05/13 

Est Comp
Accepted 

82%

%Time

 95%

% Work 
Message 

03-ED-50-51.6/53.2 

HM3H 

03-4M0804 
IN EL DORADO COUNTY NEAR KYBURZ AT 

VARIOUS LOCATIONS FROM 0.3 MILE WEST 

OF 36 MILE STONE ROAD TO 0.6 MILE 

WEST OF WRIGHTS LAKE RO 

REHABILITATE CULVERTS 

C W FOX CONSTRUCTION INC 

COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

NANUGONDA, VEERA 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$431,135
 $399,351

 $0

04/09/13 
05/06/13 
09/30/13 

80%

 92%

03-ED-50-67.6/72.9 
03-1A7314 
NH-P050-(131)E 

--() 

IN EL DORADO COUNTY IN AND NEAR 

MYERS FR JOHNSON PASS ROAD TO INCLINE 

ROAD 

STORM WATER QUALITY IMPROVEMENTS 

DON GARCIA EXCAVATING AND 

PAVING INC 

SOUTH LAKE TAHOE, CA 96158 

P O BOX 7176 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$5,371,038
 $0
 $0

08/08/13 
08/27/13 

0%

 0%

HA42 

HA22 

(530)577-0558 

HB4N 

03-ED-50-73.7/75.4 

HA42 

03-1A7324 
ACNH-P050-(129) 

--() 

SWPPP 

IN EL DORADO COUNTY IN AND NEAR 

SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH 

OF AIRPORT ROAD TO ROUTE 50/89 

SEPARATION 

HMA CONCRETE SUFACING AND DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$4,560,283
 $1,590,988

 $0

03/28/13 
04/18/13 
11/08/13 

63%

 35%

HA22 

HB4N 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94513 

(650)259-9545 

859 COWAN RDAD STE 3 

MONTPLAISIR, JARET 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$16,316,845
 $15,699,773

 $0

02/10/11 
03/01/11 
10/24/13 

52%

 93%

HA22 

HB4N 

03-ED-50-78.9/79.5 

HA42 

03-1A7344 
ACNH-P050-(128)E 

--() 

SWPPP 

IN EL DORADO COUNTY IN SOUTH LAKE 

TAHOE FROM 0.2 MILE WEST OF SKI RUN 

BOULEVARD TO WILDWOOD AVENUE 

COLD PLANE & HMA OVERLAY, DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MONTPLAISIR, JARET 

(530)218-4803

2489 LAKE TAHOE BLVD, 

SUITE 6 

SOUTH LAKE TAHOE, CA 

96150 

$3,236,653 
$2,408,733 

$0 

04/06/12 
04/25/12 
11/18/13 

66% 

75% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 03 

03-ED-50-/80.4 

Fed Aid 

HM3H 

Pgm Code 

03-4M5104 

Contract 
Location 

Storm Water 
Plan 

IN EL DORADO, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 51, AND 193 

Description 

METHACRYLATE AND POLYESTER BRIDGE 

Type Of Work 

PENHALL COMPANY 

Contractor 

ROGERS MN 55374 

(763)428-2244 

P O BOX 310 

GUTIERREZ, BOJANA 

Resident 
Engineer 

(916)801-3455 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO, CA 95834 

$2,282,990

Bid + CCOs

 $306,699

Comp To date

 $0

This Month 

05/31/13 

Awarded 

06/27/13 

Approved 

12/23/13 

Est Comp
Accepted 

41%

%Time

 13%

% Work 
Message 

03-ED-89-18.0/24.9 

HA42 

03-1A8444 
ACST-P089-(105)P 

P08-9 10-() 

--() 

IN EL DORADO COUNTY ABOUT 8.3 MILES 

NORTH OF SOUTH LAK TAHOE FROM 0.1 

MILE NORTH OF EAGLE FALLS SIDEHILL 

VIADUCT NO 5 TO MEEKS CRE 

HMA OVERLAY AND WIDEN ROADWAY 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)522-8250 

MONTPLAISIR, JARET 

(530)682-5837 

7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$11,487,997
 $0
 $0

06/19/13 
07/22/13 

0%

 0%

HB4N 

HA22 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-GLE-162-67.2/84.6 

HM1 

03-4M5504 
IN GLENN COUNTY NEAR WILLOWS FROM 

CENTRAL IRRIGATION CANAL BRIDGE TO TO 

NORTH JUNCTION ROUTE 162/45 AND FROM 

SOUTH JUNCTION ROUTE 

APPLIED HOT CHIP SEAL 

TIMBERWORKS 

MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

HARGROVE, BEN 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,609,246
 $1,569,390

 $0

05/02/13 
05/31/13 
09/20/13 

95%

 96%

SUSPENDED 

03-NEV-20-3.9/17.5 

HA22 

03-2F35U4 
ACNH-P020-(167)

--() 

WPCP 

IN AND NEAR GRASS VALLEY AND NEVADA 

CITY FROM 0.3 MILE EAST OF INDIAN 

SPRING ROAD TO JCT RT 49 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

CULLEY, STEVEN 

(916)952-7196

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$8,134,423 
$7,461,210 

$0 

12/21/12 
01/23/13 
10/18/13 

12% 

91% 



 
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11 0%

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--()

WPCP 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 
STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$0
 $0

10/03/11 
0%

SUSPENDED 

03-NEV-20-12.8/15.9 174/20 AND GOLD FLAT POLYESTER WESTERN STRUCTURES JEFF D JOHNSON $1,055,321 04/26/13 66%
03-3E06A4 OVERLAY 

PLACE POLYESTER CONCRETE, COLD PLANE 
CA 92503 

6005 TYLER STREET, RIVERSIDE 138 NEW MOHAWK, SUITE 

A 

$817,619
 $0

04/26/13 
09/27/13 

85%

NEVADA CITY, CA 95959 

WPCP 
(530)632-6714 

03-NEV-20-36.1/44.5 IN NEVADA AND PLACER COUNTIES AT QUIMU CONTRACTING INC JOHNSON, JEFF D $416,015 04/05/13 70%
03-4M0704 VARIOUS LOCATIONS 

CULVERT REHABILITATION 
DIXON CA 95620 

P O BOX 1177 138 NEW MOHAWK ROAD, 

SUITE B 

$363,729
 $0

05/16/13 
10/08/13 

86%

HM2C 

(707)693-0289 
(530)632-6714 

NEVADA CITY, CA 95959 

03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION CLARK, MARTIN $9,865,480 05/08/10 55%

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$9,582,478
 $0

06/22/10 
09/20/13 

96%

03-NEV-49-11.6/11.6 IN NEVADA COUNTY, ON ROUTE 49, AT STEWART ENGINEERING, INC. JOHNSON, JEFF D. $1,325,000 12/05/12 93%

20.20 

03-3F7304 POST MILE 11.64 DIR'S EMERGENCY F.A 

REPAIR EMBANKMENT AND LINE EXISTING 

48-INC 
REDDING, CA 96099 

(530)244-8464 

P.O. BOX 990010 

(916)825-7697 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$558,503
 $0

01/16/13 
04/20/13 

68%

201130 

03-NEV-49-31.3/32.6 NEAR NORTH SAN JUAN FROM 1.3 MILES HANSEN BROS ENTERPRISES CLARK, MARTIN $581,886 04/15/13 86% 

HA42 

03-1F6204 SOUTH OF MIDDLE YUBA RIVER BRIDGE 17­

09 TO MIDDLE YUBA RIVER BRIDGE 17-09 

RECONSTRUCT EMBANKMENT AND OVERLAY 
GRASS VALLEY CA 95945 

(530)273-3381 

P O BOX 1599 

(530)218-4832

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$546,713 
$0 

05/16/13 
10/01/13 

92% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-5.0/0 IN NEVADA AND PLACER COUNTIES AT J MCLOUGHLIN ENGINEERING CO VANDELL, SAM $1,042,993 06/12/13 0%
03-4M5004 VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER DECKS 

INC 

10641 FULTON COURT 
2520 WARREN DR., 

SUITE A 

$26,310
 $0

06/27/13 
01/06/14 

3%

RANCHO CUCAMONGA CA 91730 
ROCKLIN, CA 95677 SUSPENDED 

HM3H (909)944-1037 
(916)869-1867 

03-NEV-80-12.3/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM SIERRA NEVADA CONSTRUCTION INCCROSBY, TIM $1,275,109 04/29/13 83%

HB1 

03-3F0304 
HSNH-0804-(198) 

--()

0.4 MILE WEST OF DONNER PASS ROAD OC 

TO 0.1 MILE EAST OF DONNER PASS OC 

INSTALL CONCRETE MEDIAN BARRIER 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)320-6460 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$895,699
 $0

05/24/13 
09/19/13 

70%

03-PLA-65-15.0/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES CONSTRUCTION LPFREDRICKSON, SCOTT $18,646,743 05/21/12 58%

HB4C 

03-333824 
HPLU-6203-(031)L 

620-3 03-() 

--() 

SWPPP 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)416-3011 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$13,523,158
 $0

06/19/12 
06/16/14 

72%

03-PLA-80-4.1/19.5 IN PLACER COUNTY AT VARIOUS LOCATIONS MC GUIRE PACIFIC CONSTRUCTOR'SDELONG, ERIC $884,763 05/21/13 0%
03-3F2404 REPLACE AND INSTALL NEW SIGNS P O BOX 4072 2520 WARREN DRIVE, $0

 $0
06/10/13 

0%

AUBURN CA 95604 
SUITE A 

HA22 

(530)888-0527 
(916)996-0601 

ROCKLIN, CA 95677 

03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10 100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 
WATSONVILLE, CA 

P O BOX 50085 

95077-5085 
(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$138,197
 $0

06/16/11 
01/25/11 

39%

REMOVE MAT'L, PLACE K-RAIL, 
20.10 

SIDESLOPE RPR 
201130 

03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM TEICHERT CONSTRUCTION ZINK, PHIL $93,925,236 02/22/10 100% 

HA22 

03-2C8604 
ACIM-000C-(309)N 

--() 

SWPPP 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 
ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

(530)346-7996

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$89,000,477 
$0 

03/16/10 
10/17/13 

93% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-89-8.6/12.4 IN PLACER COUNTY AT AND NEAR TAHOE CIMARRON INC DANIELS, AARON $811,780 05/21/13 69%

HA42 

03-3F4204 CITY FROM JUNCTION RTE 89/28 TO 1.4 

MILES SOUTH OF ALPINE MEADOWS ROAD 

DRAINAGE IMPROVEMENTS 
COPPEROPOLIS CA 95228 

(209)522-1655 

929 O'BYRNES FERRY ROAD 

(530)682-5504 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$525,054
 $0

06/10/13 
10/15/13 

64%

03-PLA-89-13.7/19 IN EL DORADO, NEVADA AND PLACER AEGIS ITS INC MATYE, BENJAMIN $1,121,546 07/26/11 92%

HB4N 

03-1C1124 
STP0-000C-(342)E 

--()

WPCP 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

ANAHEIM, CA 92806 

(714)630-3700 

3360 E. LA PALMA AVENUE 

(530)682-3562 

10960 WEST RIVER 

ST,SUITE 101A 

TRUCKEE, CA 96161 

$929,335
 $0

08/16/11 
05/03/13 

85%

SUSPENDED 

03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,803,553 04/10/12 9%

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

RENO NV 89570 

(775)852-7283 

PO BOX 70846 

(530)682-7172 

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$863,337
 $0

04/27/12 
02/26/15 

2%

03-PLA-174-/2.8 IN PLACER COUNTY IN AND NEAR COLFAX GEORGE REED INC BOKOVA, MARY $722,019 05/09/13 49%
03-4M5704 174/80 SEPARATION TO BEAR RIVER 

BRIDGE____________________________ 

REPLACE AC AND HMA OVERLAY 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)330-2727 

33 DEPOT STREET 

COLFAX, CA 95713 

$483,626
 $0

06/04/13 
09/16/13 

70%

HM1 

03-SAC-5-1.5/0 IN PLACER AND SACRAMENTO COUNTIES AT STUDEBAKER BROWN ELECTRIC INC KAMAL, BALBIR $234,740 06/05/13 0%
03-4M3704 VARIOUS LOCATIONS 

REPLACE DAMAGED LIGHTING POLES 
ROSEVILLE CA 95678 

2008 OPPORTUNITY DR SUITE 140 3855 N FREEWAY BLVD. 

SUITE 120 

$0
 $0

07/15/13 
0%

HM4 

(530)333-3423 
(916)799-0878 

SACRAMENTO, CA 95834 

03-SAC-5-22.0/0 IN PLACER, SACRAMENTO, SUTTER, AND INDEPENDENT STRUCTURES INC YEUNG, KIN $447,980 04/29/13 100% 
03-4M7704 YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHION ATTENUATORS 
REDDING CA 96049 

P O BOX 491655 2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$452,452 
$0 

05/31/13 
08/23/13 

98% 

(530)223-5238 
(916)416-7827 OVER RUN 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 03 

03-SAC-12-.3/6.1 

Fed Aid 

HA22 

Pgm Code 

03-3C9004 

Contract 

ACNH-P012-(110) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SACRAMENTO COUNTY NEAR RIO VISTA 

AT VARIOUS LOCATIONS FROM EAST OF THE 

SACRAMENTO RIVER BRIDGE TO THE 

MOKELUMNE RIVER BRIDGE 

Description 

REHABILITATE PAVEMENT OVERLAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

SCOTT, JEFF 

Resident 
Engineer 

(916)847-4916 

3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$3,662,751

Bid + CCOs

 $3,452,511

Comp To date

 $0

This Month 

10/31/12 

Awarded 

12/03/12 

Approved 

11/20/13 

Est Comp
Accepted 

58%

%Time

 88%

% Work 
Message 

03-SAC-16-2.6/23.9 

HM1 

03-4M2804 
STP-P016-(036)E 

--() 

IN SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO FROM 0.3 MILE EAST OF 

FOLSOM BLVD TO THE AMADOR COUNTY LINE 

PAVEMENT REHABILITION 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

TECLE, DANIEL 

(916)919-4252 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$4,349,095
 $699,365

 $0

06/05/13 
06/27/13 
12/10/13 

49%

 16%

03-SAC-50-.6/17 

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

IN AND NEAR SACRAMENTO COUNTY AT 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

LEE, SUSHMA 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$3,788,511
 $3,483,975

 $0

07/22/11 
08/12/11 
12/06/13 

82%

 91%

03-SAC-50-1.6/0 

HA21 

03-0F2304 
BHNH-P050-(132)E 

--() 

IN SACRAMENTO COUNTY AT CAMELLIA CITY 

VIADUCT FR 0.3 MI E OF RIVERSIDE BLVD 

UC TO 26TH UC 

BRIDGE WIDENING, PCC OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

$17,322,575
 $0
 $0

08/26/13 
09/17/13 

0%

 0%

03-SAC-50-5.0/16.7 

HB1 

03-3F3204 
HSST-000C-(358) 

--() 

IN SACRAMENTO AND EL DORADO COUNTIES 

AT VARIOUS LOCATIONS 

OPEN-GRADED ASPHALT 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

LEE, SUSHMA 

(916)718-8055 

3855 N FREEWAY BLVD., 

STE. 120 

SACRAMENTO, CA 95834 

$798,231
 $253,667

 $0

06/03/13 
06/27/13 
10/23/13 

67%

 32%

03-SAC-51-6.0/8.3 

HA25 

03-1A1404 

SWPPP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES, CA 94547 

(510)741-9226 

SAGER, JANET 

(916)263-4912

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,365,464 
$1,317,985 

$0 

10/15/09 
11/02/09 
03/18/15 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

03District 

03-SAC-80-8.1/11.1 

Fed Aid 

HA21 

Pgm Code 

03-0F6804 

Contract 

BHIM-0803-(242) 

--() 

Location 
Storm Water 
Plan 

IN AND NEAR SACRAMENTO AT VARIOUS 

LOCATIONS FROM NORTH AVENUE 

OVERCROSSING TO ROUTE 80/244 

SEPARATION 

Description 

REHABILITATE THREE BRIDGE DECKS 

Type Of Work 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

Contractor 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

GUTIERREZ, BOJANA 

Resident 
Engineer 

(916)801-3455 

3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$837,721

Bid + CCOs

 $647,050

Comp To date

 $0

This Month 

04/10/13 

Awarded 

05/06/13 

Approved 

10/07/13 

Est Comp
Accepted 

81%

%Time

 77%

% Work 
Message 

03-SAC-80-/18 
03-4M5204 

IN AND NEAR SACRAMENTO ON ROUTES 80 , 

99, AND 160 AT VARIOUS LOCATIONS 

REHABILITATE 13 BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

ELGHASSEIN, DEAN 

3855 N. FREEWAY 

BLVD.SUITE 120 

$2,328,324
 $1,156,809

 $0

05/10/13 
06/04/13 
06/12/14 

24%

 51%

HM3H 

TEMPE AZ 85282 

(602)437-1711 
(916)768-3597 

SACRAMENTO, CA 95834 

03-SAC-80-/M10.4 

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

IN YOLO AND SACRAMENTO COUNTIES 

REPLACE PCCP AND PLACE HMA 

BAY CITIES / MYERS JV 

RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

TANVIR, RIZWAN 

(530)945-8921 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$92,937,000
 $47,172,306

 $0

07/29/11 
08/24/11 
08/19/15 

28%

 50%

03-SAC-160-5.9/L7 
03-3M7204 

IN SACRAMENTO COUNTY NEAR RIO VISTA 

AT THREE MILE SLOUGH BRIDE 

PREP AND PAINT 2 BRIDGES 

CALIFORNIA ENGINEERING 

CONTRACTORS INC 

PLEASANTON CA 94566 

20 HAPPY VALLEY ROAD 

TECLE, DANIEL 

(916)919-4252 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$2,508,388
 $10,775

 $0

05/10/13 
06/04/13 
11/26/13 

49%

 0%

HM3 (925)461-1500 

03-SIE-80-.7/.7 
03-4F0304 
NHS- -( ) 

--() 

IN SIERRA COUNTY, ON ROUTE 80, AT 

PSOT MILE 0.7 DIR'S EMERGENCY F.A. 

REPLACE DAMAGED CONCRETE HEADWALL 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

CROSBY, TIM 

(530)587-6314 

10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$535,000
 $0
 $0

07/17/13 
09/04/13 

0%

 0%

20.20 

201130 

03-SIE-89-4.5/5.5 

HB4C 

03-4E5004 
STPE-P089-(106)E 

--() 

IN SIERRA COUNTY ABOUT 12 MI OF 

TRUCKEE FR 1.6 MI NORTH LITTLE 

TRUCKEE RIVER BRIDGE TO 1.0 MILE 

SOUTH OF COTTONWOOD ROAD 

CONSTRUCT WILDLIFE CROSSING 

STEELHEAD CONSTRUCTORS INC 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

CROSBY, TIM 

(530)320-6460

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$404,908 
$94,163 

$0 

06/18/13 
07/22/13 
11/04/13 

13% 

23% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

03District 

03-SUT-99-11.0/14.3 

Fed Aid 

HE13 

Pgm Code 

03-1A43A4 

Contract 

SARR-P099-(529)E 

P0-99 5-(9E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

Description 

WIDEN TO FOUR LANES 

Type Of Work 

DE SILVA GATES MCM A JNT VNTR 

OF DE SILVA GATES 

Contractor 

NORTH HIGHLANDS, CA 

956600620 

(916)334-1221 

TOLLISON, RON 

Resident 
Engineer 

(530)822-4313 

PO BOX 620 
379 COLUSA AVENUE 

YUBA CITY CA 95991 

$28,351,836

Bid + CCOs

 $17,359,870

Comp To date

 $0

This Month 

09/04/12 

Awarded 

09/04/12 

Approved 

03/24/15 

Est Comp
Accepted 

49%

%Time

 63%

% Work 
Message 

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

GOLD RIVER, CA 95670 

(916)608-1500 

TOLLISON, RON 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$35,257,348
 $18,108,727

 $0

07/14/10 
07/28/10 
02/05/14 

37%

 52%

03-SUT-99-19.5/20.5 

HB4C 

03-1A4644 

SWPPP 

IN SUTTER COUNTY IN TUDOR AT ROUTE 

99/113 SEPARATION 

CONSTRUCT 99/113 INTERCHANGE 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

KNUDSON, CAMERON 

(530)682-3842 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$12,876,959
 $8,473,697

 $0

10/16/12 
12/20/12 
03/10/14 

48%

 66%

SUSPENDED 

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,829,997
 $1,752,057

 $0

12/10/10 
02/07/11 
12/11/14 

0%

 0%

PLANT EST 

SATIS 

03-SUT-99-/1.6 

HE11 

03-406604 
HP21-L620-(304)8 

--() 

SWPPP 

IN SACRAMENTO AND SUTTER COUNTIES 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

CONSTRUCT INTERCHANGE WITH HMA 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$18,784,292
 $6,671,158

 $0

10/01/12 
11/06/12 
07/23/14 

17%

 35%

03-SUT-113-4.5/4.5 
03-3F9804 
STP- -( )

--() 

IN SUTTER COUNTY, ON ROUTE 113, AT 

POST MILE 4.56 DIR'S EMERGENCY F.A. 

REPLACE FAILED 42" CMP 

A. TEICHERT & SON, INC., 

TEICHERT CONSTRUCTION 

DAVIS CA 95617 

P.O. BOX 1890 

RIVERA, FERNANDO 

(530)822-5355

379 COLUSA AVE. 

YUBA CITY, CA 95991 

$435,000 
$0 
$0 

06/26/13 
08/28/13 
07/12/13 

0% 

0% 

20.20 

201130 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-VAR-50-.2/21 

20.20 

03-4F0104 
NHS- -( ) 

--() 

IN EL DORADO, NEVADA, PLACER AND 

SACRAMENTO COUNTIES, ON VARIOUS 

ROUTES ANDAT VARIOUS POST MILES DIR'S 

EMERGENCY L.B. 

REPLACE DAMAGED WIRING FOR LIGHTING 

STUDEBAKER BROWN ELECTRIC, INC 

ROSEVILLE, CA 95678 

CHOHAN, MOHAN 

(916)263-4922 

2008 OPPORTUNITY DRIVE, #140 3855 N. FREEWAY BLVD, 

STE 100 

SACRAMENTO, CA 95834 

$785,000
 $123,025

 $0

08/01/13 
09/04/13 
01/03/14 

31%

 16%

201130 

03-VAR-51-5.5/8.1 

20.20 

03-3F4704 
IN EL DORADO, NEVADA AND SACRAMENTO 

COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. 

REPLACE ELECTRICAL SYSTEMS 

STUDEBAKER BROWN ELECTRIC, INC 

ROSEVILLE, CA 95678 

(530)333-3423 

CHOHAN, MOHAN 

(916)801-6092 

2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$331,803
 $346,798

 $0

08/15/12 
09/19/12 
02/08/13 

100%

 100%

201130 

03-YOL-50-2.5/3.1 
03-3F9704 
N- -( ) 

--() 

IN YOLO COUNTY, ON ROUTE 50, ON THE 

SACRAMENTO RIVER VIADUCT, AT POST 

MILE 2.561/3.156 DIR'S EMERGENCY F.A. 

INSTALL SHORING 

GOLDEN STATE BRIDGE, INC. 

BENICIA, CA 94510 

ELGHASSEIN, DEYA DEAN 

2990 BAY VISTA COURT, SUITE D 3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$285,000
 $205,711

 $0

06/11/13 
06/26/13 
08/10/13 

100%

 72%

20.20 
(916)768-3597 

201130 

03-YOL-80-.1/22.1 

HM3H 

03-4M4904 
IN SUTTER AND YOLO COUNTIES ON ROUTES 

113/45/80 AT VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER DECKS 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 

RANDHAWA, AMARJIT 

(916)825-7628 

3951 PERFORMANCE DR., 

SUITE C 

SACRAMENTO, CA 95838 

$1,715,818
 $714,978

 $0

06/18/13 
07/08/13 
02/03/14 

31%

 42%

03-YOL-80-2.5/2.9 

HA23 

03-2F7004 

WPCP 

IN YOLO COUNTY IN DAVIS FROM 0.2 

MILES WEST TO 0.2 MILES EAST OF MACE 

BLVD OC______________________ 

RECONSTRUCT EMBANKMENT, ELECTRICAL 

VINTAGE PAVING CO INC 

WINTERS CA 95694 

(530)795-0132 

P O BOX 461 

GHASSEMI, MOHSSEN 

(916)869-6087 

3951 PERFORMANCE 

DRIVE, STE C 

SACRAMENTO, CA 95838 

$1,219,405
 $1,167,215

 $0

10/16/12 
11/06/12 
09/25/13 

97%

 94%

03-YUB-70-14.2/15.1 

HA22 

03-0A5804 
NHX1-1501-(0E ) 

--() 

SWPPP 

IN MARYSVILLE ON ROUTE 20 FROM F 

STREET TO BUCHANAN STREET AND ON 

ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

TEICHERT CONSTRUCTION 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

KNUDSON, CAMERON 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$27,127,243 
$11,341,231 

$0 

01/13/12 
01/31/12 
10/06/15 

33% 

42% 
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10/01/13 

District 03 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$567,960,533 
Contractor 

Completed to Date: $332,140,978

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: 

Awarded 
Approved
Est Comp

Accepted 
$0

%Time 
% Work 

Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-11.3/15.5 03-4M1604 

03-BUT-70-9.2/17 03-2F3004 

03-BUT-70-28.2/0 03-1E5104 

03-BUT-99-13.0/20.6 03-4M5304 

03-BUT-99-28.1/29.6 03-3E6204 

03-BUT-99-44.4/46 03-3M5804 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-191-4.6/0 03-3M6404 

03-BUT-191-/11.4 03-4M2704 

03-COL-5-21.0/34.4 03-4M1204 

03-COL-5-/34.4 03-4M4804 

03-COL-20-/10.2 03-1F7404 

03-ED-49-3.7/3.9 03-4E5904 

03-ED-49-9.6/10.1 03-3E6304 

03-ED-50-15.4/0 03-4M2304 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-17.8/19.6 03-0F3004 

03-ED-50-19.1/0 03-4M1904 

03-ED-50-51.6/53.2 03-4M0804 

03-ED-50-67.6/72.9 03-1A7314 

03-ED-50-73.7/75.4 03-1A7324 

03-ED-50-77.3/79.3 03-1A73U4 

Page 
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1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-50-78.9/79.5 03-1A7344 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-50-/80.4 03-4M5104 

03-ED-89-18.0/24.9 03-1A8444 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-162-67.2/84.6 03-4M5504 

03-NEV-20-12.8/15.9 03-3E06A4 

03-NEV-20-36.1/44.5 03-4M0704 

03-NEV-20-3.9/17.5 03-2F35U4 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-49-11.6/11.6 03-3F7304 

03-NEV-49-31.3/32.6 03-1F6204 

03-NEV-80-5.0/0 03-4M5004 

03-NEV-80-12.3/13.3 03-3F0304 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-4.1/19.5 03-3F2404 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-89-8.6/12.4 03-3F4204 

Page 
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5 
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6 

6 

6 
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7 

7 

7 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-174-/2.8 03-4M5704 

03-SAC-5-1.5/0 03-4M3704 

03-SAC-5-22.0/0 03-4M7704 

03-SAC-12-.3/6.1 03-3C9004 

03-SAC-16-2.6/23.9 03-4M2804 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-1.6/0 03-0F2304 

03-SAC-50-5.0/16.7 03-3F3204 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-80-8.1/11.1 03-0F6804 

03-SAC-80-/18 03-4M5204 

03-SAC-160-5.9/L7 03-3M7204 

03-SIE-80-.7/.7 03-4F0304 

03-SIE-89-4.5/5.5 03-4E5004 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-19.5/20.5 03-1A4644 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-/1.6 03-406604 

03-SUT-113-4.5/4.5 03-3F9804 

Page 
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8
 

8
 

8
 

9
 

9
 

9
 

9
 

9
 

9
 

10
 

10
 

10
 

10
 

10
 

10
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11
 

11
 

11
 

11
 

11
 



District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-VAR-50-.2/21 03-4F0104 12
 

03-VAR-51-5.5/8.1 03-3F4704 12
 

03-YOL-50-2.5/3.1 03-3F9704 12
 

03-YOL-80-.1/22.1 03-4M4904 12
 

03-YOL-80-2.5/2.9 03-2F7004 12
 

03-YUB-70-14.2/15.1 03-0A5804 12
 

Statement of Ongoing Contracts - Federal Aid 

03
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $186,862,235


FEDERAL AID (PRIMARY) $91,716,696


FEDERAL AID (SECONDARY) $64,834,304


STATE HIGHWAY $70,149,090


 $154,398,206


 $567,960,533


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$136,172,784


 $58,813,502


 $9,224,693


 $45,956,446


 $81,973,554


 $332,140,978
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $669,985
 

$669,985
Work completed this Period:


	03

