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Statement of Ongoing Contractsasof 0920/14 10/06/14
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-32-76.7/0 IN BUTTE, GLENN, PLACER, SUTTER, AND TRUESDELL CORPORATION OF CRETE, MATT $1,116,799 04/25/14 77%
03-4M6804 YUBA COUNTIES AT VARIOUS LOCATIONS CALIFORNIA, INC. 2707 NOTRE DAME BLVD. $917,6;g 23;;?;13 81%
REPLACE JOINT SEALS AND PLACE 1310 W. 23RD STREET CHICO, CA 95928
TEMPE AZ 85282 (530)682-3759
HM1
03-BUT-70-/0 IN BUTTE COUNTY, ON ROUTES 70, J_F. SHEA CONSTRUCTION, INC. WOOD, JUSTIN $390,000 10/17/13  100%
03-3M64A4 162,191-PM VARS DIR"S EMERGENCY F.A. P_O. BOX 494519 2707 NOTRE DAME BLVD. $280,9§8 gi;ii;ii 72%
REPAIR OF POLYESTER/METHATCRYLATE REDDING, CA 96049 CHICO, CA 95928
(530)682-3831
20.80
000380
03-BUT-99-28.1/29.6 NEAR CHICO FROM ESTATES DRIVE TO 0.4 KNIFE RIVER CONSTRUCTION HARGROVE, BEN $7,579,280 04/03/13 62%
ﬁﬁéﬁfﬁégé_(sse) MILE NORTH OF BUTTE CREEK BRIDGE 12- 1764 SKYWAY 2707 NOTRE DAME BLVD. $5,057,6§g gg;gi;ig 67%
o 126R CHICO CA 95928 CHICO, CA 95928
O REPLACE BRIDGE (SCOUR) (530)218-4831
HA21
03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY  THOMAS, SHAHNA $25,861,070 07/08/11 71%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE INC 2707 NOTRE DAME BLVD $24’214’4§S ggjgijii 93%
UNDERCROSSING P O BOX 1508 CHICO, CA 95928
WIDEN ROADWAY AND BRIDGES RANCHO CORDOVA CA 95741 (530)533-4526
HBAN SWPPP
03-BUT-99-37.2/44.4 IN BUTTE COUNTY NORTH OF CHICO FROM KNIFE RIVER CONSTRUCTION HARGROVE, BEN $1,764,810 05/12/14  100%
03-4M8304 0.2 MILE SOUTH OF GARNER LANE TO 0.1 1764 SKYWAY 2707 NOTRE DAME BLVD. $1’603’2;8 gg;gg;ii 89%
MILE NORTH OF BROYLES ROAD CHICO CA 95928 CHICO, CA 95928
PLACE .10 FT. OF RUBBERIZED ASPHALT (530)218-4831 OVER RUN
03-COL-5-22.3/0 IN COLUSA, BUTTE, AND GLENN COUNTIES BLAISDELL CONSTRUCTION INC.  CRETE, MATT $634,745 07/02/14 46%
03-4M2004 ON ROUTES 5, 20, 32,149, AND 162 AT PO BOX 938 2707 NOTRE DAME BLVD. $197,2§g ggjiéjij 30%

HM3H

VARIOUS LOCATIONS

SUB-SCOUR MITIGATION-7 BRIDGES

ANDERSON CA 96007

CHICO, CA 95928
(530)682-3759
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Statement of Ongoing Contractsasof 0920/14 10/06/14
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-49-30.9/31. ABOUT 8.8 MILES SOUTH OF AUBURN AT  SIERRA NEVADA CONSTRUCTION INCWOODRUFF, JARRETT $996,683 02/26/14  100%
gg;gf;ggg—(154)E RATTLESNAKE BAR ROAD P 0 BOX 50760 11323 SANDERS DRIVE $1,016-6§§ 83;;?;13 100%
0 LEFT TURN CHANNELIZATION SPARKS NV 89435 RANCHO CORDOVA, CA 95742 09711714
(916)858-8628 COMPLETED
HB1
03-ED-50-16.4/18. IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $288,033 11/03/10  100%
ga:gggg?ﬁlzz)E FROM 0.1 MILE WEST OF WEST 1630 LOTUS ROAD 3855 N. FREEWAY BLVD, $275,7ég égjgéjig 100%
PLACERVILLE UNDERCROSSING TO CLAY PLACERVILLE CA 95667 STE. 120 09/26/14
-0 STREET UNDERCROSSING SACRAMENTO CA 95834
HIGHWAY PLANTING -
HBAN WPCP (916)263-4912
HBAN
03-ED-50-17.8/19. IN PLACERVILLE AT COLOMA STREET PROVEN MANAGEMENT INC NANUGONDA, VEERA $1,329,490 09/05/13 99%
gﬁ:gggg?ﬁlzl)E OVERCROSSING AND AT SMITH FLAT ROAD 712 SANSOME STREET 3065 BLAIRS LANE $1,208,7;g gg;ig;ii 89%
UNDERCROSSING SAN FRANCISCO CA 941111704 PLACERVILLE, CA 95667
-0 RETROFIT COLUMNS AND ADD BRACING (530)218-4803
HA21
03-ED-50-19.6/25. IN EL DORADO COUNTY IN AND NEAR C.C. MYERS, INC. NANUGONDA, VEERA $578,655 05/19/14  100%
03-4M6904 PLACERVILLE AT SMITH FLAT ROAD 3286 FITZGERALD ROAD 3065 BLAIRS LANE $587,0ég 88;22;13 100%
UNDERCROSSING AND AT SNOW ROAD RANCHO CORDOVA CA 95742 PLACERVILLE, CA 95667 09726714
UNDERCROSSING (530)218-4803
POLYESTER CONCRETE OVERLAY
HM3
03-ED-50-31.3/0 ABOUT 11.0 MILES EAST OF PLACERVILLE VIKING CONSTRUCTION COMPANY, WOODRUFF, JARRETT $5,262,345 02/25/14 73%
03-0F2204 AT SLY PARK ROAD UNDERCROSSING 25-42 INC. 11232 SANDERS DRIVE $3,258,571 03/13/14 62%
BRNH-P050-(133)E IN EL DORADO COUNTY P. 0. BOX 1508 RANCHO CORDOVA, CA 95742 $0 11/17/14
-0 REPLACE BRIDGE RANCHO CORDOVA CA 95741 (916)416-7548
HA21
03-ED-50-47.7/51. AT AND NEAR SILVER FORK AND KYBURZ AT QUIMU CONTRACTING INC. NANUGONDA, VEERA $385,875 04/18/14 75%
03-4m4404 VARIOUS LOCATIONS FROM 0.3 MILE EAST P.0. BOX 1177 3065 BLAIRS LANE $316,3%g 23;8;;13 820

HM2C

OF WEBBER MILL ROAD TO 0.3 MILE EAST DIXON CA 95620

OF 35 MILESTONE T
CULVERT REHABILITATION

PLACERVILLE, CA 95667
(530)218-4803
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-50-67.6/72.9 IN EL DORADO COUNTY IN AND NEAR DON GARCIA EXCAVATING AND ALTERTON, NATHAN $6,031,155 08/08/13 75%
33-;32314131 c MYERS FR JOHNSON PASS ROAD TO INCLINE PAVING INC 3065 BLAIRS LANE $4-377-3%g gijggjii 73%
(131 ROAD P 0 BOX 7176 PLACERVILLE, CA 95667
-0 STORM WATER QUALITY IMPROVEMENTS SOUTH LAKE TAHOE, CA 96158 (530)957-1110
HA42
HA22
HBAN
03-ED-50-73.7/75.4 IN EL DORADO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY MATYE, BENJAMIN $4,783,657 03/28/13  100%
03-1A7324 SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH P O BOX 50085 10960 WEST RIVER $4,487,427 04/18/13 0,
ACNH-P050-(129) OF AIRPORT ROAD TO ROUTE 50/89 WATSONVILLE CA 950775085 STREET $0 83;;2;12
-0 SEPARATION TRUCKEE, CA 96161
HMA CONCRETE SUFACING AND DRAINAGE _
HA4D SwpPP (530)682-3562
HA22
HBAN
03-ED-50-77.3/79.3 IN SOUTH LAKE TAHOE FROM TROUT CREEK DISNEY CONSTRUCTION INC MONTPLAISIR, JARET $16,613,721 02/10/11 84%
03-1A73U4 TO SKI RUN BOULEVARD 859 COWAN RDAD STE 3 2489 LAKE TAHOE BLVD $16,653,572 03/01/11 99%
TTE) -C D STORM WATER QUALITY IMPROVEMENTS BURLINGAME CA 94010 SOUTH LAKE TAHOE, CA $0 11/25/14
96150
HA42 SwPPP (530)218-4803
HA22
HBAN
03-ED-50-/80.4 IN EL DORADO, SACRAMENTO, AND YOLO  PENHALL COMPANY GUTIERREZ, BOJANA $2,771,631 05/31/13 96%
03-4M5104 COUNTIES AT VARIOUS LOCATIONS ON P.0. BOX 842911 3855 N. FREEWAY BLVD, $2,695,336 06/27/13 91%
ROUTES 50, 51, AND 193 LOS ANGELES, CA 90084-2911 STE. 120 $0 09/22/14
METHACRYLATE AND POLYESTER BRIDGE SACRAMENTO, CA 95834 SUSPENDED
HU3H (916)801-3455
03-ED-89-18.0/24.9 IN EL DORADO COUNTY ABOUT 8.3 MILES DIABLO CONTRACTORS INC MONTPLAISIR, JARET $11,586,107 06/19/13 34%
03-1A8444 NORTH OF SOUTH LAK TAHOE FROM 0.1 7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER $4,853,075 07/22/13 42%
ACST-P089-(105)P MILE NORTH OF EAGLE FALLS SIDEHILL  SAN RAMON CA 94583 STREET $0 05722715
P08-9 10-0 VIADUCT NO 5 TO MEEKS CRE TRUCKEE, CA 96161
;;i; HMA OVERLAY AND WIDEN ROADWAY (530)682-5837
HBAN
HA22
03-ED-89-/8.6 IN EL DORADO COUNTY NEAR MEYERS FROM INTERMOUNTAIN SLURRY SEAL, CLARK, MARTIN $857,535 04/07/14  100%
03-4M8004 THE ALPINE COUNTY LINE TO SOUTH INC. 138 NEW MOHAWK ROAD, $820,766 04/17/14 ..,
JUNCTION ROUTE 50 P.O. BOX 1841 SUITE B $0 83;3;;12
PLACE MICROSURFACING ON EXISTING SPARKS NV 89432 NEVADA CITY, CA 95959 COMPLETED

State of California Department of Transportation
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Statement of Ongoing Contractsasof 0920/14 10/06/14
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
(530)218-4832
HM1
03-ED-193-6.0/12.7 NEAR GEORGETOWN FROM 0.2 MILE WEST OF SIERRA NEVADA CONSTRUCTION,  WOODRUFF, JARRETT $2,422,037 05/21/14 49%
03-3M9204 SLIGER MINE ROAD TO MAIN STREET INC. 11323 SANDERS DRIVE $1,562,0§8 ggjgg;ij 55%
COLD IN PLACE RECYCLING WITH HMA 2055 E. GREG STREET RANCHO CORDOVA, CA 95742
SPARKS NV 89431 (916)416-7548
HM1
03-ED-193-10.1/10.1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. INCNANUGONDA, VEERA $370,000 05/13/11 67%
g?;fF720f( ) ABOUT 0.6 MILE WEST OF GRAYBAR MINE 2585 COLD SPRINGS ROAD 3065 BLAIRS LANE $181-7gg éé;ggjii 100%
ROAD DIR"S EMERGENCY F.A. PLACERVILLE, CA 95667 PLACERVILLE, CA 95667
-0 REPAIR EB SHOULDER AND SLOPE BELOW (530)621-0986
20.20
201130
03-ED-193-25.8/25.8 IN EL DORADO COUNTY, NEAR DOUG VEERKAMP GENERAL NANUGONDA, VEERA $300,000 03/28/11  100%
235€F650f( ) PLACERVILLE, ABOUT 1.2 MILES EAST OF ENGINEERING, INC. 3065 BLAIR AVE, P.O. $88,2§g 82;?2;11 0%
THE SOUTH FORK AMERICAN RIVER BRIDGE 2585 COLD SPRINGS ROAD BOX 2424
-0 DIR"S EMERGENCY F.A. PLACERVILLE, CA 95667 PLACERVILLE, CA 95667
PLACE ROCK SLOPE PROTECTION IN THE (530)621-0986
20.20 FAILED
201130
03-GLE-162-37.7/51 IN GLENN COUNTY ON ROUTE 162 FROM AMERICA PACIFIC CONSTRUCTION STEINER, BRIAN $217,231 03/18/14 93%
03-4M1804 COUNTY ROAD 307 TO 0.1 MILE WEST OF 201 LAUREL AVE # 13 2707 NOTRE DAME BLVD. $159,5§g 83;23;12 78%
COUNTY ROAD 303 BREA CA 92821 CHICO, CA 95928
CULVERT REHABILITATION (530)218-3679
HM2C
03-NEV-20-3.9/17.5 IN AND NEAR GRASS VALLEY AND NEVADA TEICHERT CONSTRUCTION CULLEY, STEVEN $8,523,099 12/21/12 83%
03-2F35U4 8,156,403 01/23/13
ACNH-P020-(167) CITY FROM 0.3 MILE EAST OF INDIAN 4401 DULUTH AVE 138 NEW MOHAWK ROAD, $ S0 12712714 95%
SPRING ROAD TO JCT RT 49 ROCKLIN CA 95765 SUITE B
-0 PAVEMENT REHABILITATION NEVADA CITY, CA 95959

HAD? WPCP (916)952-7196
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CREEK ROAD
WIDEN TO ADD A NORTHBOUND RIGHT

NEVADA CITY, CA 95959
(916)952-7196
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Statement of Ongoing Contractsasof 0920/14 10/06/14

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11  100%
Sﬁ&ﬁfgggi-(01e)z ROUTE 20/174 SEPARATION AND AT GOLD P O BOX 1355 138 NEW MOHAWK ROAD, $50-028 ég;gg;i; 100%

o FLAT ROAD OVERCROSSING STOCKTON CA 95231 SUITE B

POLYESTER CONCRETE AND HMA OVERLAY NEVADA CITY, CA 95959 SUSPENDED
HA21 WPCP (530)218-1752
03-NEV-49-4.3/4.8 9 MILES SOUTH OF GRASS VALLEY AT HANSEN BROS ENTERPRISES CULLEY, STEVEN $1,002,498 11/19/13 97%
g?EEEgigf(lse)E CARRIAGE ROAD AND LADYBIRD DRIVE P O BOX 1599 138 NEW MOHAWK ROAD, $970,6ég égjgg;ii 95%
WIDEN, ADD SHOULDER AT 2 LOCATIONS  GRASS VALLEY CA 95945 SUITE B

Y NEVADA CITY, CA 95959
HBAN (916)952-7196
03-NEV-49-5.6/6 NEAR GRASS VALLEY FROM 0.2 MILE HERBACK GENERAL ENGINEERING  CULLEY, STEVEN $435,807 06/20/14 60%
g?;fggigf(157) SOUTH OF HOLCOMB/CHERRY CREEK ROAD TO 2531 NOWLIN ROAD 138 NEW MOHAWK ROAD, $296,7gg gg;ééjii 68%

o 0.2 MILE NORTH OF HOLCOMB/CHERRY MINDEN NV 89423 SUITE B

03-NEV-49-9.1/0 NEAR GRASS VALLEY ON ROUTE 49 AT ALTA SIERRA NEVADA CONSTRUCTION,  JOHNSON, JEFF D $470,214 04/17/14 95%
03-3F8604 SIERRA DRIVE INC. 138 NEW MOHAWK ROAD, $421’42€ gg;ggjij 89%
RECONSTRUCT EMBANKMENT AND ROADWAY 2055 E. GREG STREET SUITE B
SPARKS NV 89431 NEVADA CITY, CA 95959
HAG2 (530)632-6714
03-NEV-49-17.1/17.5 ABOUT 2 MILES NORTH OF NEVADA CITY  KNIFE RIVER CONSTRUCTION JOHNSON, JEFF D. $645,740 06/03/14 30%
03-1F8904 FROM OLD DOWNIEVILLE HIGHWAY TO 1764 SKYWAY 138 NEW MOHAWK ROAD, $126,168 06/18/14 20%

STP-P049-(158)

NEWTON ROAD CHICO CA 95928

SUITE B

$0 10/29/14

-0 ADD FOUR FOOT WIDE PAVED SHOULDER NEVADA CITY, CA 95959

HBAN (530)632-6714

03-NEV-80-5.0/0 IN NEVADA AND PLACER COUNTIES AT J MCLOUGHLIN ENGINEERING CO  VANDELL, SAM $1,088,498 06/12/13 0%
03-4M5004 VARIOUS LOCATIONS INC 2520 WARREN DR., $597,364 06/27/13 54%

HM3H

METHACRYLATE AND POLYESTER DECKS 10641 FULTON COURT

RANCHO CUCAMONGA CA 91730

SUITE A
ROCKLIN, CA 95677
(916)869-1867

$0 09724714
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Statement of Ongoing Contractsasof 0920/14 10/06/14
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-NEV-80-21.2/28.1 IN NEVADA COUNTY IN AND NEAR TRUCKEE ACME CONCRETE PAVING INC, DBA CROSBY, TIM $7,700,256 06/24/14 22%
?a:gggigélgg) FROM TRUCKEE RIVER BRIDGE 17-012 TO ACPI 10960 WEST RIVER $953,4ég 81;?3;12 12%
TRUCKEE RIVER BRIDGE 17-063 4124 E BROADWAY AVE STREET
-0 GRIND EXISTING BONDED WEARING SPOKANE WA 99202 TRUCKEE, CA 96161
(530)320-6460
03-NEV-80-28.0/0 NEAR FLORISTAN AT TRUCKEE RIVER C.C. MYERS, INC. CROSBY, TIM $1,955,500 05/22/14 33%
03-4M6104 BRIDGE 17-0063 R/L 3286 FITZGERALD ROAD 10960 WEST RIVER $590,923 2;;1%;13 30%
SUB STRUCTURE MITIGATION AND BRIDGE RANCHO CORDOVA CA 95742 STREET
TRUCKEE, CA 96161
3 (530)320-6460
03-NEV-80-29.5/0 IN PLACER AND NEVADA COUNTIES AT TRUESDELL CORPORATION OF DELONG, ERIC $2,618,264 04/22/14 36%
03-4M7104 VARIOUS LOCATIONS CALIFORNIA, INC. 2520 WARREN DRIVE, $2’044’5§8 8?;;2;12 78%
REPLACE JOINT SEALS AND 1310 W. 23RD STREET SUITE A
TEMPE AZ 85282 ROCKLIN, CA 95677
" (916)996-0601
03-PLA-49-.9/0 IN PLACER COUNTY NEAR AUBURN AND DREAMBUILDER CONSTRUCTION BOKOVA, MARY $1,387,414 11/20/13  100%
gg}gfgégg-(ses)E COLFAX ON ROUTES 49, 80, AND 193 AT CORPDBA DREAMBUILDER 33 DEPOT STREET $1,389,1;8 ééjiéjii 100%
VARIOUS LOCATIONS 1324 E LAWSON LN COLFAX, CA 95713 09/23/14
-0 INSTALL CONCRETE BARRIER PLACENTIA CA 92870 (530)330-2727
HB1
03-PLA-49-2.5/7.6 IN AND NEAR AUBURN ON ELM AVENUE FROM WINDSOR FUEL WARD, DON $1,296,463 05/21/14 70%
03-4M9604 HIGH STREET TO WESTBOUND ROUTE 80 ON 1150 WILLOW PASS ROAD 2520 WARREN DRIVE, $933,9§g ggjgg;ii 790
RAMPS AND ON ROUTE 49 FROM 0.1 MILE PITTSBURG CA 94565 SUITE A
SOUTH OF ROUTE 80/4 ROCKLIN, CA 95677
L MICROSURFACING (916)801-3478
03-PLA-65-15.0/23.8 IN PLACER COUNTY NEAR LINCOLN FROM  DE SILVA GATES CONSTRUCTION LPOULAD DAOUD, BRAHIM $18,838,944 05/21/12 97%
03-333824 2.6 MILES NORTH OF TWELVE BRIDGES P O BOX 2909 2520 WARREN DRIVE $17,970,898  06/19/12 9
HPLU-6203-(031)L 520 . $0 10/09/14 9%

620-3 03-()

-0
HB4C SWPPP

OVERCROSSING TO 5.1 MILES SOUTH OF
BEAR RIVER BRIDGE
CONSTRUCT SOUTHBOUND LANES

DUBLIN CA 94568

SUITE A
ROCKLIN, CA 95677
(916)416-3011
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District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

03-PLA-80-8.1/37.8
03-3E1004
BHIM-0803- (243)E

-0

HA21

03-PLA-80-34.6/34.9
03-2F2504

20.10
201130

03-PLA-89-8.6/12_8
03-3F4404
CSTP-P089-(108)E

-0

HA42

03-PLA-89-/T8.5
03-2A9204
ACST-P089-(102)E

P0O-89 1-(2E)

SWPPP

03-SAC-5-23.6/0
03-2F21U4
BHNH-000C- (362)

-0

HB1

03-SAC-50-1.6/0
03-0F2304
BHNH-P0O50- (132)E

IN AND NEAR LOOMIS AT VARIOUS
LOCATIONS FROM BRACE ROAD
OVERCROSSING TO MAGRA ROAD
OVERCROSSING MAGRA OVERCROSSING
VERTICAL CLEARANCE FOR PERMIT VEH

RGW CONSTRUCTION INC
550 GREENVILLE ROAD
LIVERMORE CA 94550

IN PLACER COUNTY NEAR COLFAX, FROM
1.8 MILES EAST OF ROUTE 174/80
SEPARATION TO 0.2 MILES WEST OF LONG
RAVINE BRIDGE

REMOVE MAT"L, PLACE K-RAIL,
SIDESLOPE RPR

GRANITE CONSTRUCTION COMPANY
P O BOX 50085
WATSONVILLE, CA 95077-5085

IN PLACER COUNTY FROM ROUTE 89/28
JUNCTION IN TAHOE CITY TO 0.5 MILE
NORTH OF ALPINE MEADOWS ROAD
INSTALL PIPE AND RAISE PROFILE

HANSEN BROS ENTERPRISES
P O BOX 1599
GRASS VALLEY CA 95945

IN EL DORADO AND PLACER COUNTIES AT
AND NEAR TAHOE CITY FROM 0.2 MILE
SOUTH OF THE EL DORADO/PLACER COUNTY
LINE TO THE TRUCKEE RIV

REHAB PAVEMENT AND DRAINAGE SYSTEM

ROAD AND HIGHWAY BUILDERS LLC
PO BOX 70846
RENO NV 89570

IN SACRAMENTO AT WEST END VIADUCT
BRIDGE 24-0069 R/L AND IN WEST
SACRAMENTO AT SACRAMENTO RIVER
VIADUCT BRIDGE 24-0004 R/L

BRIDGE DECK REHABILITATION

MYERS AND SONS/RL WADSWORTH
JOINT VENTURE

4600 NORTHGATE BLVD SUITE 100
SACRAMENTO CA 95833

VANDELL, SAM
2520 WARREN DRIVE,
SUITE A

ROCKLIN, CA 95677
(916)869-1867

SCHEIBER, TROY
33 DEPOT STREET
COLFAX, CA 95713
(530)346-7513

STELHORN, RANDY
33 DEPOT STREET
COLFAX, CA 95713
(530)330-2725

ISKIN, ROY
10960 WEST RIVER ST,
STE 101A

TRUCKEE, CA 96161
(530)682-7172

GUTIERREZ, BOJANA
3855 NORTH FREEWAY
BLVD #120
SACRAMENTO, CA 95834
(916)801-3455

IN SACRAMENTO COUNTY AT CAMELLIA CITY MYERS AND SONS CONSTRUCTION LPOKPALA, MESHACK

VIADUCT FR 0.3 MI E OF RIVERSIDE BLVD 2554 MILLCREEK DRIVE
UC TO 26TH UC SACRAMENTO CA 95833
BRIDGE WIDENING, PCC OVERLAY

2200 X STREET, SUITE
120A

SACRAMENTO, CA 95818
(916)718-8051

$20,769,757 01/28/14
$566,457 02/21/14

$0 11/13/15

$355,000 12/20/10
$138,197 06/16/11

$0 01725711
$2,035,515 01/08/14
$1,179,787 01/31/14
$0 10/21/14
$34,870,651 04/10/12
$8,458,600 04/27/12
$0 10/07/15
$17,991,500 12/20/13
$9,682,873 12/30/13
$0 10/01/14
$24,698,846 08/26/13
$23,861,590 09/17/13
$0 10/01/14

22%
3%

100%
39%

76%
58%

33%
24%

95%
54%

95%
97%
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Statement of Ongoing Contractsasof 0920/14 10/06/14
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-50-5.8/12.9 IN AND NEAR RANCHO CORDOVA FROM 0.5 GRANITE CONSTRUCTION COMPANY TECLE, DANIEL $2,871,453 06/17/14 74%
83:3@239?134) MILE EAST OF WATT AVENUE OVERCROSSING P O BOX 15287 2366 MARITIME DRIVE $2’150’1gg ggjggjij 74%
TO FAIR OAKS PEDESTRIAN SACRAMENTO CA 95851 ELK GROVE, CA 95758
-0 UNDERCROSS ING (916)919-4252
RUBBERIZED HMA (OPEN GRADED)
HM1
03-SAC-51-2.6/44_7 IN SACRAMENTO COUNTY ON ROUTES 51,  WEST COAST STRUCTURES, INC DBALEE, SUSHMA $1,239,246 06/05/14 17%
03-4M7304 99, AND 160 AT VARIOUS LOCATIONS WESTERN STRUCTURES 3855 N FREEWAY BLVD., $3,9ZS 81;%;;13 0%
DECK METHACRYLATE, REHAB AND JOINT 6005 TYLER STREET STE 120
RIVERSIDE CA 92503 SACRAMENTO, CA 95834
L (916)718-8055
03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO  WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,365,464 10/15/09 0%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF  INC 3855 NORTH FREEWAY $1,372,985 11/02/09 0
$0 03718715 0%
WATT AVENUE 726 ALFRED NOBEL DRIVE BLVD, STE 120
PLANTING AND IRRIGATION HERCULES, CA 94547 SACRAMENTO CA 95834 PLANT EST
HA25 SWPPP (916)263-4912 SATIS
03-SAC-80-/18 IN AND NEAR SACRAMENTO ON ROUTES 80 , TRUESDELL CORPORATION OF ELGHASSEIN, DEAN $2,437,414 05/10/13 83%
03-4mM5204 99, AND 160 AT VARIOUS LOCATIONS CALIFORNIA INC 3855 N. EFREEWAY $2,462,0§8 ggjgg;ii 97
REHABILITATE 13 BRIDGE DECKS 1310 W 23RD STREET BLVD.SUITE 120
TEMPE AZ 85282 SACRAMENTO, CA 95834
HV3H (916)768-3597
03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV MORALES, LEOBARDO $96,232,921 07/29/11 47%
2%;3?8;3@_(237)E REPLACE PCCP AND PLACE HMA 3286 FITZGERALD ROAD 2777 DEL MONTE STREET $60=453=2;g gijgg;ié 64%
HR- “O) RANCHO CORDOVA, CA 95742-6811 WEST SACRAMENTO, CA
95691
MBS SwpPP (916)799-3376
03-SAC-99-32.1/36.9 IN AND NEAR SACRAMENTO FROM 5/99 A. TEICHERT & SON, INC. DBA  ELGHASSEIN, DEAN $1,948,575 06/09/14 64%
03-4mM8204 SEPARATION TO THE SUTTER COUNTY LINE TEICHERT CONSTRUCTION 3855 N. FREEWAY BLVD, $1,269,4§8 ggjig;ii 65%
RUBBERIZED HOT MIX (OPEN GRADE) 4401 DULUTH AVENUE STE 120
ROCKLIN, CA 95765 SACRAMENTO, CA 95834

L (916)768-3597



State of California Department of Transportation Page 9

Statement of Ongoing Contractsasof 0920/14 10/06/14
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-104-3.7/8.5 IN SACRAMENTO COUNTY NEAR GALT AT MIDSTATE BARRIER, INC. LEE, SUSHMA $364,413 05/21/14  100%
03-4M6604 VARIOUS LOCATIONS FROM HERALD ROAD TO PO BOX 30550 3855 N. FREEWAY $364,9ég 82;23;13 100%
0.2 MILE WEST OF CLAY STATION ROAD  STOCKTON CA 95213 BLVD., STE 120 09711714
REPLACE GUARDRAILING SACRAMENTO, CA 95834 COMPLETED
2 (916)718-8055
03-SAC-160-44.5/47.1 IN SACRAMENTO AND YOLO COUNTIES AT  MARTIN BROTHERS CONSTRUCTION GHASSEMI, MOHSSEN $1,418,634 04/15/14 49%
03-4M5804 VARIOUS LOCATIONS 8801 FOLSOM BLVD STE 260 3951 PERFORMANCE DR., $184,0;g gijgg;ii 13%
INDIVIDUAL SLAB REPLACEMENT SACRAMENTO CA 95826 SUITE C
SACRAMENTO, CA 95838
L (916)869-6087
03-SIE-89-26.6/29.5 NEAR CALPINE FROM 0.7 MILE NORTH OF DREAMBUILDER CROSBY, TIM $371,018 06/18/14 47%
03-4M2604 CALPINE SUMMIT TO PLUMAS COUNTY LINE 1324 E LAWSON LN 10960 WEST RIVER $101,0;g 23;;;;12 27%
REHABILITATE CULVERTS PLACENTIA CA 92870 STREET
TRUCKEE, CA 96161
H2G (530)320-6460
03-SUT-99-11.0/14._3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 37%
giﬁéégggg-(szg)E POWER LINE ROAD TO 0.1 MILE SOUTH OF 12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE $18,108,7§g 8;;32;12 52%
LAUREL AVENUE GOLD RIVER, CA 95670 YUBA CITY CA 95991
ig‘gg 5-(9B) WIDEN TO FOUR LANES (530)822-4313
HE13 SWPPP
03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR TOLLISON, RON $29,759,566 09/04/12 68%
03-1A43A4 POWER LINE ROAD TO 0.1 MILE SOUTH OF OF DE SILVA GATES 379 COLUSA AVENUE $27,080,238 09/04/12 91%
SARR-P099-(529)E $0 04/17/15
LAUREL AVENUE PO BOX 620 YUBA CITY CA 95991
ig‘gg 5-(95) WIDEN TO FOUR LANES NORTH HIGHLANDS, CA 956600620 (530)822-4313
HE13 SWPPP
03-SUT-99-13.6/26._1 AT VARIOUS LOCATIONS IN BUTTE, CHRISP COMPANY WARD, DONALD $1,525,567 07/24/14 14%
03-3F7704 COLUSA, PLACER, SACRAMENTO, SUTTER, 43650 0SGOOD ROAD 2520 WARREN DR. STE A $19,007 08/14/14 1%
HSST-000C-(374) AND YOLO COUNTIES FREMONT CA 94539 ROCKLIN, CA 95677 $0 01721715
-0 INSTALL SHOULDER AND CENTERLINE (916)478-0482

HB1
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Statement of Ongoing Contractsasof 09/20/14

10/06/14
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,829,997 12/10/10 0%
g?;}Egggf(SSG)E CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 2972 LARKIN AVENUE 3855 N FREEWAY BLVD, $1,784-2§§ 22;21;11 o%
o QUEENS AVENUE OVERCROSSING CLOVIS CA 93612 STE 120
PERFORM HIGHWAY PLANTING AND SACRAMENTO CA 95834 PLANT EST
HAZS WPCP (916)263-4912 SATIS
03-SUT-99-/1.6 IN SACRAMENTO AND SUTTER COUNTIES TEICHERT CONSTRUCTION TRI, PRESTON $19,281,210 10/01/12 38%
gg;igﬁggg_(304)8 FROM 0.6 MILES SOUTH OF SUTTER COUNTY 4401 DULUTH AVE 3951 PERFORMANCE $15,711,4gg éijgg;ig 81%
LINE TO 0.7 MILES NORTH OF RIEGO ROAD ROCKLIN CA 95765 DR.,SUITE E
-0 MITIGATED NEGATIVE D SACRAMENTO, CA 95838
CONSTRUCT INTERCHANGE WITH HMA -
HE11 SwPPP (916)416-5572
03-VAR-20-/43.9 VARIES, CALTRANS MAINTENANCE WABO LANDSCAPE & SAGER, JANET $2,485,000 03/20/14 0%
03-4F5504 LANSCAPING AREAS IN DISTRICT 3 CONSTRUCTION, INC. 3855 N. FREEWAY BLVD, $2,001,4§g ggjggjii 1%
SACRAMENTO, YOLO, EL DORADO AND 726 ALFRED NOBEL DRIVE STE 120
PLACER COUNTIES DIR"S EMERGENCY F.A. HERCULES, CA 94547 SACRAMENTO, CA 95834
20,20 MODIFY EXISTING IRRIGATION SYSTEMS (916)825-2272
201130
03-VAR-20-/17.1 VARIES, CALTRANS MAINTENANCE CLEARWATER CONSTRUCTION SAGER, JANET $485,000 03/19/14 0%
03-4F5704 LANDSCAPING AREAS IN DISTRICT 3 YOLO SERVICES, INC. DBA CLEARWATER 3855 N. FREEWAY BLVD, $494,9ég 82;5?;13 99%
AND SUTTER COUNTIES DIR"S EMERGENCY LANDSCAPE SERVIES STE 120
F.A. 3908 PLACITAS DR SACRAMENTO, CA 95834
MODIFY IRRIGATION SYSTEM AND INSTALL CAMERON PARK, CA 95682 (916)825-2272
20.20
MULCH
201130
03-VAR-32-/37.7 VARIES, CALTRANS MAINTENANCE AERCO PACIFIC, INC. SAGER, JANET $2,485,000 03/19/14 0%
03-4F5604 LANSCAPING AREAS IN DISTRICT 3 GLENN, 11370 J AMALGAM WAY 3855 N. FREEWAY BLVD, $2,251-0§g 83;58;13 91%
BUTTE, COLUSA, SUTTER , YUBA AND RANCHO CORDOVA, CA 95670 STE 120
NEVADA COUNTIES DIR"S EMERGENC SACRAMENTO, CA 95834
MODIFY IRRIGATION SYSTEM AND INSTALL (916)825-2272
20.20
MULCH
201130
03-VAR-50-.2/21 IN EL DORADO, NEVADA, PLACER AND STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $785,000 08/01/13 0%
gang01Of( ) SACRAMENTO COUNTIES, ON VARIOUS 2008 OPPORTUNITY DRIVE, #140 3855 N. FREEWAY BLVD, $463,1§g 82;2?;12 59%
o ROUTES ANDAT VARIOUS POST MILES DIR"S ROSEVILLE, CA 95678 STE 100 09/05/14
EMERGENCY L.B. SACRAMENTO, CA 95834 COMPLETED
20,20 REPLACE DAMAGED WIRING FOR LIGHTING (916)263-4922

201130
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Statement of Ongoing Contractsasof 0920/14 10/06/14
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-VAR-50-/23.1 VARIES, CALTRANS MAINTENANCE PARKER LANDSCAPE DEVELOPMENT, SAGER, JANET $735,000 03/19/14 0%
03-4F5404 LANSCAPING AREAS IN DISTRICT 3 INC. 3855 N. FREEWAY BLVD, $684,9§g 83;53;13 93%
SACRAMENTO, PLACER, YUBA AND YOLO 6251 SKY CREEK DR STE A STE 120
COUNTIES DIR"S EMERGENCY F.A. SACRAMENTO, CA 95828 SACRAMENTO, CA 95834
UPGRADE EXISTING CALSENSE RICS (916)825-2272
20.20 SYSTEM
201130
03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12  100%
03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD, $346,7%g 82;32;15 100%
MILES DIR"S EMERGENCY L.B. ROSEVILLE, CA 95678 STE 120
REPLACE ELECTRICAL SYSTEMS SACRAMENTO, CA 95834
0.20 (916)801-6092
201130
03-VAR-80-/69.8 CALTRANS MAINTENANCE FACILITIES AND FLETCHER"S PLUMBING & CON. INCJOHNSON, JEFF $385,000 03/20/14 63%
03-4F5204 ROAD STOP REST AREAS IN DISTRICT 3 219 BURNS DR 138 NEW MOHAEK RD $224,0;§ 82;5?;13 58%
DIR"S EMERGENCY L.B. YUBA CITY, CA 95991 NEVADA CITY, CA 95959 09/04/14
UPGRADE TOILETS, URINALS, FAUCETS & (530)632-6714 COMPLETED
SHOWER
20.20
201130
03-VAR--/0 IN BUTTE,COLUSA,GLENN,SACRAMENTO, DIRT AND AGGREGATE TOLLISON, RON $6,867,222 08/11/14 1%
32;?fg8gg_(373) SUTTER, YOLO, AND YUBA COUNTIES AT INTERCHANGE, INC. 379 COLUSA AVENUE $42'7§S 8255;513 1%
VARIOUS LOCATIONS 20905 NE SANDY BLVD. YUBA CITY, CA 95991
-0 UPGRADE GUARDRAIL END TREATMENTS FAIRVIEW OR 97024 (530)682-3995
HB1
03-YOL-5-9.4/0 IN SACRAMENTO, SAN JOAQUIN, SOLANO  TRUESDELL CORPORATION OF SCOTT, JEFF $1,615,555 05/12/14 45%
03-4mM7004 COUNTIES AT VARIOUS LOCATIONS CALIFORNIA, INC. 3855 N. FREEWAY $280,2§g gg;gg;ii 18%
REPLACE METHACRYLATE AND JOINT 1310 W. 23RD STREET BLVD., STE 120
TEMPE AZ 85282 SACRAMENTO, CA 95834
(916)847-4916
03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $29,005,760 01/13/12 50%
ﬁﬁi?ffggi_(OE N STREET TO BUCHANAN STREET AND ON P O BOX 1890 379 COLUSA HWY $21’794’0é3 8%;33;12 —
ROUTE 70 FROM SIXTH STREET TO 0.2 DAVIS CA 956171890 YUBA CITY, CA 95991
-0 MILES SOUTH OF BINNEY JUNCTION (530)682-3842 SUSPENDED

COLD PLANE AC, EXCAVATE ROADWAY AND
HA22 SWPPP
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Statement of Ongoing Contractsasof 0920/14 10/06/14
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $480,939,869 Completed to Date: $312,851,455  Work ThisMonth: _$0



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03-BUT-32-76.7/0 03-4M6804
03-BUT-70-/0 03-3M64A4
03-BUT-99-28.1/29.6 03-3E6204
03-BUT-99-32.4/33.3 03-3A0424
03-BUT-99-37.2/44_4 03-4M8304
03-COL-5-22.3/0 03-4M2004
03-ED-49-30.9/31.3 03-2F1504
03-ED-50-16.4/18.3 03-355534
03-ED-50-17.8/19.6 03-0F3004
03-ED-50-19.6/25.3 03-4M6904
03-ED-50-47.7/51.6 03-4M4404
03-ED-50-67.6/72.9 03-1A7314
03-ED-50-73.7/75.4 03-1A7324
03-ED-50-77.3/79.3 03-1A73U4
03-ED-50-31.3/0 03-0F2204
03-ED-50-/80.4 03-4M5104
03-ED-89-18.0/24.9 03-1A8444
03-ED-89-/8.6 03-4M8004
03-ED-193-10.1/10.1 03-2F7204
03-ED-193-25.8/25.8 03-2F6504
03-ED-193-6.0/12.7 03-3M9204

03-GLE-162-37.7/51 03-4M1804
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03-NEV-20-3.9/17.5
03-NEV-20-12.8/15.9
03-NEV-49-4.3/4.8
03-NEV-49-5.6/6
03-NEV-49-9.1/0
03-NEV-49-17.1/17.5
03-NEV-80-5.0/0
03-NEV-80-21.2/28.1
03-NEV-80-28.0/0
03-NEV-80-29.5/0
03-PLA-49-.9/0
03-PLA-49-2.5/7.6
03-PLA-65-15.0/23.8
03-PLA-80-8.1/37.8
03-PLA-80-34.6/34.9
03-PLA-89-8.6/12.8
03-PLA-89-/T8.5
03-SAC-5-23.6/0
03-SAC-50-1.6/0
03-SAC-50-5.8/12.9
03-SAC-51-2.6/44.7
03-SAC-51-6.0/8.3

Statement of Ongoing Contracts - Index

Contract
03-2F35U4
03-3E0604
03-1F9104
03-3F9504
03-3F8604
03-1F8904
03-4M5004
03-4M8404
03-4M6104
03-4M7104
03-3F4104
03-4M9604
03-333824
03-3E1004
03-2F2504
03-3F4404
03-2A9204
03-2F21U4
03-0F2304
03-4M8504
03-4M7304
03-1A1404
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03-SAC-80-/M10.4
03-SAC-80-7/18
03-SAC-99-32.1/36.9
03-SAC-104-3.7/8.5
03-SAC-160-44.5/47.1
03-S1E-89-26.6/29.5
03-SUT-99-11.0/14.3
03-SUT-99-11.0/14.3
03-SUT-99-13.6/26.1
03-SUT-99-30.6/32.7
03-SUT-99-/1.6
03-VAR-20-/43.9
03-VAR-20-/17.1
03-VAR-32-/37.7
03-VAR-50-.2/21
03-VAR-50-/23.1
03-VAR-51-5.5/8.1
03-VAR-80-/69.8

03-VAR--/0

03-YOL-5-9.4/0
03-YUB-70-14.2/15.1

Statement of Ongoing Contracts - Index

Contract
03-3797U4
03-4M5204
03-4M8204
03-4M6604
03-4M5804
03-4M2604
03-1A4324
03-1A43A4
03-3F7704
03-1F5004
03-406604
03-4F5504
03-4F5704
03-4F5604
03-4F0104
03-4F5404
03-3F4704
03-4F5204
03-2F0004
03-4M7004
03-0A5804
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District
Federal Aid

District Total:

03

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Bid + CCO
$103,933,177
$88,095,691
$51,040,800
$62,451,445
$175,418,756
$480,939,869

Work Comp
$61,406,646
$72,953,575
$16,759,463
$50,123,114

$111,608,658
$312,851,455

Statement of Ongoing Contracts-Summary

District
03

Work completed this Period:

Work Completed ThisPerio
$3,388,631

$3,388,631
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