
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

District 04 

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/15
05/05/15
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-.1/0
 
04-1J8004
 

20.20.201
 

130
 

04-ALA-24-5.1/6.2
 
04-294944
 

04-ALA-24-5.6/0
 
04-4A3424
 
HSNH-X001-(586) 


--()
 

HB1
 

04-ALA-24-5.9/6.2
 
04-0J4204
 

20.80.360
 

000
 

04-ALA-24-5.9/6.2
 
04-0J4004
 

20.20.201
 

130
 

04-ALA-24-5.9/6.2
 
04-4H8004
 

20.20.201
 

130
 

Description

Type Of Work
 

REPLACE & MODIFY IRRIGATION SYSTEMS,
 

INSTALL MULCH & PERFORM MISCELLANEOUS
 

WORKON RTES 4,13,24,80,242,580 & 680.
 

REPLACE & MODIFY IRRIGATION SYSTEMS
 

IN ALAMEDA & CONTRA COSTA COUNTIES
 

ROADWAY PLANTING
 

IN ALAMEDA COUNTY, ON ROUTES 24 AND
 

580 AT VARIOUS LOCATIONS
 

REPLACE GORE SIGNS WITH OVERHEAD
 

IN ALAMEDA COUNTY AND CONTRA COSTA
 

COUNTIES, IN AND NEAR OAKLAND, AT
 

CALDECOTT TUNNEL, REPLACE
 

UNINTERRUPTED POWER SUPPLY (UPS) SY
 

REPLACE POWER SUPPLY SYSTEM (UPS)
 

INSTALL BAY AREA SECURITY ENHANCEMENT
 

(BASE) SYSTEM
 

INSTALL SECURITY SYSTEM
 

IN ALAMEDA/CONTRA COSTA COUNTIES, IN
 

AND NEAR OAKLAND, AT CALDECOTT TUNNEL
 

BORES 1,2, AND 3 RECONSTRUCT FIRE
 

SUPPRESSION WATER SYS
 

RECONSTRUCT WATER SUPPLY SYSTEM
 

Contractor 

BAUMAN LANDSCAPE AND
 

CONSTRUCTION, INC
 

1255 BATTERY ST, STE 400
 

SAN FRANCISCO, CA 94111
 

MARINA LANDSCAPE INC
 

1900 SOUTH LEWIS STREET
 

ANAHEIM CA 92805
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION, INC.3401 REGATTA BLVD
 

Resident
 
Engineer
 

HOLLIS, JOHN
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)774-5911
 

HOLLIS, JOHN
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)774-5911
 

TRINH, JASON
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

RICHMOND, CA 94804
 

(510)231-7194
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD, SUITE 200
 

LAFAYETTE, CA 94549
 

(925)310-2070
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

SUTIE 150
 

CONCORD, CA 94518
 

(925)602-9004
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD, SUITE 200
 

LAFAYETTE, CA 94549
 

(925)310-2070


 $1,635,000 04/11/14 100%
 $1,106,534

 $0
04/11/14 
05/30/15 

68%

OVER RUN 

$2,358,530 08/06/14 32%
 $723,987
 $98,283

08/21/14 
10/24/18 

33%

 $692,155 01/27/15 0%
 $0
 $0

02/13/15 
06/12/15 

0%

 $835,000 08/19/13 100%
 $770,012

 $0
08/19/13 
12/28/14 

92%

OVER RUN 

$2,585,000 01/13/14 62%
 $674,878

 $0
01/13/14 
08/31/15 

26%

 $3,985,000 02/21/13 100% 
$1,635,763 

$0 
02/21/13 
05/30/15 

41% 

OVER RUN 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 04 
Awarded 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-1.0/1.7
 
04-0120M4
 

HA4S3 SWPPP
 

04-ALA-80-1.7/2.5
 
04-292274
 
ER15-A200-(4E )
 

--()
 

HA23 WPCP
 

04-ALA-80-1.7/2.2
 
04-014074
 

HA12 WPCP
 

04-ALA-80-1.8/0
 
04-014104
 

HA12
 

04-ALA-80-1.9/8
 
04-3A7774
 

SWPPP
 

04-ALA-80-2.5/3.2
 
04-292264
 
ER-15A3-(004)E
 

--()
 

HA42 SWPPP
 

Description

Type Of Work
 

IN ALAMEDA COUNTY, IN OAKLAND, FROM
 

1.6 KM WEST OF THE TOLL PLAZA TO 0.3
 

KM WEST OF THE TOLL PLAZA
 

BRIDGES, ROADWAY AND ELECTRICAL
 

IN OAKLAND, FROM T0.3 MILE WEST TO
 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA
 

CONSTRUCT BIKEWAY
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

ON RTE 80 IN ALAMEDA COUNTY IN THE
 

CTY OF OAKLAND AT THE SAN FRANSISCO
 

/OAKLAND BAY BRIDGE TOLL PLAZA
 

SFOBB MAINTENANCE WAREHOUSE PHASE 2
 

TOS ACTIVE TRAFFIC MANAGEMENT IN
 

ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE
 

CARQUINEZ BRIDGE
 

INSTALL OVERHEAD SIGN AND TOS
 

IN ALAMEDA COUNTY IN OAKLAND AND
 

EMERYVILLE FROM MARITIME STREET /
 

BURMA ROAD INTERSECTION TO 0.4 MILE
 

NORTH OF 40TH STREET / HUBB
 

CONSTRUCT BIKEWAY
 

Resident 

Contractor Engineer 

BILL AUSTON FLATIRON WEST BALDERRAMOS, JEANNIE 

INC. 345 BURMA ROAD 
717 KEVIN COURT OAKLAND, CA 94607 
OAKLAND, CA 94621 (510)385-6915 

BAY CITIES PAVING AND LOI, LAWRENCE 

GRADING,INC. 3401 REGATTA 
5029 FORNI DRIVE BOULEVARD 
CONCORD, CA 94520 RICHMOND, CA 94804 

(510)231-7117 

EMPIRE LANDSCAPING, INC. GORHAM, FRANCIS 

PO BOX 35 3401 REGATTA 
DAVIS, CA 94617 BOULEVARD 

RICHMOND, CA 94804 

(510)385-6756 

TABER CONSTRUCTION INC HALALI, BEHZAD 

P O BOX 1309 345 BURMA ROAD 
MARTINEZ CA 94553-7309 OAKLAND, CA 94607 

(510)867-6107 

PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD 

ENGINEERING CONSTRUCTION, INC.3401 REGATTA
 
1792 KAISER AVENUE BOULEVARD 
IRVINE, CA 92614 RICHMOND, CA 94804 

(510)231-7139 

GOODFELLOW TOP GRADE COOPER, CHEE 

CONSTRUCTION, LLC 3401 REGATTA 
50 CONTRACTORS STREET BOULEVARD 
LIVERMORE, CA 94551 RICHMOND, CA 94804 

(510)231-7111

 $74,551,984 03/29/12 0%
 $70,073,763

 $34,440
05/01/12 
09/26/15 

0%

PLANT EST 

SATIS 

$1,973,229 11/14/11 72%
 $1,942,797

 $186
12/02/11 
05/18/16 

100%

 $865,655 12/19/12 0%
 $723,433

 $1,890
02/13/13 
09/06/16 

0%

PLANT EST 

SATIS 

$14,284,058 07/29/14 9%
 $1,147,048
 $596,555

08/19/14 
06/20/16 

8%

 $15,384,789 10/12/12 97%
 $13,273,016

 $134,370
11/06/12 
06/15/15 

86%

 $5,960,846 05/31/12 0% 
$5,917,663 

$2,970 
06/27/12 
10/04/16 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $34,519,543 03/13/13 83%
04-014084 FRANSISCO-OAKLAND BAY BRIDGE 

MAINTENANCE YARD LODI CA 95241 

P O BOX 2329 345 BURMA ROAD 

OAKLAND, CA 94607 

$33,391,445
 $153,078

04/11/13 
03/31/15 

96%

CONSTRUCT SFOBB MAINTENANCE COMPLEX (510)224-6529 

HA12 

04-ALA-80-5.7/5.7 REPLACE SIX TRANSVERSE EXPANSION VALENTINE CORPORATION LOI, LAWRENCE $2,230,000 06/25/14 73%
04-2J1904 JOINTS AT THE WEST APPROACH OF THE 

UPPER DECK OF SAN FRANCISCO OAKLAND SAN RAFAEL, CA 94901 

111 PELICAN WAY 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,745,749
 $0

06/25/14 
06/19/15 

78%

BAY BRIDGE (510)231-7117 
REPLACE TRANSVERSE EXPANSION JOINTS 

20.20.201 

130 

04-ALA-80-6.2/6.5 IN ALAMEDA COUNTY IN BERKELEY ON GORDON N BALL INC BAILEY, JESSICA $304,715 09/19/14 12%
04-4A8204 ROUTE 80 FROM 0.4 MILE TO 0.2 MILE 

SOUTH OF GILMAN ST UNDERCROSSING ALAMO CA 94507 

333 CAMILLE AVENUE 3401 REGATTA BLVD. 

RICHMOND, CA 94804-4594 

$272,196
 $675

10/02/14 
02/05/18 

97%

STORM WATER MITIGATION (510)385-8163 

HA22 

04-ALA-84-25.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $24,261,152 03/21/12 100%
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC 

MINIELLO 

PROJ MGR - JASON 3049 INDEPENDENCE 

DRIVE 

$23,718,661
 $33,912

04/13/12 
09/22/14 

99%

WIDEN EXISTING HWY AND BRIDGE 1450 CIVIC CT LIVERMORE, CA 94551 

HB4C SWPPP 
CONCORD, CA 94520 (925)606-2048 

04-ALA-92-5.1/5.8 IN ALAMEDA COUNTY IN THE CITY OF BORTOLUSSI & WATKIN, INC. MACKLE, BRIAN $637,756 10/09/14 94%
04-2G3624 
HPLU-6204-(118)E 

--() 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL 

BOULEVARD TO HESPERIAN BOULEVARD 

OVERCROSSING 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(831)325-4872 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$511,315
 $16,383

10/22/14 
05/03/18 

88%

REPLACEMENT PLANTING ANG IRRIGATION 
HM2E 

04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,300,086 05/20/13 0% 
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,194,277 
$9,450 

06/13/13 
04/14/17 

0% 

FROM .1 M SOUTH OF TEN (831)325-4875 PLANT EST 

HB32 
REPLACEMENT PLANTING AND IRRIGATION SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-238-14.5/16.5
 
04-2490A4
 
IM-X001-(551)E
 

--()
 

HA25 SWPPP
 

04-ALA-580-4.7/8.2
 
04-4A07U4
 
ACIM-5801-(051)E
 

--()
 

HB4N SWPPP
 

04-ALA-580-7.8/19.1
 
04-2908V4
 

HB5 SWPPP
 

04-ALA-580-8.3/0
 
04-172434
 

SWPPP
 

04-ALA-580-8.4/14.6
 
04-2908C4
 
ACIM-5801-(105)5
 

--()
 

HB5 SWPPP
 

04-ALA-580-14.6/21.6
 
04-2908E4
 
ACIM-5801-(054)E
 

--()
 

HB5 SWPPP
 

Description

Type Of Work
 

IN ALAMEDA COUNTY IN HAYWARD, SAN
 

LEANDRO AND ASHLAND ON ROUTE 880 AND
 

ON ROUTE 238
 

HIGHWAY PLANTING AND IRRIGATION
 

IN ALAMEDA COUNTY IN AND NEAR
 

LIVERMORE FROM 1.0 MILE EAST OF
 

NORTH FLYNN ROAD TO GREENVILLE ROAD
 

UNDERCROSSING
 

CONST TRUCK CLIMBING LN & RET WALLS
 

IN ALAMEDA COUNTY IN LIVERMORE,
 

DUBLIN AND PLEASANTON FROM 0.2 MILE
 

EAST OF GREENVILLE ROAD OVERHEAD TO
 

0.3 MILE WEST OF HACIENDA
 

WIDEN FREEWAY, BRIDGES AND HMA
 

IN ALAMEDA COUNTY NEAR LIVERMORE EAST
 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF
 

ROUTE 580/GREENVILLE ROAD
 

UNDERCROSSING
 

ENVIRONMENTAL MITIGATION
 

IN ALAMEDA COUNTY IN LIVERMORE FROM
 

0.1 MILE WEST OF GREENVILLE ROAD UC
 

TO 0.5 MILE WEST OF 84/580 SEPARATION
 

ROADWAY WIDENING AND REHABILITATION
 

IN ALAMEDA COUNTY IN LIVERMORE,
 

PLEASANTON, AND DUBLIN FROM 0.3 MILE
 

EAST OF AIRWAY BOULEVARD OVERCROSSING
 

TO 0.2 MILE WEST OF S
 

ROADWAY WIDENING AND REHABILITATION
 

Contractor 

JJ NGUYEN INC
 

3172 SALEM DRIVE
 

SAN JOSE, CA 95127
 

DESILVA GATES CONSTRUCTION
 

MATHEW P. MASCARO
 

8638 PATTERSON PASS ROAD
 

LIVERMORE, CA 94550
 

OC JONES AND SONS, INC.
 

1520 FOURTH STREET
 

BERKELEY, CA 94710
 

ENVIRONMENTAL LANDSCAPE
 

SOLUTIONS
 

8380 ROVANA CIRCLE
 

SACRAMENTO, CA 95828
 

GHILOTTI CONSTRUCTION COMPANY
 

246 GHILOTTI AVENUE
 

SANTA ROSA, CA 95407
 

DESILVA GATES CONSTRUCTION LP
 

11555 DUBLIN BOULEVARD
 

DUBLIN, CA 94568
 

Resident 
Engineer 

HOLLIS, JOHN
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)774-5911
 

GREWAL, SATINDER
 

5675 B. GIBRALTAR
 

DRIVE
 

PLEASANTON, CA 94588
 

(925)460-3502
 

PARDO, ROMMEL
 

3049 INDEPENDENCE
 

DRIVE
 

LIVERMORE, CA 94551
 

(925)606-2048
 

BAILEY, JESSICA
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-8163
 

DIKE, EDDIE
 

477 NORTH CANYONS
 

PKWY, STE A
 

LIVERMORE, CA 94551-9490
 

(925)606-2044
 

GREWAL, SATINDER
 

477 NORTH CANYONS
 

PKWY, STE A
 

LIVERMORE, CA 94551
 

(925)606-2045


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,443,443 12/21/10
 
$1,311,622 02/15/11
 

$3,375 04/21/15
 

%Time
% Work 

Message 

0%


 0%


 $39,966,864

 $22,839,202


 $510,495


 $34,263,210

 $28,070,201


 $225,535


 $658,291

 $468,723


 $3,996


 $67,758,022

 $51,063,118


 $697,362


 $49,627,941
 
$40,522,389
 

$867,606
 

PLANT EST
 

SATIS
 

06/18/12 62%

07/16/12
 

57%

05/19/16
 

11/16/12 76%

12/20/12
 

81%

11/10/15
 

09/29/11 0%

11/17/11
 

0%

11/25/15
 

PLANT EST
 

SATIS
 

11/20/12 59%

12/20/12
 

74%

02/14/16
 

10/29/12 77%
 
12/13/12
 

80%

10/28/15
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-31.7/31.9 IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 GHILOTTI CONSTRUCTION REZA, KAMKAR $1,175,264 10/22/14 49%
04-1SS044 
NHPI-580 -(063)E 

--() 

MILE EAST OF 164TH AVENUE UNDER 

CROSSING TO 0.2 MILE WEST OF 164TH 

AVENUE UNDERCROSSING 

COMPANY,JOHN PRESTON 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
5675 B. GIBRALTOR 

DRIVE 

PLEASANTON, CA 94588 

$719,602
 $188,620

11/05/14 
06/29/15 

61%

HA23 
SOLDIER PILE WALL, REPAIR CONCRETE (510)385-8001 

04-ALA-580-32.5/32.5 IN ALAMEDA COUNTY IN SAN LEANDRO ON GRANITE CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $2,347,652 09/19/14 13%
04-1SS054 
NHP-5801-(060)E 

--() 

ROUTE 580 AT THE WB 150TH AVENUE 

CONSTRUCT SOLDIER PILE RETAINING WATSONVILLE CA 95077 

P O BOX 50085 

(925)460-3519 

5675 B GIBRALTAR DR 

PLEASANTON, CA 94588 

$1,867,291
 $141,395

10/08/14 
06/11/15 

79%

HA23 

04-ALA-580-41.2/47 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 O.C. JONES & SONS, INC. $12,690,408 02/18/15 0%
04-4H2214 
NHPI-X001-(588)E 

MILE EAST OF BOSTON AVENUE 

OVERCROSSING TO 0.2 MILE WEST OF JCT BERKELEY CA 94710 

1520 FOURTH STREET $0
 $0

03/10/15 
0%

--() 
RTE 80 

HMA OVERLAY, PCC SLAB, GUARDRAIL 
HA22 

04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 100%
04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA 

STREET 

$1,443,155
 $0

05/17/12 
08/30/13 

97%

WIRE THEFT AND VANDALISM DIR'S HAYWARD, CA 94544 OVER RUN 

20.80.040 
REPAIR DAMAGED ELECTRICAL SYSTEMS (510)377-4186 

110 

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $46,149,794 09/14/12 88%
04-3A9214 0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF LIVERMORE, CA 94550 

550 GREENVILLE ROAD 25100 SANTA CLARA 

STREET 

$36,504,670
 $121,670

10/17/12 
09/30/15 

78%

ROUTE 112/880 SEPARATION HAYWARD, CA 94544 

HB4N SWPPP 
WIDEN FREEWAY, REPLACE OVERCROSSING (510)670-7831 

04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $22,534,837 11/08/12 80% 
04-3A9224 NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING LIVERMORE, CA 94550 

550 GREENVILLE ROAD 25100 SANTA CLARA 

STREET 

$22,439,678 
$51,777 

12/03/12 
09/02/15 

98% 

HAYWARD, CA 94544 

HB4N SWPPP 
(510)719-7179



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF ALLEN CARNESECCA CHEUNG, JOY $55,844,538 04/30/14 14%
04-0A7104 
NHPA-8801-(070)E 

--()

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$10,905,601
 $1,085,291

05/13/14 
05/21/18 

19%

MODIFY INTERCHANGE AND CONSTRUCT 
HB4N 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $100,109,327 03/25/09 0%

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND CA 94607 

450 BURMA ROAD 

(510)622-1920 

355 BURMA ROAD 

OAKLAND CA 94607 

$98,854,200
 $458,346

04/20/09 
09/25/15 

0%

PLANT EST 

SATIS 

HB4N 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,549,430 09/12/14 12%
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,389,804
 $51,775

10/08/14 
04/29/15 

95%

HA22 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $6,685,000 11/07/13 92%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 111 GRAND AVENUE 

OAKLAND, CA 94612 

$6,345,477
 $0

11/07/13 
05/16/15 

95%

REPLACE FIRE LIFE/BUILDING (510)385-6887 
MANAGEMENT SYS 

SHOPP 353 

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING SINGH, RANJEET $10,845,002 08/12/14 14%
04-152724 
CML-6204-(114) 

--() 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

CONCORD CA 94520 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$2,837,186
 $590,093

09/02/14 
12/31/16 

26%

(510)943-2923 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. ATTN: CALE CARNEY, VICKY $45,845,267 10/11/11 84% 
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

SHERMAN 

3286 FITZGERALD ROAD 
2625 CROW COURT 

ANTIOCH, CA 94509 

$40,078,279 
$1,669,752 

11/03/11 
09/30/15 

87% 

EAST OF G STREET OVERCROSS RANCHO CORDOVA, CA 95741 (510)385-6774 SUSPENDED 
WIDEN ROADWAY AND RECONSTRUCT 

HB4C SWPPP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 04/20/15
05/05/15
 

04District 

04-CC-4-27.5/29 

Fed Aid 

HB4C 

Pgm Code 

04-1G9404 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING 

Description 

WIDEN ROADWAY AND RECONSTRUCT 

Type Of Work 

DAN BAKER BAY CITIES/MYERS JV 

Contractor 

ANTIOCH, CA 94509 

CARNEY, VICKY 

Resident 
Engineer 

(510)385-6774 

1204 W 10TH STREET 2625 CROW COURT 

ANTIOCH, CA 94509 

$54,465,672

Bid + CCOs

 $37,045,483

Comp To date

 $2,197,781

This Month 

05/25/12 

Awarded 

07/03/12 

Approved 

04/15/16 

Est Comp
Accepted 

79%

%Time

 68%

% Work 
Message 

04-CC-4-/14.6 
04-3J6604 

REPAIR ROADWAY SLAB SETTLEMENT AND 

JOINT SEAL 

REPAIR ROADWAY W/B RTE 4 @ RTE 242 

BAY LINE CUTTING & CORING, INC 

BEKELEY, CA 94710 

HATEFI, AMIR 

(510)867-6034 

1635 4TH STREET 2727 SYSTRON DRIVE 

CONCORD, CA 94518 

$455,000
 $264,676
 $62,071

12/19/14 
12/19/14 
03/30/15 

0%

 58%

20.20.201 

130 

04-CC-24-5.2/5.6 

HA4 

04-3G1604 
NHP-P024-(033)E 

--() 

IN CONTRA COSTA COUNTY,IN LAFAYETTE 

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING 

MULTI-TIERED SLOPE STRESSING SYSTEM 

RGW CONSTRUCTION, INC. KOREY 

MARR, PM 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

HATEFI, AMIR 

(510)867-6034 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$3,166,107
 $54,470
 $54,470

12/12/14 
01/15/15 
09/30/15 

0%

 2%

04-CC-580-6.1/6.3 
04-003944 

IN CONTRA COSTA COUNTY IN RICHMOND AT 

RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION 

REPLACE MAINTENANCE BUILDINGS 

WEST BAY BUILDERS, INC. 

NOVATO, CA 94949 

250 BEL MARIN KEYS BLVD BLDG 

AHMADZADEH, ALI 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$4,431,266
 $4,400,214

 $692

12/05/12 
02/13/13 
09/29/15 

82%

 100%

HA14 WPCP 

04-CC-580-6.3/7.7 
04-3G4844 

IN CONTRA COSTA AND MARIN COUNTIES ON 

ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

2320 CORDELIA ROAD 

HERNANDEZ, LUIS 

(510)774-4372 

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$28,893,941
 $6,057,095
 $743,463

04/10/14 
05/05/14 
02/21/18 

16%

 21%

04-CC-680-1.0/9.9 

20.20.201 

130 

04-4H6704 
IN CONTRA COSTA COUNTY, ON ROUTES 4, 

24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC 

OPERATIONS SYSTEMS (TOS) DUE TO 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 

STEINY & COMPANY, INC. 

VALLEJO, CA 94590 

27 SHERIDAN STREET 

CHRENG, NICHOLAS 

(510)224-6311

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$4,885,000 
$4,123,474 

$0 

01/22/13 
01/22/13 
06/30/15 

99% 

84% 
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Statement of Ongoing Contracts as of 04/20/15
05/05/15
 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-680-22.7/24.8
 
04-3A8704
 
NHPI-6801-(071)E
 

--()
 

HA21
 

04-MRN-1-1.4/0
 
04-2G8704
 
STP-19A6-(004)E
 

--()


04-MRN-101-.1/0
 
04-1J8904
 

20.20.201
 

130
 

04-MRN-101-23.3/27.6
 
04-264074
 

HB5 SWPPP
 

04-NAP-12-.2/3.2
 
04-264134
 
ACST-P012-(106)E
 

P0-12 1-(6E)


--()
 

HB4C SWPPP
 

04-NAP-12-2.8/3.3
 
04-264144
 
ACST-P102-(107)E
 

P1-02 1-(7E)
 

--()
 

HB4C SWPPP
 

Description

Type Of Work
 

NEAR MARINA VISTA,REHABILITATE MOCOCO
 

OH BRIDGE AND SB MOCOCO OFF- RAMP.
 

BRIDGE REHABILITATION
 

IN MILL VALLEY, AT ASH STREET
 

CONSTRUCT SOIL NAIL WALL, GUARDRAIL
 

REPLACE OR MODIFY IRRIGATION SYSTEMS
 

REPLACE OR MODIFY IRRIGATION SYSTEMS
 

CONSTRUCT INTERCHANGE AT REDWOOD
 

LANDFILL ROAD & ROUTE 101 INCLUDING
 

FRONTAGE ROADS & PEDESTRIN/BICYCLE
 

FACILITY.
 

CONSTRUCT INTERCHANGE ON RTE 101 AT
 

IN NAPA COUNTY NEAR NAPA FROM ROUTE
 

29 TO 0.1 MILE WEST OF SOLANO COUNTY
 

LINE
 

WIDEN HWY AND CONSTRUCT RET WALLS
 

IN NAPA AND SOLANO COUNTIES, FROM 0.5
 

MILES WEST OF NAPA COUNTY TO RED TOP
 

ROAD IN SOLANO COUNTY
 

CONSTRUCT TWO ADDITIONAL LANES
 

Contractor 

GOLDEN STATE BRIDGE INC PM
 

WILLIAM R REAMES
 

3701 MALLARD DR.
 

BENICIA CA 94510
 

DREAMBUILDER
 

1324 E LAWSON LANE
 

PLACENTIA, CA 92870
 

HANFORD APPLIED RESTORATION
 

AND CONSERVATION
 

23195 MAFFEI RD
 

SONOMA, CA 95476
 

GHILOTTI CONSTRUCTION COMPANY
 

2301 KERNER BLVD., SUITE E
 

SAN RAFAEL, CA 94901
 

TROY SIMNING GHILOTTI
 

BROTHERS, INC.
 

525 JACOBY STREET
 

SAN RAFAEL, CA 94901
 

GHILOTTI CONSTRUCTION, INC.
 

246 GHILOTTI AVE
 

SANTA ROSA CA 95407
 

Resident
 
Engineer
 

MARVIN GUINEZ
 

2727 SYSTRON DRIVE,
 

SUITE 150
 

CONCORD, CA 94518
 

(925)602-9037
 

CHOI, GINA
 

756 FRANCISCO BLVD
 

WEST
 

SAN RAFAEL, CA 94901
 

(510)385-8178
 

HOLLIS, JOHN
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)774-5911
 

CHOI, GINA
 

756 FRANCISCO BLVD
 

WEST
 

SAN RAFAEL, CA 94901
 

(510)385-8178
 

CHANGIZI, DAVE
 

370 CHADBOURNE ROAD,
 

SUITE A
 

FAIRFIELD, CA 94534
 

(707)429-6222
 

MOUSSA, ELIAS
 

370 CHADBOURNE ROAD
 

FAIRFIELD, CA 94534
 

(707)436-2200


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$12,964,641

 $3,989,194

 $1,237,878


 $386,061

 $7,825


 $0


 $1,235,000

 $553,932


 $0


 $25,543,629

 $25,833,705


 $18,000


 $30,251,194

 $30,107,397


 $0


 $40,891,693
 
$40,761,095
 

$38,630
 

04/16/14
 
04/30/14
 
12/01/15
 

01/16/15
 
02/03/15
 
06/02/15
 

04/11/14
 
04/11/14
 
04/01/15
 
04/01/15
 

%Time
% Work 

Message 

54%


 31%


 32%


 2%


 100%


 100%


COMPLETED
 

09/14/12
 
10/17/12
 
06/23/15
 

01/26/12
 
02/17/12
 
02/27/15
 

83%


 100%


 0%


 0%


PLANT EST
 

SATIS
 

01/11/12 0%
 
02/03/12
 

0%

09/05/14
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 100%
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS SAN LEANDRO, CA 94577 

975 CARDEN STREET 3401 REGATTA 

BOULEVARD 

$2,813,801
 $0

01/14/13 
12/31/15 

72%

(TOS) DUE TO THEFT, HARDW RICHMOND, CA 94804 OVER RUN 

20.20.201 
REPAIR DAMAGED ELECT SYSTEMS (TOS) (510)231-7131 

130 

04-NAP-29-25.5/28.4 IN NAPA COUNTY IN AND NEAR ST. HELENA GHILOTTI BROS., INC. SANTOS, BRIAN $9,797,777 03/17/15 0%
04-259404 
STP-P029-(014)E 

--() 

FROM MEE LANE TO 0.1 MILE SOUTH OF 

SULPHUR CREEK BRIDGE 

OVERLAY, WIDEN, 2-WAY TURN LANES 

SAN RAFAEL CA 94901 

525 JACOBY STREET 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$0
 $0

04/02/15 
0%

HA22 
(510)774-4386 

04-NAP-29-47.0/47.2 IN NAPA COUNTY ON ROUTE 29 AT THE GORDON N. BALL, INC. $4,639,582 02/23/15 0%
04-4A0904 
STP-P029-(117)E 

TROUTDALE CREEK BRIDGE (#21-0004) 

BRIDGE REPLACEMENT ALAMO CA 94507 

333 CAMILLE AVENUE $0
 $0

03/04/15 
0%

--() 

HA21 

04-NAP-29-/3.1 REPAIR EARTHQUAKE DAMAGE TO BRIDGES & DISNEY CONSTRUCTION ATTN: SHARMA, JYOTSNA $2,645,000 09/10/14 88%
04-3J0104 PAVEMENT APPROACHES 

REPAIR BRIDGES & APPROACHES 

MIKE BURNS 

859 COWAN ROAD, SUITE 3 
324 CAMPUS LANE, 

SUITE T 

$1,472,689
 $0

09/10/14 
07/20/15 

56%

BURLINGAME, CA 94010 FAIRFIELD, CA 94534 

20.20.201 
(510)385-5732 

130 

04-NAP-37-/7.4 REPAIR EARTHQUAKE DAMAGE TO BRIDGES GHILOTTI BROS INC SHARMA, JYOTSNA $860,000 09/15/14 0%
04-3J0304 AND PAVEMENT APPROACHES 

REPAIR EARTHQUAKE DAMAGE SAN RAFAEL, CA 94901 

525 JACOBY STREET 324 CAMPUS LANE, 

SUITE T 

$545,766
 $0

09/15/14 
03/27/15 

63%

FAIRFIELD, CA 94534 

20.20.201 
(510)385-5732 

130 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0% 
04-4442A4 MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD SACRAMENTO, CA 95828 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

$308,584 
$4,779 

10/18/11 
06/18/15 

0% 

PERFORM HIGHWAY PLANTING RICHMOND, CA 94804-4594 PLANT EST 

WPCP 
(510)385-6756 SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-121-3.1/3.1 IN NAPA COUNTY NEAR CUTTING WHARF GHILOTTI CONSTRUCTION SANTOS, BRIAN $535,000 08/25/14 100%
04-2J9904 ROAD REPAIR BUCKELED AND CRACKED 

ROADWAY CAUSEDBY NAPA EARTHQUAKE SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 324 CAMPUS LANE, 

SUITE T 

$175,087
 $0

08/25/14 
10/24/14 

33%

RECONSTRUCT BUCKELED PAVEMENT FAIRFIELD, CA 94534 

20.20.201 
(510)774-4386 

130 

04-NAP-121-20.2/20.4 IN NAPA COUNTY ABOUT 2 MILES SOUTH OF GORDON N BALL INC TENOSO, PRINCIPE $1,957,318 10/24/13 100%
04-2A1104 
BHST-P121-(025)E 

--() 

JUNCTION OF ROUTE 128 AT CAPELL CREEK 

BRIDGE. 

REPLACE BRIDGE (SCOUR) 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(707)863-5170 

324 CAMPUS LANE 

FAIRFIELD, CA 94534 

$1,878,229
 $53,277

11/12/13 
12/09/14 

94%

HA21 

04-NAP-121-/11.6 REPAIR EARTHQUAKE DAMAGE TO BRIDGES OC JONES & SONS SHARMA, JYOTSNA $715,000 09/11/14 0%
04-3J0004 IN NAPA COUNTY FROM IMOLA AVENUE TO 

FIRST STREET BERKELEY, CA 94710 

1520 FOURTH STREET 324 CAMPUS LANE, 

SUITE T 

$579,946
 $0

09/11/14 
04/14/15 

81%

REPAIR EARTHQUAKE DAMAGE TO BRIDGES FAIRFIELD, CA 94534 

20.20.201 
(510)385-5732 

130 

04-NAP-128-19.1/34.3 IN NAPA COUNTY NEAR NAPA FROM SHAWN SIMMONS CHESTER BROSS PATENIA, DAN $3,146,146 03/26/14 100%
04-3E4004 
STP-P128-(053)E 

--() 

KNOXVILLE RD TO SOLANO COUNTY LINE 

RUBERIZED BONDED WEARING COURSE 

CONSTRUCTION CO 

VALLEY SPRINGS, CA 95252 

39 CALIFORNIA STREET PMB 118 
324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$3,234,644
 $0

04/09/14 
04/07/15 

100%

OVER RUN 
04/07/15 

HM1 
(707)863-5144 

04-NAP-128-20.2/20.2 IN NAPA COUNTY,ON ROUTE 128 AT POST GHILOTTI CONSTRUCTION COMPANY,SHARMA, JYOTSNA $610,648 12/18/14 0%
04-3G7604 
STP-P128-(055)E 

--() 

MILE 20.2 AT CAPEL CREEK BRIDGE 

INSTALL DRAINS, SLOPE INDICATORS 

INC. 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$53,000
 $0

01/12/15 
06/10/16 

9%

SUSPENDED 

HA23 
(510)385-5732 

04-SCL-0-/0 IN SANTA CLARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL LAYMOUN, MOAID $1,910,546 12/15/14 40% 
04-0J5804 
STP-X085-(056)E 

--() 

LOCATIONS 

BRIDGE PRESERVATION 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 (408)254-5838

1792 KAISER AVENUE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$727,509 
$693,796 

01/12/15 
07/07/15 

38% 
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Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-9-2.5/7 IN SANTA CLARA COUNTY ON ROUTE 9 RGW CONSTRUCTION, INC MICHAEL CHOI, EUNMI $7,117,965 11/19/13 40%
04-2A4304 
SSTP-S009-(019)E 

--() 

WIDEN ROADWAY FOR REALIGNMENT BETTI 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

(408)232-3023 

2210 O'TIIKE AVE #150 

SAN JOSE, CA 95131 

$5,968,835
 $167,316

12/09/13 
06/06/16 

84%

HB1 

04-SCL-9-4.2/0 IN SANTA CLARA COUNTY ON ROUTE 9 NEAR RGW CONSTRUCTION, INC. NIKZAD, ALI $1,869,455 11/05/14 5%
04-4S0504 
STP-S009-(018)E 

--() 

SARATOGA 0.84 MILE WEST OF 

ROAD 

CONSTRUCT TIE-BACK WALL 

SANBORN 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)254-5849 

1007 KNOX AVE 

SAN JOSE, CA 96122 

$207,425
 $179,400

12/03/14 
09/29/15 

11%

04-SCL-17-.1/0 REPLACE OR MODIFY IRRIGATION SYSTEMS NORCAL GENERAL CONSTRUCTION MACKLE, BRIAN $2,635,000 04/01/14 100%
04-1J7904 REPLACE OR MODIFY IRRIGATION SYSTEMS CORP 

1950 MAJESTIC COURT 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,332,838
 $0

04/01/14 
02/20/15 

89%

SAN JOSE, CA 95132 (408)254-5701 OVER RUN 

20.20.201 

130 

04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,475,000 01/22/13 73%
04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC SAN JOSE, CA 95133 

880 MABURY ROAD 25100 SANTA CLARA 

STREET 

$3,436,609
 $0

01/22/13 
12/31/14 

99%

OPERATION SYSTEMS DUE TO HAYWARD, CA 94544 

20.20.201 
REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 
(510)377-4186 

130 

04-SCL-35-14.1/17.1 IN SANTA CLARA COUNTY NEAR SARATOGA G. BORTOLOTTO & COMPANY, INC. BOOSHEHRI, FRED $1,076,805 01/27/15 0%
04-3E4204 FROM ROUTE 9 TO TO SAN MATEO 

LINE 

COUNTY 

SAN CARLOS CA 94070 

582 BRAGATO RD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

02/13/15 
07/31/15 

0%

RUBBERIZED ASPHALT CONCRETE OVERLAY (650)855-7777 

04-SCL-84-12.0/12.1 REPAIR BRIDGE DECK - INSTALL GOLDEN STATE BRIDGE, INC TRAN, QUANG $1,085,000 03/20/14 100% 
04-1J6504 CORRUGATED METAL DECK 

REPAIR BRIDGE DECK BENICIA, CA 94510 

2990 BAY VISTA COURT, STE D 324 CAMPUS LANE, STE 

T 

$748,059 
$0 

03/20/14 
10/09/14 

69% 

FAIRFIELD, CA 94534 

20.20.201 
(510)773-8499

130 
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Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-85-18.0/23.9 

HB4N 

04-154204 
ACST-PP08-(505)3 

--() 

SWPPP 

ON ROUTE 85, IN SANTA CLARA COUNTY 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

TRUONG, HENRY 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$6,195,974
 $6,100,606

 $0

08/28/12 
10/04/12 
05/12/15 

94%

 96%

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-0J0604 
IN SANTA CLARA CO, IN SAN JOSE, AT 

10TH STREPLACE GROUNDWATER PUMPS, 

INSTALL DRAIN, AND REPAIR AC 

PAVEMENT. DIRECTOR'S EMERGENCY 

REPLACE PUMPS, INST DRAIN, REPAIR 

PAVEMENT 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,035,000
 $790,015

 $0

10/22/13 
10/22/13 
12/31/14 

0%

 76%

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-040604 
REPLACING FAILED GROUNDWATER PUMPS IN 

SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE 

AC PAVEMENT. DIRECTOR'S 

REPLACE GROUND WATER PUMPS IN SANTA 

CLARA 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,200
 $0
 $0

10/22/13 
10/10/13 
04/30/14 

0%

 0%

04-SCL-101-49.0/52.2 

HB4C 

04-4A3304 

SWPPP 

IN SANTA CLARA COUNTY IN MOUNTAIN 

VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

OC JONES AND SONS, INC. 

BERKELEY, CA 94710 

1520 FOURTH STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$40,610,825
 $40,852,927

 $675

11/17/11 
12/13/11 
07/27/15 

90%

 97%

04-SCL-101-/26.7 

HB4N 

04-153304 
NHP-Q101-(234)E 

L 62-04 1-(0E) 

--() 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS FROM SAN BENITO COUNTY LINE 

TO ROUTE 85/101 INTERCHANGE 

TOS/HOV RAMP METERING 

BAY CITIES PAVING & 

INC 

CONCORD CA 94520 

P.O. BOX 6227 

GRADING WAGDY, WASSEF 

(510)385-7146 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$10,762,289
 $10,024,834

 $553,966

04/02/14 
04/17/14 
10/30/15 

39%

 89%

04-SCL-152-6.1/6.5 
04-448834 
STP-S152-(077)E 

--() 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 

SUAREZ & MUNOZ CONSTRUCTION 

HAYWARD, CA 94545 

20975 CABOT BOULEVARD 

MACKLE, BRIAN 

(831)325-4872

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$735,333 
$672,663 

$1,920 

12/14/11 
01/18/12 
10/26/15 

86% 

91% 

SWPPP 
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Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-152-9.9/21.9 IN SANTA CLARA COUNTY ON ROUTE 152 GRANITE ROCK COMPANY NGUYEN, VERNON $4,438,637 12/03/14 0%
04-4C2004 
NHP-P152-(083)E 

--() 

FROM JUNCTION ROUTE 101 TO JUNCTION 

ROUTE_156 IN GILROY 

PAVEMENT PRESERVATION (CAP M) 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$0
 $0

12/31/14 
07/31/15 

0%

SUSPENDED 

HA22 
(408)232-3024 

04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152 PAVEX CONSTRUCTION DIVISION NGUYEN, VERNON $9,603,868 03/22/13 83%
04-2A4404 
HSNH-P152-(082) 

--() 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,440,804
 $52,744

04/18/13 
12/10/15 

100%

HB1 SWPPP 
(408)232-3024 

04-SCL-152-/5.2 ON ROUTE 152 SANTA CRUZ COUNTY LINE BAY CITIES PAVING & GRADING PANDYA, NILESH $13,959,051 05/29/14 23%
04-2A2504 
SSTP-S152-(080)E 

--() 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

INC 

CONCORD CA 94524 

P O BOX 6227 
2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$4,266,124
 $303,611

06/18/14 
05/30/17 

31%

HB1 
(408)232-0224 

04-SCL-280-7.8/11.5 IN SANTA CLARA FROM TANTAU AVENUE GRANITE ROCK COMPANY NGUYEN, HUNG $4,656,633 11/25/14 61%
04-272044 
NHPI- 280-(140)E 

--() 

OVERCROSSING TO FOOTHILL EXPRESSWAY 

REHABILITATE EXISTING PAVEMENT ON SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(408)254-5847 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$2,105,619
 $1,155,642

12/18/14 
05/15/15 

45%

HA 

04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING NGUYEN, HUNG V. $12,331,028 11/26/12 80%
04-153204 
IM-680 -(068)8 

--() 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

INC 

CONCORD, CA 94524 

P O BOX 6227 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,117,855
 $94,691

12/27/12 
10/08/15 

100%

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 
HB4N SWPPP 

04-SCL-880-2.1/2.1 PREPARE SINKHOLE & PAVEMENT ON S/B GRANITE ROCK CONSTRUCTION NGUYEN, VERNON $645,000 03/20/14 100% 
04-1J7704 880 NEAR RTE 82 

PREPARE SINKHOLE & PAVEMENT ON S/B SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVENUE, 

SUITE 150 

$521,149 
$0 

03/20/14 
03/20/15 

81% 

880 SAN JOSE, CA 95131 

20.20.201 
(650)222-7489

130 
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Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,828,335 11/29/10 0%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE ALAMO CA 94507 

333 CAMILLE AVENUE 345 BURMA ROAD 

OAKLAND, CA 94607 

$3,791,563
 $560

12/14/10 
02/01/16 

0%

LANDSCAPING AND LIGHTING (510)867-4545 PLANT EST 

HA4S3 SWPPP 
SATIS 

04-SF-80-5.8/7.8 IN SAN FRANCISCO ON ROUTE 80 AT THE GOLDEN STATE BRIDGE, INC. LOI, LAWRENCE $1,304,642 10/31/14 44%
04-3G4434 SAN FRANCISCO OAKLAND BAY BRIDGE. 

________________________________ BENICIA, CA 94510 

3701 MALLARD DR. 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$127,006
 $118,339

11/12/14 
08/04/15 

10%

IN SAN FRANCISCO ON ROUTE 80 AT THE (510)231-7117 

HA21 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,993,131,310 04/18/06 96%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,939,842,799
 $0

05/03/06 
08/24/14 

98%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798 
CORAOPOLIS, PA 15108 

HA4S3 SWPPP 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $2,006,580,951 04/18/06 100%
04-0120W4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,975,340,223
 $0

05/03/06 
12/31/14 

98%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798 
CORAOPOLIS, PA 15108 

HA4S3 SWPPP 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $138,642,554 11/27/12 58%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$92,949,096
 $1,607,843

01/10/13 
11/01/16 

67%

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084 
PLEASANTON, CA 94566 

HA4S3 SWPPP 

04-SF-101-9.0/0 IN THE CITY AND COUNTY OF SAN POWER ENGINEERING ABDI, ABDOLREZA $2,417,000 03/19/15 0% 
04-1637N4 
NHP-X075-(045)N 

--() 

FRANCISCO AT CRISSY FIELD 

MODIFY & EXTEND STORM DRAIN OUTFALL 

CONSTRUCTIONCOMPANY 

ALAMEDA CA 94501 

1501 VIKING STEET SUITE 200 
603 MASON ST., PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$0 
$0 

04/02/15 
04/04/16 

0% 

HB1 
(510)867-6023
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Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-101-/2.3 REPAIR WASHED OUT EMBANKMENT SLOPE YERBA BUENA ENGINEERING & ABELA, FERNANDO $590,000 12/12/14 0%
04-3J7504 AND RIGHT SHOULDER/CONSTRUCT ROCK 

SLOPE PROTECTION

CONSTRUCTION, INC 

1340 EGBERT AVENUE 
1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$240,554
 $0

12/12/14 
03/25/15 

41%

REPAIR WASHOUT BY CONSTRUCTING RSP SAN FRANCISCO, CA 94124 (510)385-7230 

20.20.201 

130 

04-SF-280-4.1/4.4 IN THE CITY AND COUNTY OF SAN C C MYERS INC DAVID, JOSE $9,788,583 09/12/14 38%
04-1A5514 
NHP-X075-(042)E 

--() 

FRANCISCO ON ROUTE 101 AND ROUTE 280 

AT ROUTE 101/280 SEPARATION 

REPLACE BARRIER RAILINGS 

RANCHO CORDOVA CA 957422948 

P O BOX 2948 603 OLD MASON RD,PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$4,740,233
 $1,444,339

09/30/14 
09/21/15 

48%

HA21 
(650)738-3827 

04-SM-0-/0 IN SAN MATEO COUNTY AT VARIOUS GRANITE ROCK COMPANY BOOSHEHRI, FRED $936,243 10/08/14 68%
04-0G2224 
STP-000C-(378)E 

--() 

LOCATIONS 

IN SAN MATEO COUNTY AT VARIOUS SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$497,148
 $0

10/22/14 
05/31/15 

53%

04-SM-1-16.4/16.4 IN SAN MATEO COUNTY, AT 1.7 MILES YERBA BUENA ENGINEERING AND BOOSHERI, FRED $535,000 04/08/13 100%
04-4H7904 SOUTH OFROUTE 84. TO REPAIR DRAINAGE 

SYSTEM AND RECONSTRUCT EMBANKMENT. 

DIR'S ORDER EMERGENCY F 

CONSTRUCTION, INC. 

SAN FRANCISCO, CA 94124 

1340 EGBERT AVENUE 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$208,990
 $0

04/08/13 
03/24/15 

100%

OVER RUN 
03/24/15 

REPAIR DRAINAGE SYS AND RECONSTRUCT 
20.20.201 

EMBANK 
130 

04-SM-1-16.8/17.1 IN SAN MATEO COUNTY, NEAR SAN REDWOOD ENGINEERING BOOSHEHRI, FRED $935,000 02/19/13 100%
04-4H6204 GREGORI, FROM 0.4 TO 0.7 MILE NORTH 

OF POMPONIO CREEK. REPAIR WASHED OUT 

CONSTRUCTION, INC. 

2336 EL CAMINO REAL 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$843,105
 $0

02/19/13 
09/18/13 

100%

EMBANKMENTS. DIR'S ORDER EM REDWOOD CITY, CA 94063 (650)222-7241 OVER RUN 
REPAIR WASHED OUT EMBANKMENTS 

20.20.201 

130 

04-SM-1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC BAILEY, JESSICA $1,814,537 07/01/13 0% 
04-1123H4 
SM-9790-(13 ) 

--() 

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD 

INSTALL IRRIGATION SYS, HWY PLANTS 

DAVIS CA 95616 

118 HICKORY LANE 

(510)385-8163

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,125,243 
$9,886 

08/07/13 
10/15/19 

0% 

PLANT EST 

HE14 
SATIS 
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Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,248,070 03/09/09 0%

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

LODI CA 95242 

5400 WEST HIGHWAY 12 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,226,526
 $0

03/20/09 
05/15/15 

0%

PLANT EST 

SATIS 

04-SM-1-40.6/41 IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY KOOS, CHARLES $7,434,138 03/10/14 26%
04-265604 
LCMC-6204-(111)

--() 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$4,016,070
 $340,620

03/24/14 
01/05/18 

53%

REPLACE 2-LANE BRIDGE 
HE11 

04-SM-1-/47.1 IN SAN MATEO COUNTY, IN DALY CITY AT GRANITE ROCK COMPANY WASHINGTON, MARCUS $485,000 12/03/14 75%
04-2J4204 CLARINDA AVENUE, REPAIR EMBANKMENT 

SLOPE WASHOUT, INSTALL (RSP) SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 585 LINDA MAR DRIVE 

PACIFICA, CA 94404 

$210,593
 $0

01/27/15 
03/30/15 

43%

DIRECTOR'S ORDER EMERGENCY F (650)738-3804 
REPAIR EMBANKMENT SLOPE WASHOUT. 

04-SM-1-/40.3 INSTALL BAY AREA SECURITY ENHANCEMENT BLEYCO INC ROBINSON, TOM $7,526,000 09/03/14 72%
04-1J6604 (BASE) SYSTEM 

INSTALL BAY AREA SECURITY CASTRO VALLEY, CA 94552 

11425 CULL CANYON RD 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$4,002,324
 $0

09/03/14 
07/14/15 

53%

(510)738-3807 

20.20.201 

130 

04-SM-84-28.8/29.3 IN SAN MATEO AND ALAMEDA COUNTY IN GORDON N. BALL, INC. $799,514 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0.6 

MILES EAST OF ROUTE 109 TO BEGINING ALAMO CA 94507 

333 CAMILLE AVENUE $0
 $0

04/02/15 
0%

OF DUMBARTON BRIDGE AND AT 

COSTRUCT PUBLIC ACCESS 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES AT MYERS AND SONS / ACC JV GABE HINH, MINH $25,441,105 11/24/14 41% 
04-041004 SAN MATEO-HAYWARD BRIDGE 

RESURFACE ORTHOTROPIC DECK 

FARNCROFT 

4600 NORTHGATE BLVD STE 100 
25100 SANTA CLARA 

STREET 

$12,204,519 
$5,946,596 

12/10/14 
07/22/15 

48% 

SACRAMENTO CA 95834 HAYWARD, CA 94544-2108 

HA21 
(408)592-3785
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Statement of Ongoing Contracts as of 04/20/15
05/05/15
 

04District 

04-SM-101-.9/3.6 

Fed Aid 
Pgm Code 

04-2356A4 

Contract 
Location 

Storm Water 
Plan 

IN SAN MATEO COUNTY FROM UNIVERSITY 

AVENUE TO MARSH ROAD 

Description 

REPLACEMENT LANDSCAPING 

Type Of Work 

BORTOLUSSI & WATKIN 

Contractor 

SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 

MACKLE, BRIAN 

Resident 
Engineer 

(831)325-4872 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$1,025,334

Bid + CCOs

 $872,491

Comp To date

 $1,809

This Month 

09/18/13 

Awarded 

10/03/13 

Approved 

10/18/17 

Est Comp
Accepted 

37%

%Time

 85%

% Work 
Message 

04-SM-101-16.3/17.1 

HE11 

04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

IN SAN MATEO COUNTY ON ROUTE 101 AT 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

INORI, DOUGLAS 

(650)573-4329 

246 GHILOTTI AVENUE 
1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$45,794,319
 $12,147,304
 $2,141,661

06/25/14 
07/17/14 
07/13/18 

14%

 26%

04-SM-101-/26.1 
04-3J7804 

ROUTE 101 REPAIR FAILED AC PAVEMENT 

AND DRAINAGE SYSTEM 

RECONSTRUCT PAVEMENT & REPAIR 

DRAINAGE SYS 

DESILVA GATES CONSTRUCTION, LP 

DUBLIN, CA 94568 

DAVID, JOSE 

(650)738-3827 

11555 DUBLIN BLVD 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$685,000
 $241,527
 $241,527

12/12/14 
12/12/14 
08/20/15 

100%

 35%

20.20.201 

130 

04-SM-101-/6 
04-4A9254 

IN SAN MATEO COUNTY IN STATE HIGHWAY 

IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL TRAFFIC SYSTEM 

ROADWAY ENGINEERING WORKS INC 

CERES, CA 95307 

TRUONG, HENRY 

(510)670-7844 

3442 6TH STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,421,779
 $5,072,062
 $108,552

01/28/13 
02/21/13 
06/30/15 

100%

 94%

WPCP 

04-SM-280-21.3/0 
04-0G7104 
NHPI-2801-(137)E 

--() 

IN SAN MATEO COUNTY, IN THE CITY OF 

SAN BRUNO AT PM R21.3 

BRIDGE SEISMIC RESTORATION 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

KOOS, CHARLES 

(650)738-3828 

4847 HOPYARD RD. STE 4 NO.395 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,187,506
 $424,779
 $414,204

09/26/14 
10/22/14 
05/31/15 

66%

 36%

HA21 

04-SM-280-/0 
04-4H8504 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS/REPLACE SEALS 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD STE 100 

ABELA, FERNANDO 

(650)573-3831

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$538,672 
$549,120 
$324,887 

02/06/15 
02/27/15 
07/21/15 
04/28/15 

16% 

97% 
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Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-12-20.6/21.3 NEAR RIO VISTA,AT CURRIE,MCCLOSKEY, RGW CONSTRUCTION AQUINO, NOEL $7,479,759 01/23/14 93%
04-2A6204 
NHP-P012-(114)E 

--() 

AND AZEVEDO ROADS,INSTALL LEFT TURN 

POCKETS,FROM AZEVEDO RD TO LIBERTY 

ISLAND ROAD, SHOULDER W 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$6,397,752
 $823,160

02/21/14 
05/06/15 

86%

HB1 
INSTALL LEFT TURN POCKETS, FROM (707)580-4429 

04-SOL-37-.1/7.4 IN SOLANO COUNTY IN & NEAR VALLEJO TELFER OIL COMPANY DBA TELFER QUANG, TRAN $1,683,231 06/04/14 100%
04-3E3604 FROM SONOMA CREEK BRIDGE TO NAPA 

RIVER BRIDGE 

COLD PLANE AC PAVEMENT & PLACE RHMA 

HIGHWAY TECHNOLOGIES 

MCCLELLAN, CA 95652 

4522 PARKER AVENUE, SUITE 350 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD,CA 94534 

$1,550,115
 $0

06/18/14 
03/26/15 

100%

COMPLETED 
03/26/15 

HM1 
(510)773-8499 

04-SOL-37-9.8/10.6 SOLANO COUNTY AT BROADWAY OH NO 23­ A. TEICHERT & SON INC SHARMA, JOYTSNA $555,000 09/11/14 100%
04-3J0204 0219, FAIRGROUNDS OC NO 23-0205 L/R, 

W37/29 SEP.NO 23-0222F, AND NAPA DAVIS, CA 95617-1890 

P.O. BOX 1890 324 CAMPUS LANE, 

SUITE T 

$387,008
 $0

09/11/14 
04/14/15 

70%

COUNTY AT LOMBARD OHNO 21 FAIRFIELD, CA 94534 

20.20.201 
REPAIR EARTHQUAKE DAMAGE TO BRIDGES (510)385-5732 

130 

04-SOL-80-11.3/12.9 IN SOLANO COUNTY, IN THE CITY OF DESILVA GATES-VIKING JV AQUINO, NOEL $47,082,329 03/19/14 22%
04-0A5344 
NHP-X095-(025)N 

--() 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

DUBLIN CA 94568 

11555 DUBLIN BLVD 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$17,352,613
 $1,028,680

04/09/14 
08/25/17 

37%

HA42 
RECONSTRUCT 1-80 WB/SR WB CONNECTOR (707)580-4429 

04-SOL-80-14.3/14.4 IN SOLANO COUNTY IN FAIRFIELD ON OC JONES & SONS, INC. MANGLO, PERPETUO $49,305,326 01/25/12 100%
04-0A5354 
ACNH-X095-(023)E 

--() 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

BERKELEY, CA 94710 

1520 FOURTH STREET 2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$49,480,953
 $0

02/13/12 
03/24/15 

100%

COMPLETED 
03/24/15 

HA42 SWPPP 
CONSTRUCT BR & RW, RECONSTRUCT (707)428-2029

04-SOL-80-19.5/19.6 IN SOLANO COUNTY IN FAIRFIELD AT 0.2 GORDON N. BALL, INC. $169,451 03/09/15 0% 
04-1SS574 MILE EAST OF WATERMAN BOULEVARD 

INSTALL UNDERDRAIN AND DRAINAGE ALAMO CA 94507 

333 CAMILLE AVENUE $0 
$0 

03/18/15 
0% 

SYSTEM 

INSTALL UNDERDRAIN AND DRAINAGE 
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Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-113-21.8/22.2 ON ROUTE 113 IN SOLANO COUNTY APEX FENCE CO INC BRAR, PARAMDEEP $262,272 08/26/14 100%
04-0G7504 
HSNH-P113-(033)E 

--() 

BETWEEEN THE ROUTE 113/80 SEPARATION 

(WEST) OVER ROUTE 80 AND THE 

EASTBOUND CONNECTOR OVERCROSSING 

ANDERSON CA 96007 

19896 ALEXANDER AVENUE 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$249,526
 $0

09/08/14 
04/01/15 

100%

COMPLETED 
04/01/15 

HB1 
CONSTRUCT DOUBLE THRIE BEAM BARRIER (510)863-5162 

04-SOL-128-.7/.7 IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION, INC. CHANGIZI, DAVE $819,388 06/03/11 20%
04-1E4004 VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE SAN RAFAEL, CA 94903 

4460 REDWOOD HWY, STE 16 370 CHADBOURNE RD. 

STE A 

$361,567
 $0

06/22/11 
12/13/11 

44%

FAIRFIELD, CA 94534 

HM3 WPCP 
(707)975-8089 

04-SOL-680-/13.1 IN SOL COUNTY ON ROUTE 680 BETWEEN DESILVA GATES CONSTRUCTION LP SHARMA, JOYTSNA $12,754,321 10/08/14 1%
04-3G6504 
NHPI-680 -(073)E 

--() 

BENICIA AND FAIRFIELD FROM 0.0 MILE 

JUST NORTH OF ROUTE 780 TO 13.1 MILES 

PAST SOUTH OF ROUTE 8 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$7,500
 $7,500

10/28/14 
12/07/15 

0%

HA22 
REHABILITATE PAVEMENT (510)385-5732 

04-SON-1-21.7/0 IN SONOMA COUNTY AT JENNER AT 0.1 GORDON N BALL INC HISLOP, SCOTT $586,162 10/28/13 66%
04-4S1604 
CSTP-P001-(579)E 

--() 

MILE SOUTH OF BURKE AVENUE 

REPLACE RETAINING WALL AND HIGHWAY ALAMO CA 94507 

333 CAMILLE AVE 4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$555,926
 $0

11/15/13 
06/11/15 

94%

HA23 
(707)249-4732 

04-SON-1-29.9/29.9 NEAR TIMBER COVE, 2.0 MILE SOUTH OF DRILL TECH DRILLING & SHORING HISLOP, SCOTT $1,230,771 04/14/14 10%
04-3G7404 
STP-P001-(581)E 

--() 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

INC 

ANTIOCH CA 94509 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$187,486
 $0

05/05/14 
01/29/15 

15%

HA23 
(707)249-4732 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $7,498,001 03/11/14 49% 
04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

INC SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

230 KERNER BLVD, SUITE E 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$465,150 
$0 

03/24/14 
06/15/16 

6% 

SUSPENDED 

HA21 
(707)576-2310
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Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC. STREATER, HAL $990,218 12/14/12 72%
04-3A3304 
HSST-P012-(111) 

--() 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

WINTERS, CA 95694 

119 MAIN STREET 

(707)796-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$902,636
 $1,341

01/11/13 
02/10/16 

96%

INSTALL TRAFFIC SIGNALS AND WIDEN 
HB1 WPCP 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $71,739,973 11/02/12 73%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$53,824,100
 $1,059,549

01/11/13 
02/10/16 

74%

CONSTRUCT I/C, REPLACE BR PETALUMA, CA 94952 

HE11 SWPPP 
(707)769-5695 

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $22,427,788 11/02/12 100%
04-2640K4 PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ SAN RAFAEL, CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$19,977,600
 $388,477

01/10/13 
04/30/15 

88%

WIDEN ROUTE 101, RECONSTRUCT HWY PETALUMA, CA 94954 OVER RUN 

HB4C SWPPP 
(707)769-5695 

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $21,305,387 02/12/13 88%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$17,099,259
 $554,035

03/12/13 
08/30/15 

80%

RECONSTRUCT INTERCHANGE SANTA ROSA CA 95407 PETALUMA, CA 94954 

HA21 SWPPP 
(707)769-5695 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $2,684,609 02/07/14 24%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221 

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$1,715,789
 $0

02/21/14 
08/30/15 

90%

HE13 

04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $30,796,848 12/03/12 100% 
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

INC 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

$31,047,232 
$299,362 

12/27/12 
04/20/15 

98% 

RECONSTRUCT THE EXISTING AIRPORT SANTA ROSA, CA 95407 SANTA ROSA, CA 95401 OVER RUN 

HB1 SWPPP 
(707)576-2310
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Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,681,066
 $5,319

11/06/12 
05/16/19 

0%

PLANT EST 

HB1 SWPPP 
INSTALL PLANTS AND IRRIGATION SATIS 

04-SON-128-1.2/1.3 IN SONOMA COUNTY NEAR CLOVERDALE GRANITE CONSTRUCTION COMPANY HISLOP, SCOTT $1,124,964 12/12/14 14%
04-3G1204 
STP-P128-(054)E 

--() 

ABOUT 3.1 MILES WEST OF NORTH 

CLOVERDALE BOULEVARD 

CONSTRUCT SOLDIER PILE WALL & CLVRT 

UKIAH CA 95482 

1324 S. STATE STREET 4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$562,476
 $562,476

01/12/15 
09/11/15 

57%

(707)249-4732 

04-SON-128-2.4/2.4 IN SONOMA COUNTY NEAR CLOVERDALE AT GHILOTTI CONSTRUCTION HISLOP, SCOTT $1,033,575 11/17/14 0%
04-1SS224 
STP-47C4-(004)E 

--() 

2.3 AND 2.5 MILES WEST OF CLOVERDALE 

BOULEVARD 

RETAINING WALL AND SLOPE PROTECTION 

COMPANY,INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$95,000
 $0

12/08/14 
09/15/15 

9%

(707)576-3482 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $397,879 04/08/10 100%
04-2S9414 
ER-43J1-(003)E 

--() 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING SANTA ROSA, CA 95407 

1544 LUDWIG AVENUE 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$360,171
 $480

04/22/10 
09/15/15 

93%

OVER RUN 

WPCP 
(510)385-6756 

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 56% 
04-4A8824 CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE SANTA ROSA, CA 94403 

5915 FRAUGHT ROAD 3401 REGATTA 

BOULEVARD 

$177,687 
$2,205 

03/22/12 
08/31/17 

82% 

PLANT ESTABLISHMENT, INSTALL PLANTS RICHMOND, CA 94804 

HA21 WPCP 
(510)385-6755

Totals: Authorized Final Amt: $5,592,503,477 Completed to Date: $5,057,168,795 Work This Month: $32,797,489



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-.1/0 04-1J8004 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.6/0 04-4A3424 

04-ALA-24-5.9/6.2 04-0J4204 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-24-5.9/6.2 04-4H8004 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-2.5/0 04-014084 

04-ALA-80-5.7/5.7 04-2J1904 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-32.5/32.5 04-1SS054 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-580-41.2/47 04-4H2214 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-4-/14.6 04-3J6604 

04-CC-24-5.2/5.6 04-3G1604 

04-CC-580-6.1/6.3 04-003944 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-22.7/24.8 04-3A8704 

04-MRN-1-1.4/0 04-2G8704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-101-.1/0 04-1J8904 

04-MRN-101-23.3/27.6 04-264074 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-25.5/28.4 04-259404 

04-NAP-29-47.0/47.2 04-4A0904 

04-NAP-29-/3.1 04-3J0104 

04-NAP-37-/7.4 04-3J0304 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-3.1/3.1 04-2J9904 

04-NAP-121-20.2/20.4 04-2A1104 

04-NAP-121-/11.6 04-3J0004 

04-NAP-128-19.1/34.3 04-3E4004 

04-NAP-128-20.2/20.2 04-3G7604 

04-SCL-0-/0 04-0J5804 

04-SCL-9-2.5/7 04-2A4304 

04-SCL-9-4.2/0 04-4S0504 

04-SCL-17-.1/0 04-1J7904 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-35-14.1/17.1 04-3E4204 

04-SCL-84-12.0/12.1 04-1J6504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-/26.7 04-153304 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-9.9/21.9 04-4C2004 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-/5.2 04-2A2504 

04-SCL-280-7.8/11.5 04-272044 

04-SCL-680-/9.9 04-153204 

04-SCL-880-2.1/2.1 04-1J7704 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.8/7.8 04-3G4434 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-8.2/8.7 04-0120W4 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-9.0/0 04-1637N4 

04-SF-101-/2.3 04-3J7504 

04-SF-280-4.1/4.4 04-1A5514 

04-SM-0-/0 04-0G2224 

04-SM-1-16.4/16.4 04-4H7904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-16.8/17.1 04-4H6204 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-1-/47.1 04-2J4204 

04-SM-1-/40.3 04-1J6604 

04-SM-84-28.8/29.3 04-1J5204 

04-SM-92-14.4/18.8 04-041004 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-/26.1 04-3J7804 

04-SM-101-/6 04-4A9254 

04-SM-280-21.3/0 04-0G7104 

04-SM-280-/0 04-4H8504 

04-SOL-12-20.6/21.3 04-2A6204 

04-SOL-37-.1/7.4 04-3E3604 

04-SOL-37-9.8/10.6 04-3J0204 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-19.5/19.6 04-1SS574 

04-SOL-113-21.8/22.2 04-0G7504 

04-SOL-128-.7/.7 04-1E4004 
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Cnty Rt Pm 

04-SOL-680-/13.1
 

04-SON-1-21.7/0
 

04-SON-1-29.9/29.9
 

04-SON-12-9.6/0
 

04-SON-12-32.7/33
 

04-SON-101-.9/3.6
 

04-SON-101-3.4/4.1
 

04-SON-101-7.1/8.1
 

04-SON-101-20.7/20.7
 

04-SON-101-25.0/29.3
 

04-SON-116-41.8/44.7
 

04-SON-128-1.2/1.3
 

04-SON-128-2.4/2.4
 

04-SON-128-5.4/0
 

04-SON-128-17.1/24.7
 

District 04 

Statement of Ongoing Contracts - Index 
Contract 

04-3G6504 

04-4S1604 

04-3G7404 

04-1A2904 

04-3A3304 

04-2640U4 

04-2640K4 

04-0A1854 

04-245444 

04-3A23U4 

04-283824 

04-3G1204 

04-1SS224 

04-2S9414 

04-4A8824 

Statement of Ongoing Contracts - Federal Aid 
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Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $171,127,298  $128,854,186




Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $49,305,326

-S­ FEDERAL AID (SECONDARY) $113,506,033

-SH­ STATE HIGHWAY $4,853,459,325

-ER­ STORM DAMAGE REPAIR $6,358,725

 $398,746,771

District Total: $5,592,503,477

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $56,166,975 

Work completed this Period:  $56,166,975 

Work Comp 

$49,480,953


 $84,905,951


 $4,579,577,532


 $6,277,833


 $208,072,340


 $5,057,168,795
 


	04

