
 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-6.4/8.3
 
04-2707A4
 
STPL-6204-(063)E
 

--()


HA25 WPCP
 

04-ALA-13-9.7/9.7
 
04-294924
 
ARRA-P024-(031)L
 

P02-4 03-()


--()
 

HE14 SWPPP
 

04-ALA-24-5.1/6.2
 
04-294914
 
SARR-P024-(030)N
 

P0-24 0-(0NH)P
 

6204- 083-()
 

HE14 SWPPP
 

04-ALA-80-1.8/0
 
04-014064
 

HA12 WPCP
 

04-ALA-84-3.7/27.1
 
04-1E4304
 

HM3 WPCP
 

04-ALA-84-4.9/5.9
 
04-444004
 

HB5 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

JOHN HOLLIS
 

3410 MANDELA PKWY
 

OAKLAND CA
 

(510)450-3996
 

SINGH, JATINDER
 

2727 SYSTRON DRIVE,
 

SUITE 150
 

CONCORD CA 94518
 

(510)715-7309
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

STE 150
 

CONCORD, CA 94521
 

(925)602-9004
 

GOLDGRUBER, RON
 

345 BURMA ROAD
 

OAKLAND CA 94607
 

(510)385-7004
 

AHMADZADEH, ALI
 

3410 MANDELA PARKWAY
 

OAKLAND CA 94608
 

(510)450-3990
 

ALBANO FLORANTE
 

3049 INDEPENDENCE
 

DRIVE
 

LIVERMORE CA 94551
 

(925)606-2038


Description
Type Of Work 

IN ALAMEDA COUNTY IN OAKLAND FROM
 

JOAQUIN MILLER ROAD OVERCROSSING TO
 

MORAGA AVENUE UNDERCROSSING
 

HIGHWAY PLANTING
 

AT THE ROUTE 13/ROUTE 24 CONNECTOR IN
 

ALAMEDA COUNTY
 

REALIGN WESTBOUND ROUTE 24
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

FROM EAST TEMESCAL SEPARATION TO 0.8
 

KM EAST OF GATEWAY BOULEVARD
 

CONSTRUCT TUNNEL AND BUILDING
 

IN ALAMEDA COUNTY IN OAKLAND AT SAN
 

FRANCISCO OAKLAND BAY BRIDGE TOLL
 

PLAZA
 

CONSTRUCT BUILDING AND FUEL STATION
 

IN ALAMEDA COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECKS
 

IN ALAMEDA COUNTY IN NEWARK FROM
 

NEWARK BOULEVARD UNDERCROSSING TO 0.2
 

KM WEST OF ROUTE 880/84 SEPARATION
 

WIDEN HIGHWAY
 

Contractor 

JJ NGUYEN, INC
 

3172 SALEM DR.
 

SAN JOSE CA 95127
 

RGW CONSTRUCTION
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

SAUSAL CORPORATION JOSH WARD-


PROJECT MANAGER
 

422 WHITNEY STREET
 

SAN LEANDRO CA 94577
 

VICTORY ENGINEERS, INC
 

575 ALLUVIAL AVENUE, STE 106
 

FRESNO CA 93720
 

PAVEX CONSTRUCTION DIVISION
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

$364,626 10/12/07 0%
 $291,077

 $900
11/14/07 
11/07/11 

0%

PLANT EST 

SATIS 

$2,469,084 12/22/09 40%
 $1,527,312
 $331,728

01/14/10 
03/24/11 

61%

 $215,343,510 11/10/09 16%
 $24,359,463
 $3,796,704

11/19/09 
03/27/14 

11%

 $5,321,696 02/11/10 22%
 $295,097
 $61,296

03/10/10 
09/22/11 

6%

 $235,235 05/10/10 55%
 $118,123
 $118,123

06/02/10 
10/08/10 

50%

 $5,164,567 12/20/07 100% 
$5,112,434 

$0 
01/29/08 
09/30/09 

100% 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. SCHNEIDER JOLIE $21,396,947 12/21/06 71%

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(925)606-2032 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE CA 94551-7673 

$20,897,384
 $0

01/10/07 
07/20/10 

97%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $145,862,121 08/28/07 67%
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD CA 94544 

25050 SANTA CLARA ST. 25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$112,794,691
 $2,792,606

09/28/07 
09/28/11 

76%

(510)670-7825 

HE11 SWPPP 

04-ALA-238-14.3/16.3 IN ALAMEDA COUNTY AT VARIOUS PETERSON CHASE GENERAL $438,137 06/08/10 0%
04-0E9904 LOCATIONS 

TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

06/22/10 
0%

IRVINE CA 92614 

HM3 WPCP (949)252-0441 

04-ALA-238-/12.6 IN ALAMEDA COUNTY IN FREMONT AND TOP GRADE CONTRUCTION, INC COOPER, CHEE $11,898,076 07/07/10 3%
04-447904 
ACNH-P238-(009)E

--() 

UNION CITY 

REHABILITATE ROADWAY 
LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$13,800
 $13,800

07/22/10 
03/29/12 

0%

HA22 SWPPP 

04-ALA-260-1.1/1.9 IN ALAMEDA COUNTY IN ALAMEDA AND DISNEY CONSTRUCTION, INC AHMADZADEH, ALI $269,333 05/10/10 89%
04-2E0204 OAKLAND AT POSEY TUBE AND 

STREET TUBE 

REMOVE CONCRETE OVERLAY 

WEBSTER 

BURLINGAME CA 94010-1615 

875 MAHLER ROAD, SUITE 188 

(510)420-3990 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$268,833
 $107,546

06/02/10 
08/12/10 

100%

COMPLETED 
08/19/10 

HM3 WPCP 

04-ALA-580-9.0/9 IN ALAMEDA COUNTY ON ROUTE 580 KUDSK CONSTRUCTION, INC BOUZAR CYRUS $744,015 07/09/09 100% 
04-3A9704 WESTBOUND IN LIVERMORE AT THE 

LIVERMORE WEIGH STATION 

928 CARLETON STREET $704,105 
$4,539 

08/06/09 
08/30/10 

95% 

IMPROVE WEIGH STATION 
BERKELEY CA 94710 

(510)377-4171 OVER RUN 

HA42 WPCP 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-13.1/14.9 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

RGW CONSTRUCTION, INC 

LIVERMORE CA 94550-9235 

550 GREENVILLE ROAD 

PARDO, ROMMEL 

(510)715-7920 

3049 INDENPENDENCE 

DRIVE, SUITE I 

LIVERMORE CA 94551-7671 

$25,708,682
 $11,443,742
 $1,111,518

07/23/09 
08/12/09 
05/31/11 

45%

 44%

04-ALA-580-13.2/19.1 
04-290834 
HPLU-6204-(071)L 

620-4 07-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA CA 95407 

GONZALEZ ALFONSO 

(925)606-2049 

246 GHILOTTI AVENUE 3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE CA 94531 

$32,087,122
 $26,666,570
 $4,794,057

07/22/09 
08/05/09 
12/31/10 

47%

 81%

04-ALA-580-17.7/19.8 
04-1513C4 
ACIM-P001-(544) 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

ST FRANCIS ELECTRIC COMPANY 

SAN LEANDRO CA 94577 

P O BOX 2057 

DUAN, FRANK 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND CA 94804 

$1,028,486
 $86,537
 $73,047

02/02/10 
02/26/10 
01/08/11 

47%

 8%

HB4N WPCP 

04-ALA-680-3.3/6.4 
04-253794 

IN ALAMEDA COUNTY IN FREMONT FROM 0.2 

KM SOUTH OF GRIMMER BOULEVARD 

UNDERCROSSING TO 0.6 KM NORTH OF 

BAY CITIS PAVING AND GRADING , 

INC 

GREWAL SATINDER 

P O BOX 6227 
48499 MILMONT DRIVE 

FREMONT CA 94538 

$35,749,834
 $34,443,492

 $781,982

09/02/08 
09/19/08 
09/08/10 

95%

 97%

SWPPP 

MISSION SAN JOSE SEPARATION 

WIDENING AND ROADWAY REHABILITATION 
CONCORD CA 94524 

(510)668-4924 

04-ALA-680-4.8/5.2 
04-253764 

IN ALAMEDA COUNTY IN FREMONT FROM 0.5 

MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

BAY CITIES PAVING AND GRADING 

INC 

P O BOX 6227 

$1,469,021
 $0
 $0

07/07/10 
07/22/10 

0%

 0%

HE14 SWPPP 

WASHINGTON BOULEVARD OVERC 

HIGHWAY PLANTING AND IRRIGATION 
CONCORD CA 94524 

(925)687-6666 

04-ALA-680-6.4/12.5 
04-4A5204 
HP21-6204-(073)

--() 

SWPPP 

IN ALAMED CO. AT VARIOUS LOCATIONS 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 

WIDENING, ROADWAY REHABILITATION, 

BAY CITIS PAVING & GRADING,INC 

CONCORD CA 94524 

GREWAL SATINDER 

(510)668-4924

P O BOX 6227 48499 MILMONT DRIVE 

FREMONT CA 94538 

$36,278,189 
$29,311,065 
$3,717,396 

04/17/09 
05/04/09 
11/03/10 

78% 

80% 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-/303 
04-253784 

SWPPP 

IN SANTA CLARA AND ALAMEDA COUNTIES 

FROM 0.4 KM SOUTH OF ROUTE 237/680 

SEPARATION TO GRIMMER BOULEVARD 

UNDERCROSSING 

WIDEN BRIDGES AND ROADWAY 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

MOGHADAM SIAVOSH 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT CA 94538 

$29,682,029
 $29,019,671
 $3,249,822

04/07/09 
04/30/09 
08/20/10 

90%

 96%

04-ALA-880-27.4/28 
04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M

8801- 059-() 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

BHARAT PATEL 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$51,611,110
 $9,325,315
 $998,347

08/20/09 
09/15/09 
12/22/11 

31%

 18%

HA4S2 SWPPP 

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$89,447,672
 $29,640,819
 $3,937,736

03/25/09 
04/20/09 
09/30/13 

51%

 33%

HB4N 

04-ALA-980-1.3/2 

HA22 

04-1A2414 

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 

27TH STREET UNDERCROSSING TO 0.1 MILE 

WEST OF GOLDEN GATE AVENUE 

UNDERCROSSING 

PAVE PLANTING STRIP 

COAST CONSTRUCTION, INC 

SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY, STE 16 

AHMADZADEH, ALI 

(510)450-3990 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$386,890
 $166,293
 $166,293

05/25/10 
06/22/10 
09/07/10 

63%

 43%

04-ALA-5505-/0 
04-0AA014 

IN ALAMEDA COUNTY IN SAN LEANDRO AT 

THE SAN LEANDRO EQUIPMENT SHOP 4 AT 

1993 MARINA BOULEVARD 

BUILDING CONSULTING ENGINEERS 

INC 

14616 MCKENDREE AVENUE 

$219,900
 $0
 $0

03/24/10 
04/22/10 

0%

 0%

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(562)506-5853 

04-CC-4-10.3/13.5 
04-1E4604 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 

DEBRUIN CONSTRUCTION, INC 

FRENCH CAMP CA 95321 

P O BOX 1355 

SEALEY, HERMAN 

2727 SYSTRON DRIVE 

STE. 150 

CONCORD CA 94518 

$531,225 
$0 
$0 

06/08/10 
06/25/10 

0% 

0% 

HM3 WPCP 
(510)714-7064



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-17.0/17.8 IN CONTRA COSTA COUNTY NEAR CONCORD CIMARRON, INC ASHGAR, REZAEI $552,943 06/03/10 37%
04-0G1504 FROM 0.1 MILE TO 0.9 MILE EAST OF 

WILLOW PASS ROAD UNDERCROSSING 

REPLACE CULVERTS AND UNDERDRAINS 
OAKDALE, CA 95361 

10554 RODDEN ROAD 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$16,272
 $16,272

06/30/10 
10/07/10 

3%

HA42 WPCP 
(925)602-9023 

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $66,303,953 04/15/10 5%
04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C

6204- 088-() 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$899,746
 $702,643

05/06/10 
12/19/13 

1%

HB4C SWPPP 

04-CC-4-31.1/31.1 IN CONTRA COSTA COUNTY IN ANTIOCH AT GRANITE CONSTRUCTION COMPANY ARSHAD, MIAN $219,079 05/17/10 100%
04-0G4904 ROUTE 4/160 SEPARATION 

PLACE HOT MIX ASPHALT 
STOCKTON, CA 95201 

P.O. BOX 151 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$213,591
 $76,532

06/02/10 
08/30/10 

93%

SUSPENDED 

WPCP 
(925)602-9021 

04-CC-80-.8/1.2 IN CONTRA COST COUNTY IN THE CITY OF TERNO ELECTRICAL CONSTRUCTORS DUAN FRANK $416,355 04/15/09 100%
04-2A8904 RICHMOND ON ROUTE 80 AT CARLSON 

BOULEVARD UNDERCROSSING. 

INSTALL TRAFFIC SIGNALS 
BGNICIA CA 4510 

2100 GOODYEAR RD. 

(510)231-7139 

3401 GEGATTA BLVD. 

RICHMOND CA 94804 

$340,360
 $0

05/14/09 
06/10/10 

83%

HB4N WPCP 

04-CC-80-3.4/3.8 IN CONTRA COSTA COUNTY IN RICHMOND WATKIN & BORTOLUSSI INC HOLLIS JOHN $169,019 03/17/08 65%
04-2A0304 FROM SOLANO AVENUE OVERCROSSING TO 

MCBRYDE AVENUE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901 -4886 

77 LARKSPUR ST 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$117,912
 $3,410

04/23/08 
12/20/11 

69%

HA25 WPCP 

04-CC-80-5.9/0 IN CONTRA COSTA COUNTY IN RICHMOND DISNEY CONSTRUCTION HATEFI, A. $5,630,292 07/03/08 0% 

HA21 

04-1A2504 
ACBR-080 -(108)E

 08-0 11-(8 E)A 

M080- 110-(E) 

SWPPP 

FROM 0.2 MILE SOUTH TO 0.2 MILE 

NORTH OF HILLTOP DRIVE OVERCROSSING 

REPLACE BRIDGE 
BURLINGAME CA 94010 

875 MAHIER RD., STE 188 

(510)231-7100

2727 SYSTRON DRIVE, 

STE 150 

CONCORD CA 94518 

$5,616,763 
$2,300 

08/06/08 
12/15/10 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/10
09/03/10
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-80-9.5/14.2 IN CONTRA COSTA COUNTY NEAR HERCULES GHILOTTI BROS INC HATEFI, AMIR $20,647,527 10/22/09 58%

HB5 

04-263724 

SWPPP 

FROM 0.2 KM WEST OF ROUTE 80/4 

SEPARATION TO 0.7 KM EAST OF CUMMINGS 

SKYWAY OVERCROSSING 

WIDEN FREEWAY AND BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)867-6034 

2727 SYSTRON DRIVE, 

STE. 150 

CONCORD CA 94518 

$10,633,638
 $2,351,994

11/17/09 
12/01/11 

51%

04-CC-80-13.6/0 IN CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM $365,553 04/08/08 0%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 

MEMORIAL BRIDGE AND IN VALLEJO AT THE 

CARQUINEZ BRIDGE TOLL P 
ORANGE CA 92868 

(510)450-2450 

999 TOWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY 

OAKLAND CA 94608 

$299,453
 $4,292

04/28/08 
03/08/12 

0%

PLANT EST 

HE2 WPCP 
HIGHWAY PLANTING AND IRRIGATION UNSAT 

04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING HOWE, WILLIAM $34,996,344 04/22/10 10%
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

CONTRACTORS 

20 HAPPAY VALLEY ROAD 
1771 VINEYARD DRIVE 

ANTIOCH CA 94509 

$3,930,986
 $3,583,892

05/19/10 
09/20/11 

11%

BRIDGE SEISMIC RETROFIT 
PLEASANTON, CVA 94566 

(510)385-7084 

HA14 SWPPP 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN FUNDS DISBURSEMENT SERVICES, HOLLIS, JOHN $851,177 12/21/09 44%
04-0060C4 MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

INC C/O JJNGUYEN, INC 

3033 5TH. AVE., SUITE 301 
3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$376,760
 $73,601

01/26/10 
03/17/14 

50%

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 
SAN DIEGO CA 92103 

(510)450-3996 

HE2 WPCP 

04-MRN-1-.1/0 IN MARIN COUNTY IN MILL VALLEY AT MAGGIORA & GHILOTTI, INC BLUME, CHRISTOPHER $234,567 05/26/10 7%
04-3A8204 ROUTE 1/101 SEPARATION 

RECONSTRUCT SIDEWALK AND WALKWAY 
SAN RAFAEL CA 94901 

555 DUBOIS STREET 756 FRANCISCO BLVD 

WEST 

$231,567
 $140,886

06/15/10 
08/12/11 

89%

SAN RAFAEL CA 94901 

HA22 WPCP 
(510)385-6886 

04-MRN-1-9.1/9.1 IN MARIN COUNTY NEAR MUIR BEACH GHILOTTI BROS, INC RUSSELL, STEVE $185,590 06/23/10 100% 
04-3S5624 
ER-43J8-(004)E 

--() 

ABOUT 3.2 MILES NORTH OF MUIR WOODS 

ROAD 

REBUILD SLOPE 
SAN RAFAEL, CA 94901 

525 JACOBY STREET 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$160,559 
$160,559 

07/12/10 
08/23/10 

86% 

HA23 SWPPP 
(510)774-6297



 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

04District 

04-MRN-1-31.2/46 

Fed Aid 

HM1 

Pgm Code 

04-1E6004 

Contract 

ACST-P001-(547)E 

P0-01 5-(7E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MARIN COUNTY NEAR TOMALES AND 

POINT REYES STATION FROM 2.2 MILES 

NORTH OF POINT REYES STATION TO 0.6 

MILE NORTH OF TOMALES PETA 

Description 

BONDED WEARING COURSE OVERLAY 

Type Of Work 

WINDSOR FUEL CO. 

Contractor 

WINDSOR, CA 95492 

9498 WINNDSOR ROAD 

RUSSELL, STEVE 

Resident 
Engineer 

(510)774-6297 

756 WEST FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$2,217,755

Bid + CCOs

 $208,938

Comp To date

 $208,938

This Month 

06/16/10 

Awarded 

07/01/10 

Approved 

10/25/10 

Est Comp
Accepted 

37%

%Time

 9%

% Work 
Message 

04-MRN-1-/3.4 

HM1 

04-1E7704 

WPCP 

IN MARIN COUNTY NEAR ALMONTE 

REPLACE ASPHALT CONCRETE SURFACING 

TEAN GHILOTTI 

PETALUMA, CA 94952 

2531 PETALUMA BLVD SOUTH 

RUSSELL, STEVE 

(510)774-6297 

756 WEST FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$454,740
 $377,587
 $377,587

06/24/10 
07/13/10 
09/08/10 

40%

 83%

04-MRN-101-3.0/0 
04-3S9204 

IN MARIN COUNTY IN SAUSALITO 0.5 MILE 

SOUTH OF NORTH BRIDGE BOULEVARD 

UNDERCROSSING 

PLACE ROCK SLOPE PROTECTION 

MAGGIORA & GHILOTTI 

SAN RAFAEL CA 94901 

555 DOBOIS STREET 

RUSSELL, STEVE 

756 WEST FRACISCO 

BLVD. 

SAN RAFAEL CA 94901 

$60,275
 $56,778
 $55,616

06/17/10 
06/30/10 
08/11/10 

100%

 94%

HA23 WPCP 
(510)774-6297 

04-MRN-101-8.8/0 
04-4S0004 

IN MARIN COUNTY AT LARKSPUR AT SIR 

FRANCIS DRAKE BOULEVARD OFF-RAMP 

PLACE ROCK SLOPE PROTECTION 

TEAM GHILOTTI, INC 

PETALUDA CA 94952 

2531 PETALUDA BLVD. SOUTH 

RUSSELL, STEVE 

756 WEST FRANCISCO 

BLVD. 

SAN RAFAEL CA 94901 

$119,655
 $113,437
 $110,519

05/12/10 
06/02/10 
08/13/10 

100%

 95%

HA23 WPCP 
(510)774-6297 

04-MRN-101-11.2/12.8 

HB5 

04-226144 
ACST-Q101-(127)E

 Q1-01 1-(7EC)M 

6204- 043-() 

SWPPP 

IN MARIN COUNTY IN SAN RAFAEL FROM 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

GHILOTTI BROS 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

SARGISS, RAMSES 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL CA 94901 

$52,862,858
 $53,631,815

 $294,532

07/17/07 
08/15/07 
09/17/10 

100%

 95%

04-MRN-580-3.0/5 
04-4A1404 

IN MARIN COUNTY IN SAN RAFAEL ON 

ROUTE 580 AND ON ROUTE 101 

MODIFY INTERCHANGE 

GHILOTTI CONSTRUCTION CO INC MAHALLATI, SHAMS $9,581,822 
$6,773,820 
$1,172,552 

11/04/09 
11/24/09 
10/23/10 

59% 

69% 

(415)246-8765

HE13 SWPPP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

KROEGER JOINT VENTURE 

77 LARKSPUR ST. 
3410 MANDELA PKWY 

OAKLAND CA 

$494,917
 $5,016

02/23/07 
04/18/11 

0%

HE14 SWPPP 

REDWOOD ROAD 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

(510)460-3996 PLANT EST 

SATIS 

04-NAP-121-.3/2.1 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC RON SANGALANG $7,642,345 12/10/08 95%
04-444214 
ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 
PETALUMA CA 94955 

431 PAYRAN STREET 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD CA 94534 

$5,805,159
 $100,707

12/30/08 
09/27/10 

74%

04-NAP-121-6.0/9.4 IN NAPA COUNTY IN NAPA FROM IMOLA WINDSOR FUEL CO $1,188,281 06/22/10 0%
04-1E2904 AVENUE TO TRANCAS STREET 

RUBBERIZED BONDED WEARING COURSE 

P O BOX 1029 $0
 $0

07/12/10 
0%

PITTSBURG CA 94565 

(925)427-5266 

HM1 WPCP 

04-NAP-128-7.4/34.3 IN NAPA COUNTY FROM SILVERADO TRAIL ED CARBAHAL VINTAGE PAVING DANILO PATENIA $417,858 05/28/10 100%
04-1E8604 TO SOLANO COUNTY LINE 

PLACE HOT MIX ASPHALT 

COMPANY, INC 

119 MAIN STREET 

$632,710
 $0

06/15/10 
07/30/10 
08/10/10 

100%

WINTERS CA 95694 
(510)224-6304 COMPLETED 

HM1 WPCP 

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 JASON GRIFFON NORTH BAY RON SANGALANG $559,114 09/30/09 0%

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

CONSTRUCTION, INC 

PETALUMA CA 94955-6004 

P O BOX 6004 

(707)429-6220

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD CA 94534 

$5,358
 $0

10/22/09 
09/08/10 

1%

04-NAP-221-/2.7 IN NAPA COUNTY NEAR NAPA FROM ROUTE O C JONES AND SONS INC $1,326,795 07/08/10 0% 
04-1E9904 29 TO IMOLA AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

1520 FOURTH STREET $0 
$0 

07/08/10 
0% 

BERKELEY CA 94710 

(510)526-3424 

HM1 WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-9-6.9/11.5 IN SANTA CLARA COUNTY IN SARATOGA, CALIFORNIA PAVEMENT NGUYEN, HUNG V $712,193 06/02/09 100%
04-1E1204 MONTE SERENO AND LOS GATOS FROM 0.2 

MILES NORTH OF SARATOGA CREEK BRIDGE 

TO ROUTE 17 

RESURFACE ROAD WITH MICRO SURFACING 

MAINTENANCE COMPANY, INC 

SACRAMENTO CA 95829 

9390 ELDER CREEK RD. 

(408)254-5847 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$759,711
 $0

07/09/09 
08/19/10 

100%

COMPLETED 
08/19/10 

HM1 WPCP 

04-SCL-9-/0 IN SANTA CLARA COUNTY AT VARIOUS MIDSTATE BARRIER, INC PATEL, NIM $1,642,000 05/25/10 50%
04-0A7824 
ACHS-X085-(049)E 

G X0-85 0-(9E) 

--() 

LOCATIONS 

UPGRADE GUARD RAIL 
STOCKTON, CA 95213-0550 

P.O. BOX 30550 

(408)254-5705 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,250
 $2,250

06/25/10 
10/04/10 

0%

HA22 WPCP 

04-SCL-17-6.2/13.9 IN SANTA CLARA COUNTY AT VARIOUS VICTORY ENGINEERS INC $608,400 06/22/10 0%
04-1E4904 LOCATIONS 

TREAT BRIDGE DECKS 

575 E ALLUVIAL AVENUE STE 106 $0
 $0

07/21/10 
0%

FRESNO CA 93720 

(559)439-7700 

HM3 WPCP 

04-SCL-25-/2.5 IN SANTA CLARA COUNTY ON ROUTE 25 AND GRANITE CONSTRUCTION COMPANY $1,042,227 06/24/10 0%
04-1E8804 ON ROUTE 156 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

P O BOX 50085 $0
 $0

07/12/10 
0%

WATSONVILLE CA 950775085 

(831)724-1011 

HM1 WPCP 

04-SCL-82-/25.9 IN SANTA CLARA,SAN MATEO COUNTIES ON CONTRACTORS CHEMICAL, INC TAROKH, CASEY $994,087 03/11/09 100%
04-0E7404 VARIOUS ROUTES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
HAYWARD CA 94545 

3130 DEPOST ROAD 1007 KNOX AVE. 

SAN JOSE CA 95122 

$898,356
 $0

04/20/09 
08/26/10 
08/30/10 

100%

(408)254-5826 

HA21 WPCP 

04-SCL-85-22.0/23.6 IN SANTA CLARA COUNTY IN MOUNTAIN WATKINS & BORTOLUSSI FORSTER BRAIN MACKLE $3,341,681 09/08/06 0% 
04-0A1304 VIEW AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

AND KROEGER LANDSCAPE JOINT 

VENTURE 
1007 KNOX AVE 

SAN JOSE CA 95122 

$3,064,811 
$15,210 

09/22/06 
04/26/11 

0% 

77 LARKSPUR STREET (510)385-6991 PLANT EST 

HA25 SWPPP SAN RAFAEL CA 949014886 
SATIS 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-87-1.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, BORRAYO, SALVADOR $418,130 03/24/10 58%
04-151394 
ACST-X085-(047)E 

X0-85 0-(7E) 

--() 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

SAN JOSE CA 95112 

330 PHELAN AVENUE 

(510)377-4186 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$71,468
 $59,817

04/23/10 
10/12/10 

17%

HB4N WPCP 

04-SCL-87-1.3/6 IN SANTA CLARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL PATEL, NIM $1,346,329 02/24/10 52%
04-1E4804 LOCATIONS (40 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

ENGINEERIN COMPANY 

1792 KAISER AVENUE 
1007 KNOX AVENUE $732,418

 $131,541
03/18/10 
12/07/10 

49%

(408)254-5704 

HM3 WPCP 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI BRIAN MACKLE $571,985 01/30/09 0%
04-0A2714 
STPL-6204-(067)E 

--() 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL CA 949014886 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$434,629
 $4,500

02/23/09 
09/25/12 

0%

PLANT EST 

HE14 WPCP 
SATIS 

04-SCL-101-.7/17 IN SANTA CLARA COUNTY AT VARIOUS MODERN ALLOYS, INC NGUYEN, HUNG V. $1,614,920 02/09/10 80%
04-0A7814 
ACHS-X085-(048)E 

PGX0-85 0-(8E) 

--() 

LOCATIONS 

UPGRADE TRAFFIC BARRIER 
STANTON CA 90680 

11172 WESTERN AVE 

(408)254-5847 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,327,591
 $603,114

04/01/10 
09/10/10 

79%

HA22 WPCP 

04-SCL-101-17.8/21.2 IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC LOWE THOMAS K. $202,012 05/31/07 100%
04-0E4304 SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

SCHELLER AVENUE UNDERCROSSING 
MOUNTAIN VIEW CA 94043 

2211 OLD MIDDLE FIELD WAY 

(408)254-5816 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$194,236
 $0

07/16/07 
11/27/07 

100%

CRACK SEALING 
HM1 WPCP 

04-SCL-101-27.6/40.2 IN SANTA CLARA COUNTY ON ROUTE 101 IN GRANITE CONSTRUCTION COMPANY LAYMOUN, MOAID $23,894,219 11/12/09 82% 
04-0C9014 
ACNH-Q101-(157)E

--() 

SAN JOSE FROM 0.6 MILE NORTH OF 

SILICON VALLEY BOULEVARD TO GUADALUPE 

RIVER BRIDGE 
SANTA CLARA CA 95054 

715 COMSTOCK 

(408)254-5838

1007 KNOX AVENUE 

SAN JOSE, 95122 

$16,858,419 
$7,322,980 

12/02/09 
09/20/10 

70% 

REHABILITATE PAVEMENT 
HA22 WPCP 
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-28.4/51.8 
04-151374 
STP-X085-(046)E 

--() 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

ROYAL ELECTRIC COMPANY TRUONG, HENRY 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$798,739
 $784,491
 $105,485

01/04/10 
01/25/10 
11/01/10 

62%

 98%

HB4N WPCP 

04-SCL-130-1.3/0 
04-0E7304 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK 

AMLAND CORPORATION 

SAN JOSE CA 95132 

3168 KNIGHTS ROAD 

PATEL, NIM 

(408)254-5705 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$668,374
 $197,585
 $83,674

02/03/09 
02/23/09 
09/20/10 

88%

 30%

HM3 WPCP 

04-SCL-152-6.1/6.7 

HA21 

04-448804 
ACST-P152-(072)E 

CBP1-52 0-(2ER)S

P152- 072-() 

SWPPP 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.4 KM WEST OF UVAS CREEK BRIDGE TO 

0.5 KM EAST OF UVAS CREEK BRIDGE 

REPLACE BRIDGE 

RGW CONSTRUCTION, INC 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

NILESH PANDYA 

(408)232-0224 

2210 OTOOLE AVE 

SAN JOSE CA 95131 

$6,246,781
 $4,965,950
 $542,331

11/25/08 
12/12/08 
06/30/11 

73%

 79%

04-SCL-152-13.8/14.8 

HB1 

04-2A0504 
ACHS-P152-(073)E 

P1-52 0-(3E)

--() 

WPCP 

IN SANTA CLARA COUNTY NEAR GILROY 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

AVENUE 

CONSTRUCT LEFT TURN POCKET 

TOP GRADE CONSTRUCTION DARREN 

WILHOIT 

LIVERMORE CA 94551 

CHOI, EUMI 

(408)232-3023 

50 CONTRACTORS STREET 
2210 O'TOOLE AVE., 

#150 

SAN JOSE CA 95131 

$822,896
 $311,920

 $3,010

01/07/10 
01/26/10 
08/14/10 

63%

 37%

04-SCL-280-1.0/L5 

HB4N 

04-151304 
ARRA- 280-(127)E 

2-8011-(7E)

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH 

OF 10TH STREET UNDERCROSSING TO 

BASCOM AVENUE OVERCROSS 

INSTALL RAMP METERING SYSTEMS 

O.C. JONES AND SONS, INC ATT. 

PETE BENSON 

BERKELEY CA 94710 

WASSEF, WAGDY 

(408)254-5866 

1520 FOURTH STREET 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,595,957
 $868,156
 $91,958

02/17/10 
03/04/10 
04/18/11 

29%

 58%

04-SCL-280-2.0/L5 

HB4N 

04-150344 
ARRA- 280-(126)E 

2-8011-(6E) 

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC 

IRVING CA 92614-5706 

TRUONG, HENRY 

(510)670-7844

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,694,672 
$471,886 
$102,788 

02/22/10 
03/08/10 
04/21/11 

31% 

28% 
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Statement of Ongoing Contracts as of 08/20/10	
09/03/10 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-SCL-280-16.0/17.8 IN SANTA CLARA COUNTY IN LOS ALTOS G BORTOLOTTO & COMPANY, INC PATEL, NIM $165,339 04/30/10 100%

04-0G4704 $159,073 05/24/10
FROM ROBLEDA UNDERCROSSING TO 580 BRAGATO ROAD
 1007 KNOX AVE.	 100%


$0 08/12/10

ARASTRADERO ROAD UNDERCROSSING	 SAN JOSE,CA 95122
 08/13/10
SAN CARLOS CA 94070-9227

ASPHALT CONCRETE RESURFACING	 (408)254-5705 COMPLETED
 

WPCP
 

04-SCL-680-.2/.9	 IN SANTA CLARA AND SAN MATEO PACIFIC ELECTRIC CONTRACTING WASSEF, WAGDY $534,687 01/21/10 71%


COUNTIES AT VARIOUS LOCATIONS ATTN: FRANK KAMACHO
04-151384	 $177,612 02/17/10
1007 KNOX AVE.	 34%

ACIM-0000-(311)E	 $35,414 09/21/10


INSTALL CLOSED CIRCUIT TV CAMERA
 SAN JOSE CA 95122
 
--()
 

(408)254-5866
 

HB4N WPCP
 

04-SCL-880-.2/4.4	 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, WASSEF, WAGDY $352,381 01/07/10 58%


LOCATIONS INC. ATTN. FRANK KAMACHO
04-151364	 $133,610 02/17/10
1007 KNOX AVE.	 39%

STP-X085-(E )	 $12,830 08/23/10


INSTALL CLOSED CIRCUIT TV CAMERA 330 PHELAN AVE.
 SAN JOSE CA 95122
 
--()


(408)254-5866

SAN JOSE CA 95112
 

HB4N WPCP
 

04-SCL-5736-/0	 IN SANTA CLARA COUNTY IN SAN JOSE WATKINS & BORTOLUSSI BRIAN MACKLE $313,530 07/18/07 0%


NORTH OF MONTEREY ROAD AND BERNAL 77 LARKSPUR STREET
04-1247A4	 $300,123 08/09/07
1007 KNOX AVENUE	 0%

$1,500 01/10/11


ROAD INTERSECTION
 SAN JOSE CA 95122
 
SAN RAFAEL CA 94901


PLANTING AND IRRIGATION	 (510)385-6991 PLANT EST
 

SATIS

HA12 WPCP
 

04-SF-80-6.7/7.8	 IN THE CITY AND COUNTY OF SAN BENTANCOURT BROS CONSTRUCTION $488,900 05/11/10 0%


FRANCISCO AT THE SAN FRANCISCO INC
04-040804	 $0 06/25/10
 
0%


$0

OAKLAND BAY BRIDGE 5933 NORTHFRONT ROAD
 

REPLACE 15KV CABLE
 
LIVERMORE CA 94551
 

HA21 WPCP (925)454-1521
 

04-SF-80-7.8/8.2	 IN THE CITY AND COUNTY OF SAN CC MYERS, INC BALDERRAMOS, JEANNIE $469,979,120 03/10/04 92%
 

FRANCISCO AT YERBA BUENA ISLAND 51 MACALLA ROAD
04-0120R4	 $463,978,140 03/25/04
325 BURMA ROAD	 99%

ACBR-080 -(097)N	 $5,659,500 12/10/10


CONSTRUCT SOUTH DETOUR OAKLAND, CA94607

08-0 10-(7N) SAN FRANCISCO CA 94130
 

(510)385-6915

--()
 

HA4S3 SWPPP
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Statement of Ongoing Contracts as of 08/20/10
09/03/10
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC OBEROI, RAJESH $81,129,337 02/04/10 12%
04-0120S4 FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 
NORTH HIGHLANDS CA 95660 

P O BOX 620, 6413 32ND ST. 

(510)385-7626 

325 BURMA ROAD 

OAKLAND CA 94607 

$8,574,828
 $140,000

02/23/10 
12/28/13 

11%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE FLOUR SIEGENTHALER, PETER $1,618,628,696 04/18/06 57%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC A JOINT 

VENTURE 
333 BURAM ROAD 

OKALAND, CA 94607 

$1,106,031,500
 $63,818,177

05/03/06 
10/24/13 

68%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)622-5112 

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-3.4/8.3 IN THE CITY AND COUNTY OF SAN BAY LINE CUTTING & CORING, INCHUPE, JEFFREY $1,106,801 03/15/10 27%
04-1E3004 
ACBR-Q101-(158)E 

Q1-01 1-(8E)

--() 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
OAKLAND,CA 94608 

1033 YERBA BUENA AVENUE 

(510)867-6726 

295 SAN BRUNO AVE. 

SAN FRANCISCO CA 94103 

$7,975
 $7,975

04/13/10 
10/31/10 

1%

HM3 WPCP 

04-SF-101-8.8/9.2 IN THE CITY AND COUNTY OF SAN R & L BROSAMER, INC YAN, ANDREW $58,012,535 03/23/10 12%

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 
WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$6,602,892
 $2,380,214

04/08/10 
06/06/11 

11%

(415)720-4027 

04-SF-101-9.2/9.8 IN CITY AND COUNTY OF SAN FRANCISCO CC MYERS, INC SHARMA, JYOTSNA $51,272,007 10/23/09 34%

HE12 

04-163734 
ACBR-X075-(027)N

 X0-75 0-(7N) 

--() 

SWPPP 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$24,800,213
 $5,729,808

11/24/09 
12/15/11 

46%

04-SM-1-17.9/47.6 IN SAN MATEO COUNTY ON VARIOUS ROUTES PAVE-TECH, INC KOOS, CHARLES $422,220 03/10/10 0% 
04-1E4104 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

735 LAGUNA DRIVE $0 
$0 

03/25/10 
09/24/10 

0% 

CARLSBAD CA 92008 
(408)254-5848 SUSPENDED 

HA21 WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

04District 

04-SM-1-36.5/38.2 

Fed Aid 
Pgm Code 

04-1123G4 

Contract 

ER-1187-(009)E 

--() 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

Description 

WETLAND CREATION AND RESTORATION 

Type Of Work 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

Contractor 

SONOMA CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

Resident 
Engineer 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$1,757,991

Bid + CCOs

 $1,523,921

Comp To date

 $11,451

This Month 

08/29/05 

Awarded 

09/09/05 

Approved 

03/19/12 

Est Comp
Accepted 

74%

%Time

 87%

% Work 
Message 

HE14 SWPPP 

04-SM-1-37.6/0 
04-2S6204 
ER-35M3-(004)E 

--()

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 

JJ NGUYEN, INC 

SAN JOSE CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

(510)385-6991 

$309,700
 $16,177
 $15,427

06/15/09 
07/28/09 
11/08/11 

8%

 10%

SUSPENDED 

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

MUENCH, JOHN 

(510)393-1785 

3555 FARNAM STREET, STE E200 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$296,749,336
 $194,166,903

 $5,881,746

12/13/06 
01/03/07 
01/07/13 

78%

 65%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E)

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,115,034
 $569,308

 $6,608

03/09/09 
03/20/09 
06/23/15 

0%

 0%

PLANT EST 

SATIS 

04-SM-82-8.6/12.1 
04-1E7404 
ACST-S082-(016)E 

A0-82A0-(6E)

--() 

WPCP 

IN SAN MATEO COUNTY IN SAN MATEO FROM 

43RD AVENUE TO EL CERRITO 

AVENUE/TILTON AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GALLAGHER AND BURK, INC 

OAKLAND, CA 94601 

344 HIGH STREET 

HINH, MINH 

(408)254-5703

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$2,014,654
 $10,550
 $10,550

05/20/10 
06/22/10 
11/12/10 

37%

 1%

04-SM-82-/15.9 

HB4N 

04-249924 
ACST-S082-(017)E 

S0-82 0-(7E) 

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

MODIFY TRAFFIC SIGNALS 

MIKE BROWN ELECTRIC CO 

COTATI CA 949313040 

(707)792-8100 

561 A MERCANTILE DRIVE 

$4,826,859 
$0 
$0 

07/20/10 
08/17/10 

0% 

0% 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-/2.7 IN SAN MATEO COUNTY IN ATHERTON AND GRANITE CONSTRUCTION FRED BOOSHEHRI $231,628 06/07/10 17%
04-1E2504 MENLO PARK FROM THE SANTA CLARA 

COUNTY LINE TO BERKSHIRE AVENUE 

PLACE HOT MIX ASPHALT 
SANTA CLARA CA 95054 

715 COMSTACK STREET 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO CA 94304 

$150
 $150

06/25/10 
09/30/10 

0%

WPCP 

04-SM-92-7.3/13.9 IN SAN MATEO COUNTY IN AND NEAR SAN PAVEX CONSTURCTION DIVISION ABELA, FERNANDO $3,090,439 06/22/10 26%
04-1E7204 
ACNH-P092-(038)E 

--() 

MATEO AND FOSTER CITY 

PLACE RUBBERIZED HOT MIX ASPHALT 
SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$706,508
 $706,508

07/08/10 
11/16/10 

23%

WPCP 

04-SM-92-13.4/13.4 IN SAN MATEO COUNTY IN FOSTER CITY PROVEN MANAGEMENT, INC FRED BOOSHEHRI $2,682,315 12/05/05 0%
04-1A0204 
ACNH-P092-(035)E 

--() 

AND SAN MATEO AT EAST 3RD AVENUE AND 

MARINERS ISLAND BOULEVARD 

PLANTING AND IRRIGATION (650)855-7777 

2350 PAGE MILL DD. 

PALO ALTO CA 94304 

$2,715,437
 $1,000

12/21/05 
09/30/10 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,418,670 01/05/10 1%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$404,073
 $404,073

03/02/10 
10/16/11 

17%

HA21 WPCP 
(510)377-4186 

04-SM-92-/3.2 IN SAN MATEO COUNTY IN HALF MOON BAY G BORTOLLOTTO AND COMPANY INORI, DOUG $365,575 06/09/10 96%
04-1E2604 FROM ROUTE 1 TO PILARCITOS CREEK ROAD 

PLACE HOT MIX ASPHALT 
SAN CARLOS CA 94070 

582 BRAGATO ROAD 1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$371,894
 $309,991

06/25/10 
08/23/10 

98%

(650)573-4329 

HM1 WPCP 

04-SM-101-5.4/5.4 IN SAN MATEO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC WASHINGTON, MARCUS $295,658 03/15/10 27% 
04-1E0304 LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN DIEGO CA 92126 

9685 VIA EXCELENCIA SUITE 200 295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$177,674 
$54,038 

04/07/10 
09/30/10 

59% 

(415)703-2426

HM3 WPCP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

--()

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P.O.BOX 2910 

(650)333-4036 

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189
 $0

03/02/01 
09/20/05 

100%

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DE SILLVA GATES-BROSAMER JV SHOKROLLAHI, MO $129,969,047 02/23/07 92%
04-264204 
HPLU-6204-(060)L 

620-4 06-()

--() 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
BUBLIN, CA 94568 

P.O. BOX 2909 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$126,868,482
 $1,363,457

03/16/07 
11/20/10 

96%

HB4N SWPPP 

04-SM-101-19.1/0 IN SAN FRANCISCO, SAN MATEO AND PETERSON CHASE GENERAL $256,067 06/17/10 0%
04-0E9604 SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

06/30/10 
0%

REPLACE DECK DRAINAGE SYSTEM 
IRVINE CA 92614 

HM3H WPCP (949)252-0441 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,310,770 07/20/09 40%
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND CA 

P O BOX 7227 

(408)254-5823 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$18,950
 $0

08/04/09 
09/28/10 

1%

SWPPP 

04-SM-280-5.0/24.6 IN SAN MATEO AND SAN FRANCISCO TRUESDELL CORPORATION OF BADR, BASSAM $198,198 05/20/10 25%
04-1E0204 COUNTIES AT VARIOUS LOCAIONS 

TREAT BRIDGE DECKS 

CALIFORNIA, INC 

1310 W. 23RD STREET 
295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$153,915
 $81,368

06/07/10 
10/31/10 

76%

TEMPE, AZ 85282 
(415)703-2441 

HM3 WPCP 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,736,600 07/23/09 63% 
04-0A9204 
ACIM-2801-(117)E 

--() 

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS CA 95650 

P O BOX 367 

(650)573-4329

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$840,830 
$321,593 

08/12/09 
01/13/11 

31% 

HA26 SWPPP 



   

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 08/20/10
09/03/10
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-280-20.0/21.3 
04-1E4204 

IN SAN MATEO COUNTY ON ROUTES 280 AND 

380 AT VARIOUS LOCATIONS (5 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC 

TEMPE, AZ.85282 

1310 W. 23RD STREET 

KOOS, CHARLES 

(408)254-5848 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$208,208
 $241,681

 $0

12/15/09 
01/06/10 
08/04/10 

100%

 100%

SUSPENDED 
08/04/10 

HM3 WPCP 

04-SM-280-20.3/27.3 

HB4N 

04-153404 
ARRA-280 -(129)E 

28-0 11-(9E)

--() 

SWPPP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

WASHINGTON, MARCUS 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$2,277,625
 $565,685
 $167,991

02/22/10 
03/08/10 
05/31/11 

22%

 25%

04-SM-280-23.1/27.2 
04-0E5404 

IN SAN MATEO COUNTY IN DALY CITY AT 

KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 

BAY LINE CUTTING & CORING, INC 

OAKLAND CA 94608 

HUPE, JEFFREY 

(415)356-6465 

1033 YERBA BUENA AVE. 280 REALE STREET 

SAN FRANCISCO CA 94105 

$643,238
 $493,951

 $0

12/15/08 
01/20/09 
07/31/10 

94%

 81%

HM3 WPCP 

04-SM-280-/27.4 

HB4N 

04-150474 
SARR-2801-(122)E 

28-01 1-(2E)

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM 

STEINY AND CONPANY, INC 

VALLEJO CA 94590 

27 SHERIDAN STREET 

TRUONG, HENRY 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$943,572
 $808,935
 $311,259

09/08/09 
09/17/09 
02/09/11 

53%

 87%

04-SM-380-5.0/6.3 

HA25 

04-294624 
IM- -( )P 

X08-1 02-(E)

--() 

SWPPP 

IN SAN MATEO COUNTY IN SAN BRUNO AT 

VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

WATKIN & BORTOLUSSI/FORSTER & 

KROEGER JOINT VENTURE 

SAN RAFAEL CA 94901-4886 

DAVID BARTEL 

(510)385-6755 

77 LARKSPUR STREET 
3410 MANDELA PKWY 

OAKLAND,CA 94608 

$2,026,487
 $1,890,915

 $94,063

08/14/06 
08/28/06 
09/07/10 

0%

 0%

PLANT EST 

SATIS 

04-SOL-12-7.9/20.6 

HA22 

04-0T10U4 
ACST-P012-(100)E

 P0-12 1-(0E) 

--() 

SWPPP 

IN SOLANO COUNTY NEAR SUISUN CITY 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 

REHABILITATE ROADWAY AND WIDENING 

RGW CONSTRUCTION, INC 

LIVERMORE CA 94550 

550 GREEN VILLE ROAD 

BUTTERS, CARL 

(707)428-2060

2320 COURAGE DRIVE 

SUITE 106 

FAIRFIELD CA 94534 

$21,266,873 
$14,880,815 
$1,477,748 

12/17/08 
01/05/09 
04/30/11 

60% 

70% 
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $957,057 01/14/10 10%
04-0T1454 
NH- -( ) 

--() 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

6251 SKY CREEK DR SUITE A 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$337,100
 $66,542

02/02/10 
12/19/13 

36%

HE14 SWPPP 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC HANSON, JIM $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 
3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$89,626
 $1,134

06/12/09 
02/18/13 

0%

(510)450-2450 PLANT EST 

HB34 WPCP 
SATIS 

04-SOL-37-8.0/10.5 IN SOLANO COUNTY IN VALLEJO AT WATKINS & BORTOLUSSI, INC HANSON, JIM $503,890 10/23/06 0%
04-0T14F4 VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

77 LARKSPUR ST. 3410 MANDELA PARKWY 

OAKLAND CA 94609 

$452,030
 $3,602

10/31/06 
11/19/10 

0%

SAN RAFAEL CA 94901-4886 
(510)450-2450 PLANT EST 

HE14 WPCP 
UNSAT 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,139,295 08/11/09 39%
04-299004 
ACIM-0802-(350)E 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

$1,629,914
 $122,017

08/26/09 
12/27/11 

52%

--() NOVATO CA 94949 
FAIRFIELD CA 94533 

HA26 SWPPP 
(707)428-2029 

04-SOL-80-8.1/12.9 IN SOLANO COUNTY IN VALLEJO AND GHILOTTI BROS KISHIYAMA, DARIN $21,781,701 06/20/08 0%
04-2409U4 
ACIM- 080-(354)E 

FAIRFIELD FROM AMERICAN CANYON ROAD 

OVERCROSSING TO GREEN VALLEY CREEK 

5199 FULTON DRIVE SUITE E 370 CHADBOURNE ROAD, 

SUITE A 

$21,893,825
 $16,507

07/21/08 
09/20/10 

0%

--()
WIDEN FREEWAY AND BRIDGES 

FAIRFIELD CA 94534 
FAIRFIELD CA 94534 PLANT EST 

HA22 SWPPP 
(707)436-2210 SATIS 

04-SOL-80-15.4/20.1 IN SOLANO COUNTY IN FAIRFIELD FROM TOP GRADE CONSTRUCTION, INC DARIN KISHIYAMA $15,137,407 04/21/09 98% 
04-4C15U4 
SARR-0802-(356)E 

0.4 MILE WEST OF ROUTE 80/12 

SEPARATION TO 0.9 MILE EAST OF AIR 

50 CONTRACTORS STREET 370 CHADBOURNE ROAD, 

SUITE A 

$11,968,666 
$57,130 

04/28/09 
10/31/10 

78% 

08-02 3-(6E) 
BASE PARKWAY OVERCROSSING 

LIVERMORE CA 94551 
FAIRFIELD CA 94534 

HA22 

--() 

SWPPP 
ASPHALT CONCRETE OVERLAY (707)436-2210
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 04 

04-SOL-80-38.3/44.7 

Fed Aid 
Pgm Code 

04-3A3004 

Contract 

ACIM-0080-(357)E 

--() 

Location 
Storm Water 
Plan 

IN SOLANO COUNTY FROM 1.4 MILE WEST 

OF PEDRICK ROAD OVERCROSSING TO YOLO 

COUNTY LINE 

Description 

REPLACE APPROACH SLAB 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

SACRAMENTO, CA95827 

4001 BRADSHAW ROAD 

KISHIYAMA, DARIN 

Resident 
Engineer 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$12,399,669

Bid + CCOs

 $1,331,610

Comp To date

 $1,331,610

This Month 

07/06/10 

Awarded 

07/22/10 

Approved 

11/08/10 

Est Comp
Accepted 

7%

%Time

 11%

% Work 
Message 

HA22 WPCP 
(707)436-2210 

04-SOL-84-3.0/6 

HA23 

04-3S7104 
ACST-S084-(036) 

P-S084-(036) 

--() 

SWPPP 

IN SOLANO COUNTY NEAR RIO VISTA FROM 

4.3 MILES SOUTH OF ROUTE 220 TO 1.3 

MILES SOUTH OF ROUTE 220 

HOT MIX ASPHALT RESURFACING 

NORTHBAY CONSTRUCTION 

PETALUMA, CA 94955-6004 

P.O. BOX 6004 

BUTTERS, CARL 

(925)260-5535 

2320 COURAGE DRIVE 

FAIRFIELD, CA 94533 

$1,153,215
 $60,916
 $60,916

06/09/10 
06/28/10 
08/31/10 

97%

 5%

04-SOL-680-4.7/4.7 
04-3S7214 

IN SOLANO COUNTY NEAR BENICIA AT 0.3 

MILE WEST OF PARRISH ROAD 

OVERCROSSING 

REPLACE CULVERT 

CIMARRON, INC 

OAKDALE CA 95361 

10554 RODDEN RD 

TRAN, QUANG 

(510)773-8499 

2320 COURAGE DRIVE 

FAIRFIELD CA 94533 

$290,930
 $285,761
 $250,165

06/02/10 
06/30/10 
08/20/10 

100%

 95%

HA23 WPCP 

04-SON-1-16.1/19.7 
04-2A6304 

IN SONOMA COUNTY FROM 0.8 MILE NORTH 

OF SCOTTY CREEK BRIDGE TO RUSSIAN 

RIVER BRIDGE 

IMPROVE ROADSIDE DRAINAGE 

ARGONITE CONSTRUCTORS 

SANTA ROSA, CA 95401 

P.O. BOX 639 

STREATER, HAL 

1009 CLEGG COURT, 

SUITE G 

PETALUMA, CA 94954 

$342,705
 $127,563
 $127,563

06/17/10 
07/08/10 
10/25/10 

27%

 38%

HA22 WPCP 
(707)796-5693 

04-SON-1-50.6/58.5 

HB4N 

04-1E7304 
ACST-P001-(546)E 

P0-01 5-(6E) 

--() 

WPCP 

IN SONOMA COUNTY NEAR GUALALA FROM 

SEA WALK DRIVE TO GUALALA RIVER 

BRIDGE 

BONDED WEARING COURSE OVERLAY 

GEORGE REED, INC 

MODESTO CA 95354 

140 EMPIRE AVENUE 

VALEH, SYD 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$1,134,399
 $166,243
 $166,243

06/09/10 
07/01/10 
09/24/10 

52%

 15%

04-SON-12-9.2/11 

HA22 

04-4C3704 

WPCP 

IN SONOMA COUNTY IN SEBASTOPOL AND 

SANTA ROSA FROM ROUTE 116 TO LLANO 

ROAD 

ASPHALT CONCRETE SURFACING 

MB SERVICES 

MARTINEZ CA 94553 

(925)957-9200 

865 HOWE ROAD SUITE B 

VALEH, SYD 

(707)576-2310

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$507,840 
$519,937 
$22,723 

05/11/09 
05/22/09 
10/22/10 

87% 

95% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SON-12-29.7/30.9 IN SONOMA COUNTY NEAR GLEN ELLEN FROM GHILOTTI CONSTRUCTION, INC MONEMZADEH FAROKH $2,338,618 11/26/08 0%
04-219864 
ACST-P012-(101)E 

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM 

EAST OF ARNOLD DRIVE 

246 GHILOTTI AVE 1009 CLEGG COURT 

PETALUMA CA 94954 

$2,361,281
 $28,650

12/12/08 
12/09/10 

0%

HA22 

P0-12 1-(1E) 

--() 

SWPPP 

REALIGN ROADWAY 
SANTA ROSA CA 95401 

(707)769-5679 PLANT EST 

SATIS 

04-SON-37-.9/2.6 IN SONOMA COUNTTY ABOUT 8 MILES EAST VICTORY ENGINEERS, INC. MONEMZADEH, FAROKH $213,211 06/21/10 0%
04-4A2304 OF NOVATO AT VARIOUS LOCATIONS 

REPLACE DRAINAGE CULVERTS 

575 ALLUVIAL AVE. STE 106 1009 CLEGG COURT, 

SUITE G 

$0
 $0

07/21/10 
10/07/10 

0%

FRESNO CA 93720 
PETALUMA CA 94954 

HA22 WPCP 
(707)769-5685 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI GHILOTTI CONST., INC MONEMZADEH, FAROKH $49,513,293 12/23/09 31%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

246 GHILOTTI AVE 1009 CLEGG COURT, STE 

G 

$8,904,050
 $2,627,832

01/06/10 
03/18/11 

18%

ROHNERT PARK EXPRESSWAY 
SANTA ROSA CA 95407 

PETALUMA CA 94954 

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 

9009 RAILROAD AVENUE 3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$2,062,476
 $12,754

10/04/07 
12/02/11 

0%

OAKLAND CA 94603 
(510)385-6755 PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $39,037,666 03/03/09 28%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$17,868,404
 $1,291,611

03/20/09 
03/26/13 

46%

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

PETALUMA CA 94954 

HB5 SWPPP 
(707)769-5695 

04-SON-101-21.7/29.3 IN SONOMA COUNTY IN AND NEAR SANTA O. C. JONES & SONS, INC S RAY NOZZARI $83,203,659 10/29/08 82% 
04-0A10U4 
ACNH-Q101-(148)E

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

1520 FOURTH STREET 4030 OCCIDENTAL ROAD 

BLDG A 

$79,076,266 
$5,527,257 

11/14/08 
11/02/10 

94% 

LU62-04 0-(9L ) 
OF WINDSOR LANE UC SANTA ROSA CA 95401 

HB5 

204-069-() 

SWPPP 
WIDEN HIGHWAY (707)566-3945



 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 21 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 04 

04-SON-116-41.8/44.7 

Fed Aid 

HB1 

Pgm Code 

04-283814 

Contract 

ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY ABOUT 9 KM EAST OF 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

Description 

CONSTRUCT RETAINING WALLS 

Type Of Work 

ARGONAUT CONSTRUCTORS, INC 

Contractor 

SANTA ROSA CA 95402 

1236 CENTRAL AVENUE 

KISHIYAMA, DARIN 

Resident 
Engineer 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$11,289,810

Bid + CCOs

 $3,655,761

Comp To date

 $1,709,256

This Month 

12/14/09 

Awarded 

01/06/10 

Approved 

02/15/12 

Est Comp
Accepted 

14%

%Time

 32%

% Work 
Message 

04-SON-116-/7 
04-1E6704 

IN SONOMA COUNTY AT DUNCAN MILLS AND 

VILLA GRANDE FROM ROUTE 1 TO MONTE 

CRISTO AVENUE 

PLACE HOT MIX ASPHALT 

GHILOTTI CONSTRUCTION 

SANTA ROSA, CA 95407 

246 GHILOTTI AVE. 

STREATER, HAL 

1009 CLEGG COURT, 

SUITE G 

PETALUMA, CA 94054 

$692,930
 $660,250
 $660,250

06/03/10 
07/29/10 
10/18/10 

20%

 92%

HM1 WPCP 
(707)796-5693 

04-SON-128-5.4/0 
04-2S9414 
ER-43J1-(003)E 

--() 

IN SONOMA COUNTY NEAR GEYSERVILLE AT 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 

NORTH BAY CONSTRUCTION, INC 

PETALUMA CA 94953 

431 PAYRAN STREET 

BARTEL, DAVID 

(510)450-2413 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$334,030
 $103,527
 $99,290

04/08/10 
04/22/10 
10/23/13 

6%

 31%

WPCP 

04-SON-128-17.1/24.7 

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S

P128- 044-() 

SWPPP 

IN SONOMA CO AT AND NEAR KELLOGG AT 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

VIKING CONSTRUCTION COMPANY 

RANCHO CORDOVA CA 95741­

1508 

P.O.BOX 1508 

VALEH, SYD 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$5,195,638
 $1,612,379
 $457,573

09/09/09 
09/29/09 
05/20/11 

31%

 31%

04-VAR--/0 

HB4N 

04-151284 
ACST-X085-(038)E 

X0-85 0-(8E) 

--() 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 

AMLAND 

SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

WASSEF WAGDY 

(408)254-5866 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$1,758,478
 $1,751,478

 $0

02/08/06 
02/24/06 
11/20/07 

100%

 100%

04-VAR--/0 
04-010904 

IN ALAMEDA, CONTRA COSTA, MARIN, SAN 

FRANCISCO, SOLANO, AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SCADA SYSTEM 

BLEYCO INCORPORATED 

CASTRO VALLEY CA 94552 

11425 CULL CANYON ROAD 

CHRENG, NICHOLAS 

(510)224-6311

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$5,490,980 
$5,486,151 

$0 

01/30/08 
03/05/08 
09/15/10 

98% 

99% 

HB1 WPCP 

Totals: Authorized Final Amt: $3,998,402,747 Completed to Date: $2,589,072,949 Work This Month: $148,213,009



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-13-9.7/9.7 04-294924 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-80-1.8/0 04-014064 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-3.7/27.1 04-1E4304 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-238-14.3/16.3 04-0E9904 

04-ALA-238-/12.6 04-447904 

04-ALA-260-1.1/1.9 04-2E0204 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-17.7/19.8 04-1513C4 

04-ALA-580-9.0/9 04-3A9704 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-3.3/6.4 04-253794 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-/303 04-253784 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-980-1.3/2 04-1A2414 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-5505-/0 04-0AA014 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-31.1/31.1 04-0G4904 

04-CC-4-10.3/13.5 04-1E4604 

04-CC-4-17.0/17.8 04-0G1504 

04-CC-80-.8/1.2 04-2A8904 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-5.9/0 04-1A2504 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-1-.1/0 04-3A8204 

04-MRN-1-9.1/9.1 04-3S5624 

04-MRN-1-31.2/46 04-1E6004 

04-MRN-1-/3.4 04-1E7704 

04-MRN-101-3.0/0 04-3S9204 

04-MRN-101-8.8/0 04-4S0004 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-580-3.0/5 04-4A1404 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-121-.3/2.1 04-444214 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-121-6.0/9.4 04-1E2904 

04-NAP-128-9.5/0 04-2S3704 

04-NAP-128-7.4/34.3 04-1E8604 

04-NAP-221-/2.7 04-1E9904 

04-SCL-9-6.9/11.5 04-1E1204 

04-SCL-9-/0 04-0A7824 

04-SCL-17-6.2/13.9 04-1E4904 

04-SCL-25-/2.5 04-1E8804 

04-SCL-82-/25.9 04-0E7404 

04-SCL-85-22.0/23.6 04-0A1304 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-1.3/6 04-1E4804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-.7/17 04-0A7814 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-28.4/51.8 04-151374 

04-SCL-101-27.6/40.2 04-0C9014 

04-SCL-130-1.3/0 04-0E7304 

04-SCL-152-6.1/6.7 04-448804 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-280-16.0/17.8 04-0G4704 

04-SCL-280-1.0/L5 04-151304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-280-2.0/L5 04-150344 

04-SCL-680-.2/.9 04-151384 

04-SCL-880-.2/4.4 04-151364 

04-SCL-5736-/0 04-1247A4 

04-SF-80-6.7/7.8 04-040804 

04-SF-80-7.8/8.2 04-0120R4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-17.9/47.6 04-1E4104 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-82-8.6/12.1 04-1E7404 

04-SM-82-/15.9 04-249924 

04-SM-82-/2.7 04-1E2504 

04-SM-92-7.3/13.9 04-1E7204 

04-SM-92-13.4/13.4 04-1A0204 

04-SM-92-14.4/18.8 04-042244 

Page 

12 

12 

12 

12 

12 

12 

13 

13 

13 

13 

13 

13 

14 

14 

14 

14 

14 

14 

15 

15 

15 

15 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-92-/3.2 04-1E2604 

04-SM-101-5.4/5.4 04-1E0304 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-19.1/0 04-0E9604 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-20.0/21.3 04-1E4204 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-5.0/24.6 04-1E0204 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/27.4 04-150474 

04-SM-380-5.0/6.3 04-294624 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-8.0/10.5 04-0T14F4 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-8.1/12.9 04-2409U4 

04-SOL-80-15.4/20.1 04-4C15U4 

04-SOL-80-38.3/44.7 04-3A3004 

04-SOL-84-3.0/6 04-3S7104 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

04-SOL-680-4.7/4.7 04-3S7214 19 

04-SON-1-16.1/19.7 04-2A6304 19 

04-SON-1-50.6/58.5 04-1E7304 19 

04-SON-12-9.2/11 04-4C3704 19 

04-SON-12-29.7/30.9 04-219864 20 

04-SON-37-.9/2.6 04-4A2304 20 

04-SON-101-8.9/13.9 04-0A18U4 20 

04-SON-101-13.6/23.1 04-272434 20 

04-SON-101-13.9/15.5 04-129654 20 

04-SON-101-21.7/29.3 04-0A10U4 20 

04-SON-116-41.8/44.7 04-283814 21 

04-SON-116-/7 04-1E6704 21 

04-SON-128-5.4/0 04-2S9414 21 

04-SON-128-17.1/24.7 04-4A8704 21 

04-VAR--/0 04-151284 21 

04-VAR--/0 04-010904 21 

Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $95,258,034

-F- FEDERAL AID (PRIMARY) $134,618,279

-S- FEDERAL AID (SECONDARY) $422,783,307

-SH- STATE HIGHWAY $2,112,016,715

-ER- STORM DAMAGE REPAIR $3,146,425

 $1,230,579,986

District Total: $3,998,402,747

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $1,772,931 

Work completed this Period:  $1,772,931 

Work Comp 

$37,176,557


 $108,814,719


 $296,999,236


 $1,366,744,752


 $1,809,542


 $777,528,142


 $2,589,072,949
 


	04

