
State of California Department of Transportation Page 1
08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-ALA-13-4.2/10

04-ALA-13-10.0/13.2

04-ALA-24-5.1/6.2

04-ALA-24-5.7/0

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.5

Fed Aid

HM1

HM1

HE14

HA4S3

HA23

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN BERKELEY FROM

HILLER DRIVE TO  SAN PABLO AVENUE

IN ALAMEDA AND CONTRA COSTA COUNTIES

FROM EAST TEMESCAL SEPARATION TO 0.8

KM EAST OF  GATEWAY BOULEVARD

IN ALAMEDA, CONTRA COSTA AND SAN

MATEO COUNTIES AT VARIOUS STATE

FACILITIES

________________________________

IN ALAMEDA COUNTY, IN OAKLAND, FROM

1.6 KM WEST OF THE TOLL PLAZA TO 0.3

KM WEST OF THE TOLL PLAZA

IN OAKLAND, FROM T0.3 MILE WEST  TO

0.5 EAST OF THE SAN FRANCISCO-

OAKLAND PAY BRIDGE TOLL PLAZA

Description 

REPLACE ASPHALT CONCRETE SURFACING

COLD PLANE AND PLACE BONDED WEARING

CONSTRUCT TUNNEL AND BUILDING

REPLACE UNDERGROUND STORAGE TANKS

BRIDGES, ROADWAY AND ELECTRICAL

CONSTRUCT BIKEWAY

Type Of Work

M C K SERVICES INC

SYNERGY PROJECT MANAGEMENT INC

TUTOR-SALIBA CORPORATION

GEMS ENVIRONMENTAL MANAGEMENT

SERVICES, INC.

FLATIRON WEST, INC.

BAY CITIES PAVING AND

GRADING,INC.

Contractor

CONCORD CA 94524

SAN FRANCISCO, CA  94108

SYLMAR, CA 91342

BAY POINT, CA 94565

BENICIA, CA 94510

CONCORD, CA 94520

(925)957-9200

(415)467-3000

 

(925)709-1944

(707)310-1798

(925)687-6666

COOPER, CHEE

TSIGELMAN, IGOR

BAHADUR, SINGH

BALDERRAMOS, JEANNIE

LOI, LAWRENCE

Resident
Engineer

 

(510)231-7111

(925)602-9004

(510)670-7836

(510)385-6915

(510)231-7117

 $337,777

 $1,298,003

 $244,896,436

 $1,867,338

 $30,769,139

 $1,499,224

Bid + CCOs

 $0

 $454,564

 $181,734,313

 $1,482,731

 $4,636,773

 $499,980

Comp To  date

 $0

 $202,674

 $8,745,346

 $191,863

 $1,836,800

 $26,613

This Month

04/11/12

05/04/12

11/10/09

07/08/11

03/29/12

11/14/11

Awarded

04/27/12

05/22/12

11/19/09

07/28/11

05/01/12

12/02/11

Approved

09/10/12

04/16/14

11/26/12

08/09/15

02/07/13

Est Comp

 0%

 78%

 0%

 79%

 14%

 14%

%Time

 0%

 34%

 0%

 79%

 15%

 33%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-2E6204

04-2R9904

04-294914

04-3A0904

04-0120M4

04-292274

Contract 

  

  

SARR-P024-(030)N

  

  

ER15-A200-(4E )

  

  

  P0-24 0-(0NH)P

  

  

--()

  

  

6204- 083-()

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 5697

30 GRANT AVENUE, SUITE 300

15901 OLDEN STREET

P.O. BOX 5001

2100 GOODYEAR ROAD

5029 FORNI DRIVE

3401 REGATTA BLVD

3390 MOUNT DIABLO

BLVD STE 200

25100 SANTA CLARA

STREET

345 BURMA ROAD

3401 REGATTA

BOULEVARD

RICHMOND, CA 94804-4594

LAFAYETTE, CA 94549

HAYWARD, CA 94544

OAKLAND, CA 94607

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-ALA-80-2.5/3.2

04-ALA-80-2.5/8

04-ALA-80-3.0/7.2

04-ALA-84-20.7/23.1

04-ALA-84-21.0/23.1

04-ALA-84-25.5/27.1

Fed Aid

HA42

HA22

HM3

HB1

HB1

HB4C

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE FROM MARITIME STREET /

BURMA ROAD INTERSECTION TO 0.4 MILE

NORTH OF 40TH STREET / HUBB

IN OAKLAND, EMERYVILLE, BERKELEY AND

ALBANY FROM PORT OF OAKLAND

OVERCROSSING TO THE ALAMEDA CONTRA

COSTA COUNTY LINE

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS(5 BRIDGES)

IN ALAMEDA COUNTY NEAR PLEASANTON

FROM 3.0 TO 5.1 MILES EAST OF ROUTE

680

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE AND PLEASANTON FROM 4.3 KM

EAST OF ROUTE 84 AND 680 SEPARATION

TO RUBY HILLS DRIVE

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE FROM .4 MILE NORTH OF CON CANNON

BLVD. TO JACK LONDON BLVD.

Description 

CONSTRUCT BIKEWAY

REHABILITATE PAVEMENT

TREAT BRIDGE DECK,REPLACE SEALS

INSTALL EROSION CONTROL

REALIGN CURVES AND SHOULDERS

WIDEN EXISTING HWY AND BRIDGE

Type Of Work

TOP GRADE CONSTRUCTION

O.C. JONES AND SONS, INC.

LEGG, INC.

DECKER LANDSCAPING, INC

GRANITE CONSTRUCTION CO.

BAY CITIES PAVING AND

GRADING,INC

Contractor

LIVERMORE CA 94551

BERKELEY, CA 94710

LIVERMORE, CA  94550

ROCKLIN CA 95765

SANTA CLARA CA  95054

CONCORD, CA 94524

(925)449-5764

(510)526-3424

(925)605-4500

(916)652-1780

(408)327-7019

(925)687-6666

AHMADZADEH, ALI

AHMADZADEH, ALI

KHANUM, TASLIMA

GREWAL,SATINDER

PARDO, ROMMEL

Resident
Engineer

 

(510)622-1930

(510)231-7119

(925)606-4447

(510)224-6040

(925)606-2048

 $4,908,885

 $11,587,140

 $256,772

 $142,031

 $22,137,942

 $21,277,643

Bid + CCOs

 $0

 $11,109,421

 $238,748

 $126,433

 $21,547,558

 $1,910,332

Comp To  date

 $0

 $1,600,701

 $0

 $1,197

 $9,875

 $1,329,241

This Month

05/31/12

02/17/11

02/01/12

02/02/11

12/21/06

03/21/12

Awarded

06/27/12

03/15/11

02/22/12

02/24/11

01/10/07

04/13/12

Approved

05/02/13

07/11/12

09/13/13

04/15/13

11/13/13

Est Comp

 0%

 57%

 100%

 0%

 89%

 19%

%Time

 0%

 95%

 100%

 0%

 96%

 9%

% Work 

 

 

COMPLETED

PLANT EST

SATIS

 

 

Message

04-292264

04-1G3104

04-2E2404

04-172414

04-172404

04-297614

Contract 

ER-15A3-(004)E

ACIM-0801-(112)E

  

  

ACST-P084-(034)E

  

--()

--()

  

  

  P0-84 0-(4E)

  

  

  

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

50 CONTRACTORS STREET

1520 FOURTH STREET

2551 2ND STREET

3650 CINCINNATI AVENUE

715 COMSTOCK STREET

P.O. BOX 6227

355 BURMA ROAD

3401 REGATTA

BOULEVARD

3049 INDEPENDENCE

DRIVE STE #1

3049 INDEPENDENCE

DRIVE STE I

3049 INDEPENDENCE

DRIVE

OAKLAND, CA 94607

RICHMOND, CA 94804

LIVERMORE, CA 94551

LIVERMORE CA 94551-7673

LIVERMORE, CA 94551

Accepted

07/27/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-ALA-185-5.3/5.7

04-ALA-238-14.5/16.5

04-ALA-580-.9/4.5

04-ALA-580-4.7/8.2

04-ALA-580-8.3/0

04-ALA-580-9.2/9.2

Fed Aid

HM1

HA25

HM1

HB4N

HA42

Pgm Code

IN ALAMEDA COUNTY IN SAN LEANDRO FROM

THORNTON STREET TO  DAVIS STREET

IN ALAMEDA COUNTY IN HAYWARD, SAN

LEANDRO AND ASHLAND ON ROUTE 880 AND

ON ROUTE 238

IN ALAMEDA COUNTY NEAR TRACY FROM

0.15 MILE WEST OF MIDWAY ROAD

UNDERCROSSING TO 1.5 MILE EAST OF

NORTH FLYNN ROAD

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 1.0 MILE EAST OF

NORTH FLYNN ROAD TO GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY NEAR LIVERMORE EAST

OF CROSS ROAD 2.2 MILES  SOUTHEAST OF

ROUTE 580/GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY ON EASTBOUND RTE

580 IN LIVERMORE WEIGHT STATION

Description 

COLD PLANE PAVEMENT AND PLACE HMA

HIGHWAY PLANTING AND IRRIGATION

SLAB AND HMA REPLACEMENT

CONST TRUCK CLIMBING LN & RET WALLS

ENVIRONMENTAL MITIGATION

REPAIR AND EXTEND PAVEMENT

Type Of Work

CF ARCHIBALD PAVING, INC.

JJ NGUYEN, INC.

ANOZIRA INCORPORATED

DESILVA GATES CONSTRUCTION LP

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

BAY CITIES PAVING & GRADING

INC

Contractor

REDWOOD, CITY CA 94064

SAN JOSE, CA 95127

SAN RAMON, CA 94583

DUBLIN CA 94568

SACRAMENTO, CA  95828

CONCORD CA 94524

(650)364-3045

(408)838-4889

(925)771-8400

(925)829-9220

(916)388-0308

(925)687-6666

DIKE, EDDIE

HOLLIS, JOHN

DIKE, EDDIE

HANSON, JIM

KATTI, HRISHIKESH

Resident
Engineer

(925)606-2044

(510)774-5911

(925)250-5611

 

(510)385-6756

(510)714-7086

 $365,718

 $1,433,443

 $288,290

 $37,473,039

 $658,291

 $512,735

Bid + CCOs

 $299,793

 $1,214,141

 $294,690

 $0

 $127,639

 $0

Comp To  date

 $299,793

 $3,375

 $47,930

 $0

 $70,193

 $0

This Month

05/16/12

12/21/10

05/10/12

06/18/12

09/29/11

07/26/12

Awarded

06/12/12

02/15/11

06/12/12

07/16/12

11/17/11

08/23/12

Approved

08/27/12

04/21/15

09/07/12

10/16/15

03/14/12

Est Comp

 83%

 0%

 84%

 0%

 43%

 0%

%Time

 82%

 0%

 95%

 0%

 25%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-3E1004

04-2490A4

04-2E6104

04-4A07U4

04-172434

04-3A9604

Contract 

  

IM-X001-(551)E

  

ACIM-5801-(051)E

  

ACIM-5801-(053)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

3624 HAVEN AVENUE

3172 SALEM DRIVE

2415 SAN RAMON VALLEY BLVD

P O BOX 2909

8380 ROVANA CIRCLE

PO BOX 6227

477 NORTH PARKWAYS,

SUITE A

3401 REGATTA

BOULEVARD

477 NORTH CANYONS

PKWY, STE A

3401 REGATTA

BOULEVARD

477 NORTH CANYONS

PKWY, STE A

LIVERMORE, CA 94551

RICHMOND, CA 94804

LIVERMORE, CA 94551-7671

RICHMOND, CA 94804

LIVERMORE, CA 94551

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-ALA-580-18.4/44

04-ALA-680-.3/0

04-ALA-680-4.8/5.2

04-ALA-680-12.7/15.4

04-ALA-680-20.8/21.5

04-ALA-880-3.7/4.2

Fed Aid

HM4

SHOPP 130

HE14

HM1

20.80.040

110

HA42

Pgm Code

IN ALAMEDA, MARIN, SAN FRANCISCO, SAN

MATEO, SANTA CLARA, SOLANO,  SONOMA

COUNTIES, AT VARIOUS LOCATIONS

REPAIR SLIPOUT WITH ROCK SLOPE

PROTECTION

IN ALAMEDA COUNTY IN FREMONT FROM 0.5

MILE NORTH OF AUTO MALL PARKWAY

OVERCROSSING TO 0.3 MILE SOUTH OF

WASHINGTON BOULEVARD OVERC

IN ALAMEDA COUNTY AT SUNOL AND IN

PLEASANTON FROM 0.3 MILE NORTH OF

SUNOL/KOOPMAN UNDERCROSSING TO 0.1

MILE NORTH OF PLEASANTON-SU

FROM AMADOR VALLEY BOULEVARD TO

BENICIA - MATINEZ BRIDGE, REPAIR

DAMAGED ELECTRICAL SYSTEMS DUE TO

WIRE THEFT AND VANDALISM DIR'S 

IN ALAMEDA COUNTY ON ROUTE 880 IN

FREMONT FROM FREMONT BOULEVARD

LANDING ROAD OVERCROSSING TO 0.2 MILE

SOUTH OF AUTO MALL PARKWAY 

Description 

UPGRADE XENON CMS TO LED MODULES

HIGHWAY PLANTING AND IRRIGATION

REPLACE EXISTING CONCRETE PAVEMENT

REPAIR DAMAGED ELECTRICAL SYSTEMS

REPLACE SB CMS SIGNS, INSPECT

Type Of Work

TRAFFIC DEVELOPMENT SERVICES

INC

REDGWICK CONSTRUCTION COMPANY

BAYCITIES PAVING & GRADING,INC

ANOZIRA, INC.

AMLAND CORPORATION

ROADWAY ENGINEERING WORKS, INC

Contractor

MOORPARK CA 93021

NEWARK, CA  94560

CONCORD, CA 94524

SAN RAMON, CA 94583

SAN JOSE, CA 95132

CERES, CA 95307

(805)523-1914

(510)792-1727

 

(925)771-8400

(408)786-6816

(209)541-0920

MOGHADAM, SIAVOSH

SIAVOSH, MOGHADAM

GREWAL, SATINDER

BORRAYO, SALVADOR C.

TRUONG, HENRY

Resident
Engineer

 

(510)668-4923

(510)668-4923

(510)224-6040

(510)377-4186

(510)670-7844

 $626,613

 $795,000

 $1,515,244

 $321,185

 $1,485,000

 $738,384

Bid + CCOs

 $0

 $810,000

 $1,470,824

 $344,944

 $0

 $604,001

Comp To  date

 $0

 $0

 $6,344

 $0

 $0

 $69,125

This Month

06/18/12

01/26/11

07/07/10

04/30/12

05/17/12

06/23/11

Awarded

07/16/12

01/26/11

07/22/10

06/12/12

05/17/12

07/28/11

Approved

01/13/12

01/02/15

08/20/12

08/30/12

Est Comp

 0%

 90%

 0%

 100%

 0%

 95%

%Time

 0%

 100%

 0%

 100%

 0%

 81%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-2E7704

04-1SS244

04-253764

04-2E4404

04-4G5004

04-3A5504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

  

WPCP

207 W LOS ANGELES AVE

8150 ENTERPRISE DRIVE

P.O.BOX 6227

2415 SAN RAMON VALLEY BLVD

3168 KNIGHTS BRIDGE ROAD

3442 6TH STREET

48499 MILMONT DRIVE

48499 MILMONT DRIVE

477 NORTH CANYONS

PKWY, STE A

25100 SANTA CLARA

STREET

1007 KNOX AVENUE

FREMONT, CA 94538

FREMONT, CA 94538

LIVERMORE, CA 94551-7671

HAYWARD, CA 94544

SAN JOSE, CA 95122

Accepted

08/21/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-ALA-880-4.5/4.9

04-ALA-880-27.4/28

04-ALA-880-28.2/29.9

04-ALA-880-30.1/31.1

04-CC-4-23.5/26.1

04-CC-4-25.6/26.6

Fed Aid

HB1

HA4S2

HA22

HA21

HB4N

HB4C

HB4C

Pgm Code

IN ALAMEDA COUNTY IN FREMONT FROM 0.5

MILE NORTH OF FREMONT BOULEVARD

OVERCROSSING TO 0.3 MILE NORTH OF

AUTO MALL PARKWAY OVERCROS

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9

KM SOUTH OF HIGH STREET TO 0.2 KM

SOUTH OF FRUITVALE AVENUE

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5

MILE NORTH OF THE HIGH STREET

SEPARATION OVERHEAD TO 0.5 MILE __

SOUTH OF THE FIFTH AVENUE O

IN ALAMEDA COUNTY IN OAKLAND ON

ROUTE 880 FROM 0.8 KM NORTH OF 16TH

AVENUE OVERCROSSING TO OAK MADISON

STREET UNDERCROSSING

IN CONTRA COSTA COUNTY IN PITTSBURG

AND ANTIOCH FROM 0.9 KM WEST OF

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM

WEST OF SOMERSVILLE ROA

IN CONTRA COSTA COUNTY IN ANTIOCH AND

PITTSBURG FROM 0.4 MILE WEST TO 0.6

MILE EAST OF SOMERSVILLE ROAD

UNDERCROSSING

Description 

RESURFACING WITH HOT MIX ASPHALT

REPLACE BRIDGES / CONSTRUCT ROADWAY

ROADWAY REHABILITATION

REPLACE BRIDGE

WIDEN HIGHWAY AND BRIDGE

HIGHWAY WIDENING AND RECONSTRUCT

Type Of Work

PAVEX CONSTRUCTION DIVISION

FLATIRON WEST, INC.  NICK

REKER

GALLAGHER & BURK, INC.

MCM CONSTRUCTION, INC

MIKE LOVELACE  OC JONES AND

SONS, INC

R AND L BROSAMER INC

Contractor

SAN JOSE CA 95136

OAKLAND, CA 94621

HAYWARD, CA 94545

OAKLAND CA   94607

BERKELEY CA  94710

WALNUT CREEK CA 94596

(408)574-1400

(707)310-1798

(510)921-3006

 

 

(925)627-1700

CHEUNG, JOY

CHAHAL, HARPAL

SENG, TA

SCHNEIDER, JOLIE

HATEFI, AMIR

Resident
Engineer

 

(408)591-5122

(510)670-4918

(510)450-3993

(510)377-4171

(925)756-0601

 $325,178

 $61,766,416

 $13,101,903

 $95,852,296

 $70,197,763

 $38,169,892

Bid + CCOs

 $0

 $45,567,562

 $2,372,613

 $56,878,776

 $47,851,442

 $23,575,110

Comp To  date

 $0

 $1,494,981

 $766,900

 $930,311

 $1,405,997

 $794,403

This Month

07/31/12

08/20/09

12/02/11

03/25/09

04/15/10

12/23/10

Awarded

08/31/12

09/15/09

01/04/12

04/20/09

05/06/10

01/19/11

Approved

01/23/13

11/26/13

05/09/14

04/30/14

05/30/13

Est Comp

 0%

 80%

 21%

 96%

 53%

 59%

%Time

 0%

 73%

 18%

 59%

 68%

 61%

% Work 

 

 

 

 

 

 

Message

04-1G2004

04-165424

04-1A6824

04-1706U4

04-228594

04-2285C4

Contract 

ACHS-IM88-(010)6

ACIM-8801-(059)E

ACIM-8801-(064)E

ACBR-0880-(059)E

HPLU-6204-(087)N

NH-P004-(138)N

--()

BR88-01 0-(9EI)M

--()

  08-8010-(9EA)C

  62-04 0-(7NN)C

LU62-04 0-(2L ) 

  

8801- 059-()

  

0880-1059-()

6204- 088-()

204-092-()

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

120 GRANITE ROCK WAY

717 KEVIN COURT

22991 CLAWITER ROAD

450 BURMA ROAD

1520 FOURTH STREET

1777 OAKLAND BLVD SUITE 300

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

3410 MANDELA PKWY

2625 CROW COURT

2625 CROW COURT

HAYWARD, CA 94544

HAYWARD, CA 94544

OAKLAND CA 94608

ANTIOCH CA 94509

ANTIOCH, CA 94509

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-CC-4-26.6/27.5

04-CC-4-27.5/29

04-CC-4-43.9/48.1

04-CC-80-13.9/14.2

04-CC-580-4.8/5.8

04-CC-680-17.5/18.8

Fed Aid

HB4C

HB4C

HB1

HA21

20.80.030

115

HM1

Pgm Code

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM 0.3 MILE WEST OF CONTRA LOMA

BOULEVARD UNDERCROSSING TO 0.2 MILE

EAST OF G STREET OVERCROSS

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM THE G STREET OVERCROSSING TO 0.1

MILE EAST OF HILLCREST AVENUE

OVERCROSSING

IN CONTRA COSTA COUNTY @ DISCOVERY

BAY AND BRYRON FROM MARSH CREEK TO

0.2 MILE WEST OF CONTRA COSTA SAN

JUAQUIN COUNTY LINE

CONTRA COSTA AT CARQUINEZ BRIDGES

IN CONTRA COSTA COUNTY, IN RICHMOND

AT SCOFIELD AVE U/C AND AT RAILROAD

AVE OHREPAIR BRIDGE DECK AND REPLACE

BRIDGE JT DIR'S ORDER

IN CONTRA COSTA COUNTY IN  PLEASANT

HILL FROM 0.2 MILE SOUTH OF MONUMENT

BOULEVARD UNDERCROSSING TO 0.1 MILE

NORTH OF 242/680 SEPA

Description 

WIDEN ROADWAY AND RECONSTRUCT

WIDEN ROADWAY AND RECONSTRUCT

INSTALL MEDIAN BUFFER ZONE AND

REPLACE TIMBER FENDERS PIERS 2 & 3

REPAIR BRIDGE DECK AND REPLACE

BRIDGE JT

PCC SLAB REPLACE, GRIND, AND GROOVE

Type Of Work

C.C. MYERS, INC.

DAN BAKER BAY CITIES/MYERS JV

OC JONES & SONS, INC.

GOLDEN STATE BRIDGE, INC.

VALENTINE CORPORATION

PROFESSIONAL CONSTRUCTION

SERVICES INC

Contractor

RANCHO CORDOVA, CA 95741

ANTIOCH, CA  94509

BERKELEY, CA 94710

MARTINEZ, CA  94553

SAN RAFAEL, CA 94912

CONCORD CA 94520

(916)635-9370

(916)919-1750

(510)715-0219

(925)372-8000

(415)453-3732

(925)288-1566

GONZALEZ, ALFONSO

CARNEY, VICKY

ARSHAD, MIAN

REZAEI, ASGHAR

KHANUM, TASLIMA

Resident
Engineer

(925)756-0601

(510)385-6774

(925)753-4806

(925)602-9023

(510)224-6667

 

 $42,949,410

 $52,222,222

 $11,473,381

 $16,979,302

 $1,220,000

 $1,183,720

Bid + CCOs

 $7,826,513

 $0

 $3,127,019

 $8,628,327

 $641,449

 $0

Comp To  date

 $1,251,711

 $0

 $1,169,044

 $1,714,549

 $0

 $0

This Month

10/11/11

05/25/12

06/29/11

02/16/12

04/17/12

06/19/12

Awarded

11/03/11

07/03/12

07/22/11

03/06/12

04/17/12

07/20/12

Approved

06/30/15

07/31/15

11/06/12

05/01/13

09/07/12

Est Comp

 15%

 0%

 35%

 40%

 87%

 0%

%Time

 18%

 0%

 27%

 51%

 53%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

04-2285E4

04-1G9404

04-0A8404

04-049074

04-4G3704

04-1E8204

Contract 

  

  

ACHS-P004-(144)E

  

  

  

  

  

P P0-04 1-(4E)

  

  

  

  

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

  

WPCP

3286 FITZGERALD ROAD

1204 W 10TH STREET

1520 FOURTH STREET

901 HOWE ROAD

PO BOX 9337

4070 NELSON AVE SUITE A

2625 CROW COURT

2625 CROW COURT

1771 VINEYARD DRIVE,

SUITE 2

2727 SYSTRON DRIVE,

SUITE 150

3401 REGATTA

BOULEVARD

ANTIOCH, CA 94509

ANTIOCH, CA 94509

ANTIOCH, CA 94509

CONCORD, CA 94518

RICHMOND, CA 94804-4594

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-CC-680-24.2/24.8

04-CC-680-/12.8

04-MRN-1-2.6/2.6

04-MRN-1-19.0/22.8

04-MRN-1-/13

04-MRN-37-11.7/12.2

Fed Aid

HE2

HA22

20.20.201

130

HA12

HA23

Pgm Code

IN CONTRA COSTA & SOLANO COUNTIES, IN

MARTINEZ &BENICIA ON RTE680 FROM

MOCCOCO OVERHEAD TO 0.3 MILES S OF

BAYSHORE RD UNDERCROSSIN

IN CONTRA COSTA COUNTY FROM ALCOSTA

BOULEVARD OVERCROSSING TO 0.2 MILE

NORTH OF RUDGEAR ROAD UNDERCROSSING

IN MARIN COUNTY, NEAR MILL VALLEY, AT

0.6MSO OF PANORAMIC HIGHWAY TO CONST

CIDH PILERETAINING WALL, RECONST

ROADWAY, REPAIR DRAINA

IN MARIN COUNTY FROM 6.8 MILES NORTH

OF PANORAMIC HIGHWAY TO 3.7 MILES

SOUTH OF SIR FRANCIS DRAKE BOULEVARD.

IN MARIN COUNTY FROM ROUTE 101 TO 0.2

MILE NORTH OF CALLE DEL ARROYO

IN MARIN COUNTY NEAR NOVATO AT NOVATO

CREEK BRIDGE

Description 

REPLACEMENT PLANTING

REHABILITATE ROADWAY

CONST CIDH PILE RET WALL, RECONST

ROADWAY

RUBBERIZED WARM MIX ASPHALT (GAP

BONDED WEARING COURSE OVERLAY

CONSTRUCT RETAINING WALL

Type Of Work

JJ NGUYEN, INC.

BAY CITIES PAVING AND GRADING

INC

GHILOTTI CONSTRUCTION COMPANY

TEAM GHILOTTI, INC.

WINDSOR FUEL COMPANY

VALENTINE CORPORATION

Contractor

SAN JOSE, CA 95127

CONCORD CA 94520

SANTA ROSA, CA  95407

PETALUMA, CA  94952

PITTSBURG, CA 94565

SAN RAFAEL CA 94901

(408)259-7982

(925)687-6666

 

(707)763-8700

(925)427-5266

(415)453-3732

HOLLIS, JOHN

SEALEY, HERMAN

RUSSELL, STEVE

RUSSELL, STEVE

CHOI, GINA

Resident
Engineer

(510)774-5911

(925)602-9016

(510)774-6297

(510)774-6297

(510)385-8178

 

 $993,366

 $56,366,306

 $3,985,000

 $1,144,126

 $3,839,673

 $333,369

Bid + CCOs

 $921,740

 $53,202,848

 $1,434,559

 $1,104,066

 $152,421

 $0

Comp To  date

 $2,700

 $910,391

 $9,442

 $192,615

 $152,421

 $0

This Month

12/21/09

11/18/10

12/19/11

06/20/11

05/30/12

12/21/11

Awarded

01/26/10

12/14/10

12/19/11

07/13/11

06/19/12

01/05/12

Approved

05/07/14

10/01/12

08/30/12

08/10/12

10/30/12

Est Comp

 0%

 93%

 100%

 100%

 12%

 0%

%Time

 0%

 96%

 36%

 99%

 4%

 0%

% Work 

PLANT EST

SATIS

 

OVER RUN

OVER RUN

 

 

Message

04-0060C4

04-4470U4

04-1SS074

04-2E1204

04-2E5104

04-3S5804

Contract 

  

ACIM-0680-(067)E

  

ACST-P001-(556)E

  

  

  

--()

  

  P0-01 5-(6E)

  

  

  

  

  

--()

  

  

WPCP

SWPPP

  

WPCP

WPCP

WPCP

3172 SALEM DRIVE

5029 FORNI DRIVE

246 GHILOTTI AVENUE

2531 PETALUMA BLVD SOUTH

1150 WILLOW PASS ROAD

111 PELICAN WAY

3401 REGATTA

BOULEVARD

2727 SYSTRON DRIVE,

SUITE 150

756 WEST FRANCISCO

BOULEVARD

756 WEST FRANCISCO

BLVD

756 W. FRANCISCO

BLVD.

RICHMOND, CA 94804

CONCORD, CA 94518

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

08/30/12

Location
Storm Water
Plan



State of California Department of Transportation Page 8
08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-MRN-101-5.8/6

04-MRN-101-7.4/0

04-MRN-101-18.6/22.3

04-MRN-101-/8.5

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

Fed Aid

20.80.020

151

HA23

HB5

HA22

HB4C

HB4C

Pgm Code

IN MARIN COUNTY, IN MILL VALLEY, FROM

0.2 MILE NORTH OF 0.3 MILE NORTH OF

ROUTE 131 RECONSTRUCT PAVEMENT W

PERMEABLE BLANKET AND S

IN MARIN COUNTY ON ROUTE 101 NEAR

CORTE MADERA AT TAMALPAIS DRIVE

OVERCROSSING___

IN MARIN COUNTY IN AND NEAR NOVATO

FROM ROUTE 37 TO ATHERTON AVENUE

IN MARIN COUNTY IN & NEAR SAUSALITO

,CORTE MADERA AND LARKSPUR ON ROUTE

101 FROM THE GOLDEN GATE BRIDGE TO

CORTE MADERA CREEK

IN NAPA COUNTY NEAR NAPA FROM ROUTE

29 TO 0.1 MILE WEST OF SOLANO COUNTY

LINE

IN NAPA AND SOLANO COUNTIES, FROM 0.5

MILES WEST OF NAPA COUNTY TO  RED TOP

ROAD IN SOLANO COUNTY

Description 

RECONST PAVEMNT W PERM BLANKET &

SUBDRAINS

REPLACE EXISTING FILL WITH

CONSTRUCT HOV LANES

ASPHALT CONCRETE SURFACING

WIDEN HWY AND CONSTRUCT RET WALLS

CONSTRUCT TWO ADDITIONAL LANES

Type Of Work

GHILOTTI BROS., INC.

GHILOTTI CONSTRUCTION,

COMPANYINC.

GHILOTTI BROTHERS, INC. RM

HARRIS JOINT VENTURE

GHILOTTI BROTHERS, INC.

TROY SIMNING GHILOTTI

BROTHERS, INC.

GHILOTTI CONSTRUCTION, INC.

Contractor

SAN RAFAEL, CA 94901

SAN RAFAEL, CA  94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA  94901

SAN RAFAEL, CA  94901

SANTA ROSA CA 95407

(415)454-7011

(415)256-1524

(415)454-7011

(415)454-7011

(415)454-7011

(707)585-1221

RUSSELL STEVE

CHOI, GINA

BLUNK, CHRISTOPHER

RUSSELL, STEVE

CHANGIZI, DAVE

MOUSSA, ELIAS

Resident
Engineer

(510)774-6297

(510)385-8178

(510)385-6886

(510)774-6297

(707)429-6222

(707)436-2200

 $560,000

 $1,308,273

 $26,405,993

 $20,912,791

 $20,514,431

 $36,231,888

Bid + CCOs

 $548,059

 $1,197,883

 $24,756,059

 $10,575,834

 $5,129,315

 $7,209,342

Comp To  date

 $0

 $380,124

 $1,246,209

 $2,813,721

 $443,992

 $0

This Month

06/12/12

03/27/12

06/02/11

02/03/12

01/26/12

01/11/12

Awarded

06/12/12

04/19/12

07/07/11

02/29/12

02/17/12

02/03/12

Approved

08/16/12

09/01/12

09/28/12

11/02/12

03/15/13

02/07/14

Est Comp

 100%

 53%

 94%

 55%

 17%

 12%

%Time

 98%

 83%

 98%

 50%

 25%

 20%

% Work 

 

 

 

 

 

 

Message

04-4G3604

04-4S5504

04-264064

04-0C7404

04-264134

04-264144

Contract 

  

ACNH-Q101-(203)E

  

ACNH-Q101-(211)E

ACST-P012-(106)E

ACST-P102-(107)E

  

--()

  

--()

  P0-12 1-(6E)

  P1-02 1-(7E)

  

  

  

  

--()

--()

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

525 JACOBY STREET

2301 KERNER BLVD.

525 JACOBY STREET

525 JACOBY STREET

525 JACOBY STREET

246 GHILOTTI AVE

756 WEST FRANCISCO

BLVD.,

756 FRANCISCO BLVD.

WEST

756 W. FRANCISCO

BLVD.

756 FRANCISCO

BOULEVARD WEST

370 CHADBOURNE ROAD,

SUITE A

370 CHADBOURNE ROAD

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-NAP-29-6.6/16.5

04-NAP-29-24.6/35.6

04-NAP-29-36.9/38.1

04-NAP-121-.3/2

04-NAP-121-9.4/22.1

04-NAP-128-4.0/4.6

Fed Aid

HM1

Pgm Code

CONSTRUCTION ON STATE HIGHWAY IN NAPA

AND SOLANO COUNTIES AT VARIOUS

LOCATIONS

IN NAPA COUNTY, IN AND NEAR SAINT

HELENA AND CALISTOGA FROM JUNCTION

ROUTE 128 EAST RUTHERFORD TO 0.2 MILE

SOUTH OF DIAMOND MOUNTA

PAVEMENT REPAIR IN DOWNTOWN CALISTOGA

FROM JUNCTION ROUTE 128 TO 0.2 MILE

NORTH OF SILVERADO TRAIL.

IN NAPA COUNTY ON ROUTE 121 FROM 0.3

MILE NORTH OF SONOMA COUNTY  LINE TO

0.1 MILE NORTH OF DUHIG  ROAD

IN NAPA COUNTY IN NAPA FROM TRANCAS

STREET TO ROUTE 128

IN NAPA COUNTY IN CALISTOGA FROM HIGH

STREET TO KORTUM CANYON RD

Description 

POLYESTER CONCRETE AND BRIDGE

METHACRYLATE

COLD PLANE AC AND OVERLAY WITH HMA

COLD PLANE AND RESURFACE PAVEMENT

PERFORM HIGHWAY PLANTING

RUBBERIZED HOT MIX ASPHALT (RHMA)

PLACE RUBBERIZED HMA

Type Of Work

LEGG, INC.

SYNERGY PROJECT MANAGEMENT INC

MCK SERVICES, INC.

PARKER LANDSCAPE DEVELOPMENT

GHILOTTI CONSTRUCTION COMPANY

INC

MCK SERVICES, INC.

Contractor

LIVERMORE, CA 94550

SAN FRANCISCO, CA 94108

MARTINEZ, CA 94553

SACRAMENTO, CA  95828

SANTA ROSA, CA 95407

MARTINEZ, CA 94553

(925)605-4500

(415)467-3000

(925)957-9292

(916)383-4071

(707)585-1221

(925)957-9200

TENOSO, PRINCIPE

PATENIA, DANILO

PATENIA, DANILO

HANSON, JIM

PATENIA, DANILO

Resident
Engineer

(707)429-6263

(510)224-6309

(707)429-6208

(510)385-6756

 

(707)429-6208

 $895,779

 $758,298

 $361,726

 $409,143

 $2,661,420

 $385,111

Bid + CCOs

 $359,789

 $748,221

 $389,200

 $151,188

 $0

 $339,673

Comp To  date

 $0

 $536,237

 $389,200

 $4,779

 $0

 $339,673

This Month

04/30/12

04/27/12

03/19/12

09/23/11

06/27/12

03/15/12

Awarded

05/11/12

05/16/12

04/10/12

10/18/11

07/20/12

04/10/12

Approved

11/07/12

08/25/12

10/01/12

08/10/15

08/24/12

Est Comp

 47%

 83%

 0%

 0%

 0%

 78%

%Time

 40%

 97%

 93%

 0%

 0%

 88%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-1E40A4

04-2E4304

04-0G5304

04-4442A4

04-2E6504

04-4C3514

Contract 

  

  

  

  

ACST-P121-(024)E

  

  

  

  

  

-    -( )

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

2551 2ND STREET

30 GRANT AVENUE, #300

865 HOWE ROAD, SUITE B

6251 SKY CREEK DRIVE, SUITE A

246 GHILOTTI AVENUE

865 HOWE ROAD, SUITE B

370 CHADBOURNE ROAD,

SUITE A

370 CHADBOURNE ROAD,

SUITE A

320 CHADBOURNE ROAD

3401 REGATTA

BOULEVARD

370 CHADBOURNE ROAD,

SUITE A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804-4594

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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04District

04-SCL-9-1.1/6.3

04-SCL-9-4.8/4.9

04-SCL-9-6.7/0

04-SCL-17-/2.8

04-SCL-82-14.3/19.2

04-SCL-85-5.6/5.6

Fed Aid

HA23

20.20.201

130

HM3

HB1

HM3

Pgm Code

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS  FROM 1.6 MILES NORTH OF

ROUTE 35 TO 0.2 MILE SOUTH OF PIERCE

ROAD

IN SANTA CLARA COUNTY, AT SARATOGA

CREEK BRIDGE ON ROUTE 9, TO

RECONSTRUCT DAMAGED BRIDGE RAIL.

DIR'S ORDER EMERGENCY F.A.

IN SANTA CLARA COUNTY ON ROUTE 9, 17

AND 101 AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY ON ROUTE 17

FROM 0.1 MILE SOUTH OF SUMMIT ROAD

SEPARATION TO 2.8 MILES NORTH OF

SUMMIT ROAD

IN SANTA CLARA COUNTY IN SANTA CLARA,

SUNNYVALE AND MOUNTAIN VIEW FROM

LAWRENCE EXPRESSWAY TO 0.4 MILE WEST

OF ROUTE 82/85 SEPARAT

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS(11 BRIDGES)

Description 

PLACE ANCHORED WIRE MESH

RECONSTRUCT BRIDGE RAILING

CLEAN AND PAINT STEEL GIRDERS

DRAINAGE SYSTEM TO BE REPLACED

COLD PLANE, PLACE HOT MIX ASPHALT

TREAT BRIDGE DECK & REPLACE SEALS

Type Of Work

LEGG, INC.

GOLDEN STATE BRIDGE, INC.

MURPHY INDUSTRIAL COATINGS INC

PAVEX CONSTRUCTION DIVISION

TOP GRADE CONSTRUCTION, INC.

BLAISDELL CONSTRUCTION, INC.

Contractor

LIVERMORE, CA  95550

MARTINEZ, CA 94553

SIGNAL HILL, CA  90755

WATSONVILLE, CA 95076

LIVERMORE, CA 94551

ANDERSON, CA 96007

(925)605-4517

(925)372-8000

(562)824-1606

(831)768-2700

(925)449-5764

(530)365-4444

TAROKH, CASEY

NGUYEN, HUNG V.

NIKZAD, ALI

LAYMOUN, MOAID

TAROKH, CASEY

LE, ROBERT T.

Resident
Engineer

(408)254-5826

(408)254-5847

(408)254-5849

(408)254-5838

(408)254-5826

(408)595-4007

 $618,378

 $1,485,000

 $1,112,500

 $13,413,645

 $1,642,885

 $913,141

Bid + CCOs

 $470,543

 $917,190

 $911,452

 $13,225,166

 $21,300

 $835,399

Comp To  date

 $0

 $0

 $143,437

 $15,820

 $21,300

 $0

This Month

10/06/11

02/13/12

05/24/11

03/30/11

06/06/12

03/20/12

Awarded

10/25/11

02/13/12

06/24/11

04/25/11

07/03/12

04/13/12

Approved

10/05/12

09/30/12

08/30/12

12/08/12

11/28/12

07/26/12

Est Comp

 64%

 0%

 94%

 100%

 26%

 100%

%Time

 76%

 62%

 82%

 97%

 1%

 100%

% Work 

 

 

 

OVER RUN

 

COMPLETED

Message

04-3S6204

04-4G1704

04-2A8004

04-264904

04-2E0704

04-2E2504

Contract 

  

  

  

NH-P017-(106)E

ACST-P082-(020)E

  

  

  

  

--()

-    -( )

  

  

  

  

  

  

  

WPCP

  

WPCP

SWPPP

WPCP

WPCP

2551 2ND STREET

901 HOWE ROAD

2704 GUNDY AVENUE

411 WALKER STREET

50 CONTRACTORS STREET

2242 BARNEY ROAD

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

07/26/12

Location
Storm Water
Plan
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04District

04-SCL-85-9.0/9.5

04-SCL-85-18.0/24.1

04-SCL-87-6.1/6.9

04-SCL-101-31.0/34.9

04-SCL-101-40.2/41.2

04-SCL-101-44.0/44

Fed Aid

HB1

HA22

HE14

HB4C

HB4C

Pgm Code

IN SANTA CLARA COUNTY IN SAN JOSE

FROM 0.2 MILE NORTH OF LEIGH AVENUE

OVERCROSSING TO UNION AVENUE

OVERCROSSING

IN SANTA CLARA COUNTY IN

CUPERTINO,SUNNYVALE AND MOUNTAIN VIEW

FROM 0.3 MILE NORTH OF STEVENS CREEK

BLVD OVERCROSSING TO ROUTE 85/

IN SANTA CLARA COUNTY IN SAN JOSE ON

ROUTE 87 FROM JULIAN STREET TO TAYLOR

STREET

IN SANTA CLARA COUNTY IN SAN JOSE

FROM 0.1 MILE NORTH OF CAPITOL

EXPRESSWAY OVERCROSSING TO 0.3 MILE

SOUTH OF STORY ROAD OVERCROSS

IN SANTA CLARA COUNTY IN SAN JOSE

FROM 0.1 MILE EAST OF GUADALUPE

PARKWAY TO 0.1 MILE EAST OF DE LA

CRUZ BOULEVARD OVERCROSSING

IN SANTA CLARA COUNTY AND ALAMEDA

COUNTY AT VARIOUS LOCATIONS

Description 

INSTALL DRAINAGE IMPROVEMENTS

GRIND AND REPLACE CONCRETE

HIGHWAY PLANTING

WIDEN FREEWAY

REPLACEMENT HIGHWAY PLANTING

REPLACE DAMAGED OVERHEAD SIGNS

Type Of Work

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

BORTOLUSSI & WATKIN INC

RGW CONSTRUCTION, INC

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

CORAL CONSTRUCTION COMPANY

Contractor

SAN JOSE CA 95136

SAN JOSE CA 95136

SAN RAFAEL, CA 94901

LIVERMORE, CA  94550-9235

SACRAMENTO CA 95828

WILSONVILLE OR 97070

(408)574-1400

(408)574-1400

(415)453-4675

(925)606-2400

(916)388-0308

(503)682-2252

NGUYEN, HUNG V

NGUYEN, HUNG V.

MACKLE, BRIAN

SAIDIAN, JACOB

MACKLE, BRIAN

Resident
Engineer

(408)254-5847

(408)254-5847

(510)385-6991

(650)222-7489

(510)385-6991

 

 $301,000

 $7,796,527

 $575,325

 $23,784,284

 $340,304

 $638,715

Bid + CCOs

 $282,112

 $6,518,422

 $532,171

 $23,756,561

 $311,356

 $0

Comp To  date

 $204,012

 $705,319

 $4,350

 $284,326

 $1,005

 $0

This Month

04/13/12

01/05/12

01/30/09

11/09/10

12/23/10

06/01/12

Awarded

05/01/12

02/03/12

02/23/09

11/16/10

01/13/11

06/27/12

Approved

08/31/12

09/04/12

12/14/12

08/30/12

08/26/14

Est Comp

 96%

 89%

 0%

 100%

 0%

 0%

%Time

 94%

 80%

 0%

 96%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

OVER RUN

PLANT EST

UNSAT

 

Message

04-0G1404

04-0C8804

04-0A2714

04-1A9804

04-4876A4

04-2G5904

Contract 

ACHS-P085-(052)E

ACST-PP08-(505)1

STPL-6204-(067)E

ARRA-Q101-(164)L

  

  

P P0-85 0-(2E)

--()

--()

 Q10-1 16-(HPL)U

  

  

--()

  

  

04 0-90-()

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

77 LARKSPUR STREET

550 GREENVILLE ROAD

8380 ROVANA CIRCLE

P O BOX 347

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 12
08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SCL-101-49.0/52.2

04-SCL-130-9.0/15

04-SCL-130-15.0/18.7

04-SCL-152-6.1/6.5

04-SCL-152-12.8/0

04-SCL-237-9.3/11.1

Fed Aid

HB4C

HM1

HM1

HB1

HM1

Pgm Code

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AND PALO ALTO FROM 0.1 MILE

NORTH OF SHORELINE BOULEVARD

OVERCROSSING TO OREGON EXPRESSWAY

IN SANTA CLARA COUNTY ABOUT 7.0

MILES WEST OF SAN JOSE FROM 1.0  MILE

EAST OF THREE SPRINGS ROAD TO 0.8

MILE WEST OF SMITH CREEK

IN SANTA CLARA COUNTY NEAR SAN JOSE

FROM 0.8 MILE WEST OF SMITH CREEK TO

1.5 MILES EAST OF KINCAID ROAD

IN SANTA CLARA COUNTY IN GILROY  FROM

0.3 MILE WEST OF UVAS CREEK BRIDGE TO

0.1 MILE EAST OF UVAS  CREEK BRIDGE.

IN SANTA CLARA COUNTY NEAR GILROY

FROM 0.2 MILES EAST OF FURLONG AVENUE

TO 0.2 MILES WEST OF CANADA ROAD

IN SANTA CLARA COUNTY IN MILPITAS

FROM ROUTE 237/880 SEPARATION TO

ROUTE 237/680

Description 

CONSTRUCT AUXILIARY LANES

PLACE ASPHALT-RUBBER SEAL COAT

COLD PLANE AC PAVEMENT AND OVERLAY

HWY PLANTING AND INSTALL IRRIGATION

REALIGN ROADWAY

PLACE MICRO-SURFACING

Type Of Work

OC JONES AND SONS, INC.

INTERMOUNTAIN SLURRY SEAL, INC

SYNERGY PROJECT MANAGEMENT INC

SUAREZ & MUNOZ CONSTRUCTION

TOP GRADE CONSTRUCTION INC

CALIFORNIA PAVEMENT

MAINTENANCE COMPANY, INC.

Contractor

BERKELEY, CA  94710

FRENCH CAMP, CA 95231

SAN FRANCISCO, CA 94108

HAYWARD, CA 94545

LIVERMORE, CA  94551

SACRAMENTO, CA 95829

(510)526-3424

(209)234-3576

(925)963-5031

(510)782-6065

(925)525-0121

(916)869-2497

LAYMOUN, MOAID

NGUYEN, HUNG V.

NGUYEN, VERNON

MACKLE, BRIAN

NGUYEN, VERNON

LE, ROBERT T.

Resident
Engineer

(408)254-5838

(408)254-5847

(510)867-6119

(408)254-5701

(510)867-6119

(408)595-4007

 $35,886,835

 $761,751

 $614,198

 $673,379

 $2,028,740

 $541,709

Bid + CCOs

 $8,688,032

 $123,610

 $0

 $327,210

 $816,502

 $477,996

Comp To  date

 $1,811,452

 $123,610

 $0

 $81,035

 $558,718

 $0

This Month

11/17/11

04/16/12

04/27/12

12/14/11

03/14/12

04/11/12

Awarded

12/13/11

05/09/12

05/14/12

01/18/12

04/03/12

05/16/12

Approved

10/28/14

09/17/12

10/09/12

08/14/15

12/11/12

07/24/12

Est Comp

 14%

 36%

 0%

 10%

 16%

 100%

%Time

 24%

 16%

 0%

 49%

 40%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-4A3304

04-2E4604

04-2E6004

04-448834

04-2A2604

04-2E4704

Contract 

  

  

  

STP-S152-(077)E

ACHS-P152-(078)N

  

  

  

  

--()

 P15-2E07-()

  

  

  

  

  

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

1520 FOURTH STREET

10500 S HARLAN ROAD

30 GRANT AVE., SUITE 300

20975 CABOT BOULEVARD

50 CONTRACTORS STREET

9390 ELDER CREEK ROAD

1007 KNOX AVENUE

1007 KNOX AVENUE

2210 O'TOOLE AVE.,

SUITE 150

1007 KNOX AVENUE

2210 O'TOOLE AVE.,

SUITE 150

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95122

Accepted

07/25/12

Location
Storm Water
Plan



State of California Department of Transportation Page 13
08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SCL-880-1.8/1.8

04-SCL-880-1.9/2.1

04-SCL-880-4.4/8.7

04-SF-1-5.9/6.3

04-SF-1-6.9/0

04-SF-35-/2

Fed Aid

20.20.201

130

20.20.201

130

HB5

20.10.201

335

HA21

HM1

Pgm Code

ON ROUTE 880 IN SANTA CLARA, IN SAN

JOSE AT PARK AVENUE  DIR'S EMERGENCY

F.A.

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT RTE 82 I/C TO REPAIR SINKHOLES,

CONST UNDERDRAIN & REPLACE ONRAMP

STRUCT SECTIONDIR'S ORDER

IN SANTA CLARA COUNTY IN SAN JOSE A

AND MILPITAS FROM 0.1 MILE NORTH OF

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE

237._______

ON RTE 1 AT MOUNTAIN LAKE, IN

PRESIDIO NAT'L PARK, SFO, STABILIZE

RDWY EMBANKMENTWITH STONE COLUMNS,

INSTALL DRAINAGE DIR'S ORDER 

IN THE CITY AND COUNTY OF SAN

FRANCISCO 0.2 MI SOUTH OF RTE 1/101

SEPARATION

IN CITY AND COUNTY OF SAN FRANCISCO

FROM SAN MATEO AND SAN FRANCISCO

COUNTY LINE TO 0.1 MILE WEST OF

SUNSET BOULEVARD.

Description 

RECONST UNDERDRAIN TRENCH, DI &

PAVEMENT

REPAIR SINKHOLES, CONST UNDERDRAIN

WIDEN I-880 ONE LANE EACH DIRECTION

ROADWAY EMBANKMENT STABILIZATION

CREEK MITIGATION CULVERT DRAINAGE

BONDED WEARING COURSE OVERLAY

Type Of Work

DE SILVA GATES CONSTRUCTION LP

RGW CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING,

INC

GHILOTTI BROTHERS, INC.

MAGGIORA & GHILOTTI, INC.

SYNERGY PROJECT MANAGEMENT INC

Contractor

DUBLIN, CA  94568

LIVERMORE, CA 94550

CONCORD, CA 94520

SAN RAFAEL, CA 94901

SAN RAFAEL, CA  94901

SAN FRANCISCO, CA 94108

 

(925)606-2400

(925)687-6666

(415)454-7011

(415)459-8640

(415)467-3000

NGUYEN, VERNON

NGUYEN, VERNON

PANDYA, NILESH

KENNEDY, KEN

ABDI, ABDOLREZA

KOOS, CHARLES

Resident
Engineer

(408)232-3024

(510)867-6119

(405)232-0224

(510)385-6887

(510)867-6023

(415)703-2427

 $1,185,000

 $1,575,000

 $31,821,172

 $3,465,000

 $413,553

 $1,048,013

Bid + CCOs

 $958,334

 $174,700

 $9,103,104

 $0

 $397,799

 $950,087

Comp To  date

 $0

 $0

 $3,369,514

 $0

 $0

 $0

This Month

10/10/11

04/20/12

12/14/11

05/14/12

06/21/11

11/28/11

Awarded

10/12/11

04/20/12

01/05/12

05/14/12

07/07/11

12/21/11

Approved

01/16/12

10/31/12

03/01/13

06/28/12

07/31/12

Est Comp

 100%

 75%

 18%

 0%

 73%

 94%

%Time

 81%

 11%

 29%

 0%

 99%

 87%

% Work 

 

 

 

 

 

 

Message

04-4G1504

04-4G4404

04-298304

04-1A9024

04-1637K4

04-2E2204

Contract 

  

  

  

  

NH-X075-(035)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

WPCP

11555 DUBLIN BOULEVARD

550 GREENVILLE ROAD

5029 FORNI DRIVE

525 JACOBY STREET

555 DUBOIS STREET

30 GRANT AVENUE, SUITE 300

2210 O'TOOLE AVENUE,

SUITE 150

2210 O'TOOLE AVENUE,

SUITE 150

2210 O'TOOLE AVENUE,

SUITE 150

603 OLD MASON STREET

603 MASON STREET

295 SAN BRUNO AVENUE

SAN JOSE, CA 95131

SAN JOSE, CA 95131

SAN JOSE, CA 95131

SAN FRANCISCO, CA 94129

PRESIDIO, CA 94129

SAN FRANCISCO, CA 94103

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 14
08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SF-80-4.9/5.9

04-SF-80-5.4/0

04-SF-80-7.9/8.2

04-SF-80-8.2/8.7

04-SF-101-1.1/4.3

04-SF-101-4.1/5

Fed Aid

HA4S3

HA21

HA4S3

HA4S3

HM3

HA21

Pgm Code

IN THE COUNTY AND CITY OF SAN

FRANCISCO FROM FIFTH STREET TO THE

SAN FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO ON ROUTE 80 AT SFOBB

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM THE YERBA BUENA TUNNEL

TO 0.6 KM EAST OF YERBA BUENA TUNNEL

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN FRANCISCO COUNTY ON ROUTE 101

AT VARIOUS LOCATIONS

IN THE CITY AND COUNTY OF SAN

FRANCISCO ON ROUTE 80 AND ON  ROUTE

101

Description 

LANDSCAPING AND LIGHTING

REPLACE SUSTATION ELECTRICAL GEAR

CONSTRUCT BRIDGES AND ROADWAY

CONSTRUCT SELF ANCHORED SUSPENSION

REPLACE JOINT SEALS, APPLY

REPLACE DRAINAGE SYSTEMS

Type Of Work

GORDON N BALL INC

HARRIS ELECTRIC

MCM CONSTRUCTION, INC

AMERICAN BRIDGE / FLOUR

ENTERPRISES, INC. A JOINT

VENTURE

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

Contractor

ALAMO CA 94507

DUBLIN, CA  94568

OAKLAND, CA 94607

CORAOPOLIS, PA 15108

IRVINE, CA 92614

BENICIA CA, 94510

(925)838-5675

(925)560-9880

 

 

(949)252-0441

(707)746-8028

LARWIN, TOM

CHRENG, NICHOLAS

HOWE, WILLIAM

CASEY, WILLIAM

KOOS, CHARLES

KOOS, CHARLES

Resident
Engineer

(510)867-4545

(510)231-7149

(510)385-7084

(510)455-1798

(415)703-2427

(510)715-6644

 $3,663,184

 $699,500

 $183,950,894

 $1,896,987,288

 $1,119,897

 $5,332,013

Bid + CCOs

 $3,376,419

 $286,250

 $140,181,006

 $1,692,065,423

 $23,519

 $1,908,580

Comp To  date

 $312,120

 $0

 $419,168

 $8,644,807

 $23,519

 $197,453

This Month

11/29/10

08/10/11

02/04/10

04/18/06

03/21/12

10/11/10

Awarded

12/14/10

09/14/11

02/23/10

05/03/06

04/02/12

10/26/10

Approved

08/28/12

01/11/13

12/30/13

08/14/14

08/20/12

09/15/13

Est Comp

 98%

 43%

 64%

 76%

 31%

 58%

%Time

 89%

 41%

 76%

 89%

 2%

 35%

% Work 

 

 

 

 

 

 

Message

04-0435E4

04-040824

04-0120S4

04-0120F4

04-1E3104

04-2A1404

Contract 

  

  

  

  

  

NH-    -(   )A

  

  

  

  

  

HQ10-1 17-(ENH) 

  

  

  

  

  

101-173E-()

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

333 CAMILLE AVENUE

6681 A SIERRA LANE

450 BURMA ROAD

1000 AMERICAN BRIDGE WAY

1792 KAISER AVENUE

3701 MALLARD DRIVE

345 BURMA ROAD

3401 REGATTA

BOULEVARD

325 BURMA ROAD

345 BURMA ROAD

295 SAN BRUNO AVENUE

295 SAN BRUNO AVENUE

OAKLAND, CA 94607

RICHMOND, CA 94804

OAKLAND CA 94607

OAKLAND, CA 94607

SAN FRANCISCO, CA 94103

SAN FRANCISCO, CA 94103

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SF-101-8.8/9.2

04-SM-1-13.6/13.8

04-SM-1-34.8/37.9

04-SM-1-35.9/0

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

Fed Aid

HE12

HA23

HM1

HB1

HE14

HE14

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM 1.3 MILE TO 0.3 MILE

SOUTH OF THE ROUTE 1/101 SEPARATION

IN SAN MATEO COUNTY ABOUT 14 MILES

SOUTH OF HALF MOON BAY AT VARIOUS

LOCATIONS AT THE SOUTHERN APPROACH OF

PESCADERO CREEK BRIDGE 

IN SAN MATEO COUNTY AT AND NEAR

MONTARA FROM 0.1 MILE SOUTH OF MARINE

BOULEVARD TO 1.3 MILE NORTH OF SECOND

STREET

IN SAN MATEO COUNTY IN MONTARA FROM

0.1 MILE SOUTH OF CARLOS STREET TO

14TH STREET______________________

IN SAN MATEO COUNTY NEAR PACIFICA

FROM 4.7 KM TO 1.0 KM SOUTH OF

LINDAMAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

Description 

CONSTRUCT TUNNNEL

EROSION CONTROL

BONDED WEARING COURSE

INSTALL LEFT TURN CHANNELIZATION LN

CONSTRUCT TUNNELS, APPROACH ROADS

POND REPAIR AND REVEGETATION

Type Of Work

R & L BROSAMER, INC

PAVEX CONSTRUCTION DIVISION

O'GRADY PAVING, INC.

HALF MOON BAY GRADING & PAVING

KIEWIT INFRASTRUCTURE WEST CO

HOLLIE CUN

Contractor

WALNUT CREEK CA   94596

SAN JOSE CA 95136

MOUNTAIN VIEW, CA 94043

HALF MOON BAY, CA 94019

OMAHA, NE 68131

LODI CA  95242

 

(408)574-1400

(650)966-1926

(650)726-3588

(402)346-8535

 

YAN, ANDREW

FRED, BOOSHEHRI

BOOSHEHRI, FRED

BOOSHEHRI, FRED

MUENCH, JOHN

DAVID, JOSE

Resident
Engineer

(415)720-4027

(650)855-7777

(650)855-7777

(650)855-7777

(510)393-1785

(650)738-3827

 $104,123,823

 $424,094

 $1,146,352

 $368,062

 $414,755,032

 $1,130,034

Bid + CCOs

 $99,310,612

 $407,791

 $0

 $0

 $396,340,198

 $778,115

Comp To  date

 $1,848,726

 $1,350

 $0

 $0

 $2,962,190

 $13,868

This Month

03/23/10

06/23/11

04/18/12

05/31/12

12/13/06

03/09/09

Awarded

04/08/10

07/15/11

07/23/12

06/21/12

01/03/07

03/20/09

Approved

08/27/12

12/31/14

11/30/12

09/30/12

03/30/13

06/23/15

Est Comp

 79%

 31%

 0%

 0%

 90%

 0%

%Time

 95%

 92%

 0%

 0%

 95%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

04-163744

04-4S4304

04-1E2404

04-3A7204

04-1123U4

04-1123J4

Contract 

SARR-Q101-(153)E

ACST-37B6-(004)E

  

ACHS-P001-(565)E

ACST-1187-(011)E

ACST-1187-(012)E

  Q1-01 1-(3E)

  37-B6 0-(4E)

  

P P0-01 5-(5E)

  11-87 0-(1EE)R

  11-87 0-(2E)

--()

--()

  

--()

1187- 011-()

--()

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1777 OAKLAND BLVD, SUITE 300

120 GRANITE ROCK WAY

2513 WYANDOTTE STREET

1780 HIGGINS CANYON ROAD

302 SOUTH 36TH STREET, STE400

5400 WEST HIGHWAY 12

603 MASON STREET

(PRESIDIO)

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

SAN FRANCISCO CA 94129-

0410

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PACIFICA CA 94044

PACIFICA CA 94044

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SM-1-/3.3

04-SM-35-10.6/25.8

04-SM-35-28.9/0

04-SM-35-29.7/31.5

04-SM-35-/21

04-SM-82-4.8/18.9

Fed Aid

HM1

HM2

20.20.201

130

HM1

HM

HB4N

Pgm Code

IN SAN MATEO COUNTY, FROM THE SANTA

CRUZ/SAN MATEO COUNTY LINE TO 0.6

MILE NORTH OF CHAULK ROAD

_________________________________

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND SAN MATEO COUNTY AT

VARIOUS LOCATIONS

IN SAN MATEO COUNTY, IN DALY CITY AT

0.3 MILE NORTH OF ROUTE 1  DIR'S

EMERGENCY F.A.

IN SAN MATEO COUNTY IN DALY CITY FROM

WESTMOORE AVENUE TO SAN  FRANCISCO

COUNTY LINE

IN SAN MATEO AND SANTA CLARA

COUNTIES, IN AND NEAR PALO ALTO AND

WOODSIDE FROM SANTA CLARA COUNTY LINE

TO 2 MILES SOUTH OF SOUTH 

IN SAN MATEO COUNTY ON RTE 82 FROM

WHIPPLE AVENUE IN REDWOOD CITY TO RTE

380 IN SAN BRUNO AND AT VARIOUS

LOCATIONS ON AND ADJANCEN

Description 

RUBBERIZED HOT MIX ASPHALT (RHMA)

REPLACE CULVERT

REPAIR DRAINAGE PIPE AND PLACE RSP

COLD PLANE AC PAVEMENT AND HMA

PLACE ASPHALT RUBBER SEAL COAT

INSTALL TRAFFIC OPERATION SYSTEM

Type Of Work

MCK SERVICES, INC.

HALF MOON BAY GRADING &

PAVINGINC

REDWOOD ENGINEERING

CONSTRUCTION

SYNERGY PROJECT MANAGEMENT INC

INTERMOUNTAIN SLURRY SEAL, INC

MIKE BROWN ELECTRIC CO

Contractor

MARTINEZ, CA  94553

HALF MOON BAY CA 940192522

REDWOOD CITY, CA  94063

SAN FRANCISCO, CA 94108

WATSONVILLE, CA 95076

COTATI CA 949313040

(925)957-9200

(650)726-3588

(925)819-2960

(415)467-3000

(831)724-1011

(707)792-8100

BOOSHEHRI, FRED

WASHINGTON, MARCUS

KOOS, CHARLES

BOOSHEHRI, FRED

Resident
Engineer

(650)855-7777

 

(415)703-2426

(415)703-2427

(650)855-7777

 

 $1,147,415

 $140,271

 $485,000

 $336,892

 $2,993,879

 $5,447,373

Bid + CCOs

 $0

 $0

 $440,475

 $345,377

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/25/12

04/20/11

09/23/11

04/25/12

06/06/12

04/25/12

Awarded

06/01/12

05/17/11

09/23/11

05/16/12

06/21/12

06/01/12

Approved

09/30/12

04/15/12

07/31/12

09/30/12

Est Comp

 0%

 0%

 90%

 100%

 0%

 0%

%Time

 0%

 0%

 91%

 100%

 0%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

04-2E4904

04-1E5704

04-3G5604

04-2E4504

04-2E5504

04-4A9234

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

  

WPCP

WPCP

WPCP

865 HOWE ROAD

1780 HIGGINS CANYON ROAD

2336 EL CAMINO REAL

30 GRANT AVENUE, SUITE 300

585 WEST BEACH STREET

561-A MERCHANTILE DRIVE

2350 PAGE MILL ROAD

295 SAN BRUNO AVENUE

295 SAN BRUNO AVENUE

2350 PAGE MILL ROAD

PALO ALTO, CA 94304

SAN FRANCISCO, CA 94103

SAN FRANCISCO, CA 94103

PALO ALTO, CA 94304

Accepted

07/27/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SM-82-20.8/21.9

04-SM-82-/2.7

04-SM-82-/15.9

04-SM-84-8.3/19.4

04-SM-84-8.3/17

04-SM-84-22.0/22.1

Fed Aid

HM1

HB4N

HB1

HM1

HA23

Pgm Code

IN SAN MATEO COUNTY IN SOUTH  SAN

FRANCISCO FROM ARROYO DRIVE TO HICKEY

BOULEVARD

IN SAN MATEO COUNTY, IN MENLO PARK

AND ATHERTON ON ROUTE 82 FROM SAN

MATEO COUNTY LINE TO BERKSHIRE

AVENUE.

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS FROM MILLBRAE AVENUE TO

CAMBRIDGE AVENUE IN MENLO PARK

IN SAN MATEO COUNTY NEAR LA HONDA,

SKYLONDA AND IN WOODSIDE FROM

PESCADERO ROAD TO TRIPP ROAD

IN SAN MATEO COUNTY, IN LA HONDA AND

SKY LONDA ON ROUTE 84 FROM PESCADERO

ROAD TO ONE MILE NORTH OF FRIARS LANE

IN SAN MATEO COUNTY IN WOODSIDE AT

0.6 MILE NORTH OF ROUTE 280/84

SEPARATION

Description 

REPLACE ASPHALT CONCRETE SURFACING

COLD PLANE PAVEMENT AND OVERLAY

MODIFY TRAFFIC SIGNALS

INSTALL CENTERLINE RUMBLE STRIP

REPLACE HOT MIX ASPHALT

CONSTRUCT TIEBACK WALL

Type Of Work

INTERSTATE GRADING AND

PAVING,INC.

PAVEX CONSTRUCTION DIVISION

MIKE BROWN ELECTRIC

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

ROBERT A BOTHMAN, INC.

Contractor

SO SAN FRANCISCO, CA 94080

SAN JOSE CA 95136

COTATI, CA 94931

SAN JOSE, CA 95136

SAN JOSE, CA 95136

SAN JOSE, CA 95112

(650)952-7333

(408)574-1400

 

(408)574-1400

(408)574-1400

(408)279-2277

KOOS, CHARLES

FRED BOOSHEHRI

DUAN, FRANK

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

Resident
Engineer

(415)703-2427

(650)855-7777

(510)385-7161

(650)855-7777

(650)855-7777

(650)855-7777

 $458,790

 $2,074,091

 $5,009,991

 $417,355

 $245,157

 $1,375,541

Bid + CCOs

 $431,747

 $0

 $4,751,977

 $297,476

 $235,218

 $175,856

Comp To  date

 $0

 $0

 $109,445

 $290,451

 $16,110

 $175,856

This Month

06/09/11

06/28/12

07/20/10

04/12/12

05/09/12

04/25/12

Awarded

07/01/11

07/20/12

08/17/10

05/09/12

05/22/12

06/06/12

Approved

07/31/12

11/30/12

09/15/12

09/30/12

09/30/12

02/28/14

Est Comp

 83%

 0%

 100%

 68%

 78%

 2%

%Time

 100%

 0%

 95%

 76%

 90%

 13%

% Work 

 

 

OVER RUN

 

 

 

Message

04-2E3704

04-2E5404

04-249924

04-2L1404

04-2E6304

04-4S5904

Contract 

  

ACST-P082-(021)E

ACST-S082-(017)E

ACHS-P084-(040)E

  

ACST-P084-(039)E

  

  P0-82 0-(1E)

  S0-82 0-(7E)

P P0-84 0-(0E)

  

  P0-84 0-(9E)

  

--()

--()

--()

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

128 SO MAPLE AVENUE

120 GRANITE ROCK WAY

561 MERCANTILE DR.

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

650 QUINN AVENUE

295 SAN BRUNO AVENUE

2350 PAGE MILL ROAD

3401 REGATTA BLVD.

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

SAN FRANCISCO, CA 94103

PALO ALTO, CA 94404

RICHMOND, CA 94804

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

08/30/12

Location
Storm Water
Plan



State of California Department of Transportation Page 18
08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SM-84-29.0/30.2

04-SM-92-.7/3.2

04-SM-92-14.4/18.8

04-SM-92-16.3/0

04-SM-101-.9/3.6

04-SM-101-12.0/13.5

Fed Aid

HA14

HM1

HA21

HB4C

Pgm Code

IN SAN MATEO AND ALAMEDA COUNTIES IN

MENLO PARK AND FREMONT FROM 0.3 MILE

WEST TO 0.5 MILE EAST OF DUMBARTON

BRIDGE

IN SAN MATEO COUNTY, IN AND NEAR HALF

MOON BAY, FROM 0.7 MILE EAST OF ROUTE

1 TO PILARCITOS CREEK ROAD

IN SAN MATEO AND ALAMEDA COUNTIES IN

FOSTER CITY AND HAYWARD ON THE SAN

MATEO HAYWARD BRIDGE

IN SAN MATEO COUNTY IN THE CITY OF

FOSTER CITY AT SAN MATEO HAYWARD

BRIDGE BETWEEN OIER 38 AND BENT 286

IN SAN MATEO COUNT IN MENLO PARK AND

EAST PALO ALTO FROM UNIVERSITY AVENUE

OVERCROSSING TO ROUTE 84/101

SEPARATION

IN SAN MATEO COUNTY, IN SAN MATEO

FROM 0.10 MILE NORTH OF FASHION

ISLAND BOULEVARD TO 0.10 MILE NORTH

OF THIRD AVENUE OVERCROSSIN

Description 

DUMBARTON BRIDGE SEISMIC RETROFIT

OVERLAY RHMA (GAP GRADED)

REPLACE 12KV ELECTRIC SWITCHGEARS

REPLACE TWO BRIDGE SPANS

WIDEN ROADWAY AND BRIDGE

HOT MIX ASPHALT OVERLAY

Type Of Work

SHIMMICK CONSTRUCTION COMPANY

INC

G BORTOLOTTO & CO, INC.

AMLAND

SHIMMICK CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WINDSOR FUEL COMPANY

Contractor

OAKLAND, CA  94621

SAN CARLOS, CA 94070

SAN JOSE, CA 95132

OAKLAND, CA 94621

WATSONVILLE CA 95076

PITTSBURG CA 94565

 

(650)595-2591

(408)298-4343

(510)777-5000

(408)327-7000

(925)427-5266

GHAFGHAZI, BEN

INORI, DOUGLAS

BORRAYO, SALVADOR

BALALLO, RAYMUNDO

ABELA, FERNANDO

Resident
Engineer

 

(650)573-4329

(510)377-4186

(510)670-7825

(650)573-4334

 

 $60,486,144

 $646,490

 $2,443,670

 $3,071,028

 $16,123,888

 $3,729,500

Bid + CCOs

 $49,853,382

 $540,907

 $2,177,623

 $810,279

 $15,077,858

 $0

Comp To  date

 $1,888,788

 $540,907

 $0

 $347,625

 $706,535

 $0

This Month

08/06/10

05/03/12

01/05/10

03/12/12

06/01/11

06/25/12

Awarded

08/26/10

05/22/12

03/02/10

04/04/12

06/29/11

07/16/12

Approved

01/23/13

08/10/12

10/18/12

11/14/12

07/03/12

Est Comp

 82%

 78%

 97%

 49%

 41%

 0%

%Time

 83%

 84%

 89%

 26%

 90%

 0%

% Work 

 

 

 

 

 

 

Message

04-1A5224

04-2E4804

04-042244

04-2G6704

04-235634

04-2E5604

Contract 

NH-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

8201 EDGEWATER DRIVE #202

582 BRAGATO ROAD

3168 KNIGHTS BRIDGE ROAD

8201 EDGEWATER DRIVE, STE 202

P O BOX 50085

P O BOX 1029

1101 CHESS DRIVE

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

1101 CHESS DRIVE

FOSTER CITY, CA 94404

HAYWARD, CA 94544

HAYWARD, CA 94544

FOSTER CITY, CA 94404

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SM-101-13.5/17.7

04-SM-101-17.9/18

04-SM-101-/26.2

04-SM-101-/.9

04-SM-280-6.7/6.7

04-SM-280-9.6/11

Fed Aid

HB4N

20.20.201

130

HB4C

HB4N

20.20.201

130

Pgm Code

ESTABLISH EXISTING PLANTING IN SAN

MATEO IN SAN MATEO COUNTY AND

BURLINGGAME ON ROUTE 101 FROM 0.2

MILE SOUTH OF MILLBRAE AVENUE O

IN SAN MATEO COUNTY, ON MILLBRAE

AVENUE OVERCROSSING TO REPLACE CHAIN

LINK FENCE, REPAIR CONCRETE RAILING

DIR'S EMERGENCY F.A.

IN SAN MATEO COUNTY ON ROUTE 101 PM

(0.0/26.21)

IN SAN MATEO AND SANTA CLARA

COUNTIES FROM EMBARCADERO ROAD

OVERCROSSING TO UNIVERSITY AVENUE

OVERCROSSING

IN SAN MATEO COUNTY, NEAR WOODSIDE,

AT THEEDGEWOOD ROAD, SOUTHBOUND ROUTE

280 RAMPS DIR'S EMERGENCY F.A.

IN SAN METEO COUNTY NEAR BELMONT FROM

0.2 MILE NORTH OF RANCHO PULGAS

UNDERCROSSING TO 0.3 MILE SOUTH OF

ROUTE 280/92 SEPARATION

Description 

ESTABLISH EXISTING PLANTING

REPAIR CONCRETE BRIDGE RAILING

INSTALL NEW RAMP METERING AND UP

WIDENING ROADWAY WITH AC & OVERLAY

TO REPAIR SINHOLES AND REPLACE

CULVERT

COLD PLANE PAVEMENT AND PLACE HMA

Type Of Work

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

MIDSTATE BARRIER, INC.

REPUBLIC INTELLIGENT

TRANSPORTATION SERVICES, INC.

GRANITE CONSTRUCTION COMPANY

HALF MOON BAY GRADING & PAVING

GRANITE CONSTRUCTION COMPANY

Contractor

SACRAMENTO, CA  95828

STOCKTON, CA  95213-0550

FREMONT, CA 94538

SANTA CLARA, CA 95054

HALF MOON BAY, CA  94019

WATSONVILLE, CA 95077

(916)388-0308

(209)944-9565

(510)440-8127

(408)327-7000

(650)726-3588

(831)724-1011

MACKLE, BRIAN

KOOS, CHARLES

CIARDELLO, RICARDO

ABELA, FERNANDO

BOOSHEHRI, FRED

Resident
Engineer

(408)254-5701

(415)703-2427

(510)231-7140

(650)573-3831

(650)222-7241

 

 $113,980

 $575,000

 $10,552,000

 $6,220,452

 $885,000

 $694,556

Bid + CCOs

 $52,225

 $498,089

 $2,057,640

 $2,031,309

 $857,401

 $0

Comp To  date

 $8,385

 $0

 $485,392

 $1,421,882

 $0

 $0

This Month

10/14/11

02/15/12

12/22/11

05/21/12

09/21/11

06/21/12

Awarded

12/13/11

02/15/12

02/17/12

06/19/12

09/21/11

07/16/12

Approved

02/07/14

08/06/12

05/30/13

10/18/12

08/02/12

Est Comp

 28%

 100%

 55%

 0%

 100%

 0%

%Time

 46%

 100%

 20%

 33%

 97%

 0%

% Work 

 

COMPLETED

 

 

 

 

Message

04-2642A4

04-4G3004

04-2A7904

04-235644

04-1SS274

04-2G6304

Contract 

  

  

ACNH-Q101-(202)N

HPLU-L620-(409)6

  

ACIM-2801-(135)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

WPCP

  

  

SWPPP

  

WPCP

8380 ROVANA CIRCLE

P.O. BOX 30550

3765 YALE WAY

715 COMSTOCK STREET

1780 HIGGINS CANYON ROAD

PO BOX 50085

1007 KNOX AVENUE

295 SAN BRUNO AVENUE

3401 REGATTA

BOULEVARD

1101 CHESS DRIVE

2350 PAGE MILL ROAD

SAN JOSE, CA 95122

SAN FRANCISCO, CA 94103

RICHMOND, CA 94804

FOSTER CITY, CA 94404

PALO ALTO, CA 94304

Accepted

07/27/12

Location
Storm Water
Plan



State of California Department of Transportation Page 20
08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SM-280-10.8/10.9

04-SOL-12-14.1/19.1

04-SOL-37-7.2/10.5

04-SOL-37-7.2/0

04-SOL-80-12.9/43.5

04-SOL-80-14.3/14.4

Fed Aid

HA21

HE14

HB34

HM1

HA42

Pgm Code

IN SAN MATEO COUNTY NEAR SAN MATEO

AND BELMONT ON ROUTE 280 FROM 0.1

MILE SOUTH TO 0.2 MILE NORTH OF

ROUTE 280/92 SEPARATION

IN SOLANO, SONOMA AND MARIN COUNTIES

AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN VALLEJO ON ROUTE

37 FROM THE NAPA RIVER BRIDGE TO

DIABLO STREET (KP R12.9/R16.9)

IN SOLANO COUNTY ON ROUTE 37 AT THE

WALNUT AVENUE OVERCROSSING

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN FAIRFIELD ON

ROUTE 12 FROM 80/12 EAST JUNCTION TO

0.2 MILE WEST OF CHADBOURNE ROAD

UNDERCROSSING AND ROUTE 80 

Description 

SEISMIC RESTORATION

TREAT BRIDGE DECKS, PLACE CONCRETE

HIGHWAY PLANTING AND LANDSCAPING

ROADSIDE ENHANCEMENT

METHACRYLATE DECK & REPLACE SEAL

CONSTRUCT BR & RW, RECONSTRUCT

Type Of Work

DISNEY CONSTRUCTION INC

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

PARKER LANDSCAPE DEV, INC

WABO LANDSCAPE & CONSTRUCTION

INC

LEGG, INC.

OC JONES & SONS, INC.

Contractor

BURLINGAME CA 94010

PLEASANTON, CA  94566

SACRAMENTO CA 95828

HERCULES, CA 94547

LIVERMORE, CA 94550

BERKELEY, CA  94710

(650)259-9545

(925)461-1500

(916)383-4071

(510)741-9226

(925)605-4500

(510)526-3424

INORI, DOUGLAS

YEO, JONATHAN

JIM HANSON

HANSON, JIM

AQUINO, NOEL

MANGLO, PERPETUO

Resident
Engineer

(650)573-4329

(510)385-6903

(510)450-2450

(510)385-6756

(707)580-4429

(707)428-2029

 $7,059,141

 $2,642,271

 $964,232

 $132,200

 $931,225

 $44,696,359

Bid + CCOs

 $6,338,872

 $1,055,370

 $829,159

 $117,630

 $234,298

 $10,412,232

Comp To  date

 $457,393

 $137,387

 $3,876

 $1,134

 $208,978

 $3,354,527

This Month

05/11/11

03/20/12

01/14/10

06/01/09

04/26/12

01/25/12

Awarded

06/01/11

04/13/12

02/02/10

06/12/09

05/16/12

02/13/12

Approved

08/15/12

12/13/12

01/16/14

02/18/13

08/31/12

01/23/14

Est Comp

 100%

 50%

 63%

 0%

 85%

 16%

%Time

 90%

 39%

 86%

 0%

 25%

 23%

% Work 

OVER RUN

 

 

PLANT EST

SATIS

 

 

Message

04-1A7704

04-1E9704

04-0T1454

04-0G0004

04-2E2604

04-0A5354

Contract 

ACBH-IMAC-(133) 

  

NH-    -(   )

  

  

ACNH-X095-(023)E

IM-2801-(133) 

  

--()

  

  

--()

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

875 MAHLER ROAD SUITE 188

20 HAPPY VALLEY ROAD

6251 SKY CREEK DR SUITE A

726 ALFRED NOBEL DRIVE

2551 2ND STREET

1520 FOURTH STREET

1101 CHESS DRIVE

4030 OCCIDENTAL ROAD,

UNIT A

3410 MANDELA PARKWAY

3401 REGATTA

BOULEVARD

2320 COURAGE DRIVE

2320 COURAGE DRIVE,

SUITE 106

FOSTER CITY, CA 94404

SANTA ROSA, CA 95401

OAKLAND CA 94608

RICHMOND, CA 94804

FAIRFIELD, CA 94533

FAIRFIELD, CA 94533

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SOL-80-30.6/38.7

04-SOL-113-6.0/14

04-SOL-128-.7/.7

04-SOL-220-/3.1

04-SON-1-30.5/50.6

04-SON-12-18.5/18.8

Fed Aid

20.80.010

020

HM1

HM3

HM1

HM1

Pgm Code

IN SOLANO COUNTY, NEAR VACAVILLE AND

DIXONFROM 0.6 EAST OF LEISURE TOWN RD

TO 1.0 WEST OF PEDRICK RD TO REPLACE

FAILED PCC SLABS. 

IN SOLANO COUNTY NEAR DIXON FROM 1

MILE SOUTH OF HASTINGS ROAD TO 0.7

MILE NORTH OF HAWKINS ROAD

IN NAPA AND SOLANO COUNTIES AT

VARIOUS LOCATIONS

IN SOLANO COUNTY ABOUT 7 MILE NORTH

OF RIO VISTA FROM ROUTE 84 TO

STEAMBOAT SLOUGH FERRY

IN SONOMA COUNTY FROM 2.5 MILES

SOUTH OF FORT ROSS ROAD TO SEA WALK

DRIVE

IN SONOMA COUNTY IN SANTA ROSA FROM

SANTA ROSA CREEK BRIDGE  TO MISSION

BOULEVARD

Description 

REPLACE FAILED PCC SLABS EAST AND

WEST DIR

COLD PLANE AC AND PLACE HMA

PLACE POLYESTER CONRETE

COLD PLANE AC AND PLACE HMA

BONDED WEARING COURSE OVERLAY

COLD PLANE ASPHALT AND OVERLAY

Type Of Work

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

MCK SERVICES, INC.

LEGG, INC.

TOM MAYO CONSTRUCTION INC

WINDSOR FUEL COMPANY

WINDSOR FUEL COMPANY

Contractor

PLEASANTON, CA 94566

MARTINEZ, CA  94553

LIVERMORE, CA 94550

STOCKTON CA 95215

PITTSBURG, CA 94565

PITTSBURG, CA 94565

(925)250-1302

(925)957-9200

(925)605-4500

(209)943-6248

(925)427-5266

(925)427-5266

BUTTERS, CARL

AQUINO, NOEL

TENOSO, PRINCIPE

YEO, JONATHAN

VALEH, SYD

Resident
Engineer

(925)260-5535

(707)580-4429

(510)385-6917

 

(510)385-6903

(510)385-6903

 $685,000

 $661,844

 $819,388

 $559,835

 $2,898,741

 $659,442

Bid + CCOs

 $407,348

 $647,076

 $361,567

 $0

 $0

 $506,435

Comp To  date

 $407,348

 $0

 $354,817

 $0

 $0

 $506,435

This Month

05/15/12

04/06/12

06/03/11

04/06/12

06/08/12

05/23/12

Awarded

05/15/12

04/27/12

06/22/11

04/25/12

07/23/12

06/20/12

Approved

08/31/12

07/18/12

11/07/12

10/31/12

09/28/12

Est Comp

 25%

 100%

 20%

 0%

 0%

 38%

%Time

 59%

 100%

 44%

 0%

 0%

 77%

% Work 

 

COMPLETED

 

 

 

 

Message

04-4G5204

04-2E4204

04-1E4004

04-2E5204

04-2E5304

04-2E2704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

20 HAPPY VALLEY ROAD

865 HOWE ROAD

2551 2ND ST.

4735 E. FREMONT ST.

1150 WILLOW PASS ROAD

1150 WILLOW PASS ROAD

2320 COURAGE DRIVE,

SUITE 106

2320 COURAGE DRIVE

370 CHADBOURNE RD.

STE A

4030 OCCIDENTAL ROAD,

BLDG A

4030 OCCIDENTAL ROAD,

UNIT A

FAIRFIELD, CA 94533

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

08/07/12

Location
Storm Water
Plan



State of California Department of Transportation Page 22
08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SON-12-38.7/41.3

04-SON-12-41.2/41.3

04-SON-101-4.0/5.2

04-SON-101-7.1/8.9

04-SON-101-8.9/13.9

04-SON-101-11.6/11.8

Fed Aid

HM1

HB1

HB4N

HB5

HB5

HA23

Pgm Code

IN SONOMA COUNTY FROM 0.1 MILE SOUTH

OF NAPA ROAD TO JUNCTION ROUTE 121

IN SONOMA COUNTY AT SCHELLVILLE

IN SONOMA COUNTY IN PETALUMA ROUTE

101 FROM 0.4 KM SOUTH TO 0.7 KM

NORTH OF EAST WASHINGTON STREET

OVERCROSSING

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM 0.5 MILE SOUTH OF OLD

REDWOOD HIGHWAY OVERCROSSING TO 0.1

MILE NORTH OF PEPPER ROAD

IN SONOMA COUNTY IN AND NEAR COTATI

AND ROHNERT PARK FROM 2.8 KM SOUTH OF

RAILROAD AVENUE UNDERCROSSING TO

ROHNERT PARK EXPRESSWAY

IN SONOMA COUNTY NEAR COTATI AT 1.0

MILE NORTH OF RAILROAD AVENUE

UNDERCROSSING AND AT 0.2 MILE SOUTH

OF SIERRA AVENUE UNDERCROSSI

Description 

COLD PLANE PAVEMENT AND OVERLAY

INSTALL TRAFFIC SIGNAL

CONSTRUCT BRIDGE RETAINING WALLS

WIDEN ROADWAY AND BRIDGE

WIDEN HIGHWAY AND BRIDGE

INSTALL SLOPE PROTECTION

Type Of Work

SYNERGY PROJECT MANAGEMENT INC

O.C. JONES & SONS, INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONST., INC

GHILOTTI CONSTRUCTION, INC.

Contractor

SAN FRANCISCO CA 94108

BERKELEY, CA  94710

SAN RAFAEL, CA  94901

SANTA ROSA CA 95407

SANTA ROSA CA 95407

SANTA ROSA, CA 95407

(415)467-3000

(510)526-3424

(415)256-1525

(707)585-1221

 

(707)585-1221

STREATER, HAL

HISLOP, SCOTT

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

Resident
Engineer

 

(707)796-5693

(707)576-3482

(707)769-5695

(707)769-5685

(707)769-5685

 $699,200

 $2,457,181

 $8,669,925

 $11,363,731

 $53,002,066

 $288,580

Bid + CCOs

 $0

 $1,767,187

 $3,975,937

 $9,341,691

 $53,197,530

 $0

Comp To  date

 $0

 $497,569

 $435,381

 $59,061

 $299,253

 $0

This Month

05/03/12

10/06/11

11/01/11

05/19/11

12/23/09

11/18/11

Awarded

05/22/12

10/25/11

11/17/11

06/07/11

01/06/10

12/13/11

Approved

10/26/12

06/12/14

08/30/12

08/30/12

09/24/12

Est Comp

 0%

 22%

 25%

 26%

 100%

 0%

%Time

 0%

 77%

 46%

 80%

 99%

 0%

% Work 

 

 

 

 

 

 

Message

04-2E5904

04-1A6204

04-264044

04-0A1844

04-0A18U4

04-4S6404

Contract 

  

HSST-PX09-(704) 

HPLU-L620-(410)1

  

  

  

  

--()

ULL6-20 4-(02)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

30 GRANT ST #300

1520 FOURTH STREET

2301 KERNER BOULEVARD, SUITE

246 GHILOTTI AVE

246 GHILOTTI AVE

246 GHILOTTI AVENUE

1009 CLEGG COURT,

UNIT G

4030 OCCIDENTAL ROAD,

SUITE A

1009 CLEGG COURT, STE

G

1009 CLEGG COURT, STE

G

1009 CLEGG COURT

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA CA 94954

PETALUMA CA 94954

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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04-SON-101-13.9/15.5

04-SON-101-25.0/0

04-SON-101-52.1/52.5

04-SON-121-3.4/6.5

04-SON-121-7.3/11.6

04-SON-128-5.4/0

Fed Aid

HB5

HB4N

HA23

HB1

HM1

Pgm Code

IN SONOMA COUNTY IN ROHNERT PARK FROM

ROHNERT PARK EXPRESSWAY  OVERCROSSING

TO SANTA ROSA AVENUE OVERCROSSING.

IN SONOMA COUNTY AT AND NEAR  WINDSOR

AT 0.1 MILE WEST OF RIVER ROAD

CROSSING AND AT 0.1 MILE WEST OF

SHILOH ROAD OVERCROSSING

IN SONOMA COUNTY IN CLOVERDALE FROM

FIRST STREET UNDERCROSSING TO 1.7

MILES SOUTH OF 101/128 SEPARATION

IN SONOMA COUNTY FROM 1.8 MILES

NORTH OF TOLAY CREEK BRIDGE TO YELLOW

CREEK BRIDGE.

IN SONOMA COUNTY FROM SONOMA CREEK TO

NAPA COUNTY LINE

IN SONOMA COUNTY NEAR GEYSERVILLE AT

THE RUSSIAN RIVER BRIDGE

Description 

WIDEN AND RECONSTRUCT INTERCHANGE

MODIFY, SIGNALIZE INTERSECTION

CONSTRUCT A TIE-BACK RETAINING WALL

INSTALL RUMBLE STRIPS

PLACE RUBBERIZED HOT MIX ASPHALT

RESTORE HIGHWAY PLANTING

Type Of Work

GHILOTTI BROS., INC

GHILOTTI CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION

COMPANY,INC.

VINTAGE PAVING CO, INC.

GHILOTTI CONSTRUCTION COMPANY

INC

ATLAS TREE SURGERY, INC.

Contractor

SAN RAFAEL CA

SANTA ROSA, CA 95407

SAN RAFAEL, CA  94901

WINTERS, CA 95694

SANTA ROSA CA 95407

SANTA ROSA, CA  95407

 

(707)585-1221

(415)747-6057

(530)795-0132

(707)585-1221

(707)523-4399

STREATER, HAL

VALEH, SYD

YEO, JONATHAN

STREATER, HAL

HANSON, JIM

Resident
Engineer

(707)769-5695

(707)576-2310

(707)566-3956

(707)769-5685

 

(510)385-6756

 $41,385,541

 $806,974

 $1,492,889

 $267,629

 $1,226,860

 $334,030

Bid + CCOs

 $39,062,928

 $577,780

 $1,043,764

 $0

 $0

 $270,087

Comp To  date

 $985,058

 $297,341

 $321,005

 $0

 $0

 $3,468

This Month

03/03/09

11/18/11

11/16/11

07/10/12

05/07/12

04/08/10

Awarded

03/20/09

12/13/11

12/13/11

07/30/12

06/01/12

04/22/10

Approved

12/30/12

10/11/12

12/18/12

10/17/12

10/23/13

Est Comp

 92%

 55%

 51%

 0%

 0%

 65%

%Time

 93%

 72%

 70%

 0%

 0%

 84%

% Work 

 

 

 

 

 

 

Message

04-129654

04-1G5704

04-4S6504

04-0G3104

04-2E6404

04-2S9414

Contract 

  

NHQ1-0120-(7E )

NHQ1-0121-(2E )

ACHS-P121-(023) 

  

ER-43J1-(003)E

  

--()

--()

TPPP-121 -(23E)

  

--()

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

454 JACOBY STREET

246 GHILOTTI AVENUE

2301 KERNER BLVD, SUITE E

119 MAIN STREET

246 GHILOTTI AVENUE

1544 LUDWIG AVENUE

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD,

UNIT A

4030 OCCIDENTAL ROAD,

BLDG A

1009 CLEGG COURT

3401 REGATTA

BOULEVARD

PETALUMA CA 94954

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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 $67,461,844 $3,149,090,814 $4,027,780,897

04-SON-128-17.1/24.7

04-SON-128-21.7/0

Fed Aid

HA21

HA21

Pgm Code

IN SONOMA COUNTY NEAR NAPA AT MAACAMA

CREEK BRIDGE AND AT REDWOOD CREEK

BRIDGE

IN SONOMA COUNTY NEAR KELLOGG AT 0.1

MILE WEST OF REDWOOD CREEK BRIDGE

Description 

PLANT ESTABLISHMENT, INSTALL PLANTS

MITIGATION PLANTING

Type Of Work

FIELDSTONE CONSTRUCTION, INC.

RESTORATION RESOURCES

Contractor

SANTA ROSA, CA 94403

ROCKLIN, CA  95765

(707)836-0669

(916)408-2990

BARTEL, DAVID

HANSON, JIM

Resident
Engineer

(510)385-6755

(510)385-6756

 $216,669

 $150,808

Bid + CCOs

 $112,020

 $124,211

Comp To  date

 $1,620

 $1,250

This Month

02/27/12

05/26/10

Awarded

03/22/12

06/22/10

Approved

08/01/17

10/17/13

Est Comp

 5%

 0%

%Time

 52%

 0%

% Work 

 

PLANT EST

SATIS

Message

04-4A8824

04-4A8814

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

5915 FRAUGHT ROAD

3888 CINCINNATI AVENUE

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



04-2E6204

04-2R9904

04-294914

04-3A0904

04-0120M4

04-292274

04-292264

04-1G3104

04-2E2404

04-172414

04-172404

04-297614

04-3E1004

04-2490A4

04-2E6104

04-2E7704

04-4A07U4

04-172434

04-3A9604

04-1SS244

04-253764

04-4G5004

Contract

04-ALA-13-4.2/10

04-ALA-13-10.0/13.2

04-ALA-24-5.1/6.2

04-ALA-24-5.7/0

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.5

04-ALA-80-2.5/3.2

04-ALA-80-2.5/8

04-ALA-80-3.0/7.2

04-ALA-84-20.7/23.1

04-ALA-84-21.0/23.1

04-ALA-84-25.5/27.1

04-ALA-185-5.3/5.7

04-ALA-238-14.5/16.5

04-ALA-580-.9/4.5

04-ALA-580-18.4/44

04-ALA-580-4.7/8.2

04-ALA-580-8.3/0

04-ALA-580-9.2/9.2

04-ALA-680-.3/0

04-ALA-680-4.8/5.2

04-ALA-680-20.8/21.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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04-2E4404

04-3A5504

04-1G2004

04-165424

04-1A6824

04-1706U4

04-228594

04-1G9404

04-0A8404

04-2285C4

04-2285E4

04-049074

04-4G3704

04-1E8204

04-0060C4

04-4470U4

04-1SS074

04-2E1204

04-2E5104

04-3S5804

04-4G3604

04-4S5504

Contract

04-ALA-680-12.7/15.4

04-ALA-880-3.7/4.2

04-ALA-880-4.5/4.9

04-ALA-880-27.4/28

04-ALA-880-28.2/29.9

04-ALA-880-30.1/31.1

04-CC-4-23.5/26.1

04-CC-4-27.5/29

04-CC-4-43.9/48.1

04-CC-4-25.6/26.6

04-CC-4-26.6/27.5

04-CC-80-13.9/14.2

04-CC-580-4.8/5.8

04-CC-680-17.5/18.8

04-CC-680-24.2/24.8

04-CC-680-/12.8

04-MRN-1-2.6/2.6

04-MRN-1-19.0/22.8

04-MRN-1-/13

04-MRN-37-11.7/12.2

04-MRN-101-5.8/6

04-MRN-101-7.4/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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04-264064

04-0C7404

04-264134

04-264144

04-1E40A4

04-2E4304

04-0G5304

04-4442A4

04-2E6504

04-4C3514

04-3S6204

04-4G1704

04-2A8004

04-264904

04-2E0704

04-2E2504

04-0G1404

04-0C8804

04-0A2714

04-1A9804

04-4876A4

04-2G5904

Contract

04-MRN-101-18.6/22.3

04-MRN-101-/8.5

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

04-NAP-29-6.6/16.5

04-NAP-29-24.6/35.6

04-NAP-29-36.9/38.1

04-NAP-121-.3/2

04-NAP-121-9.4/22.1

04-NAP-128-4.0/4.6

04-SCL-9-1.1/6.3

04-SCL-9-4.8/4.9

04-SCL-9-6.7/0

04-SCL-17-/2.8

04-SCL-82-14.3/19.2

04-SCL-85-5.6/5.6

04-SCL-85-9.0/9.5

04-SCL-85-18.0/24.1

04-SCL-87-6.1/6.9

04-SCL-101-31.0/34.9

04-SCL-101-40.2/41.2

04-SCL-101-44.0/44

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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04-4A3304

04-2E4604

04-2E6004

04-448834

04-2A2604

04-2E4704

04-4G1504

04-4G4404

04-298304

04-1A9024

04-1637K4

04-2E2204

04-0435E4

04-040824

04-0120S4

04-0120F4

04-1E3104

04-2A1404

04-163744

04-4S4304

04-1E2404

04-3A7204

Contract

04-SCL-101-49.0/52.2

04-SCL-130-9.0/15

04-SCL-130-15.0/18.7

04-SCL-152-6.1/6.5

04-SCL-152-12.8/0

04-SCL-237-9.3/11.1

04-SCL-880-1.8/1.8

04-SCL-880-1.9/2.1

04-SCL-880-4.4/8.7

04-SF-1-5.9/6.3

04-SF-1-6.9/0

04-SF-35-/2

04-SF-80-4.9/5.9

04-SF-80-5.4/0

04-SF-80-7.9/8.2

04-SF-80-8.2/8.7

04-SF-101-1.1/4.3

04-SF-101-4.1/5

04-SF-101-8.8/9.2

04-SM-1-13.6/13.8

04-SM-1-34.8/37.9

04-SM-1-35.9/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-1123U4

04-1123J4

04-2E4904

04-1E5704

04-3G5604

04-2E4504

04-2E5504

04-4A9234

04-2E3704

04-2E5404

04-249924

04-2L1404

04-2E6304

04-4S5904

04-1A5224

04-2E4804

04-042244

04-2G6704

04-235634

04-2E5604

04-2642A4

04-4G3004

Contract

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-/3.3

04-SM-35-10.6/25.8

04-SM-35-28.9/0

04-SM-35-29.7/31.5

04-SM-35-/21

04-SM-82-4.8/18.9

04-SM-82-20.8/21.9

04-SM-82-/2.7

04-SM-82-/15.9

04-SM-84-8.3/19.4

04-SM-84-8.3/17

04-SM-84-22.0/22.1

04-SM-84-29.0/30.2

04-SM-92-.7/3.2

04-SM-92-14.4/18.8

04-SM-92-16.3/0

04-SM-101-.9/3.6

04-SM-101-12.0/13.5

04-SM-101-13.5/17.7

04-SM-101-17.9/18

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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04-2A7904

04-235644

04-1SS274

04-2G6304

04-1A7704

04-1E9704

04-0T1454

04-0G0004

04-0A5354

04-4G5204

04-2E2604

04-2E4204

04-1E4004

04-2E5204

04-2E5304

04-2E5904

04-1A6204

04-2E2704

04-264044

04-0A1844

04-0A18U4

04-4S6404

Contract

04-SM-101-/26.2

04-SM-101-/.9

04-SM-280-6.7/6.7

04-SM-280-9.6/11

04-SM-280-10.8/10.9

04-SOL-12-14.1/19.1

04-SOL-37-7.2/10.5

04-SOL-37-7.2/0

04-SOL-80-14.3/14.4

04-SOL-80-30.6/38.7

04-SOL-80-12.9/43.5

04-SOL-113-6.0/14

04-SOL-128-.7/.7

04-SOL-220-/3.1

04-SON-1-30.5/50.6

04-SON-12-38.7/41.3

04-SON-12-41.2/41.3

04-SON-12-18.5/18.8

04-SON-101-4.0/5.2

04-SON-101-7.1/8.9

04-SON-101-8.9/13.9

04-SON-101-11.6/11.8

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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04-129654

04-1G5704

04-4S6504

04-0G3104

04-2E6404

04-2S9414

04-4A8824

04-4A8814

Contract

04-SON-101-13.9/15.5

04-SON-101-25.0/0

04-SON-101-52.1/52.5

04-SON-121-3.4/6.5

04-SON-121-7.3/11.6

04-SON-128-5.4/0

04-SON-128-17.1/24.7

04-SON-128-21.7/0

Cnty Rt Pm

23

23

23

23

23

23

24

24
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 $4,027,780,897  $3,149,090,814

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $182,935,537

 $203,308,045

 $518,146,706

 $2,542,965,102

 $5,242,915

 $575,182,592

 Bid + CCO

 $113,466,585

 $120,371,657

 $444,843,321

 $2,046,188,393

 $270,087

 $423,950,771

 Work Comp

District Total:

-I-

-F-

-S-

-SH-

-ER-



04

District

 $3,285,358

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $3,285,358


	04

