
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-.1/0 REPLACE & MODIFY IRRIGATION SYSTEMS, BAUMAN LANDSCAPE AND HOLLIS, JOHN $1,635,000 04/11/14 28%
04-1J8004 INSTALL MULCH & PERFORM MISCELLANEOUS 

WORKON RTES 4,13,24,80,242,580 & 680. 

CONSTRUCTION, INC 

1255 BATTERY ST, STE 400 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$27,691
 $0

04/11/14 
01/30/15 

2%

REPLACE & MODIFY IRRIGATION SYSTEMS 
SAN FRANCISCO, CA 94111 

(510)774-5911 

20.20.201 (415)447-4800 

130 

04-ALA-13-7.4/0 IN ALAMEDA COUNTY AT VARIOUS __ PETERSON CHASE GENERAL LE, ROBERT T. $1,664,352 06/05/14 0%
04-3E5104 LOCATIONS 

TREAT BRIDGE DECK/REPLACE SEALS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
25100 SANTA CLARA 

STREET 

$0
 $0

06/18/14 
11/07/14 

0%

IRVINE CA 92614 
HAYWARD, CA 94544 

HM1 (949)252-0441 
(510)670-4920 

04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1 DRILL TECH DRILLING & SHORING LOI, LAWRENCE $7,285,000 08/20/12 93%

20.20.201 

04-1SS604 MILESOUTH OF BROADWAY TERRACE, 

CONSTRUCT MICROPILE WALL AND SLOPE 

STRESSING SYSTEM. DIR'S OR 

CONST MICROPILE WALL & SLOPE 

STRESSING SYS 

ANTIOCH, CA 94509 

(925)978-2060 

2200 WYMORE WAY 

(510)867-6035 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94704-4594 

$6,692,134
 $0

08/21/12 
05/16/14 

92%

130 

04-ALA-13-13.2/13.7 IN ALAMEDACOUNTY IN BERKELEY,ON BAY CITIES PAVING & GRADING TRINH, JASON $592,641 05/29/14 33%
04-4G4004 ROUTE 13 FROM SAN PABLO AVENUE TO BAY 

STREET OVERCROSSING 

AC RESURFACING 
CONCORD CA 94520 

(925)687-6666 

1450 CIVIC CT BLDG B #400 

(510)231-7194 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$333,434
 $333,434

06/18/14 
10/02/14 

56%

HA22 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $287,182,714 11/10/09 0%

HE14 

04-294914 
SARR-P024-(030)N

 P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$274,285,097
 $1,618,381

11/19/09 
09/24/14 

0%

PLANT EST 

SATIS 

04-ALA-24-5.1/6.2 IN ALAMEDA & CONTRA COSTA COUNTIES MARINA LANDSCAPE INC $2,358,530 08/06/14 0% 
04-294944 ROADWAY PLANTING 1900 SOUTH LEWIS STREET $0 

$0 
08/21/14 

0% 

ANAHEIM CA 92805 

(714)939-6600 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-24-5.9/6.2 IN ALAMEDA COUNTY AND CONTRA COSTA ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $835,000 08/19/13 100%

20.80.360 

04-0J4204 COUNTIES, IN AND NEAR OAKLAND, AT 

CALDECOTT TUNNEL, REPLACE 

UNINTERRUPTED POWER SUPPLY (UPS) SY 

REPLACE POWER SUPPLY SYSTEM (UPS) 

SAN JOSE, CA 95161 

(408)286-2800 

PO BOX 49070 

(925)310-2070 

3390 MOUNT DIABLO 

BLVD, SUITE 200 

LAFAYETTE, CA 94549 

$699,438
 $0

08/19/13 
05/28/14 

84%

OVER RUN 

000 

04-ALA-24-5.9/6.2 INSTALL BAY AREA SECURITY ENHANCEMENT ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $2,585,000 01/13/14 11%

20.20.201 

04-0J4004 (BASE) SYSTEM 

INSTALL SECURITY SYSTEM 
SAN JOSE, CA 95161 

(408)286-2800 

PO BOX 49070 

(925)602-9004 

2727 SYSTRON DRIVE, 

SUTIE 150 

CONCORD, CA 94518 

$428,389
 $0

01/13/14 
07/30/15 

17%

130 

04-ALA-24-5.9/6.2 IN ALAMEDA/CONTRA COSTA COUNTIES, IN TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $3,985,000 02/21/13 100%

20.20.201 

04-4H8004 AND NEAR OAKLAND, AT CALDECOTT TUNNEL 

BORES 1,2, AND 3 RECONSTRUCT FIRE 

SUPPRESSION WATER SYS 

RECONSTRUCT WATER SUPPLY SYSTEM 

SYLMAR, CA 91342 

(818)362-8391 

15901 OLDEN STREET 

(925)310-2070 

3390 MOUNT DIABLO 

BLVD, SUITE 200 

LAFAYETTE, CA 94549 

$419,090
 $0

02/21/13 
10/31/14 

11%

OVER RUN 

130 

04-ALA-61-19.2/0 IN ALAMEDA COUNTY, IN ALAMEDA, ON GHILOTTI CONSTRUCTION COMPANY $333,380 06/25/14 0%
04-2G8404 OTIS DRIVE BETWEEN MOUND STREET AND 

VERSAILLES AVENUE 

INC 

246 GHILOTTI AVENUE 

$0
 $0

07/17/14 
0%

MODIFY DRAINAGE SYSTEM 
SANTA ROSA CA 95407 

HB1 (707)585-1221 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM BILL AUSTON FLATIRON WEST BALDERRAMOS, JEANNIE $70,104,647 03/29/12 100%
04-0120M4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 

KM WEST OF THE TOLL PLAZA 

INC. 

717 KEVIN COURT 
345 BURMA ROAD 

OAKLAND, CA 94607 

$62,693,922
 $1,200,823

05/01/12 
08/08/15 

94%

BRIDGES, ROADWAY AND ELECTRICAL 
OAKLAND, CA 94621 

(510)385-6915 

HA4S3 SWPPP (707)310-1798 

04-ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDIAN LANDSCAPE EMPIRE LANDSCAPING, INC. HANSON, JIM $849,355 12/19/12 0% 

HA12 

04-014074 

WPCP 

PLANTING. 

PLANTING AND IRRIGATION SYSTEM 
DAVIS, CA 94617 

(530)400-3943 

PO BOX 35 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$698,416 
$112,828 

02/13/13 
09/06/16 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.8/0 ON RTE 80 IN ALAMEDA COUNTY IN THE TABER CONSTRUCTION INC $14,234,058 07/29/14 0%
04-014104 CTY OF OAKLAND AT THE SAN FRANSISCO 

/OAKLAND BAY BRIDGE TOLL PLAZA 

SFOBB MAINTENANCE WAREHOUSE PHASE 2 
MARTINEZ CA 94553 

P O BOX 1309 $0
 $0

08/19/14 
0%

(925)682-6133 

HA12 

04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION CHRENG, NICHOLAS $6,220,298 09/10/12 100%
04-3A7764 

SWPPP 

AT VARIOUS LOCATIONS FROM POWELL 

STREET UNDERCROSSING TO 0.1 MILE WEST 

OF THE CARQUINEZ BRIDG 

WIDEN RAMPS AND INSTALL RAMP 

CONCORD, CA 94520 

(925)682-6133 

2278 PIKE COURT 

(510)224-6311 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$6,191,315
 $116,639

10/25/12 
09/20/14 

99%

04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD $13,839,825 10/12/12 80%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
3401 REGATTA 

BOULEVARD 

$9,550,867
 $1,649,951

11/06/12 
01/09/15 

69%

SWPPP 

CARQUINEZ BRIDGE 

INSTALL OVERHEAD SIGN AND TOS 
IRVINE, CA 92614 

(949)252-0441 
(510)231-7139 

RICHMOND, CA 94804 

04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $33,816,774 03/13/13 59%
04-014084 FRANSISCO-OAKLAND BAY BRIDGE 

MAINTENANCE YARD 

CONSTRUCT SFOBB MAINTENANCE COMPLEX 
LODI CA 95241 

(209)931-3738 

P O BOX 2329 

(510)224-6529 

345 BURMA ROAD 

OAKLAND, CA 94607 

$25,608,745
 $1,187,563

04/11/13 
11/03/14 

76%

HA12 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $5,960,846 05/31/12 0%

HA42 

04-292264 
ER-15A3-(004)E 

--() 

SWPPP 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

NORTH OF 40TH STREET / HUBB 

CONSTRUCT BIKEWAY 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(510)231-7111 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$5,893,793
 $17,711

06/27/12 
10/04/16 

0%

PLANT EST 

SATIS 

04-ALA-84-6.9/8 IN ALAMEDA COUNTY IN FREMONT FROM 0.1 MCK SERVICES HINH, MINH $741,721 06/17/14 37% 
04-4H4904 MILE WEST OF BLACOW ROAD TO FREMONT 

BOULEVARD 

COLD PLANE AC PAVEMENT & PLACE HMA 
CONCORD CA 94524 

P O BOX 5697 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$607,459 
$607,459 

07/03/14 
09/22/14 

82% 

HM1 
(510)670-4914
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-ALA-84-25.5/27.1 PARDO, ROMMELIN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND $23,891,402 03/21/12 100%
04-297614 3049 INDEPENDENCE 

DRIVE 

MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC PROJ MGR - JASON 

MINIELLO 

$23,097,745
 $123,333

04/13/12 
08/03/15 

95%

LIVERMORE, CA 94551WIDEN EXISTING HWY AND BRIDGE 1450 CIVIC CT OVER RUN 

HB4C SWPPP 
(925)606-2048

CONCORD, CA 94520 

(925)457-1265 

04-ALA-92-6.3/6.8 MACKLE, BRIANIN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN $1,288,274 05/20/13 0%

HB32 

04-2G3614 

(831)325-4875 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 

FROM .1 M SOUTH OF TEN 

REPLACEMENT PLANTING AND IRRIGATION 

SAN RAFAEL, CA 94904-4886 

(415)453-4675 

77 LARKSPUR STREET $1,154,604
 $29,113

06/13/13 
04/14/14 

0%

PLANT EST 

SATIS 

04-ALA-238-14.5/16.5 HOLLIS, JOHNIN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN INC $1,443,443 12/21/10 0%
04-2490A4 
IM-X001-(551)E 

3401 REGATTA 

BOULEVARD 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

3172 SALEM DRIVE $1,284,622
 $3,375

02/15/11 
04/21/15 

0%

HA25 

--() 

SWPPP 
(510)774-5911 

RICHMOND, CA 94804HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE, CA 95127 

(408)259-7982 
PLANT EST 

SATIS 

04-ALA-580-1.5/2.2 KATTI, HRISHIKESHIN ALAMEDA AND CONTRA COSTA COUNTIES APEX FENCE CO INC ATTN:MATT $2,430,000 01/09/14 71%
04-4A2604 
SAHG-000C-(361)E 

--() 

477 NORTH CANYON 

PKWY, SUITE A 

LIVERMORE, CA 94551 

AT VARIOUS LOATIONS 

INSTALL METAL BEAM GUARDRAIL 

MARRIOTT 

ANDERSON CA 96007 

P O BOX 545 

$1,727,983
 $651,527

02/05/14 
10/02/14 

71%

HB1 
(510)714-7086

(530)365-3316 

04-ALA-580-4.7/8.2 MOGHADAM, SIAVOSHIN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION $39,089,173 06/18/12 51%

HB4N 

04-4A07U4 
ACIM-5801-(051)E 

--() 

SWPPP 
(925)606-2029 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

CONST TRUCK CLIMBING LN & RET WALLS 

LIVERMORE, CA 94550 

(925)294-5669 

8638 PATTERSON PASS ROAD $16,685,914
 $256,825

07/16/12 
07/24/15 

42%

04-ALA-580-7.8/19.1 PARDO, ROMMELIN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. $29,439,648 11/16/12 75% 
04-2908V4 3049 INDEPENDENCE 

DRIVE 

DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO 

1520 FOURTH STREET $20,555,434 
$751,998 

12/20/12 
01/15/15 

70% 

HB5 SWPPP 
(925)606-2048

LIVERMORE, CA 945510.3 MILE WEST OF HACIENDA 

WIDEN FREEWAY, BRIDGES AND HMA 

BERKELEY, CA 94710 

(510)526-3424 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-580-8.3/0
 
04-172434
 

SWPPP
 

04-ALA-580-8.4/14.6
 
04-2908C4
 
ACIM-5801-(105)5
 

--()
 

HB5 SWPPP
 

04-ALA-580-9.5/31
 
04-151134
 
ACIM-X001-(568)E
 

--()
 

HB4N SWPPP
 

04-ALA-580-14.6/21.6
 
04-2908E4
 
ACIM-5801-(054)E
 

--()
 

HB5 SWPPP
 

04-ALA-580-46.1/46.1
 
04-1A6714
 
NHPI-580 -(058)E
 

--()
 

HA21
 

04-ALA-680-4.8/5.2
 
04-253764
 

HE14 SWPPP
 

ResidentDescription EngineerType Of Work Contractor 

IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM
 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF SOLUTIONS
 3401 REGATTA
 
ROUTE 580/GREENVILLE ROAD 8380 ROVANA CIRCLE BOULEVARD
 
UNDERCROSSING RICHMOND, CA 94804


SACRAMENTO, CA 95828

ENVIRONMENTAL MITIGATION (510)385-6756


(916)388-0308
 

IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE
 

0.1 MILE WEST OF GREENVILLE ROAD UC 246 GHILOTTI AVENUE
 477 NORTH CANYONS
 
TO 0.5 MILE WEST OF 84/580 SEPARATION PKWY, STE A


SANTA ROSA, CA 95407

ROADWAY WIDENING AND REHABILITATION LIVERMORE, CA 94551-9490


(707)303-2393
 
(925)606-2044
 

IN ALAMEDA COUNTY, AT VARIOUS GOODFELLOW TOP GRADE KAMKAR, REZA
 

LOCATIONS ON ROUTES 238 & 580. CONSTRUCTION, LLC JOB #32-067 477 NORTH CANYON
 
INSTALL RAMP METERING AND TOS JEFF RAMIREZ, PROJECT MANAGER PKWY, SUITE A
 

50 CONTRACTORS STREET LIVERMORE, CA 94551
 

(925)606-2035

LIVERMORE, CA 94551
 

(925)449-5764
 

IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER
 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 11555 DUBLIN BOULEVARD 477 NORTH CANYONS
 
EAST OF AIRWAY BOULEVARD OVERCROSSING PKWY, STE A


DUBLIN, CA 94568

TO 0.2 MILE WEST OF S LIVERMORE, CA 94551


(925)829-9220

ROADWAY WIDENING AND REHABILITATION (925)606-2045
 

IN ALAMEDA ON ROUTE 580 IN THE BAY LINE CUTTING AND CORING AHMADZADEH, ALI
 

CITIIES OF OAKLAND AT DISTRIBUTION INC
 3401 REGATTA BLVD
 
STRUCTURE (BR. NO. 33-0061 L/R) 1635 4TH STREET RICHMOND, CA 94804
 
REHABILITATE BRIDGE DECK (510)231-7119


BERKELEY, CA 94710
 

(510)527-1000
 

IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM
 

MILE NORTH OF AUTO MALL PARKWAY P.O.BOX 6227
 48499 MILMONT DRIVE
 
OVERCROSSING TO 0.3 MILE SOUTH OF FREMONT, CA 94538


CONCORD, CA 94524

WASHINGTON BOULEVARD OVERC (510)668-4923

HIGHWAY PLANTING AND IRRIGATION
 

$658,291 09/29/11 0%
 $436,755

 $3,996
11/17/11 
11/25/15 

0%

PLANT EST 

SATIS 

$56,352,966 11/20/12 51%
 $33,114,096
 $1,991,996

12/20/12 
10/20/15 

58%

 $5,532,544 10/24/12 93%
 $5,417,087

 $5,871
12/14/12 
09/23/14 

93%

 $41,420,405 10/29/12 75%
 $29,330,355
 $3,574,232

12/13/12 
01/23/15 

69%

 $3,276,330 02/27/14 70%
 $3,061,039
 $913,571

03/19/14 
10/14/14 

92%

 $1,515,244 07/07/10 0% 
$1,524,017 

$2,292 
07/22/10 
01/02/15 

0% 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 100%

20.80.040 

04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO 

WIRE THEFT AND VANDALISM DIR'S 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

SAN JOSE, CA 95132 

(408)786-6816 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,443,155
 $0

05/17/12 
08/30/13 

97%

OVER RUN 

110 

04-ALA-880-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES MIKE BROWN ELECTRIC TRUONG, HENRY $3,980,000 01/22/13 100%

20.20.201 

04-4H6504 24,80,84,92, 580,880, AT VARIOUS 

POSTMILES. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS (TOS) DUE TO THE 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

COTATI, CA 94931 

(707)792-8100 

561-A MERCANTILE DRIVE 

(510)670-7844 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,921,251
 $0

01/22/13 
09/30/14 

99%

OVER RUN 

130 

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $44,053,973 09/14/12 62%

HB4N 

04-3A9214 

SWPPP 

0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF 

ROUTE 112/880 SEPARATION 

WIDEN FREEWAY, REPLACE OVERCROSSING 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)670-7831 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$27,213,910
 $1,521,029

10/17/12 
07/13/15 

63%

04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $21,965,309 11/08/12 59%

HB4N 

04-3A9224 

SWPPP 

NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING 
LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)719-7179 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$17,979,115
 $1,406,345

12/03/12 
09/02/15 

81%

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF ALLEN CARNESECCA CHEUNG, JOY $53,143,239 04/30/14 3%
04-0A7104 
NHPA-8801-(070)E 

--()

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

MODIFY INTERCHANGE AND CONSTRUCT 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$1,419,756
 $1,291,411

05/13/14 
03/26/18 

3%

HB4N 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $98,506,297 03/25/09 100% 
04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND CA 94607 

(916)869-3544 

450 BURMA ROAD 

(510)622-1920

355 BURMA ROAD 

OAKLAND CA 94607 

$95,300,998 
$778,001 

04/20/09 
01/28/15 

97% 

HA21 SWPPP 

HB4N 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-31.0/31.6 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 FLATIRON CONSTRUCTION CORP. ZHANG, RUI $3,312,226 10/07/13 77%
04-1G5604 
HSIM-8801-(066)E 

--() 

MILE SOUTH OF MADISON ST UC TO 0.1 

MILE SOUTH OF 880/980 SEPARATION 

REMOVE EXISTING MEDIAN DOUBLE METAL 
OAKLAND, CA 94621 

(510)636-9307 

717 KEVIN COURT 

(510)867-6031 

355 BURMA ROD 

OAKLAND, CA 94607 

$3,279,460
 $0

10/22/13 
09/18/14 

98%

COMPLETED 
08/07/14 

HA27 WPCP 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $6,685,000 11/07/13 63%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. 

REPLACE FIRE LIFE/BUILDING 

MANAGEMENT SYS 

CHICAGO IL 60693 

(650)918-3269 

12490 COLLECTIONS CENTER DR 

(510)385-6887 

111 GRAND AVENUE 

OAKLAND, CA 94612 

$2,310,267
 $447,464

11/07/13 
12/02/14 

35%

SHOPP 353 

04-CC-4-.2/31.5 IN ALAMEDA AND CONTRA COSTA COUNTIES DIRT AND AGGREGATE MIAN, ARSHAD $6,144,365 03/14/13 44%

HA4 

04-0A7904 
HSTP-G000-(353) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE BARRIERS (MBGR & CONCRETE) 

INTERCHANGEINCORPORATED 

FAIRVIEW, OR 97024 

(503)661-5093 

20905 NE SANDY BOULEVARD 

(925)602-9021 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$5,042,981
 $558,804

04/11/13 
08/12/16 

81%

04-CC-4-3.9/10.3 IN CONTRA COSTA COUNTY AT VARIOUS ANVIL BUILDERS INC MIAN ARSHAD $193,899 05/29/14 27%

HA4 

04-1J3104 LOCATIONS FROM 0.1 MILE WEST OF 

CHRISTIE UNDERPASS TO 0.5 MILE EAST 

OF MORELLO AVENUE UNDERCROS 

CULVERT REHABILITATION 

SAN FRANCISCO CA 94124 

(415)285-5000 

1475 DONNER AVENUE 2ND FL 

(925)602-9021 

2727 SYSTRON DR., STE 

150 

CONCORD, CA 94518 

$148,855
 $148,855

06/25/14 
09/22/14 

77%

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING $10,704,002 08/12/14 0%
04-152724 
CML-6204-(114) 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

P O BOX 6227 

$0
 $0

09/02/14 
0%

--() 

CONCORD CA 94524 

(925)687-6666 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $45,575,161 10/11/11 73% 
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 

RANCHO CORDOVA, CA 95741 

(916)635-9370 

3286 FITZGERALD ROAD 

(925)756-0601

2625 CROW COURT 

ANTIOCH, CA 94509 

$33,292,790 
$619,310 

11/03/11 
12/30/15 

72% 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $54,031,646 05/25/12 58%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING

WIDEN ROADWAY AND RECONSTRUCT 

ANTIOCH, CA 94509 

(916)919-1750 

1204 W 10TH STREET 

(510)385-6774 

2625 CROW COURT 

ANTIOCH, CA 94509 

$27,304,287
 $604,950

07/03/12 
09/30/15 

50%

HB4C SWPPP 

04-CC-24-1.4/0 IN CONTRA COSTA COUNTY IN ORINDA AT ALEX SINGH DREAMBUILDER REZAEI, ASGHAR $491,178 11/19/12 100%
04-4S2704 GATEWAY BOULEVARD OVERCROSSING 

INSTALL DOWNDRAIN, GRADING AND 

CONSTRUCTION CO 

1324 E LAWSON LN 
2727 SYSTRON DR SUITE 

150 

$488,038
 $0

12/14/12 
07/23/14 
07/23/14 

100%

PLACENTIA CA 92870 
CONCORD, CA94518 COMPLETED 

HA23 WPCP (714)646-3697 
(925)602-9023 

04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,336,295 12/05/12 57%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION 

REPLACE MAINTENANCE BUILDINGS 
NOVATO, CA 94949 

(415)456-8972 

250 BEL MARIN KEYS BLVD BLDG 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$4,206,664
 $54,307

02/13/13 
09/30/15 

97%

HA14 WPCP 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY HERNANDEZ, LUIS $28,738,941 04/10/14 0%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE 
FAIRFIELD CA 94534 

2320 CORDELIA ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$0
 $0

05/05/14 
12/13/17 

0%

(707)639-4414 
(510)774-4372 

04-CC-580-/5.5 IN CONTRA COSTA COUNTY ON ROUTE 580 GALLAGHER & BURK INC TRINH, JASON $6,664,766 06/05/13 63%
04-3E4404 
IM-580 -(057)E 

--() 

FROM ALAMEDA COUNTY LINE TO 0.6 MILE 

EAST OF RICHMOND-SAN RAFAEL BRIDGE 

TOLL PLAZA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

OAKLAND CA 94601 

(510)261-0466 

344 HIGH STREET 

(510)231-7193 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$5,594,581
 $3,269,601

07/22/13 
10/24/14 

82%

HM 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 92% 

20.20.201 

130 

04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC 

OPERATIONS SYSTEMS (TOS) DUE TO 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 

VALLEJO, CA 94590 

(707)552-6900 

27 SHERIDAN STREET 

(510)224-6311

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$3,617,379 
$0 

01/22/13 
09/30/14 

74% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-4.0/6.8 IN CONTRA COSTA COUNTY IN SAN RAMON BAY CITIES/ MYERS JV SHARMA, JYOTSNA $23,571,265 12/24/12 100%
04-2285H4 
ACIM-6801-(069)A 

T620-4 10-(PL ) 

04 1-07-() 

SWPPP 

AND DANVILLE FROM 0.1 MILE NORTH OF 

CROW CANYON OVERCROSSING TO 0.1 MILE 

SOUTH OF SYCAMORE VAL 

WIDEN FREEWAY, RETAINING WALLS 

RANCHO CORDOVA CA 957412948 

(916)919-1809 

P O BOX 2948 

(510)385-5732 

2727 SYSTRON DRIVE, 

STE #150 

CONCORD, CA 94518 

$23,263,302
 $0

01/25/13 
08/18/14 

100%

COMPLETED 
08/18/14 

04-CC-680-24.3/0 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC PM MARVIN GUINEZ $12,680,220 04/16/14 13%
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION 

WILLIAM R REAMES 

BENICIA CA 94510 

2990 BAY VISTA COURT SUITE D 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$137,173
 $137,173

04/30/14 
11/01/15 

1%

HA21 (925)372-8000 
(925)602-9037 

04-MRN-1-1.0/0 IN MARIN COUNTY AT MARIN CITY AT ROSS DREAMBUILDER CONSTRUCTION CHOI, GINA $452,893 10/30/13 85%
04-4S7704 DRIVE 

MODIFY AND UPGRADE DRAINAGE SYSTEM 

CORPDBA DREAMBUILDER 

1324 E LAWSON LN 
756 WEST FRANCISCO 

BLVD 

$357,302
 $73,783

11/12/13 
07/24/14 

80%

PLACENTIA CA 92870 
SAN RAFAEL, CA 94901 

HA23 (714)646-3697 
(510)385-8178 

04-MRN-1-11.0/0 IN MARIN COUNTY NEAR STINSON BEACH AT ETIC MONEMZADEH, FAROKH $267,205 10/01/12 83%

HA23 

04-4S5304 

WPCP 

1.2 MILES SOUTH OF PANORAMIC 

INSTALL SLOPE PROTECTION AND 

HIGHWAY 

PLEASANT HILL, CA 94523 

(925)602-4720 

2285 MORELLO AVENUE 

(510)385-7079 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$265,553
 $600

11/06/12 
09/25/14 

99%

04-MRN-1-31.2/0 IN MARIN COUNTY NEAR POINT REYES GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $777,045 03/28/14 47%
04-4S4504 
STP-P001-(580)E 

--() 

STATION AT 1.9 MILES NORTH OF POINT 

REYES PETALUMA ROAD 

CONSTRUCT STEEL SOLDIER PILES/MBGR 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)249-9601 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$527,356
 $259,049

04/10/14 
10/15/14 

71%

HA23 (707)585-1221 

04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI, INC. MONEMZADEH, FAROKH $262,345 11/02/12 86% 

HA23 

04-3S5704 

WPCP 

MARSHALL PETALUMA ROAD. 

REPLACE CULVERT AND INSTALL ROCK 
SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

(510)774-6297

756 WEST FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$254,426 
$825 

12/03/12 
09/17/14 

97% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-.1/0 REPLACE OR MODIFY IRRIGATION SYSTEMS HANFORD APPLIED RESTORATION HOLLIS, JOHN $1,235,000 04/11/14 53%
04-1J8904 REPLACE OR MODIFY IRRIGATION SYSTEMS AND CONSERVATION 

23195 MAFFEI RD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$358,911
 $278,050

04/11/14 
01/16/15 

29%

SONOMA, CA 95476 
(510)774-5911 

20.20.201 (707)996-6633 

130 

04-MRN-101-22.2/24.1 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROS / R M HARRIS JV MONEMZADEH, FAROKH $13,876,888 11/01/12 100%

HB5 

04-2640L4 

SWPPP 

FROM 0.2 MILE NORTH OF ATHERTON AVE 

OC TO 1.4 MILES SOUTH OF REDWOOD 

LANDFILL OC 

PLACE HMA BASE, CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-7079 

756 W. FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$13,501,421
 $1,017,866

12/20/12 
09/04/14 

98%

SUSPENDED 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $24,748,196 09/14/12 58%

HB5 

04-264074 

SWPPP 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD., SUITE E 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$23,465,675
 $856,500

10/17/12 
09/30/14 

94%

04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $30,251,194 01/26/12 0%

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E)

--() 

SWPPP 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)429-6222 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$30,086,436
 $0

02/17/12 
01/13/15 

0%

PLANT EST 

SATIS 

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $40,176,702 01/11/12 98%
04-264144 
ACST-P102-(107)E

 P1-02 1-(7E) 

--() 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

(707)436-2200 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$38,020,563
 $2,016,244

02/03/12 
08/21/14 

93%

HB4C SWPPP 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 100% 

20.20.201 

04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS 

(TOS) DUE TO THEFT, HARDW 

REPAIR DAMAGED ELECT SYSTEMS (TOS) 

SAN LEANDRO, CA 94577 

(510)639-0639 

975 CARDEN STREET 

(510)231-7131

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,180,614 
$0 

01/14/13 
12/31/14 

30% 

OVER RUN 

130 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12 100%
04-1E40A4 

WPCP 

AND SOLANO COUNTIES AT VARIOUS 

LOCATIONS 

POLYESTER CONCRETE AND BRIDGE 

METHACRYLATE 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(707)429-6263 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$778,985
 $0

05/11/12 
11/27/12 

89%

04-NAP-29-11.5/11.5 IN NAPA AND SOLANO COUNTIES AT FIRST JEFFCO PAINTING & COATING, INCTENOSO, PRINCIPE $457,243 01/21/14 94%
04-3E5504 STREET OVERCROSSING AND MAGAZINE 

STREET OVERCROSSING 

BLAST CLEAN AND PAINT ALL STEEL 
VALLEJO, CA 94592 

(707)562-1900 

1260 RAILROAD AVE, BLDG 750 

(510)385-6917 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$439,634
 $29,396

02/21/14 
08/29/14 

97%

04-NAP-29-13.5/19.8 IN NAPA COUNTY IN AND NEAR NAPA AND MCK SERVICES INC $1,079,197 03/24/14 0%
04-3E2204 IN YOUNTVILLE FROM 0.5 MILE NORTH OF 

TRANCAS STREET OVERCROSSING TO 

P O BOX 5697 $0
 $0

04/04/14 
0%

MADISON STRRET 
CONCORD CA 94524 

COLD PLANE ASPHALT CONCRETE 
(925)957-9200 

HM1 

04-NAP-29-/5.1 IN NAPA COUNTY IN AND NEAR AMERICAN O C JONES & SONS INC $699,857 05/22/14 0%
04-3E3704 CANYON FROM SOLANO/NAPA COUNTY LINE 

TO 0.4 MILE NORTH OF ROUTE 12 EAST/ 

AIRPORT BOULEVARD JUNC 
BERKELEY CA 94710 

1520 FOURTH STREET $0
 $0

06/18/14 
0%

COLD PLANE AC PAVEMENT & PLACE HMA 
(510)526-3424 

HM1 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$270,352
 $4,779

10/18/11 
06/18/15 

0%

PLANT EST 

SATIS 

04-NAP-121-20.2/20.4 IN NAPA COUNTY ABOUT 2 MILES SOUTH OF GORDON N BALL INC TENOSO, PRINCIPE $1,904,282 10/24/13 53% 
04-2A1104 
BHST-P121-(025)E 

--() 

JUNCTION OF ROUTE 128 AT CAPELL CREEK 

BRIDGE. 

REPLACE BRIDGE (SCOUR) 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)863-5170

324 CAMPUS LANE 

FAIRFIELD, CA 94534 

$901,617 
$292,876 

11/12/13 
10/24/14 

47% 

HA21 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 

04-NAP-128-5.1/5.1 

Fed Aid 
Pgm Code 

04-3E5204 

Contract 
Location 

Storm Water 
Plan 

REPAIR BRIDGE ABUTMENT (HOPPER SLOUGH 

BRIDGE) ABTMENT SURFACE. 

Description 

REPAIR BRIDGE ABUTMENT 

Type Of Work 

VALENTINE CORPORATION 

Contractor 

SAN RAFAEL, CA 94901 

111 PELICAN WAY 

PATENIA, DANILO 

Resident 
Engineer 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$485,000

Bid + CCOs

 $495,856

Comp To date

 $5,370

This Month 

04/01/14 

Awarded 

04/01/14 

Approved 

09/15/14 

Est Comp
Accepted 

53%

%Time

 99%

% Work 
Message 

20.20.201 
(510)224-6309 

130 

04-NAP-128-10.3/10.3 

HA1 

04-4S0304 
STP-S128-(051) 

--() 

WPCP 

IN NAPA COUNTY ON ROUTE 128 NEAR LAKE 

HENESSEY, 2.8 MILES EAST OF SILVERADO 

TRAIL 

REPLACE ROADWAY SECTION WITH LIGHT 

GORDON N BALL, INC. 

ALAMO, CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

SANTOS, BRIAN 

(707)863-5141 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,155,356
 $1,144,761

 $160

02/06/13 
03/12/13 
10/21/14 

87%

 97%

04-SCL-9-2.5/7 
04-2A4304 
SSTP-S009-(019)E 

--() 

IN SANTA CLARA COUNTY ON ROUTE 9 

WIDEN ROADWAY FOR REALIGNMENT 

RGW CONSTRUCTION, INC MICHAEL 

BETTI 

LIVERMORE, CA 94550 

CHOI, EUNMI 

(408)232-3023 

550 GREENVILLE ROAD 
2210 O'TIIKE AVE #150 

SAN JOSE, CA 95131 

$5,017,574
 $3,735,414
 $1,834,830

11/19/13 
12/09/13 
06/06/16 

21%

 73%

HB1 (925)606-2400 

04-SCL-17-.1/0 
04-1J7904 

REPLACE OR MODIFY IRRIGATION SYSTEMS 

REPLACE OR MODIFY IRRIGATION SYSTEMS 

NORCAL GENERAL CONSTRUCTION 

CORP 

1950 MAJESTIC COURT 

MACKLE, BRIAN 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,635,000
 $784,296
 $242,539

04/01/14 
04/01/14 
10/20/14 

65%

 30%

SAN JOSE, CA 95132 
(408)254-5701 

20.20.201 

130 

04-SCL-17-1.0/99.9 

20.20.201 

130 

04-4H6604 
IN SANTA CLARA CONTY, ON ROUTES 17, 

85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS DUE TO 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

ROSENDIN ELECTRIC, INC. 

SAN JOSE, CA 95133 

(408)286-2800 

880 MABURY ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,475,000
 $3,224,141

 $0

01/22/13 
01/22/13 
12/31/14 

73%

 93%

04-SCL-17-1.9/5.8 

HA23 

04-3S8304 
NHP-P017-(109)E 

--() 

NEAR REDWOOD ESTATES, VARIOUS LOCA­

TIONS FROM ROUTE 35 TO SOUTH SANTA 

CRUZ AVENEUE. REPAIR SLIPOUTS AND 

DRAINAGE SYSTEMS 

CONSTRUCT HEADWALL AND SOIL WALL, 

DREAMBUILDER 

PLACENTIA, CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

NGUYEN, HUNG 

(408)254-5847

1007 KNOX AVE 

SAN JOSE, CA 95122 

$376,061 
$204,739 
$170,672 

04/23/14 
05/13/14 
08/26/14 

93% 

54% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-84-12.0/12.1 REPAIR BRIDGE DECK - INSTALL GOLDEN STATE BRIDGE, INC TRAN, QUANG $1,085,000 03/20/14 100%
04-1J6504 CORRUGATED METAL DECK 

REPAIR BRIDGE DECK 
BENICIA, CA 94510 

2990 BAY VISTA COURT, STE D 324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$634,976
 $0

03/20/14 
07/14/14 

59%

20.20.201 
(510)773-8499 

130 

04-SCL-85-18.0/23.9 ON ROUTE 85, IN SANTA CLARA COUNTY PAVEX CONSTRUCTION DIVISION TRUONG, HENRY $6,195,974 08/28/12 69%
04-154204 
ACST-PP08-(505)3 

--() 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$6,018,520
 $108,180

10/04/12 
05/12/15 

95%

HB4N SWPPP 

04-SCL-101-38.0/38.1 REPLACING FAILED GROUNDWATER PUMPS IN REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $7,200 10/22/13 0%
04-040604 SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE 

AC PAVEMENT. DIRECTOR'S 
OAKLAND, CA 94621 

21 HEGENBERGER COURT 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

10/10/13 
04/30/14 

0%

REPLACE GROUND WATER PUMPS IN SANTA 
20.20.201 

CLARA 
130 

04-SCL-101-38.0/38.1 IN SANTA CLARA CO, IN SAN JOSE, AT REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $1,035,000 10/22/13 0%
04-0J0604 10TH STREPLACE GROUNDWATER PUMPS, 

INSTALL DRAIN, AND REPAIR AC 

PAVEMENT. DIRECTOR'S EMERGENCY 
OAKLAND, CA 94621 

21 HEGENBERGER COURT 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$627,868
 $0

10/22/13 
08/29/14 

61%

REPLACE PUMPS, INST DRAIN, REPAIR 
20.20.201 

PAVEMENT 
130 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$334,009
 $1,508

01/13/11 
09/11/14 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $38,826,858 11/17/11 65% 
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(408)254-5838

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$37,535,599 
$548,276 

12/13/11 
07/27/15 

94% 

HB4C SWPPP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

04District 

04-SCL-101-/26.7 

Fed Aid 

HB4N 

Pgm Code 

04-153304 

Contract 

NHP-Q101-(234)E 

L 62-04 1-(0E) 

--() 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS FROM SAN BENITO COUNTY LINE 

TO ROUTE 85/101 INTERCHANGE 

Description 

TOS/HOV RAMP METERING 

Type Of Work 

BAY CITIES PAVING & 

INC 

Contractor 

CONCORD CA 94520 

(925)687-6666 

P.O. BOX 6227 

GRADING WAGDY, WASSEF 

Resident 
Engineer 

(510)385-7146 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$10,208,419

Bid + CCOs

 $3,422,928

Comp To date

 $1,743,998

This Month 

04/02/14 

Awarded 

04/17/14 

Approved 

01/30/15 

Est Comp
Accepted 

10%

%Time

 34%

% Work 
Message 

04-SCL-130-18.7/22.5 
04-3E3504 

IN SANTA CLARA COUNTY ABOUT 10.0 

MILES EAST OF SAN JOSE FROM 1.5 

MILES EAST OF KINCAID ROAD TO LICK 

OBSERVATORY 

REPLACE ASPHALT CONCRETE SURFACING 

MCK SERVICES INC 

MARTINEZ, CA 94553 

(925)957-9200 

865 HOWE ROAD 

TAROKH, CASEY 

(408)254-5826 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$590,004
 $524,460
 $524,460

05/15/14 
05/29/14 
09/08/14 

60%

 86%

04-SCL-152-6.1/6.5 
04-448834 
STP-S152-(077)E 

--() 

SWPPP 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 

SUAREZ & MUNOZ CONSTRUCTION 

HAYWARD, CA 94545 

(510)782-6065 

20975 CABOT BOULEVARD 

MACKLE, BRIAN 

(831)325-4872 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$724,401
 $645,859

 $2,432

12/14/11 
01/18/12 
11/03/15 

67%

 89%

04-SCL-152-16.2/19.5 

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

PAVEX CONSTRUCTION DIVISION 

WATERSONVILLE, CA 95076 

(408)574-1400 

411 WALKER STREET 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,219,986
 $8,962,765
 $1,218,811

03/22/13 
04/18/13 
08/20/14 

42%

 94%

04-SCL-152-/5.2 

HB1 

04-2A2504 
SSTP-S152-(080)E 

--() 

ON ROUTE 152 SANTA CRUZ COUNTY LINE 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

PANDYA, NILESH 

(408)232-0224 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$13,620,051
 $1,362,728
 $1,239,641

05/29/14 
06/18/14 
05/30/17 

10%

 10%

04-SCL-680-/9.9 

HB4N 

04-153204 
IM-680 -(068)8 

--() 

SWPPP 

IN ALAMEDA AND SANTA CLARA COUNTIES 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 

BAY CITIES PAVING & GRADING 

INC 

CONCORD, CA 94524 

(925)687-6666 

P O BOX 6227 

NGUYEN, HUNG V. 

(408)254-5847

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$12,239,624 
$12,754,036 

$71,726 

11/26/12 
12/27/12 
09/09/14 

95% 

99% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-880-2.1/2.1 PREPARE SINKHOLE & PAVEMENT ON S/B GRANITE ROCK CONSTRUCTION SAIDIAN, JACOB $645,000 03/20/14 100%
04-1J7704 880 NEAR RTE 82 

PREPARE SINKHOLE & PAVEMENT ON S/B 

880 
SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

(650)222-7489 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$72,699
 $0

03/20/14 
06/13/14 

11%

20.20.201 

130 

04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $4,015,000 05/14/12 100%
04-1A9024 PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, 

INSTALL DRAINAGE DIR'S ORDER 

ROADWAY EMBANKMENT STABILIZATION 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6887 

603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$3,715,691
 $46,162

05/14/12 
12/23/14 

93%

OVER RUN 

20.10.201 

335 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,828,335 11/29/10 0%

HA4S3 

04-0435E4 

SWPPP 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,744,151
 $9,665

12/14/10 
02/01/16 

0%

PLANT EST 

SATIS 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,992,980,077 04/18/06 96%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,939,842,799
 $0

05/03/06 
08/24/14 

98%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798 

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $2,001,803,311 04/18/06 96%
04-0120W4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,963,125,265
 $0

05/03/06 
12/31/14 

98%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798 

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $121,732,037 11/27/12 48% 
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$55,461,978 
$3,371,959 

01/10/13 
03/29/16 

46% 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084

HA4S3 SWPPP PLEASANTON, CA 94566 

(925)461-1500 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-101-1.0/9.9 IN SAN FRANCISCO AND SAN MATEO SIEMENS INDUSTRY, INC. RAHMANI, MOHAMMAD $2,935,000 01/23/13 93%

20.20.201 

04-4H6804 COUNTIES, AT VARIOUS LOCATIONS. 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS (TOS) DUE TO THEFT. DIR'S 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS 

WEST SACRAMENTO, CA 95691 

(415)475-6121 

1585 PARKWAY BLVD 

(510)231-7139 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$603,547
 $0

01/23/13 
09/30/14 

21%

130 

04-SF-101-4.3/4.3 IN SAN FRANCISCO AND SAN MATEO WESTERN STRUCTURES ABELA, FERNANDO $559,285 06/24/14 0%
04-3E4704 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS/REPLACE SEALS 
RIVERSIDE CA 92503 

6005 TYLER ST 1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$0
 $0

07/17/14 
0%

(951)352-4300 
(650)573-3831 

HM3 

04-SF-280-5.2/6 IN SAN FRANCISCO COUNTY ON ROUTE 280 GOLDEN STATE BRIDGE INC YAN, ANDREW $4,626,578 01/14/14 46%

HA21 

04-4A5104 
NHPI-280 -(136)E 

--()

AT THE SOUTHERN FREEWAY VIADUCT 

BRIDGE NO. 34-0046 

HINGE REPLACEMENT 
BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT SUITE D 

(415)720-4027 

603 OLD MASON RD,PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$2,764,076
 $221,655

02/05/14 
03/27/15 

61%

04-SM-1-13.6/13.8 IN SAN MATEO COUNTY ABOUT 14 MILES PAVEX CONSTRUCTION DIVISION FRED, BOOSHEHRI $424,094 06/23/11 95%
04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$440,191
 $1,350

07/15/11 
12/31/14 

99%

HA23 WPCP 

04-SM-1-16.4/16.4 IN SAN MATEO COUNTY, AT 1.7 MILES YERBA BUENA ENGINEERING AND BOOSHERI, FRED $535,000 04/08/13 0%
04-4H7904 SOUTH OFROUTE 84. TO REPAIR DRAINAGE 

SYSTEM AND RECONSTRUCT EMBANKMENT. 

CONSTRUCTION, INC. 

1340 EGBERT AVENUE 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

04/08/13 
0%

DIR'S ORDER EMERGENCY F 

REPAIR DRAINAGE SYS AND RECONSTRUCT 
SAN FRANCISCO, CA 94124 

(650)222-7241 

20.20.201 
EMBANK 

(415)822-4400 

130 

04-SM-1-16.8/17.1 IN SAN MATEO COUNTY, NEAR SAN REDWOOD ENGINEERING BOOSHEHRI, FRED $935,000 02/19/13 100% 
04-4H6204 GREGORI, FROM 0.4 TO 0.7 MILE NORTH 

OF POMPONIO CREEK. REPAIR WASHED OUT 

CONSTRUCTION, INC. 

2336 EL CAMINO REAL 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$843,105 
$0 

02/19/13 
09/18/13 

100% 

EMBANKMENTS. DIR'S ORDER EM 

REPAIR WASHED OUT EMBANKMENTS 
REDWOOD CITY, CA 94063 

(650)222-7241 OVER RUN 

20.20.201 (925)819-2960 

130 
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State of California Department of Transportation	 Page 17 

Statement of Ongoing Contracts as of 08/20/14

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-SM-1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC HANSON, JIM $1,792,927 07/01/13 80%

04-1123H4 $951,687 08/07/13
ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 118 HICKORY LANE
 3401 REGATTA BLVD	 73%

SM-9790-(13 )	 $188,272 11/15/19


SOUTH OF LINDA MAR BOULEVARD RICHMOND, CA 94804-4594

--() DAVIS CA 95616


INSTALL IRRIGATION SYS, HWY PLANTS (510)385-6756

(530)400-3943
 

HE14
 

04-SM-1-39.6/40.1	 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,181,734 03/09/09 0%


ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 5400 WEST HIGHWAY 12
04-1123J4	 $1,080,948 03/20/09
585 LINDA MAR BLVD.	 0%

ACST-1187-(012)E	 $31,856 03/15/15


SOUTH OF LINDA MAR BOULEVARD
 PACIFICA CA 94044
 
11-87 0-(2E)	 LODI CA 95242


POND REPAIR AND REVEGETATION	 (650)738-3827
 PLANT EST

--()
 

SATIS

HE14 SWPPP
 

04-SM-1-40.6/41	 IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY KOOS, CHARLES $7,311,938 03/10/14 8%


BETWEEN THE OLD HWY 1/SAN PEDRO AVE 120 GRANITE ROCK WAY 585 LINDA MAR BLVD
04-265604	 $1,619,089 03/24/14
 
22%


LCMC-6204-(111)	 $688,411 01/05/18

INTERSECTION AND THE HWY 1/LINDA MAR PACIFICA, CA 94044


--() SAN JOSE CA 95136

BLVD INTERSECTION. (650)738-3828


(408)574-1400

REPLACE 2-LANE BRIDGE
 

HE11
 

04-SM-35-13.1/13.1	 IN SAN MATEO COUNTY NEAR SKY LONDA PAVEX CONSTRUCTION DIVISION $576,781 12/18/13 100%

04-3G0204	 $540,326 01/14/14
2.6 MILES NORTH OF JUNCTION ROUTES 35 120 GRANITE ROCK WAY
 100%

STP-S035-(008)E	 $0 07/14/14


AND 84
 
--() SAN JOSE CA 95136
 08/05/14


CONSTRUCT SOLDIER BEAM RETAIN WALL (650)850-7777 COMPLETED

(408)574-1400
 

04-SM-35-21.0/23	 IN SAN MATEO COUNTY NEAR SAN MATEO O'GRADY PAVING INC BOOSHEHRI, FRED $241,170 06/04/14 0%


FROM 2.0 MILES SOUTH OF ROUTE 92 TO 2513 WYANDOTTE ST
04-3E2404	 $0 06/18/14
2350 PAGE MILL ROAD	 0%

$0 09/30/14


ROUTE 92	 PALO ALTO, CA 94304

MOUNTAIN VIEW CA 94043


COLD PLANE AC PAVEMENT/PLACE HMA (650)855-7777

(650)966-1926
 

HM1
 

04-SM-35-24.8/25.2	 IN SAN MATEO COUNTY ON ROUTE 35 AT CONDON-JOHNSON & ASSOCIATES, KOOS, CHARLES $555,496 10/29/12 82%
 

SNEATH LANE INC.
04-4S1204	 $541,960 12/03/12
603 MASON STREET	 95%

$0 02/15/14


TANGENT WALL EMBANKMENT REPAIR P O BOX 12368	 SAN FRANCISCO, CA 94129
 

(415)923-4242	 SUSPENDED

OAKLAND CA 94604
 

HA1 WPCP (510)636-2100
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-4.8/18.9 IN SAN MATEO COUNTY ON RTE 82 FROM MIKE BROWN ELECTRIC CO WASSEF, WAGDY $6,510,964 04/25/12 100%
04-4A9234 WHIPPLE AVENUE IN REDWOOD CITY TO RTE 

380 IN SAN BRUNO AND AT VARIOUS 

LOCATIONS ON AND ADJANCEN 

INSTALL TRAFFIC OPERATION SYSTEM 

COTATI CA 949313040 

(707)792-8100 

561-A MERCHANTILE DRIVE 

(408)254-5866 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$6,510,964
 $0

06/01/12 
07/22/14 

100%

COMPLETED 
07/22/14 

HB4N WPCP 

04-SM-82-20.8/22.4 IN SAN MATEO COUNTY IN SOUTH SAN CENTRAL VALLEY ENGINEERING & KOOS, CHARLES $560,123 06/11/13 100%
04-3E3804 FRANCISCO AND COLMA FROM ARROY DRIVE 

TO 0.2 MILE NORTH OF ARLINGTON DRIVE 

PLACE MICRO SURFACING 

ASPHALT INC 

ROSEVILLE CA 95678 

216 KENROY LANE 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$483,861
 $0

07/15/13 
07/25/14 

100%

COMPLETED 
07/25/14 

(916)791-1609 

04-SM-92-2.5/2.5 IN SAN MATEO COUNTY, NEAR HALF MOON ROBERT J FRANK CONSRUCTION INC $123,036 07/16/14 0%
04-3G7504 
STP-P092-(039)E 

BAY ON ROUTE 92 AT POSTMILE 2.5 

CONSTRUCT RSP AND INSTALL DRAINAGE 

2806 TARMAC RD $0
 $0

08/06/14 
0%

--() REDDING CA 96003 

(530)222-1408 

HA23 

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,016,104 09/18/13 20%
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING 
SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$840,497
 $136,858

10/03/13 
11/25/17 

83%

(415)453-4675 
(831)325-4872 

04-SM-101-16.3/17.1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHILOTTI CONSTRUCTION COMPANY INORI, DOUGLAS $45,321,508 06/25/14 0%
04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$0
 $0

07/17/14 
0%

HE11 (707)585-1221 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC TRUONG, HENRY $5,301,779 01/28/13 98% 
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL TRAFFIC SYSTEM 
CERES, CA 95307 

(209)541-0920 

3442 6TH STREET 

(510)670-7844

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$4,210,413 
$0 

02/21/13 
07/30/14 

79% 

WPCP 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-280-8.9/9 REPLACE 33" DRAINAGE PIPE & 8" RGW CONSTRUCTION, INC BOOSHEHRI, FRED $1,535,000 11/19/13 100%
04-1J2704 UNDERDRAIN PIPE IN THE SOUTHBOUND 

LEFT SHOULDER IN SAN MATEO COUNTY. 

REPLACE DRAINAGE PIPES 
LIVERMORE, CA 94550 

550 GREENVILLE RD 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$719,474
 $0

11/19/13 
07/23/14 

100%

OVER RUN 
07/23/14 

20.20.201 

130 

04-SOL-12-20.6/21.3 NEAR RIO VISTA,AT CURRIE,MCCLOSKEY, RGW CONSTRUCTION AQUINO, NOEL $6,899,759 01/23/14 47%

HB1 

04-2A6204 
NHP-P012-(114)E 

--() 

AND AZEVEDO ROADS,INSTALL LEFT TURN 

POCKETS,FROM AZEVEDO RD TO LIBERTY 

ISLAND ROAD, SHOULDER W 

INSTALL LEFT TURN POCKETS, FROM 

LIVERMORE, CA 94550 

(925)606-2499 

550 GREENVILLE ROAD 

(707)580-4429 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$3,171,949
 $453,885

02/21/14 
01/09/15 

46%

04-SOL-37-.1/7.4 IN SOLANO COUNTY IN & NEAR VALLEJO WINDSOR FUEL COMPANY QUANG, TRAN $1,626,850 06/04/14 0%

HM1 

04-3E3604 FROM SONOMA CREEK BRIDGE TO NAPA 

RIVER BRIDGE 

COLD PLANE AC PAVEMENT & PLACE RHMA 
PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

(510)773-8499 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD,CA 94534 

$0
 $0

06/18/14 
10/09/14 

0%

04-SOL-80-1.0/9.9 IN SOLANO, SONOMA, SAN FRANCISCO, NORCAL GENERAL CONSTRUCTION BORRAYO, SALVADOR $1,485,000 01/29/13 38%
04-4H7404 MARIN, ALAMEDA, CONTRA COSTA, SANTA 

CLARA, ON ON VARIOUS POSTMILES. 

CORPORATION 

1950 MAJESTIC COURT 
25100 SANTA CLARA 

STREET 

$1,469,866
 $0

01/29/13 
04/30/14 

98%

20.20.201 

REPAIR DAMAGED TOS DUE TO TH 

REPAIR DAMAGED TOS WIRELESS 

DETECTION SYS 

SAN JOSE, CA 95132 

(408)886-0335 
(510)377-4186 

HAYWARD, CA 94544 

130 

04-SOL-80-1.1/43.5 IN SOLANO_COUNTY ON ROUTE 80, 113, MYERS AND SONS CONSTRUCTION TRAN, QUANG $712,661 02/25/14 70%
04-3E5004 AND 505 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SACRAMENTO, CA 95834 

(916)649-4504 
(707)863-5102 

4600 NORTHGATE BLVD, STE #100 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$673,052
 $466,546

03/07/14 
08/08/14 

94%

04-SOL-80-4.0/4.3 ON ROUTE 80 IN SOLANO COUNTY IN GORDON N BALL INC CHANGIZI, DAVE $832,920 05/29/14 68% 
04-1A2604 
NHPI-080 -(365)E 

--() 

VALLEJO 0.70 MILE EAST OF TENNESSEE 

STREET OVERCROSSING TO 0.20 MILE WEST 

OF REDWOOD STREET OVER 

UPGRADE DRAINAGE SYSTEMS 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVE 

(707)975-8089

324 CAMPUS LN, STE T 

FAIRFIELD, CA 94534 

$638,650 
$295,210 

06/09/14 
09/17/14 

79% 

HA42
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

04District 

04-SOL-80-11.3/12.9 

Fed Aid 

HA42 

Pgm Code 

04-0A5344 

Contract 

NHP-X095-(025)N 

--() 

Location 
Storm Water 
Plan 

IN SOLANO COUNTY, IN THE CITY OF 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

Description 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR 

Type Of Work 

DESILVA GATES-VIKING JV 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

MANGLO, PERPETUO 

Resident 
Engineer 

(707)863-5122 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$45,872,551

Bid + CCOs

 $4,701,258

Comp To date

 $3,769,931

This Month 

03/19/14 

Awarded 

04/09/14 

Approved 

06/21/17 

Est Comp
Accepted 

6%

%Time

 10%

% Work 
Message 

04-SOL-80-14.3/14.4 

HA42 

04-0A5354 
ACNH-X095-(023)E 

--() 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD ON 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

CONSTRUCT BR & RW, RECONSTRUCT 

OC JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

MANGLO, PERPETUO 

(707)428-2029 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$48,426,606
 $48,514,443

 $0

01/25/12 
02/13/12 
09/08/14 

90%

 99%

04-SOL-80-24.8/25.2 

HB4N 

04-0A0904 
IM-080 -(364) 

--() 

SWPPP 

IN SOLANO COUNTY IN AND NEAR 

VACAVILLE FROM 0.2 MILE WEST OF 

ALAMO CREEK BRIDGE 

WIDEN BRIDGE, CONSTRUCT DRAINAGE 

GHILOTTI BROTHERS, INC 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

TRAN, QUANG 

(707)863-5102 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,451,316
 $1,386,202

 $0

05/21/13 
06/10/13 
11/29/13 

40%

 93%

04-SOL-80-30.6/38.7 

HA22 

04-4A0104 

SWPPP 

IN SOLANO COUNTY IN VACAVILLE AND 

DIXON FROM 0.6 MILE EAST OF LEISURE 

TOWN ROAD OVERCROSSING TO 1.0 MILE 

WEST OF PEDRICK ROAD OVER 

REPLACE EXIST CONC PVMT AND HMA 

TEICHERT CONSTRUCTION 

WOODLAND, CA 95616 

(530)406-4200 

2407 COUNTY ROAD 100A 

BUTTERS, CARL 

(707)863-5123 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$40,298,221
 $38,861,708
 $1,214,035

10/26/12 
12/03/12 
09/12/14 

89%

 91%

04-SOL-80-/28.4 

HB4N 

04-153504 

SWPPP 

ON ROUTE 80 IN SOLANO COUNTY _____ 

BETWEEN CONTRA COSTA COUNTY LINE AND 

ROUTE 80/505 JUNCTION 

INSTALL RAMP METERING AND TRAFFIC 

BAY CITIES PAVING & GRADING 

CONCORD, CA 94524 

(925)687-6666 

5029 FORNI DRIVE 

RASTEGAPOUR, HAMED 

(707)863-5119 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$14,404,564
 $11,768,995

 $706,517

08/31/12 
10/04/12 
10/16/14 

78%

 81%

04-SOL-128-.7/.7 

HM3 

04-1E4004 

WPCP 

IN NAPA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 

COAST CONSTRUCTION, INC. 

SAN RAFAEL, CA 94903 

(415)444-0716 

4460 REDWOOD HWY, STE 16 

CHANGIZI, DAVE 

(707)975-8089

370 CHADBOURNE RD. 

STE A 

FAIRFIELD, CA 94534 

$819,388 
$361,567 

$0 

06/03/11 
06/22/11 
12/13/11 

20% 

44% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 

04-SON-1-21.7/0 

Fed Aid 

HA23 

Pgm Code 

04-4S1604 

Contract 

CSTP-P001-(579)E 

--() 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY AT JENNER AT 0.1 

MILE SOUTH OF BURKE AVENUE 

Description 

REPLACE RETAINING WALL AND HIGHWAY 

Type Of Work 

GORDON N BALL INC 

Contractor 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVE 

HISLOP, SCOTT 

Resident 
Engineer 

(707)249-4732 

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$552,390

Bid + CCOs

 $552,294

Comp To date

 $35,221

This Month 

10/28/13 

Awarded 

11/15/13 

Approved 

06/05/15 

Est Comp
Accepted 

43%

%Time

 94%

% Work 
Message 

04-SON-1-29.9/29.9 

HA23 

04-3G7404 
STP-P001-(581)E 

--() 

NEAR TIMBER COVE, 2.0 MILE SOUTH OF 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

DRILL TECH DRILLING & SHORING 

INC 

ANTIOCH CA 94509 

(925)978-2060 

HISLOP, SCOTT 

(707)249-4732 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,180,771
 $155,285
 $155,285

04/14/14 
05/05/14 
10/21/14 

16%

 13%

04-SON-1-31.9/31.9 

20.20.201 

04-4H6004 
IN SONOMA COUNTY, AT FORT ROSS, AT 

1.1 MI SOUTH OF FORT ROSS ROAD, 

CONSTRUCT SOLDIERPILE WALL AND ROCK 

SLOPE PROTECTION. DIR'S EME 

CONSTRUCT SOLDIER PILE WALL AND RSP 

TEAM GHILOTTI, INC. 

PETALUMA, CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

HISLOP, SCOTT 

(707)249-4732 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$4,635,000
 $3,579,211

 $0

01/22/13 
01/23/13 
09/30/14 

3%

 77%

130 

04-SON-1-31.9/31.8 

20.20.201 

04-4H6304 
IN SONOMA COUNTY, AT FORT ROSS, AT 

1.1 MILES SOUTH OF FORT ROSS ROAD. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS. 

DIR'S EMERGENCY F.A. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS 

VALENTINE CORPORATION 

SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

HISLOP, SCOTT 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$485,000
 $413,093

 $0

12/20/12 
12/20/12 
05/10/13 

3%

 85%

130 

04-SON-1-34.5/0 

HA23 

04-4S6204 
STP-P001-(582)E 

--() 

IN SONOMA COUNTY NEAR FORT ROSS FROM 

0.5 MILE NORTH OF FORT ROSS ROAD TO 

0.5 MILE SOUTH OF TIMBER COVE ROAD 

CONSTRUCT SOLDIER PILE TIE-BACK 

GRANITE CONSTRUCTION COMPANY 

UKIAH, CA 95482 

(707)467-4104 

1324 S. STATE ST. 

HISLOP, SCOTT 

(707)249-4732 

4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$1,423,398
 $605,159
 $346,763

04/14/14 
05/13/14 
11/20/14 

48%

 42%

04-SON-1-40.1/0 

HA23 

04-3S7524 
ER-43L4-(004)E 

--() 

IN SONOMA COUNTY ABOUT 19 MILES 

NORTH OF JENNER AT WARREN CREEK. 

REPL CULVERT &ND ROCK SLOPE PROTECT 

KEN'S WATER TENDER INC 

WILLOW CREEK, CA 95573 

(530)629-4397 

39509 HIGHWAY 299 

NGUYEN, NGHIA T. 

(510)774-6005

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$359,555 
$254,157 

$0 

07/09/13 
07/30/13 
03/25/14 

49% 

71% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $7,498,001 03/11/14 0%

HA21 

04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

INC SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

(415)747-6057 

230 KERNER BLVD, SUITE E 

(707)576-2310 

4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$295,451
 $15,451

03/24/14 
12/01/15 

4%

SUSPENDED 

04-SON-12-18.8/21.7 IN SONOMA COUNTY ON ROUTE 12 FROM WINDSOR FUEL COMPANY VALEH, SYD $2,383,119 06/11/14 0%

HA 

04-4H5704 
NHP-P012-(117)E 

--() 

MISSION BLVD. TO 0.3_MILE EAST OF 

SANTA ROSA CREEK BRIDGE 

RESURFACE WITH R-BWC 
MCCLELLAN, CA 95652 

(916)383-1756 
(707)576-2310 

4522 PARKER AVE, BLDG 700,350 4030 OCCIDENTAL ROAD, 

STE A 

SANTA ROSA, CA 95401 

$0
 $0

06/25/14 
10/15/14 

0%

04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC. STREATER, HAL $965,218 12/14/12 45%
04-3A3304 
HSST-P012-(111) 

--() 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

INSTALL TRAFFIC SIGNALS AND WIDEN 

WINTERS, CA 95694 

(530)795-0132 

119 MAIN STREET 

(707)796-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$652,100
 $9,769

01/11/13 
11/09/15 

67%

HB1 WPCP 

04-SON-37-3.2/0 REPAIR STRUCTURE, UNCLOG DRAINAGE PIPE AND PLANT SOLUTIONS CHOI, GINA $945,000 05/22/14 0%
04-2J0204 SYSTEM, REPAIR ROADWAY IN SONOMA 

COUNTY 

REPAIR STRUCTURE 
BERKELEY, CA 94710 

2000 5TH STREET 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$0
 $0

05/22/14 
0%

20.20.201 
(510)385-8178 

130 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $70,549,590 11/02/12 53%

HE11 

04-2640U4 

SWPPP 

PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD 

CONSTRUCT I/C, REPLACE BR 
SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94952 

$42,537,801
 $1,489,522

01/11/13 
12/15/15 

60%

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $22,098,213 11/02/12 76% 

HB4C 

04-2640K4 

SWPPP 

PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ 

WIDEN ROUTE 101, RECONSTRUCT HWY 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)769-5695

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$15,111,896 
$766,212 

01/10/13 
12/20/14 

68% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $20,690,374 02/12/13 62%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$12,783,513
 $814,478

03/12/13 
04/15/15 

62%

RECONSTRUCT INTERCHANGE 
SANTA ROSA CA 95407 

PETALUMA, CA 94954 

HA21 SWPPP (707)585-1221 
(707)769-5695 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $2,147,465 02/07/14 15%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221 

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$808,502
 $314,995

02/21/14 
11/15/14 

38%

HE13 (707)585-1221 

04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $30,003,202 12/03/12 100%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

INC 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

$29,366,956
 $1,646,892

12/27/12 
08/20/14 

96%

HB1 SWPPP 

RECONSTRUCT THE EXISTING AIRPORT 
SANTA ROSA, CA 95407 

(707)585-1221 
(707)576-2310 

SANTA ROSA, CA 95401 OVER RUN 

04-SON-101-29.3/38.7 IN SONOMA COUNTY IN AND NEAR WINDSOR ABSL CONSTRUCTION VALEH, SYD $371,913 02/07/14 100%
04-3E2104 AND HEALDSBURG FROM WINDSOR LANE 

UNDERCROSSING TO 0.2 MILE NORTH OF 

LYTTON SPRINGS ROAD UNDE 

REPLACE EXISTING CONCRETE PAVEMENT 

HAYWARD CA 94544 

(510)727-0900 

29393 PACIFIC STREET 

(707)576-2310 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$388,638
 $0

02/21/14 
07/25/14 

100%

COMPLETED 
07/25/14 

HM1 

04-SON-101-54.2/56.2 IN SONOMA COUNTY, IN CLOVERDALE, ON GHILOTTI CONSTRUCTION COMPANY $1,119,553 06/19/14 0%
04-2G6004 ROUTE 101 FROM THE 101/128 

SEPARATION_TO THE MENDOCINO COUNTY 

INC 

246 GHILOTTI AVENUE 

$0
 $0

07/11/14 
0%

LINE(PM54.2 TO PM 56.2) 

COLD PLANE PAVEMENT & PLACE HMA-A 
SANTA ROSA CA 95407 

(707)585-1221 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0% 

HB1 

04-283824 
ACHS-P116-(044)E 

P- -( ) 

SWPPP 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

INSTALL PLANTS AND IRRIGATION 

COMPANY,INC. 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(510)774-5911

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,638,514 
$5,319 

11/06/12 
05/06/19 

0% 

PLANT EST 

SATIS 



 

  

  

  

  

  

  

State of California Department of Transportation Page 24 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $397,879 04/08/10 100%
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$352,951
 $3,696

04/22/10 
09/05/14 

98%

OVER RUN 

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 43%

HA21 

04-4A8824 

WPCP 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 
SANTA ROSA, CA 94403 

(707)836-0669 

5915 FRAUGHT ROAD 

(510)385-6755 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$157,627
 $2,070

03/22/12 
08/31/17 

72%

04-VAR--/0 IN SAN FRANCISCO AND SANTA CLARA GHILOTTI BROS INC NIKZAD, ALI $1,429,219 01/30/14 100% 
04-4A6304 
STP-000C-(363)E 

--() 

COUNTIES ON VARIOUS ROUTES AND AT 

VARIOUS LOCATIONS. 

CONSTRUCT WHEELCHAIR RAMPS 
SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)867-6047

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,269,298 
$184,321 

02/21/14 
09/15/14 

91% 

OVER RUN 

HB71 

Totals: Authorized Final Amt: $5,861,662,809 Completed to Date: $5,190,888,059 Work This Month: $55,925,037



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-.1/0 04-1J8004 

04-ALA-13-7.4/0 04-3E5104 

04-ALA-13-9.0/9 04-1SS604 

04-ALA-13-13.2/13.7 04-4G4004 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.9/6.2 04-0J4204 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-24-5.9/6.2 04-4H8004 

04-ALA-61-19.2/0 04-2G8404 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-1.9/8 04-3A7764 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/0 04-014084 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-84-6.9/8 04-4H4904 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-9.5/31 04-151134 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-46.1/46.1 04-1A6714 

04-ALA-580-1.5/2.2 04-4A2604 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-1.0/9.9 04-4H6504 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-31.0/31.6 04-1G5604 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-.2/31.5 04-0A7904 

04-CC-4-3.9/10.3 04-1J3104 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-24-1.4/0 04-4S2704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-580-6.1/6.3 04-003944 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-580-/5.5 04-3E4404 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-4.0/6.8 04-2285H4 

04-CC-680-24.3/0 04-3A8704 

04-MRN-1-1.0/0 04-4S7704 

04-MRN-1-11.0/0 04-4S5304 

04-MRN-1-31.2/0 04-4S4504 

04-MRN-1-37.1/37.1 04-3S5704 

04-MRN-101-.1/0 04-1J8904 

04-MRN-101-22.2/24.1 04-2640L4 

04-MRN-101-23.3/27.6 04-264074 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-6.6/16.5 04-1E40A4 

04-NAP-29-11.5/11.5 04-3E5504 

04-NAP-29-13.5/19.8 04-3E2204 

04-NAP-29-/5.1 04-3E3704 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-20.2/20.4 04-2A1104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-128-5.1/5.1 04-3E5204 

04-NAP-128-10.3/10.3 04-4S0304 

04-SCL-9-2.5/7 04-2A4304 

04-SCL-17-.1/0 04-1J7904 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-1.9/5.8 04-3S8304 

04-SCL-84-12.0/12.1 04-1J6504 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-/26.7 04-153304 

04-SCL-130-18.7/22.5 04-3E3504 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-/5.2 04-2A2504 

04-SCL-680-/9.9 04-153204 

04-SCL-880-2.1/2.1 04-1J7704 

04-SF-1-5.9/6.3 04-1A9024 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-8.2/8.7 04-0120F4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-80-8.2/8.7 04-0120W4 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.0/9.9 04-4H6804 

04-SF-101-4.3/4.3 04-3E4704 

04-SF-280-5.2/6 04-4A5104 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-16.4/16.4 04-4H7904 

04-SM-1-16.8/17.1 04-4H6204 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-35-13.1/13.1 04-3G0204 

04-SM-35-21.0/23 04-3E2404 

04-SM-35-24.8/25.2 04-4S1204 

04-SM-82-4.8/18.9 04-4A9234 

04-SM-82-20.8/22.4 04-3E3804 

04-SM-92-2.5/2.5 04-3G7504 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-/6 04-4A9254 

04-SM-280-8.9/9 04-1J2704 

04-SOL-12-20.6/21.3 04-2A6204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-37-.1/7.4 04-3E3604 

04-SOL-80-1.0/9.9 04-4H7404 

04-SOL-80-1.1/43.5 04-3E5004 

04-SOL-80-4.0/4.3 04-1A2604 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-30.6/38.7 04-4A0104 

04-SOL-80-24.8/25.2 04-0A0904 

04-SOL-80-/28.4 04-153504 

04-SOL-128-.7/.7 04-1E4004 

04-SON-1-21.7/0 04-4S1604 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-1-31.9/31.9 04-4H6004 

04-SON-1-31.9/31.8 04-4H6304 

04-SON-1-34.5/0 04-4S6204 

04-SON-1-40.1/0 04-3S7524 

04-SON-12-9.6/0 04-1A2904 

04-SON-12-18.8/21.7 04-4H5704 

04-SON-12-32.7/33 04-3A3304 

04-SON-37-3.2/0 04-2J0204 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
ContractCnty Rt Pm Page 

04-0A185404-SON-101-7.1/8.1 23 

04-24544404-SON-101-20.7/20.7 23 

04-3A23U404-SON-101-25.0/29.3 23 

04-3E210404-SON-101-29.3/38.7 23 

04-2G600404-SON-101-54.2/56.2 23 

04-28382404-SON-116-41.8/44.7 23 

04-2S941404-SON-128-5.4/0 24 

04-4A882404-SON-128-17.1/24.7 24 

04-4A630404-VAR--/0 24 

Statement of Ongoing Contracts - Federal Aid 

04 

Category  Bid + CCO  Work Comp 

FEDERAL AID (INTERSTATE) $187,765,501  $128,830,195

FEDERAL AID (PRIMARY) $48,426,606  $48,514,443

FEDERAL AID (SECONDARY) $93,117,706  $80,830,153

STATE HIGHWAY $4,887,222,828  $4,505,869,572

STORM DAMAGE REPAIR $6,718,280  $6,500,901

 $638,411,888  $420,342,796

 $5,861,662,809  $5,190,888,059 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $36,929,449
 

$36,929,449
Work completed this Period:


	04

