
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

04District 

04-ALA-0-/0 

Fed Aid 
Pgm Code 

04-2G5014 

Contract 

HSNH-PG -( )X 

1595- E -() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY, ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS 

Description 

UPGRADE TRANSITION RAILING 

Type Of Work 

MIDSTATE BARRIER, INC. 

Contractor 

STOCKTON CA 95213 

3291 SOUTH HWY 99 

ROBERT LE 

Resident 
Engineer 

(408)595-4007 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94542 

$4,327,222

Bid + CCOs

 $3,726,513

Comp To date

 $51,402

This Month 

11/03/15 

Awarded 

11/16/15 

Approved 

08/26/16 

Est Comp
Accepted 

08/25/16 

96%

%Time

 85%

% Work 
Message 

04-ALA-13-4.3/9.6 
04-1J1904 
NHP-P013-(027)E 

--() 

IN ALA COUNTY IN OAKLAND FROM RTE 

13/580 SEPARATION TO RTE 13/24 

SEPARATION. 

RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

AHMADZADEH, ALI 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94808 

$4,112,578
 $3,819,945

 $6,342

09/28/15 
10/14/15 
08/31/16 

100%

 93%

04-ALA-13-4.9/4.9 
04-1SS414 
NHP-P013-(026)E 

--() 

IN ALAMEDA IN OAKLAND AT 0.1 MILE 

SOUTH OF CARSON STREET UNDERCROSSING 

SOLDIER PILE RETAINING WALL WITH 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

JASON TRINH 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND, CA 94504 

$1,691,153
 $1,662,274
 $160,863

10/26/15 
11/05/15 
09/09/16 

84%

 95%

04-ALA-13-5.3/13.9 
04-1J3504 

IN ALAMEDA COUNTY AT VARIOUS TREAT 

BRIDGE DECK WITH METHACRYLATE 

TREAT BRIDGE DECK WITH METHACRYLATE 

TRUESDELL CORPORATION OF 

CALIFORNIA 

TEMPE AZ 85282 

1310 W. 23RD STREET 

$1,028,028
 $0
 $0

06/13/16 
07/05/16 

0%

 0%

HM 

04-ALA-13-8.3/8.3 
04-1SS024 
STP-P013-(033)E 

--() 

IN ALAMEDA COUNTY IN OAKLAND NEAR 

MORAGA AVENUE NORTHBOUND ON-RAMP 

CONSTRUCT TIE-BACK RETAINING WALL. 

RGW CONSTRUCTION, INC. 

LIVERMORE CA 94550 

550 GREENVILLE RD 

TRINH, JASON 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND CA 94804 

$3,400,112
 $1,775,095
 $300,509

03/14/16 
04/05/16 
12/01/16 

53%

 52%

HA23 

04-ALA-13-8.8/0 
04-2G8304 
STP- ER-( )1 

1 00-4E -() 

IN ALAMEDA COUNTY, IN OAKLAND, ON 

ROUTE 13 NEAR BROADWAY TERRACE 

REPAIR SLOPE SLIDE WITH SOLDIER 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

TRINH, JASON 

(510)774-6007

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$1,326,587 
$1,291,421 

$83,952 

11/20/15 
12/17/15 
09/01/16 

95% 

96% 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-/0
 
04-2J1404
 
NHP-X001-(599)E
 

--()
 

04-ALA-13-/0
 
04-1K4804
 

20.20.201
 

130
 

04-ALA-24-5.1/6.2
 
04-294944
 

04-ALA-24-5.9/6.2
 
04-0J4004
 

20.20.201
 

130
 

04-ALA-24-/0
 
04-4H8304
 
BHNH-P -( )X
 

1603- E -()
 

HM
 

04-ALA-80-1.7/2.2
 
04-014074
 

HA12 WPCP
 

Description

Type Of Work
 

IN ALAMEDA COUNTY AT VARIOUS
 

LOCATIONS
 

REPLACE OVERHEAD SIGN PANELS
 

IN ALAMEDA AND CONTRA COSTA COUNTIES,
 

AT VARIOUS LOCATIONS ALONG VARIOUS
 

ROUTES
 

REMOVE AND DISPOSE OF TREES
 

IN ALAMEDA & CONTRA COSTA COUNTIES
 

ROADWAY PLANTING
 

INSTALL BAY AREA SECURITY ENHANCEMENT
 

(BASE) SYSTEM
 

INSTALL SECURITY SYSTEM
 

IN ALAMEDA COUNY AT VARIOUS LOCATIONS
 

ON ROUTES 24,580,680,880, AND 980
 

BRIDGE REPAIR WORK
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

Contractor 

BC TRAFFIC SPECIALIST BC
 

TENTALS INC. DBA
 

638 W SOUTHERN AVE
 

ORANGE CA 92865
 

BAY AREA TREE SPECIALISTS
 

541 W. CAPITOL EXPWY #287
 

SAN JOSE, CA 95136
 

MARINA LANDSCAPE INC
 

1900 SOUTH LEWIS STREET
 

ANAHEIM CA 92805
 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

WESTERN STRUCTURES
 

6005 TYLER STREET
 

RIVERSIDE CA 92503
 

EMPIRE LANDSCAPING, INC.
 

PO BOX 35
 

DAVIS, CA 94617
 

Resident 
Engineer 

BEHNIWAL, NACHHATAR
 

(NEIL)
 

25100 SANTA CLARA
 

STREET
 

HAYWARD, CA 94545
 

(510)867-6032
 

DAVID BARTEL
 

3401 REGATTA BLVD
 

RICHMEND, CA 94804
 

(510)385-6755
 

HOLLIS, JOHN
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)774-5911
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

SUTIE 150
 

CONCORD, CA 94518
 

(925)602-9004
 

AHMADZADEH, ALI
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)231-7119
 

GORHAM, FRANCIS
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$3,157,254

 $709,639

 $277,449


 $695,000

 $0

 $0


 $2,291,280

 $1,723,769


 $3,640


 $2,585,000

 $2,531,397


 $0


 $2,962,035

 $1,003,167

 $238,442


 $865,655
 
$760,071
 

$1,890
 

02/24/16 28%

03/16/16
 

22%

05/12/17
 

06/17/16 0%

06/17/16
 

0%


08/06/14 0%

08/21/14
 

0%

03/14/19
 

PLANT EST
 

SATIS
 

01/13/14 100%

01/13/14
 

98%

09/30/16
 

OVER RUN
 

10/15/15 69%

11/04/15
 

34%

10/27/16
 

12/19/12 0%
 
02/13/13
 

0%

09/09/16
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.8/0 ON RTE 80 IN ALAMEDA COUNTY IN THE TABER CONSTRUCTION, INC. HALALI, BEHZAD $15,031,011 07/29/14 52%
04-014104 CTY OF OAKLAND AT THE SAN FRANSISCO 

/OAKLAND BAY BRIDGE TOLL PLAZA MARTINEZ, CA 94553 

PO BOX 1309 . 171 BURMA ROAD, BLDG 

#3 

$13,941,083
 $223,660

08/19/14 
07/29/16 

93%

SFOBB MAINTENANCE WAREHOUSE PHASE 2 OAKLAND, CA 94607 

HA12 
(510)867-6107 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE GOLDGRUBER, RONALD $6,185,492 05/31/12 0%
04-292264 
ER-15A3-(004)E 

--() 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

NORTH OF 40TH STREET / HUBB 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$6,191,809
 $3,190

06/27/12 
10/04/16 

0%

PLANT EST 

HA42 SWPPP 
CONSTRUCT BIKEWAY (510)385-7004 SATIS 

04-ALA-80-6.2/6.5 IN ALAMEDA COUNTY IN BERKELEY ON GORDON N BALL INC BAILEY, JESSICA $305,915 09/19/14 53%
04-4A8204 ROUTE 80 FROM 0.4 MILE TO 0.2 MILE 

SOUTH OF GILMAN ST UNDERCROSSING ALAMO CA 94507 

333 CAMILLE AVENUE 3401 REGATTA BLVD. 

RICHMOND, CA 94804-4594 

$287,549
 $700

10/02/14 
02/05/18 

100%

STORM WATER MITIGATION (510)385-8163 

HA22 

04-ALA-84-10.5/10.5 IN ALAMEDA COUNTY IN FREMONT MCGUIRE AND HESTER HARPAL CHAHAL $573,184 12/23/15 99%
04-0J9404 MAINTENENCE STATION NO. 5706 AT 245 

MOWRY AVENUE OAKLAND CA 94603 

9009 RAILROAD AVENUE 25100 SANTA CLARA 

STREET 

$567,704
 $18,585

01/07/16 
08/23/16 

99%

CONSTRUCT VEHICLE RINSE STATION HAYWARD, CA 94544 

HM5 
(510)867-6091 

04-ALA-84-10.8/18 IN ALAMEDA COUNTY FROM ROUTE 238 IN AMERICAN CIVIL CONSTRUCTORS MOGHADAM SIAVOSH $1,451,215 05/11/16 95%
04-2A3314 
NHSN-HP -( 

4043-E -() 

)P 
FREMONT TO ROUTE 680 IN SUNOL 

CONSTRUCT MINOR SAFETY IMPROVEMENTS 

WEST COAST LLC 

BENICIA CA 94510 

2990 BAY VISTA COURT, SUITE D 
5675 - B GIBRALTAR 

DRIVE 

PLEASONTON, CA 94588 

$1,312,998
 $1,125,149

06/02/16 
08/20/16 

90%

HB4 
(510)385-8168 

04-ALA-84-18.0/22.9 IN ALAMEDA COUNTY NEAR LIVERMORE FROM BAY CITIES PAVING & GRADING, GREWAL, SATINDER $2,095,265 06/03/16 32% 
04-1J2504 
NHP-P084-(045)E 

--() 

ROUTE 680/84 SEPARATION TO 0.1 MILE 

SOUTH OF RUBY HILL DRIVE 

___________________ 

INC. 

CONCORD, CA 94520 

PO BOX NO. 6227 
5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$82,453 
$82,453 

06/23/16 
10/07/16 

4% 

ASPHALT CONCRETE RESURFACING (510)224-6040



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

04-297624 

District 04 

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/16
09/01/16
 

Resident 
EngineerContractor 

DESILVA GATES CONSTRUCTION PATPARDO, ROMMEL
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-84-22.9/25.7
 

STP-P084-(042)E
 

--()
 

HB4C
 

04-ALA-92-5.1/5.8
 
04-2G3624
 
HPLU-6204-(118)E
 

--()
 

HM2E
 

04-ALA-92-6.3/6.8
 
04-2G3614
 

HB32
 

04-ALA-260-.8/2
 
04-4A4804
 
NHP-P260-(005)E
 

--()
 

HA21
 

04-ALA-580-4.7/8.2
 
04-4A07U4
 
ACIM-5801-(051)E
 

--()


HB4N SWPPP
 

04-ALA-580-4.9/5
 
04-1SS034
 
NHPI-580 -( )1
 

064- E -()
 

HA23
 

Description

Type Of Work
 

IN ALAMEDA COUNTY IN AND NEAR LIVER
 

MORE AND PLEASANTON FROM .1 MILE SO
 

TH OF RUBY HILL DRIVE TO 0.6 MILE
 

NORTH OF CONCANNON BLVD.
 

EXPRESSWAY WIDENING - SEGMENT 2 SOU
 

IN ALAMEDA COUNTY IN THE CITY OF
 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL
 

BOULEVARD TO HESPERIAN BOULEVARD
 

OVERCROSSING
 

REPLACEMENT PLANTING ANG IRRIGATION
 

IN ALAMEDA CTY IN HAYWARD ON RTE 92
 

FROM .2 M WEST OF RTE 92/880 SEPARA
 

TION TO SATA CLARA ST. & ON RTE 880
 

FROM .1 M SOUTH OF TEN
 

REPLACEMENT PLANTING AND IRRIGATION
 

IN ALAMEDA COUNTY, ROUTE 260 IN AND
 

NEAR ALAMEDA AND OAKLAND FROM 0.1
 

MILE WEST OF POSEY AND WEBSTER ST T
 

UBES TO 0.1 MILE EAST OF
 

REPAIR HANDRAIL AND SIDEWALK ALONG
 

IN ALAMEDA COUNTY IN AND NEAR
 

LIVERMORE FROM 1.0 MILE EAST OF
 

NORTH FLYNN ROAD TO GREENVILLE ROAD
 

UNDERCROSSING
 

CONST TRUCK CLIMBING LN & RET WALLS
 

IN ALAMEDA COUNTY, ON WESTBOUND OF
 

ROUTE 580. AT PM 5.0
 

CONSTRUCT SOLDIER PILE WALL
 

GERHARDS
 

11555 DUBLIN BLVD
 

DUBLIN CA 94568-2909
 

BORTOLUSSI & WATKIN, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

BORTOLUSSI AND WATKIN
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94904-4886
 

GORDON N. BALL, INC.
 

333 CAMILLE AVENUE
 

ALAMO CA 94507
 

DESILVA GATES CONSTRUCTION
 

MATHEW P. MASCARO
 

8638 PATTERSON PASS ROAD
 

LIVERMORE, CA 94550
 

GHILOTTI CONSTRUCTION CO. INC.DIKE, EDDIE
 

246 GHILOTTI AVENUE
 5675 B. GIBRALTAR
 
SANTA ROSA CA 95407
 DRIVE
 

LIVERMORE, CA 94588
 

(925)250-5611


5675-B GIBRALTAR
 

DRIVE
 

PLEASANTON, CA 94588
 

(510)715-7920
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(831)325-4872
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(831)325-4875
 

RUZIC, JOHN
 

3401 REGATTA BLVD.
 

RICHMOND, CA 94804
 

(510)714-7056
 

GREWAL, SATINDER
 

5675 B. GIBRALTAR
 

DRIVE
 

PLEASANTON, CA 94588
 

(925)460-3502
 

$35,268,817

 $6,381,411

 $1,298,434


 $626,818

 $583,152


 $1,734


 $1,300,086

 $1,225,427


 $2,030


 $8,259,337

 $7,516,085

 $896,756


 $42,658,336

 $41,604,132


 $0


 $6,976,811
 
$5,439,057
 
$869,611
 

09/30/15 14%

10/20/15
 

18%

04/20/16
 

10/09/14 0%

10/22/14
 

0%

05/03/18
 

PLANT EST
 

SATIS
 

05/20/13 0%

06/13/13
 

0%

04/14/17
 

PLANT EST
 

SATIS
 

10/20/15
 
11/02/15
 
10/19/16
 

06/18/12
 
07/16/12
 
08/09/16
 

74%


 91%


 100%


 96%


OVER RUN
 

12/18/15 63%
 
01/14/16
 

77%

10/19/16
 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/16
09/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $71,383,610 11/20/12 100%
04-2908C4 
ACIM-5801-(105)5 

--() 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(925)460-3504 

5675B GIBRALTAR DRIVE 

PLEASANTON, CA 94588 

$72,480,244
 $74,212

12/20/12 
08/30/16 

100%

OVER RUN 

HB5 SWPPP 

04-ALA-580-19.4/46 IN ALAMEDA COUNTY DIRT AND AGGREGATE ALEMAYEHU, WONDWOSEN $3,082,222 09/30/15 95%

HC153 

04-2G5214 
HSNH-PIG -(001) 

3E--() 

--() 

UPGRADE TRANSITION RAILING INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

(510)385-5768 

5675 B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$2,337,684
 $402,391

10/15/15 
08/26/16 

75%

04-ALA-580-30.5/30.5 NEAR SAN LEANDRO, AT RTE. 238, VALENTINE CORPORATION . . . HARPAL CHAHAL $1,183,000 10/15/15 100%
04-0K7604 SEPARATION (BR. NO. 33-0214L) 

DIRECTOR'S ORDER EMERGENCY F.A. 

REPAIR JOINT SEAL ASSEMBLIES 

SAN RAFAEL, CA 94901 

111 PELICAN WAY, 25100 SANTA CLARA 

STREET, 

HAYWARD, CA 94544 

$1,126,190
 $0

10/15/15 
08/17/16 

100%

OVER RUN 
08/18/16 

20.20.201 
(510)867-6091 

130 

04-ALA-580-32.4/32.5 IN ALAMEDA COUNTY, IN SAN LEANDRO AT GORDON N. BALL, INC. KAMKAR, REZA $1,730,611 08/31/15 42%
04-2G8604 
NHPI- 580-(059)E 

--() 

THE BENEDICT DRIVE OFFRAMP ON ROUTE 

580 

CONSTRUCT RETAINING WALL/PLANTING 

ALAMO CA 94507 

333 CAMILLE AVENUE 5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$1,674,000
 $0

09/18/15 
08/16/16 

94%

HA23 
(510)385-8001 

04-ALA-580-32.9/46.5 IN ALAMEDA COUNTY AT VARIOUS PACIFIC INFRASTRUCTURE BEHNIWAL, NCHHATAR $964,468 08/24/15 100%
04-3G7104 
NHPI-X001-(592)E 

--() 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

(NEIL) 

25100 SANTA CLARA 

STREET 

$863,693
 $0

09/11/15 
08/05/16 

100%

OVER RUN 
08/18/16 

HB4N 
HAYWARD, CA 94545 

(510)867-6032 

04-ALA-580-41.2/47 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 O.C. JONES & SONS, INC. AHMADZADEH, ALI $13,372,332 02/18/15 100% 
04-4H2214 
NHPI-X001-(588)E 

--() 

MILE EAST OF BOSTON AVENUE 

OVERCROSSING TO 0.2 MILE WEST OF JCT 

RTE 80 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)231-7119

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$13,009,406 
$0 

03/10/15 
08/08/16 

100% 

COMPLETED 
08/09/16 

HMA OVERLAY, PCC SLAB, GUARDRAIL 
HA22 



 

 

   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

04District 

04-ALA-580-46.0/46.8 

Fed Aid 
Pgm Code 

04-1A6724 

Contract 

NHPI-580 -( )1 

065- E -()

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN OAKLAND AT 

ROUTE 80/580/880 SEPARATION 

Description 

CLEAN AND PAINT STRUCTURAL STEEL 

Type Of Work 

CERTIFIED COATINGS COMPANY 

Contractor 

FAIRFIELD CA 94534 

2320 CORDELIA RD 

LOI, LAWRENCE 

Resident 
Engineer 

(510)867-6035 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$13,182,808

Bid + CCOs

 $2,583,520

Comp To date

 $923,905

This Month 

12/14/15 

Awarded 

12/22/15 

Approved 

12/29/17 

Est Comp
Accepted 

25%

%Time

 20%

% Work 
Message 

HA21 

04-ALA-680-12.0/16 
04-3J4604 

IN ALAMEDA COUNTY AT SUNOL AND IN 

PLEASANTON FROM 0.1 MILE NORTH OF 

EAST JUNCTION ROUTE 84 TO LAGUNA 

CREEK LANE UNDERCROSSING 

SLAB REPLACEMENT 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

ALEMAYEHU, WONDWOSEN 

(510)385-5768 

5675 B. GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$813,216
 $748,570
 $748,570

05/05/16 
05/24/16 
08/25/16 

91%

 92%

04-ALA-880-2.9/27.3 
04-2J0704 
HSNH-PI -( )8 

1- 07-(E) 

--() 

IN ALAMEDA COUNTY, IN FREMONT, UNION 

CITY, HAYWARD, SAN LEANDRO, AND 

OAKLAND, FROM 0.4 MILES SOUTH OF 

FREMONT BOULEVARD OVERCROSSI 

INSTALL MEDIAN CONCRETE BARRIER 

BAY CITIES PAVING & GRADING, 

INC. DAVID NOTT 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

SINGH, BAHADUR 

(510)670-7831 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$50,276,889
 $11,320,790
 $2,807,623

03/15/16 
03/29/16 
10/29/16 

16%

 23%

04-ALA-880-8.5/8.5 
04-0J3504 

IN ALAMEDA COUNTY IN FREMONT NEAR 

THORNTON AVENUE AT EAST NEWARK 

UNDERPASS 

INSTALL ROCK SLOPE PROTECTION 

AMERICA PACIFIC CONSTRUCTION 

BREA CA 92821 

201 LAUREL AVE # 13 

ZHANG, RUI 

(510)867-6031 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$231,822
 $224,322

 $0

03/08/16 
03/16/16 
08/01/16 

73%

 100%

04-ALA-880-18.4/18.4 
04-172454 
IM- -( )

--() 

IN HAYWARD, 1.7 MILES NORTHEAST OF A 

STREET UNDERCROSSING AND ROCKAWAY 

LANE 

ENVIRONMENTAL MITIGATION (SITE 1) 

JOHN SEMSEN LANDSCAPING 

COMPANY 

SONORA CA 95370 

21161 LYONS BALD MT RD 

BAILEY, JESSICA 

(510)385-8163

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$476,766
 $356,101
 $49,005

12/16/15 
01/26/16 
08/22/19 

10%

 72%

04-ALA-880-28.2/28.2 
04-1J5804 

IN ALAMEDA COUNTY IN OAHLAND AT 

FRUITVALE AVENUE OVERHEAD 

SPOT BLAST CLEAN AND PAINT STEEL 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

2320 CORDELIA RD 

$3,387,212 
$0 
$0 

06/09/16 
06/23/16 

0% 

0% 
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Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF RGW CONSTRUCTION, INC CHEUNG, JOY $57,242,285 04/30/14 37%
04-0A7104 
NHPA-8801-(070)E 

--() 

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$25,029,017
 $1,573,507

05/13/14 
09/12/18 

44%

MODIFY INTERCHANGE AND CONSTRUCT 
HB4N 

04-ALA-880-28.9/29 23RD AVENUE OVER CROSSING BRIDGES RGW CONSTRUCTION, INC. JOY CHEUNG $565,000 10/27/15 100%
04-0K9104 REMOVE BRIDGE RAILING AND FENCING, 

PLACE TEMPORARY K-RAIL, PLACE FENCING LIVERMORE, CA 94542 

550 GREENVILLE ROAD, 25100 SANTA CLARA 

STREET, 

$574,054
 $0

10/28/15 
08/30/16 

99%

ALONG RIGHT EDGE-OF-DEC HAYWARD, CA 94542 

20.20.201 
REMOVE BRIDGE RAILING, PLACE FENCING (408)591-5122 

130 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,627,891 09/12/14 44%
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,549,921
 $2,700

10/08/14 
03/13/18 

100%

HA22 

04-ALA-980-.3/1.7 IN ALAMEDA COUNTY IN OAKLAND ON RTE BAY CITIES PAVING & GRADING, $2,389,081 06/23/16 0%
04-4J6104 
NHPI-0980-(005) 

980 0.2 MILES WEST OF 11TH STREET 

OVERCROSSING TO 30TH STREET 

INC. 

1450 CIVIC CT. BLDG. B #400 

$0
 $0

07/18/16 
0%

--() 
UNDERCROSSING CONCORD CA 94520 

COLD PLANE AC PAVMT/RHMA OVERLAY 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $7,272,905 11/07/13 100%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 111 GRAND AVENUE 

OAKLAND, CA 94612 

$7,270,431
 $0

11/07/13 
06/29/16 

100%

REPLACE FIRE LIFE/BUILDING (510)385-6887 OVER RUN 
MANAGEMENT SYS 

SHOPP 353 

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING SINGH, RANJEET $11,853,654 08/12/14 100% 
04-152724 
CML-6204-(114) 

--() 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

CONCORD CA 94520 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$11,252,949 
$69,935 

09/02/14 
11/02/16 

97% 

OVER RUN 
(510)943-2923
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Statement of Ongoing Contracts as of 08/20/16
09/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-11.0/0 COUNTIES ON VARIOUS ROUTES AND FBD VANGUARD CONSTRUCTION AMIR HATEFI $1,863,142 10/13/15 100%
04-286804 
NHP-000C-(406)E 

--() 

LOCATIONS. 

WEIGH IN MOTION LIVERMORE CA 94550 

651 ENTERPRISE COURT 2727 SYSTRON DR. 

SUITE 150 

CONCORD, CA 94518 

$1,723,078
 $0

10/23/15 
12/30/16 

92%

HA42 
(925)602-9011 

04-CC-4-22.8/23.8 INSTALL & RETROFIT IRRIGATION SYSTEM SUAREZ & MONOZ CONSTRUCTION HOLLIS, JOHN $695,000 10/27/15 100%
04-0K8704 FOR CONNECTION TO RECYCLED WATER 

SYPPLY AT RAILROAD AV. INTERCHANGE IN 

INC 

20975 CABOT BLVD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$616,598
 $0

02/10/16 
09/30/16 

89%

PITTSBURG HAYWARD, CA 94545 (510)867-4515 OVER RUN 
EMERGENCY DROUGHT MITIGATION 

20.20.201 
CONTRACT 

130 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH CALE SHERMAN BAY CITIES PAVINGHATIFI, AMIR $56,438,260 05/25/12 100%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

& GRADING, INC. 

1450 CIVIC CT., BLDG B STE400 
2727 SYSTRON DRIVE, 

STE 150 

$54,757,328
 $127,059

07/03/12 
09/30/16 

97%

OVERCROSSING CONCORD, CA 94520 CONCORD, CA 945189 

HB4C SWPPP 
WIDEN ROADWAY AND RECONSTRUCT (510)867-6034 

04-CC-4-/0 IN CONTRA COSTA COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY REZAEI, ASGHAR $2,523,200 01/28/16 0%
04-2J1504 
NHP-X013-(029)E 

--() 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS WILSONVILLE 

PO BOX 347 

OR 97070 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$0
 $0

02/18/16 
05/31/17 

0%

(925)602-9023 

04-CC-24-5.2/5.6 IN CONTRA COSTA COUNTY,IN LAFAYETTE RGW CONSTRUCTION, INC. KOREY HATEFI, AMIR $3,516,228 12/12/14 34%
04-3G1604 
NHP-P024-(033)E 

--() 

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING 

MULTI-TIERED SLOPE STRESSING SYSTEM 

MARR, PM 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$3,539,943
 $850

01/15/15 
12/30/17 

99%

HA4 
(510)867-6034 

04-CC-80-.2/8.5 IN CC COUNTY, IN RICHMOND AND PINOLE, O. C. JONES AND SONS INC. JOLIE SCHNEIDER $3,895,000 05/31/16 0% 
04-2K0504 FROM CENTRAL AVE. TO BARRETT AVE, AND

 AT PINOLE VALLEY ROAD BERKLEY, CA 94710 

1520 FOURTH STREET, 2727 SYSTRON DRIVE, 

SUITE 150, 

$0 
$0 

05/31/16 
0% 

RESURFACE BRIDGE DECKS CONCORD, CA 94509 

20.80,315 
(925)602-9402

000 
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Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-80-13.4/14.1 IN CONTRA COSTA AND SOLANO COUNTIES AMERICAN CIVIL CONSTRUCTORS CASSAUNDRA LOGRASSO $6,879,346 01/05/16 95%
04-3G4034 ON THE CARQUINEZ BRIDGE (1958) 

REPLACE JOINT SEALS AND DECK 

WEST COAST, INC. 

2990 BAY VISTA COURT, SUITE D 
2727 SYSTRON DRIVE, 

SUITE 150 

$5,915,560
 $376,419

01/29/16 
09/30/16 

88%

BENICIA CA 94510 CONCORD, CA 94521 

HA21 
(925)602-9087 

04-CC-80-/0 IN CONTRA COSTA COUNTY, ON ROUTES 80 MIDSTATE BARRIER, INC. MIAN ARSHAD $1,369,272 12/11/15 100%
04-2G4414 
HSNH-PIG -( 

3028- E -()

)P 
AND 580 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING STOCKTON, CA 95213 

329 SOUTH HWY 99 2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$1,298,682
 $0

01/07/16 
08/02/16 

100%

COMPLETED 
08/02/16 

(925)602-9021 

04-CC-580-6.1/7.8 IN CONTRA COSTA, MARIN, AND SAN MYERS AND SONS CONSTRUCTION, RONALD GOLDGRUBER $4,251,237 10/21/15 78%
04-3G4574 FRANCISCO COUNTIES ON THE SAN 

FRANCISCO-OAKLAND BAY BRIDGE AND 

LP 

4600 NORTHGATE BLVD,SUITE 100 
3401 REGATTA BLVD 

RICHMOND CA 94804 

$3,805,740
 $338,316

11/16/15 
09/20/16 

88%

RICHMOND -SAN RAFAEL BRIDGE SACRAMENTO CA 95834 (510)385-7004 
REPLACE JOINT SEALS AND RELATED 

HA21 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY GOLDGRUBER, RONALD $28,877,671 04/10/14 73%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE FAIRFIELD CA 94534 

2320 CORDELIA ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$27,294,028
 $9,702,124

05/05/14 
05/01/17 

94%

(510)774-4372 

04-CC-680-10.4/0 NEAR DANVILLE, AT 0.1 MILE SOUTH OF RGW CONSTRUCTION, INC. SINGH, RANJEET $2,593,256 01/05/16 100%
04-1SS474 
NHPI-680 -( 

067- E -()

)1 
STONE VALLEY ROAD 

REMOVE SLIDE INSTALL RSP LIVERMORE CA 94550 

550 GREENVILLE RD 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$2,580,035
 $0

01/22/16 
07/19/16 

100%

COMPLETED 
08/18/16 

(510)385-6886

04-CC-680-22.2/23.9 IN CONTRA COSTA COUNTY ON ROUTE 680 DIRT AND AGGREGATE $244,444 03/04/16 0% 
04-2G4524 
HSNH-PIG -( )6 

AT VARIOUS LOCATIONS BETWEEN EAST 

MARTINEZ UNDERPASS AND 0.2 MILE 

INTERCHANGE, INC. 

20905 NE SANDY BLVD. 

$0 
$0 

03/22/16 
0% 

1- 07-(E) 
SOUTH OF MARIN VISTA AVENUE FAIRVIEW OR 97024 

HM3J 

--() 
CONCRETE BARRIER TRANSITIONS/MGS 
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Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-22.7/24.8 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC MONICA SEGOBIA $13,948,950 04/16/14 0%
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION BENICIA CA 94510 

3701 MALLARD DR. 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$13,883,321
 $6,597

04/30/14 
01/01/17 

0%

PLANT EST 

HA21 
(925)602-9024 SATIS 

04-CC-680-/0 IN CONTRA COSTA COUNTY ON ROUTES 160, DREAMBUILDER CONSTRUCTION MIAN ARSHAD $2,464,337 11/24/15 44%
04-2G4514 
HSNH- PG -( 

3030- E -() 

)X 
242 AND 680 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING 

CORP. 

PLACENTIA, CA 92870 

1324 E. LAWSON LN. 
2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$1,464,309
 $458,783

12/18/15 
03/01/17 

59%

(925)602-9021 

04-LAK-29-/25.8 IN LAKE, MARIN, NAPA, SOLONO, AND THE PROFESSIONAL TREE CARE CO JOHN HOLLIS $3,275,000 06/20/16 0%
04-2K2504 SONOMA COUNTIES, AT VARIOUS LOCATIONS 

REMOVE AND DISPOSE OF TREES BERKELEY, CA 94710 

2828 8TH STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0
 $0

06/20/16 
12/30/16 

0%

(510)867-4515 

20.20.201 

130 

04-MRN-1-10.9/0 IN MARIN COUNTY NEAR STINSON BEACH AT GHILOTTI CONSTRUCTION CO. INC.STEVE RUSSELL $1,721,874 08/05/15 8%
04-4S2204 
STP-P001-(589)E 

--() 

1.2 MILES SOUTH OF NORTH PANORAMIC 

HIGHWAY 

CONSTRUCT RETAINING WALL/ROAD 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-6297 

756 W FRANCISCO BLVD 

SAN RAFAEL,CA 94901 

$1,511,732
 $466,522

08/19/15 
02/19/20 

87%

HA23 

04-MRN-1-13.1/15 IN MARIN COUNTY ON ROUTE 1 FROM 0.2 GHILOTTI CONSTRUCTION CO. INC.RUSSELL, STEVE $809,020 05/07/15 98%
04-1J8404 MILE NORTH OF CALLE DEL ARROYO TO 1.0 

MILE SOUTH OF AUDOBON CANYON RANCH. SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

$723,245
 $0

06/08/15 
08/29/16 

89%

AC RESURFACING SAN RAFAEL, CA 94901 

(510)774-6297 

04-MRN-1-17.0/19 IN MARIN COUNTY, NEAR BOLINAS, FROM VINTAGE PAVING COMPANY, INC RUSSELL, STEVE $894,298 05/12/15 73% 
04-3E3404 0.1 MILE SOUTH OF BOLINAS FAIRFAX 

ROAD TO 1.5 MILES NORTH OF HORSESHOE WINTERS CA 95694 

119 MAIN ST 756 WEST FRANCISCO 

BLVD 

$376,187 
$117,869 

06/08/15 
08/29/16 

42% 

HILL ROAD SAN RAFAEL, CA 94901 

HM1 
PLACE RUBBERIZED HMA (GAP GRADED) (510)774-6297
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Statement of Ongoing Contracts as of 08/20/16
09/01/16
 

04District 

04-MRN-1-22.8/28.5 

Fed Aid 
Pgm Code 

04-3J4704 

Contract 
Location 

Storm Water 
Plan 

IN MARIN COUNTY OLEMA CK BRIDGE TO 

LAGUNITAS CK BRIDGE AND NEAR TOMALES 

FR 0.4 MI NORTH OF 2ND STREET TO 

SONOMA CO. 

Description 

COLD PLANE AC PAVEMENT & PLACE HMA 

Type Of Work 

ARGONAUT CONSTRUCTORS 

Contractor 

SANTA ROSA CA 95402 

P.O. BOX 639 

STEVE RUSSELL 

Resident 
Engineer 

(510)774-6297 

756 W FRANCISCO BLVD 

SAN RAFAEL CA 94901 

$933,181

Bid + CCOs

 $40,456

Comp To date

 $40,456

This Month 

06/09/16 

Awarded 

06/23/16 

Approved 

09/26/16 

Est Comp
Accepted 

38%

%Time

 4%

% Work 
Message 

04-MRN-101-12.7/14.7 

HA21 

04-4A0004 
NHPG-Q101-(284)E 

--() 

IN MARIN COUNTY IN SAN RAFAEL AT 

VARIOUS LOCATIONS FROM NORTH SAN 

PEDRO ROAD UNDERCROSSING TO LUCAS 

VALLEY ROAD UNDERCROSSING 

REPLACE BRIDGE RAILINGS AND 

GHILOTTI CONSTRUCTION CO. INC. 

SANTA ROSA CA 95407 

RUSSELL STEVE 

(510)774-6297 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL CA 

$1,839,340
 $1,409,187

 $78,469

03/17/16 
04/05/16 
08/25/16 

23%

 75%

04-MRN-101-18.6/27.7 
04-264H34 

IN MARIN COUNTY IN NOVATO AND NEAR 

BURDELL AT VARIOUS LOCATIONS FROM 

SOUTH NOVATO BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF REDW 

SOUND WALL AND HIGHWAY PLANTING 

GHILOTTI BROS/RM HARRIS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

CHOI, GINA 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$2,608,415
 $2,150,747
 $107,399

11/05/15 
12/02/15 
07/31/19 

89%

 87%

04-MRN-101-26.5/27.6 

HB5 

04-264094 
NHP-Q101-(261)N 

21L- -( ) 

IN MARIN AND SONOMA COUTIES, ON 

REALIGN HIGHWAY/CONSTRUCT BRIDGE 

GHILOTTI BROS / RM HARRIS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

JYOTSNA (JOY) SHARMA 

(510)385-5732 

1009 CLEGG COURT, STE 

G, 

PETALUMA, CA 94954 

$44,205,169
 $8,430,440
 $1,435,203

01/21/16 
02/18/16 
04/18/18 

14%

 19%

04-MRN-101-/0 
04-4G4604 
NHP-Q101-(277)E 

--() 

IN MARIN COUNTY, AT VARIOUS LOCATION, 

FROM SPENCER AVE OVERCROSSING TO 

NORTH BRANCH GALLINAS CREEK BRIDGE 

UPGRADE BRIDGE RAIL 

GHILOTTI BROS/RM HARRIS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

STREATER, HAL 

(707)769-5695 

1009 CLEGG CT, STE G 

PETALUMA, CA 94954 

$7,382,264
 $3,249,865

 $0

01/28/16 
03/03/16 
12/30/16 

35%

 44%

HA21 

04-MRN-101-/0 
04-2J1804 
NHP-000C-(415)E 

--() 

IN MARIN, NAPA, AND SONOMA COUNTIES 

AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

VALEH, SYD 

(707)576-2310

1792 KAISER AVENUE 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$1,481,990 
$0 
$0 

01/12/16 
02/02/16 
10/14/16 

0% 

0% 
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Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-12-/3.3 IN NAPA AND SOLANO COUNTIES FROM BORTOLUSSI & WATKIN, INC. JESSICA BAILEY $595,166 07/31/15 13%
04-2641A4 ROUTE 29 TO RED TOP ROAD 

HIGHWAY PLANTING REPLACEMENT SAN RAFAEL CA 94901 

77 LARKSPUR STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$335,947
 $3,802

08/19/15 
03/03/20 

57%

(510)385-8163 

HB4C 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. BORRAYO, SALVADOR $3,910,000 01/14/13 100%
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS SAN LEANDRO, CA 94577 

975 CARDEN STREET 21339 CABOT BLVD. 

HAYWARD, CA 94545 

$3,891,957
 $0

01/14/13 
09/30/16 

99%

(TOS) DUE TO THEFT, HARDW (510)377-4186 OVER RUN 

20.20.201 
REPAIR DAMAGED ELECT SYSTEMS (TOS) 

130 

04-NAP-29-25.5/28.4 IN NAPA COUNTY IN AND NEAR ST. HELENA MARTY MURPHY GHILOTTI SANTOS, BRIAN $10,547,860 03/17/15 69%
04-259404 
STP-P029-(014)E 

--() 

FROM MEE LANE TO 0.1 MILE SOUTH OF 

SULPHUR CREEK BRIDGE 

OVERLAY, WIDEN, 2-WAY TURN LANES 

BROTHERS, INC. 

SAN RAFAEL CA 94901 

525 JACOBY STREET 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$9,161,610
 $2,402,621

04/02/15 
11/21/16 

86%

HA22 
(510)774-4386 

04-NAP-29-47.0/47.2 IN NAPA COUNTY ON ROUTE 29 AT THE GORDON N. BALL, INC. VALEH, SYD $4,918,860 02/23/15 80%
04-4A0904 
STP-P029-(117)E 

--() 

TROUTDALE CREEK BRIDGE (#21-0004) 

BRIDGE REPLACEMENT ALAMO CA 94507 

333 CAMILLE AVENUE 403 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$4,756,458
 $3,500

03/04/15 
12/12/16 

96%

HA21 
(707)576-2310 

04-NAP-121-16.7/16.9 IN NAPA COUNTY, NEAR NAPA, AT 0.6 GORDON N BALL INC. . . PATENIA, DANILO $5,409,000 03/18/16 26%
04-1K8004 TO 0.8 MILES NORTH OF 

ROAD 

WOODEN VALLEY 

ALAMO, CA 94507 

333 CAMILLE AVE, 324 CAMPUS LANE, 

FAIRFIELD, CA 94534 

$1,654,765
 $0

03/18/16 
11/30/16 

31%

CONSTRUCT SOLIDER PILE WALL (510)224-6309 SUSPENDED 

20.20.201 

130 

04-NAP-128-17.9/17.9 IN NAPA COUNTY, AT 1.1 MILES WEST OF GORDON N. BALL, INC. PATENIA, DANILO $813,920 06/03/16 33% 
04-2G9404 
STP-P128-(058)E 

--() 

KNOXVILLE ROAD 

CONSTRUCT ROADWAY RETAINING SYSTEM ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)863-5144

324 CAMPUS LANE STE T 

FAIRFIELD, CA 94534 

$549,390 
$549,390 

06/14/16 
08/26/16 

67% 

HA23
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 08/20/16
09/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-128-20.2/20.2 IN NAPA COUNTY,ON ROUTE 128 AT POST GHILOTTI CONSTRUCTION COMPANY,SHARMA, JYOTSNA $610,648 12/18/14 95%
04-3G7604 
STP-P128-(055)E 

--() 

MILE 20.2 AT CAPEL CREEK BRIDGE 

INSTALL DRAINS, SLOPE INDICATORS 

INC. 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$377,136
 $10,050

01/12/15 
09/30/16 

100%

HA23 
(570)386-5732 

04-NAP-128-29.7/29.7 IN NAPA COUNTY- ROUTE 128-PM 29.7 STEELHEAD CONSTRUCTORS, INC. PANTENIA, DANILO $994,932 12/10/15 50%
04-2G9504 
NHP-P128-(057)E 

--() 

NEAR WINTERS, 1.8 MILES EAST OF 

WRAGG CANYON ROAD. 

CONSTRUCT ROADWAY RETAINING SYSTEM 

REDDING, CA 96003 

2940 INNSBRUCK DRIVE 324 CAMPUS LANE SUITE 

T 

FAIRFIELD, CA 94534 

$921,303
 $45,341

01/07/16 
08/24/16 

91%

HA23 
(510)224-6309 

04-NAP-128-32.9/34.2 IN NAPA & SOLANO COUNTIES, FROM 1.4 A TEICHERT & SON INC (DBA PATENIA, DANILO $1,585,000 10/28/15 6%
04-0K8804 MILES WEST TO 0.5 MILES EAST OF 

NAPA/SOLANO COUNTY LINE DIR'S ORDER 

TEICHERT CONSTRUCTION) 

PO BOX 13557 
324 CAMPUS LANE, 

SUITE T 

$1,592,749
 $0

10/28/15 
06/24/16 

100%

EMERGENCY F.A. SACRAMENTO, CA 95853 FAIRFIELD, CA 94534 

20.20.201 
REPAIR FIRE DAMAGE, INSTL DEBRS FLOW 

FENCE 
(510)224-6309 

130 

04-NAP-128-/20.2 REPLACE BEARING PADS, STIFFENERS, GOLDEN GATE BRIDGE, INC SHARMA, JOYTSNA $365,000 02/05/15 95%
04-3J1204 JOINT SEALS, RELOCATE CROSS BRACING, 

CUT STEEL GIRDER ENDS @ CAPELL CREEK 

BRIDGE 

BENICIA, CA 94510 

3701 MALLARD DRIVE 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$254,968
 $0

02/05/15 
06/15/16 

70%

COMPLETED 
08/18/16 

20.20.201 
REPLACE BEARING PADS & RELOCATE 

BRACING 
(510)385-5732 

130 

04-SCL-9-3.6/11.4 IN SANTA CLARA COUNTY IN SARATOGA AND GRANITE ROCK COMPANY CHOI, EUNMI $1,811,008 01/19/16 24%
04-1A3404 
STP-P009-(022)E 

--() 

LOS GATOS AT WEST BRANCH SARATOGA 

CREEK BRIDGE AND AT SARATOGA AVENUE 

SEPARATION 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(408)210-8203 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$711,419
 $365,105

02/04/16 
10/15/16 

39%

BRIDGE RAIL REPLACEMENT 
HA21 

04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,475,000 01/22/13 76% 
04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC SAN JOSE, CA 95133 

880 MABURY ROAD 21339 CABOT BLVD. 

HAYWARD, CA 94545 

$3,454,923 
$0 

01/22/13 
06/30/16 

99% 

OPERATION SYSTEMS DUE TO (510)377-4186
REPAIR DAMAGED TRAFFIC OPERATION 

20.20.201 
SYSTEMS 

130 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

04District 

04-SCL-17-5.4/5.4 

Fed Aid 
Pgm Code 

04-1J5704 

Contract 
Location 

Storm Water 
Plan 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATION 

Description 

BLAST CLEAN/PAINT STEEL GIRDERS 

Type Of Work 

TECHNO COATINGS INC. 

Contractor 

ANAEHEIM CA 92805 

1391 S. ALLEC ST. 

CHOI, EUNMI 

Resident 
Engineer 

(408)254-5823 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$1,404,337

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/03/16 

Awarded 

07/05/16 

Approved 

03/30/17 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

HM3H 

04-SCL-17-/1.6 

20.20.201 

130 

04-0K7004 
CHEMEKETA PARK, AT 1.6 MILES NORTH 

OF SANTA CRUZ COUNTY LINE 

DIRECTOR'S ORDER EMERGENCY F.A. 

INSTALL RSP, EXTEND DS @ ERODED 

EMBANKMENT 

GRANITE CONSTRUCTION COMPANY 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

MOAID LAYMOUN 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,865,000
 $503,318

 $0

09/17/15 
09/17/15 
06/30/16 

100%

 27%

04-SCL-17-/0 
04-2J1704 
NHP-X085-(057)E 

--() 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE OR 97070 

PO BOX 347 

NIKZAD, ALI 

(408)254-5849 

1007 KNOX AVE 

SAN JOSE, CA 96122 

$4,315,290
 $0
 $0

12/01/15 
12/10/15 
04/10/17 

0%

 0%

04-SCL-82-14.8/18.1 
04-2G5404 
HSNH-P082-(025)E 

--() 

IN SANTA CLARA COUNTY, IN SUNNYVALE 

AT VARIOUS LOCATIONS. 

DRAINAGE IMPROVEMENTS, CURB RAMP 

O'GRADY PAVING INC. 

MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 

NIKZAD, ALI 

(408)254-5849 

1007 KNOX AVE 

SAN JOSE, CA 96122 

$4,794,299
 $2,457,063
 $508,701

01/06/16 
01/26/16 
08/30/16 

93%

 51%

04-SCL-85-4.5/4.5 

20.20.201 

130 

04-0K4604 
SOUTHBOUND RIGHT SHOULDER 0.2 MILES 

NORTH OF BLOSSOM HILL ROAD IN CITY OF 

SAN JOSE DIRECTOR'S ORDER EMERGENCY 

F.A. 

REPAIR SINKHOLE AND DRAINAGE SYSTEM 

RGW CONSTRUCTION INC 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

VINAY CHAMPANERIA 

(510)714-7091 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$457,000
 $169,807

 $0

10/26/15 
01/13/16 
08/30/16 

97%

 37%

04-SCL-101-.1/0 
04-2J2504 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 

ETIC 

PLEASANT HILL CA 94523 

2285 MORELLO AVENUE 

NGUYEN, HUNG 

(408)254-5700

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$1,255,900 
$28,328 
$28,328 

06/20/16 
07/18/16 
01/31/17 

12% 

2% 



   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

04District 

04-SCL-101-16.0/27.9 

Fed Aid 
Pgm Code 

04-1J6304 

Contract 

NHP-Q101-(283)E 

--() 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY IN MORGAN HILL 

AND SAN JOSE ON US-101 FROM EAST 

DUNNE AVENUE TO 0.9 MILE NORTH OF 

SILICON VALLEY BOULEVARD 

Description 

REPLACE PCC SLABS, REPAIR JOINTS, 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

LAYMOUN, MOAID 

Resident 
Engineer 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$15,025,697

Bid + CCOs

 $8,815,460

Comp To date

 $3,384,985

This Month 

03/01/16 

Awarded 

03/22/16 

Approved 

10/31/16 

Est Comp
Accepted 

57%

%Time

 57%

% Work 
Message 

04-SCL-101-52.0/52.6 
04-235624 
CNHP-000C-(366)E 

--()

IN SANTA CLARA AND SAN MATEO 

COUNTIES IN PALO ALTO AND EAST PALO 

REPLACE BRIDGE STRUCTURE 

GHILOTTI BROS/RM HARRIS JV 

MARTINEZ, CA 94553 

901 HOWE ROAD 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$16,033,666
 $6,781,878
 $589,128

04/28/15 
05/15/15 
04/19/18 

40%

 42%

HA21 

04-SCL-152-1.7/1.8 
04-1K6404 

IN SANTA CLARA COUNTY, NEAR GILROY, 

AT 1.3MILES WEST OF BLACK HAWK CANYON 

ROAD 

CONSTRUCT LAUNCHED SOIL NAIL WALL 

BAY CITIES PAVING & GRADING 

INC. 

CONCORD, CA 94520 

1450 CIVIC CT, BLDG B, #400 

PANDYA, NILESH 

(408)592-3433 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$985,000
 $197,249

 $0

05/27/16 
05/27/16 
10/15/16 

50%

 20%

20.20.201 

130 

04-SCL-152-11.9/11.9 

HB1 

04-0G7204 
HSNH- -( )P 

P15-2 08-(E) 

--() 

IN SANTA CLARA COUNTY AT FRAZIER LAKE 

RD INTERSECTION 

UPGRADE INTERSECTION/INSTALL SIGNAL 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT BLDG B #400 

PANDYA, NILESH 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,656,259
 $0
 $0

07/20/16 
08/11/16 
07/30/17 

0%

 0%

04-SCL-152-16.2/19.5 

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,603,868
 $9,447,113

 $0

03/22/13 
04/18/13 
12/10/15 

100%

 100%

04-SCL-152-30.4/35.2 
04-2J2004 
NHP-P152-(086)E 

--() 

IN SANTA CLARA COUNTY ABOUT 20 MILE 

EAST OF GILROY FROM PACHECO CREEK TO 

SANTA CLARA/MERCED COUNTY LINE 

COLD PLANE AC PAVEMENT/PLACE RHMA 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD, CA 94520 

1450 CIVIC CT, BLDG B-400 

PANDYA, NILESH 

(408)592-3433

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$3,483,197 
$3,021,484 

$0 

05/29/15 
06/22/15 
08/23/16 
08/23/16 

100% 

100% 



 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-152-/5.2 ON ROUTE 152 SANTA CRUZ COUNTY LINE BAY CITIES PAVING & GRADING PANDYA, NILESH $14,079,051 05/29/14 83%
04-2A2504 
SSTP-S152-(080)E 

--() 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

INC 

CONCORD CA 94524 

P O BOX 6227 
2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$11,640,225
 $929,007

06/18/14 
05/30/17 

82%

HB1 
(408)232-0224 

04-SCL-237-6.9/9.2 IN SANTA CLARA COUNTY IN SAN JOSE & O.C. JONES & SONS, INC. PANDYA, NILESH $2,493,700 06/24/16 0%
04-3J5304 
ACHS-P029-(124)E 

P P0-29 1-(4E)

--() 

MILPITAS FR NO. FIST ST. OC TO 0.1 

MILE WEST OF ROUTE 237/880 SEPARATION 

RHMA GAP GRADED RESURFACING 

BERKELEY, CA 94710 

1520 FOURTH STREET 

(408)254-5847 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$0
 $0

07/15/16 
11/30/16 

0%

04-SCL-280-7.5/11.5 IN SANTA CLARA FROM TANTAU AVENUE DESILVA GATES CONSTRUCTION LP NUGYEN, HUNG $1,653,575 11/24/15 83%
04-272054 
NHPI-280 -( 

143- -() 

)1 
OVERCROSSING TO FOOTHILL EXPRESSWAY 

EXPRESSWAY UNDERCROSSING 

REHABILITATE EXISTING PAVEMENT ON 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

(408)254-5700 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,210,901
 $795,053

12/17/15 
09/30/16 

73%

HA 

04-SCL-280-20.5/20.5 NEAR PALO ALTO, 0.1 MILE SOUTH OF AVAR CONSTRUCTION INC. GMI BOOSHERI, FRED $1,639,000 07/17/15 100%
04-4J2704 ALPINE ROAD, REPAIR CULVERT AND 

SINKHOLE 

REPAIR CULVERT AND SINKHOLE 

FREMONT, CA 94538 

47375 FREMONT BLVD. 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,352,322
 $0

09/18/15 
07/10/16 

100%

OVER RUN 
07/25/16 

20.20 

201130 

04-SCL-880-3.6/5.4 IN SAN JOSE AT 880/101 SEPARATION BORTOLUSSI & WATKIN, INC. HOLLIS, JOHN $850,000 11/03/15 100%
04-0K8504 EXTEND AND RETROFIT IRRIGATION 

SYSTEMS TO TIE INTO RECYCLED WATER 

SUPPLY 

SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)867-4515 

3401 REGATTA BLVD 

RICHMOND, CA 95804 

$113,288
 $0

02/10/16 
06/30/16 

100%

COMPLETED 
07/29/16 

DROUGHT MITIGATION EMERGENCY 
20.20.201 

CONTRACT 
130 

04-SCL-880-8.6/10.5 IN SANTA CLARA COUNTY IN MILPITAS DESILVA GATES CONSTRUCTION LP NUGYEN, HUNG $3,313,111 06/13/16 47% 
04-3J5204 
NHPI- 880-(075)E 

--() 

FROM ROUTE 237/880 SEPARATION TO 

ALAMEDA COUNTY LINE 

AC RESURFACING 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 

(408)254-5700

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$10,500 
$10,500 

07/05/16 
10/31/16 

0% 

HM
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 

04-SF-1-/0 

Fed Aid 
Pgm Code 

04-1K8404 

Contract 
Location 

04 

Storm Water 
Plan 

IN SAN FRANCISCO, SAN MATEO AND SANTA 

CLARA COUNTIES ALONG VARIOUS ROUTES 

Description 

TRIM OR REMOVE AND DISPOSE OF TREES 

Type Of Work 

KINGSBOROUGH ATLAS TREE 

SURGERY, INC. 

Contractor 

SANTA ROSA, CA 95407 

1544 LUDWIG AVENUE 

JOHN HOLLIS 

Resident 
Engineer 

(510)867-4515 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,365,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/21/16 

Awarded 

06/21/16 

Approved 

12/30/16 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

20.20.201 

130 

04-SF-80-8.2/8.6 

TOLL....B 

04-0K6914 
EASTERN SPAN OF SFOBB (SAS) IN THE 

CITY & COUNTY OF SAN FRANCISCO 

INSTALL GREASE CAPS RPR PRESTRESS 

TENDONS 

GOLDEN STATE BRIDGE INC 

BENICIA, CA 94501 

3701 MALLARD DRIVE 

BILL SHEDD 

(510)385-6912 

171 BURMA ROAD, BLDG 

#3 

OAKLAND, CA 94607 

$2,945,000
 $200,101
 $128,237

12/11/15 
05/10/16 
12/30/16 

68%

 7%

ATA 

04-SF-80-8.3/8.3 
04-0K9404 

IN THE CITY OF SAN FRANCISCO AT THE 

SAN FRANCISCO-OAKLAND BAY BRIDGE 

SELF-ANCHOREDSUSPENSION TOWER 

CONSTRUCT AND TEST ANCHOR RODS 

CALIFORNIA ENGINEERING 

CONTRACTORS INC 

PLEASANTON, CA 94566 

20 HAPPY VALLEY ROAD 

DARRYL SCHRAM 

(650)222-7242 

171 BURMA ROAD 

OAKLAND, CA 94607 

$735,000
 $373,622

 $0

12/09/15 
06/10/16 
04/05/16 

100%

 51%

TOLL....B 

ATA 

04-SF-80-8.5/8.9 
04-013574 

IN SAN FRANCISCO/ALAMEDA COUNTY 

DISMANTLING OF MARINE FOUNDATION OF 

KIEWIT/MASON AJV 

FAIRFIELD, CA 94534 

4650 BUSINESS CENTER DRIVE 

BOAL, BRIAN 

(510)714-7074 

171 BURMA ROAD BLDG 1 

OAKLAND, CA 94607 

$102,336,750
 $17,537,402
 $7,620,194

03/18/16 
03/30/16 
02/16/19 

13%

 17%

04-SF-80-8.6/8.9 

HA4S3 

04-013524 
IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND ALAMEDA COUNTY FROM 0.8 

MILE EAST OF THE YERBA BUENA TUNNEL 

TO 0.8 MILE WEST OF THE TO 

REMOVE BRIDGE & SALVAGE BRDG ELEMEN 

CALIFORNIA ENGINEERING 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 

PLEASANTON CA 94566 

20 HAPPY VALLEY ROAD 

SCHRAM, DARRYL 

(650)222-7242 

333 BURMA ROAD 

OAKLAND, CA 94607 

$73,716,836
 $50,717,889
 $2,561,528

03/19/15 
04/08/15 
03/29/18 

43%

 69%

04-SF-80-12.6/13.9 

HA4S3 

04-0120T4 

SWPPP 

IN SAN FRANCISCO COUNTY FROM THE 

YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 

CALIFORNIA ENGINEERING 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 

PLEASANTON, CA 94566 

20 HAPPY VALLEY ROAD 

HOWE, WILLIAM 

(510)385-7084

325 BURMA ROAD 

OAKLAND, CA 94607 

$159,979,686 
$138,233,802 

$116,350 

11/27/12 
01/10/13 
06/02/17 

80% 

87% 
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Statement of Ongoing Contracts as of 08/20/16
09/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-101-1.1/1.1 IN SAN FRANCISCO & SAN MATEO PETERSON-CHASE GENERAL DAVID, JOSE $1,573,587 06/27/16 0%
04-2J2604 COUNTIES ON ROUTES 101 & 280 AT 

VARIUS LOCATIONS 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLE WES 
585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$0
 $0

07/26/16 
02/07/17 

0%

TREAT BRIDGE DECKS IRVINE, CA 92606 (510)754-0001 

HM3 

04-SF-101-1.6/4.1 IN SAN FRANCISCO COUNTY ROUTE 101 ARROW FENCING $453,900 06/24/16 0%
04-1J6904 FROM 22ND ST POC TO 18TH POC AND ON 

ROUTE280 AT 0.1 MILE NORTH OF 20TH CALPELLA CA 95418 

P.O. BOX 385 $0
 $0

07/26/16 
0%

ST POC 

UPGRADE FENCES AND GATES 

04-SF-101-1.6/4.1 IN MARIN COUNTY AND IN THE CITY AND GHILOTTI BROS., INC. STREATER, HAL $1,978,580 12/14/15 44%
04-3G7004 
NHP-000C-(412)E 

--() 

COUNTY OF SAN FRANCISCO AT VARIOUS 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94901 

$796,554
 $169,353

01/26/16 
12/30/16 

39%

HA21 
(707)769-5695 

04-SF-101-1.7/1.8 SILVER AVE OVERCROSSING BR. NO. 34­ DISNEY CONSTRUCTION, INC. CHARLES KOOS $1,679,000 03/24/16 28%
04-1K3304 0032 SAN FRANCISCO 

RECONSTRUCT BRIDGE RAILING BURLINGAME, CA 94010 

859 COWAN ROAD, SUITE 3 585 LINDA MAR 

PACIFICA, CA 94044 

$98,247
 $0

05/26/16 
09/30/16 

6%

(650)738-3858 

20.20.201 

130 

04-SF-280-.1/1.5 IN THE CITY AND COUNTY OF SAN GRANITE ROCK COMPANY DAVID, JOSE $1,412,150 12/14/15 100%
04-4H9004 
HSNH-PI -( 

11- 14-(E) 

--() 

)2 
FRANCISCO AT ROUTE 280 SOUTHBOUND 

OFF-RAMP TO JOHN DALY BOULEVARD AND 

AT SAN JOSE AVENUE OVERCROSSIN 

CONSTRUCT CONCRETE BARRIER AND 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(510)754-0001 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,377,872
 $104,589

01/07/16 
09/01/16 
08/23/16 

97%

04-SF0-80-/7.8 INSTALL BASE (BAY AREA SECURITY ROSENDIN ELECTRIC, INC WONG, DUDLEY $9,075,000 03/16/15 100% 
04-2J8704 ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN 

IN CITY AND COUNTY OF SAN FRANCISCO SAN JOSE, CA 

PO BOX 49070 

95161-9070 
325 BURMA ROAD 

OAKLAND, CA 94607 

$6,021,316 
$781,016 

03/16/15 
08/31/16 

66% 

INSTALL SECURITY SYSTEM (510)385-7628 OVER RUN 

20.20.201 

130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-3.3/10.6 IN SAN MATEO COUNTY FROM 1.4 MILES GRANITE CONSTRUCTION COMPANY FRED BOOSHEHR $704,740 04/18/16 77%
04-1J2204 NORTH OF GREEN OAKS WAY TO 0.1 MILE 

SOUTH OF BEAN HOLLOW ROAD WATSONVILLE CA 95076 

580 WEST BEACH STREET 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$568,116
 $568,116

05/05/16 
09/30/16 

81%

COLD PLACE AC AND PLACE HMA (650)855-7777 

04-SM-1-10.6/21.5 IN SAN MATEO COUNTY ABOUT 7.5 MILES GRANITE CONSTRUCTION COMPANY BOOSHEHRI, FRED $3,540,440 05/04/16 35%
04-3J5104 SOUTH OF HALFMOON BAY FROM 0.1 MILES 

SOUTH OF BEAN HOLLOW ROAD TO 0.5 WATSONVILLE CA 95076 

580 WEST BEACH STREET 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$24,997
 $24,997

06/02/16 
10/31/16 

1%

MILES NORTH OF TUNITAS C (650)855-7777 

HM 
COLD PLANE RESURFACING/RMHA OVERLAY 

04-SM-1-15.8/15.8 NEAR PESCADERO AT 2.3 MILES SOUTH OF REDWOOD CONSTRUCTION AND FRED BOOSHEHRI $455,000 03/07/16 88%
04-1K6604 ROUTE 84 

CONSTRUCT ROCK SLOPE PROTECTION 

EQUIPMENT, INC. DBA 

ENGINEERING 

REDWOOD 2350 PAGE MILL ROAD, 

PALO ALTO, CA 94304 

$142,566
 $0

03/07/16 
08/31/16 

31%

2336 EL CAMINO REAL, (650)222-7241 
REDWOOD CITY, CA 94063 

20.20.201 

130 

04-SM-1-32.0/32 IN SAN MATEO COUNTY, NEAR HALF MOON GRANITE ROCK COMPANY ABDOLREZA, ABDI $635,150 10/20/15 100%
04-1J5904 
NHP-P001-(598)E 

--() 

BAY, AT SURFER'S BEACH, FROM 0.3 MILE 

NORTH OF SANTA ANA STREET TO SANTA 

ANA STREET/WASHOUT 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 603 MASON ST, PARK 

PRESIDIO 

SAN FRANCISCO CA 94129 

$576,209
 $0

11/04/15 
07/15/16 

88%

HA 
CONSTRUCT RETAINING WAL, ROCK SLOPE (510)867-6023 

04-SM-1-36.2/36.2 AT 10TH STREET, IN MONTARA, GRANITE ROCK COMPANY MARCUS WASHINGTON $907,000 02/29/16 89%
04-1K6504 PACIFICA, CA 

SHIFT TRAFFIC LANES AND CONSTRUCT SAN JOSE, CA 95136 

120 GRANITE ROCK WAY, 585 LINDA MAR, 

PACIFICA, CA 94044 

$470,686
 $0

02/29/16 
09/30/16 

52%

RSP (650)222-7516 

20.20.201 

130 

04-SM-1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC BAILEY, JESSICA $1,840,637 07/01/13 0% 
04-1123H4 
SM-9790-(13 ) 

--() 

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD 

INSTALL IRRIGATION SYS, HWY PLANTS 

DAVIS CA 95616 

118 HICKORY LANE 

(510)385-8163

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,307,455 
$10,762 

08/07/13 
10/16/19 

0% 

PLANT EST 

HE14 
SATIS 
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Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,248,070 03/09/09 100%

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

LODI CA 95242 

5400 WEST HIGHWAY 12 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,226,526
 $0

03/20/09 
04/28/15 

100%

PLANT EST 

SATIS 

04-SM-1-40.6/41 IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY KOOS, CHARLES $7,899,250 03/10/14 63%
04-265604 
LCMC-6204-(111) 

--() 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$8,203,982
 $193,244

03/24/14 
01/05/18 

98%

REPLACE 2-LANE BRIDGE 
HE11 

04-SM-1-47.2/47.2 CLARINADA AVE, OFF-RAMP, DALY CITY, ROBERT J. FRANK CONSTRUCTION, MARCUS WASHINGTON $545,000 01/11/16 83%
04-1K4904 CONSTRUCT RSP AND DRAINAGE SYSTEM 

DIRECTOR'S ORDER EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD, 
585 LINDA MAR, 

PACIFICA, CA 94044 

$236,756
 $0

01/11/16 
09/30/16 

43%

CONSTRUCT RSP AND DRAINAGE SYSTEM REDDING, CA 96003 (650)222-7516 

20.20.201 

130 

04-SM-1-/0 AT 10TH STREET IN MONTARA CA GRANITE ROCK COMPANY MARCUS WASHINGTON $3,000 02/29/16 0%
04-1K5604 SHIFT TRAFFIC LANES AND CONSTRUCT 

RSP SAN JOSE, CA 95136 

120 GRANITE ROCK WAY, 585 LINDA MAR, 

PACIFICA, CA 94044 

$0
 $0

02/29/16 
06/30/16 

0%

(650)222-7516 

20.20.201 

130 

04-SM-1-/0 IN SAN MATEO COUNTY AT VARIOUS FBD VANGUARD CONSTRUCTION NGUYEN, HUNG $2,068,527 12/18/15 100%
04-4A3614 
HSNH-PG -( 

1028- E -() 

)X 
LOCATIONS 

REPLACE METAL BEAM GUARDRAIL WITH LIVERMORE CA 94550 

651 ENTERPRISE COURT 

(408)254-5700

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,970,761
 $61,891

01/07/16 
08/31/16 

95%

04-SM-82-1.4/25.1 IN SAN MATEO COUNTY AT VARIOUS ST FRANCIS ELECTRIC $3,980,894 07/28/16 0% 
04-4G5514 
HSNH-PP08-(029)E

LOCATIONS 

INSTALL CROSSWALK SAFETY SAN LEANDRO CA 94577 

975 CARDEN STREET $0 
$0 

08/24/16 
0% 

--() 
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Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-84-17.0/21.5 IN SAN MATEO COUNTY IN WOODSIDE FROM TELFER PAVEMENT TECHNOLOGIES, FRED BOOSHEHRI $1,151,070 06/13/16 20%
04-4J1104 
NHP-P084-(046)E 

--() 

1.0 MILES NORTH FRIARS LANE TO ROUTE 

280 

AC RESURFACING 

LLC 

MCCLELAN CA 95652 (650)855-7777 

4522 PARKER AVE BLDG 700STE35 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$981,063
 $981,063

06/23/16 
10/31/16 

85%

04-SM-84-21.6/0 IN SAN MATEO COUNTY IN WOODSIDE, AT GHILOTTI CONSTRUCTION CO. INC.CHOIE, EUNMI $3,557,238 12/11/15 52%
04-4G6404 
NHP-P084-(044)E 

--() 

ROUTE 84/280 SEPARATION. 

ROUTES 84/280 SEPARATION CONSTRUCT SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 2210 O'TOOLE AVE. 

SUITE 150 

SAN JOSE, CA 95131 

$2,342,126
 $641,215

12/22/15 
12/30/16 

65%

(408)232-0223 

04-SM-84-28.8/29.3 IN SAN MATEO AND ALAMEDA COUNTY IN GORDON N. BALL, INC. HARPAL CHAHAL $928,405 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0.6 

MILES EAST OF ROUTE 109 TO BEGINING ALAMO CA 94507 

333 CAMILLE AVENUE 25100 SANTA CLARA 

STREET 

$866,211
 $0

04/02/15 
09/06/18 

0%

OF DUMBARTON BRIDGE AND AT HAYWARD, CA 94544 PLANT EST 
COSTRUCT PUBLIC ACCESS (510)867-6091 SATIS 

04-SM-92-5.4/6.2 IN SAN MATEO CO,ON RTE 92, FROM 0.1M DREAMBUILDER CONSTRUCTION CORPABELA, FERNANDO $938,973 07/13/15 100%
04-1G8504 
HSST-PG -( 

C- 39-() 

--() 

)0 
E. OF SKYLINE BLVD TO 0.4M W. OF HWY 

35 & IN SOLANO CO, ON RTE 780, FROM 

0.2M W. OF E. 5TH S 

INSTALL OR MODIFY METAL BEAM GUARD 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

(650)573-3877 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$976,840
 $0

08/04/15 
05/02/16 

100%

COMPLETED 
08/04/16 

HB34 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES ON LIBERTY MAINTENANCE, INC. DBA HINH, MINH $45,186,915 12/18/15 12%
04-3G4864 ROUTE 92 AT SAN MATEO HAYWARD 

STRUCTURAL STEEL PAINTING 

OHIO LIBERTY MAINTENANCE, INC. 

777 N. MERIDIAN RD. 
25100 SANTA CLARA ST. 

HAYWARD, CA 94544-2108 

$2,945,497
 $558,690

01/15/16 
08/23/19 

7%

YOUNGSTOWN OH 44509 (408)592-3785 

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,039,334 09/18/13 71% 
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$914,892 
$1,943 

10/03/13 
10/18/17 

88% 

(831)325-4872
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Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-16.3/17.1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHILOTTI CONSTRUCTION COMPANY INORI, DOUGLAS $47,833,860 06/25/14 49%
04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$34,593,182
 $741,746

07/17/14 
08/20/18 

71%

HE11 

04-SM-101-20.0/26.1 IN SAN MATEO ON VAR ROUTES AT VARIOUS GRANITE ROCK COMPANY CHARLES KOOS $851,593 09/16/15 78%
04-3G6804 
HSNH-PX08-( 02)7 

--() 

--() 

LOCATIONS 

CONSTRUCT ROADSIDE PAVEMENT SAN JOSE CA 94136 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$780,840
 $0

10/07/15 
06/30/16 

88%

SUSPENDED 

HA22 

04-SM-101-23.6/23.6 IN SAN MATEO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOOS CHARLES $4,113,268 07/31/15 91%
04-3E7904 
NHP-Q101-(265)E 

--()

SIERRA POINT OVERHEAD BRIDGE NO. 35­

0130 

SPOT BLAST AND PAINT 

FAIRFIELD CA 94534 

2320 CORDELIA RD 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$4,038,497
 $44,012

08/19/15 
09/30/16 

98%

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY GREAT AMERICAN INSURANCE CO. TRUONG, HENRY $5,421,779 01/28/13 100%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

BOND CLAIM DIVISION 

3017 DOUGLAS BLVD. SUITE 300 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,173,257
 $0

02/21/13 
09/30/16 

95%

INSTALL TRAFFIC SYSTEM ROSEVILLE, CA 95661 (510)385-7053 OVER RUN 

WPCP 

04-SM-101-/3 HENDERSON PUMP HOUSE, EAST PALO ALTO, ARNAUDO CONSTRUCTION INC. FRED BOOSHEHRI $1,495,000 07/08/15 100%
04-4J4304 0.5 MILES SOUTH OF MARSH ROAD 

DIRECTOR'S ORDER EMERGENCY F.A. TRACY, CA 95378 

P. O. BOX 174, 2350 PAGE MILL ROAD, 

PALO ALTO, CA 94304 

$1,063,749
 $0

07/08/15 
08/31/16 

71%

CLEAN PUMP HOUSE DS, REPLACE PUMPS (650)222-7241 OVER RUN 
AND CPS 

20.20.201 

130 

04-SM-280-2.1/10.8 IN SAN MATEO COUNTY IN AND NEAR GRANITE ROCK COMPANY FRED BOOSHEHRI $16,740,144 11/24/15 95% 
04-2J0804 
NHPI-2801-( 

144- E -() 

)1 
WOODSIDE FROM 0.5 MILE NORTH OF 

HILL ROAD OVERCROSSING TO ROUTE 

280/92 SEPARATION 

SAND 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$13,370,363 
$6,136,303 

12/17/15 
09/30/16 

80% 

RESURFACE ASPHALT CONCRETE 
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Statement of Ongoing Contracts as of 08/20/16
09/01/16 

04District 

04-SM-280-9.4/0 

Fed Aid 
Pgm Code 

04-4G5914 

Contract 
Location 

Storm Water 
Plan 

IN SAN MATEO COUNTY, IN THE CITY OF 

BELMONT, AT 1.4 MILES SOUTH OF ROUTE 

92 

Description 

REPAIR PIPE SYSTEM AND BACKFILL 

Type Of Work 

RGW CONSTRUCTION, INC. 

Contractor 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

BOOSHEHRI, FRED 

Resident 
Engineer 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$810,461

Bid + CCOs

 $770,151

Comp To date

 $0

This Month 

06/24/15 

Awarded 

07/13/15 

Approved 

05/31/20 

Est Comp
Accepted 

21%

%Time

 95%

% Work 
Message 

04-SM-280-10.8/10.8 
04-3J4304 

IN SAN MATEO COUNTY NEAR BELMONT AT 

ROUTE 280/92 SEPARATION 

REMOVE AND REPLACE HPS WITH LED 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

SAN JOSE CA 95132 

1950 MAJESTIC CT 

$646,645
 $0
 $0

06/20/16 
07/18/16 

0%

 0%

04-SM-280-18.6/18.3 
04-3J6904 

IN SAN MATEO COUNTY, IN THE CITY OF 

MILBRAE, WEST AND 0.1 MILES NORTH OF 

UNDERCROSSING OF LARKSPUR DRIVE ON 

HIGHWAY 280. REPLACE A 

REPLACE AND UPGRADE PUMPS AND. 

ALTA ENGINEERING GROUP, INC 

SAN FRANCISCO CA 94124 

1485 BAYSHORE BLVD #191 

$470,796
 $0
 $0

06/22/16 
07/18/16 

0%

 0%

04-SM-280-/12.7 
04-0K0504 

DORAN BRIDGE NEAR HILLSBOROUGH 

DIRECTOR'S ORDER EMERGENCY F.A. 

ABANDON EXISTING AND INSTALL NEW 

DRAINAGE 

YERBA BUENA ENGG & CONSTN INC. 

SAN FRANCISCO, CA 

ALI NIKZAD 

(408)254-5849 

1340 EGBERT AVENUE, 1007 KNOX AVE, 

SAN JOSE, CA 95122 

$815,000
 $662,366

 $0

09/01/15 
09/01/15 
06/30/16 

0%

 81%

20.20.201 

130 

04-SOL-12-23.5/25.5 
04-3J4404 

IN SOLANO COUNTY IN RIO VISTA FROM 

0.3 MILE WEST OF SUMMERSET ROAD TO 

0.7 MILE EAST OF CHURCH ROAD/ AMERADA 

ROAD 

COLD PLANE AC PAVEMENT/RHMA OVRLAY 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVENUE 

QUANG, TRAN 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,050,848
 $0
 $0

06/14/16 
07/05/16 
11/12/16 

0%

 0%

04-SOL-80-11.3/12.9 

HA42 

04-0A5344 
NHP-X095-(025)N 

--() 

IN SOLANO COUNTY, IN THE CITY OF 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR 

DESILVA GATES-VIKING JV 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

AQUINO, NOEL 

(707)580-4429

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$51,203,259 
$43,645,199 
$1,680,392 

03/19/14 
04/09/14 
03/30/18 

53% 

85% 
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Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SOL-80-17.2/17.2
 
04-4J6304
 

Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

04-SOL-80-39.8/39.8
 
04-1J7604
 

04-SOL-80-/4.5
 
04-0K3304
 

20.20.201
 

130
 

04-SOL-113-2.0/7
 
04-3J4504
 

HM
 

04-SOL-113-20.4/21.2
 
04-3J6804
 

04-SOL-780-.5/7.4
 
04-2J2804
 
NHPI-780 -(366)E
 

--()
 

Resident
 
Engineer
 

QUANG, TRAN
 

324 CAMPUS LANE SUITE
 

T
 

FAIRFIELD, CA 94534
 

(510)773-8499
 

JYOTSNA SHARMA
 

324 CAMPUS LANE
 

FAIRFIELD CA 94534
 

(510)385-5732
 

TRAN, QUANG
 

324 COMPUS LANE SUITE
 

T
 

FAIRFIELD, CA 94534
 

(510)773-8499
 

TENOSO, PRINCIPE
 

324 CAMPUS LANE,
 

SUITE T
 

FAIRFIELD, CA 94534
 

(510)385-6917


%Time
% Work 

Message 

0%


 0%


 100%


 100%


 44%


 41%


 100%


 100%


 0%


 0%


 96%
 

95%
 

Description

Type Of Work
 

IN SOLANO COUNTY IN FAIRFIELD AT THE
 

FAIRFIELD MAINTENANCE STATION 2019
 

WEST TEXAS STREET
 

BUILD STORAGE BINS WITH CANOPY
 

IN SOLANO COUNTY IN DIXON AT THE
 

DIXON MAINTENANCE STATION 8628
 

SPARLING LANE
 

BUILD MATERIALS STORAGE BINS
 

IN SOLANO COUNTY NEAR FAIRFIELD AT
 

GREEN VALLEY BRIDGE (23-004) REPAIR
 

ABUTMENT EROSION, DRAINAGE & DAMAGED
 

SLOPE PAVING DIRECTOR'
 

REPAIR ABUT EROSION, DRAINAGE &
 

SLOPE PAV.
 

IN SOLANO COUNTY NEAR DIXON FROM
 

FLANNERY ROAD TO HASTINGS ISLAND RD
 

COLD PLANE AC PAVEMENT, HMA TYPE A
 

IN SOLANO COUNTY IN DIXON AT VARIOUS
 

LOCATIONS FROM ATKINSON ROAD TO ROUTE
 

80
 

REPLACE AC PAVEMENT
 

IN SOLANO COUNTY IN BENICIA AND
 

VALLEJO ON ROUTE 780 FROM PARK ROAD
 

UC TO LEMON STREET
 

RHMA CONCRETE SURFACING
 

Contractor 

NORTHSTATE EARTH AND WATER
 

INC.
 

21413 KIRKWOOD MANOR DR
 

REDING CA 96002
 

CE GREEN INC
 

6105 MAIN AVENUE, SUITE 4
 

ORANGEVALE CA 95662
 

DESILVA GATES CONSTRUCTION LP
 

. . .
 

11555 DUBLIN BLVD.
 

DUBLIN CA 94568
 

VINTAGE PAVING COMPANY, INC
 

119 MAIN ST
 

WINTERS CA 95694
 

MARTIN BROTHERS CONSTRUCTION
 

8801 FOLSOM BOULEVARD STE 260
 

SACRAMENTO CA 95826
 

BAY CITIES PAVING & GRADING,
 

INC.
 

1450 CIVIC CT #400 BLDG B
 

CONCORD CA 94520
 

$364,905

 $0

 $0


 $438,600

 $438,644


 $0


 $695,000

 $281,790


 $0


 $429,524

 $441,842


 $0


 $734,416

 $0

 $0


 $3,704,792
 
$3,653,224
 

$8,575
 

06/28/16
 
07/26/16
 

06/17/15
 
07/16/15
 
06/17/16
 

10/05/15
 
12/21/15
 
02/23/16
 

04/13/16
 
04/25/16
 
07/07/16
 

06/24/16
 
07/18/16
 

05/29/15
 
06/22/15
 
06/15/16
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Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-780-1.2/1.6 IN BENICIA, 0.2 MILE EAST OF EAST 5TH VINTAGE PAVING COMPANY, INC PARAMDEEP BRAR $785,450 06/09/16 47%
04-1J7104 STREET UNDERCROSSING 

INSTALL DRAINAGE SYSTEM WINTERS CA 95694 

119 MAIN ST 324 CAMPUS LANE SUITE 

T 

$179,943
 $179,943

06/23/16 
10/05/16 

23%

FAIRFIELD, CA 94534 

HA21 
(925)260-6460 

04-SON-1-15.3/15.6 IN SONOMA COUNTY, NEAR JENNER, AT 0.4 GHILOTTI CONSTRUCTION COMPANY HISLOP, SCOTT $459,000 05/19/16 44%
04-1K7904 MILENORTH OF CALLE DEL SOL INSTALL 

ONE WAY SIGNALIZATION DIR'S ORDER 

INC. 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

SUITE A 

$71,622
 $0

05/19/16 
10/26/16 

16%

EMERGENCY F.A. SANTA ROSA, CA 95407 SANTA ROSA, CA 95401 

20.20.201 
INSTALL ONE WAY SIGNALIZATION (707)576-3482 

130 

04-SON-1-45.4/45.4 IN SON COUNTY AT 0.05 MILE NORTH OF ARGONAUT CONSTRUCTORS SCOTT HISLOP $631,000 07/27/15 75%
04-0K1704 TOMALES-PETALUMA ROAD. 

SANTA ROSA, CA 95402 

P. O. BOX 639 4030 OCCIDENTAL ROAD, 

UNIT A 

$295,552
 $0

07/27/15 
03/18/16 

47%

SANTA ROSA, CA 95401 

20.20.201 
(707)249-4732 

130 

04-SON-1-/7.1 IN SONOMA COUNTY NEAR BODEGA BAY FROM O.C. JONES & SONS, INC. STREATER, HAL $2,052,131 09/16/15 100%
04-1J1704 
STP-P001-(597)E 

--() 

MARIN/SONOMA COUNTY LINE TO 0.8 MILE 

NORTH OF BAY HILL ROAD. 0.1' RHMA 

OVERLAY. 

BERKELEY CA 94710 

1520 FOURTH STREET 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 

$2,043,362
 $0

10/07/15 
10/30/16 

97%

OVER RUN 
PERFORM MINOR ASPHALT CONCRETE 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $8,559,917 03/11/14 50%
04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVE 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$6,162,621
 $334,810

03/24/14 
05/12/17 

72%

HA21 
(707)576-2310 

04-SON-101-.7/2.6 IN SONOMA COUNTY, NEAR PETALUMA, FROM GHILOTTI BROS., INC. DUNCAN, RICHARD $4,125,000 07/20/16 0% 
04-2K2304 0.2 MILE NORTH OF SKINNER ROAD TO 

KASTANIA ROAD SAN RAFAEL, CA 94901 

525 JACOBY STREET 1009 CLEGG CT. STE. G 

PETALUMA, CA 94954 

$0 
$0 

07/20/16 
0% 

CONSTRUCT ROCK SLOPE PROTECTION (510)812-6444

20.20.201 
(RSP) 

130 
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Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date 

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $76,066,089 11/02/12 92%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$75,278,521
-$177,960

01/11/13 
12/30/16 

98%

CONSTRUCT I/C, REPLACE BR PETALUMA, CA 94952 

HE11 SWPPP 
(707)769-5695 

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $24,342,984 11/02/12 99%
04-2640K4 PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ SAN RAFAEL, CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$24,278,278
 $0

01/10/13 
09/30/16 

100%

WIDEN ROUTE 101, RECONSTRUCT HWY PETALUMA, CA 94954 

HB4C SWPPP 
(707)769-5695 

04-SON-101-3.6/3.7 IN SONOMA COUNTY, IN PETALUMA AT GHILOTTI-MYERS, JV . . . DUNCAN, RICHARD $425,000 09/08/15 79%
04-4J7204 ROUTE 101/116 SEPARATION . . 

REPLACE JT SEAL, RECONST JT SL SAN RAFAEL, CA 94901 

525 JACOBY ST 1009 CLEGG COURT, STE 

G 

$380,720
 $0

09/08/15 
10/30/16 

90%

ASSMBLY PETALUMA, CA 94954 

20.20.201 
(707)781-2236 

130 

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $22,195,895 02/12/13 98%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$21,566,244
 $0

03/12/13 
08/30/16 

98%

RECONSTRUCT INTERCHANGE SANTA ROSA CA 95407 PETALUMA, CA 94954 

HA21 SWPPP 
(707)769-5695 

04-SON-101-11.6/11.6 IN SONOMA COUNTY NEAR COTATI AT 0.4 REGE CONSTRUCTION, INC. VALEH, SYD $432,792 10/12/15 100%
04-1SS354 MILE SOUTH OF SIERRA AVENUE 

UNDERCROSSING. 

REGRADE SLOPE. 

CLOVERDALE CA 95425 

600 SANTANA DRIVE 4030 OCCIDENTAL ROAD 

UNIKT A 

SANTA ROSA, CA 95401 

$392,119
 $0

11/02/15 
08/01/16 

100%

COMPLETED 
08/04/16 

(707)576-2310

04-SON-101-20.1/20.1 IN SONOMA COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS $326,250 06/09/16 0% 
04-1J3804 LOCATIONS 

TREAT BRIDGE DECKS 

WEST COAST LLC 

2990 BAY VISTA COURT, SUITE D 

$0 
$0 

07/05/16 
0% 

BENICIA CA 94510 

HM3 
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Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $3,051,656 02/07/14 99%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221 

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$3,137,653
 $400

02/21/14 
12/14/16 

97%

HE13 

04-SON-116-13.7/0 IN SONOMA COUNTY NEAR GUERNEVILLE GORDON N. BALL, INC. HISLOP, SCOTT $1,454,578 03/08/16 11%
04-1J3204 
STP-47C6-(004)E 

--() 

ABOUT 1.1 MILES EAST OF MAYS CANYON 

ROAD 

CONSTRUCT RETAINING WALLS, PLACE 

ALAMO CA 94507 

333 CAMILLE AVENUE 4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 94507 

$966,625
 $672,894

04/05/16 
11/07/17 

66%

(707)576-3482 

04-SON-116-22.1/22.1 IN SONOMA COUNTY, NEAR THE TOWN OF PIAZZA CONSTRUCTION HISLOP, SCOTT $945,000 04/15/16 75%
04-2K0404 GRATON,AT GREEN VALLEY ROAD REPLACE 

CULVERT AND REPAIR SINKHOLE DIR'S PENNGROVE, CA 94951 

P.O. BOX 573 4030 OCCIDENTAL ROAD, 

SUITE A 

$562,643
 $0

04/15/16 
09/02/16 

60%

ORDER EMERGENCY F.A. SANTA ROSA, CA 95401 

20.20.201 
REPLACE CULVERT AND REPAIR SINKHOLE (707)249-4732 

130 

04-SON-116-39.0/40 IN SONOMA COUNTY NEAR PETALUMA, AT GHILOTTI CONSTRUCTION CO. INC.STREATER, HAL $620,737 11/10/15 70%
04-3G1104 
STP-P116-(047)E 

--() 

0.5 MILE EAST OF LAKEVILLE HIGHWAY 

PLACE ROCK SLOPE PROTECTION SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 94954 

$404,593
 $116,651

11/25/15 
10/30/16 

65%

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,770,603
 $5,319

11/06/12 
05/16/19 

0%

PLANT EST 

HB1 SWPPP 
INSTALL PLANTS AND IRRIGATION SATIS 

04-SON-121-10.2/0 AT 0.6 MILE NORTH OF RAMAL ROAD NEAR GRANITE CONSTRUCTION COMPANY HISLOP, SCOTT $630,375 01/25/16 67% 
04-1SS374 
STP-P121-(027)E 

--() 

SCHELLVILLE IN SONOMA COUNTY, 

CONSTRUCT CIDH PILE WALL TO RESIST UKIAH, CA 95482 

1324 S. STATE STREET 4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$597,063 
$0 

02/04/16 
07/29/16 

95% 

(707)576-3482
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08/20/16Statement of Ongoing Contracts as of 

Page 28 

09/01/16 

04District

04-SON-121-/7.3 

Fed Aid 
Pgm Code 

04-1J1504 

Contract 
Location 

Storm Water 
Plan 

IN SONOMA COUNTY NEAR SCHELLVILLE 

FROM RT 37 TO SONOMA CREEK BRIDGE 

Description 

RHMA OVERLAY 

Type Of Work 

ARGONAUT CONSTRUCTORS 

Contractor 

SANTA ROSA CA 95402 

P.O. BOX 639 

STREATER, HAL 

Resident 
Engineer 

(707)796-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$2,399,214

Bid + CCOs

 $2,374,500

Comp To date

 $24,290

This Month 

06/09/15 

Awarded 

06/25/15 

Approved 

10/30/16 

Est Comp
Accepted 

99%

%Time

 98%

% Work 
Message 

04-SON-128-17.1/24.7 

HA21 

04-4A8824 

WPCP 

IN SONOMA COUNTY NEAR NAPA AT MAACAMA 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 

FIELDSTONE CONSTRUCTION, INC. 

SANTA ROSA, CA 94403 

BARTEL, DAVID 

(510)385-6755

5915 FRAUGHT ROAD 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$216,669 
$198,987 

$840 

02/27/12 
03/22/12 
08/02/17 

82% 

91% 

Totals: Authorized Final Amt: $1,428,263,706 Completed to Date: $953,405,332 Work This Month: $59,471,617



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-0-/0 04-2G5014 

04-ALA-13-4.3/9.6 04-1J1904 

04-ALA-13-4.9/4.9 04-1SS414 

04-ALA-13-5.3/13.9 04-1J3504 

04-ALA-13-8.3/8.3 04-1SS024 

04-ALA-13-8.8/0 04-2G8304 

04-ALA-13-/0 04-2J1404 

04-ALA-13-/0 04-1K4804 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-24-/0 04-4H8304 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-10.5/10.5 04-0J9404 

04-ALA-84-10.8/18 04-2A3314 

04-ALA-84-22.9/25.7 04-297624 

04-ALA-84-18.0/22.9 04-1J2504 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-260-.8/2 04-4A4804 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-4.9/5 04-1SS034 

04-ALA-580-19.4/46 04-2G5214 

04-ALA-580-30.5/30.5 04-0K7604 

04-ALA-580-32.4/32.5 04-2G8604 

04-ALA-580-46.0/46.8 04-1A6724 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-32.9/46.5 04-3G7104 

04-ALA-580-41.2/47 04-4H2214 

04-ALA-680-12.0/16 04-3J4604 

04-ALA-880-2.9/27.3 04-2J0704 

04-ALA-880-8.5/8.5 04-0J3504 

04-ALA-880-18.4/18.4 04-172454 

04-ALA-880-28.2/28.2 04-1J5804 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-28.9/29 04-0K9104 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-.3/1.7 04-4J6104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-22.8/23.8 04-0K8704 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-4-11.0/0 04-286804 

04-CC-4-/0 04-2J1504 

04-CC-24-5.2/5.6 04-3G1604 

04-CC-80-.2/8.5 04-2K0504 

04-CC-80-13.4/14.1 04-3G4034 

04-CC-80-/0 04-2G4414 

04-CC-580-6.1/7.8 04-3G4574 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-10.4/0 04-1SS474 

04-CC-680-22.2/23.9 04-2G4524 

04-CC-680-22.7/24.8 04-3A8704 

04-CC-680-/0 04-2G4514 

04-LAK-29-/25.8 04-2K2504 

04-MRN-1-10.9/0 04-4S2204 

04-MRN-1-13.1/15 04-1J8404 

04-MRN-1-17.0/19 04-3E3404 

04-MRN-1-22.8/28.5 04-3J4704 

04-MRN-101-12.7/14.7 04-4A0004 

04-MRN-101-18.6/27.7 04-264H34 

04-MRN-101-26.5/27.6 04-264094 

04-MRN-101-/0 04-4G4604 

04-MRN-101-/0 04-2J1804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-12-/3.3 04-2641A4 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-25.5/28.4 04-259404 

04-NAP-29-47.0/47.2 04-4A0904 

04-NAP-121-16.7/16.9 04-1K8004 

04-NAP-128-17.9/17.9 04-2G9404 

04-NAP-128-20.2/20.2 04-3G7604 

04-NAP-128-29.7/29.7 04-2G9504 

04-NAP-128-32.9/34.2 04-0K8804 

04-NAP-128-/20.2 04-3J1204 

04-SCL-9-3.6/11.4 04-1A3404 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-5.4/5.4 04-1J5704 

04-SCL-17-/1.6 04-0K7004 

04-SCL-17-/0 04-2J1704 

04-SCL-82-14.8/18.1 04-2G5404 

04-SCL-85-4.5/4.5 04-0K4604 

04-SCL-101-.1/0 04-2J2504 

04-SCL-101-16.0/27.9 04-1J6304 

04-SCL-101-52.0/52.6 04-235624 

04-SCL-152-1.7/1.8 04-1K6404 

04-SCL-152-11.9/11.9 04-0G7204 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-30.4/35.2 04-2J2004 

04-SCL-152-/5.2 04-2A2504 

04-SCL-237-6.9/9.2 04-3J5304 

04-SCL-280-7.5/11.5 04-272054 

04-SCL-280-20.5/20.5 04-4J2704 

04-SCL-880-3.6/5.4 04-0K8504 

04-SCL-880-8.6/10.5 04-3J5204 

04-SF-1-/0 04-1K8404 

04-SF-80-8.2/8.6 04-0K6914 

04-SF-80-8.3/8.3 04-0K9404 

04-SF-80-8.5/8.9 04-013574 

04-SF-80-8.6/8.9 04-013524 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.1/1.1 04-2J2604 

04-SF-101-1.6/4.1 04-1J6904 

04-SF-101-1.6/4.1 04-3G7004 

04-SF-101-1.7/1.8 04-1K3304 

04-SF-280-.1/1.5 04-4H9004 

04-SF0-80-/7.8 04-2J8704 

04-SM-1-3.3/10.6 04-1J2204 

04-SM-1-10.6/21.5 04-3J5104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-15.8/15.8 04-1K6604 

04-SM-1-32.0/32 04-1J5904 

04-SM-1-36.2/36.2 04-1K6504 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-1-47.2/47.2 04-1K4904 

04-SM-1-/0 04-1K5604 

04-SM-1-/0 04-4A3614 

04-SM-82-1.4/25.1 04-4G5514 

04-SM-84-17.0/21.5 04-4J1104 

04-SM-84-21.6/0 04-4G6404 

04-SM-84-28.8/29.3 04-1J5204 

04-SM-92-5.4/6.2 04-1G8504 

04-SM-92-14.4/18.8 04-3G4864 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-20.0/26.1 04-3G6804 

04-SM-101-23.6/23.6 04-3E7904 

04-SM-101-/3 04-4J4304 

04-SM-101-/6 04-4A9254 

04-SM-280-9.4/0 04-4G5914 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-280-10.8/10.8 04-3J4304 

04-SM-280-18.6/18.3 04-3J6904 

04-SM-280-2.1/10.8 04-2J0804 

04-SM-280-/12.7 04-0K0504 

04-SOL-12-23.5/25.5 04-3J4404 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-17.2/17.2 04-4J6304 

04-SOL-80-39.8/39.8 04-1J7604 

04-SOL-80-/4.5 04-0K3304 

04-SOL-113-2.0/7 04-3J4504 

04-SOL-113-20.4/21.2 04-3J6804 

04-SOL-780-.5/7.4 04-2J2804 

04-SOL-780-1.2/1.6 04-1J7104 

04-SON-1-15.3/15.6 04-1K7904 

04-SON-1-45.4/45.4 04-0K1704 

04-SON-1-/7.1 04-1J1704 

04-SON-12-9.6/0 04-1A2904 

04-SON-101-.7/2.6 04-2K2304 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-3.6/3.7 04-4J7204 

04-SON-101-7.1/8.1 04-0A1854 
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04-SON-101-11.6/11.6 04-1SS354 26 

04-SON-101-20.1/20.1 04-1J3804 26 

04-SON-101-20.7/20.7 04-245444 27 

04-SON-116-13.7/0 04-1J3204 27 

04-SON-116-22.1/22.1 04-2K0404 27 

04-SON-116-39.0/40 04-3G1104 27 

04-SON-116-41.8/44.7 04-283824 27 

04-SON-121-10.2/0 04-1SS374 27 

04-SON-121-/7.3 04-1J1504 28 

04-SON-128-17.1/24.7 04-4A8824 28 

04
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $114,518,713


 $2,962,035


 $74,985,495


 $725,373,053


 $6,185,492


 $504,238,917


 Work Comp 

$114,440,478


 $1,003,167


 $37,916,463


 $493,973,103


 $6,191,809


 $299,880,312
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District Total: 

04 

Category

 $1,428,263,706

 Bid + CCO

 $953,405,332 

Work Comp 

04 $23,708,092 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $23,708,092 


	04

