
 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-4.4/8.6 IN ALAMEDA COUNTY IN OAKLAND AT AT MODERN ALLOYS, INC. LAWRENCE, LOI $757,713 01/19/11 80%
04-4A3414 
ACHS-S013-(023)N 

TPGS-013 -(23N)E

--() 

VARIOUS LOCATIONS FROM 0.6 MILE SOUTH 

OF CARSON STREET UNDERCROSSING TO 

0.3 MILE NORTH OF MOR 

REMOVE GORE SIGNS AND REPLACE 

STANTON, CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(510)622-1931 

355 BURMA ROAD 

OAKLAND, CA 94607 

$584,610
 $67,984

02/09/11 
03/12/12 

87%

HB1 WPCP 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $226,821,744 11/10/09 0%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$129,386,815
 $12,793,124

11/19/09 
03/27/14 

0%

PLANT EST 

SATIS 

04-ALA-24-5.7/0 IN ALAMEDA, CONTRA COSTA AND SAN GEMS ENVIRONMENTAL MANAGEMENT BAHADUR, SINGH $1,726,209 07/08/11 30%
04-3A0904 MATEO COUNTIES AT VARIOUS STATE 

FACILITIES 

SERVICES, INC. 

P.O. BOX 5001 
25100 SANTA CLARA 

STREET 

$257,959
 $222,881

07/28/11 
10/25/12 

15%

WPCP 

________________________________ 

REPLACE UNDERGROUND STORAGE TANKS 
BAY POINT, CA 94565 

(925)709-1944 
(510)670-7836 

HAYWARD, CA 94544 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,451,224 11/14/11 0%

HA23 

04-292274 
ER15-A200-(4E ) 

--() 

WPCP 

0.5 EAST OF THE SAN FRANCISCO-

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(510)231-7117 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$0
 $0

12/02/11 
12/19/12 

0%

04-ALA-80-1.8/0 IN ALAMEDA COUNTY IN OAKLAND AT SAN SAUSAL CORPORATION ANIGOL, MAHANTESH $5,881,777 02/11/10 100%
04-014064 FRANCISCO OAKLAND BAY BRIDGE TOLL 

PLAZA 

CONSTRUCT BUILDING AND FUEL STATION 
SAN LEANDRO, CA 94577 

(510)568-6600 

422 WHITNEY STREET 

(510)224-6529 

345 BURMA ROAD 

OAKLAND, CA 94607 

$5,549,685
 $48,653

03/10/10 
12/20/11 

94%

OVER RUN 

HA12 WPCP 

04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND O.C. JONES AND SONS, INC. AHMADZADEH, ALI $10,219,160 02/17/11 36% 
04-1G3104 
ACIM-0801-(112)E 

--() 

ALBANY FROM PORT OF OAKLAND 

OVERCROSSING TO THE ALAMEDA CONTRA 

COSTA COUNTY LINE 

REHABILITATE PAVEMENT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)622-1930

355 BURMA ROAD 

OAKLAND, CA 94607 

$4,674,117 
$240,755 

03/15/11 
01/04/13 

46% 

HA22 WPCP 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-12.1/13.3 IN ALAMEDA COUNTY IN FREMONST UNION GHILOTTI CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $7,389,332 12/16/10 0%
04-174414 
HSST-P084-(037)P 

P08-4 03-()

--() 

CITY AND AT SUNOL RIDGE FROM 0.2 KM 

NORTH PALOMARES ROAD 

REALIGN AND IMPROVE SIGHT DISTANCE 
SAN RAFAEL CA 94901 

(415)256-1525 

2301 KERNER BLVD. SUITE E 

(510)668-4923 

48499 MILMONT RD. 

FREMONT, CA 94538 

$492,473
 $5,101

12/30/10 
11/27/13 
12/29/11 

7%

HB1 SWPPP 

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0%

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(925)606-4447 

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$116,857
 $1,197

02/24/11 
09/13/13 

0%

PLANT EST 

SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL,SATINDER $22,137,942 12/21/06 79%

HB1 

04-172404 
ACST-P084-(034)E

 P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$21,476,607
 $28,402

01/10/07 
04/15/13 

96%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $151,917,099 08/28/07 100%
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD CA 94544 

25050 SANTA CLARA ST. 25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$156,817,732
 $0

09/28/07 
11/29/11 
11/29/11 

100%

(510)670-7825 COMPLETED 

HE11 SWPPP 

04-ALA-92-4.9/6.4 IN ALAMEDA COUNTY AT VARIOUS TRUESDELL CORPORATION OF SIAVOSH, MOGHADAM $1,062,893 02/16/11 100%
04-1E9504 LOCATIONS 

REPLACE JOINT SEALS 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
48499 MILMONT DRIVE 

FREMONT, CA 94538 

$923,563
 $0

03/10/11 
11/21/11 
11/22/11 

100%

TEMPE, AZ 85282 
(510)668-4923 COMPLETED 

HM3 WPCP (602)437-1711 

04-ALA-238-5.2/0 IN ALAMEDA COUNTY IN FREMONT AT A.J. VASCONI, INC. TRUONG, HENRY $427,242 06/22/11 76% 
04-0G9604 GURDWAR ROAD 

INSTALL TRAFFIC SIGNALS AND 
CONCORD, CA 94520 

(925)691-9400 

1136 WILLOW PASS CT 

(510)385-7053

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$284,182 
$111,528 

07/14/11 
01/25/12 

67% 

WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN J J NGUYEN INC HOLLIS, JOHN $1,433,443 12/21/10 73%

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(925)602-9054 

2727 SYSTRON DR.STE. 

160 

CONCORD, CA 94523 

$978,544
 $273,122

02/15/11 
04/08/15 

74%

04-ALA-238-/12.6 IN ALAMEDA COUNTY IN FREMONT AND TOP GRADE CONTRUCTION, INC COOPER, CHEE $13,843,216 07/07/10 70%
04-447904 
ACNH-P238-(009)E 

--() 

UNION CITY 

REHABILITATE ROADWAY 
LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$12,137,489
 $365,840

07/22/10 
06/20/12 

95%

HA22 SWPPP 

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $551,658 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$0
 $0

11/17/11 
0%

SWPPP 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 
SACRAMENTO, CA 

(916)388-0308 

95828 
(510)385-6756 

RICHMOND, CA 94804 

04-ALA-580-8.9/0 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION CO. PARDO, ROMMEL $591,488 07/22/11 83%

HA42 

04-3A5304 
ACIM-5801-(049)E 

--()

WPCP 

0.7 MILE EAST OF VASCO ROAD 

OVERCROSSING TO 0.7 MILE WEST OF 

GREENVILLE ROAD UNDERCROSSING AT 

REPAIR PAVEMENT 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(925)606-2048 

3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$487,715
 $118,967

08/05/11 
01/01/12 

81%

04-ALA-580-11.7/14.9 REPLACE FAILED AC PAVEMENT RGW CONSTRUCTION, INC ROMMEL PARDO $3,485,000 05/11/11 100%
04-2G5704 HOT MIX ASPHALT (TYPE A) OVERLAY 

LIVERMORE, CA 94551 

550 GREENVILLE ROAD 3049 INDEPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551 

$3,483,427
 $0

05/11/11 
09/01/11 
12/22/11 

100%

20.20.201 
(510)715-7920 

.13 

04-ALA-580-13.1/14.9 IN ALAMEDA CO IN LIVERMORE ON ROUTE RGW CONSTRUCTION, INC. PARDO, ROMMEL T. $26,499,367 07/23/09 100% 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1 

04 0-79-() 

SWPPP 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

LIVERMORE, CA 94551 

(925)606-2400 

P.O. BOX 2910 

(510)715-7920

3049 INDEPENDENCE 

DRIVE, STE I 

LIVERMORE, CA 94551-7671 

$26,877,123 
$0 

08/12/09 
11/17/11 

100% 

OVER RUN 
11/23/11 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

04District 

04-ALA-580-46.5/0 

Fed Aid 

20.80.020 

040 

Pgm Code 

04-1F6304 

Contract 
Location 

Storm Water 
Plan 

AT LOUISE STREET, OAKLAND, UNDERNEATH 

ROUTE 580, IN ALAMEDA COUNTY DIR'S 

ORDER EMERGENCY F.A. 

Description 

TO DEMOLISH CONCRETE STRUCTURES 

Type Of Work 

YERBA BUENA ENGINEERING & 

CONSTRUCTION, INC. 

Contractor 

SAN FRANCISCO, CA 94124 

(415)822-4400 

1340 EGBERT AVENUE 

LOI, LAWRENCE 

Resident 
Engineer 

(510)867-6035 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$285,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/14/11 

Awarded 

10/14/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-ALA-680-.3/0 

SHOPP 130 

04-1SS244 
REPAIR SLIPOUT WITH ROCK SLOPE 

PROTECTION 

REDGWICK CONSTRUCTION COMPANY 

NEWARK, CA 94560 

(510)792-1727 

MOGHADAM, SIAVOSH 

(510)668-4923 

8150 ENTERPRISE DRIVE 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$795,000
 $810,000
 $17,747

01/26/11 
01/26/11 
01/13/12 

90%

 100%

04-ALA-680-1.9/1.9 

20.20.201 

04-1SS284 
ON SB ROUTE 680 AT EAST WARREN AVE 

U/C, INFREMONT, ALAMEDA COUNTY, TO 

CONSTRUCT RSP. 

CONSTRUCT ROCK SLOPE PROTECTION 

FANFA, INC. 

SAN LORENZO, CA 94580 

(510)278-8410 

2401 GRANT AVENUE 

CHAU, PHU V. 

(510)385-8261 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$525,000
 $176,744
 $82,327

06/30/11 
06/30/11 
12/30/11 

85%

 34%

130 

04-ALA-680-4.8/5.2 

HE14 

04-253764 

SWPPP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.5 

MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 

HIGHWAY PLANTING AND IRRIGATION 

BAYCITIES PAVING & GRADING,INC 

CONCORD, CA 94524 

SIAVOSH, MOGHADAM 

(510)668-4923 

P.O.BOX 6227 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,452,419
 $1,303,387

 $34,719

07/07/10 
07/22/10 
01/25/12 

84%

 92%

04-ALA-680-6.4/12.5 
04-4A5204 
HP21-6204-(073) 

--() 

SWPPP 

IN ALAMED CO. AT VARIOUS LOCATIONS 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 

WIDENING, ROADWAY REHABILITATION, 

BAY CITIES GRADING & PAVING 

CONCORD, CA 94524 

P O BOX 6227 

MOGHADAM, SIAVOSH 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$39,963,684
 $38,014,358

 $777,976

04/17/09 
05/04/09 
02/07/12 

90%

 97%

04-ALA-880-3.7/4.2 

HA42 

04-3A5504 

WPCP 

IN ALAMEDA COUNTY ON ROUTE 880 IN 

FREMONT FROM FREMONT BOULEVARD 

LANDING ROAD OVERCROSSING TO 0.2 MILE 

SOUTH OF AUTO MALL PARKWAY 

REPLACE SB CMS SIGNS, INSPECT 

ROADWAY ENGINEERING WORKS, INC 

CERES, CA 95307 

(209)541-0920 

TRUONG, HENRY 

(510)385-7053

3442 6TH STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$552,198 
$0 
$0 

06/23/11 
07/28/11 
07/30/12 

0% 

0% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-4.7/32.2 
04-1E7504 

IN ALAMEDA COUNTY ON ROUTES 880 AND 

980 AT VARIOUS LOCATIONS (11 BRIDGES)

 ________________________ 

TREAT BRIDGE WITH METHACRYLATE 

BAY LINE CUTTING AND CORING, 

INC. 

OAKLAND, CA 94608 

1033 YERBA BUENA AVE. 

MEHARENA, EPHREM 

(510)719-7179 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$577,000
 $433,286
 $43,415

06/09/11 
07/01/11 
10/13/11 

100%

 75%

OVER RUN 

HM3 WPCP (510)420-8992 

04-ALA-880-27.4/28 

HA4S2 

04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC. 

OAKLAND, CA 94621 

(707)310-1798 

717 KEVIN COURT 

CHEUNG, JOY 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$58,563,050
 $33,910,059
 $1,775,717

08/20/09 
09/15/09 
08/02/12 

69%

 58%

04-ALA-880-28.2/29.9 

HA22 

04-1A6814 
ACIM-0880-(060)E 

--() 

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE 

SOUTH OF THE FIFTH AVENUE OVE 

REPLACE CONCRETE PAVEMENT 

M C K SERVICES 

MARTINEZ CA 94524 

(925)957-9200 

865 HOWE ROAD 

CHAHAL,HARPAL 

(510)867-6091 

25100 SANTA ROAD 

HATWARD, CA 

$4,564,964
 $4,507,117

 $0

02/03/11 
03/03/11 
12/27/11 
12/28/11 

100%

 100%

04-ALA-880-28.2/29.9 

HA22 

04-1A6824 
ACIM-8801-(064)E 

--()

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE __ 

SOUTH OF THE FIFTH AVENUE O 

ROADWAY REHABILITATION 

GALLAGHER & BURK INC 

OAKLAND CA 94601 

(510)261-0466 

P O BOX 7227 

$12,716,072
 $0
 $0

12/02/11 
01/04/12 

0%

 0%

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$95,432,929
 $48,719,554

 $506,932

03/25/09 
04/20/09 
04/18/14 

76%

 51%

HB4N 

04-CC-4-23.5/26.1 

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

IN CONTRA COSTA COUNTY IN PITTSBURG 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

MIKE LOVELACE OC JONES AND 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

SCHNEIDER, JOLIE 

(510)377-4171

2625 CROW COURT 

ANTIOCH CA 94509 

$69,052,850 
$33,926,757 
$1,319,498 

04/15/10 
05/06/10 
12/19/13 

38% 

49% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH AND R AND L BROSAMER INC HATEFI, AMIR $36,940,356 12/23/10 34%
04-2285C4 
NH-P004-(138)N 

LU62-04 0-(2L ) 

204-092-() 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$14,336,359
 $1,953,331

01/19/11 
02/17/13 

39%

HB4C SWPPP 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C C MYERS INC $42,380,000 10/11/11 0%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

P O BOX 2948 $0
 $0

11/03/11 
0%

EAST OF G STREET OVERCROSS 
RANCHO CORDOVA CA 957412948 

WIDEN ROADWAY AND RECONSTRUCT 
(916)635-9370 

HB4C SWPPP 

04-CC-4-43.9/48.1 IN CONTRA COSTA COUNTY @ DISCOVERY OC JONES & SONS, INC. ARSHAD, MIAN $10,419,581 06/29/11 31%

HB1 

04-0A8404 
ACHS-P004-(144)E 

P P0-04 1-(4E) 

--() 

SWPPP 

BAY AND BRYRON FROM MARSH CREEK TO 

0.2 MILE WEST OF CONTRA COSTA SAN 

JUAQUIN COUNTY LINE 

INSTALL MEDIAN BUFFER ZONE AND 

BERKELEY, CA 94710 

(510)715-0219 

1520 FOURTH STREET 

(925)602-9021 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$58,043
 $0

07/22/11 
11/06/12 

1%

04-CC-80-3.4/3.8 IN CONTRA COSTA COUNTY IN RICHMOND WATKIN AND BORTOLLUSSI, INC. HOLLIS, JOHN $169,019 03/17/08 100%

HA25 

04-2A0304 

WPCP 

FROM SOLANO AVENUE OVERCROSSING TO 

MCBRYDE AVENUE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

(415)453-4691 

77 LARKSPUR STREET 

(510)774-5911 

2727 SYSTRON DRIVE, 

SUITE 30 

CONCORD, CA 94513 

$170,468
 $0

04/23/08 
12/16/11 

100%

COMPLETED 
12/16/11 

04-CC-80-10.6/0 WILLOW AVENUE O.C. BRIDGE NO. 28-0151 VALENTINE CORPORATION SEALEY, HERMAN $985,000 09/13/11 41%

20.20.201 

04-3G2004 DIR'S EMERGENCY F.A. 

REPLACE BRIDGE JOINTS & PERFORM MISC 

WORK 
SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

(925)602-9016 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$107,470
 $107,470

09/13/11 
03/05/12 

11%

130 

04-CC-80-13.6/0 IN CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM $368,053 04/08/08 0% 
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 

MEMORIAL BRIDGE AND IN VALLEJO AT THE 

CARQUINEZ BRIDGE TOLL P 
ORANGE CA 92868 

(510)450-2450

999 TOWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY 

OAKLAND CA 94608 

$358,697 
$3,393 

04/28/08 
03/18/12 

0% 

PLANT EST 

HE2 WPCP 
HIGHWAY PLANTING AND IRRIGATION SATIS 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING TENORO, DAVID $43,559,429 04/22/10 85%
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

CONTRACTORS 

20 HAPPAY VALLEY ROAD 
1771 VINEYARD DRIVE 

ANTIOCH CA 94509 

$40,407,430
 $971,777

05/19/10 
03/21/12 

93%

BRIDGE SEISMIC RETROFIT 
PLEASANTON, CVA 94566 

(510)385-7084 

HA14 SWPPP (925)461-1500 

04-CC-680-1.3/23.4 IN ALAMEDA,CONTRA COSTA AND SAN SAN REPUBLIC INTELLIGENT $303,775 06/14/11 0%
04-2E1704 MATEO COUNTIES_AT VARIOUS LOCATIONS. 

CHANGE XEON CMS SIGNS TO LED 

TRANSPORTATION SERVICES INC 

371 BEL MARIN KEYS BLVD 200 

$0
 $0

07/07/11 
0%

NOVATO CA 94949 

HM4 WPCP (415)884-3000 

04-CC-680-7.5/14.2 IN CONTRA COSTA COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS ARSHAD, MIAN $955,769 06/09/11 0%
04-1E7904 LOCATIONS 

PLACE POLYSTER CONCRETE 

WEST COAST, INC. 

3701 MALLARD DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

$0
 $0

07/07/11 
0%

HM3 WPCP 

BENICIA, CA 94510 

(707)746-8028 
(925)602-9021 

CONCORD, CA 94518 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC HOLLIS, JOHN $982,866 12/21/09 0%

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DR 

(510)450-3996 

2727 SYSTRON DRIVE 

SUITE 30 

CONCORD CA 94577 

$902,495
 $2,700

01/26/10 
07/11/14 

0%

PLANT EST 

SATIS 

04-CC-680-/12.8 IN CONTRA COSTA COUNTY FROM ALCOSTA BAY CITIES PAVING AND GRADING SEALEY, HERMAN $53,867,087 11/18/10 62%
04-4470U4 
ACIM-0680-(067)E 

--() 

BOULEVARD OVERCROSSING TO 0.2 MILE 

NORTH OF RUDGEAR ROAD UNDERCROSSING 

REHABILITATE ROADWAY 

INC 

CONCORD CA 94520 

5029 FORNI DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$42,918,250
 $3,378,163

12/14/10 
06/01/12 

79%

HA22 SWPPP (925)687-6666 
(925)602-9016 

04-MRN-1-3.7/8 IN MARIN COUNTY_ON ROUTE 1_FROM 2.3 MAGGIORA AND GHILOTTI, INC. RUSSELL, STEVE $749,025 06/15/11 100% 

HM1 

04-2E3304 

WPCP 

MILE SOUTH OF MUINWOOD ROAD_TO 1.0 

NORTH OF_MUIR BEACH OVERLOOK AND FROM 

0.2 M S OF PANORMIC_H 

COLD PLANE PAVEMENT AND PLACE 

SAN RAFAEL, CA 94901-3965 

(415)459-8640 

555 DUBOIS STREET 

(510)774-6297

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$755,511 
$174,832 

07/01/11 
12/21/11 

99% 

OVER RUN 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-15.0/17 IN MARIN COUNTY NEAR STINSON BEACH GHILOTTI BROTHERS, INC. RUSSELL, STEVE $2,140,758 05/24/11 89%

HA23 

04-4S5404 
ACST-PP00-(155)4 

--()

SWPPP 

FROM 2.2 MILE NORTH OF CALLE DEL 

ARROYO AT BOLINAS ROAD 

DRAINAGE SYSTEM REHABILITATION 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$1,873,228
 $307,363

06/16/11 
12/31/11 

87%

04-MRN-1-19.0/22.8 IN MARIN COUNTY FROM 6.8 MILES NORTH TEAM GHILOTTI, INC. RUSSELL, STEVE $951,511 06/20/11 100%

HA12 

04-2E1204 
ACST-P001-(556)E 

P0-01 5-(6E) 

--() 

WPCP 

OF PANORAMIC HIGHWAY TO 3.7 MILES 

SOUTH OF SIR FRANCIS DRAKE BOULEVARD. 

RUBBERIZED WARM MIX ASPHALT (GAP 
PETALUMA, CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$304,706
 $17,396

07/13/11 
11/07/11 

32%

OVER RUN 

04-MRN-101-12.8/18.8 IN MARIN COUNTY IN SAN RAFAEL AND O C JONES AND SONS INC RUSSELL, STEVE $16,513,464 12/28/10 98%

HA22 

04-0C8524 
NH-Q101-(180)E 

--()

WPCP 

NOVATO AND AT MARINWOOD FROM 0.1 MILE 

NORTH OF NORTH SAN PEDRO ROAD 

UNDERCROSSING TO 0.1 MILE SO 

RESURFACING PAVEMENT 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)774-6297 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$15,087,059
 $95,317

01/25/11 
12/22/11 

99%

04-MRN-101-18.6/22.3 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROTHERS, INC. RM BLUNK, CHRISTOPHER $24,944,649 06/02/11 83%
04-264064 FROM ROUTE 37 TO ATHERTON AVENUE 

CONSTRUCT HOV LANES 

HARRIS JOINT VENTURE 

525 JACOBY STREET 
756 W. FRANCISCO 

BLVD. 

$11,995,079
 $1,332,705

07/07/11 
01/09/12 

49%

HB5 SWPPP 

SAN RAFAEL, CA 94901 

(415)454-7011 
(510)385-6886 

SAN RAFAEL, CA 94901 

04-MRN-131-4.0/4.4 IN MARIN COUNTY, IN CITY OF TIBURON GHILOTTI BROTHERS, INC. BLUNK, CHRISTOPHER $592,123 06/10/11 82%
04-0G5404 
ACST-P13 -(001)E 

P1-3 0-(1E) 

--() 

WPCP 

ON ROUTE 131 FROM MAR WEST STREET TO 

MAIN STREET 

PAVEMENT, SIGNAL AND LIGHTING 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6886 

756 W. FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$543,499
 $2,672

06/29/11 
01/06/12 

87%

04-MRN-580-2.5/4.8 IN MARIN COUNTY, IN SAN RAFAEL,FROM GHILOTTI BROS, INC. BLUNK, CHRISTOPHER $1,164,777 06/23/11 90% 
04-2E2904 RICHMOND-SAN RAFAEL BRIDGE TO ROUTE 

101/580 SEPARATION 

COLD PLANE AND PLACE HMA OGFC 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6886

756 W FRANCISCO BLVD 

SAN RAFAEL, CA 94901 

$1,051,286 
$12,396 

07/13/11 
01/15/12 

90% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-6.0/0 IN NAPA COUNTY ABOUT 3.8 MILES SOUTH FIELDSTONE CONSTRUCTION CHANGIZI, DAVE $337,660 06/24/10 0%
04-2A5414 OF NAPA AT NAPA VISTA POINT 

RECONSTRUCT SIDEWALK 

COMPANY 

5915 FAUGHT ROAD 
370 CHADBOURNE DR. 

STE A 

$349,724
 $1,800

08/17/10 
02/03/11 

0%

HA26 WPCP 

SANTA ROSA, CA 95403 
(707)429-6222 

FAIRFIELD, CA 94534 PLANT EST 

SATIS 

04-NAP-29-38.1/48.6 IN NAPA COUNTY NEAR CALISTOGA FROM M C K SERVICES INC RON SANGLANG $5,302,043 02/15/11 100%

HA22 

04-4C1404 
STP-P029-(108)E 

--() 

WPCP 

0.2 MILE NORTH OF SILVERADO TRAIL TO 

LAKE COUNTY LINE 

RUBBERIZED HOT MIX ASPHALT 
MARTINEZ, CA 94553 

(925)957-9292 

865 HOWE ROAD SUITE B 

(707)429-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD, CA 94534 

$5,777,224
 $0

03/28/11 
11/20/11 

100%

COMPLETED 
11/28/11 

04-NAP-121-.3/2 CONSTRUCT SOLDIER PILE WALL GHILOTTI BROS, INC. SANGALANG, RONALD $4,985,000 01/20/11 80%
04-2G4304 CONSTRUCT SOLDIER PILE WALL 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$2,672,586
 $627,268

01/20/11 
10/15/11 

54%

20.20.201 
(707)429-6220 

130 

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 GHILOTTI CONSTRUCTION COMPANY RON SANGALANG $499,295 09/30/09 58%

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

INC 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(707)429-6220 

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD CA 94534 

$326,440
 $46,034

10/22/09 
12/20/11 

63%

04-SCL-9-6.7/0 IN SANTA CLARA COUNTY ON ROUTE 9, 17 MURPHY INDUSTRIAL COATINGS INC $1,093,500 05/24/11 0%
04-2A8004 AND 101 AT VARIOUS LOCATIONS 

CLEAN AND PAINT STEEL GIRDERS 

2704 GUNDRY AVENUE $0
 $0

06/24/11 
0%

SIGNAL HILL CA 90755 

(562)427-7720 

HM3 WPCP 

04-SCL-17-6.9/9.1 IN SANTA CLARA COUNTY IN LOS GATOS BAY CITIES PAVING & GRADING, NIKZAD, ALI $3,769,472 03/03/11 99% 
04-1E0904 
STP-P017-(105)E 

--() 

FROM 0.4 MILE NORTH OF LOS GATOS 

SCHOOL PEDESTRIAN OVER CROSSING TO 

0.1 MILES SOUTH OF ROUTE 17 

PLACE ASPHALT CONCRETE 

INC 

CONCORD CA 94520 

5029 FORNI DRIVE 

(408)254-5849

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$3,554,660 
$150,380 

03/24/11 
01/20/12 

95% 

HA22 WPCP (925)687-6666 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION LAYMOUN, MOAID $13,155,382 03/30/11 81%
04-264904 
NH-P017-(106)E 

--()

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$9,061,095
 $1,102,856

04/25/11 
02/15/12 

67%

HB1 SWPPP 

04-SCL-87-1.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, BORRAYO, SALVADOR $498,534 03/24/10 100%
04-151394 
ACST-X085-(047)E 

X0-85 0-(7E) 

--() 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

SAN JOSE CA 95112 

330 PHELAN AVENUE 

(510)377-4186 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$499,571
 $0

04/23/10 
12/30/11 
12/30/11 

100%

HB4N WPCP 

04-SCL-87-4.8/4.7 REPAIR SINKHOLE AT CONC BARRIER GRANITE CONSTRUCTION COMPANY LOWE, THOMAS K. $985,000 07/14/11 100%
04-2G9804 SEPARATINGSB ROUTE 87 AND SB ROUTE 

280 CONNECTOR, SOUTH OF VIRGINIA 

STREET, IN SAN JOSE DIR'S EMER 
SANTAB CLARA, CA 95054 

715 COMSTOCK STREET 

(408)592-3423 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$896,986
 $0

07/14/11 
10/26/11 
12/30/11 

100%

REPAIR SINKHOLE 
20.20.201 

130 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI, INC. MACKLE, BRIAN $575,325 01/30/09 0%

HE14 

04-0A2714 
STPL-6204-(067)E 

--()

WPCP 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901-4886 

(415)453-4691 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$491,292
 $4,050

02/23/09 
12/14/12 

0%

PLANT EST 

SATIS 

04-SCL-101-25.3/25.3 IN SOLANO, SAN MATEO, SANTA CLARA AMERICAN CIVIL CONTRUCTORS LUGO, SERGIO $1,161,464 03/11/11 71%
04-1E6604 COUNTIES AT VARIOUS LOCATIONS 

REPLACE REINFORCED CONCRETE RAILING 

WEST COAST, INC. 

3701 MALLARD DRIVE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$386,501
 $79,510

03/28/11 
02/07/12 

33%

BENICIA, CA 94510 
(408)254-5840 

HM3 WPCP (707)746-8028 

04-SCL-101-31.0/34.9 IN SANTA CLARA COUNTY IN SAN JOSE RGW CONSTRUCTION, INC SAIDIAN, JACOB $23,510,124 11/09/10 71% 
04-1A9804 
ARRA-Q101-(164)L 

Q10-1 16-(HPL)U 

04 0-90-() 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

WIDEN FREEWAY 

LIVERMORE, CA 94550-9235 

(925)606-2400 

550 GREENVILLE ROAD 

(650)222-7489

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$16,783,036 
$1,236,850 

11/16/10 
04/03/12 

70% 

HB4C SWPPP 
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01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $474,154 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$303,422
 $969

01/13/11 
08/26/11 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-47.9/52.2 IN SANTA CLARA COUNTY IN PALO ALTO VIKING CONSTRUCTION CO, INC. LOWE, THOMAS $987,204 07/01/11 53%
04-3A9804 AND MOUNTAIN VIEW AT VARIOUS 

LOCATIONS 

BRIDGE RAIL REPLACEMENT/UPGRADE 
RANCHO CORDOVA, CA 94741 

(916)852-5530 

11315 SUNRISE GOLD CIR., #A 

(408)254-5816 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$263,575
 $98,125

07/28/11 
04/01/12 

27%

HA21 WPCP 

04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN O C JONES AND SONS INC $35,781,835 11/17/11 0%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

1520 FOURTH STREET $0
 $0

12/13/11 
0%

OVERCROSSING TO OREGON EXPRESSWAY 
BERKELEY CA 94710 

CONSTRUCT AUXILIARY LANES 
(510)526-3424 

HB4C SWPPP 

04-SCL-237-1.0/4 IN SANTA CLARA COUNTY IN MOUNTAIN GRANITE CONSTRUCTION COMPANY MALONZO, GENE $3,034,358 06/09/11 100%

HM1 

04-2E0904 
ACST- P23-(701)0

 P-23 -(010)E 

--() 

WPCP 

VIEW AND SUNNYVALE FROM EAST 

MOUNTAIN VIEW OVERHEAD TO FAIR OAKS 

AVENUE OVERCROSSING 

COLD PLANE AND PLACE BONDED WEARING 

WATSONVILLE, CA 

(831)724-1011 

P.O. BOX 50085 

95077-5085 

(408)232-3014 

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$3,002,289
 $0

06/29/11 
12/02/11 

100%

COMPLETED 
12/02/11 

04-SCL-880-1.8/1.8 ON ROUTE 880 IN SANTA CLARA, IN SAN DE SILVA GATES CONSTRUCTION LPNGUYEN, VERNON $1,185,000 10/10/11 0%
04-4G1504 JOSE AT PARK AVENUE DIR'S EMERGENCY 

F.A. 

RECONST UNDERDRAIN TRENCH, DI & 
DUBLIN, CA 94568 

11555 DUBLIN BOULEVARD 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$0
 $0

10/12/11 
0%

20.20.201 
PAVEMENT (408)232-3024 

130 

04-SCL-880-2.0/0 IN SAN JOSE, ROUTE 880, NEAR ALAMEDA DESILVA GATES CONSTRUCTION PANDYA, NILESH $435,000 07/27/11 25% 
04-1SS294 O/C TO REPAIR SINKHOLES AND 

UNDERGROUND VOIDS 

GROUTING AND PAVEMENT REPAIR 
DUBLIN, CA 94568 

11555 DUBLIN BLVD. 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$214,772 
$0 

07/27/11 
01/30/12 

49% 

20.20 
(408)232-3034

201130 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

04District 

04-SCL-880-4.4/8.7 

Fed Aid 
Pgm Code 

04-298304 

Contract 
Location 

Storm Water 
Plan 

IN SANTA CLARA COUNTY IN SAN JOSE A 

AND MILPITAS FROM 0.1 MILE NORTH OF 

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 

Description
Type Of Work 

BAY CITIES PAVING & GRADING 

INC 

Contractor 

P O BOX 6227 

Resident 
Engineer 

$31,535,172

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/14/11 

Awarded 

01/05/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HB5 SWPPP 

237._______ 

WIDEN I-880 ONE LANE EACH DIRECTION 
CONCORD CA 94524 

(925)687-6666 

04-SCL-880-/4.3 

HA22 

04-3A0504 
IM-880 -(061)E 

--() 

WPCP 

IN SAN JOSE FROM ROUTE 280/880 

SEPARATION TO OLD BAYSHORE HIGHWAY 

OVERHEAD 

REPLACE METAL BEAM GUARD RAIL 

DE SILVA GATES CONSTRUCTION 

DUBLIN, CA 94568 

(510)913-6732 

11555 DUBLIN BLVD. 

PANDYA, NILESH 

(408)232-0224 

2210 O'TOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$7,810,780
 $7,105,049

 $0

01/03/11 
01/25/11 
12/23/11 
12/29/11 

100%

 100%

04-SF-1-6.9/0 

HA21 

04-1637K4 
NH-X075-(035)N 

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO 0.2 MI SOUTH OF RTE 1/101 

SEPARATION 

CREEK MITIGATION CULVERT DRAINAGE 

MAGGIORA & GHILOTTI, INC. 

SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

ABDI, ABDOLREZA 

(510)867-6023 

603 MASON STREET 

PRESIDIO, CA 94129 

$369,963
 $360,364
 $39,940

06/21/11 
07/07/11 
01/15/12 

73%

 96%

04-SF-35-/2 

HM1 

04-2E2204 

WPCP 

IN CITY AND COUNTY OF SAN FRANCISCO 

FROM SAN MATEO AND SAN FRANCISCO 

COUNTY LINE TO 0.1 MILE WEST OF 

SUNSET BOULEVARD. 

BONDED WEARING COURSE OVERLAY 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO CA 94108 

(415)467-3000 

30 GRANT AVENUE SUITE 300 

$1,000,013
 $0
 $0

11/28/11 
12/21/11 

0%

 0%

04-SF-80-4.9/5.9 

HA4S3 

04-0435E4 

SWPPP 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

LARWIN, TOM 

(510)867-4545

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,399,595
 $2,407,756

 $96,982

11/29/10 
12/14/10 
10/15/14 

98%

 69%

04-SF-80-5.4/0 
04-040824 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AT SFOBB 

REPLACE SUSTATION ELECTRICAL GEAR 

HARRIS ELECTRIC 

DUBLIN CA 94568 

6681 A SIERRA LANE 

$699,500 
$0 
$0 

08/10/11 
09/14/11 

0% 

0% 

HA21 WPCP 

(925)560-9880 



 

   

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

04District 

04-SF-80-7.9/8.2 

Fed Aid 
Pgm Code 

04-0120S4 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

Description 

CONSTRUCT BRIDGES AND ROADWAY 

Type Of Work 

MCM CONSTRUCTION, INC 

Contractor 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

Resident 
Engineer 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$159,472,504

Bid + CCOs

 $75,990,509

Comp To date

 $8,069,707

This Month 

02/04/10 

Awarded 

02/23/10 

Approved 

12/28/13 

Est Comp
Accepted 

47%

%Time

 51%

% Work 
Message 

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,842,275,030
 $1,614,218,526

 $10,177,941

04/18/06 
05/03/06 
08/24/14 

68%

 88%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

(510)715-6644 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,171,109
 $704,001

 $5,709

10/11/10 
10/26/10 
09/15/13 

32%

 13%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$69,669,670
 $59,075,854
 $2,365,964

03/23/10 
04/08/10 
06/27/12 

70%

 84%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N 

X0-75 0-(7N)

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$82,035,703
 $71,080,003
 $1,590,120

10/23/09 
11/24/09 
02/29/12 

89%

 91%

04-SM-1-13.6/13.8 

HA23 

04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094 
$329,047 
$72,562 

06/23/11 
07/15/11 
12/31/14 

9% 

74% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 

04-SM-1-38.0/38.6 

Fed Aid 

HE14 

Pgm Code 

04-1123U4 

Contract 

ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

Description 

CONSTRUCT TUNNELS, APPROACH ROADS 

Type Of Work 

KIEWIT INFRASTRUCTURE WEST CO 

Contractor 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

Resident 
Engineer 

(510)393-1785 

302 SOUTH 36TH STREET, STE400 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$410,962,867

Bid + CCOs

 $311,773,077

Comp To date

 $22,378,372

This Month 

12/13/06 

Awarded 

01/03/07 

Approved 

03/30/13 

Est Comp
Accepted 

79%

%Time

 76%

% Work 
Message 

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,130,034
 $714,105

 $7,078

03/09/09 
03/20/09 
06/23/15 

0%

 0%

PLANT EST 

SATIS 

04-SM-1-/13.4 

20.20.201 

04-2G3204 
IN SAN MATEO COUNTY NEAR PESCADERO O.C. JONES & SONS,INC 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

FRED BOOSHEHRI 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,985,000
 $2,833,398

 $0

12/16/10 
12/16/10 
10/31/11 

100%

 95%

OVER RUN 

.13 

04-SM-1-/26.1 

HB1 

04-2A4104 
NH-001 -( )

--() 

WPCP 

IN SAN MATEO COUNTY ROUTE 1 FROM 

SANTA CRUZ-SAN MATEO COUNTY LINE IN 

PESCADERO TO MIRAMONTES POINT IN HALF 

MOON BAY FROM ROOSEVELT 

INSTALL RUMBLE STRIP 

CHRISP COMPANY 

FREMONT, CA 94539 

(510)656-2840 

43650 OSGOOD ROAD 

BOOSHEHRI, FRED 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$729,216
 $640,967
 $361,979

08/01/11 
08/22/11 
12/31/11 

88%

 88%

04-SM-35-3.8/0 

20.20.201 

130 

04-3G0104 
ON ROUTE 35, POSTMILE 3.8, NEAR SKY 

LONDA IN SAN MATEO COUNTY, TO REPAIR 

SLIPOUT BY CONSTRUCTING A SOLDIER 

PILE WALL DIR'S EMERGEN 

CONSTRUCT CIDH RETAINING WALL 

GRANITE ROCK COMPANY, D.B.A. 

PAVEX CONSTRUCTION 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

BOOSHEHRI, FRED 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,085,000
 $0
 $0

09/12/11 
09/12/11 

0%

 0%

04-SM-35-3.8/3.8 

SHA042 

04-2G7904 
ON ROUTE 35, POSTMILE 3.8, NEAR SKY 

LONDA IN SAN MATEO COUNTY 

EMERGENCY CONSTRUCTION OF RETAINING 

WALL 

PACIFIC ELECTRIC CONTRACTING 

SAN JOSE, CA 95112 

(408)293-8102 

330 PHELAN AVENUE 

BOOSHEHRI, FRED 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$325,000 
$228,780 

$0 

06/29/11 
06/29/11 
03/31/12 

61% 

70% 



   

 

  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-35-10.6/25.8 IN THE CITY AND COUNTY OF SAN HALF MOON BAY GRADING & $140,271 04/20/11 0%
04-1E5704 FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

PAVINGINC 

1780 HIGGINS CANYON ROAD 

$0
 $0

05/17/11 
0%

REPLACE CULVERT 
HALF MOON BAY CA 940192522 

HM2 WPCP (650)726-3588 

04-SM-35-28.9/0 IN SAN MATEO COUNTY, IN DALY CITY AT REDWOOD ENGINEERING WASHINGTON, MARCUS $485,000 09/23/11 50%
04-3G5604 0.3 MILE NORTH OF ROUTE 1 

EMERGENCY F.A. 

DIR'S CONSTRUCTION 

2336 EL CAMINO REAL 
295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$60,493
 $0

09/23/11 
01/31/12 

12%

REPAIR DRAINAGE PIPE AND PLACE RSP 
REDWOOD CITY, CA 94063 

(415)703-2426 

20.20.201 (925)819-2960 

130 

04-SM-82-20.8/21.9 IN SAN MATEO COUNTY IN SOUTH SAN INTERSTATE GRADING AND HUPE, JEFFREY $422,470 06/09/11 0%
04-2E3704 FRANCISCO FROM ARROYO DRIVE TO HICKEY 

BOULEVARD 

PAVING,INC. 

128 SO MAPLE AVENUE 
295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$0
 $0

07/01/11 
01/31/12 

0%

REPLACE ASPHALT CONCRETE SURFACING 
SO SAN FRANCISCO, CA 94080 

(510)867-6726 SUSPENDED 

HM1 WPCP (650)952-7333 

04-SM-82-/15.9 IN SAN MATEO COUNTY AT VARIOUS MIKE BROWN ELECTRIC DUAN, FRANK $4,991,366 07/20/10 100%
04-249924 
ACST-S082-(017)E 

S0-82 0-(7E)

--() 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

MODIFY TRAFFIC SIGNALS 
COTATI, CA 94931 

561 MERCANTILE DR. 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$2,809,361
 $46,100

08/17/10 
06/01/11 

56%

OVER RUN 

HB4N WPCP 

04-SM-84-5.1/5.9 IN SAN MATEO COUNTY ON ROUTE 84 AT STOLOSKI & GONZALEZ INC FRED BOOSHEHRI $1,056,525 06/21/11 60%
04-4S1304 
ACST-S084-(038)E 

S0-84 0-(8E) 

--() 

PM 5.1 TO PM 5.9 NEAR LA HONDA 

STORM WATER DAMAGE REPAIR 
HALF MOON BAY CA 940191924 

(650)726-7119 

727 MAIN STREET 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$891,168
 $64,060

07/28/11 
03/31/12 

84%

WPCP 

04-SM-84-5.2/5.2 CULVERT FAILURE HALF MOON BAY GRADING & PAVINGFRED BOOSHEHRI $288,445 12/29/10 100% 
04-2G4004 
NH- -( 

--() 

)
REPLACE FAILED CULVERT 

HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$161,840 
$0 

12/29/10 
10/31/11 

56% 

OVER RUN 

SHOPP 130 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-84-8.7/0 REPLACE FAILED DRAINAGE SYSTEM ON STOLOSKI & GONZALEZ FRED BOOSHEHRI $485,000 11/18/10 100%
04-1G9804 ROUTE 84 

HALF MOON BAY, CA 

727 MAIN STREET 

94019 
(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$248,983
 $0

11/18/10 
07/29/11 

51%

OVER RUN 

SHOPP 130 

04-SM-84-9.9/9.9 IN SAN MATEO COUNTY NEAR LA HONDA 0.2 PAVEX CONSTRUCTION FRED BOOSHEHRI $576,966 01/19/11 57%
04-3S8204 
ACST-43L2-(004)E 

43-12 0-(4E) 

--() 

MILE EAST OF LA HONDA CREEK 

CONSTRUCT RETAINING WALL 

BRIDGE 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$508,643
 $71,912

02/16/11 
04/30/12 

85%

HA23 WPCP 

04-SM-84-29.0/30.2 IN SAN MATEO AND ALAMEDA COUNTIES IN SHIMMICK CONSTRUCTION COMPANY GHAFGHAZI, BEN $55,944,193 08/06/10 52%
04-1A5224 
NH- -( )

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

INC 

8201 EDGEWATER DRIVE #202 

$21,880,576
 $2,234,289

08/26/10 
01/16/13 

39%

--() 
BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 
OAKLAND, CA 94621 

HA14 SWPPP 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,443,670 01/05/10 97%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,177,623
 $279,070

03/02/10 
01/04/12 

89%

HA21 WPCP 
(510)377-4186 

04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $14,605,918 06/01/11 21%
04-235634 EAST PALO ALTO FROM UNIVERSITY AVENUE 

OVERCROSSING TO ROUTE 84/101 

SEPARATION 

WIDEN ROADWAY AND BRIDGE 

WATSONVILLE CA 95076 

(408)327-7000 

P O BOX 50085 

(650)573-4334

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$6,893,911
 $1,382,701

06/29/11 
01/19/12 

47%

HB4C SWPPP 

04-SM-101-13.5/17.7 ESTABLISH EXISTING PLANTING IN SAN ENVIRONMENTAL LANDSCAPE $106,980 10/14/11 0% 
04-2642A4 MATEO IN SAN MATEO COUNTY AND 

BURLINGGAME ON ROUTE 101 FROM 0.2 

SOLUTIONS 

8380 ROVANA CIRCLE 

$0 
$0 

12/13/11 
0% 

MILE SOUTH OF MILLBRAE AVENUE O 

ESTABLISH EXISTING PLANTING 
SACRAMENTO CA 95828 

HB4N WPCP (916)388-0308 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

04-SM-280-6.7/6.7 IN SAN MATEO COUNTY, NEAR WOODSIDE, HALF MOON BAY GRADING & PAVINGBOOSHEHRI, FRED $885,000 09/21/11 47%

04-1SS274 $346,333 09/21/11
AT THEEDGEWOOD ROAD, SOUTHBOUND ROUTE 1780 HIGGINS CANYON ROAD 2350 PAGE MILL ROAD 39%


$0 02/29/12

280 RAMPS DIR'S EMERGENCY F.A. PALO ALTO, CA 94304


HALF MOON BAY, CA 94019

TO REPAIR SINHOLES AND REPLACE (650)222-7241


(650)726-3588

CULVERT
 

20.20.201
 

130
 

04-SM-280-10.8/10.9 IN SAN MATEO COUNTY NEAR SAN MATEO DISNEY CONSTRUCTION INC INORI, DOUGLAS $6,501,740 05/11/11 37%

04-1A7704 $2,666,193 06/01/11
AND BELMONT ON ROUTE 280 FROM 0.1 875 MAHLER ROAD SUITE 188 1101 CHESS DRIVE 41%

ACBH-IMAC-(133) $166,765 03/23/12


MILE SOUTH TO 0.2 MILE NORTH OF FOSTER CITY, CA 94404

IM-2801-(133) BURLINGAME CA 94010


ROUTE 280/92 SEPARATION (650)573-4329

--() (650)259-9545


SEISMIC RESTORATION
 
HA21 SWPPP
 

04-SM-280-12.7/12.7 IN SAN MATEO COUNTY NEAR HILLSBOROUGH AMERICAN CIVIL CONSTRUCTORS HINH, MINH $1,321,211 04/12/11 100%

04-1E4504 $1,312,159 05/05/11
AT SAN MATEO CREEK BRIDGE WEST COAST, INC. 1007 KNOX AVENUE 100%


$0 12/06/11

REPLACE JOINT SEALS 3701 MALLARD DRIVE SAN JOSE, CA 95122
 12/07/11
 

(408)254-5703 COMPLETED

BENICIA, CA 94510
 

HM3 WPCP (707)746-8028
 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,996,050 07/23/09 0%

04-0A9204 $2,950,199 08/12/09
AT THE CRYSTAL SPRINGS SAFETY P O BOX 367
 1101 CHESS DRIVE 0%

ACIM-2801-(117)E $1,760 05/26/12


ROADSIDE REST AREA
 FOSTER CITY CA 94404
 
--() LOOMIS CA 95650


REPLACE SAFETY ROADSIDE REST AREA (650)573-4329 PLANT EST
 

SATIS

HA26 SWPPP
 

04-SM-280-20.3/27.3 IN SAN MATEO COUNTY AT VARIOUS TOP GRADE CONSTRUCTION, INC WASHINGTON, MARCUS $2,507,601 02/22/10 72%

04-153404 $2,548,539 03/08/10
LOCATIONS BETWEEN 0.3 MILE SOUTH OF 50 CONTRACTORS STREET
 295 SAN BRUNO AVENUE 100%

ARRA-280 -(129)E $2,458 01/15/12


SAN BRUNO AVENUE TO 0.3 MILE NORTH OF
 SAN FRANCISCO CA 94103
 
28-0 11-(9E) LIVERMORE CA 94551


JOHN DALEY BOULEVARD (415)703-2426

--()
 

INSTALL RAMP METERING SYSTEMS
 
HB4N SWPPP
 

04-SM-280-/0 IN SAN MATEO AND SANTA CLARA ENVIRONMENTAL LANDSCAPE FRED BOOSHEHRI $308,862 10/19/10 74%
 
04-2A5424 $302,022 11/12/10
COUNTIES AT VARIOUS LOCATIONS SOLUTION
 2350 PAGE MILL ROAD 94%


$2,784 05/31/12

UPGRADE VISTA POINTS PALO ALTO, CA 94304
 

(650)855-7777


HA26 WPCP
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $964,232 01/14/10 45%
04-0T1454 
NH- -( 

--() 

) 
37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$795,258
 $3,876

02/02/10 
01/16/14 

82%

HE14 SWPPP 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC. HANSON, JIM $132,200 06/01/09 0%

HB34 

04-0G0004 

WPCP 

WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 
HERCULES, CA 94547 

(510)741-9226 

726 ALFRED NOBEL DRIVE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$108,558
 $1,922

06/12/09 
02/18/13 

0%

PLANT EST 

SATIS 

04-SOL-80-4.6/5.2 IN SOLANO COUNTY IN VALLEJO FROM OC JONES AND SONS, INC. TRAN, QUANG $814,836 06/08/11 100%
04-4A4604 
ACHS-0802-(361)E 

G 08-02 3-(1E) 

--() 

REDWOOD STREET ON-RAMP TO ROUTE 37 

CONNECTOR 

CONSTRUCT CONCRETE BARRIER 
BERKELEY, CA 94710 

(510)809-3485 

1520 FOURTH STREET 

(707)428-2198 

2320 COURAGE DRIVE 

FAIRFIELD, CA 94533 

$642,953
 $130,742

07/01/11 
12/30/11 

80%

HB1 WPCP 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,412,353 08/11/09 95%
04-299004 
ACIM-0802-(350)E 

--() 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
NOVATO CA 94949 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$3,381,969
 $10,591

08/26/09 
02/01/12 

98%

HA26 SWPPP 
(707)428-2029 

04-SOL-80-11.4/20.1 IN SOLANO COUNTY IN FAIRFIELD AT O C JONES AND SONS INC RASTEGARPOUR, HAMED $4,250,681 10/12/10 92%

HB5 

04-0A5324 

SWPPP 

VARIOUS LOCATIONS FROM RED TOP ROAD 

UNDERCROSSING TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSI 

RAMP METERING 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)428-2126 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$3,730,821
 $172,790

11/02/10 
01/12/12 

85%

04-SOL-128-.7/.7 IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION INC CHANGIZI, DAVE $819,388 06/03/11 0% 
04-1E4004 VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY STE 16 370 CHADBOURNE RD. 

STE A 

$0 
$0 

06/22/11 
12/13/11 

0% 

HM3 WPCP 

(415)444-0716 
(707)975-8089

FAIRFIELD, CA 94534 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-4.0/5.2 IN SONOMA COUNTY IN PETALUMA ROUTE GHILOTTI CONSTRUCTION HISLOP, SCOTT $8,290,102 11/01/11 0%

HB4N 

04-264044 
HPLU-L620-(410)1 

ULL6-20 4-(02) 

--() 

SWPPP 

101 FROM 0.4 KM SOUTH TO 0.7 KM 

NORTH OF EAST WASHINGTON STREET 

OVERCROSSING 

CONSTRUCT BRIDGE RETAINING WALLS 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1525 

2301 KERNER BOULEVARD, SUITE 

(707)576-3482 

4030 OCCIDETAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$42,969
 $42,969

11/17/11 
05/06/14 

1%

04-SON-101-7.1/8.9 IN SONOMA COUNTY IN AND NEAR GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $11,218,176 05/19/11 21%
04-0A1844 PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

INC 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

$8,098,559
 $438,975

06/07/11 
01/26/12 

72%

HB5 SWPPP 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 
SANTA ROSA CA 95407 

(707)585-1221 
(707)769-5695 

PETALUMA CA 94954 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI GHILOTTI CONST., INC MONEMZADEH, FAROKH $51,077,750 12/23/09 88%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 
SANTA ROSA CA 95407 

246 GHILOTTI AVE 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$44,098,574
 $942,659

01/06/10 
02/20/12 

84%

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685 

04-SON-101-11.6/11.8 IN SONOMA COUNTY NEAR COTATI AT 1.0 GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $288,580 11/18/11 0%
04-4S6404 MILE NORTH OF RAILROAD AVENUE 

UNDERCROSSING AND AT 0.2 MILE SOUTH 

INC 

246 GHILOTTI AVENUE 

$0
 $0

12/13/11 
0%

OF SIERRA AVENUE UNDERCROSSI 

INSTALL SLOPE PROTECTION 
SANTA ROSA CA 95407 

(707)769-5685 

HA23 WPCP (707)585-1221 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER BARTEL, DAVID $2,378,218 09/10/07 100%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND, CA 94603 

9009 RAILROAD AVENUE 

(510)385-6755 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$2,225,344
 $0

10/04/07 
12/02/11 

100%

PLANT EST 
12/02/11 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $40,702,219 03/03/09 58% 
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$32,967,672 
$1,508,323 

03/20/09 
07/30/13 

80% 

HB5 SWPPP 
(707)769-5695
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-25.0/0 

HB4N 

04-1G5704 
NHQ1-0120-(7E ) 

--() 

WPCP 

IN SONOMA COUNTY AT AND NEAR WINDSOR 

AT 0.1 MILE WEST OF RIVER ROAD 

CROSSING AND AT 0.1 MILE WEST OF 

SHILOH ROAD OVERCROSSING 

MODIFY, SIGNALIZE INTERSECTION 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

$784,220
 $0
 $0

11/18/11 
12/13/11 

0%

 0%

04-SON-101-46.0/53.4 

HM 

04-2E2804 
ACNH-1101-(204)E 

--() 

WPCP 

IN SONOMA COUNTY, IN AND NEAR 

CLOVERDALE FROM CHIANTI 

UNDERCROSSING TO 0.8 MILE SOUTH OF 

101/128 SEPARATION 

REPLACE AND GRIND PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD, CA 94520 

(925)288-1566 

4070 NELSON AVENUE, SUITE A 

VALEH, SYD 

(707)576-2310 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$1,497,785
 $881,921
 $484,366

06/23/11 
07/20/11 
01/04/12 

86%

 59%

04-SON-101-52.1/52.5 
04-4S6504 
NHQ1-0121-(2E ) 

--()

IN SONOMA COUNTY IN CLOVERDALE FROM 

FIRST STREET UNDERCROSSING TO 1.7 

MILES SOUTH OF 101/128 SEPARATION 

CONSTRUCT A TIE-BACK RETAINING WALL 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

$1,481,705
 $0
 $0

11/16/11 
12/13/11 

0%

 0%

HA23 WPCP (707)585-1221 

04-SON-116-22.5/0 

HB1 

04-2A9204 
HSST-P116-(043)E 

P1-16 0-(3E) 

--() 

WPCP 

IN SONOMA COUNTY IN GRATON AND SOUSA 

CORNERS AT VINE HILL MUELLER ROAD 

INSTALL TRAFFIC SIGNAL 

TEAM GHILOTTI, INC. 

PETALUMA, CA 94952 

(707)763-8700 

YEO, JONATHAN 

(707)566-3956 

2531 PETALUMA BOULEVARD SOUTH 4030 OCCIDENTL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$676,713
 $684,760

 $0

02/07/11 
02/16/11 
12/27/11 
12/29/11 

100%

 100%

04-SON-116-41.8/44.7 

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

IN SONOMA COUNTY ABOUT 9 KM EAST OF 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 

ARGONAUT CONSTRUCTORS, INC. 

SANTA ROSA, CA 95402 

(707)542-4862 

1236 CENTRAL AVENUE 

KISHIYAMA, DARIN 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$12,322,033
 $12,502,624

 $184,293

12/14/09 
01/06/10 
05/07/12 

61%

 97%

04-SON-128-5.4/0 
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

IN SONOMA COUNTY NEAR GEYSERVILLE AT 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 

ATLAS TREE SURGERY, INC. 

SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

HANSON, JIM 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$334,030 
$242,347 

$3,468 

04/08/10 
04/22/10 
10/23/13 

45% 

75% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SON-128-17.1/24.7
 
04-4A8704
 
ACST-P128-(044)E
 

CBP1-28 0-(4ER)S
 

P128- 044-()
 

HA21 SWPPP
 

04-SON-128-17.3/0
 
04-2G5604
 

20.20.201
 

.13
 

04-SON-128-21.7/0
 
04-4A8814
 

HA21 SWPPP
 

Description

Type Of Work
 

IN SONOMA CO AT AND NEAR KELLOGG AT
 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI
 

WEST TO 0.4 MI EAST OF REDWOOD CREEK
 

BRIDGE______________
 

BRIDGE REPLACEMENT
 

CONSTRUCT ROCK SLOPE
 

IN SONOMA COUNTY NEAR KELLOGG AT 0.1
 

MILE WEST OF REDWOOD CREEK BRIDGE
 

MITIGATION PLANTING
 

Totals: Authorized Final Amt: $3,963,092,906 

Contractor 

VIKING CONSTRUCTION COMPANY
 

P O BOX 1508
 
RANCHO CORDOVA CA 95741­

1508
 

VIKING CONSTRUCTION COMPANY
 

INC
 

P O BOX 1508
 
RANCHO CORDOVA, CA 95741­

1508
 

(916)852-5530
 

RESTORATION RESOURCES
 

3888 CINCINNATI AVENUE
 

ROCKLIN, CA 95765
 

(916)408-2990
 

Resident
 
Engineer
 

VALEH, SYD
 

4030 OCCIDENTAL ROAD
 

BLDG. A
 

SANTA ROSA CA 95401
 

(707)576-2310
 

SYD VALEH
 

4030 OCCIDENTAL ROAD,
 

UNIT A
 

SANTA ROSA, CA 95401
 

(707)576-2310
 

HANSON, JIM
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$5,788,068 09/09/09
 
$5,677,614 09/29/09
 
$155,149 12/27/11
 

01/10/12
 

$985,000 05/09/11
 
$349,287 05/09/11
 

$0 12/12/11
 
12/08/11
 

%Time
% Work 

Message 

97%


 97%


 33%


 35%


COMPLETED
 

$150,808 05/26/10 0%
 
$114,212 06/22/10
 

0%

$1,250 10/17/13
 

PLANT EST
 

SATIS
 

Completed to Date: $3,011,547,834 Work This Month: $84,042,862



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-4.4/8.6 04-4A3414 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.7/0 04-3A0904 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.8/0 04-014064 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-84-12.1/13.3 04-174414 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-92-4.9/6.4 04-1E9504 

04-ALA-238-5.2/0 04-0G9604 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-238-/12.6 04-447904 

04-ALA-580-11.7/14.9 04-2G5704 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-46.5/0 04-1F6304 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.9/0 04-3A5304 

04-ALA-680-.3/0 04-1SS244 

04-ALA-680-1.9/1.9 04-1SS284 

04-ALA-680-4.8/5.2 04-253764 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-880-3.7/4.2 04-3A5504 

04-ALA-880-4.7/32.2 04-1E7504 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6814 

04-ALA-880-28.2/29.9 04-1A6824 

04-ALA-880-30.1/31.1 04-1706U4 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-43.9/48.1 04-0A8404 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-10.6/0 04-3G2004 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-1.3/23.4 04-2E1704 

04-CC-680-7.5/14.2 04-1E7904 

04-CC-680-/12.8 04-4470U4 

04-MRN-1-3.7/8 04-2E3304 

04-MRN-1-15.0/17 04-4S5404 

04-MRN-1-19.0/22.8 04-2E1204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-101-12.8/18.8 04-0C8524 

04-MRN-101-18.6/22.3 04-264064 

04-MRN-131-4.0/4.4 04-0G5404 

04-MRN-580-2.5/4.8 04-2E2904 

04-NAP-29-6.0/0 04-2A5414 

04-NAP-29-38.1/48.6 04-4C1404 

04-NAP-121-.3/2 04-2G4304 

04-NAP-128-9.5/0 04-2S3704 

04-SCL-9-6.7/0 04-2A8004 

04-SCL-17-6.9/9.1 04-1E0904 

04-SCL-17-/2.8 04-264904 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-4.8/4.7 04-2G9804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-47.9/52.2 04-3A9804 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-25.3/25.3 04-1E6604 

04-SCL-237-1.0/4 04-2E0904 

04-SCL-880-1.8/1.8 04-4G1504 

04-SCL-880-2.0/0 04-1SS294 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-880-4.4/8.7 04-298304 

04-SCL-880-/4.3 04-3A0504 

04-SF-1-6.9/0 04-1637K4 

04-SF-35-/2 04-2E2204 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.4/0 04-040824 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/13.4 04-2G3204 

04-SM-1-/26.1 04-2A4104 

04-SM-35-3.8/0 04-3G0104 

04-SM-35-3.8/3.8 04-2G7904 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-35-28.9/0 04-3G5604 

04-SM-82-20.8/21.9 04-2E3704 

04-SM-82-/15.9 04-249924 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-84-5.1/5.9 04-4S1304 

04-SM-84-5.2/5.2 04-2G4004 

04-SM-84-8.7/0 04-1G9804 

04-SM-84-9.9/9.9 04-3S8204 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-.9/3.6 04-235634 

04-SM-101-13.5/17.7 04-2642A4 

04-SM-280-6.7/6.7 04-1SS274 

04-SM-280-10.8/10.9 04-1A7704 

04-SM-280-12.7/12.7 04-1E4504 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/0 04-2A5424 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-80-4.6/5.2 04-4A4604 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-11.4/20.1 04-0A5324 

04-SOL-128-.7/.7 04-1E4004 

04-SON-101-4.0/5.2 04-264044 

04-SON-101-7.1/8.9 04-0A1844 
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Cnty Rt Pm 

04-SON-101-8.9/13.9
 

04-SON-101-11.6/11.8
 

04-SON-101-13.6/23.1
 

04-SON-101-13.9/15.5
 

04-SON-101-25.0/0
 

04-SON-101-52.1/52.5
 

04-SON-101-46.0/53.4
 

04-SON-116-41.8/44.7
 

04-SON-116-22.5/0
 

04-SON-128-5.4/0
 

04-SON-128-17.1/24.7
 

04-SON-128-17.3/0
 

04-SON-128-21.7/0
 

District 04 

Statement of Ongoing Contracts - Index 
Contract 

04-0A18U4 

04-4S6404 

04-272434 

04-129654 

04-1G5704 

04-4S6504 

04-2E2804 

04-283814 

04-2A9204 

04-2S9414 

04-4A8704 

04-2G5604 

04-4A8814 

Statement of Ongoing Contracts - Federal Aid 

Federal Aid Category

-I- FEDERAL AID (INTERSTATE) 

-F- FEDERAL AID (PRIMARY) 

-S- FEDERAL AID (SECONDARY) 
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20 

20 

20 

20 

20 

21 

21 

21 

Bid + CCO  Work Comp 

$156,174,446  $100,913,019

 $151,919,099  $78,713,121

 $463,931,985  $360,226,090



District 04 

Federal Aid 

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

STATE HIGHWAY $2,510,352,921

STORM DAMAGE REPAIR $833,325

 $679,881,130

 $3,963,092,906

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $192,669,207 

Work completed this Period:  $192,669,207 

Work Comp 

$2,029,706,346


 $568,787


 $441,420,471


 $3,011,547,834
 


	04

