
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-9.0/9
 
04-1SS604
 

20.20.201
 

130
 

04-ALA-24-5.1/6.2
 
04-294914
 
SARR-P024-(030)N


 P0-24 0-(0NH)P
 

6204- 083-()
 

HE14 SWPPP
 

04-ALA-24-5.9/6.2
 
04-4H8004
 

20.20.201
 

130
 

04-ALA-24-5.9/6.2
 
04-0J4204
 

20.80.360
 

000
 

04-ALA-80-1.0/1.7
 
04-0120M4
 

HA4S3 SWPPP
 

04-ALA-80-1.7/2.2
 
04-014074
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

HA12 WPCP
 

Resident
 
Engineer
 

LOI, LAWRENCE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94704-4594
 

(510)867-6035
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD STE 200
 

LAFAYETTE, CA 94549
 

(925)602-9004
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD, SUITE 200
 

LAFAYETTE, CA 94549
 

(925)310-2070
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD, SUITE 200
 

LAFAYETTE, CA 94549
 

(925)310-2070
 

BALDERRAMOS, JEANNIE
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)385-6915
 

HANSON, JIM
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756


Description
Type Of Work 

IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1
 

MILESOUTH OF BROADWAY TERRACE,
 

CONSTRUCT MICROPILE WALL AND SLOPE
 

STRESSING SYSTEM. DIR'S OR
 

CONST MICROPILE WALL & SLOPE
 

STRESSING SYS
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

FROM EAST TEMESCAL SEPARATION TO 0.8
 

KM EAST OF GATEWAY BOULEVARD
 

CONSTRUCT TUNNEL AND BUILDING
 

IN ALAMEDA/CONTRA COSTA COUNTIES, IN
 

AND NEAR OAKLAND, AT CALDECOTT TUNNEL
 

BORES 1,2, AND 3 RECONSTRUCT FIRE
 

SUPPRESSION WATER SYS
 

RECONSTRUCT WATER SUPPLY SYSTEM
 

IN ALAMEDA COUNTY AND CONTRA COSTA
 

COUNTIES, IN AND NEAR OAKLAND, AT
 

CALDECOTT TUNNEL, REPLACE
 

UNINTERRUPTED POWER SUPPLY (UPS) SY
 

REPLACE POWER SUPPLY SYSTEM (UPS)
 

IN ALAMEDA COUNTY, IN OAKLAND, FROM
 

1.6 KM WEST OF THE TOLL PLAZA TO 0.3
 

KM WEST OF THE TOLL PLAZA
 

BRIDGES, ROADWAY AND ELECTRICAL
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

Contractor 

DRILL TECH DRILLING & SHORING
 

2200 WYMORE WAY
 

ANTIOCH, CA 94509
 

(925)978-2060
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

TUTOR-SALIBA CORPORATION
 

990 FISH RANCH ROAD
 

ORINDA, CA 94563
 

ROSENDIN ELECTRIC, INC
 

880 MABURY ROAD
 

SAN JOSE, CA 95133
 

FLATIRON WEST, INC.
 

2100 GOODYEAR ROAD
 

BENICIA, CA 94510
 

(707)310-1798
 

EMPIRE LANDSCAPING, INC.
 

PO BOX 35
 

DAVIS, CA 94617
 

(530)400-3943
 

$6,585,000 08/20/12 84%
 $5,902,299
 $229,335

08/21/12 
01/13/14 

90%

 $277,662,686 11/10/09 0%
 $262,674,189

 $2,036,019
11/19/09 
07/24/14 

0%

PLANT EST 

SATIS 

$3,985,000 02/21/13 30%
 $100,424

 $0
02/21/13 
03/19/14 

3%

 $835,000 08/19/13 100%
 $498,695

 $0
08/19/13 
12/15/13 

60%

OVER RUN 

$53,992,487 03/29/12 70%
 $42,046,920
 $1,783,574

05/01/12 
08/08/15 

77%

 $830,625 12/19/12 0% 
$533,742 

$6,607 
02/13/13 
09/06/16 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/13
01/06/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,973,229 11/14/11 11%

HA23 

04-292274 
ER15-A200-(4E ) 

--() 

WPCP 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(510)231-7117 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,935,399
 $901

12/02/11 
12/24/13 

95%

04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION CHRENG, NICHOLAS $5,916,964 09/10/12 64%
04-3A7764 

SWPPP 

AT VARIOUS LOCATIONS FROM POWELL 

STREET UNDERCROSSING TO 0.1 MILE WEST 

OF THE CARQUINEZ BRIDG 

WIDEN RAMPS AND INSTALL RAMP 

CONCORD, CA 94520 

(925)682-6133 

2278 PIKE COURT 

(510)224-6311 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$4,197,023
 $123,135

10/25/12 
07/29/14 

71%

04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD $13,490,449 10/12/12 50%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
3401 REGATTA 

BOULEVARD 

$3,973,833
 $685,512

11/06/12 
11/14/14 

29%

SWPPP 

CARQUINEZ BRIDGE 

INSTALL OVERHEAD SIGN AND TOS 
IRVINE, CA 92614 

(949)252-0441 
(510)231-7139 

RICHMOND, CA 94804 

04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND O.C. JONES AND SONS, INC. AHMADZADEH, ALI $13,493,925 02/17/11 100%
04-1G3104 
ACIM-0801-(112)E 

--() 

ALBANY FROM PORT OF OAKLAND 

OVERCROSSING TO THE ALAMEDA CONTRA 

COSTA COUNTY LINE 

REHABILITATE PAVEMENT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)622-1930 

355 BURMA ROAD 

OAKLAND, CA 94607 

$13,267,901
 $0

03/15/11 
12/20/13 

99%

HA22 WPCP 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $5,297,629 05/31/12 0%

HA42 

04-292264 
ER-15A3-(004)E 

--() 

SWPPP 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

NORTH OF 40TH STREET / HUBB 

CONSTRUCT BIKEWAY 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(510)231-7111 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$4,979,830
 $93,382

06/27/12 
11/22/13 

0%

PLANT EST 

SATIS 

04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $33,718,798 03/13/13 30% 
04-014084 FRANSISCO-OAKLAND BAY BRIDGE 

MAINTENANCE YARD 

CONSTRUCT SFOBB MAINTENANCE COMPLEX 
LODI CA 95241 

(209)931-3738 

P O BOX 2329 

(510)224-6529

345 BURMA ROAD 

OAKLAND, CA 94607 

$10,030,057 
$1,172,718 

04/11/13 
10/27/14 

30% 

HA12 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-ALA-84-20.7/23.1 KHANUM, TASLIMAIN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC $142,031 02/02/11 0%
04-172414 3049 INDEPENDENCE 

DRIVE STE #1 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

3650 CINCINNATI AVENUE $138,403
 $0

02/24/11 
09/13/13 

0%

HB1 WPCP 
(925)606-4447 

LIVERMORE, CA 94551INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 
PLANT EST 

SATIS 

04-ALA-84-25.5/27.1 PARDO, ROMMELIN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND $23,668,734 03/21/12 89%
04-297614 3049 INDEPENDENCE 

DRIVE 

MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC 

P.O. BOX 6227 

$18,746,219
 $730,755

04/13/12 
02/21/14 

79%

HB4C SWPPP 
(925)606-2048 

LIVERMORE, CA 94551WIDEN EXISTING HWY AND BRIDGE 
CONCORD, CA 94524 

(925)687-6666 

04-ALA-92-4.1/6 LIVINGSTON, VICTORON ROUTES 92 AND 880 AT VARIOUS GHILOTTI CONSTRUCTION COMPANY $5,157,140 10/15/12 68%
04-153004 
ACNH-X001-(567)E 

25100 SANTA CLARA 

STREET 

LOCATIONS IN ALAMEDA COUNTY BETWEEN 

ROUTE 84 AND THE DISTRIB- UTION 

246 GHILOTTI AVENUE $4,489,028
 $219,881

11/06/12 
03/11/14 

85%

HB4N 

--() 

SWPPP 
(510)385-6909 

HAYWARD, CA 94544STRUCTURE IN OAKLAND. 

INSTALL RAMP METERING, WIDEN RAMPS 

SANTA ROSA CA 95407 

(707)585-1221 

04-ALA-92-6.3/6.8 MACKLE, BRIANIN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN $1,254,361 05/20/13 0%
04-2G3614 

(831)325-4875 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 

FROM .1 M SOUTH OF TEN 

REPLACEMENT PLANTING AND IRRIGATION 

SAN RAFAEL, CA 94904-4886 

(415)453-4675 

77 LARKSPUR STREET $509,544
 $57,493

06/13/13 
03/21/17 

43%

HB32 

04-ALA-238-14.5/16.5 HOLLIS, JOHNIN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN INC $1,473,443 12/21/10 0%
04-2490A4 
IM-X001-(551)E 

3401 REGATTA 

BOULEVARD 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

3172 SALEM DRIVE $1,254,372
 $0

02/15/11 
04/21/15 

0%

HA25 

--() 

SWPPP 
(510)774-5911 

RICHMOND, CA 94804HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE, CA 95127 

(408)259-7982 
PLANT EST 

SATIS 

04-ALA-580-4.7/8.2 MOGHADAM, SIAVOSHIN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION $38,858,510 06/18/12 40% 

HB4N 

04-4A07U4 
ACIM-5801-(051)E 

--() 

SWPPP 
(925)606-2029

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

CONST TRUCK CLIMBING LN & RET WALLS 

LIVERMORE, CA 94550 

(925)294-5669 

8638 PATTERSON PASS ROAD $13,850,426 
$266,557 

07/16/12 
06/16/15 

35% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $28,225,283 11/16/12 50%

HB5 

04-2908V4 

SWPPP 

DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO 

0.3 MILE WEST OF HACIENDA 

WIDEN FREEWAY, BRIDGES AND HMA 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(925)606-2048 

3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$11,584,515
 $658,214

12/20/12 
09/08/14 

41%

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $658,291 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$404,787
 $3,996

11/17/11 
11/25/15 

0%

SWPPP 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 
SACRAMENTO, CA 

(916)388-0308 

95828 
(510)385-6756 

RICHMOND, CA 94804 PLANT EST 

SATIS 

04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $53,663,719 11/20/12 32%

HB5 

04-2908C4 
ACIM-5801-(105)5 

--() 

SWPPP 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 
SANTA ROSA, CA 95407 

(707)303-2393 

246 GHILOTTI AVENUE 

(925)606-2044 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$15,089,161
 $2,011,537

12/20/12 
06/02/15 

28%

04-ALA-580-9.5/31 IN ALAMEDA COUNTY, AT VARIOUS GOODFELLOW TOP GRADE KAMKAR, REZA $5,676,158 10/24/12 49%
04-151134 
ACIM-X001-(568)E 

--() 

LOCATIONS ON ROUTES 238 & 580. 

INSTALL RAMP METERING AND TOS 

CONSTRUCTION, LLC JOB #32-067 

JEFF RAMIREZ, PROJECT MANAGER 

50 CONTRACTORS STREET 

477 NORTH CANYON 

PKWY, SUITE A 

LIVERMORE, CA 94551 

$4,462,046
 $509,833

12/14/12 
09/11/14 

76%

HB4N SWPPP LIVERMORE, CA 94551 
(925)606-2035 

(925)449-5764 

04-ALA-580-14.6/21.6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER $39,549,250 10/29/12 48%

HB5 

04-2908E4 
ACIM-5801-(054)E 

--() 

SWPPP 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

TO 0.2 MILE WEST OF S 

ROADWAY WIDENING AND REHABILITATION 

DUBLIN, CA 94568 

(925)829-9220 

11555 DUBLIN BOULEVARD 

(925)606-2045 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$15,280,196
 $875,823

12/13/12 
09/29/14 

38%

04-ALA-580-46.0/46 IN ALAMEDA COUNTY, CITY OF OAKLAND AT FLATIRON WEST, INC. AHMADZADEH, ALI $7,485,000 04/26/13 100% 
04-1A6734 THE DISTRIBUTION STRUCTURE AT 

EASTBOUND 80/580REPAIR DECK AND 

REPLACE BRIDGE JOINTS PER DIRE 

REHABILITATE BRIDGE DECK 

BENICIA, CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(510)231-7119

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$4,910,459 
$89,233 

04/26/13 
12/20/13 

66% 

20.80.030 

115 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/13
01/06/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-.9/1.6 IN ALAMEDA COUNTY, NB 680 BETWEEN BAY CITIES PAVING & GRADING, KATTI, HRISHIKESH $3,425,000 08/19/13 100%
04-4G7004 SCOTT CREEK RDAND MISSION BLVD IN 

FREMONT INJECTION GROUTING, GRIND AC 

INC 

5029 FORNI DRIVE 
477 N CANYONS PKWY, 

SUITE A 

$2,491,347
 $0

08/19/13 
12/09/13 

73%

20.20.201 

PAVEMENT AND OVERLAY WITH 

INJECTION GROUTING & GRIND PAVEMENT 
CONCORD, CA 94520 

(510)714-7086 

LIVERMORE, CA 94551 

130 

04-ALA-680-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES 580, NORCAL GENERAL CONSTRUCTION BORRAYO, SALVADOR C. $1,485,000 11/26/12 100%
04-4H4104 680, 880, AT VARIOUS LOCATIONS. 

REPAIR DAMAGED ELECT SYS DUE TO WIRE 

CORPORATION 

1950 MAJESTIC COURT 
25100 SANTA CLARA 

STREET 

$1,429,222
 $0

11/26/12 
11/30/13 

96%

20.20.201 

130 

THEFTAND VANDALISM. DIR'S E 

REPAIR DAMAGED ELECT SYSTEMS 

(VARIOUS LOC) 

SAN JOSE, CA 95132 

(408)886-0335 
(510)377-4186 

HAYWARD, CA 94544 OVER RUN 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,508,331
 $1,934

07/22/10 
01/02/15 

0%

PLANT EST 

HE14 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 100%

20.80.040 

04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO 

WIRE THEFT AND VANDALISM DIR'S 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

SAN JOSE, CA 95132 

(408)786-6816 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,443,155
 $0

05/17/12 
08/30/13 

97%

OVER RUN 

110 

04-ALA-880-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES MIKE BROWN ELECTRIC TRUONG, HENRY $3,885,000 01/22/13 100%

20.20.201 

04-4H6504 24,80,84,92, 580,880, AT VARIOUS 

POSTMILES. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS (TOS) DUE TO THE 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

COTATI, CA 94931 

(707)792-8100 

561-A MERCANTILE DRIVE 

(510)670-7844 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,291,751
 $0

01/22/13 
04/30/14 

59%

OVER RUN 

130 

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $40,511,330 09/14/12 38% 

HB4N 

04-3A9214 

SWPPP 

0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF 

ROUTE 112/880 SEPARATION 

WIDEN FREEWAY, REPLACE OVERCROSSING 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)670-7831

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$17,479,065 
$1,238,715 

10/17/12 
06/03/15 

42% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/13
01/06/14
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-24.0/25.5 

HB4N 

04-3A9224 

SWPPP 

IN ALAMEDA COUNTY FROM 0.2 MILE 

NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING 

RGW CONSTRUCTION, INC. 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

MEHARENA, EPHREM 

(510)719-7179 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$21,087,667
 $11,176,498
 $1,172,408

11/08/12 
12/03/12 
08/05/15 

36%

 53%

04-ALA-880-28.2/29.9 

HA22 

04-1A6824 
ACIM-8801-(064)E 

--()

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE __ 

SOUTH OF THE FIFTH AVENUE O 

ROADWAY REHABILITATION 

GALLAGHER & BURK, INC. 

HAYWARD, CA 94545 

(510)921-3006 

22991 CLAWITER ROAD 

CHAHAL, HARPAL 

(510)670-4918 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$14,369,542
 $13,589,793

 $154,889

12/02/11 
01/04/12 
03/15/14 

95%

 92%

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

(916)869-3544 

450 BURMA ROAD 

SENG, TA 

(510)622-1920 

355 BURMA ROAD 

OAKLAND CA 94607 

$97,620,445
 $84,758,222
 $4,032,564

03/25/09 
04/20/09 
01/28/15 

100%

 87%

HB4N 

04-ALA-880-31.0/31.6 

HA27 

04-1G5604 
HSIM-8801-(066)E 

--() 

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 

MILE SOUTH OF MADISON ST UC TO 0.1 

MILE SOUTH OF 880/980 SEPARATION 

REMOVE EXISTING MEDIAN DOUBLE METAL 

FLATIRON WEST INC 

BENECIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

$3,198,824
 $0
 $0

10/07/13 
10/22/13 

0%

 0%

04-CC-4-.1/100 

20.20.201 

130 

04-3E6904 
IN CONTRA COSTA AND SOLANO COUNTIES, 

ON VARIOUS ROUTES AND LOCATIONS, TO 

REPAIR DAMAGED ELECTRICAL SYSTEMS DUE 

TO WIRE THEFT & VAN 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

COLUMBIA ELECTRIC, INC. 

SAN LEANDRO, CA 94577 

(510)430-9505 

1980 DAVIS STREET 

MOHAMMAD (MAZIAR) 

RAHMANI 

(510)867-6136 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$865,000
 $671,359

 $0

08/21/12 
08/21/12 
03/22/13 

100%

 78%

OVER RUN 

04-CC-4-.2/31.5 

HA4 

04-0A7904 
HSTP-G000-(353) 

--() 

WPCP 

IN ALAMEDA AND CONTRA COSTA COUNTIES 

AT VARIOUS LOCATIONS 

UPGRADE BARRIERS (MBGR & CONCRETE) 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW, OR 97024 

(503)661-5093 

20905 NE SANDY BOULEVARD 

MIAN, ARSHAD 

(925)602-9021

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$5,484,365 
$1,246,631 
$155,311 

03/14/13 
04/11/13 
04/20/16 

22% 

23% 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $73,941,896 04/15/10 90%
04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$72,480,240
 $691,894

05/06/10 
02/28/14 

97%

HB4C SWPPP 

04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH AND R AND L BROSAMER INC HATEFI, AMIR $43,889,985 12/23/10 100%
04-2285C4 
NH-P004-(138)N

LU62-04 0-(2L ) 

204-092-() 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$43,333,801
 $326,262

01/19/11 
12/13/13 

97%

OVER RUN 

HB4C SWPPP 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $45,073,429 10/11/11 56%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 

RANCHO CORDOVA, CA 95741 

(916)635-9370 

3286 FITZGERALD ROAD 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$27,836,308
 $1,712,366

11/03/11 
06/30/15 

61%

HB4C SWPPP 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $53,563,929 05/25/12 45%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING

WIDEN ROADWAY AND RECONSTRUCT 

ANTIOCH, CA 94509 

(916)919-1750 

1204 W 10TH STREET 

(510)385-6774 

2625 CROW COURT 

ANTIOCH, CA 94509 

$22,226,534
 $963,427

07/03/12 
07/31/15 

41%

HB4C SWPPP 

04-CC-24-1.4/0 IN CONTRA COSTA COUNTY IN ORINDA AT DREAMBUILDER $391,390 11/19/12 0%
04-4S2704 GATEWAY BOULEVARD OVERCROSSING 

INSTALL DOWNDRAIN, GRADING AND 

1324 E LAWSON LN $0
 $0

12/14/12 
0%

PLACENTIA CA 92870 

(714)646-3697 

HA23 WPCP 

04-CC-80-10.7/10.7 IN CONTRA COSTA COUNTY IN HERCULES ON FONSECA/ MC ELROY GRINDING CO SEALEY, HERMAN $482,222 06/06/13 100% 
04-4G3904 WILLOW AVE FR HAWTHRONE DRIVE TO 0.05 

MI E OF THE ON-RAMP TO EB RTE 80 

RESURFACE ROADWAY AND UPGRADE RAMPS 

INC 

SAN JOSE CA 95112 

336 E GISH ROAD 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$380,601 
$0 

07/15/13 
10/31/13 

100% 

COMPLETED 
11/22/13 

HA (408)573-9364 
(925)602-9016
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Statement of Ongoing Contracts as of 12/20/13
01/06/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-580-5.5/6.1 IN CONTRA COSTA COUNTY ON ROUTE 580 MYERS AND SONS CONSTRUCTION LPKHANUM, TASLIMA $17,169,871 02/22/13 97%
04-1A3204 
BHIM- 580-(052)2 

--() 

AT THE SCOFIELD AVENUE UC AND WESTERN 

DRIVE ON-RAMP UC (BRIDGES # 28-0140 

L/R, 28-0141 R) 

BRIDGE DECK REPLACEMENT 

SACRAMENTO, CA 95834 

(916)283-9950 
(510)224-6667 

4600 NORTHGATE BLVD., STE 100 3401 RAGATTA BLVD 

RICHMOND, CA 94804 

$14,968,358
 $1,036,827

03/14/13 
12/31/13 

87%

SUSPENDED 

HA21 WPCP 

04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,256,514 12/05/12 31%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION 

REPLACE MAINTENANCE BUILDINGS 
NOVATO, CA 94949 

(415)456-8972 

250 BEL MARIN KEYS BLVD BLDG 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$2,282,302
 $252,300

02/13/13 
09/21/15 

54%

HA14 WPCP 

04-CC-580-/5.5 IN CONTRA COSTA COUNTY ON ROUTE 580 GALLAGHER & BURK INC TRINH, JASON $6,649,766 06/05/13 23%
04-3E4404 
IM-580 -(057)E 

--() 

FROM ALAMEDA COUNTY LINE TO 0.6 MILE 

EAST OF RICHMOND-SAN RAFAEL BRIDGE 

TOLL PLAZA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

OAKLAND CA 94601 

(510)261-0466 

344 HIGH STREET 

(510)231-7193 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$2,295,356
 $370

07/22/13 
05/07/14 

35%

HM 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 78%

20.20.201 

130 

04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC 

OPERATIONS SYSTEMS (TOS) DUE TO 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 

VALLEJO, CA 94590 

(707)552-6900 

27 SHERIDAN STREET 

(510)224-6311 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,970,956
 $0

01/22/13 
12/13/13 

40%

04-CC-680-4.0/6.8 IN CONTRA COSTA COUNTY IN SAN RAMON BAY CITIES/ MYERS JV SHARMA, JYOTSNA $21,796,876 12/24/12 78%
04-2285H4 
ACIM-6801-(069)A 

T620-4 10-(PL ) 

04 1-07-() 

SWPPP 

AND DANVILLE FROM 0.1 MILE NORTH OF 

CROW CANYON OVERCROSSING TO 0.1 MILE 

SOUTH OF SYCAMORE VAL 

WIDEN FREEWAY, RETAINING WALLS 

RANCHO CORDOVA CA 957412948 

(916)919-1809 

P O BOX 2948 

(510)385-5732 

2727 SYSTRON DRIVE, 

STE #150 

CONCORD, CA 94518 

$14,406,802
 $647,546

01/25/13 
04/01/14 

66%

04-CC-680-12.7/17.5 IN CONTRA COSTA COUNTY IN WALNUT BAY CITIES PAVING & GRADING SEALEY, HERMAN $2,632,299 05/06/13 100% 
04-3E4304 
ACIM- 680-(070)E 

--() 

CREEK AND PLEASANT HILL FROM RUDGEAR 

ROAD UNDERCROSSING TO 0.2 MILE SOUTH 

OF MONUMENT BOULEVARD 

COLD PLANE ASPHALT PAVEMENT & HMA 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

(925)602-9016

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$2,616,884 
$0 

06/05/13 
12/09/13 

100% 

COMPLETED 
12/09/13 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT DIVERSIFIED CONCRETE CUTTING REZAEI, ASGHAR $1,385,554 01/23/13 100%
04-1E82A4 

WPCP 

HILL FROM 0.2 MILE SOUTH OF MONUMENT 

BOULEVARD UNDERCROSSING TO 0.1 MILE 

NORTH OF 242/680 SEPAR 

PCC SLAB REPLACE, GRIND, AND GROOVE 

SPARKS, NEVADA 89431 

(775)331-1411 

59 CONEY ISLAND WAY 

(925)602-9023 

2727 SYSTRON DRIVE 

STE 150 

CONCORD, CA 94518 

$1,308,650
 $0

02/06/13 
12/11/13 

100%

COMPLETED 
12/11/13 

04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT PROFESSIONAL CONSTRUCTION $1,183,720 06/19/12 0%
04-1E8204 HILL FROM 0.2 MILE SOUTH OF MONUMENT 

BOULEVARD UNDERCROSSING TO 0.1 MILE 

SERVICES INC 

4070 NELSON AVE SUITE A 

$0
 $0

07/20/12 
0%

NORTH OF 242/680 SEPA 

PCC SLAB REPLACE, GRIND, AND GROOVE 
CONCORD CA 94520 

HM1 WPCP (925)288-1566 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0%

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE, CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$956,869
 $0

01/26/10 
07/11/14 

0%

PLANT EST 

SATIS 

04-MRN-1-1.0/0 IN MARIN COUNTY AT MARIN CITY AT ROSS DREAMBUILDER $318,061 10/30/13 0%
04-4S7704 DRIVE 

MODIFY AND UPGRADE DRAINAGE SYSTEM 

1324 E LAWSON LN $0
 $0

11/12/13 
0%

PLACENTIA CA 92870 

(714)646-3697 

HA23 

04-MRN-1-11.0/0 IN MARIN COUNTY NEAR STINSON BEACH AT ETIC MONEMZADEH, FAROKH $267,205 10/01/12 26%

HA23 

04-4S5304 

WPCP 

1.2 MILES SOUTH OF PANORAMIC 

INSTALL SLOPE PROTECTION AND 

HIGHWAY 

PLEASANT HILL, CA 94523 

(925)602-4720 

2285 MORELLO AVENUE 

(510)385-7079 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$262,253
 $300

11/06/12 
09/25/14 

98%

04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI, INC. MONEMZADEH, FAROKH $262,345 11/02/12 26% 

HA23 

04-3S5704 

WPCP 

MARSHALL PETALUMA ROAD. 

REPLACE CULVERT AND INSTALL ROCK 
SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

(510)774-6297

756 WEST FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$247,001 
$1,650 

12/03/12 
06/05/14 

94% 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-20.5/20.9 IN MARIN COUNTY IN NOVATO FROM NOVATO GBI MONEMZADEH, FAROKH $2,822,413 11/08/12 100%

HE13 

04-2640G4 

SWPPP 

CREEK BRIDGE TO FRANKLIN AVENUE 

OVERHEAD 

WIDEN BRIDGE AND HMA ROADWAY 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-7079 

756 W. FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$2,701,335
 $1,851

12/20/12 
12/21/13 

93%

OVER RUN 
12/24/13 

04-MRN-101-22.2/24.1 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROS / R M HARRIS JV MONEMZADEH, FAROKH $13,192,132 11/01/12 100%

HB5 

04-2640L4 

SWPPP 

FROM 0.2 MILE NORTH OF ATHERTON AVE 

OC TO 1.4 MILES SOUTH OF REDWOOD 

LANDFILL OC 

PLACE HMA BASE, CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-7079 

756 W. FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$8,905,608
 $947,916

12/20/12 
02/14/14 

67%

SUSPENDED 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $23,918,418 09/14/12 30%

HB5 

04-264074 

SWPPP 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD., SUITE E 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$15,191,702
 $1,056,580

10/17/12 
05/15/15 

63%

04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $23,029,048 01/26/12 95%

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E)

--() 

SWPPP 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)429-6222 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$23,444,033
 $1,235,583

02/17/12 
12/21/13 

92%

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $38,894,493 01/11/12 80%
04-264144 
ACST-P102-(107)E

 P1-02 1-(7E) 

--() 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

(707)436-2200 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$29,476,741
 $872,435

02/03/12 
05/06/14 

75%

HB4C SWPPP 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 0% 

20.20.201 

04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS 

(TOS) DUE TO THEFT, HARDW 

REPAIR DAMAGED ELECT SYSTEMS (TOS) 

SAN LEANDRO, CA 94577 

(510)639-0639 

975 CARDEN STREET 

(510)231-7131

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$750,903 
$0 

01/14/13 
12/30/13 

19% 

130 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12 100%
04-1E40A4 

WPCP 

AND SOLANO COUNTIES AT VARIOUS 

LOCATIONS 

POLYESTER CONCRETE AND BRIDGE 

METHACRYLATE 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(707)429-6263 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$778,985
 $0

05/11/12 
11/27/12 

89%

04-NAP-29-40.9/41.4 IN NAPA COUNTY NEAR CALISTOGA FROM GORDON N BALL, INC. PATENIA, DANILO $2,547,589 12/27/12 99%
04-4S0204 
STP-P029-( 

--() 

) 
1.4 MILES TO 1.9 MILES NORTH OF 

TUBBS LANE 

RECONSTRUCT SLOPE AND REPLACE 
ALAMO, CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)863-5144 

324 CAMPUS LANE, 

FAIRFIELD, CA 94534 

$2,501,509
 $111,702

01/25/13 
12/23/13 

97%

HA1 WPCP 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$230,202
 $4,779

10/18/11 
06/18/15 

0%

PLANT EST 

SATIS 

04-NAP-121-20.2/20.4 IN NAPA COUNTY ABOUT 2 MILES SOUTH OF GORDON N BALL INC $1,901,629 10/24/13 0%
04-2A1104 
BHST-P121-(025)E 

JUNCTION OF ROUTE 128 AT CAPELL CREEK 

BRIDGE. 

333 CAMILLE AVENUE $0
 $0

11/12/13 
0%

--() 
REPLACE BRIDGE (SCOUR) 

ALAMO CA 94507 

(925)838-5675 

HA21 

04-NAP-128-10.3/10.3 IN NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL, INC. SANTOS, BRIAN $1,031,774 02/06/13 39%

HA1 

04-4S0304 
STP-S128-(051) 

--() 

WPCP 

HENESSEY, 2.8 MILES EAST OF SILVERADO 

TRAIL 

REPLACE ROADWAY SECTION WITH LIGHT 
ALAMO, CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)863-5141

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$945,832
 $8,160

03/12/13 
10/06/14 

90%

04-SCL-9-2.5/7 IN SANTA CLARA COUNTY ON ROUTE 9 RGW CONSTRUCTION INC $4,959,174 11/19/13 0% 
04-2A4304 
SSTP-S009-(019)E 

WIDEN ROADWAY FOR REALIGNMENT 550 GREENVILLE ROAD $0 
$0 

12/09/13 
0% 

--() LIVERMORE CA 94551 

(925)606-2400 

HB1 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 04 

04-SCL-9-4.8/4.9 

Fed Aid 

20.20.201 

Pgm Code 

04-4G1704 

Contract 
Location 

Storm Water 
Plan 

IN SANTA CLARA COUNTY, AT SARATOGA 

CREEK BRIDGE ON ROUTE 9, TO 

RECONSTRUCT DAMAGED BRIDGE RAIL. 

DIR'S ORDER EMERGENCY F.A. 

Description 

RECONSTRUCT BRIDGE RAILING 

Type Of Work 

GOLDEN STATE BRIDGE, INC. 

Contractor 

BENICIA, CA 94510 

(925)372-8000 

NGUYEN, HUNG V. 

Resident 
Engineer 

(408)254-5847 

2990 BAY VISTA COURT, SUITE D 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,685,000

Bid + CCOs

 $1,638,911

Comp To date

 $0

This Month 

02/13/12 

Awarded 

02/13/12 

Approved 

11/29/13 

Est Comp
Accepted 

12/27/13 

0%

%Time

 97%

% Work 
Message 

130 

04-SCL-9-/7 

HB1 

04-1G0704 
HSST-P009-(017)E 

--() 

IN SANTA CLARA COUNTY ON STATE ROUTE 

9, IN AND NEAR THE CITY OF SARATOGA 

BETWEEN ROUTE 35 JUNCTION AND 0.1 

MILE SOUTH OF THE 6TH S 

SHOULDER WIDENING 

STEVENS CREEK QUARRY INC 

CUPERTINO CA 95014 

(408)253-2512 

12100 STEVENS CANYON ROAD 

TAROKH, CASEY 

(408)254-5826 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$684,210
 $542,313
 $392,588

06/14/13 
08/13/13 
01/17/14 

85%

 79%

04-SCL-17-1.0/99.9 

20.20.201 

130 

04-4H6604 
IN SANTA CLARA CONTY, ON ROUTES 17, 

85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS DUE TO 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

ROSENDIN ELECTRIC, INC. 

SAN JOSE, CA 95133 

(408)286-2800 

880 MABURY ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,475,000
 $3,132,260

 $0

01/22/13 
01/22/13 
01/30/14 

72%

 90%

04-SCL-17-/2.8 

HB1 

04-264904 
NH-P017-(106)E 

--()

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 17 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

PAVEX CONSTRUCTION DIVISION 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$15,725,102
 $15,592,203

 $0

03/30/11 
04/25/11 
12/18/13 
12/24/13 

100%

 100%

04-SCL-82-14.3/19.2 

HM 

04-3E2904 
ACST-P082-(023)E 

P0-82 0-(3E) 

--() 

IN SANTA CLARA COUNTY IN AND NEAR 

SANTA CLARA, SUNNYVALE AND MOUNTAIN 

VIEW FROM LAWRENCE EXPRESSWAY TO 0.4 

MILE WEST OF ROUTE 82 

COLD PLANE AC PAVEMENT AND HMA 

M C K SERVICES INC 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

TAROKH, CASEY 

(408)254-5826 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$2,004,181
 $620,440

 $0

06/18/13 
07/22/13 
05/30/14 

43%

 31%

04-SCL-82-20.9/0 

HB1 

04-0G1304 
ACHS-P082-(022)E 

P P0-82 0-(2E) 

--() 

WPCP 

IN SANTA CLARA COUNTY, IN CITY OF 

MOUNTAIN VIEW, ON ROUTE 82 AT CLARK 

AVENUE INTERSECTION 

INSTALL NEW SIGNALS & UPGRADE RAMPS 

DREAMBUILDER CONSTRUCTION 

PLACENTIA, CA 92870 

(714)646-3697 

1324 E. LAWSON LANE 

WASSEF, WAGDY 

(408)254-5860

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$658,716 
$639,183 

$0 

11/16/12 
12/14/12 
03/01/14 

92% 

99% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-82-/14.3 IN SANTA CLARA COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS NGUYEN, HUNG $1,524,134 05/20/13 100%
04-2E7104 LOCATIONS 

METHACRYLATE BRIDGE DECKS,REPLACE 
BENICIA CA 94510 

3701 MALLARD DRIVE 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,354,859
 $253,171

06/13/13 
01/30/14 

86%

(707)746-8028 
(408)254-5847 OVER RUN 

HM 

04-SCL-85-1.0/9.9 IN SANTA CLARA AND SAN MATEO BENTANCOURT BROS CONTRUCTION TRUONG, HENRY $1,481,000 11/26/12 33%

20.20.201 

04-4H4204 COUNTIES, ON ROUTES 85, 87, 101, 280, 

680, AND 880 AT VARIOUS LOCATIONS. 

REPAIR DAMAGED ELECTSYSTEMS 

REPAIR DAMAGED ELECT SYSTEMS 

LIVERMORE, CA 94551 

(925)454-1521 

5933 NORTHFRONT ROAD 

(510)385-7053 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,483,680
 $0

11/26/12 
10/31/13 

99%

230 

04-SCL-85-18.0/23.9 ON ROUTE 85, IN SANTA CLARA COUNTY PAVEX CONSTRUCTION DIVISION TRUONG, HENRY $6,000,974 08/28/12 43%
04-154204 
ACST-PP08-(505)3 

--() 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$5,282,797
 $459,804

10/04/12 
03/27/15 

87%

HB4N SWPPP 

04-SCL-101-38.0/38.1 IN SANTA CLARA CO, IN SAN JOSE, AT REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $7,200 10/22/13 0%
04-0J0604 10TH STREPLACE GROUNDWATER PUMPS, 

INSTALL DRAIN, AND REPAIR AC 

PAVEMENT. DIRECTOR'S EMERGENCY 
OAKLAND, CA 94621 

21 HEGENBERGER COURT 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

10/22/13 
04/30/14 

0%

REPLACE PUMPS, INST DRAIN, REPAIR 
20.20.201 

PAVEMENT 
130 

04-SCL-101-38.0/38.1 REPLACING FAILED GROUNDWATER PUMPS IN REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $7,200 10/22/13 0%
04-040604 SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE 

AC PAVEMENT. DIRECTOR'S 
OAKLAND, CA 94621 

21 HEGENBERGER COURT 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

10/10/13 
04/30/14 

0%

REPLACE GROUND WATER PUMPS IN SANTA 
20.20.201 

CLARA 
130 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0% 
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$325,250 
$969 

01/13/11 
09/11/14 

0% 

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $38,313,088 11/17/11 53%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$28,992,816
 $655,061

12/13/11 
03/18/15 

74%

HB4C SWPPP 

04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION MACKLE, BRIAN $699,401 12/14/11 48%
04-448834 
STP-S152-(077)E 

--() 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 
HAYWARD, CA 94545 

(510)782-6065 

20975 CABOT BOULEVARD 

(831)325-4872 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$603,985
 $5,490

01/18/12 
11/03/15 

86%

SWPPP 

04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152 PAVEX CONSTRUCTION DIVISION NGUYEN, VERNON $8,094,557 03/22/13 31%

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 
WATERSONVILLE, CA 95076 

(408)574-1400 

411 WALKER STREET 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$3,709,288
 $479,835

04/18/13 
03/06/14 

45%

04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING NGUYEN, HUNG V. $11,294,716 11/26/12 83%
04-153204 
IM-680 -(068)8 

--() 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 

INC 

CONCORD, CA 94524 

P O BOX 6227 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$10,112,682
 $732,629

12/27/12 
02/20/14 

86%

HB4N SWPPP (925)687-6666 

04-SCL-880-4.4/8.7 IN SANTA CLARA COUNTY IN SAN JOSE A BAY CITIES PAVING & GRADING, PANDYA, NILESH $32,598,438 12/14/11 86%
04-298304 AND MILPITAS FROM 0.1 MILE NORTH OF 

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 

INC 

5029 FORNI DRIVE 
2210 O'TOOLE AVENUE, 

SUITE 150 

$31,368,540
 $39,007

01/05/12 
06/30/14 

95%

HB5 SWPPP 

237._______ 

WIDEN I-880 ONE LANE EACH DIRECTION 
CONCORD, CA 94520 

(925)687-6666 
(405)232-0224 

SAN JOSE, CA 95131 

04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $4,015,000 05/14/12 100% 
04-1A9024 PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, 

INSTALL DRAINAGE DIR'S ORDER 

ROADWAY EMBANKMENT STABILIZATION 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6887

603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$3,582,200 
$38,324 

05/14/12 
12/23/12 

89% 

OVER RUN 

20.10.201 

335 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,778,335 11/29/10 0%

HA4S3 

04-0435E4 

SWPPP 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,722,769
 $26,602

12/14/10 
02/01/13 

0%

PLANT EST 

SATIS 

04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC HOWE, WILLIAM $248,600,218 02/04/10 99%
04-0120S4 FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 
OAKLAND, CA 94607 

450 BURMA ROAD 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$233,437,024
 $2,599,786

02/23/10 
12/30/13 

94%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,967,854,119 04/18/06 92%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,906,485,194
 $8,162,675

05/03/06 
08/24/14 

97%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798 

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $88,982,848 11/27/12 26%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$20,747,207
 $3,280,896

01/10/13 
03/29/16 

23%

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084 

HA4S3 SWPPP PLEASANTON, CA 94566 

(925)461-1500 

04-SF-101-1.0/9.9 IN SAN FRANCISCO AND SAN MATEO SIEMENS INDUSTRY, INC. RAHMANI, MOHAMMAD $2,935,000 01/23/13 76%

20.20.201 

04-4H6804 COUNTIES, AT VARIOUS LOCATIONS. 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS (TOS) DUE TO THEFT. DIR'S 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS 

WEST SACRAMENTO, CA 95691 

(415)475-6121 

1585 PARKWAY BLVD 

(510)231-7139 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$405,306
 $0

01/23/13 
07/08/14 

14%

130 

04-SF-101-4.1/5 IN THE CITY AND COUNTY OF SAN AMERICAN CIVIL CONSTRUCTORS KOOS, CHARLES $5,862,107 10/11/10 100% 
04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

FRANCISCO ON ROUTE 80 AND ON 

101 

REPLACE DRAINAGE SYSTEMS 

ROUTE WEST COAST, INC. 

BENICIA CA, 94510 

3701 MALLARD DRIVE 

(510)715-6644

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,997,663 
$0 

10/26/10 
11/20/13 

100% 

COMPLETED 
12/03/13 

HA21 WPCP (707)746-8028 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 04 

04-SM-1-13.6/13.8 

Fed Aid 

HA23 

Pgm Code 

04-4S4304 

Contract 

ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

Description 

EROSION CONTROL 

Type Of Work 

PAVEX CONSTRUCTION DIVISION 

Contractor 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

Resident 
Engineer 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094

Bid + CCOs

 $429,391

Comp To date

 $1,350

This Month 

06/23/11 

Awarded 

07/15/11 

Approved 

12/31/14 

Est Comp
Accepted 

74%

%Time

 97%

% Work 
Message 

04-SM-1-16.4/16.4 

20.20.201 

130 

04-4H7904 
IN SAN MATEO COUNTY, AT 1.7 MILES 

SOUTH OFROUTE 84. TO REPAIR DRAINAGE 

SYSTEM AND RECONSTRUCT EMBANKMENT. 

DIR'S ORDER EMERGENCY F 

REPAIR DRAINAGE SYS AND RECONSTRUCT 

EMBANK 

YERBA BUENA ENGINEERING AND 

CONSTRUCTION, INC. 

SAN FRANCISCO, CA 94124 

(415)822-4400 

1340 EGBERT AVENUE 

BOOSHERI, FRED 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$535,000
 $0
 $0

04/08/13 
04/08/13 

0%

 0%

04-SM-1-16.8/17.1 

20.20.201 

130 

04-4H6204 
IN SAN MATEO COUNTY, NEAR SAN 

GREGORI, FROM 0.4 TO 0.7 MILE NORTH 

OF POMPONIO CREEK. REPAIR WASHED OUT 

EMBANKMENTS. DIR'S ORDER EM 

REPAIR WASHED OUT EMBANKMENTS 

REDWOOD ENGINEERING 

CONSTRUCTION, INC. 

REDWOOD CITY, CA 94063 

(925)819-2960 

2336 EL CAMINO REAL 

BOOSHEHRI, FRED 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$935,000
 $843,105

 $0

02/19/13 
02/19/13 
09/18/13 

100%

 100%

OVER RUN 

04-SM-1-38.2/39.7 

HE14 

04-1123H4 
SM-9790-(13 ) 

--()

IN SAN MATEO COUNTY NEAR PACIFICA ON 

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD 

INSTALL IRRIGATION SYS, HWY PLANTS 

EMPIRE LANDSCAPING INC 

DAVIS CA 95616 

(530)400-3943 

118 HICKORY LANE 

HANSON, JIM 

(510)385-6756 

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,740,789
 $312,535
 $265,554

07/01/13 
08/07/13 
08/20/19 

18%

 25%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E

 11-87 0-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,178,759
 $951,970
 $12,770

03/09/09 
03/20/09 
03/05/15 

0%

 0%

PLANT EST 

SATIS 

04-SM-35-24.8/25.2 
04-4S1204 

IN SAN MATEO COUNTY ON ROUTE 35 

SNEATH LANE 

TANGENT WALL EMBANKMENT REPAIR 

AT CONDON-JOHNSON & ASSOCIATES, 

INC. 

P O BOX 12368 

KOOS, CHARLES 

603 MASON STREET 

SAN FRANCISCO, CA 94129 

$555,496 
$532,366 
$26,943 

10/29/12 
12/03/12 
01/15/14 

82% 

93% 

OAKLAND CA 94604 
(415)923-4242 SUSPENDED 

HA1 WPCP (510)636-2100 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-4.8/18.9 IN SAN MATEO COUNTY ON RTE 82 FROM MIKE BROWN ELECTRIC CO WASSEF, WAGDY $6,008,451 04/25/12 95%
04-4A9234 WHIPPLE AVENUE IN REDWOOD CITY TO RTE 

380 IN SAN BRUNO AND AT VARIOUS 

LOCATIONS ON AND ADJANCEN 

INSTALL TRAFFIC OPERATION SYSTEM 

COTATI CA 949313040 

(707)792-8100 

561-A MERCHANTILE DRIVE 

(408)254-5866 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$5,814,443
 $225,038

06/01/12 
12/31/13 

97%

HB4N WPCP 

04-SM-82-20.8/22.4 IN SAN MATEO COUNTY IN SOUTH SAN CENTRAL VALLEY ENGNEERING & $547,123 06/11/13 0%
04-3E3804 FRANCISCO AND COLMA FROM ARROY DRIVE 

TO 0.2 MILE NORTH OF ARLINGTON DRIVE 

ASPHALT INC 

216 KENROY LANE 

$0
 $0

07/15/13 
0%

PLACE MICRO SURFACING 
ROSEVILLE CA 95678 

(916)791-1609 

04-SM-84-8.3/17 IN SAN MATEO COUNTY AT LA HONDA, SKY WINDSOR FUEL COMPANY ORDOUBADI, SHAWN $2,062,043 05/30/13 100%

HM 

04-3E3004 
STP-S084-(41E) 

--()

LONDA AND IN AND NEAR WOODSIDE FROM 

PESCADERO ROAD TO 1.0 MILE NORTH OF 

FRIARS LANE 

RESURFACING 

PITTSBURG, CA 94565 

(925)427-5266 

1150 WILLOW PASS ROAD 

(408)232-3026 

2210 OTOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$1,906,826
 $0

06/27/13 
11/15/13 

100%

COMPLETED 
12/10/13 

04-SM-84-22.0/22.1 IN SAN MATEO COUNTY IN WOODSIDE AT ROBERT A BOTHMAN, INC. BOOSHEHRI, FRED $1,413,122 04/25/12 79%
04-4S5904 
ACST-P084-(039)E 

P0-84 0-(9E) 

--() 

0.6 MILE NORTH OF ROUTE 280/84 

SEPARATION 

CONSTRUCT TIEBACK WALL 
SAN JOSE, CA 95112 

(408)279-2277 

650 QUINN AVENUE 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,363,500
 $1,192

06/06/12 
04/30/14 

96%

HA23 WPCP 

04-SM-84-25.8/27.6 IN SAN MATEO COUNTY_AT VARIOUS __ PETERSON-CHASE GENERAL KOOS, CHARLES $1,075,063 04/03/13 89%
04-2E7504 LOCATIONS_(11 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
603 MASON STREET 

SAN FRANCISCO, CA 94129 

$964,835
 $125,167

04/26/13 
01/15/14 

95%

IRVINE CA 92614 
(415)923-4242 

HM3 (949)252-0441 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,661,782 01/05/10 97% 

HA21 

04-042244 

WPCP 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

(408)298-4343 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,177,623 
$0 

03/02/10 
10/18/12 

89% 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,016,104 09/18/13 4%
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING 
SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$713
 $713

10/03/13 
10/17/17 

0%

(415)453-4675 
(831)325-4872 

04-SM-101-13.5/17.7 ESTABLISH EXISTING PLANTING IN SAN ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $113,980 10/14/11 95%
04-2642A4 MATEO IN SAN MATEO COUNTY AND 

BURLINGGAME ON ROUTE 101 FROM 0.2 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$92,319
 $3,036

12/13/11 
02/07/14 

81%

MILE SOUTH OF MILLBRAE AVENUE O 

ESTABLISH EXISTING PLANTING 
SACRAMENTO, CA 95828 

(831)325-4872 

HB4N WPCP (916)388-0308 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC TRUONG, HENRY $5,061,779 01/28/13 62%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL TRAFFIC SYSTEM 
CERES, CA 95307 

(209)541-0920 

3442 6TH STREET 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$1,473,053
 $371,350

02/21/13 
07/30/14 

29%

WPCP 

04-SM-101-/26.2 IN SAN MATEO COUNTY ON ROUTE 101 PM REPUBLIC INTELLIGENT CIARDIELLO, RICARDO $10,841,045 12/22/11 100%

HB4C 

04-2A7904 
ACNH-Q101-(202)N 

--() 

(0.0/26.21) 

INSTALL NEW RAMP METERING AND UP 

TRANSPORTATION SERVICES, INC. 

FREMONT, CA 94538 

(510)440-8127 
(510)231-7140 

3765 YALE WAY 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$10,340,960
 $0

02/17/12 
08/30/13 

98%

OVER RUN 

04-SM-280-9.6/10.8 IN SAN MATEO COUNTY ON ROUTE 280 NEAR PAVEX CONSTRUCTION DIVISION INORI DOUG $948,851 05/17/13 100%
04-4G4104 BELMONT FROM 0.2 MILE NORTH OF RANCHO 

PULGAS UNDERCROSSING TO ROUTE 280/92 

SEPARATION 

RESURFACE ASPHALT CONCRETE PAVEMENT 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$855,286
 $0

06/10/13 
11/18/13 

100%

COMPLETED 
12/06/13 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $964,232 01/14/10 98% 
04-0T1454 
NH- -( 

--() 

) 
37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

(510)450-2450

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$945,605 
$3,876 

02/02/10 
01/16/14 

97% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-1.0/9.9 IN SOLANO, SONOMA, SAN FRANCISCO, NORCAL GENERAL CONSTRUCTION BORRAYO, SALVADOR $1,485,000 01/29/13 44%
04-4H7404 MARIN, ALAMEDA, CONTRA COSTA, SANTA 

CLARA, ON ON VARIOUS POSTMILES. 

CORPORATION 

1950 MAJESTIC COURT 
25100 SANTA CLARA 

STREET 

$1,451,777
 $0

01/29/13 
11/30/13 

98%

20.20.201 

REPAIR DAMAGED TOS DUE TO TH 

REPAIR DAMAGED TOS WIRELESS 

DETECTION SYS 

SAN JOSE, CA 95132 

(408)886-0335 
(510)377-4186 

HAYWARD, CA 94544 

130 

04-SOL-80-14.3/14.4 IN SOLANO COUNTY IN FAIRFIELD ON OC JONES & SONS, INC. MANGLO, PERPETUO $48,212,092 01/25/12 49%

HA42 

04-0A5354 
ACNH-X095-(023)E 

--() 

SWPPP 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

CONSTRUCT BR & RW, RECONSTRUCT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(707)428-2029 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$48,145,125
 $167,873

02/13/12 
08/11/14 

99%

04-SOL-80-24.8/25.2 IN SOLANO COUNTY IN AND NEAR GHILOTTI BROTHERS, INC TRAN, QUANG $1,431,316 05/21/13 40%

HB4N 

04-0A0904 
IM-080 -(364) 

--() 

SWPPP 

VACAVILLE FROM 0.2 MILE WEST OF 

ALAMO CREEK BRIDGE 

WIDEN BRIDGE, CONSTRUCT DRAINAGE 
SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)863-5102 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,347,880
 $216,079

06/10/13 
12/20/13 

90%

04-SOL-80-30.6/38.7 IN SOLANO COUNTY IN VACAVILLE AND TEICHERT CONSTRUCTION BUTTERS, CARL $40,019,580 10/26/12 66%

HA22 

04-4A0104 

SWPPP 

DIXON FROM 0.6 MILE EAST OF LEISURE 

TOWN ROAD OVERCROSSING TO 1.0 MILE 

WEST OF PEDRICK ROAD OVER 

REPLACE EXIST CONC PVMT AND HMA 

WOODLAND, CA 95616 

(530)406-4200 

2407 COUNTY ROAD 100A 

(707)863-5123 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$31,042,130
 $424,675

12/03/12 
08/29/14 

75%

04-SOL-80-/28.4 ON ROUTE 80 IN SOLANO COUNTY _____ BAY CITIES PAVING & GRADING RASTEGAPOUR, HAMED $12,996,845 08/31/12 88%

HB4N 

04-153504 

SWPPP 

BETWEEN CONTRA COSTA COUNTY LINE AND 

ROUTE 80/505 JUNCTION 

INSTALL RAMP METERING AND TRAFFIC 
CONCORD, CA 94524 

(925)687-6666 

5029 FORNI DRIVE 

(707)863-5119 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$8,250,765
 $635,124

10/04/12 
02/03/14 

63%

04-SOL-84-.1/3 IN SOLANO COUNTY IN AND NEAR RIO WINDSOR FUEL CO TRAN, QUANG $890,792 04/11/13 100% 

HM 

04-3E2804 VISTA FROM ROUTE 12 TO 0.4 MILE 

NORTH OF CACHE SLOUGH FERRY 

BONDED WEARING COURSE (GAP GRADED) 
PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

(510)773-8499

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$791,392 
$2,858 

04/26/13 
11/29/13 

89% 

OVER RUN 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-1-21.7/0 IN SONOMA COUNTY AT JENNER AT 0.1 GORDON N BALL INC HISLOP, SCOTT $511,125 10/28/13 2%

HA23 

04-4S1604 
CSTP-P001-(579)E 

--() 

MILE SOUTH OF BURKE AVENUE 

REPLACE RETAINING WALL AND HIGHWAY 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVE 

(707)249-4732 

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$157,391
 $157,391

11/15/13 
04/23/14 

31%

04-SON-1-31.9/31.9 IN SONOMA COUNTY, AT FORT ROSS, AT TEAM GHILOTTI, INC. HISLOP, SCOTT $4,635,000 01/22/13 2%
04-4H6004 1.1 MI SOUTH OF FORT ROSS ROAD, 

CONSTRUCT SOLDIERPILE WALL AND ROCK 

SLOPE PROTECTION. DIR'S EME 

CONSTRUCT SOLDIER PILE WALL AND RSP 

PETALUMA, CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(707)249-4732 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$1,825,403
 $0

01/23/13 
04/30/14 

39%

20.20.201 

130 

04-SON-1-31.9/31.8 IN SONOMA COUNTY, AT FORT ROSS, AT VALENTINE CORPORATION HISLOP, SCOTT $485,000 12/20/12 3%

20.20.201 

04-4H6304 1.1 MILES SOUTH OF FORT ROSS ROAD. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS. 

DIR'S EMERGENCY F.A. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS 

SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$413,093
 $0

12/20/12 
05/10/13 

85%

130 

04-SON-1-33.1/33.2 IN SONOMA COUNTY ABOUT 13 MILES E T I C ENGINEERING NGUYEN, NGHIA T. $266,319 10/15/12 96%
04-4S9604 NORTH OF ROUTE 116 NEAR FORT ROSS 

ROAD 

REPLACE CULVERT AND ROCK SLOPE 
PLEASANT HILL, CA 94523 

(925)602-4710 

2285 MORELLO AVENUE 

(707)774-6005 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$271,575
 $24,632

12/03/12 
12/24/13 

100%

SUSPENDED 

HA23 WPCP 

04-SON-1-40.1/0 IN SONOMA COUNTY ABOUT 19 MILES KEN'S WATER TENDER INC NGUYEN, NGHIA T. $344,555 07/09/13 49%
04-3S7524 
ER-43L4-(004)E 

--() 

NORTH OF JENNER AT WARREN CREEK. 

REPL CULVERT &ND ROCK SLOPE PROTECT 
WILLOW CREEK, CA 95573 

(530)629-4397 

39509 HIGHWAY 299 

(510)774-6005 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$250,009
 $12,900

07/30/13 
01/27/14 

73%

HA23 

04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC. STREATER, HAL $946,701 12/14/12 9% 
04-3A3304 
HSST-P012-(111) 

--() 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

INSTALL TRAFFIC SIGNALS AND WIDEN 

WINTERS, CA 95694 

(530)795-0132 

119 MAIN STREET 

(707)796-5693

1009 CLEGG COURT 

PETALUMA, CA 94954 

$83,910 
$0 

01/11/13 
04/07/14 

9% 

HB1 WPCP 



 
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 21 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-12-41.2/41.3 IN SONOMA COUNTY AT SCHELLVILLE O.C. JONES & SONS, INC. STREATER, HAL $2,696,208 10/06/11 0%

HB1 

04-1A6204 
HSST-PX09-(704) 

--() 

SWPPP 

INSTALL TRAFFIC SIGNAL 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(707)796-5693 

1009 CLEGG COURT, 

UNIT G 

PETALUMA, CA 94954 

$2,472,719
 $0

10/25/11 
12/03/13 

0%

PLANT EST 

SATIS 

04-SON-37-.1/.1 IN SON COUNTY NEAR NOVATO AT THE VALENTINE CORPORATION CHOI, GINA $2,146 11/06/13 0%
04-1J3004 PETALUMA RIVER BRIDGE. RECONSTRUCT 

STEEL FINGER JOINT ASSEMBLY. 

DIRECTORS ORDER EMERGENCY F.A. 
SAN RAFAEL, CA 94901 

111 PELICAN WAY 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$0
 $0

11/06/13 
0%

RECONST STEEL FINGER JOINT ASSEMBLY. (510)385-8178 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $67,682,075 11/02/12 26%

HE11 

04-2640U4 

SWPPP 

PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD 

CONSTRUCT I/C, REPLACE BR 
SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94952 

$27,161,125
 $2,817,251

01/11/13 
08/30/15 

39%

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $21,546,818 11/02/12 44%

HB4C 

04-2640K4 

SWPPP 

PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ 

WIDEN ROUTE 101, RECONSTRUCT HWY 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$8,715,556
 $880,848

01/10/13 
09/30/14 

40%

04-SON-101-4.0/5.2 IN SONOMA COUNTY IN PETALUMA ROUTE GHILOTTI CONSTRUCTION HISLOP, SCOTT $8,553,068 11/01/11 76%

HB4N 

04-264044 
HPLU-L620-(410)1 

ULL6-20 4-(02) 

--() 

SWPPP 

101 FROM 0.4 KM SOUTH TO 0.7 KM 

NORTH OF EAST WASHINGTON STREET 

OVERCROSSING 

CONSTRUCT BRIDGE RETAINING WALLS 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1525 

2301 KERNER BOULEVARD, SUITE 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$8,328,607
 $143,499

11/17/11 
10/03/14 

93%

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $20,034,978 02/12/13 35% 
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$6,599,864 
$650,085 

03/12/13 
06/30/14 

33% 

RECONSTRUCT INTERCHANGE 
SANTA ROSA CA 95407 

PETALUMA, CA 94954 

HA21 SWPPP (707)585-1221 
(707)769-5695
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $29,449,368 12/03/12 61%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

INC 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

$19,962,900
 $1,639,171

12/27/12 
03/03/14 

67%

HB1 SWPPP 

RECONSTRUCT THE EXISTING AIRPORT 
SANTA ROSA, CA 95407 

(707)585-1221 
(707)576-2310 

SANTA ROSA, CA 95401 SUSPENDED 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,902,440 10/04/12 74%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

INSTALL PLANTS AND IRRIGATION 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,415,588
 $2,972

11/06/12 
11/09/13 

81%

HB1 SWPPP (707)585-1221 

04-SON-121-7.3/11.6 IN SONOMA COUNTY NEAR SONOMA CREEK TO FONSECA/MCELROY GRINDING CO STREATER, HAL J. $1,257,377 06/06/13 70%
04-3E8204 NAPA COUNTY LINE 

RUBBERIZED ASPHAL CONCRETE OVERLAY 

INC 

336 E GISH ROAD 
1009 CLEGG COURT 

PETALUMA, CA 94954 

$1,134,834
 $0

07/15/13 
11/08/13 

86%

SAN JOSE, CA 95112 
(707)769-5693 

HM1 (408)573-9364 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $371,479 04/08/10 100%
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$325,484
 $3,384

04/22/10 
09/05/14 

91%

OVER RUN 

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 31% 

HA21 

04-4A8824 

WPCP 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 
SANTA ROSA, CA 94403 

(707)836-0669 

5915 FRAUGHT ROAD 

(510)385-6755

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$138,811 
$1,865 

03/22/12 
08/31/17 

64% 

Totals: Authorized Final Amt: $3,965,826,660 Completed to Date: $3,350,511,645 Work This Month: $54,126,702



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-9.0/9 04-1SS604 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.9/6.2 04-4H8004 

04-ALA-24-5.9/6.2 04-0J4204 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.9/8 04-3A7764 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-2.5/0 04-014084 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-4.1/6 04-153004 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-9.5/31 04-151134 

04-ALA-580-46.0/46 04-1A6734 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-680-.9/1.6 04-4G7004 

04-ALA-680-1.0/9.9 04-4H4104 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-1.0/9.9 04-4H6504 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-28.2/29.9 04-1A6824 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-31.0/31.6 04-1G5604 

04-CC-4-.1/100 04-3E6904 

04-CC-4-.2/31.5 04-0A7904 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-24-1.4/0 04-4S2704 

04-CC-80-10.7/10.7 04-4G3904 

04-CC-580-5.5/6.1 04-1A3204 

04-CC-580-6.1/6.3 04-003944 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-580-/5.5 04-3E4404 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-4.0/6.8 04-2285H4 

04-CC-680-17.5/18.8 04-1E82A4 

04-CC-680-17.5/18.8 04-1E8204 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-12.7/17.5 04-3E4304 

04-MRN-1-1.0/0 04-4S7704 

04-MRN-1-11.0/0 04-4S5304 

04-MRN-1-37.1/37.1 04-3S5704 

04-MRN-101-20.5/20.9 04-2640G4 

04-MRN-101-22.2/24.1 04-2640L4 

04-MRN-101-23.3/27.6 04-264074 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-6.6/16.5 04-1E40A4 

04-NAP-29-40.9/41.4 04-4S0204 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-20.2/20.4 04-2A1104 

04-NAP-128-10.3/10.3 04-4S0304 

04-SCL-9-2.5/7 04-2A4304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-9-4.8/4.9 04-4G1704 

04-SCL-9-/7 04-1G0704 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-/2.8 04-264904 

04-SCL-82-14.3/19.2 04-3E2904 

04-SCL-82-20.9/0 04-0G1304 

04-SCL-82-/14.3 04-2E7104 

04-SCL-85-1.0/9.9 04-4H4204 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-680-/9.9 04-153204 

04-SCL-880-4.4/8.7 04-298304 

04-SF-1-5.9/6.3 04-1A9024 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-12.6/13.9 04-0120T4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-101-1.0/9.9 04-4H6804 

04-SF-101-4.1/5 04-2A1404 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-16.4/16.4 04-4H7904 

04-SM-1-16.8/17.1 04-4H6204 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-35-24.8/25.2 04-4S1204 

04-SM-82-4.8/18.9 04-4A9234 

04-SM-82-20.8/22.4 04-3E3804 

04-SM-84-8.3/17 04-3E3004 

04-SM-84-22.0/22.1 04-4S5904 

04-SM-84-25.8/27.6 04-2E7504 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-13.5/17.7 04-2642A4 

04-SM-101-/6 04-4A9254 

04-SM-101-/26.2 04-2A7904 

04-SM-280-9.6/10.8 04-4G4104 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-80-1.0/9.9 04-4H7404 

04-SOL-80-14.3/14.4 04-0A5354 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-80-30.6/38.7 04-4A0104 

04-SOL-80-24.8/25.2 04-0A0904 

04-SOL-80-/28.4 04-153504 

04-SOL-84-.1/3 04-3E2804 

04-SON-1-21.7/0 04-4S1604 

04-SON-1-31.9/31.8 04-4H6304 

04-SON-1-31.9/31.9 04-4H6004 

04-SON-1-33.1/33.2 04-4S9604 

04-SON-1-40.1/0 04-3S7524 

04-SON-12-32.7/33 04-3A3304 

04-SON-12-41.2/41.3 04-1A6204 

04-SON-37-.1/.1 04-1J3004 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-4.0/5.2 04-264044 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-25.0/29.3 04-3A23U4 

04-SON-116-41.8/44.7 04-283824 

04-SON-121-7.3/11.6 04-3E8204 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8824 
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Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $210,889,518

-F­ FEDERAL AID (PRIMARY) $130,651,703

-S­ FEDERAL AID (SECONDARY) $79,285,479

-SH­ STATE HIGHWAY $3,029,286,364

-ER­ STORM DAMAGE REPAIR $6,013,663

 $509,699,933

District Total: $3,965,826,660

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $13,373,076 

Work completed this Period:  $13,373,076 

Work Comp 

$107,573,500


 $128,844,386


 $67,527,024


 $2,585,286,839


 $5,555,323


 $455,724,572


 $3,350,511,645
 


	04

