
 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

04District 

04-ALA-13-6.4/8.3 

Fed Aid 
Pgm Code 

04-2707A4 

Contract 

STPL-6204-(063)E 

--()

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN OAKLAND FROM 

JOAQUIN MILLER ROAD OVERCROSSING TO 

MORAGA AVENUE UNDERCROSSING 

Description 

HIGHWAY PLANTING 

Type Of Work 

JJ NGUYEN, INC 

Contractor 

SAN JOSE, CA 95127 

3172 SALEM DR. 

JOHN HOLLIS 

Resident 
Engineer 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 

$364,626

Bid + CCOs

 $285,887

Comp To date

 $810

This Month 

10/12/07 

Awarded 

11/14/07 

Approved 

11/07/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

MessageAccepted 

HA25 WPCP 
UNSAT 

04-ALA-13-9.7/9.7 

HE14 

04-294924 
ARRA-P024-(031)L 

P02-4 03-()

--() 

SWPPP 

AT THE ROUTE 13/ROUTE 24 CONNECTOR IN 

ALAMEDA COUNTY 

REALIGN WESTBOUND ROUTE 24 

R G W CONSTRUCTION INC 

LIVERMORE CA 94551 

(925)606-2400 

P O BOX 2910 

$2,429,933
 $0
 $0

12/22/09 
01/14/10 

0%

 0%

04-ALA-24-5.1/6.2 

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P

6204- 083-() 

SWPPP 

IN ALAMEDA AND CONTRA COSTA COUNTIES 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 

TUTOR-SALIBA CORPORATION 

SYLMAR, CA 91342 

15901 OLDEN STREET 

TSIGELMAN, IGOR 

(925)602-9004 

2727 SYSTRON DRIVE, 

STE 150 

CONCORD, CA 94521 

$215,346,175
 $1,268,220
 $1,035,220

11/10/09 
11/19/09 
09/28/13 

17%

 1%

04-ALA-24-5.4/5.4 

HE14 

04-294934 
ARRA-P024-(032)L 

P02-4 03-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND AT KAY 

OVERCROSSING 

WIDENING OF ROADWAY 

GHILOTTI BROS INC 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

$311,412
 $0
 $0

12/23/09 
01/26/10 

0%

 0%

04-ALA-24-5.9/6.2 

HM3H 

04-1A4604 

WPCP 

IN ALAMEDA AND CONTRA COSTA COUNTIES 

ON ROUTE 24 AT THE CALDECOTT TUNNEL 

AND ON ROUTE 260 AT THE POSEY WEBSTER 

STREET TUBES 

UPGRADE VENTILATION SYSTEMS 

TABER CONSTRUCTION, INC 

MARTINEZ, CA 94553 

P. O. BOX 1309 

CARTY RODOLFO 

(510)377-4139 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$2,536,236
 $2,417,669

 $0

02/27/09 
03/10/09 
02/04/10 

97%

 96%

04-ALA-24-5.9/6.2 
04-265504 

IN ALAMEDA AND CONTRA COSTA COUNTIES 

IN AND NEAR THE CITY OF OAKLAND AT 

THE CALDECOTT TUNNEL. 

UPGRADE AM FM REBROADCAST SYSTEM 

AMLAND CORP 

SAN JOSE, CA 95122 

1401 FELIPE AVE 

DUAN, FRANK 

(510)231-7139

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$782,025 
$665,341 

$111 

04/20/09 
05/13/09 
05/26/10 

66% 

85% 

HB4N WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY IN OAKLAND FROM 1.6 MCM CONSTRUCTION, INC GHAFGHAZI, BEN $194,053,757 07/16/07 100%
04-0120L4 KM WEST OF THE TOLL PLAZA TO 0.3 KM 

WEST OF THE TOLL PLAZA 

CONSTRUCT BRIDGE AND ROADWAY 
NORTH HIGHLAND, CA 95660 

P.O. BOX 620 

(510)867-6181 

345 BURMA ROAD 

OAKLAND, CA 94607 

$189,067,139
 $1,611,878

08/07/07 
06/11/10 

97%

OVER RUN 

HA4S3 SWPPP 

04-ALA-84-4.9/5.9 IN ALAMEDA COUNTY IN NEWARK FROM PAVEX CONSTRUCTION DIVISION ALBANO FLORANTE $5,164,567 12/20/07 100%
04-444004 NEWARK BOULEVARD UNDERCROSSING TO 0.2 

KM WEST OF ROUTE 880/84 SEPARATION 

WIDEN HIGHWAY 
SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$5,112,434
 $0

01/29/08 
09/30/09 

100%

PLANT EST 

HB5 SWPPP 
(925)606-2038 SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. SCHNEIDER JOLIE $21,346,947 12/21/06 64%

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA, CA 95054 

715 COMSTOCK STREET 

(925)606-2032 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7673 

$20,815,390
 $83,108

01/10/07 
10/13/11 

96%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $144,731,207 08/28/07 55%
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD, CA 94544 

25050 SANTA CLARA ST. 

(510)670-7825 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$97,076,898
 $1,882,333

09/28/07 
08/18/11 

66%

HE11 SWPPP 

04-ALA-238-14.2/16.7 IN ALAMEDA COUNTY IN AND NEAR HAYWARD FCI CONSTRUCTORS, INC PATEL BHARAT $100,734,079 08/17/06 96%
04-249044 
STPL-6204-(057)N

--() 

AND SAN LEANDRO AT VARIOUS LOCATIONS 

WIDENING AND REHABILITATE 
BENICIA, CA 94510 

2100 GOODYEAR ROAD 

(510)780-1157 

21339 CABOT BLVD 

HAYWARD, CA 94545 

$99,178,755
 $1,029

09/05/06 
04/09/10 

99%

HE13 SWPPP 

04-ALA-580-1.4/3.9 IN ALAMEDA COUNTY NEAR LIVERMORE FROM PROFESSIONAL CONSTRUCTION SCHNEIDER, JOLIE $417,500 03/27/09 100% 

HM1 

04-1E4404 

WPCP 

GRANT LINE ROAD UNDERCROSSING TO 

STONECUT UNDERPASS EASTBOUND 

DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 

SERVICES 

CONCORD, CA 94520 

4070 NELSON AVE., SUITE A 

(510)377-4171

3049 INDEPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551-7671 

$515,891 
$0 

04/13/09 
01/28/10 

100% 

COMPLETED 
01/29/10 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-7.8/13.2 IN ALAMEDA COUNTY IN AND NEAR DESILA GATES CONSTRUCTION BOUZAR, CYRUS $42,526,690 07/28/08 100%
04-290844 
HPLU-6204-(070)L 

620-4 07-()

--() 

LIVERMORE FROM 0.4 KM EAST OF 

GREENVILLE ROAD OVERHEAD TO 0.4 KM 

EAST OF PORTOLA AVENUE OVERCROSSING 

WIDEN ROADWAY 

DUBLIN, CA 94568 

11555 DUBLIN BLVD 

(925)606-2045 

$39,878,836
 $0

08/28/08 
02/02/10 

100%

COMPLETED 
02/04/10 

SWPPP 

04-ALA-580-9.0/9 IN ALAMEDA COUNTY ON ROUTE 580 KUDSK CONSTRUCTION, INC BOUZAR CYRUS $698,170 07/09/09 75%
04-3A9704 WESTBOUND IN LIVERMORE AT THE 

LIVERMORE WEIGH STATION 

928 CARLETON STREET $477,540
 $34,485

08/06/09 
04/30/10 

68%

IMPROVE WEIGH STATION 
BERKELEY, CA 94710 

(510)377-4171 

HA42 WPCP 

04-ALA-580-13.1/14.9 IN ALAMEDA CO IN LIVERMORE ON ROUTE RGW CONSTRUCTION, INC PARDO, ROMMEL $25,180,664 07/23/09 18%

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

(510)715-7920 

3049 INDENPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551-7671 

$6,102,214
 $264,763

08/12/09 
04/12/11 

24%

04-ALA-580-13.2/19.1 IN ALAMEDA COUNTY IN LIVERMORE, GHILOTTI CONSTRUCTION COMPANY GONZALEZ ALFONSO $31,883,170 07/22/09 21%
04-290834 
HPLU-6204-(071)L 

620-4 07-() 

--() 

SWPPP 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(925)606-2049 

3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE, CA 94531 

$11,232,220
 $3,051,637

08/05/09 
11/30/11 

35%

04-ALA-580-17.7/19.8 IN ALAMEDA COUNTY AT VARIOUS ST FRANCIS ELECTRIC INC $1,028,486 02/02/10 0%
04-1513C4 
ACIM-P001-(544) 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

P O BOX 2057 $0
 $0

02/26/10 
0%

--() SAN LEANDRO CA 94577 

(510)639-0639 

HB4N WPCP 

04-ALA-580-27.0/40.1 IN ALAMEDA COUNTY ON ROUTE 580 AT PENHALL COMPANY LOI LAWRENCE $901,026 02/27/09 100% 
04-0E7904 VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN LEANDRO, CA 94577 

13750 CATALINA STREET 

(510)450-2476

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$884,671 
$0 

03/20/09 
02/16/10 
02/23/10 

100% 

HA21 WPCP 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

04District 

04-ALA-680-3.3/6.4 

Fed Aid 
Pgm Code 

04-253794 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN FREMONT FROM 0.2 

KM SOUTH OF GRIMMER BOULEVARD 

UNDERCROSSING TO 0.6 KM NORTH OF 

MISSION SAN JOSE SEPARATION 

Description 

WIDENING AND ROADWAY REHABILITATION 

Type Of Work 

BAY CITIS PAVING AND GRADING , 

INC 

Contractor 

CONCORD, CA 94524 

GREWAL SATINDER 

Resident 
Engineer 

(510)668-4924 

P O BOX 6227 
48499 MILMONT DRIVE 

FREMONT, CA 94538 

$34,848,133

Bid + CCOs

 $30,526,419

Comp To date

 $893,998

This Month 

09/02/08 

Awarded 

09/19/08 

Approved 

05/24/10 

Est Comp
Accepted 

80%

%Time

 88%

% Work 
Message 

04-ALA-680-6.4/12.5 
04-4A5204 
HP21-6204-(073) 

--() 

SWPPP 

IN ALAMED CO. AT VARIOUS LOCATIONS 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 

WIDENING, ROADWAY REHABILITATION, 

BAY CITIS PAVING & GRADING,INC 

CONCORD, CA 94524 

GREWAL SATINDER 

(510)668-4924 

P O BOX 6227 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$35,126,491
 $18,829,417

 $699,319

04/17/09 
05/04/09 
09/23/10 

46%

 53%

04-ALA-680-/303 
04-253784 

SWPPP 

IN SANTA CLARA AND ALAMEDA COUNTIES 

FROM 0.4 KM SOUTH OF ROUTE 237/680 

SEPARATION TO GRIMMER BOULEVARD 

UNDERCROSSING 

WIDEN BRIDGES AND ROADWAY 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

MOGHADAM SIAVOSH 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$28,484,030
 $21,229,356

 $722,738

04/07/09 
04/30/09 
06/22/10 

67%

 74%

04-ALA-880-27.4/28 

HA4S2 

04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M

8801- 059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC 

BENICIA, CA 94510 

2100 GOODYEAR ROAD 

BHARAT PATEL 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$50,939,928
 $1,002,493
 $378,244

08/20/09 
09/15/09 
10/28/11 

9%

 2%

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$88,625,651
 $12,967,204

 $217,749

03/25/09 
04/20/09 
01/25/13 

28%

 15%

HB4N 

04-ALA-5706-/0 
04-207774 

IN ALAMEDA COUNTY IN FREMONT AT THE 

FREMONT MAINTENANCE STATION 

EXPAND EXISTING MAINTENANCE STATION 

TABER CONSTRUCTION, INC 

MARTINEZ, CA 94553-7309 

PO BOX 1309 

COOPER, CHEE 

(510)450-2455

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$3,483,406 
$3,555,952 

$9,317 

10/08/08 
10/22/08 
03/15/10 

100% 

100% 

HA12 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-80-.8/1.2
 
04-2A8904
 

HB4N WPCP
 

04-CC-80-3.4/3.8
 
04-2A0304
 

HA25 WPCP
 

04-CC-80-5.9/0
 
04-1A2504
 
ACBR-080 -(108)E


 08-0 11-(8 E)A
 

M080- 110-(E)
 

HA21 SWPPP
 

04-CC-80-9.5/14.2
 
04-263724
 

HB5 SWPPP
 

04-CC-80-13.6/0
 
04-0130K4
 

HE2 WPCP
 

04-CC-680-24.2/24.8
 
04-0060C4
 

HE2 WPCP
 

Description

Type Of Work
 

IN CONTRA COST COUNTY IN THE CITY OF
 

RICHMOND ON ROUTE 80 AT CARLSON
 

BOULEVARD UNDERCROSSING.
 

INSTALL TRAFFIC SIGNALS
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM SOLANO AVENUE OVERCROSSING TO
 

MCBRYDE AVENUE OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM 0.2 MILE SOUTH TO 0.2 MILE
 

NORTH OF HILLTOP DRIVE OVERCROSSING
 

REPLACE BRIDGE
 

IN CONTRA COSTA COUNTY NEAR HERCULES
 

FROM 0.2 KM WEST OF ROUTE 80/4
 

SEPARATION TO 0.7 KM EAST OF CUMMINGS
 

SKYWAY OVERCROSSING
 

WIDEN FREEWAY AND BRIDGE
 

IN CONTRA COSTA AND SOLANO COUNTIES
 

AT CROCKETT AT THE ALFRED ZAMPA
 

MEMORIAL BRIDGE AND IN VALLEJO AT THE
 

CARQUINEZ BRIDGE TOLL P
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA & SOLANO COUNTIES, IN
 

MARTINEZ &BENICIA ON RTE680 FROM
 

MOCCOCO OVERHEAD TO 0.3 MILES S OF
 

BAYSHORE RD UNDERCROSSIN
 

REPLACEMENT PLANTING
 

Contractor 

TERNO ELECTRICAL CONSTRUCTORS
 

2100 GOODYEAR RD.
 

BGNICIA, CA 4510
 

WATKIN & BORTOLUSSI INC
 

77 LARKSPUR ST
 

SAN RAFAEL CA 94901 -4886
 

DISNEY CONSTRUCTION
 

580 CRESPI DRIVE,SUITE A6-134
 

PACIFICA, CA 94044
 

GHILOTTI BROS INC
 

525 JACOBY STREET
 

SAN RAFAEL CA 94901
 

(415)454-7011
 

Resident 
Engineer 

DUAN FRANK
 

3401 GEGATTA BLVD.
 

RICHMOND, CA 94804
 

(510)231-7139
 

HOLLIS JOHN
 

3410 MANDELA PKWY
 

OAKLAND CA 94608
 

(510)450-3996
 

HATEFI, AMIR
 

3401 REGATTA BLVD
 

RICHMOND, CA
 

(510)231-7100
 

HATEFI, AMIR
 

2727 SYSTRON DRIVE,
 

STE. 150
 

CONCORD, CA 94518
 

(510)867-6034
 

P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM
 

999 TOWN & COUNTRY RD. 4TH FL
 

ORANGE, CA 92868
 

JJ NGUYEN INC
 

3172 SALEM DRIVE
 

SAN JOSE, CA 95127
 

(408)259-7982
 

3410 MANDELA PARKWY
 

OAKLAND, CA 94608
 

(510)450-2450
 

HOLLIS, JOHN
 

3410 MANDELA PAKWAY
 

OAKLAND, CA
 

(510)450-3996


 $416,355

 $119,862


 $0


 $169,019

 $99,432

 $2,970


 $5,630,292

 $5,576,844


 $80,762


 $20,554,616

 $660,647

 $382,116


 $365,553

 $279,016


 $3,486


 $848,677
 
$8,625
 
$8,625
 

04/15/09 100%

05/14/09
 

29%

02/15/10
 

03/17/08 49%

04/23/08
 

59%

02/20/11
 

07/03/08 0%

08/06/08
 

0%

10/01/10
 

PLANT EST
 

SATIS
 

10/22/09
 
11/17/09
 
12/01/11
 

04/08/08
 
04/28/08
 
03/08/12
 

0%


 3%


 0%


 0%


PLANT EST
 

SATIS
 

12/21/09 3%
 
01/26/10
 

1%

02/14/14
 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-2.6/2.6 IN MARIN COUNTY NEAR MILL VALLEY 0.2 GORDON N BALL RUSSELL, STEVE $399,815 08/04/09 57%
04-3S5614 
ER-4310-(004)E 

--()

MI NORTH OF WEST CALIFORNIA 

REPAIR DRAINAGE SYSTEM 

AVENUE 

ALAMO, CA 94507 

333 CAMILLE AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94903 

$348,090
 $17,804

08/17/09 
03/01/10 

87%

HA23 SWPPP 
(510)774-6297 

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $52,448,859 07/17/07 100%
04-226144 
ACST-Q101-(127)E 

Q1-01 1-(7EC)M 

6204- 043-() 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL, CA 94901 

$51,259,973
 $139,166

08/15/07 
05/30/10 

92%

HB5 SWPPP 

04-MRN-580-3.0/5 IN MARIN COUNTY IN SAN RAFAEL ON GHILOTTI CONSTRUCTION CO INC MAHALLATI, SHAMS $9,425,537 11/04/09 0%
04-4A1404 ROUTE 580 AND ON ROUTE 101 

MODIFY INTERCHANGE 

$108,090
 $96,800

11/24/09 
10/04/10 

1%

(415)246-8765 

HE13 SWPPP 

04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

KROEGER JOINT VENTURE 

77 LARKSPUR ST. 
3410 MANDELA PKWY 

OAKLAND, CA 

$469,746
 $3,915

02/23/07 
04/18/11 

0%

HE14 SWPPP 

REDWOOD ROAD 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

(510)460-3996 PLANT EST 

SATIS 

04-NAP-121-.3/2.1 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC RON SANGALANG $7,095,007 12/10/08 65%
04-444214 
ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 
PETALUMA, CA 94955 

431 PAYRAN STREET 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD, CA 94534 

$3,930,426
 $152,470

12/30/08 
03/04/10 

55%

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 JASON GRIFFON NORTH BAY RON SANGALANG $555,114 09/30/09 0% 

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

CONSTRUCTION, INC 

PETALUMA, CA 94955-6004 

P O BOX 6004 

(707)429-6220

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD, CA 94534 

$5,358 
$0 

10/22/09 
09/08/10 

1% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-9-6.9/11.5 IN SANTA CLARA COUNTY IN SARATOGA, CALIFORNIA PAVEMENT NGUYEN, HUNG $712,193 06/02/09 16%
04-1E1204 MONTE SERENO AND LOS GATOS FROM 0.2 

MILES NORTH OF SARATOGA CREEK BRIDGE 

MAINTENANCE COMPANY, INC 

9390 ELDER CREEK RD. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$16,877
 $0

07/09/09 
06/30/10 

2%

TO ROUTE 17 

RESURFACE ROAD WITH MICRO SURFACING 
SACRAMENTO, CA 95829 

(408)254-5847 

HM1 WPCP 

04-SCL-9-/.5 IN SANTA CLARA COUNTY AT VARIOUS PENHALL COMPANY MALONZO, GENE EARL D $960,524 01/21/09 100%
04-0E7604 LOCATIONS 

TREAT BRIDGE DECKS 
SAN LEANDRO, CA 94577 

13750 CATALINA STREET 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$795,102
 $0

02/10/09 
01/21/10 

100%

COMPLETED 
01/29/10 

HM1 WPCP 
(510)385-7206 

04-SCL-82-/25.9 IN SANTA CLARA,SAN MATEO COUNTIES ON CONTRACTORS CHEMICAL, INC TAROKH, CASEY $982,153 03/11/09 71%
04-0E7404 VARIOUS ROUTES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
HAYWARD, CA 94545 

3130 DEPOST ROAD 

(408)254-5826 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$187,466
 $0

04/20/09 
03/03/10 

19%

HA21 WPCP 

04-SCL-85-20.0/22 IN SANTA CLARA COUNTY IN SUNNYVALE AMLAND BRIAN MACKLE $1,785,182 04/06/06 0%
04-165944 AND MOUNTAIN VIEW FROM 0.25 KM NORTH 

OF FREMONT AVENUE UNDERCROSSING TO 

3168 KNIGHTS BRIDGE ROAD 1007 KNOX AVE 

SAN JOSE CA 95122 

$1,619,401
 $8,400

04/21/06 
04/28/10 

0%

0.5 KM NORTH OF ROUTE 
SAN JOSE CA 95132 

(510)385-6991 PLANT EST 

HA25 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-SCL-85-22.0/23.6 IN SANTA CLARA COUNTY IN MOUNTAIN WATKINS & BORTOLUSSI FORSTER BRAIN MACKLE $3,340,476 09/08/06 0%
04-0A1304 VIEW AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

AND KROEGER LANDSCAPE JOINT 

VENTURE 
1007 KNOX AVE 

SAN JOSE, CA 95122 

$2,980,142
 $14,196

09/22/06 
04/27/11 

0%

77 LARKSPUR STREET (510)385-6991 PLANT EST 

HA25 SWPPP SAN RAFAEL, CA 94901 
SATIS 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI BRIAN MACKLE $567,186 01/30/09 0% 
04-0A2714 
STPL-6204-(067)E 

--() 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)385-6991

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$404,780 
$4,200 

02/23/09 
09/26/12 

0% 

PLANT EST 

HE14 WPCP 
SATIS 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 

04-SCL-101-17.8/21.2 

Fed Aid 

HM1 

Pgm Code 

04-0E4304 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY IN SANTA CLARA, 

SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

SCHELLER AVENUE UNDERCROSSING 

Description 

CRACK SEALING 

Type Of Work 

NO FAULT ASPHALT, INC 

Contractor 

MOUNTAIN VIEW, CA 94043 

2211 OLD MIDDLE FIELD WAY 

LOWE THOMAS K. 

Resident 
Engineer 

(408)254-5816 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$202,012

Bid + CCOs

 $194,236

Comp To date

 $0

This Month 

05/31/07 

Awarded 

07/16/07 

Approved 

11/27/07 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

04-SCL-101-27.6/40.2 

HA22 

04-0C9014 
ACNH-Q101-(157)E 

--() 

WPCP 

IN SANTA CLARA COUNTY ON ROUTE 101 IN 

SAN JOSE FROM 0.6 MILE NORTH OF 

SILICON VALLEY BOULEVARD TO GUADALUPE 

RIVER BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$23,919,530
 $0
 $0

11/12/09 
12/02/09 

0%

 0%

04-SCL-101-28.4/51.8 

HB4N 

04-151374 
STP-X085-(046)E 

--() 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

ROYAL ELECTRIC COMPANY 

SACRAMENTO CA 95828 

(916)226-2100 

8481 CARBIDE COURT 

$784,900
 $0
 $0

01/04/10 
01/25/10 

0%

 0%

04-SCL-130-1.3/0 
04-0E7304 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK 

AMLAND CORP 

SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

$668,374
 $0
 $0

02/03/09 
02/23/09 

0%

 0%

HM3 WPCP 

(408)929-3949 

04-SCL-152-6.1/6.7 

HA21 

04-448804 
ACST-P152-(072)E 

CBP1-52 0-(2ER)S

P152- 072-() 

SWPPP 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.4 KM WEST OF UVAS CREEK BRIDGE TO 

0.5 KM EAST OF UVAS CREEK BRIDGE 

REPLACE BRIDGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

NILESH PANDYA 

(408)232-0224 

2210 OTOOLE AVE 

SAN JOSE, CA 95131 

$6,246,781
 $3,554,921

 $0

11/25/08 
12/12/08 
03/30/10 

41%

 57%

04-SCL-152-13.8/14.8 

HB1 

04-2A0504 
ACHS-P152-(073)E 

P1-52 0-(3E) 

--() 

WPCP 

IN SANTA CLARA COUNTY NEAR GILROY 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

AVENUE 

CONSTRUCT LEFT TURN POCKET 

TOP GRADE CONSTRUCTION DARREN 

WILHOIT 

LIVERMORE, CA 94551 

CHOI, EUNMI 

(408)232-3023

50 CONTRACTORS STREET 
2210 O'TOOLE AVE., 

STE #150 

SAN JOSE, CA 95131 

$812,896 
$0 
$0 

01/07/10 
01/26/10 
08/10/10 

0% 

0% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-237-5.3/5.7 IN SANTA CLARA COUNTY IN SAN JOSE CIMARRON, INC LOWE K. THOMAS $400,227 09/28/06 0%
04-2332F4 FROM CALABAZAS CREEK TO SAN TOMAS 

QUINO CREEK 

WETLAND MITIGATION 
OAKDALE, CA 95361 

10554 RODDEN ROAD 

(408)254-5816 

1007 KNOX AVE. 

SAN JOSE,CA 95122 

$400,171
 $0

10/05/06 
05/21/10 

0%

PLANT EST 

HE13 SWPPP 
SATIS 

HE13 

04-SCL-280-5.1/7.8 IN SANTA CLARA CO FROM CYPRESS AVENUE RGW CONSTRUCTION, INC MOAID LAYMOUN $7,769,567 06/19/09 0%

HA22 

04-272024 
SARR-2801-(119)E 

28-01 1-(9E) 

--() 

SWPPP 

PEDESTRIAN OVERCROSSING TO TANTAU 

AVENUE OVERCROSSING 

REHABILITATE ROADWAY 
LIVERMORE, CA 94551 

P.O. BOX 2910 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,200,146
 $204,365

07/16/09 
07/09/10 

0%

PLANT EST 

SATIS 

04-SCL-680-.2/.9 IN SANTA CLARA AND SAN MATEO PACIFIC ELECTRIC CONTRACTING $517,146 01/21/10 0%
04-151384 
ACIM-0000-(311)E 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

INC 

330 PHELAN AVENUE 

$0
 $0

02/17/10 
0%

--() 

SAN JOSE CA 95112 

HB4N WPCP (408)293-8102 

04-SCL-880-.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING $343,294 01/07/10 0%
04-151364 
STP-X085-(E ) 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

INC 

330 PHELAN AVENUE 

$0
 $0

02/17/10 
0%

--()

SAN JOSE CA 95112 

HB4N WPCP (408)293-8102 

04-SCL-5736-/0 IN SANTA CLARA COUNTY IN SAN JOSE WATKINS & BORTOLUSSI BRIAN MACKLE $313,530 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 

ROAD INTERSECTION 

PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$291,773
 $1,400

08/09/07 
01/11/11 

0%

PLANT EST 

HA12 WPCP 
SATIS 

04-SF-1-.6/5.9 IN THE CITY AND COUNTY OF SAN W BRADLEY ELECTRIC DUAN FRANK $3,977,961 08/01/08 100% 
04-162524 
ACST-P001-(537)E

 P0-01 5-(7E) 

--() 

FRANCISCO FROM JUNIPERO SERRA 

BOULEVARD TO CALIFORNIA STREET 

MODIFY TRAFFIC SIGNALS 
NAVATO, CA 94945 

90 HILL RD. 

(510)385-7161

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$3,904,324 
$0 

08/15/08 
03/23/10 

92% 

OVER RUN 

HB4 HB4 WPCP 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

04District 

04-SF-35-1.7/0 

Fed Aid 

HB1 

Pgm Code 

04-1A4304 

Contract 

STPL-8934-(120)H 

593-4 12-()

--() 

WPCP 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT ZOO ROAD AND LAKE MERCED 

BOULEVARD INTERSECTION 

Description 

INSTALL TRAFFIC SIGNALS 

Type Of Work 

W. BRADLEY ELECTRIC (WBE) 

Contractor 

NOVATO, CA 94945 

90 HILL ROAD 

DUAN, FRANK 

Resident 
Engineer 

(510)231-7139 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$213,429

Bid + CCOs

 $176,374

Comp To date

 $0

This Month 

06/29/09 

Awarded 

07/07/09 

Approved 

02/03/10 

Est Comp
Accepted 

83%

%Time

 74%

% Work 
Message 

04-SF-80-4.5/5.7 
04-1E5804 

IN SAN FRANCISCO, SAN MATEO, SANTA 

CRUZ AND SANTA CLARA COUNTIES AT 

VARIOUS LOCATIONS 

MODIFY CHANGEABLE MESSAGE SIGNS 

AMLAND 

SAN JOSE, CA 95132 

3168 KNOGHT BRIDGE ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$698,464
 $474,706

 $0

06/08/09 
07/16/09 
04/28/10 

23%

 68%

HM4 WPCP 

04-SF-80-4.6/5 
04-1E3704 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT BAYSHORE VIADUCT 

TRANSVERSE JOINT SEAL REPAIR 

COAST CONSTRUCTION, INC 

SAN RAFAEL, CA 94903 

4460 REDWOOD HWY SUITE 16 

HUPE, JEFF 

(510)867-6726 

280 BEALE STREET 

SAN FRANCISCO, CA 94105 

$290,350
 $305,155

 $0

06/01/09 
06/24/09 
01/31/10 

96%

 99%

HM3 WPCP 

04-SF-80-7.8/8.2 

HA4S3 

04-0120R4 
ACBR-080 -(097)N

 08-0 10-(7N) 

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT YERBA BUENA ISLAND 

CONSTRUCT SOUTH DETOUR 

C.C. MYERS, INC 

SAN FRANCISCO, CA 94130 

55 MACALLA ROAD 

CASEY, BILL 

(510)622-4209 

325 BURMA ROAD 

OAKLAND, CA 94607 

$460,131,922
 $431,901,551

 $5,665,057

03/10/04 
03/25/04 
12/10/10 

80%

 94%

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

NORTH HIGHLANDS, CA 95660 

P.O. BOX 620, 6413 32ND ST. 

OBEROI, RAJESH 

(510)385-7626 

325 BURMA ROAD 

OAKLAND, CA 94607 

$80,775,457
 $0
 $0

02/04/10 
02/23/10 
12/28/13 

0%

 0%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 

HA4S3 

04-0120F4 

SWPPP 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE FLOUR 

ENTERPRISES INC JOINT VENTURE 

CORAPOLIS, PA 15108 

PURSELL, GARY 

(510)622-5660

1000 AMERICAN BRIDGE WAY 
333 BURMA ROAD 

OAKLAND, CA 94607 

$1,582,528,750 
$839,638,012 
$69,742,292 

04/18/06 
05/03/06 
10/24/13 

51% 

53% 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SF-101-9.2/9.8
 
04-163734
 
ACBR-X075-(027)N
 

X0-75 0-(7N)
 

--()
 

HE12 SWPPP
 

04-SM-1-36.5/38.2
 
04-1123G4
 
ER-1187-(009)E
 

--()
 

HE14 SWPPP
 

04-SM-1-37.6/0
 
04-2S6204
 
ER-35M3-(004)E
 

--()


HA23 WPCP
 

04-SM-1-38.0/38.6
 
04-1123U4
 
ACST-1187-(011)E
 

11-87 0-(1EE)R


1187- 011-()
 

HE14 SWPPP
 

04-SM-1-39.6/40.1
 
04-1123J4
 
ACST-1187-(012)E
 

11-87 0-(2E)
 

--()
 

HE14 SWPPP
 

04-SM-1-43.2/48.6
 
04-270844
 
ACST-P307-(058)E


H P3-0720-(8E)
 

--()
 

HA27 SWPPP
 

Description

Type Of Work
 

IN CITY AND COUNTY OF SAN FRANCISCO
 

AT THE ROUTE 101/1 SEPARATION TO
 

GOLDEN GATE TOLL PLAZA
 

RECONSTRUCT IC, CONSTRUCT VIADUCT
 

IN SAN MATEO COUNTY IN MONTARA AT
 

ROUTE 1 FROM 2ND STREET TO 2.1 KM
 

NORTH OF 2ND STREET
 

WETLAND CREATION AND RESTORATION
 

IN SAN MATEO COUNTY NEAR PACIFICA AT
 

GRAY WHALE COVE
 

ROCK SLOPE PROTECTION
 

IN SAN MATEO COUNTY NEAR PACIFICA
 

FROM 4.7 KM TO 1.0 KM SOUTH OF
 

LINDAMAR BOULEVARD
 

CONSTRUCT TUNNELS, APPROACH ROADS
 

IN SAN MATEO COUNTY IN PACIFICA ON
 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE
 

SOUTH OF LINDA MAR BOULEVARD
 

POND REPAIR AND REVEGETATION
 

IN SAN MATEO AND SAN FRANCISCO
 

COUNTIES AT VARIOUS LOCATIONS
 

REPLACE EXISTING MEDIAN BARRIER
 

Contractor 

CC MYERS, INC
 

3286 FITZGERALD ROAD
 

RANCHO CARDOVA, CA 95742
 

HANFORD APPLIED RESTORATION
 

AND CONSERVATION (ARC)
 

23195 MAFFEI ROAD
 

SONOMA, CA 95476
 

JJ NGUYEN, INC
 

3172 SALEM DRIVE
 

SAN JOSE, CA 95127
 

KIEWIT PACIFIC COMPANY
 

5000 MARSH DRIVE
 

CONCORD CA 94520-5322
 

HOLLIE CUN
 

5400 WEST HIGHWAY 12
 

LODI, CA 95242
 

DESILVA GATES CONSTRUCTION
 

P.O. BOX 2909
 

DUBLIN, CA 94568
 

Resident 
Engineer 

NG, JONATHAN
 

(415)356-6628
 

JENNIE NIELSON
 

585 LINDA MAR BLVD
 

PACIFICA, CA 94044
 

(510)502-4879
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(510)385-6991
 

MUENCH JOHN
 

585 LINDA MAR BLVD
 

PACIFICA CA 94044
 

(510)325-7405
 

DAVID, JOSE
 

585 LINDA MAR BLVD.
 

PACIFICA, CA 94044
 

(650)738-3827
 

WASHINGTON, MARCUS
 

280 BEALE STREET
 

SAN FRANCISCO, CA 94105
 

(415)356-6512


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$48,592,500

 $1,525,223

 $1,141,039


 $1,757,991

 $1,460,692


 $10,455


 $167,911

 $750


 $0


 $291,422,926

 $163,020,466


 $5,234,278


 $1,115,034

 $534,063

 $16,116


 $10,917,666
 
$11,696,776
 

$220,734
 

10/23/09
 
11/24/09
 
12/15/11
 

08/29/05
 
09/09/05
 
03/19/12
 

06/15/09
 
07/28/09
 
12/28/10
 

12/13/06
 
01/03/07
 
04/23/12
 

03/09/09
 
03/20/09
 
05/27/15
 

%Time
% Work 

Message 

1%


 3%


 66%


 84%


 4%


 0%


 67%


 56%


 0%


 0%


PLANT EST
 

SATIS
 

08/19/08 0%
 
09/08/08
 

0%

04/05/10
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-47.8/48.4 IN SAN MATEO COUNTY IN DALY CITY AT BAY LINE CUTTING & CORING,INC HUPE, JEFFREY $465,626 12/10/08 58%
04-1E0404 ROUTE 1/280 SEPARATION AND AT 

JUNIPERO SERRA BOULEVARD 

OVERCROSSING. 
OAKLAND, CA 94608 

1033 YERBA BUENA AVE. 

(415)356-6465 

280 BEALE STREET 

SAN FRANCISCO, CA 94105 

$435,898
 $0

01/20/09 
01/22/10 

92%

PLACE POLYESTER CONCRETE ON DECK 
HM3 WPCP 

04-SM-92-13.4/13.4 IN SAN MATEO COUNTY IN FOSTER CITY PROVEN MANAGEMENT, INC FRED BOOSHEHRI $2,681,315 12/05/05 0%
04-1A0204 
ACNH-P092-(035)E 

--() 

AND SAN MATEO AT EAST 3RD AVENUE AND 

MARINERS ISLAND BOULEVARD 

PLANTING AND IRRIGATION (650)855-7777 

2350 PAGE MILL DD. 

PALO ALTO, CA 94304 

$2,705,437
 $2,000

12/21/05 
11/30/10 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND CORP $2,418,670 01/05/10 0%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

3168 KNIGHTS BRIDGE ROAD $0
 $0

03/02/10 
0%

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE CA 95132 

(408)929-3949 

HA21 WPCP 

04-SM-101-3.1/0 IN SAN MATEO COUNTY IN MENLO PARK AT HARRIS ELECTRIC TRUONG, HENRY $166,943 05/20/09 48%
04-3A1104 HENDERSON PUMPING STATION. 

INSTALL A STANDBY GENERATOR 
DUBLIN, CA 94568 

6681 SIERRA LANE SUITE A 

(510)670-7844 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$157,973
 $0

06/24/09 
03/30/10 

100%

HA22 WPCP 

04-SM-101-3.5/11 IN SAN MATEO COUNTY FROM 0.2 KM J. J. NGUYEN BRIAN MACKLE $129,280 12/21/07 100%
04-235764 SOUTH OF ROUTE 84/101 SEPARATION TO 

0.2 KM SOUTH OF HILLSDALE BOULEVARD 

OVERCROSSING 
SAN JOSE, CA 95122 

3172 SALEM DRIVE 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$130,848
 $0

01/09/08 
01/28/10 

100%

COMPLETED 
01/28/10 

ESTABLISH EXISTING PLANTING 
HA22 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100% 
04-235724 
ACNH-P101-(963)E 

--() 

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P.O.BOX 2910 

(650)333-4036

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189 
$0 

03/02/01 
09/20/05 

100% 

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DESILVA GATES-BROSAMER J.V. SHOKROLLAH MO $129,427,002 02/23/07 84%
04-264204 
HPLU-6204-(060)L 

620-4 06-()

--() 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
DUBLIN CA 94568 

PO BOX 2909 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$120,812,579
 $614,780

03/16/07 
07/21/10 

92%

HB4N SWPPP 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,295,770 07/20/09 40%
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND, CA 

P.O. BOX 7227 

(408)254-5823 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$18,950
 $0

08/04/09 
12/15/10 

1%

SUSPENDED 

SWPPP 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,705,000 07/23/09 30%
04-0A9204 
ACIM-2801-(117)E 

--()

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS, CA 95650 

P O BOX 367 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$150,408
 $35,376

08/12/09 
11/15/10 

6%

HA26 SWPPP 

04-SM-280-20.0/21.3 IN SAN MATEO COUNTY ON ROUTES 280 AND TRUESDELL CORPORATION OF KOOS, CHARLES $208,208 12/15/09 0%
04-1E4204 380 AT VARIOUS LOCATIONS (5 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

CALIFORNIA, INC 

1310 W. 23ND. STREET 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$0
 $0

01/06/10 
06/18/10 

0%

TEMPE, AZ 85282 
(408)254-5848 SUSPENDED 

HM3 WPCP 

04-SM-280-23.1/27.2 IN SAN MATEO COUNTY IN DALY CITY AT BAY LINE CUTTING & CORING, INCHUPE, JEFFREY $576,290 12/15/08 38%
04-0E5404 KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 
OAKLAND, CA 94608 

1033 YERBA BUENA AVE. 

(415)356-6465 

280 REALE STREET 

SAN FRANCISCO, CA 94105 

$445,153
 $0

01/20/09 
01/12/10 

74%

HM3 WPCP 

04-SM-280-/27.4 IN SAN MATEO COUNTY AT VARIOUS STEINY AND CONPANY, INC TRUONG, HENRY $918,172 09/08/09 8% 
04-150474 
SARR-2801-(122)E

 28-01 1-(2E) 

--() 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM 
VALLEJO, CA 94590 

27 SHERIDAN STREET 

(510)670-7844

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$7,499 
$0 

09/17/09 
12/24/10 

1% 

HB4N WPCP 



   

   

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-380-5.0/6.3 DAVID BARTELIN SAN MATEO COUNTY IN SAN BRUNO AT WATKIN & BORTOLUSSI/FORSTER & $2,021,087 08/14/06 0%

HA25 

04-294624 
IM- -( )P 

X08-1 02-(E)

--() 

SWPPP 

(510)385-6755 

3410 MANDELA PKWY 

OAKLAND,CA 94608 

VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

KROEGER JOINT VENTURE 

SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET 

$1,753,452
 $8,680

08/28/06 
09/07/10 

0%

PLANT EST 

UNSAT 

04-SOL-12-7.9/20.6 BUTTERS, CARLIN SOLANO COUNTY NEAR SUISUN CITY RGW CONSTRUCTION, INC $20,953,887 12/17/08 42%
04-0T10U4 
ACST-P012-(100)E 

2320 COURAGE DRIVE 

SUITE 106 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 

550 GREEN VILLE ROAD $10,227,073
 $85,153

01/05/09 
03/31/11 

49%

HA22 

P0-12 1-(0E) 

--() 

SWPPP 
(707)428-2060 

FAIRFIELD, CA 94534REHABILITATE ROADWAY AND WIDENING 
LIVERMORE, CA 94550 

04-SOL-29-/6 CHANGIZI, DAVEIN SOLANO COUNTY IN VALLEJO FROM BAY CITIES PAVING & GRADING, $2,981,203 05/07/09 100%

HM1 

04-1E5404 

WPCP 
(707)975-8089 

370 CHADBOURN ROAD 

STE. A 

FAIRFIELD, CA 94534 

ROUTE 80/29 SEPARATION TO NAPA COUNTY 

LINE 

PLACE RUBBERIZED HOT MIX ASPHALT 

INC 

OAKLAND, CA 94610 

55 SANTA CLARA AVE STE 145 

$2,798,180
 $0

05/21/09 
02/11/10 

100%

COMPLETED 
02/11/10 

04-SOL-37-7.2/0 HANSON, JIMIN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC $132,200 06/01/09 0%
04-0G0004 3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 

$83,582
 $1,134

06/12/09 
02/07/13 

0%

(510)450-2450 PLANT EST 

HB34 WPCP 
SATIS 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEVELOPMENT $936,334 01/14/10 0%
04-0T1454 
NH- -( )

--() 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 

INC 

6251 SKY CREEK DRIVE SUITE A 

$0
 $0

02/02/10 
0%

SACRAMENTO CA 95828 

HE14 SWPPP (916)383-4071 

04-SOL-37-8.0/10.5 HANSON, JIMIN SOLANO COUNTY IN VALLEJO AT WATKINS & BORTOLUSSI, INC $494,390 10/23/06 0% 
04-0T14F4 

(510)450-2450

3410 MANDELA PARKWY 

OAKLAND, CA 94609 

VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR ST. $431,754 
$3,602 

10/31/06 
11/19/10 

0% 

PLANT EST 

HE14 WPCP 
SATIS 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 

04-SOL-80-6.6/6.8 

Fed Aid 
Pgm Code 

04-299004 

Contract 

ACIM-0802-(350)E 

--() 

Location 
Storm Water 
Plan 

IN SOLANO COUNTY IN VALLEJO AT THE 

HUNTER HILL SAFETY ROADSIDE REST AREA 

Description 

REHABILITATE ROADSIDE REST AREA 

Type Of Work 

WEST BAY BUILDERS, INC 

Contractor 

NOVATO, CA 94949 

250 BEL MARIN KEYS BLVD 

MANGLO, PERPETUO 

Resident 
Engineer 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$3,107,095

Bid + CCOs

 $574,295

Comp To date

 $86,870

This Month 

08/11/09 

Awarded 

08/26/09 

Approved 

12/06/11 

Est Comp
Accepted 

18%

%Time

 18%

% Work 
Message 

HA26 SWPPP 
(707)428-2029 

04-SOL-80-8.1/12.9 
04-2409U4 
ACIM- 080-(354)E 

--()

IN SOLANO COUNTY IN VALLEJO AND 

FAIRFIELD FROM AMERICAN CANYON ROAD 

OVERCROSSING TO GREEN VALLEY CREEK 

WIDEN FREEWAY AND BRIDGES 

GHILOTTI BROS 

FAIRFIELD, CA 94534 

5199 FULTON DRIVE SUITE E 

DARIN KISHIYAMA 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$21,554,868
 $21,579,968

 $49,260

06/20/08 
07/21/08 
06/14/11 

0%

 0%

PLANT EST 

HA22 SWPPP 
(707)436-2210 SATIS 

04-SOL-80-14.4/0 
04-4A4504 

IN SOLANO COUNTY NEAR FAIRFIELD AT 

THE CORDELIA TRUCK INSPECTION 

FACILITY 

REPLACE WEIGH SCALES 

SEC CONSTRUCTION 

YUBA CITY, CA 95992 

P. O. BOX 3329 

DUAN, FRANK 

(510)231-7139 

$299,510
 $44,711
 $22,233

08/04/09 
08/20/09 
06/15/10 

37%

 15%

HA42 WPCP 

04-SOL-80-15.4/20.1 

HA22 

04-4C15U4 
SARR-0802-(356)E 

08-02 3-(6E) 

--() 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD FROM 

0.4 MILE WEST OF ROUTE 80/12 

SEPARATION TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSING 

ASPHALT CONCRETE OVERLAY 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

DARIN KISHIYAMA 

(707)436-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$14,766,389
 $11,667,118

 $1,230

04/21/09 
04/28/09 
05/25/10 

78%

 79%

SUSPENDED 

04-SON-1-/58.5 

HA4 

04-0A9114 
ACHS-P907-(035)E 

PGP9-07 0-(5E) 

--() 

WPCP 

IN SONOMA COUNTY AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GURAD RAIL 

CENTRAL FENCE COMPANY 

SACRAMENTO, CA 95822 

148 OTTO CIRCLE 

HISLOP, SCOTT 

(707)576-3482

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,007,495
 $716,379
 $130,366

08/17/09 
09/15/09 
03/30/10 

68%

 70%

04-SON-12-9.2/11 

HA22 

04-4C3704 

WPCP 

IN SONOMA COUNTY IN SEBASTOPOL AND 

SANTA ROSA FROM ROUTE 116 TO LLANO 

ROAD 

ASPHALT CONCRETE SURFACING 

M B SERVICES 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

$507,840 
$0 
$0 

05/11/09 
05/22/09 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SON-12-16.2/39
 
04-0A9134
 
ACHS-P097-(037)E
 

PGP0-97 0-(7E)


--()
 

HA4 WPCP
 

04-SON-12-21.7/29.6
 
04-1E5304
 

HM1 WPCP
 

04-SON-12-29.7/30.9
 
04-219864
 
ACST-P012-(101)E
 

P0-12 1-(1E)
 

--()
 

HA22 SWPPP
 

04-SON-101-8.9/13.9
 
04-0A18U4
 

HB5 SWPPP
 

04-SON-101-13.6/23.1
 
04-272434
 

HB5 SWPPP
 

04-SON-101-13.9/15.5
 
04-129654
 

HB5 SWPPP
 

Description

Type Of Work
 

IN SONOMA COUNTY AT VARIOUS LOCATIONS
 

REPLACE METAL BEAM GURAD RAIL
 

IN SONOMA COUNTY NEAR SANTA ROSA FROM
 

0.3 MILE EAST OF SANTA ROSA CREEK
 

BRIDGE TO 0.2 MILE EAST OF CALABAZAS
 

CREEK BRIDGE
 

ASPHALT CONCRETE RESURFACING
 

IN SONOMA COUNTY NEAR GLEN ELLEN FROM
 

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM
 

EAST OF ARNOLD DRIVE
 

REALIGN ROADWAY
 

IN SONOMA COUNTY IN AND NEAR COTATI
 

AND ROHNERT PARK FROM 2.8 KM SOUTH OF
 

RAILROAD AVENUE UNDERCROSSING TO
 

ROHNERT PARK EXPRESSWAY
 

WIDEN HIGHWAY AND BRIDGE
 

IN SONOMA COUNTY IN AND NEAR ROHNERT
 

PARK AND SANTA ROSA
 

PLANTING AND IRRIGATION
 

IN SONOMA COUNTY IN ROHNERT PARK FROM
 

ROHNERT PARK EXPRESSWAY OVERCROSSING
 

TO SANTA ROSA AVENUE OVERCROSSING.
 

WIDEN AND RECONSTRUCT INTERCHANGE
 

Contractor 

APEX FENCE COMPANY, INC
 

19896 ALEXANDER AVE.
 

ANDERSON, CA 96007
 

GHILOTTI CONSTRUCTION CO.
 

246 GHILOTTI AVENUE
 

SANTA ROSA, CA 95407
 

GHILOTTI CONSTRUCTION, INC
 

246 GHILOTTI AVE
 

SANTA ROSA, CA 95401
 

NORTH BAY CONSTRUCTION, INC
 

431 PAYRAN STREET
 

PETALUMA, CA 94952
 

MCGUIRE HESTER
 

9009 RAILROAD AVENUE
 

OAKLAND, CA 94603
 

GHILOTTI BROS., INC
 

454 JACOBY STREET
 

SAN RAFAEL, CA
 

Resident
 
Engineer
 

HISLOP,SCOTT
 

4030 OCCIDENTAL RD.,
 

SUITE A
 

SANTA ROSA, CA 95401
 

(707)576-3482
 

VALEH, SYD
 

4030 OCCIDENTAL ROAD,
 

BLDG A
 

SANTA ROSA, CA 95401
 

(707)385-6899
 

MONEMZADEH FAROKH
 

1009 CLEGG COURT
 

PETALUMA, CA 94954
 

(707)769-5679
 

MONEMZADEH, FAROKH
 

1009 CLEGG COURT,
 

STE. G
 

SANTA ROSA, CA 94954
 

(707)769-5695
 

DAIVD BARTEL
 

3410 MANDELA PARKWAY
 

OAKLAND, CA 94608
 

(510)385-6755
 

STREATER, HAL
 

1009 CLEGG COURT, STE
 

G
 

PETALUMA, CA 94954
 

(707)769-5695


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$631,678

 $351,664


 $0


 $2,824,179

 $2,763,897


 $0


 $2,287,570

 $2,320,338


 $54


 $49,201,304

 $81,791

 $81,791


 $2,378,218

 $2,000,626


 $9,720


 $38,690,422
 
$7,490,729
 
$213,887
 

08/17/09 45%

09/10/09
 

54%

03/26/10
 

SUSPENDED
 

04/02/09 100%

04/20/09
 

100%

01/15/10
 
01/29/10
 

COMPLETED
 

11/26/08 0%

12/12/08
 

0%

04/27/10
 

PLANT EST
 

SATIS
 

12/23/09
 
01/06/10
 
12/14/10
 

09/10/07
 
10/04/07
 
12/02/11
 

0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

03/03/09 17%
 
03/20/09
 

19%

02/15/13
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-21.7/29.3 IN SONOMA COUNTY IN AND NEAR SANTA O. C. JONES & SONS, INC S RAY NOZZARI $79,347,645 10/29/08 56%

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

1520 FOURTH STREET 

(707)566-3945 

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA, CA 95401 

$63,656,995
 $686,671

11/14/08 
08/11/10 

79%

04-SON-101-/53.4 IN SONOMA COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL HISLOP, SCOTT $1,462,416 08/19/09 67%

HA4 

04-0A9124 
ACHS-P097-(036)E 

G P0-97 0-(6E) 

--() 

WPCP 

UPGRADE TRAFFIC BARRIER ENGINEERING CONSTRUCTION, INC 

IRVINE, CA 92614-5706 
(707)576-3482 

1792 KAISER AVE. 
4030 OCCIDENTAL RD. 

SUITE A 

SANTA ROSA, CA 95401 

$821,893
 $31,555

09/03/09 
03/25/10 

56%

04-SON-116-41.8/44.7 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC KISHIYAMA, DARIN $10,972,374 12/14/09 2%

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 
SANTA ROSA, CA 95402 

1236 CENTRAL AVENUE 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$141,471
 $141,471

01/06/10 
11/17/11 

1%

04-SON-128-10.1/11.7 IN SONOMA COUNTY NEAR GEYSERVILLE AT REGE CONSTRUCTION, INC VALEH, SYD $95,115 05/14/09 100%
04-4A2704 VARIOUS LOCATIONS FROM 0.6 MILE EAST 

OF GEYSERS ROAD TO 0.2 MILE EAST OF 

ALEXANDER VALLEY ROA 
CLOVERDALE, CA 95425 

600 SANTANA DRIVE 4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$87,027
 $0

06/02/09 
02/08/10 

100%

COMPLETED 
02/10/10 

HA22 WPCP 
DRAINAGE SYSTEM REHABILITATION (707)576-2310 

04-SON-128-17.1/24.7 IN SONOMA CO AT AND NEAR KELLOGG AT VIKING CONSTUCTION COMPANY SYD VALEH $5,083,181 09/09/09 3%

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S 

P128- 044-() 

SWPPP 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

RANCHO CORDOVA, CA 95741­

1508 

P.O. BOX 1508 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$43,584
 $6,684

09/29/09 
03/08/11 

1%

04-VAR--/0 IN ALAMEDA, CONTRA COSTA, MARIN, SAN BLEYCO INCORPORATED CHRENG NICHOLAS $5,453,498 01/30/08 91% 
04-010904 FRANCISCO, SOLANO, AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SCADA SYSTEM 
CASTRO VALLEY, CA 94552 

11425 CULL CANYON ROAD 

(510)224-6311

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,735,355 
$278,987 

03/05/08 
04/18/10 

87% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-VAR--/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06 100% 
04-151284 
ACST-X085-(038)E

 X0-85 0-(8E) 

--() 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 
SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(408)254-5866

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,751,478 
$0 

02/24/06 
11/20/07 

100% 

HB4N WPCP 

Totals: Authorized Final Amt: $4,083,158,944 Completed to Date: $2,368,334,455 Work This Month: $96,528,893



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-13-9.7/9.7 04-294924 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.4/5.4 04-294934 

04-ALA-24-5.9/6.2 04-1A4604 

04-ALA-24-5.9/6.2 04-265504 

04-ALA-80-1.0/1.7 04-0120L4 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-238-14.2/16.7 04-249044 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-17.7/19.8 04-1513C4 

04-ALA-580-1.4/3.9 04-1E4404 

04-ALA-580-7.8/13.2 04-290844 

04-ALA-580-9.0/9 04-3A9704 

04-ALA-580-27.0/40.1 04-0E7904 

04-ALA-680-3.3/6.4 04-253794 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-/303 04-253784 

04-ALA-880-27.4/28 04-165424 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-5706-/0 04-207774 

04-CC-80-.8/1.2 04-2A8904 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-5.9/0 04-1A2504 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-1-2.6/2.6 04-3S5614 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-580-3.0/5 04-4A1404 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-121-.3/2.1 04-444214 

04-NAP-128-9.5/0 04-2S3704 

04-SCL-9-6.9/11.5 04-1E1204 

04-SCL-9-/.5 04-0E7604 

04-SCL-82-/25.9 04-0E7404 

04-SCL-85-20.0/22 04-165944 

04-SCL-85-22.0/23.6 04-0A1304 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-28.4/51.8 04-151374 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-101-27.6/40.2 04-0C9014 

04-SCL-130-1.3/0 04-0E7304 

04-SCL-152-6.1/6.7 04-448804 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-237-5.3/5.7 04-2332F4 

04-SCL-280-5.1/7.8 04-272024 

04-SCL-680-.2/.9 04-151384 

04-SCL-880-.2/4.4 04-151364 

04-SCL-5736-/0 04-1247A4 

04-SF-1-.6/5.9 04-162524 

04-SF-35-1.7/0 04-1A4304 

04-SF-80-4.5/5.7 04-1E5804 

04-SF-80-4.6/5 04-1E3704 

04-SF-80-7.8/8.2 04-0120R4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-47.8/48.4 04-1E0404 
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Statement of Ongoing Contracts - Index 
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04-SM-1-43.2/48.6 04-270844 

04-SM-92-13.4/13.4 04-1A0204 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-3.1/0 04-3A1104 

04-SM-101-3.5/11 04-235764 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-20.0/21.3 04-1E4204 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-/27.4 04-150474 

04-SM-380-5.0/6.3 04-294624 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-29-/6 04-1E5404 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-8.0/10.5 04-0T14F4 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-8.1/12.9 04-2409U4 

04-SOL-80-14.4/0 04-4A4504 

04-SOL-80-15.4/20.1 04-4C15U4 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 
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04-SON-1-/58.5 04-0A9114 15 

04-SON-12-9.2/11 04-4C3704 15 

04-SON-12-16.2/39 04-0A9134 16 

04-SON-12-21.7/29.6 04-1E5304 16 

04-SON-12-29.7/30.9 04-219864 16 

04-SON-101-8.9/13.9 04-0A18U4 16 

04-SON-101-13.6/23.1 04-272434 16 

04-SON-101-13.9/15.5 04-129654 16 

04-SON-101-21.7/29.3 04-0A10U4 17 

04-SON-101-/53.4 04-0A9124 17 

04-SON-116-41.8/44.7 04-283814 17 

04-SON-128-10.1/11.7 04-4A2704 17 

04-SON-128-17.1/24.7 04-4A8704 17 

04-VAR--/0 04-010904 17 

04-VAR--/0 04-151284 18 

Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $81,873,610  $25,060,614




Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO

-F- FEDERAL AID (PRIMARY) $115,777,338

-S- FEDERAL AID (SECONDARY) $520,566,803

-SH- STATE HIGHWAY $2,229,116,696

-ER- STORM DAMAGE REPAIR $2,880,831

 $1,132,943,666

District Total: $4,083,158,944

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $49,934,490 

Work completed this Period:  $49,934,490 

Work Comp 

$75,469,621


 $369,174,182


 $1,221,865,293


 $1,814,889


 $674,949,855


 $2,368,334,455
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