
 

 

 

 

  

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-4.4/8.6
 
04-4A3414
 
ACHS-S013-(023)N
 

TPGS-013 -(23N)E
 

--()
 

HB1 WPCP
 

04-ALA-13-6.4/8.3
 
04-2707A4
 
STPL-6204-(063)E
 

--()


HA25 WPCP
 

04-ALA-13-9.7/9.7
 
04-294924
 
ARRA-P024-(031)L
 

P02-4 03-()


--()
 

HE14 SWPPP
 

04-ALA-24-5.1/6.2
 
04-294914
 
SARR-P024-(030)N
 

P0-24 0-(0NH)P
 

6204- 083-()
 

HE14 SWPPP
 

04-ALA-80-1.8/0
 
04-014064
 

HA12 WPCP
 

04-ALA-84-3.7/27.1
 
04-1E4304
 

HM3 WPCP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

JOHN HOLLIS
 

3410 MANDELA PKWY
 

OAKLAND CA
 

(510)450-3996
 

SINGH, JATINDER
 

2727 SYSTRON DRIVE,
 

SUITE 150
 

CONCORD CA 94518
 

(510)715-7309
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

STE 150
 

CONCORD, CA 94521
 

(925)602-9004
 

GOLDGRUBER, RON
 

345 BURMA ROAD
 

OAKLAND CA 94607
 

(510)385-7004
 

AHMADZADEH, ALI
 

3410 MANDELA PARKWAY
 

OAKLAND CA 94608
 

(510)450-3990


Description

Type Of Work
 

IN ALAMEDA COUNTY IN OAKLAND AT AT
 

VARIOUS LOCATIONS FROM 0.6 MILE SOUTH
 

OF CARSON STREET UNDERCROSSING TO
 

0.3 MILE NORTH OF MOR
 

REMOVE GORE SIGNS AND REPLACE
 

IN ALAMEDA COUNTY IN OAKLAND FROM
 

JOAQUIN MILLER ROAD OVERCROSSING TO
 

MORAGA AVENUE UNDERCROSSING
 

HIGHWAY PLANTING
 

AT THE ROUTE 13/ROUTE 24 CONNECTOR IN
 

ALAMEDA COUNTY
 

REALIGN WESTBOUND ROUTE 24
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

FROM EAST TEMESCAL SEPARATION TO 0.8
 

KM EAST OF GATEWAY BOULEVARD
 

CONSTRUCT TUNNEL AND BUILDING
 

IN ALAMEDA COUNTY IN OAKLAND AT SAN
 

FRANCISCO OAKLAND BAY BRIDGE TOLL
 

PLAZA
 

CONSTRUCT BUILDING AND FUEL STATION
 

IN ALAMEDA COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECKS
 

Contractor 

MODERN ALLOYS INC
 

11172 WESTERN AVENUE
 

STANTON CA 90680
 

(714)893-0551
 

JJ NGUYEN, INC
 

3172 SALEM DR.
 

SAN JOSE CA 95127
 

RGW CONSTRUCTION
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

SAUSAL CORPORATION JOSH WARD-


PROJECT MANAGER
 

422 WHITNEY STREET
 

SAN LEANDRO CA 94577
 

VICTORY ENGINEERS, INC
 

10266 HIGHWAY 41
 

MADERA, CA 93636
 

(559)439-7700
 

$719,787 01/19/11 0%
 $0
 $0

02/09/11 
0%

 $364,626 10/12/07 0%
 $296,087

 $810
11/14/07 
11/07/11 

0%

PLANT EST 

SATIS 

$2,520,997 12/22/09 0%
 $2,513,226

 $26,877
01/14/10 
04/19/11 

0%

PLANT EST 

SATIS 

$216,523,503 11/10/09 0%
 $62,452,592
 $8,528,542

11/19/09 
03/27/14 

0%

PLANT EST 

SATIS 

$5,673,253 02/11/10 55%
 $1,875,828
 $237,744

03/10/10 
09/22/11 

33%

 $290,235 05/10/10 100% 
$263,964 
$10,578 

06/02/10 
04/30/11 

91% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-4.9/5.9 IN ALAMEDA COUNTY IN NEWARK FROM PAVEX CONSTRUCTION DIVISION ALBANO FLORANTE $5,164,567 12/20/07 100%
04-444004 NEWARK BOULEVARD UNDERCROSSING TO 0.2 

KM WEST OF ROUTE 880/84 SEPARATION 

WIDEN HIGHWAY 
SAN JOSE CA 95136 

120 GRANITE ROCK WAY 3049 INDEPENDENCE 

DRIVE 

LIVERMORE CA 94551 

$5,112,434
 $0

01/29/08 
09/30/09 

100%

PLANT EST 

HB5 SWPPP 
(925)606-2038 SATIS 

04-ALA-84-12.1/13.3 IN ALAMEDA COUNTY IN FREMONST UNION GHILOTTI CONSTRUCTION COMPANY $7,276,675 12/16/10 0%
04-174414 
HSST-P084-(037)P 

CITY AND AT SUNOL RIDGE FROM 0.2 KM 

NORTH PALOMARES ROAD 

INC 

246 GHILOTTI AVENUE 

$0
 $0

12/30/10 
0%

 P08-4 03-()
REALIGN AND IMPROVE SIGHT DISTANCE 

--() SANTA ROSA CA 95407 

HB1 SWPPP (707)585-1221 

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING $146,362 02/02/11 0%
04-172414 FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

3650 CINCINNATI AVENUE $0
 $0

02/24/11 
0%

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)825-3209 

HB1 WPCP 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. SCHNEIDER JOLIE $21,737,942 12/21/06 68%

HB1 

04-172404 
ACST-P084-(034)E

 P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(925)606-2032 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE CA 94551-7673 

$20,966,068
 $9,875

01/10/07 
04/15/13 

95%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $148,203,200 08/28/07 79%
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD CA 94544 

25050 SANTA CLARA ST. 25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$129,086,941
 $3,578,494

09/28/07 
10/31/11 

85%

(510)670-7825

HE11 SWPPP 

04-ALA-238-14.3/16.3 IN ALAMEDA COUNTY AT VARIOUS PETERSON CHASE GENERAL $438,137 06/08/10 0% 
04-0E9904 LOCATIONS 

TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0 
$0 

06/22/10 
0% 

IRVINE CA 92614 

HM3 WPCP (949)252-0441 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 

04-ALA-238-14.5/16.5 

Fed Aid 

HA25 

Pgm Code 

04-2490A4 

Contract 

IM-X001-(551)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN HAYWARD, SAN 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

Description 

HIGHWAY PLANTING AND IRRIGATION 

Type Of Work 

J J NGUYEN INC 

Contractor 

SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

Resident 
Engineer 

$1,389,443

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/21/10 

Awarded 

02/15/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-ALA-238-/12.6 
04-447904 
ACNH-P238-(009)E 

--() 

IN ALAMEDA COUNTY IN FREMONT AND 

UNION CITY 

REHABILITATE ROADWAY 

TOP GRADE CONTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

COOPER, CHEE 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$12,040,461
 $1,076,973
 $587,792

07/07/10 
07/22/10 
05/10/12 

26%

 9%

HA22 SWPPP 

04-ALA-580-8.3/0 

HB1 

04-172424 
IM-5801-(048)E 

--()

SWPPP 

IN ALAMEDA COUNTY NEAR LIVERMORE EAST 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580 GREENVILLE ROAD 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 

GRADETECH INC 

SAN RAMON CA 94583 

(510)733-0390 

P O BOX 1728 

$618,676
 $0
 $0

12/17/10 
01/31/11 

0%

 0%

04-ALA-580-13.1/14.9 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

PARDO T. ROMMEL 

(510)715-7920 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7671 

$26,025,654
 $17,865,182
 $1,212,344

07/23/09 
08/12/09 
09/07/11 

71%

 67%

04-ALA-580-13.2/19.1 
04-290834 
HPLU-6204-(071)L 

620-4 07-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA CA 95407 

GONZALEZ ALFONSO 

(925)606-2049 

246 GHILOTTI AVENUE 3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE CA 94531 

$33,018,452
 $33,002,767

 $141,768

07/22/09 
08/05/09 
03/31/11 

94%

 98%

04-ALA-580-17.7/19.8 
04-1513C4 
ACIM-P001-(544) 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

ST FRANCIS ELECTRIC COMPANY 

SAN LEANDRO CA 94577 

P O BOX 2057 

DUAN, FRANK 

(510)385-7161

3401 REGATTA BLVD. 

RICHMOND CA 94804 

$1,068,486 
$952,546 
$73,157 

02/02/10 
02/26/10 
03/15/11 

88% 

93% 

HB4N WPCP 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-4.8/5.2 

HE14 

04-253764 

SWPPP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.5 

MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 

HIGHWAY PLANTING AND IRRIGATION 

BAYCITIES PAVING & GRADING,INC 

CONCORD, CA 94524 

SIAVOSH, MOGHADAM 

(510)668-4923 

P.O.BOX 6227 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,517,171
 $8,357

 $0

07/07/10 
07/22/10 
12/21/13 

0%

 1%

04-ALA-680-6.4/12.5 
04-4A5204 
HP21-6204-(073) 

--() 

SWPPP 

IN ALAMED CO. AT VARIOUS LOCATIONS 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 

WIDENING, ROADWAY REHABILITATION, 

BAY CITIS PAVING & GRADING,INC 

CONCORD CA 94524 

ANDY CHANG 

(510)668-4924 

P O BOX 6227 48499 MILMONT DRIVE 

FREMONT CA 94538 

$38,338,375
 $35,819,754

 $558,034

04/17/09 
05/04/09 
06/30/11 

100%

 96%

04-ALA-680-8.7/8.7 

HA42 

04-3A9504 

WPCP 

IN ALAMEDA COUNTY NEAR FREMONT FROM 

SHERIDAN ROAD OVERCROSSING TO 0.6 

MILE SOUTH OF ANDRADE ROAD 

OVERCROSSING 

REPLACE ROOF 

I M R CONTRACTOR CORPORATION 

HAYWARD CA 94344 

(510)293-0137 

24967 HUNTWOOD AVENUE 

$200,000
 $0
 $0

01/21/11 
02/10/11 

0%

 0%

04-ALA-880-27.4/28 
04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M

8801- 059-() 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

BHARAT PATEL 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$52,048,998
 $17,590,247
 $1,264,082

08/20/09 
09/15/09 
01/25/12 

52%

 33%

HA4S2 SWPPP 

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$90,274,116
 $35,131,989

 $917,078

03/25/09 
04/20/09 
04/30/13 

72%

 39%

HB4N 

04-ALA-980-1.3/2 

HA22 

04-1A2414 

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 

27TH STREET UNDERCROSSING TO 0.1 MILE 

WEST OF GOLDEN GATE AVENUE 

UNDERCROSSING 

PAVE PLANTING STRIP 

COAST CONSTRUCTION, INC 

SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY, STE 16 

AHMADZADEH, ALI 

(510)450-3990

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$406,390 
$368,864 

$0 

05/25/10 
06/22/10 
10/08/10 

100% 

100% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-5505-/0 IN ALAMEDA COUNTY IN SAN LEANDRO AT BUILDING CONSTRUCTING ENGINEERBUI, OANH $219,900 03/24/10 100%
04-0AA014 THE SAN LEANDRO EQUIPMENT SHOP 4 AT 

1993 MARINA BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
CHINO, CA 91710 

14616 MCKENDREE AVE. 

(510)668-4931 

48499 MILMONT DR. 

FREMONT, CA 94538 

$219,900
 $0

04/22/10 
11/11/10 

100%

04-CC-4-10.3/13.5 IN CONTRA COSTA COUNTY AT VARIOUS DEBRUIN CONSTRUCTION, INC SEALEY, HERMAN $570,186 06/08/10 54%
04-1E4604 LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP, CA 95321 

P.O. BOX 1355 2727 SYSTRON DRIVE 

STE 150 

CONCORD, CA 94518 

$558,583
 $46,309

06/25/10 
05/31/11 

91%

HM3 WPCP 
(510)714-7064 

04-CC-4-17.0/17.8 IN CONTRA COSTA COUNTY NEAR CONCORD CIMARRON, INC ASHGAR, REZAEI $489,468 06/03/10 93%
04-0G1504 FROM 0.1 MILE TO 0.9 MILE EAST OF 

WILLOW PASS ROAD UNDERCROSSING 

REPLACE CULVERTS AND UNDERDRAINS 
OAKDALE, CA 95361 

10554 RODDEN ROAD 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$461,106
 $0

06/30/10 
01/31/11 

87%

HA42 WPCP 
(925)602-9023 

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $66,875,550 04/15/10 21%
04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$13,916,103
 $1,773,859

05/06/10 
12/19/13 

21%

HB4C SWPPP 

04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH AND R AND L BROSAMER INC $35,727,083 12/23/10 0%
04-2285C4 
NH-P004-(138)N

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

1777 OAKLAND BLVD SUITE 300 $0
 $0

01/19/11 
0%

LU62-04 0-(2L ) 
UNDERCROSSING 

WALNUT CREEK CA 94596 

204-092-() 
HIGHWAY WIDENING AND RECONSTRUCT 

(925)627-1700 

HB4C SWPPP 

04-CC-80-.8/1.2 IN CONTRA COST COUNTY IN THE CITY OF TERNO ELECTRICAL CONSTRUCTORS DUAN FRANK $426,832 04/15/09 0% 
04-2A8904 RICHMOND ON ROUTE 80 AT CARLSON 

BOULEVARD UNDERCROSSING. 

INSTALL TRAFFIC SIGNALS 
BGNICIA CA 4510 

2100 GOODYEAR RD. 

(510)231-7139

3401 GEGATTA BLVD. 

RICHMOND CA 94804 

$412,255 
$0 

05/14/09 
10/04/10 

0% 

PLANT EST 

HB4N WPCP 
SATIS 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-80-3.4/3.8 IN CONTRA COSTA COUNTY IN RICHMOND WATKIN AND BORTOLLUSSI, INC HOLLIS, JOHN $169,019 03/17/08 77%
04-2A0304 FROM SOLANO AVENUE OVERCROSSING TO 

MCBRYDE AVENUE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 94508 

$136,282
 $2,970

04/23/08 
12/20/11 

80%

HA25 WPCP 

04-CC-80-9.5/14.2 IN CONTRA COSTA COUNTY NEAR HERCULES GHILOTTI BROS INC SEALEY, HERMAN $22,212,422 10/22/09 84%

HB5 

04-263724 

SWPPP 

FROM 0.2 KM WEST OF ROUTE 80/4 

SEPARATION TO 0.7 KM EAST OF CUMMINGS 

SKYWAY OVERCROSSING 

WIDEN FREEWAY AND BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)714-7064 

2727 SYSTRON DRIVE, 

STE. 150 

CONCORD CA 94518 

$19,439,523
 $1,824,245

11/17/09 
12/01/11 

86%

04-CC-80-11.2/0 IN ALAMEDA, CONTRA COSTA, MARIN, REPUBLIC ITS CARTY RODOLFO $629,850 06/25/10 0%
04-1E6504 SOLANO AND SONOMA COUNTIES AT VARIOUS 

LOCATIONS 

UPGRADE CHANGEABLE MESSAGE SIGNS 
NOVATO, CA 94949 

371 BEL MARIN KEYS BLVD. 

(510)377-4139 

3410 REGATTA BLVD. 

RICHMOND, CA 94804 

$0
 $0

07/08/10 
02/15/11 

0%

HM4 WPCP 

04-CC-80-13.6/0 IN CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM $365,553 04/08/08 0%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 

MEMORIAL BRIDGE AND IN VALLEJO AT THE 

CARQUINEZ BRIDGE TOLL P 
ORANGE CA 92868 

(510)450-2450 

999 TOWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY 

OAKLAND CA 94608 

$320,153
 $3,393

04/28/08 
03/08/12 

0%

PLANT EST 

HE2 WPCP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING HOWE, WILLIAM $35,255,009 04/22/10 5%
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

CONTRACTORS 

20 HAPPAY VALLEY ROAD 
1771 VINEYARD DRIVE 

ANTIOCH CA 94509 

$14,274,771
 $1,505,359

05/19/10 
10/05/11 

40%

BRIDGE SEISMIC RETROFIT 
PLEASANTON, CVA 94566 

(510)385-7084 

HA14 SWPPP 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC HOLLIS, JOHN $886,841 12/21/09 73% 
04-0060C4 MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 
SAN JOSE CA 95127 

3172 SALEM DR 

(510)450-3996

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$717,446 
$58,720 

01/26/10 
06/05/14 

91% 

REPLACEMENT PLANTING 
HE2 WPCP 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-/12.8 IN CONTRA COSTA COUNTY FROM ALCOSTA BAY CITIES PAVING AND GRADING BONNY NYAGA $48,531,167 11/18/10 0%
04-4470U4 
ACIM-0680-(067)E 

--()

BOULEVARD OVERCROSSING TO 0.2 MILE 

NORTH OF RUDGEAR ROAD UNDERCROSSING 

REHABILITATE ROADWAY 

INC 

CONCORD CA 94520 

5029 FORNI DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$1,741,621
 $1,230,753

12/14/10 
09/29/11 

4%

HA22 SWPPP (925)687-6666 
(925)602-9015 

04-MRN-1-.1/0 IN MARIN COUNTY IN MILL VALLEY AT MAGGIORA & GHILOTTI, INC BLUME, CHRISTOPHER $245,646 05/26/10 50%
04-3A8204 ROUTE 1/101 SEPARATION 

RECONSTRUCT SIDEWALK AND WALKWAY 
SAN RAFAEL CA 94901 

555 DUBOIS STREET 756 FRANCISCO BLVD 

WEST 

$253,318
 $96

06/15/10 
08/12/20 

99%

SAN RAFAEL CA 94901 

HA22 WPCP 
(510)385-6886 

04-MRN-1-/3.4 IN MARIN COUNTY NEAR ALMONTE TEAM GHILOTTI RUSSELL, STEVE $454,740 06/24/10 100%
04-1E7704 REPLACE ASPHALT CONCRETE SURFACING 756 WEST FRANCISCO 

BLVD. 

$435,069
 $0

07/13/10 
09/14/10 

100%

SAN RAFAEL, CA 94901 

HM1 WPCP 
(510)774-6297 

04-MRN-101-8.8/0 IN MARIN COUNTY AT LARKSPUR AT SIR TEAM GHILOTTI, INC RUSSELL, STEVE $119,655 05/12/10 100%
04-4S0004 FRANCIS DRAKE BOULEVARD OFF-RAMP 

PLACE ROCK SLOPE PROTECTION 
PETALUDA CA 94952 

2531 PETALUDA BLVD. SOUTH 756 WEST FRANCISCO 

BLVD. 

$117,769
 $0

06/02/10 
09/13/10 

100%

SAN RAFAEL CA 94901 

HA23 WPCP 
(510)774-6297 

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $54,141,214 07/17/07 0%

HB5 

04-226144 
ACST-Q101-(127)E 

Q1-01 1-(7EC)M 

6204- 043-() 

SWPPP 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(415)257-3647

576 W. FRANCISCO BLVD 

SAN RAFAEL CA 94901 

$54,738,945
 $318,207

08/15/07 
03/18/11 

0%

PLANT EST 

SATIS 

04-MRN-101-12.8/18.8 IN MARIN COUNTY IN SAN RAFAEL AND O C JONES AND SONS INC $14,282,998 12/28/10 0% 
04-0C8524 
NH-Q101-(180)E 

NOVATO AND AT MARINWOOD FROM 0.1 MILE 

NORTH OF NORTH SAN PEDRO ROAD 

1520 FOURTH STREET $0 
$0 

01/25/11 
0% 

--() 
UNDERCROSSING TO 0.1 MILE SO 

BERKELEY CA 94710 

RESURFACING PAVEMENT 
(510)526-3424 

HA22 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-580-3.0/5 IN MARIN COUNTY IN SAN RAFAEL ON GHILOTTI CONSTRUCTION CO INC MAHALLATI, SHAMS $9,946,736 11/04/09 100%
04-4A1404 ROUTE 580 AND ON ROUTE 101 

MODIFY INTERCHANGE 

$10,355,632
 $0

11/24/09 
02/09/11 
02/09/11 

100%

(415)246-8765 COMPLETED 

HE13 SWPPP 

04-NAP-29-6.0/0 IN NAPA COUNTY ABOUT 3.8 MILES SOUTH FIELDSTONE CONSTRUCTION CHANGIZI, DAVE $308,660 06/24/10 0%
04-2A5414 OF NAPA AT NAPA VISTA POINT 

RECONSTRUCT SIDEWALK 

COMPANY 

5915 FAUGHT ROAD 
370 CHADBOURNE DR. 

STE A 

$298,119
 $46,655

08/17/10 
02/28/11 

0%

HA26 WPCP 

SANTA ROSA, CA 95403 
(707)429-6222 

FAIRFIELD, CA 94534 PLANT EST 

SATIS 

04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

KROEGER JOINT VENTURE 

77 LARKSPUR ST. 
3410 MANDELA PKWY 

OAKLAND CA 

$519,132
 $3,915

02/23/07 
04/18/11 

0%

HE14 SWPPP 

REDWOOD ROAD 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

(510)460-3996 PLANT EST 

SATIS 

04-NAP-29-37.0/37 IN NAPA, SOLANO AND SONOMA COUNTIES VICTORY ENGINEERS, INC CHANGIZI, DAVE $569,690 04/20/10 100%
04-1E4704 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
MADERA, CA 93636 

10266 HIGHWAY 41 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$442,584
 $0

06/02/10 
03/01/11 
03/01/11 

100%

HA21 WPCP 
(707)429-6222 

04-NAP-121-.3/2.1 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC RON SANGALANG $7,759,958 12/10/08 100%
04-444214 
ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 
PETALUMA CA 94955 

431 PAYRAN STREET 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD CA 94534 

$7,568,622
 $0

12/30/08 
02/02/11 

100%

OVER RUN 

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 JASON GRIFFON NORTH BAY RON SANGALANG $559,114 09/30/09 0% 

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

CONSTRUCTION, INC 

PETALUMA CA 94955-6004 

P O BOX 6004 

(707)429-6220

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD CA 94534 

$5,358 
$0 

10/22/09 
09/08/10 

1% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SCL-17-6.2/13.9
 
04-1E4904
 

HM3 WPCP
 

04-SCL-85-5.6/17.8
 
04-2E1404
 

HM1 WPCP
 

04-SCL-85-22.0/23.6
 
04-0A1304
 

HA25 SWPPP
 

04-SCL-87-1.2/4.4
 
04-151394
 
ACST-X085-(047)E
 

X0-85 0-(7E)
 

--()
 

HB4N WPCP
 

04-SCL-87-1.3/6
 
04-1E4804
 

HM3 WPCP
 

04-SCL-87-6.1/6.9
 
04-0A2714
 
STPL-6204-(067)E


--()
 

HE14 WPCP
 

Description

Type Of Work
 

IN SANTA CLARA COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECKS
 

IN SANTA CLARA COUNTY FROM GUADALUPE
 

RIVER BRIDGE TO 0.1 MILE NORTH OF
 

STEVENS CREEK BOULEVARD OVERCROSSING
 

FOG SEAL SHOULDERS
 

IN SANTA CLARA COUNTY IN MOUNTAIN
 

VIEW AT VARIOUS LOCATIONS
 

PLANTING AND IRRIGATION
 

IN SANTA CLARA COUNTY AT VARIOUS
 

LOCATIONS
 

INSTALL CLOSED CIRCUIT TV CAMERAS
 

IN SANTA CLARA COUNTY AT VARIOUS
 

LOCATIONS (40 BRIDGES)
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN SANTA CLARA COUNTY IN SAN JOSE ON
 

ROUTE 87 FROM JULIAN STREET TO TAYLOR
 

STREET
 

HIGHWAY PLANTING
 

Contractor 

VICTORY ENGINEERS, INC
 

10266 HIGHWAY 41
 

MADERA, CA 93636
 

DREAMBUILDER
 

1361 E GARTEN DRIVE
 

PLACENTIA CA 92870
 

(714)646-3697
 

WATKINS & BORTOLUSSI FORSTER
 

AND KROEGER LANDSCAPE JOINT
 

VENTURE
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 949014886
 

PACIFIC ELECTRIC CONTRACTING,
 

INC
 

330 PHELAN AVENUE
 

SAN JOSE CA 95112
 

PETERSON-CHASE GENERAL
 

ENGINEERIN COMPANY
 

1792 KAISER AVENUE
 

WATKIN & BORTOLUSSI
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 949014886
 

Resident 
Engineer 

NGUYEN, HUNG V.
 

1007 KNOX AVE.
 

SAN JOSE, CA 95122
 

(408)254-5847
 

BRAIN MACKLE
 

1007 KNOX AVE
 

SAN JOSE CA 95122
 

(510)385-6991
 

BORRAYO, SALVADOR
 

1007 KNOX AVENUE
 

SAN JOSE CA 95122
 

(510)377-4186
 

PATEL, NIM
 

1007 KNOX AVENUE
 

(408)254-5704
 

BRIAN MACKLE
 

1007 KNOX AVENUE
 

SAN JOSE CA 95122
 

(510)385-6991


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$616,400

 $155,782


 $0


 $494,861

 $0

 $0


 $3,341,681

 $3,149,671


 $14,196


 $429,860

 $333,784

 $152,662


 $1,454,520

 $1,189,488


 $0


 $572,425
 
$460,004
 

$4,200
 

06/22/10
 
07/21/10
 
01/10/11
 

01/27/11
 
02/10/11
 

09/08/06
 
09/22/06
 
04/26/11
 

%Time
% Work 

Message 

66%


 25%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

03/24/10 79%

04/23/10
 

77%

03/21/11
 

02/24/10 90%

03/18/10
 

98%

04/29/11
 

SUSPENDED
 

01/30/09 0%
 
02/23/09
 

0%

09/25/12
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 10 

Statement of Ongoing Contracts as of 02/20/11	
03/08/11 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-SCL-101-17.8/21.2 IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC LOWE THOMAS K. $202,012 05/31/07 100%

04-0E4304 $194,236 07/16/07
SAN JOSE AND MORGAN HILL FROM 2211 OLD MIDDLE FIELD WAY
 1007 KNOX AVENUE	 100%


$0 11/27/07

COCHRANS ROAD OVERCROSSING TO
 SAN JOSE CA 95122
 

MOUNTAIN VIEW CA 94043

SCHELLER AVENUE UNDERCROSSING	 (408)254-5816
 
CRACK SEALING
 

HM1 WPCP
 

04-SCL-101-28.4/51.8	 IN SANTA CLARA COUNTY AT VARIOUS ROYAL ELECTRIC COMPANY TRUONG, HENRY $869,607 01/04/10 100%


LOCATIONS
04-151374	 $871,170 01/25/10
1007 KNOX AVE.	 100%

STP-X085-(046)E	 $0 02/08/11


INSTALL CLOSED CIRCUIT TV CAMERA
 SAN JOSE CA 95122
 02/08/11
 
(510)670-7844 COMPLETED
 

--()


HB4N WPCP
 

04-SCL-101-31.0/34.9	 IN SANTA CLARA COUNTY IN SAN JOSE RGW CONSTRUCTION, INC SAIDIAN, JACOB $23,640,671 11/09/10 8%


FROM 0.1 MILE NORTH OF CAPITOL 550 GREENVILLE ROAD
04-1A9804	 $4,434,307 11/16/10
1007 KNOX AVENUE	 19%

ARRA-Q101-(164)L	 $1,786,245 02/14/12


EXPRESSWAY OVERCROSSING TO 0.3 MILE SAN JOSE, CA 95122

Q10-1 16-(HPL)U LIVERMORE, CA 94550-9235


SOUTH OF STORY ROAD OVERCROSS (650)222-7489

04 0-90-()
 

WIDEN FREEWAY
 
HB4C SWPPP
 

04-SCL-101-40.2/41.2	 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE $450,888 12/23/10 0%


FROM 0.1 MILE EAST OF GUADALUPE SOLUTIONS
04-4876A4	 $0 01/13/11
 
0%


$0

PARKWAY TO 0.1 MILE EAST OF DE LA 8380 ROVANA CIRCLE
 

CRUZ BOULEVARD OVERCROSSING
 
SACRAMENTO CA 95828


REPLACEMENT HIGHWAY PLANTING
 
HB4C SWPPP (916)388-0308
 

04-SCL-152-13.8/14.8	 IN SANTA CLARA COUNTY NEAR GILROY TOP GRADE CONSTRUCTION CHOI, EUNMI $1,005,896 01/07/10 100%


FROM 0.3 MILE WEST OF PRUNEDALE 50 CONTRACTORS STREET 2210 O'TOOLE AVE.,STE 100%

04-2A0504 $1,020,372 01/26/10
 
ACHS-P152-(073)E $0 10/27/10


AVENUE TO 0.2 MILE WEST OF BLOOMFIELD
 150
 
P1-52 0-(3E)	 LIVERMORE, CA 94551


AVENUE	 SAN JOSE, CA 95131

--()
 

CONSTRUCT LEFT TURN POCKET (408)232-3023

HB1 WPCP
 

04-SCL-280-1.0/L5	 IN SANTA CLARA COUNTY IN SAN JOSE AT O.C. JONES AND SONS, INC ATT. WASSEF, WAGDY $1,661,025 02/17/10 68%
 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH PETE BENSON
04-151304	 $1,551,862 03/04/10
1007 KNOX AVE.	 93%

ARRA- 280-(127)E	 $0 05/06/11


OF 10TH STREET UNDERCROSSING TO 1520 FOURTH STREET
 SAN JOSE CA 95122
 
2-8011-(7E)
 

BASCOM AVENUE OVERCROSS (408)254-5866

--() BERKELEY CA 94710


INSTALL RAMP METERING SYSTEMS
 
HB4N WPCP
 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-280-2.0/L5 IN SANTA CLARA COUNTY IN SAN JOSE AT PETERSON-CHASE GENERAL TRUONG, HENRY $1,851,690 02/22/10 58%
04-150344 
ARRA- 280-(126)E 

2-8011-(6E) 

--() 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

ENGINEERING CONSTRUCTION, INC 

IRVING CA 92614-5706 
(510)670-7844 

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,540,749
 $0

03/08/10 
07/19/11 

82%

HB4N WPCP 

04-SCL-680-.2/.9 IN SANTA CLARA AND SAN MATEO PACIFIC ELECTRIC CONTRACTING WASSEF, WAGDY $561,863 01/21/10 44%
04-151384 
ACIM-0000-(311)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

ATTN: FRANK KAMACHO 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$517,056
 $39,276

02/17/10 
03/16/11 

92%

HB4N WPCP 

04-SCL-880-.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, WASSEF, WAGDY $364,582 01/07/10 40%
04-151364 
STP-X085-(E 

--() 

) 
LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

INC. ATTN. FRANK KAMACHO 

SAN JOSE CA 95112 

330 PHELAN AVE. 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$336,718
 $12,201

02/17/10 
05/04/11 
03/01/11 

92%

HB4N WPCP 

04-SCL-880-/4.3 IN SAN JOSE FROM ROUTE 280/880 DE SILVA GATES CONSTRUCTION PANDYA, NILESH $7,645,365 01/03/11 0%

HA22 

04-3A0504 
IM-880 -(061)E 

--() 

WPCP 

SEPARATION TO OLD BAYSHORE HIGHWAY 

OVERHEAD 

REPLACE METAL BEAM GUARD RAIL 
DUBLIN, CA 94568 

(519)913-6732 

11555 DUBLIN BLVD. 

(408)232-0224 

2210 O'TOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$0
 $0

01/25/11 
10/30/11 

0%

04-SF-1-6.2/7.1 IN SAN FRANCISCO AND SAN MATEO MODERN ALLOY, INC MINH HINH $992,599 10/11/10 0%
04-0A8714 
ACHS-000C-(318)E

PG00-0C 3-(8E) 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE GUARDRAIL END TERMINAL 
STANTON, CA 90680 

11172 WESTERN AVENUE 

(408)254-5703 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

11/03/10 
0%

SUSPENDED 

HA4 WPCP 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $2,627,986 11/29/10 6% 
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(510)867-4545

345 BURMA ROAD 

OAKLAND, CA 94607 

$298,859 
$298,859 

12/14/10 
10/25/11 

11% 

HA4S3 SWPPP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-6.7/7.8 IN THE CITY AND COUNTY OF SAN BENTANCOURT BROS. CONSTURCTIONCHRENG, NICHOLAS $488,900 05/11/10 100%
04-040804 FRANCISCO AT THE SAN FRANCISCO 

OAKLAND BAY BRIDGE 

REPLACE 15KV CABLE 
LIVERMORE, CA 94551 

5933 NORTHFRONT RD. 

(510)224-6311 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$487,900
 $165,287

06/25/10 
02/15/11 

100%

COMPLETED 
02/15/11 

HA21 WPCP 

04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC OBEROI, RAJESH $89,562,635 02/04/10 25%
04-0120S4 FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 
NORTH HIGHLANDS CA 95660 

P O BOX 620, 6413 32ND ST. 

(510)385-7626 

325 BURMA ROAD 

OAKLAND CA 94607 

$19,173,473
 $1,128,671

02/23/10 
12/28/13 

22%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE FLOUR SIEGENTHALER, PETER $1,815,704,184 04/18/06 58%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC A JOINT 

VENTURE 
333 BURAM ROAD 

OKALAND, CA 94607 

$1,443,014,193
 $68,626,477

05/03/06 
08/24/14 

79%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)622-5112 

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-3.4/8.3 IN THE CITY AND COUNTY OF SAN BAY LINE CUTTING & CORING, INCHUPE, JEFFREY $1,106,801 03/15/10 73%
04-1E3004 
ACBR-Q101-(158)E 

Q1-01 1-(8E) 

--() 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
OAKLAND,CA 94608 

1033 YERBA BUENA AVENUE 

(510)867-6726 

295 SAN BRUNO AVE. 

SAN FRANCISCO CA 94103 

$272,041
 $12,898

04/13/10 
03/31/11 

25%

HM3 WPCP 

04-SF-101-4.1/5 IN THE CITY AND COUNTY OF SAN AMERICAN CIVIL CONSTRUCTORS ABELA, FERNANDO $5,131,109 10/11/10 7%
04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

FRANCISCO ON ROUTE 80 AND ON 

101 

REPLACE DRAINAGE SYSTEMS 

ROUTE WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 

(650)573-3831 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$15,563
 $6,563

10/26/10 
06/03/13 

0%

HA21 WPCP (707)746-8028 

04-SF-101-8.8/9.2 IN THE CITY AND COUNTY OF SAN R & L BROSAMER, INC YAN, ANDREW $59,689,720 03/23/10 30% 

HE12 

04-163744 
SARR-Q101-(153)E

 Q1-01 1-(3E) 

--() 

SWPPP 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 
WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$22,681,642 
$1,264,888 

04/08/10 
05/30/12 

38% 

(415)720-4027
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

04District 

04-SF-101-9.2/9.8 

Fed Aid 

HE12 

Pgm Code 

04-163734 

Contract 

ACBR-X075-(027)N 

X0-75 0-(7N) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

Description 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

Type Of Work 

CC MYERS, INC 

Contractor 

SHARMA, JYOTSNA 

Resident 
Engineer 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$70,844,450

Bid + CCOs

 $44,834,223

Comp To date

 $2,073,490

This Month 

10/23/09 

Awarded 

11/24/09 

Approved 

12/15/11 

Est Comp
Accepted 

68%

%Time

 69%

% Work 
Message 

04-SM-1-36.5/38.2 
04-1123G4 
ER-1187-(009)E 

--() 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

SONOMA CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$1,757,991
 $1,584,661

 $9,957

08/29/05 
09/09/05 
03/19/12 

81%

 91%

HE14 SWPPP 

04-SM-1-37.6/0 
04-2S6204 
ER-35M3-(004)E 

--()

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 

JJ NGUYEN, INC 

SAN JOSE CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

(510)385-6991 

$309,700
 $234,827

 $1,932

06/15/09 
07/28/09 
11/08/11 

46%

 76%

SUSPENDED 

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785 

3555 FARNAM STREET, STE E200 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$301,783,347
 $225,334,158

 $5,001,791

12/13/06 
01/03/07 
01/07/13 

78%

 74%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E)

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,115,034
 $620,974
 $14,124

03/09/09 
03/20/09 
02/20/11 

0%

 0%

PLANT EST 

SATIS 

04-SM-82-1.9/8.4 

HA4 

04-0A8724 
HSNH-X081-(024)E

 X0-81 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE BARRIER AND GUARD RAIL 

MIDSTATE BARRIER INC 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

FRED BOOSHEHRI 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,688,076 
$0 
$0 

12/16/10 
01/06/11 
06/30/11 

0% 

0% 



 

   

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

04District 

04-SM-82-/15.9 

Fed Aid 

HB4N 

Pgm Code 

04-249924 

Contract 

ACST-S082-(017)E 

S0-82 0-(7E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

Description 

MODIFY TRAFFIC SIGNALS 

Type Of Work 

MIKE BROWN ELECTRIC 

Contractor 

COTATI, CA 94931 

561 MERCANTILE DR. 

DUAN, FRANK 

Resident 
Engineer 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,826,859

Bid + CCOs

 $497,142

Comp To date

 $364,940

This Month 

07/20/10 

Awarded 

08/17/10 

Approved 

11/15/11 

Est Comp
Accepted 

30%

%Time

 10%

% Work 
Message 

04-SM-84-9.9/9.9 

HA23 

04-3S8204 
ACST-43L2-(004)E 

43-12 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY NEAR LA HONDA 0.2 

MILE EAST OF LA HONDA CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

$869,203
 $0
 $0

01/19/11 
02/16/11 

0%

 0%

04-SM-84-29.0/30.2 

HA14 

04-1A5224 
NH- -( ) 

--() 

SWPPP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 

SHIMMICK CONSTRUCTION COMPANY 

INC 

OAKLAND, CA 94621 

GHAFGHAZI, BEN 

8201 EDGEWATER DRIVE #202 

$47,687,240
 $6,674,887
 $696,180

08/06/10 
08/26/10 
08/21/12 

18%

 14%

04-SM-92-7.3/13.9 
04-1E7204 
ACNH-P092-(038)E

--() 

IN SAN MATEO COUNTY IN AND NEAR SAN 

MATEO AND FOSTER CITY 

PLACE RUBBERIZED HOT MIX ASPHALT 

PAVEX CONSTURCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$3,142,786
 $2,722,727

 $0

06/22/10 
07/08/10 
12/16/10 

100%

 100%

WPCP 

04-SM-92-14.4/18.8 

HA21 

04-042244 

WPCP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 

AMLAND 

SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,418,670
 $581,302
 $103,586

01/05/10 
03/02/10 
01/05/12 

13%

 24%

04-SM-92-/3.2 
04-1E2604 

IN SAN MATEO COUNTY IN HALF MOON BAY 

FROM ROUTE 1 TO PILARCITOS CREEK ROAD 

PLACE HOT MIX ASPHALT 

G BORTOLLOTTO AND COMPANY 

SAN CARLOS CA 94070 

582 BRAGATO ROAD 

INORI, DOUG 

(650)573-4329

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$369,575 
$376,396 

$0 

06/09/10 
06/25/10 
08/23/10 

100% 

100% 

HM1 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-5.4/5.4 IN SAN MATEO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC WASHINGTON, MARCUS $498,171 03/15/10 100%
04-1E0304 LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN DIEGO CA 92126 

9685 VIA EXCELENCIA SUITE 200 295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$453,795
 $0

04/07/10 
02/04/11 

100%

(415)703-2426 

HM3 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

--()

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P O BOX 2910 

(650)333-4036 

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189
 $0

03/02/01 
09/20/05 

100%

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DE SILLVA GATES-BROSAMER JV SHOKROLLAHI, MO $130,818,442 02/23/07 0%

HB4N 

04-264204 
HPLU-6204-(060)L 

620-4 06-()

--() 

SWPPP 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
BUBLIN, CA 94568 

P.O. BOX 2909 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$128,762,360
 $218,017

03/16/07 
11/08/11 

0%

PLANT EST 

SATIS 

04-SM-101-19.1/0 IN SAN FRANCISCO, SAN MATEO AND PETERSON-CHASE GENERAL MINH HINH $256,067 06/17/10 0%
04-0E9604 SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

ENGINEER CONSTRUCTION, INC 

1792 KAISER AVE. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$0
 $0

06/30/10 
06/24/11 

0%

REPLACE DECK DRAINAGE SYSTEM 
IRVINE, CA 92614 

(408)254-5703 SUSPENDED 

HM3H WPCP 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,454,101 07/20/09 100%
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND, CA 

P.O.BOX 

(408)254-5823 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$2,426,217
 $0

08/04/09 
12/13/10 

100%

SWPPP 

04-SM-280-7.6/0 IN SAN MATEO COUNTY ABOUT 0.6 MILE R M HARRIS COMPANY INC FRED BOOSFEHRI $415,168 11/19/10 0% 
04-2A5434 
ACIM-280 -(131)E 

--() 

WEST OF SAN CARLOS AT PULGAS RIDGE 

VISTA POINT 

CONSTRUCT RETAINING WALL 
MARTINEZ CA 94553 

(925)335-3000 

1000 HOWE ROAD SUITE 200 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0 
$0 

12/14/10 
06/30/11 

0% 

HA26 WPCP 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 04 

04-SM-280-13.3/13.6 

Fed Aid 
Pgm Code 

04-0A9204 

Contract 

ACIM-2801-(117)E 

--()

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY NEAR HILLSBOROUGH 

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

Description 

REPLACE SAFETY ROADSIDE REST AREA 

Type Of Work 

BRCO CONSTRUCTORS, INC 

Contractor 

LOOMIS CA 95650 

P O BOX 367 

INORI DOUG 

Resident 
Engineer 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$2,736,600

Bid + CCOs

 $2,419,089

Comp To date

 $120,315

This Month 

07/23/09 

Awarded 

08/12/09 

Approved 

03/02/11 

Est Comp
Accepted 

98%

%Time

 88%

% Work 
Message 

HA26 SWPPP 

04-SM-280-20.3/27.3 

HB4N 

04-153404 
ARRA-280 -(129)E 

28-0 11-(9E)

--() 

SWPPP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

WASHINGTON, MARCUS 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$2,323,625
 $1,832,463

 $42,937

02/22/10 
03/08/10 
07/31/11 

56%

 79%

04-SM-280-23.1/27.2 
04-0E5404 

IN SAN MATEO COUNTY IN DALY CITY AT 

KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 

BAY LINE CUTTING & CORING, INC 

OAKLAND CA 94608 

HUPE, JEFFREY 

(415)356-6465 

1033 YERBA BUENA AVE. 280 REALE STREET 

SAN FRANCISCO CA 94105 

$643,238
 $597,507

 $0

12/15/08 
01/20/09 
09/09/10 

100%

 100%

HM3 WPCP 

04-SM-280-/0 
04-2A5424 

IN SAN MATEO AND SANTA CLARA 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE VISTA POINTS 

ENVIRONMENTAL LANDSCAPE 

SOLUTION 

FRED BOOSHEHRI 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$308,862
 $235,428
 $113,270

10/19/10 
11/12/10 
05/31/12 

11%

 76%

(650)855-7777 

HA26 WPCP 

04-SM-280-/27.4 

HB4N 

04-150474 
SARR-2801-(122)E 

28-01 1-(2E)

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM 

STEINY AND CONPANY, INC 

VALLEJO CA 94590 

27 SHERIDAN STREET 

TRUONG, HENRY 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$996,994
 $1,030,155

 $31,300

09/08/09 
09/17/09 
04/05/11 

88%

 99%

04-SOL-12-7.9/20.6 

HA22 

04-0T10U4 
ACST-P012-(100)E 

P0-12 1-(0E) 

--() 

SWPPP 

IN SOLANO COUNTY NEAR SUISUN CITY 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 

REHABILITATE ROADWAY AND WIDENING 

RGW CONSTRUCTION, INC 

LIVERMORE CA 94550 

550 GREEN VILLE ROAD 

BUTTERS, CARL 

(707)428-2060

2320 COURAGE DRIVE 

SUITE 106 

FAIRFIELD CA 94534 

$21,653,867 
$21,503,182 

$356,681 

12/17/08 
01/05/09 
05/05/11 

86% 

94% 



 

   

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SOL-37-7.2/10.5 JIM HANSONIN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC $958,332 01/14/10 23%
04-0T1454 
NH- -( ) 

--() 
(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

6251 SKY CREEK DR SUITE A $752,654
 $37,283

02/02/10 
01/16/14 

78%

HE14 SWPPP 

04-SOL-37-7.2/0 HANSON, JIMIN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC $132,200 06/01/09 0%
04-0G0004 3410 MANDELA PARKWAY 

OAKLAND CA 94608 

WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 

$96,430
 $1,134

06/12/09 
02/18/13 

0%

(510)450-2450 PLANT EST 

HB34 WPCP 
SATIS 

04-SOL-80-6.6/6.8 MANGLO, PERPETUOIN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC $3,259,723 08/11/09 57%
04-299004 
ACIM-0802-(350)E 

2320 COURAGE DRIVE, 

SUITE 106 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

250 BEL MARIN KEYS BLVD $3,148,281
 $81,672

08/26/09 
02/03/12 

96%

--() 
FAIRFIELD CA 94533 

NOVATO CA 94949 

HA26 SWPPP 
(707)428-2029 

04-SOL-80-8.1/12.9 KISHIYAMA, DARININ SOLANO COUNTY IN VALLEJO AND GHILOTTI BROS $22,124,916 06/20/08 0%
04-2409U4 
ACIM- 080-(354)E 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD FROM AMERICAN CANYON ROAD 

OVERCROSSING TO GREEN VALLEY CREEK 

5199 FULTON DRIVE SUITE E $22,334,241
 $0

07/21/08 
09/20/10 

0%

--() 
FAIRFIELD CA 94534WIDEN FREEWAY AND BRIDGES 

FAIRFIELD CA 94534 
PLANT EST 

HA22 SWPPP 
(707)436-2210 SATIS 

04-SOL-80-11.4/20.1 IN SOLANO COUNTY IN FAIRFIELD AT O C JONES AND SONS INC $3,956,736 10/12/10 0%
04-0A5324 VARIOUS LOCATIONS FROM RED TOP ROAD 

UNDERCROSSING TO 0.9 MILE EAST OF AIR 

1520 FOURTH STREET $0
 $0

11/02/10 
0%

BASE PARKWAY OVERCROSSI 
BERKELEY CA 94710 

RAMP METERING 
(510)526-3424 

HB5 SWPPP 

04-SOL-80-30.6/38.2 IN SOLANO COUNTY IN DIXON FROM 0.7 ANOZIRA INCORPORATED $358,000 12/30/10 0% 
04-2E3004 MILE EAST OF LEISURE TOWN ROAD 

OVERCROSSING TO 1.4 MILE WEST OF 

2415 SAN RAMON VALLEY BL 4-42 $0 
$0 

01/24/11 
0% 

PEDRICK ROAD OVERCROSSING 
SAN RAMON CA 94583 

REPLACE PORTLAND CEMENT CONCRETE 
(925)771-8400 

HM1 WPCP 



 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 18 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 

04-SOL-84-7.5/13.7 

Fed Aid 
Pgm Code 

04-1E1604 

Contract 
Location 

Storm Water 
Plan 

IN SOLANO COUNTY NEAR RIO VISTA FROM 

0.2 MILE NORTH OF ROUTE 220 JUNCTION 

TO THE COUNTY LINE 

Description
Type Of Work 

INTERNATIONAL SURFACING 

SYSTEMS 

Contractor 

P O BOX 980430 

Resident 
Engineer 

$665,773

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/13/10 

Awarded 

12/30/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

PLACE HOT MIX ASPHALT CONCRETE 
WEST SACRAMENTO CA 95798 

HM1 WPCP (916)373-2420 

04-SOL-680-4.7/4.7 
04-3S7214 

IN SOLANO COUNTY NEAR BENICIA AT 0.3 

MILE WEST OF PARRISH ROAD 

OVERCROSSING 

REPLACE CULVERT 

CIMARRON, INC 

OAKDALE CA 95361 

10554 RODDEN RD 

TRAN, QUANG 

(510)773-8499 

2320 COURAGE DRIVE 

FAIRFIELD CA 94533 

$290,930
 $296,535

 $0

06/02/10 
06/30/10 
11/17/10 

100%

 100%

HA23 WPCP 

04-SON-1-16.1/19.7 
04-2A6304 

IN SONOMA COUNTY FROM 0.8 MILE NORTH 

OF SCOTTY CREEK BRIDGE TO RUSSIAN 

RIVER BRIDGE 

IMPROVE ROADSIDE DRAINAGE 

ARGONITE CONSTRUCTORS 

SANTA ROSA, CA 95401 

P.O. BOX 639 

STREATER, HAL 

1009 CLEGG COURT, 

SUITE G 

PETALUMA, CA 94954 

$430,545
 $423,759

 $0

06/17/10 
07/08/10 
11/18/10 

100%

 100%

HA22 WPCP 
(707)796-5693 

04-SON-1-19.7/0 
04-0E9804 

IN MARIN AND SONOMA COUNTIES AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

VICTORY ENGINEERS, INC 

MADERA, CA 93636 

10266 HIGHWAY 41 

YEO, JONATHAN 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$361,883
 $288,392
 $27,574

04/23/10 
06/02/10 
03/11/11 

84%

 81%

HM3 WPCP 
(707)566-3956 

04-SON-1-27.1/27.3 

HA23 

04-3S7404 
ACST-43K8-(004)E

 43-K8 0-(4E) 

--() 

WPCP 

IN SONOMA COUNTY NEAR JENNER AT 2.5 

MILES NORTH OF MEYERS GRADE ROAD 

CONSTRUCT RETAINING WALL 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

$1,718,913
 $0
 $0

12/21/10 
01/12/11 

0%

 0%

04-SON-101-8.9/13.9 

HB5 

04-0A18U4 

SWPPP 

IN SONOMA COUNTY IN AND NEAR COTATI 

AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 

WIDEN HIGHWAY AND BRIDGE 

GHILOTTI CONST., INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

MONEMZADEH, FAROKH 

(707)769-5685

1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$49,455,920 
$23,613,131 
$1,065,842 

12/23/09 
01/06/10 
07/15/11 

52% 

47% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND CA 94603 

9009 RAILROAD AVENUE 3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$2,120,796
 $9,720

10/04/07 
12/02/11 

0%

(510)385-6755 PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $39,319,610 03/03/09 40%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$23,962,963
 $99,178

03/20/09 
04/15/13 

61%

HB5 SWPPP 
(707)769-5695 

04-SON-101-21.7/29.3 IN SONOMA COUNTY IN AND NEAR SANTA O. C. JONES & SONS, INC S RAY NOZZARI $85,182,124 10/29/08 100%

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

1520 FOURTH STREET 

(707)566-3945 

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA CA 95401 

$85,670,993
 $0

11/14/08 
12/28/10 

100%

04-SON-101-29.4/50.1 IN SONOMA COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SERVVALEH, SYD $406,388 07/12/10 93%
04-1E2804 WINDSOR, HEALDSBURG AND CLOVERDALE 

REPLACE CRACKED CONCRETE SLABS 
CONCORD, CA 94520 

4070 NELSON AVENUE SUITE A 4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$374,575
 $0

07/12/10 
10/26/10 

89%

COMPLETED 
02/17/11 

HM1 WPCP 
(707)576-2310 

04-SON-116-22.5/0 IN SONOMA COUNTY IN GRATON AND SOUSA TEAM GHILOTTI INC $613,224 02/07/11 0%
04-2A9204 
HSST-P116-(043)E 

CORNERS AT VINE HILL MUELLER ROAD 

INSTALL TRAFFIC SIGNAL 

2531 PETALUMA BOULEVARD SOUTH $0
 $0

02/16/11 
0%

 P1-16 0-(3E) PETALUMA CA 94952 

--() (707)763-8700 

HB1 WPCP 

04-SON-116-26.7/26.7 IN SONOMA COUNTY IN SEBASTOPOL AT THE DREAMBUILDER VALEH, SYD $296,061 07/27/10 0% 
04-3A9904 INTERSECTION OF ROUTE 116 AND ROUTE 

12 

RECONSTRUCT CURB RAMPS 
PLACENTIA, CA 92870 

1361 E GARTEN DRIVE 4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$0 
$0 

08/26/10 
0% 

SUSPENDED 

HA22 WPCP 
(707)576-2310



 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-116-41.8/44.7 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC KISHIYAMA, DARIN $11,762,626 12/14/09 29%

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 
SANTA ROSA CA 95402 

1236 CENTRAL AVENUE 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$8,591,713
 $77,950

01/06/10 
04/04/12 

72%

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT NORTH BAY CONSTRUCTION, INC BARTEL, DAVID $334,030 04/08/10 20%
04-2S9414 
ER-43J1-(003)E 

--() 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
PETALUMA CA 94953 

431 PAYRAN STREET 

(510)450-2413 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$202,802
 $3,468

04/22/10 
10/23/13 

64%

WPCP 

04-SON-128-17.1/24.7 IN SONOMA CO AT AND NEAR KELLOGG AT VIKING CONSTRUCTION COMPANY VALEH, SYD $5,531,978 09/09/09 46%

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S

P128- 044-() 

SWPPP 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

RANCHO CORDOVA CA 

1508 

P O BOX 1508 
95741­

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$3,236,468
 $23,353

09/29/09 
09/16/11 

58%

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES BARTEL, DAVID $150,808 05/26/10 0%
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(510)450-2413 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$101,712
 $3,004

06/22/10 
10/07/13 

0%

PLANT EST 

HA21 SWPPP 
SATIS 

04-VAR--/0 IN ALAMEDA, CONTRA COSTA, MARIN, SAN BLEYCO INCORPORATED CHRENG, NICHOLAS $5,491,185 01/30/08 98%
04-010904 FRANCISCO, SOLANO, AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SCADA SYSTEM 
CASTRO VALLEY CA 94552 

11425 CULL CANYON ROAD 

(510)224-6311 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$5,524,123
 $0

03/05/08 
10/29/10 

100%

HB1 WPCP 

04-VAR--/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06 100% 
04-151284 
ACST-X085-(038)E 

X0-85 0-(8E) 

--() 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 
SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(408)254-5866

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$1,751,478 
$0 

02/24/06 
11/20/07 

100% 

HB4N WPCP 

Totals: Authorized Final Amt: $3,833,525,552 Completed to Date: $2,627,334,706 Work This Month: $108,052,769



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-4.4/8.6 04-4A3414 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-13-9.7/9.7 04-294924 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-80-1.8/0 04-014064 

04-ALA-84-12.1/13.3 04-174414 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-3.7/27.1 04-1E4304 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-238-14.3/16.3 04-0E9904 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-238-/12.6 04-447904 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-17.7/19.8 04-1513C4 

04-ALA-580-8.3/0 04-172424 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-8.7/8.7 04-3A9504 

04-ALA-880-27.4/28 04-165424 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-980-1.3/2 04-1A2414 

04-ALA-5505-/0 04-0AA014 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-10.3/13.5 04-1E4604 

04-CC-4-17.0/17.8 04-0G1504 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-80-.8/1.2 04-2A8904 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-11.2/0 04-1E6504 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-/12.8 04-4470U4 

04-MRN-1-.1/0 04-3A8204 

04-MRN-1-/3.4 04-1E7704 

04-MRN-101-8.8/0 04-4S0004 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-101-12.8/18.8 04-0C8524 

04-MRN-580-3.0/5 04-4A1404 

04-NAP-29-6.0/0 04-2A5414 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-29-37.0/37 04-1E4704 

04-NAP-121-.3/2.1 04-444214 

04-NAP-128-9.5/0 04-2S3704 

04-SCL-17-6.2/13.9 04-1E4904 

04-SCL-85-5.6/17.8 04-2E1404 

04-SCL-85-22.0/23.6 04-0A1304 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-1.3/6 04-1E4804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-28.4/51.8 04-151374 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-280-1.0/L5 04-151304 

04-SCL-280-2.0/L5 04-150344 

04-SCL-680-.2/.9 04-151384 

04-SCL-880-.2/4.4 04-151364 

04-SCL-880-/4.3 04-3A0504 

04-SF-1-6.2/7.1 04-0A8714 

04-SF-80-4.9/5.9 04-0435E4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-80-6.7/7.8 04-040804 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-82-1.9/8.4 04-0A8724 

04-SM-82-/15.9 04-249924 

04-SM-84-9.9/9.9 04-3S8204 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-7.3/13.9 04-1E7204 

04-SM-92-14.4/18.8 04-042244 

04-SM-92-/3.2 04-1E2604 

04-SM-101-5.4/5.4 04-1E0304 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-19.1/0 04-0E9604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-7.6/0 04-2A5434 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/0 04-2A5424 

04-SM-280-/27.4 04-150474 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-8.1/12.9 04-2409U4 

04-SOL-80-11.4/20.1 04-0A5324 

04-SOL-80-30.6/38.2 04-2E3004 

04-SOL-84-7.5/13.7 04-1E1604 

04-SOL-680-4.7/4.7 04-3S7214 

04-SON-1-16.1/19.7 04-2A6304 

04-SON-1-19.7/0 04-0E9804 

04-SON-1-27.1/27.3 04-3S7404 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

04-SON-101-21.7/29.3 04-0A10U4 19
 

04-SON-101-29.4/50.1 04-1E2804 19
 

04-SON-116-26.7/26.7 04-3A9904 19
 

04-SON-116-41.8/44.7 04-283814 19
 

04-SON-116-22.5/0 04-2A9204 20
 

04-SON-128-5.4/0 04-2S9414 20
 

04-SON-128-17.1/24.7 04-4A8704 20
 

04-SON-128-21.7/0 04-4A8814 20
 

04-VAR--/0 04-010904 20
 

04-VAR--/0 04-151284 20
 

Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $140,400,404  $48,703,081


-F- FEDERAL AID (PRIMARY) $213,044,647  $106,020,985


-S- FEDERAL AID (SECONDARY) $417,737,936  $330,946,178


-SH- STATE HIGHWAY $2,258,598,724  $1,712,388,475


-ER- STORM DAMAGE REPAIR $2,960,835  $2,027,648


 $800,783,006  $427,248,339




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

04 

Category

 $3,833,525,552

 Bid + CCO

 $2,627,334,706 

Work Comp 

04 $11,711,632 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $11,711,632 
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