
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-.1/0 REPLACE & MODIFY IRRIGATION SYSTEMS, BAUMAN LANDSCAPE AND HOLLIS, JOHN $1,635,000 04/11/14 92%
04-1J8004 INSTALL MULCH & PERFORM MISCELLANEOUS 

WORKON RTES 4,13,24,80,242,580 & 680. 

CONSTRUCTION, INC 

1255 BATTERY ST, STE 400 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,018,542
 $0

04/11/14 
03/20/15 

62%

REPLACE & MODIFY IRRIGATION SYSTEMS 
SAN FRANCISCO, CA 94111 

(510)774-5911 

20.20.201 (415)447-4800 

130 

04-ALA-13-5.3/5.6 IN ALAMEDA COUNTY IN OAKLAND ALONG GORDON N BALL INC LOI, LAWRENCE $441,288 08/22/14 100%
04-4A8304 SOUTHBOUND ROUTE 13 AT REDWOOD ROAD 

OVERCROSSING TO CARSON STREET. 

ADDRESS EROSION BY PAVING AND NEW 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVE 

(510)231-7117 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$436,149
 $0

09/08/14 
03/03/15 
03/03/15 

100%

HM2C 

04-ALA-13-7.4/0 IN ALAMEDA COUNTY AT VARIOUS __ PETERSON CHASE GENERAL LE, ROBERT T. $1,801,948 06/05/14 100%
04-3E5104 LOCATIONS 

TREAT BRIDGE DECK/REPLACE SEALS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
25100 SANTA CLARA 

STREET 

$1,692,403
 $0

06/18/14 
02/06/15 
02/06/15 

100%

IRVINE CA 92614 
HAYWARD, CA 94544 COMPLETED 

HM1 (949)252-0441 
(510)670-4920 

04-ALA-24-5.1/6.2 IN ALAMEDA & CONTRA COSTA COUNTIES MARINA LANDSCAPE INC HOLLIS, JOHN $2,358,530 08/06/14 24%
04-294944 ROADWAY PLANTING 

ANAHEIM CA 92805 

1900 SOUTH LEWIS STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$625,704
 $0

08/21/14 
10/24/18 

28%

(714)939-6600 
(510)774-5911 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $293,133,136 11/10/09 100%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$283,362,644
 $0

11/19/09 
03/12/15 

100%

OVER RUN 
03/12/15 

04-ALA-24-5.6/0 IN ALAMEDA COUNTY, ON ROUTES 24 AND PETERSON-CHASE GENERAL TRINH, JASON $692,155 01/27/15 0% 
04-4A3424 
HSNH-X001-(586) 

--() 

580 AT VARIOUS LOCATIONS 

REPLACE GORE SIGNS WITH OVERHEAD 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 
(510)231-7194

1792 KAISER AVENUE 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0 
$0 

02/13/15 
06/12/15 

0% 

HB1 (949)252-0441 



 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-24-5.9/6.2
 
04-0J4204
 

20.80.360
 

000
 

04-ALA-24-5.9/6.2
 
04-0J4004
 

20.20.201
 

130
 

04-ALA-24-5.9/6.2
 
04-4H8004
 

20.20.201
 

130
 

04-ALA-61-19.2/0
 
04-2G8404
 

HB1
 

04-ALA-80-1.0/1.7
 
04-0120M4
 

HA4S3 SWPPP
 

04-ALA-80-1.7/2.2
 
04-014074
 

HA12 WPCP
 

Description

Type Of Work
 

IN ALAMEDA COUNTY AND CONTRA COSTA
 

COUNTIES, IN AND NEAR OAKLAND, AT
 

CALDECOTT TUNNEL, REPLACE
 

UNINTERRUPTED POWER SUPPLY (UPS) SY
 

REPLACE POWER SUPPLY SYSTEM (UPS)
 

INSTALL BAY AREA SECURITY ENHANCEMENT
 

(BASE) SYSTEM
 

INSTALL SECURITY SYSTEM
 

IN ALAMEDA/CONTRA COSTA COUNTIES, IN
 

AND NEAR OAKLAND, AT CALDECOTT TUNNEL
 

BORES 1,2, AND 3 RECONSTRUCT FIRE
 

SUPPRESSION WATER SYS
 

RECONSTRUCT WATER SUPPLY SYSTEM
 

IN ALAMEDA COUNTY, IN ALAMEDA, ON
 

OTIS DRIVE BETWEEN MOUND STREET AND
 

VERSAILLES AVENUE
 

MODIFY DRAINAGE SYSTEM
 

IN ALAMEDA COUNTY, IN OAKLAND, FROM
 

1.6 KM WEST OF THE TOLL PLAZA TO 0.3
 

KM WEST OF THE TOLL PLAZA
 

BRIDGES, ROADWAY AND ELECTRICAL
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

Contractor 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

(408)286-2800
 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

(408)286-2800
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

(818)362-8391
 

GHILOTTI CONSTRUCTION COMPANY
 

INC
 

246 GHILOTTI AVENUE
 

SANTA ROSA CA 95407
 

(707)585-1221
 

BILL AUSTON FLATIRON WEST
 

INC.
 

717 KEVIN COURT
 

OAKLAND, CA 94621
 

(707)310-1798
 

EMPIRE LANDSCAPING, INC.
 

PO BOX 35
 

DAVIS, CA 94617
 

(530)400-3943
 

Resident 
Engineer 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD, SUITE 200
 

LAFAYETTE, CA 94549
 

(925)310-2070
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

SUTIE 150
 

CONCORD, CA 94518
 

(925)602-9004
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD, SUITE 200
 

LAFAYETTE, CA 94549
 

(925)310-2070
 

AHMADZADEH, ALI
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)231-7119
 

BALDERRAMOS, JEANNIE
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)385-6915
 

GORHAM, FRANCIS
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$835,000

 $770,012


 $0


 $2,585,000

 $662,403


 $0


 $3,985,000

 $1,519,567


 $0


 $432,580

 $409,492


 $0


 $74,286,474

 $69,378,559


 $0


 $849,355
 
$721,543
 

$0
 

08/19/13 100%

08/19/13
 

92%

12/28/14
 

OVER RUN
 

01/13/14 50%

01/13/14
 

26%

08/05/15
 

02/21/13 100%

02/21/13
 

38%

05/30/15
 

OVER RUN
 

06/25/14 100%

07/17/14
 

100%

01/15/15
 
01/27/15
 

COMPLETED
 

03/29/12 0%

05/01/12
 

0%

09/26/15
 

PLANT EST
 

SATIS
 

12/19/12 0%
 
02/13/13
 

0%

09/06/16
 

PLANT EST
 

SATIS
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,973,229 11/14/11 70%

HA23 

04-292274 
ER15-A200-(4E ) 

--() 

WPCP 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(510)231-7117 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,942,611
 $0

12/02/11 
05/18/16 

100%

04-ALA-80-1.8/0 ON RTE 80 IN ALAMEDA COUNTY IN THE TABER CONSTRUCTION INC HALALI, BEHZAD $14,284,058 07/29/14 6%
04-014104 CTY OF OAKLAND AT THE SAN FRANSISCO 

/OAKLAND BAY BRIDGE TOLL PLAZA 

SFOBB MAINTENANCE WAREHOUSE PHASE 2 
MARTINEZ CA 94553-7309 

(925)586-1776 

P O BOX 1309 

(510)867-6107 

345 BURMA ROAD 

OAKLAND, CA 94607 

$550,493
 $0

08/19/14 
06/17/16 

4%

HA12 

04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD $15,384,789 10/12/12 97%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
3401 REGATTA 

BOULEVARD 

$13,045,339
 $0

11/06/12 
04/30/15 

85%

SWPPP 

CARQUINEZ BRIDGE 

INSTALL OVERHEAD SIGN AND TOS 
IRVINE, CA 92614 

(949)252-0441 
(510)231-7139 

RICHMOND, CA 94804 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $5,960,846 05/31/12 0%

HA42 

04-292264 
ER-15A3-(004)E 

--() 

SWPPP 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

NORTH OF 40TH STREET / HUBB 

CONSTRUCT BIKEWAY 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(510)231-7111 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$5,914,693
 $0

06/27/12 
10/04/16 

0%

PLANT EST 

SATIS 

04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $34,519,543 03/13/13 87%
04-014084 FRANSISCO-OAKLAND BAY BRIDGE 

MAINTENANCE YARD 

CONSTRUCT SFOBB MAINTENANCE COMPLEX 
LODI CA 95241 

(209)931-3738 

P O BOX 2329 

(510)224-6529 

345 BURMA ROAD 

OAKLAND, CA 94607 

$33,138,838
 $0

04/11/13 
01/20/15 

96%

HA12 

04-ALA-80-5.7/5.7 REPLACE SIX TRANSVERSE EXPANSION VALENTINE CORPORATION LOI, LAWRENCE $2,230,000 06/25/14 72% 
04-2J1904 JOINTS AT THE WEST APPROACH OF THE 

UPPER DECK OF SAN FRANCISCO OAKLAND 

BAY BRIDGE 

REPLACE TRANSVERSE EXPANSION JOINTS 

SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

(510)231-7117

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,560,434 
$0 

06/25/14 
06/09/15 

70% 

20.20.201 

130 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-6.2/6.5
 
04-4A8204
 

HA22
 

04-ALA-84-25.5/27.1
 
04-297614
 

HB4C SWPPP
 

04-ALA-92-5.1/5.8
 
04-2G3624
 
HPLU-6204-(118)E
 

--()
 

HM2E
 

04-ALA-92-6.3/6.8
 
04-2G3614
 

HB32
 

04-ALA-238-14.5/16.5
 
04-2490A4
 
IM-X001-(551)E
 

--()
 

HA25 SWPPP
 

04-ALA-580-4.7/8.2
 
04-4A07U4
 
ACIM-5801-(051)E
 

--()
 

HB4N SWPPP
 

Description

Type Of Work
 

IN ALAMEDA COUNTY IN BERKELEY ON
 

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE
 

SOUTH OF GILMAN ST UNDERCROSSING
 

STORM WATER MITIGATION
 

IN ALAMEDA COUNTY IN AND NEAR LIVER
 

MORE FROM .4 MILE NORTH OF CON CANNON
 

BLVD. TO JACK LONDON BLVD.
 

WIDEN EXISTING HWY AND BRIDGE
 

IN ALAMEDA COUNTY IN THE CITY OF
 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL
 

BOULEVARD TO HESPERIAN BOULEVARD
 

OVERCROSSING
 

REPLACEMENT PLANTING ANG IRRIGATION
 

IN ALAMEDA CTY IN HAYWARD ON RTE 92
 

FROM .2 M WEST OF RTE 92/880 SEPARA
 

TION TO SATA CLARA ST. & ON RTE 880
 

FROM .1 M SOUTH OF TEN
 

REPLACEMENT PLANTING AND IRRIGATION
 

IN ALAMEDA COUNTY IN HAYWARD, SAN
 

LEANDRO AND ASHLAND ON ROUTE 880 AND
 

ON ROUTE 238
 

HIGHWAY PLANTING AND IRRIGATION
 

IN ALAMEDA COUNTY IN AND NEAR
 

LIVERMORE FROM 1.0 MILE EAST OF
 

NORTH FLYNN ROAD TO GREENVILLE ROAD
 

UNDERCROSSING
 

CONST TRUCK CLIMBING LN & RET WALLS
 

Contractor 

GORDON N BALL INC
 

333 CAMILLE AVENUE
 

ALAMO CA 94507
 

(925)838-5675
 

BAY CITIES PAVING AND
 

GRADING,INC PROJ MGR - JASON
 

MINIELLO
 

1450 CIVIC CT
 

CONCORD, CA 94520
 

(925)457-1265
 

BORTOLUSSI & WATKIN, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

(415)453-4675
 

BORTOLUSSI AND WATKIN
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94904-4886
 

(415)453-4675
 

JJ NGUYEN INC
 

3172 SALEM DRIVE
 

SAN JOSE, CA 95127
 

(408)259-7982
 

DESILVA GATES CONSTRUCTION
 

MATHEW P. MASCARO
 

8638 PATTERSON PASS ROAD
 

LIVERMORE, CA 94550
 

(925)294-5669
 

Resident 
Engineer 

BAILEY, JESSICA
 

3401 REGATTA BLVD.
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

PARDO, ROMMEL
 

3049 INDEPENDENCE
 

DRIVE
 

LIVERMORE, CA 94551
 

(925)606-2048
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(831)325-4872
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(831)325-4875
 

HOLLIS, JOHN
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)774-5911
 

GREWAL, SATINDER
 

5675 B. GIBRALTAR
 

DRIVE
 

PLEASANTON, CA 94588
 

(925)460-3502


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$304,715

 $271,521


 $0


 $24,261,152

 $23,632,575


 $5,732


 $626,976

 $494,933


 $0


 $1,300,086

 $1,173,014


 $0


 $1,443,443

 $1,308,247


 $0


 $39,776,056
 
$22,328,707
 

$0
 

09/19/14
 
10/02/14
 
02/05/18
 

03/21/12
 
04/13/12
 
09/22/15
 

10/09/14
 
10/22/14
 
04/26/18
 

05/20/13
 
06/13/13
 
04/14/17
 

%Time
% Work 

Message 

10%


 97%


 100%


 97%


 69%


 87%


 0%


 0%


PLANT EST
 

SATIS
 

12/21/10 0%

02/15/11
 

0%

04/21/15
 

PLANT EST
 

SATIS
 

06/18/12 59%
 
07/16/12
 

56%

05/18/16
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $34,263,210 11/16/12 72%

HB5 

04-2908V4 

SWPPP 

DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO 

0.3 MILE WEST OF HACIENDA 

WIDEN FREEWAY, BRIDGES AND HMA 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(925)606-2048 

3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$27,691,444
 $0

12/20/12 
11/10/15 

80%

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE BAILEY, JESSICA $658,291 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$464,727
 $0

11/17/11 
11/25/15 

0%

SWPPP 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 
SACRAMENTO, CA 

(916)388-0308 

95828 
(510)385-8163 

RICHMOND, CA 94804 PLANT EST 

SATIS 

04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $67,713,009 11/20/12 58%

HB5 

04-2908C4 
ACIM-5801-(105)5 

--() 

SWPPP 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 
SANTA ROSA, CA 95407 

(707)303-2393 

246 GHILOTTI AVENUE 

(925)606-2044 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$50,365,755
 $0

12/20/12 
02/10/16 

73%

04-ALA-580-14.6/21.6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER $49,627,941 10/29/12 74%

HB5 

04-2908E4 
ACIM-5801-(054)E 

--() 

SWPPP 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

TO 0.2 MILE WEST OF S 

ROADWAY WIDENING AND REHABILITATION 

DUBLIN, CA 94568 

(925)829-9220 

11555 DUBLIN BOULEVARD 

(925)606-2045 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$39,654,782
 $0

12/13/12 
10/26/15 

79%

04-ALA-580-31.7/31.9 IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 GHILOTTI CONSTRUCTION REZA, KAMKAR $1,175,264 10/22/14 27%

HA23 

04-1SS044 
NHPI-580 -(063)E 

--() 

MILE EAST OF 164TH AVENUE UNDER 

CROSSING TO 0.2 MILE WEST OF 164TH 

AVENUE UNDERCROSSING 

SOLDIER PILE WALL, REPAIR CONCRETE 

COMPANY,JOHN PRESTON 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(510)385-8001 

5675 B. GIBRALTOR 

DRIVE 

PLEASANTON, CA 94588 

$530,982
 $0

11/05/14 
06/29/15 

45%

04-ALA-580-32.5/32.5 IN ALAMEDA COUNTY IN SAN LEANDRO ON GRANITE CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $2,347,652 09/19/14 10% 
04-1SS054 
NHP-5801-(060)E 

--() 

ROUTE 580 AT THE WB 150TH AVENUE 

CONSTRUCT SOLDIER PILE RETAINING 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(925)460-3519

5675 B GIBRALTAR DR 

PLEASANTON, CA 94588 

$1,725,895 
$0 

10/08/14 
06/01/15 

74% 

HA23 



 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-41.2/47 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 O.C. JONES & SONS, INC. $12,690,408 02/18/15 0%
04-4H2214 
NHPI-X001-(588)E 

MILE EAST OF BOSTON AVENUE 

OVERCROSSING TO 0.2 MILE WEST OF JCT 

1520 FOURTH STREET $0
 $0

03/10/15 
0%

--() 
RTE 80 

BERKELEY CA 94710 

HMA OVERLAY, PCC SLAB, GUARDRAIL 
(510)526-3424 

HA22 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 100%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,534,463
 $0

07/22/10 
01/07/15 

100%

PLANT EST 
02/27/15 

HE14 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 100%

20.80.040 

04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO 

WIRE THEFT AND VANDALISM DIR'S 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

SAN JOSE, CA 95132 

(408)786-6816 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,443,155
 $0

05/17/12 
08/30/13 

97%

OVER RUN 

110 

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $45,869,660 09/14/12 84%

HB4N 

04-3A9214 

SWPPP 

0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF 

ROUTE 112/880 SEPARATION 

WIDEN FREEWAY, REPLACE OVERCROSSING 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)670-7831 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$35,952,048
 $0

10/17/12 
09/30/15 

76%

04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $22,534,837 11/08/12 77%

HB4N 

04-3A9224 

SWPPP 

NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING 
LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)719-7179 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$22,329,837
 $0

12/03/12 
09/02/15 

97%

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF ALLEN CARNESECCA CHEUNG, JOY $55,824,729 04/30/14 12% 
04-0A7104 
NHPA-8801-(070)E 

--() 

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

MODIFY INTERCHANGE AND CONSTRUCT 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(408)591-5122

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$9,820,310 
$0 

05/13/14 
05/18/18 

18% 

HB4N 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $100,109,327 03/25/09 0%

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND CA 94607 

(916)869-3544 

450 BURMA ROAD 

(510)622-1920 

355 BURMA ROAD 

OAKLAND CA 94607 

$98,395,854
 $0

04/20/09 
09/25/15 

0%

PLANT EST 

SATIS 

HB4N 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,549,430 09/12/14 11%
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

(925)294-5669 

8638 PATTERSON PASS RD 

(510)231-7914 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,338,030
 $0

10/08/14 
04/20/15 

92%

HA22 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $6,685,000 11/07/13 94%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. 

REPLACE FIRE LIFE/BUILDING 

MANAGEMENT SYS 

CHICAGO IL 60693 

(650)918-3269 

12490 COLLECTIONS CENTER DR 

(510)385-6887 

111 GRAND AVENUE 

OAKLAND, CA 94612 

$5,955,897
 $0

11/07/13 
05/18/15 

89%

SHOPP 353 

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING SINGH, RANJEET $10,845,002 08/12/14 6%
04-152724 
CML-6204-(114)

--() 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

CONCORD CA 94520 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$2,247,093
 $0

09/02/14 
12/31/16 

21%

(925)687-6666 
(510)943-2923 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. ATTN: CALE CARNEY, VICKY $45,845,267 10/11/11 84%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

SHERMAN 

3286 FITZGERALD ROAD 
2625 CROW COURT 

ANTIOCH, CA 94509 

$38,341,079
 $0

11/03/11 
09/30/15 

83%

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 
RANCHO CORDOVA, CA 95741 

(510)385-6774 SUSPENDED 

HB4C SWPPP (916)919-5310 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $54,465,672 05/25/12 77% 
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING 

WIDEN ROADWAY AND RECONSTRUCT 

ANTIOCH, CA 94509 

(916)919-1750 

1204 W 10TH STREET 

(510)385-6774

2625 CROW COURT 

ANTIOCH, CA 94509 

$34,833,158 
$0 

07/03/12 
04/15/16 

64% 

HB4C SWPPP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-/14.6 REPAIR ROADWAY SLAB SETTLEMENT AND BAY LINE CUTTING & CORING, INCHATEFI, AMIR $455,000 12/19/14 0%
04-3J6604 JOINT SEAL 

REPAIR ROADWAY W/B RTE 4 @ RTE 242 
BEKELEY, CA 94710 

1635 4TH STREET 

(510)867-6034 

2727 SYSTRON DRIVE 

CONCORD, CA 94518 

$202,606
 $0

12/19/14 
04/20/15 

45%

20.20.201 

130 

04-CC-24-5.2/5.6 IN CONTRA COSTA COUNTY,IN LAFAYETTE RGW CONSTRUCTION, INC. $3,166,107 12/12/14 0%
04-3G1604 
NHP-P024-(033)E 

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING 

550 GREENVILLE ROAD $0
 $0

01/15/15 
0%

--() 
MULTI-TIERED SLOPE STRESSING SYSTEM 

LIVERMORE CA 94550 

(925)606-2400 

HA4 

04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,431,266 12/05/12 79%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION 

REPLACE MAINTENANCE BUILDINGS 
NOVATO, CA 94949 

(415)456-8972 

250 BEL MARIN KEYS BLVD BLDG 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$4,377,093
 $0

02/13/13 
09/29/15 

99%

HA14 WPCP 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY HERNANDEZ, LUIS $28,893,941 04/10/14 14%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE 
FAIRFIELD CA 94534 

2320 CORDELIA ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$5,262,250
 $0

05/05/14 
02/20/18 

18%

(707)639-4414 
(510)774-4372 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 98%

20.20.201 

130 

04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC 

OPERATIONS SYSTEMS (TOS) DUE TO 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 

VALLEJO, CA 94590 

(707)552-6900 

27 SHERIDAN STREET 

(510)224-6311 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$4,017,295
 $0

01/22/13 
03/30/15 

82%

04-CC-680-17.7/17.9 IN CONTRA COSTA COUNTY, IN PLEASANT FBD VANGUARD CONSTRUCTION, INCMIAN ARSHAD $682,263 09/23/14 100% 
04-1SS464 HILL, AT MONUMENT BOULEVARD BOULEVARD 

STORM DAMAGE REPAIR 
LIVERMORE, CA 94550 

(925)945-1300 

651 ENTERPRISE COURT 

(925)602-9021

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$676,862 
$0 

10/10/14 
02/19/15 

100% 

COMPLETED 
02/19/15 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-22.7/24.8 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC PM MARVIN GUINEZ $12,964,641 04/16/14 48%
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION 

WILLIAM R REAMES 

BENICIA CA 94510 

3701 MALLARD DR. 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$2,751,317
 $0

04/30/14 
12/01/15 

21%

HA21 (925)372-8000 
(925)602-9037 

04-MRN-1-1.4/0 IN MILL VALLEY, AT ASH STREET DREAMBUILDER CHOI, GINA $386,061 01/16/15 32%
04-2G8704 
STP-19A6-(004)E 

--() 

CONSTRUCT SOIL NAIL WALL, GUARDRAIL 

PLACENTIA, CA 92870 

(714)510-5010 

1324 E LAWSON LANE 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$7,825
 $0

02/03/15 
06/02/15 

2%

04-MRN-1-31.2/0 IN MARIN COUNTY NEAR POINT REYES GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $814,900 03/28/14 100%
04-4S4504 
STP-P001-(580)E 

--() 

STATION AT 1.9 MILES NORTH OF POINT 

REYES PETALUMA ROAD 

CONSTRUCT STEEL SOLDIER PILES/MBGR 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)249-9601 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$798,942
 $0

04/10/14 
10/07/14 

100%

COMPLETED 
01/28/15 

HA23 (707)585-1221 

04-MRN-1-/4 REPAIR SLIPOUT, CONSTRUCT SOLDIER GHILOTTI CONSTRUCTION CO., INCRUSSELL, STEVE $2,435,000 12/12/14 100%
04-3J7604 PILE RETAINING WALL, NEAR MILL 

VALLEY, 0.7MILESNORTH OF PANORAMIC. 

DIRECTOR'S ORDER EMERGENCY F 
SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$650,215
 $0

01/15/15 
05/01/15 
03/19/15 

27%

20.20.201 
REPAIR SLIPOUT,CONST SOLDIER PILE 

RET WALL 
(510)774-6297 

130 

04-MRN-101-.1/0 REPLACE OR MODIFY IRRIGATION SYSTEMS HANFORD APPLIED RESTORATION HOLLIS, JOHN $1,235,000 04/11/14 100%
04-1J8904 REPLACE OR MODIFY IRRIGATION SYSTEMS AND CONSERVATION 

23195 MAFFEI RD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$545,157
 $0

04/11/14 
04/01/15 
04/01/15 

100%

SONOMA, CA 95476 
(510)774-5911 

20.20.201 (707)996-6633 

130 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $25,543,629 09/14/12 80% 

HB5 

04-264074 

SWPPP 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD., SUITE E 

(510)385-8178

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$25,814,106 
$0 

10/17/12 
04/30/15 

100% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-MRN-101-/0
 
04-2J2904
 

20.20.201
 

130
 

04-NAP-12-.2/3.2
 
04-264134
 
ACST-P012-(106)E
 

P0-12 1-(6E)


--()
 

HB4C SWPPP
 

04-NAP-12-2.8/3.3
 
04-264144
 
ACST-P102-(107)E


 P1-02 1-(7E)
 

--()
 

HB4C SWPPP
 

04-NAP-29-1.0/9.9
 
04-4H6904
 

20.20.201
 

130
 

04-NAP-29-/3.1
 
04-3J0104
 

20.20.201
 

130
 

04-NAP-37-/7.4
 
04-3J0304
 

20.20.201
 

130
 

Description

Type Of Work
 

REMOVE SLIDE DEBRIS, INSTALL DRAINAGE
 

CONSTRUCT TWO HILFIKER WALLS @ N.
 

NOVATO O/H
 

CONSTRUCT HILFIKER WALLS
 

IN NAPA COUNTY NEAR NAPA FROM ROUTE
 

29 TO 0.1 MILE WEST OF SOLANO COUNTY
 

LINE
 

WIDEN HWY AND CONSTRUCT RET WALLS
 

IN NAPA AND SOLANO COUNTIES, FROM 0.5
 

MILES WEST OF NAPA COUNTY TO RED TOP
 

ROAD IN SOLANO COUNTY
 

CONSTRUCT TWO ADDITIONAL LANES
 

IN MARIN, NAPA, SOLANO AND SONOMA
 

COUNTIESAT VARIOUS LOCATIONS. REPAIR
 

DAMAGED TRAFFIC OPERATION SYSTEMS
 

(TOS) DUE TO THEFT, HARDW
 

REPAIR DAMAGED ELECT SYSTEMS (TOS)
 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES &
 

PAVEMENT APPROACHES
 

REPAIR BRIDGES & APPROACHES
 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES
 

AND PAVEMENT APPROACHES
 

REPAIR EARTHQUAKE DAMAGE
 

Contractor 

GHILOTTI BROS INC
 

525 JACOBY STREET
 

SAN RAFAEL, CA 94901
 

TROY SIMNING GHILOTTI
 

BROTHERS, INC.
 

525 JACOBY STREET
 

SAN RAFAEL, CA 94901
 

(415)454-7011
 

GHILOTTI CONSTRUCTION, INC.
 

246 GHILOTTI AVE
 

SANTA ROSA CA 95407
 

(707)585-1221
 

ST. FRANCIS ELECTRIC, INC.
 

975 CARDEN STREET
 

SAN LEANDRO, CA 94577
 

(510)639-0639
 

DISNEY CONSTRUCTION ATTN:
 

MIKE BURNS
 

859 COWAN ROAD, SUITE 3
 

BURLINGAME, CA 94010
 

(650)360-2197
 

GHILOTTI BROS INC
 

525 JACOBY STREET
 

SAN RAFAEL, CA 94901
 

Resident
 
Engineer
 

RUSSELL, STEVE
 

756 FRANCISCO BLVD
 

WEST
 

SAN RAFAEL, CA 94901
 

(510)774-6297
 

CHANGIZI, DAVE
 

370 CHADBOURNE ROAD,
 

SUITE A
 

FAIRFIELD, CA 94534
 

(707)429-6222
 

MOUSSA, ELIAS
 

370 CHADBOURNE ROAD
 

FAIRFIELD, CA 94534
 

(707)436-2200
 

CARTY, RODOLFO
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7131
 

SHARMA, JYOTSNA
 

324 CAMPUS LANE,
 

SUITE T
 

FAIRFIELD, CA 94534
 

(510)385-5732
 

SHARMA, JYOTSNA
 

324 CAMPUS LANE,
 

SUITE T
 

FAIRFIELD, CA 94534
 

(510)385-5732


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,645,000

 $764,308


 $0


 $30,251,194

 $30,107,397


 $0


 $40,891,693

 $40,722,465


 $0


 $3,910,000

 $2,118,116


 $0


 $2,645,000

 $775,908


 $0


 $860,000
 
$423,353
 

$0
 

09/11/14 100%

09/11/14
 

100%

03/20/15
 
03/20/15
 

OVER RUN
 

01/26/12 0%

02/17/12
 

0%

02/27/15
 

PLANT EST
 

SATIS
 

01/11/12 0%

02/03/12
 

0%

09/05/14
 

PLANT EST
 

SATIS
 

01/14/13 100%

01/14/13
 

54%

12/31/15
 

OVER RUN
 

09/10/14 60%

09/10/14
 

29%

02/12/15
 

09/15/14 0%
 
09/15/14
 

49%

02/07/15
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$303,805
 $0

10/18/11 
06/18/15 

0%

PLANT EST 

SATIS 

04-NAP-121-3.1/3.1 IN NAPA COUNTY NEAR CUTTING WHARF GHILOTTI CONSTRUCTION SANTOS, BRIAN $535,000 08/25/14 100%
04-2J9904 ROAD REPAIR BUCKELED AND CRACKED 

ROADWAY CAUSEDBY NAPA EARTHQUAKE 

RECONSTRUCT BUCKELED PAVEMENT 
SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$175,087
 $0

08/25/14 
10/24/14 

33%

20.20.201 
(510)774-4386 

130 

04-NAP-121-20.2/20.4 IN NAPA COUNTY ABOUT 2 MILES SOUTH OF GORDON N BALL INC TENOSO, PRINCIPE $1,904,936 10/24/13 100%
04-2A1104 
BHST-P121-(025)E 

--() 

JUNCTION OF ROUTE 128 AT CAPELL CREEK 

BRIDGE. 

REPLACE BRIDGE (SCOUR) 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)863-5170 

324 CAMPUS LANE 

FAIRFIELD, CA 94534 

$1,824,952
 $0

11/12/13 
12/09/14 

94%

HA21 

04-NAP-121-/11.6 REPAIR EARTHQUAKE DAMAGE TO BRIDGES OC JONES & SONS SHARMA, JYOTSNA $715,000 09/11/14 100%
04-3J0004 IN NAPA COUNTY FROM IMOLA AVENUE TO 

FIRST STREET 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES 
BERKELEY, CA 94710 

1520 FOURTH STREET 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$471,133
 $0

09/11/14 
03/07/15 

66%

OVER RUN 

20.20.201 
(510)385-5732 

130 

04-NAP-128-10.3/10.3 IN NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL, INC. SANTOS, BRIAN $1,155,356 02/06/13 100%

HA1 

04-4S0304 
STP-S128-(051) 

--() 

WPCP 

HENESSEY, 2.8 MILES EAST OF SILVERADO 

TRAIL 

REPLACE ROADWAY SECTION WITH LIGHT 
ALAMO, CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)863-5141 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,146,384
 $1,623

03/12/13 
10/21/14 
03/20/15 

97%

04-NAP-128-19.1/34.3 IN NAPA COUNTY NEAR NAPA FROM SHAWN SIMMONS CHESTER BROSS PATENIA, DAN $3,146,146 03/26/14 100% 

HM1 

04-3E4004 
STP-P128-(053)E 

--() 

KNOXVILLE RD TO SOLANO COUNTY LINE 

RUBERIZED BONDED WEARING COURSE 

CONSTRUCTION CO 

VALLEY SPRINGS, CA 95252 

(925)963-5031 

39 CALIFORNIA STREET PMB 118 

(707)863-5144

324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$3,220,124 
$0 

04/09/14 
03/20/15 

97% 

OVER RUN 
04/07/15 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-128-20.2/20.2 IN NAPA COUNTY,ON ROUTE 128 AT POST GHILOTTI CONSTRUCTION COMPANY,SHARMA, JYOTSNA $610,648 12/18/14 0%
04-3G7604 
STP-P128-(055)E 

--() 

MILE 20.2 AT CAPEL CREEK BRIDGE 

INSTALL DRAINS, SLOPE INDICATORS 

INC. 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$53,000
 $0

01/12/15 
06/10/16 

9%

SUSPENDED 

HA23 (707)585-1221 
(510)385-5732 

04-SCL-0-/0 IN SANTA CLARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL LAYMOUN, MOAID $1,910,546 12/15/14 21%
04-0J5804 
STP-X085-(056)E 

--() 

LOCATIONS 

BRIDGE PRESERVATION 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 
(408)254-5838 

1792 KAISER AVENUE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$33,713
 $0

01/12/15 
07/02/15 

2%

(949)252-0441 

04-SCL-9-2.5/7 IN SANTA CLARA COUNTY ON ROUTE 9 RGW CONSTRUCTION, INC MICHAEL CHOI, EUNMI $7,117,965 11/19/13 36%
04-2A4304 
SSTP-S009-(019)E 

--() 

WIDEN ROADWAY FOR REALIGNMENT BETTI 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

(408)232-3023 

2210 O'TIIKE AVE #150 

SAN JOSE, CA 95131 

$5,801,519
 $39,286

12/09/13 
06/06/16 

80%

HB1 (925)606-2400 

04-SCL-9-4.2/0 IN SANTA CLARA COUNTY ON ROUTE 9 NEAR RGW CONSTRUCTION, INC. NIKZAD, ALI $1,869,455 11/05/14 1%
04-4S0504 
STP-S009-(018)E 

--() 

SARATOGA 0.84 MILE WEST OF 

ROAD 

CONSTRUCT TIE-BACK WALL 

SANBORN 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(408)254-5849 

1007 KNOX AVE 

SAN JOSE, CA 96122 

$28,025
 $28,025

12/03/14 
08/10/15 

2%

04-SCL-17-.1/0 REPLACE OR MODIFY IRRIGATION SYSTEMS NORCAL GENERAL CONSTRUCTION MACKLE, BRIAN $2,635,000 04/01/14 100%
04-1J7904 REPLACE OR MODIFY IRRIGATION SYSTEMS CORP 

1950 MAJESTIC COURT 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,332,838
 $0

04/01/14 
02/20/15 

89%

SAN JOSE, CA 95132 
(408)254-5701 OVER RUN 

20.20.201 

130 

04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,475,000 01/22/13 73% 

20.20.201 

04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS DUE TO 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

SAN JOSE, CA 95133 

(408)286-2800 

880 MABURY ROAD 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,436,609 
$0 

01/22/13 
12/31/14 

99% 

130 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 

04-SCL-35-14.1/17.1 

Fed Aid 
Pgm Code 

04-3E4204 

Contract 
Location 

Storm Water 
Plan 

IN SANTA CLARA COUNTY NEAR SARATOGA 

FROM ROUTE 9 TO TO SAN MATEO COUNTY 

LINE 

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY 

Type Of Work 

G. BORTOLOTTO & COMPANY, INC. 

Contractor 

SAN CARLOS CA 94070 

(650)595-2591 

BOOSHEHRI, FRED 

Resident 
Engineer 

(650)855-7777 

582 BRAGATO RD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,076,805

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/27/15 

Awarded 

02/13/15 

Approved 

07/31/15 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-SCL-84-12.0/12.1 
04-1J6504 

REPAIR BRIDGE DECK - INSTALL 

CORRUGATED METAL DECK 

REPAIR BRIDGE DECK 

GOLDEN STATE BRIDGE, INC 

BENICIA, CA 94510 

2990 BAY VISTA COURT, STE D 

TRAN, QUANG 

324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$1,085,000
 $748,059

 $0

03/20/14 
03/20/14 
10/09/14 

100%

 69%

20.20.201 
(510)773-8499 

130 

04-SCL-85-18.0/23.9 

HB4N 

04-154204 
ACST-PP08-(505)3 

--() 

SWPPP 

ON ROUTE 85, IN SANTA CLARA COUNTY 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

TRUONG, HENRY 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$6,195,974
 $6,100,606

 $0

08/28/12 
10/04/12 
05/12/15 

94%

 96%

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-0J0604 
IN SANTA CLARA CO, IN SAN JOSE, AT 

10TH STREPLACE GROUNDWATER PUMPS, 

INSTALL DRAIN, AND REPAIR AC 

PAVEMENT. DIRECTOR'S EMERGENCY 

REPLACE PUMPS, INST DRAIN, REPAIR 

PAVEMENT 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,035,000
 $790,015

 $0

10/22/13 
10/22/13 
12/31/14 

0%

 76%

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-040604 
REPLACING FAILED GROUNDWATER PUMPS IN 

SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE 

AC PAVEMENT. DIRECTOR'S 

REPLACE GROUND WATER PUMPS IN SANTA 

CLARA 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,200
 $0
 $0

10/22/13 
10/10/13 
04/30/14 

0%

 0%

04-SCL-101-49.0/52.2 

HB4C 

04-4A3304 

SWPPP 

IN SANTA CLARA COUNTY IN MOUNTAIN 

VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

OC JONES AND SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

LAYMOUN, MOAID 

(408)254-5838

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$40,610,825 
$40,807,920 

$0 

11/17/11 
12/13/11 
07/27/15 

87% 

96% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 

04-SCL-101-/26.7 

Fed Aid 

HB4N 

Pgm Code 

04-153304 

Contract 

NHP-Q101-(234)E 

L 62-04 1-(0E) 

--() 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS FROM SAN BENITO COUNTY LINE 

TO ROUTE 85/101 INTERCHANGE 

Description 

TOS/HOV RAMP METERING 

Type Of Work 

BAY CITIES PAVING & 

INC 

Contractor 

CONCORD CA 94520 

(925)687-6666 

P.O. BOX 6227 

GRADING WAGDY, WASSEF 

Resident 
Engineer 

(510)385-7146 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$10,762,289

Bid + CCOs

 $9,470,868

Comp To date

 $0

This Month 

04/02/14 

Awarded 

04/17/14 

Approved 

10/30/15 

Est Comp
Accepted 

35%

%Time

 85%

% Work 
Message 

04-SCL-152-6.1/6.5 
04-448834 
STP-S152-(077)E 

--() 

SWPPP 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 

SUAREZ & MUNOZ CONSTRUCTION 

HAYWARD, CA 94545 

(510)774-6065 

20975 CABOT BOULEVARD 

MACKLE, BRIAN 

(831)325-4872 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$735,333
 $670,743

 $0

12/14/11 
01/18/12 
10/26/15 

83%

 91%

04-SCL-152-9.9/21.9 

HA22 

04-4C2004 
NHP-P152-(083)E 

--() 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM JUNCTION ROUTE 101 TO JUNCTION 

ROUTE_156 IN GILROY 

PAVEMENT PRESERVATION (CAP M) 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

$4,438,637
 $0
 $0

12/03/14 
12/31/14 

0%

 0%

04-SCL-152-16.2/19.5 

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,551,921
 $9,388,059

 $0

03/22/13 
04/18/13 
03/20/15 

79%

 98%

04-SCL-152-/5.2 

HB1 

04-2A2504 
SSTP-S152-(080)E 

--() 

ON ROUTE 152 SANTA CRUZ COUNTY LINE 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

PANDYA, NILESH 

(408)232-0224 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$13,959,051
 $3,962,513

 $0

05/29/14 
06/18/14 
05/30/17 

22%

 28%

04-SCL-280-7.8/11.5 

HA 

04-272044 
NHPI- 280-(140)E 

--() 

IN SANTA CLARA FROM TANTAU AVENUE 

OVERCROSSING TO FOOTHILL EXPRESSWAY 

REHABILITATE EXISTING PAVEMENT ON 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

NGUYEN, HUNG 

(408)254-5847

1007 KNOX AVE 

SAN JOSE, CA 95122 

$4,606,633 
$949,977 

$0 

11/25/14 
12/18/14 
05/11/15 

24% 

21% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING NGUYEN, HUNG V. $12,331,028 11/26/12 76%
04-153204 
IM-680 -(068)8 

--() 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 

INC 

CONCORD, CA 94524 

P O BOX 6227 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,023,164
 $0

12/27/12 
10/08/15 

99%

HB4N SWPPP (925)687-6666 

04-SCL-880-2.1/2.1 PREPARE SINKHOLE & PAVEMENT ON S/B GRANITE ROCK CONSTRUCTION NGUYEN, VERNON $645,000 03/20/14 100%
04-1J7704 880 NEAR RTE 82 

PREPARE SINKHOLE & PAVEMENT ON S/B 

880 
SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$521,149
 $0

03/20/14 
03/20/15 

81%

20.20.201 
(650)222-7489 

130 

04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $4,015,000 05/14/12 100%
04-1A9024 PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, 

INSTALL DRAINAGE DIR'S ORDER 

ROADWAY EMBANKMENT STABILIZATION 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6887 

603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$3,718,591
 $0

05/14/12 
03/03/15 

100%

OVER RUN 
03/03/15 

20.10.201 

335 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,828,335 11/29/10 0%

HA4S3 

04-0435E4 

SWPPP 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,784,680
 $0

12/14/10 
02/01/16 

0%

PLANT EST 

SATIS 

04-SF-80-5.8/7.8 IN SAN FRANCISCO ON ROUTE 80 AT THE GOLDEN STATE BRIDGE, INC. LOI, LAWRENCE $1,289,642 10/31/14 29%
04-3G4434 SAN FRANCISCO OAKLAND BAY BRIDGE. 

________________________________ 

IN SAN FRANCISCO ON ROUTE 80 AT THE 
BENICIA, CA 94510 

(925)372-8000 

3701 MALLARD DR. 

(510)231-7117 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$8,667
 $0

11/12/14 
09/11/15 

1%

HA21 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $2,006,580,951 04/18/06 100% 
04-0120W4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,975,340,223 
$0 

05/03/06 
12/31/14 

98% 

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798

HA4S3 SWPPP CORAOPOLIS, PA 15108 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,993,131,310 04/18/06 96%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,939,842,799
 $0

05/03/06 
08/24/14 

98%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798 

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $138,510,554 11/27/12 56%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$90,218,335
 $0

01/10/13 
11/01/16 

65%

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084 

HA4S3 SWPPP PLEASANTON, CA 94566 

(925)461-1500 

04-SF-101-4.3/4.3 IN SAN FRANCISCO AND SAN MATEO WESTERN STRUCTURES ABELA, FERNANDO $612,668 06/24/14 100%
04-3E4704 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS/REPLACE SEALS 
RIVERSIDE CA 92503 

6005 TYLER ST 1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$594,204
 $0

07/17/14 
01/29/15 
01/30/15 

100%

(951)352-4300 
(650)573-3831 COMPLETED 

HM3 

04-SF-101-/2.3 REPAIR WASHED OUT EMBANKMENT SLOPE YERBA BUENA ENGINEERING & ABELA, FERNANDO $590,000 12/12/14 0%
04-3J7504 AND RIGHT SHOULDER/CONSTRUCT ROCK 

SLOPE PROTECTION

CONSTRUCTION, INC 

1340 EGBERT AVENUE 
1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$240,554
 $0

12/12/14 
03/25/15 

41%

REPAIR WASHOUT BY CONSTRUCTING RSP 
SAN FRANCISCO, CA 94124 

(510)385-7230 

20.20.201 

130 

04-SF-280-4.1/4.4 IN THE CITY AND COUNTY OF SAN C C MYERS INC DAVID, JOSE $9,608,583 09/12/14 28%

HA21 

04-1A5514 
NHP-X075-(042)E 

--() 

FRANCISCO ON ROUTE 101 AND ROUTE 280 

AT ROUTE 101/280 SEPARATION 

REPLACE BARRIER RAILINGS 
RANCHO CORDOVA CA 957422948 

(916)635-9370 

P O BOX 2948 

(650)738-3827 

603 OLD MASON RD,PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$3,295,894
 $0

09/30/14 
09/17/15 

34%

04-SM-0-/0 IN SAN MATEO COUNTY AT VARIOUS GRANITE ROCK COMPANY BOOSHEHRI, FRED $936,243 10/08/14 44% 
04-0G2224 
STP-000C-(378)E 

--() 

LOCATIONS 

IN SAN MATEO COUNTY AT VARIOUS 
SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$361,384 
$0 

10/22/14 
06/30/15 

39% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-1-16.4/16.4 IN SAN MATEO COUNTY, AT 1.7 MILES YERBA BUENA ENGINEERING AND BOOSHERI, FRED $535,000 04/08/13 100%
04-4H7904 SOUTH OFROUTE 84. TO REPAIR DRAINAGE 

SYSTEM AND RECONSTRUCT EMBANKMENT. 

DIR'S ORDER EMERGENCY F 

REPAIR DRAINAGE SYS AND RECONSTRUCT 

CONSTRUCTION, INC. 

SAN FRANCISCO, CA 94124 

1340 EGBERT AVENUE 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$208,990
 $0

04/08/13 
03/24/15 

100%

OVER RUN 
03/24/15 

20.20.201 
EMBANK 

(415)822-4400 

130 

04-SM-1-16.8/17.1 IN SAN MATEO COUNTY, NEAR SAN REDWOOD ENGINEERING BOOSHEHRI, FRED $935,000 02/19/13 100%
04-4H6204 GREGORI, FROM 0.4 TO 0.7 MILE NORTH 

OF POMPONIO CREEK. REPAIR WASHED OUT 

CONSTRUCTION, INC. 

2336 EL CAMINO REAL 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$843,105
 $0

02/19/13 
09/18/13 

100%

EMBANKMENTS. DIR'S ORDER EM 

REPAIR WASHED OUT EMBANKMENTS 
REDWOOD CITY, CA 94063 

(650)222-7241 OVER RUN 

20.20.201 (925)819-2960 

130 

04-SM-1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC BAILEY, JESSICA $1,798,537 07/01/13 0%

HE14 

04-1123H4 
SM-9790-(13 ) 

--()

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD 

INSTALL IRRIGATION SYS, HWY PLANTS 
DAVIS CA 95616 

(530)400-3943 

118 HICKORY LANE 

(510)385-8163 

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,115,357
 $0

08/07/13 
10/15/19 

0%

PLANT EST 

SATIS 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,248,070 03/09/09 0%
04-1123J4 
ACST-1187-(012)E 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

5400 WEST HIGHWAY 12 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,226,526
 $0

03/20/09 
05/15/15 

0%

HE14 

11-87 0-(2E) 

--() 

SWPPP 

POND REPAIR AND REVEGETATION 
LODI CA 95242 

(650)738-3827 PLANT EST 

SATIS 

04-SM-1-40.6/41 IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY KOOS, CHARLES $7,434,138 03/10/14 24%
04-265604 
LCMC-6204-(111) 

--() 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. 

REPLACE 2-LANE BRIDGE 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$3,675,450
 $0

03/24/14 
01/15/18 

49%

HE11 

04-SM-1-/40.3 INSTALL BAY AREA SECURITY ENHANCEMENT BLEYCO INC ROBINSON, TOM $7,526,000 09/03/14 61% 
04-1J6604 (BASE) SYSTEM 

INSTALL BAY AREA SECURITY 
CASTRO VALLEY, CA 94552 

11425 CULL CANYON RD 

(510)738-3807

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$3,644,237 
$0 

09/03/14 
07/14/15 

48% 

20.20.201 

130 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 18 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

04District 

04-SM-1-/47.1 

Fed Aid 
Pgm Code 

04-2J4204 

Contract 
Location 

Storm Water 
Plan 

IN SAN MATEO COUNTY, IN DALY CITY AT 

CLARINDA AVENUE, REPAIR EMBANKMENT 

SLOPE WASHOUT, INSTALL (RSP) 

DIRECTOR'S ORDER EMERGENCY F 

Description 

REPAIR EMBANKMENT SLOPE WASHOUT. 

Type Of Work 

GRANITE ROCK COMPANY 

Contractor 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

WASHINGTON, MARCUS 

Resident 
Engineer 

(650)738-3804 

585 LINDA MAR DRIVE 

PACIFICA, CA 94404 

$485,000

Bid + CCOs

 $210,593

Comp To date

 $0

This Month 

12/03/14 

Awarded 

01/27/15 

Approved 

03/30/15 

Est Comp
Accepted 

75%

%Time

 43%

% Work 
Message 

04-SM-92-14.4/18.8 

HA21 

04-041004 
IN SAN MATEO AND ALAMEDA COUNTIES AT 

SAN MATEO-HAYWARD BRIDGE 

RESURFACE ORTHOTROPIC DECK 

MYERS AND SONS / ACC JV GABE 

FARNCROFT 

SACRAMENTO CA 95834 

(916)283-9950 

4600 NORTHGATE BLVD STE 100 

HINH, MINH 

(408)592-3785 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544-2108 

$25,387,105
 $6,228,546

 $0

11/24/14 
12/10/14 
07/17/15 

25%

 25%

04-SM-101-.9/3.6 
04-2356A4 

IN SAN MATEO COUNTY FROM UNIVERSITY 

AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING 

BORTOLUSSI & WATKIN 

SAN RAFAEL CA 94904-4886 

(415)453-4675 

77 LARKSPUR STREET 

MACKLE, BRIAN 

(831)325-4872 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$1,025,334
 $870,682

 $0

09/18/13 
10/03/13 
10/18/17 

35%

 85%

04-SM-101-16.3/17.1 

HE11 

04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

IN SAN MATEO COUNTY ON ROUTE 101 AT 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

INORI, DOUGLAS 

(650)573-4329 

246 GHILOTTI AVENUE 
1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$45,794,319
 $10,005,643

 $0

06/25/14 
07/17/14 
07/13/18 

12%

 22%

04-SM-101-/6 
04-4A9254 

WPCP 

IN SAN MATEO COUNTY IN STATE HIGHWAY 

IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL TRAFFIC SYSTEM 

ROADWAY ENGINEERING WORKS INC 

CERES, CA 95307 

(209)541-0920 

TRUONG, HENRY 

(510)670-7844 

3442 6TH STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,421,779
 $4,963,510

 $42,240

01/28/13 
02/21/13 
06/30/15 

99%

 92%

04-SM-101-/26.1 
04-3J7804 

ROUTE 101 REPAIR FAILED AC PAVEMENT 

AND DRAINAGE SYSTEM 

RECONSTRUCT PAVEMENT & REPAIR 

DRAINAGE SYS 

DESILVA GATES CONSTRUCTION, LP 

DUBLIN, CA 94568 

DAVID, JOSE 

(650)738-3827

11555 DUBLIN BLVD 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$685,000 
$0 
$0 

12/12/14 
12/12/14 

0% 

0% 

20.20.201 

130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

04District 

04-SM-280-21.3/0 

Fed Aid 

HA21 

Pgm Code 

04-0G7104 

Contract 

NHPI-2801-(137)E 

--() 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY, IN THE CITY OF 

SAN BRUNO AT PM R21.3 

Description 

BRIDGE SEISMIC RESTORATION 

Type Of Work 

BUGLER CONSTRUCTION 

Contractor 

PLEASANTON CA 94588 

(925)416-0700 

KOOS, CHARLES 

Resident 
Engineer 

(650)738-3828 

4847 HOPYARD RD. STE 4 NO.395 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,213,306

Bid + CCOs

 $10,575

Comp To date

 $0

This Month 

09/26/14 

Awarded 

10/22/14 

Approved 

05/31/15 

Est Comp
Accepted 

10%

%Time

 1%

% Work 
Message 

04-SM-280-/0 
04-4H8504 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS/REPLACE SEALS 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD STE 100 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$538,672
 $224,232

 $0

02/06/15 
02/27/15 
07/21/15 

0%

 42%

(916)283-9950 

04-SOL-12-20.6/21.3 

HB1 

04-2A6204 
NHP-P012-(114)E 

--() 

NEAR RIO VISTA,AT CURRIE,MCCLOSKEY, 

AND AZEVEDO ROADS,INSTALL LEFT TURN 

POCKETS,FROM AZEVEDO RD TO LIBERTY 

ISLAND ROAD, SHOULDER W 

INSTALL LEFT TURN POCKETS, FROM 

RGW CONSTRUCTION 

LIVERMORE, CA 94550 

(925)606-2499 

550 GREENVILLE ROAD 

AQUINO, NOEL 

(707)580-4429 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$7,279,759
 $5,574,592

 $0

01/23/14 
02/21/14 
04/14/15 

91%

 75%

04-SOL-37-.1/7.4 

HM1 

04-3E3604 
IN SOLANO COUNTY IN & NEAR VALLEJO 

FROM SONOMA CREEK BRIDGE TO NAPA 

RIVER BRIDGE 

COLD PLANE AC PAVEMENT & PLACE RHMA 

TELFER OIL COMPANY DBA TELFER 

HIGHWAY TECHNOLOGIES 

MCCLELLAN, CA 95652 

(916)383-1756 

QUANG, TRAN 

(510)773-8499 

4522 PARKER AVENUE, SUITE 350 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD,CA 94534 

$1,683,231
 $1,550,115

 $0

06/04/14 
06/18/14 
03/26/15 
03/26/15 

100%

 100%

04-SOL-37-9.8/10.6 

20.20.201 

04-3J0204 
SOLANO COUNTY AT BROADWAY OH NO 23­

0219, FAIRGROUNDS OC NO 23-0205 L/R, 

W37/29 SEP.NO 23-0222F, AND NAPA 

COUNTY AT LOMBARD OHNO 21 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES 

A. TEICHERT & SON INC 

DAVIS, CA 95617-1890 

P.O. BOX 1890 

SHARMA, JOYTSNA 

(510)385-5732 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$555,000
 $258,813

 $0

09/11/14 
09/11/14 
01/30/15 

99%

 47%

130 

04-SOL-80-1.0/9.9 

20.20.201 

04-4H7404 
IN SOLANO, SONOMA, SAN FRANCISCO, 

MARIN, ALAMEDA, CONTRA COSTA, SANTA 

CLARA, ON ON VARIOUS POSTMILES. 

REPAIR DAMAGED TOS DUE TO TH 

REPAIR DAMAGED TOS WIRELESS 

DETECTION SYS 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

SAN JOSE, CA 95132 

(408)886-0335 

1950 MAJESTIC COURT 

BORRAYO, SALVADOR 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,485,000 
$1,499,866 

$0 

01/29/13 
01/29/13 
03/18/15 
03/18/15 

100% 

100% 

130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-1.1/43.5 IN SOLANO_COUNTY ON ROUTE 80, 113, MYERS AND SONS CONSTRUCTION TRAN, QUANG $788,661 02/25/14 100%
04-3E5004 AND 505 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SACRAMENTO, CA 95834 

(916)649-4504 
(707)863-5102 

4600 NORTHGATE BLVD, STE #100 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$763,340
 $0

03/07/14 
03/18/15 
03/18/15 

100%

04-SOL-80-11.3/12.9 IN SOLANO COUNTY, IN THE CITY OF DESILVA GATES-VIKING JV AQUINO, NOEL $47,042,329 03/19/14 19%

HA42 

04-0A5344 
NHP-X095-(025)N 

--() 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR 

DUBLIN CA 94568 

(925)829-9220 

11555 DUBLIN BLVD 

(707)580-4429 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$16,323,933
 $0

04/09/14 
08/21/17 

34%

04-SOL-80-14.3/14.4 IN SOLANO COUNTY IN FAIRFIELD ON OC JONES & SONS, INC. MANGLO, PERPETUO $49,305,326 01/25/12 100%

HA42 

04-0A5354 
ACNH-X095-(023)E 

--() 

SWPPP 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

CONSTRUCT BR & RW, RECONSTRUCT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(707)428-2029 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$49,480,953
 $0

02/13/12 
03/24/15 
03/24/15 

100%

04-SOL-80-/28.4 ON ROUTE 80 IN SOLANO COUNTY _____ BAY CITIES PAVING & GRADING RASTEGAPOUR, HAMED $15,617,533 08/31/12 100%

HB4N 

04-153504 

SWPPP 

BETWEEN CONTRA COSTA COUNTY LINE AND 

ROUTE 80/505 JUNCTION 

INSTALL RAMP METERING AND TRAFFIC 
CONCORD, CA 94524 

(925)687-6666 

5029 FORNI DRIVE 

(707)863-5119 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$14,978,836
 $0

10/04/12 
01/13/15 

100%

COMPLETED 
01/27/15 

04-SOL-113-21.8/22.2 ON ROUTE 113 IN SOLANO COUNTY APEX FENCE CO INC BRAR, PARAMDEEP $262,272 08/26/14 100%

HB1 

04-0G7504 
HSNH-P113-(033)E 

--() 

BETWEEEN THE ROUTE 113/80 SEPARATION 

(WEST) OVER ROUTE 80 AND THE 

EASTBOUND CONNECTOR OVERCROSSING 

CONSTRUCT DOUBLE THRIE BEAM BARRIER 

ANDERSON CA 96007 

(530)365-3316 

19896 ALEXANDER AVENUE 

(510)863-5162 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$247,815
 $0

09/08/14 
03/23/15 
04/01/15 

91%

04-SOL-128-.7/.7 IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION, INC. CHANGIZI, DAVE $819,388 06/03/11 20% 

HM3 

04-1E4004 

WPCP 

VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 
SAN RAFAEL, CA 94903 

(415)444-0716 

4460 REDWOOD HWY, STE 16 

(707)975-8089

370 CHADBOURNE RD. 

STE A 

FAIRFIELD, CA 94534 

$361,567 
$0 

06/22/11 
12/13/11 

44% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 21 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-680-/13.1 IN SOL COUNTY ON ROUTE 680 BETWEEN DESILVA GATES CONSTRUCTION LP SHARMA, JOYTSNA $12,754,321 10/08/14 0%

HA22 

04-3G6504 
NHPI-680 -(073)E 

--() 

BENICIA AND FAIRFIELD FROM 0.0 MILE 

JUST NORTH OF ROUTE 780 TO 13.1 MILES 

PAST SOUTH OF ROUTE 8 

REHABILITATE PAVEMENT 

DUBLIN CA 94568 

(925)829-9220 

11555 DUBLIN BLVD. 

(510)385-5732 

324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$0
 $0

10/28/14 
11/18/15 

0%

04-SON-1-21.7/0 IN SONOMA COUNTY AT JENNER AT 0.1 GORDON N BALL INC HISLOP, SCOTT $586,162 10/28/13 66%

HA23 

04-4S1604 
CSTP-P001-(579)E 

--() 

MILE SOUTH OF BURKE AVENUE 

REPLACE RETAINING WALL AND HIGHWAY 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVE 

(707)249-4732 

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$555,926
 $0

11/15/13 
06/11/15 

94%

04-SON-1-29.9/29.9 NEAR TIMBER COVE, 2.0 MILE SOUTH OF DRILL TECH DRILLING & SHORING HISLOP, SCOTT $1,230,771 04/14/14 10%
04-3G7404 
STP-P001-(581)E 

--() 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

INC 

ANTIOCH CA 94509 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$187,486
 $0

05/05/14 
01/29/15 

15%

HA23 (925)978-2060 
(707)249-4732 

04-SON-1-34.5/0 IN SONOMA COUNTY NEAR FORT ROSS FROM GRANITE CONSTRUCTION COMPANY HISLOP, SCOTT $1,700,595 04/14/14 100%

HA23 

04-4S6204 
STP-P001-(582)E 

--() 

0.5 MILE NORTH OF FORT ROSS ROAD TO 

0.5 MILE SOUTH OF TIMBER COVE ROAD 

CONSTRUCT SOLDIER PILE TIE-BACK 
UKIAH, CA 95482 

(707)467-4104 

1324 S. STATE ST. 

(707)249-4732 

4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$1,907,380
 $0

05/13/14 
02/06/15 

100%

COMPLETED 
02/10/15 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $7,498,001 03/11/14 49%

HA21 

04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

INC SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

(415)747-6057 

230 KERNER BLVD, SUITE E 

(707)576-2310 

4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$465,150
 $167,525

03/24/14 
06/15/16 

6%

SUSPENDED 

04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC. STREATER, HAL $965,218 12/14/12 71% 
04-3A3304 
HSST-P012-(111) 

--() 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

INSTALL TRAFFIC SIGNALS AND WIDEN 

WINTERS, CA 95694 

(530)795-0132 

119 MAIN STREET 

(707)796-5693

1009 CLEGG COURT 

PETALUMA, CA 94954 

$901,295 
$0 

01/11/13 
02/10/16 

99% 

HB1 WPCP 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 22 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $71,650,406 11/02/12 57%

HE11 

04-2640U4 

SWPPP 

PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD 

CONSTRUCT I/C, REPLACE BR 
SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94952 

$52,555,971
 $0

01/11/13 
02/28/16 

73%

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $22,377,788 11/02/12 88%

HB4C 

04-2640K4 

SWPPP 

PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ 

WIDEN ROUTE 101, RECONSTRUCT HWY 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$19,565,677
 $0

01/10/13 
06/30/15 

87%

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $21,143,566 02/12/13 82%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$16,472,215
 $0

03/12/13 
08/01/15 

77%

RECONSTRUCT INTERCHANGE 
SANTA ROSA CA 95407 

PETALUMA, CA 94954 

HA21 SWPPP (707)585-1221 
(707)769-5695 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $2,273,684 02/07/14 24%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221 

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$1,582,580
 $0

02/21/14 
06/30/15 

94%

HE13 (707)585-1221 

04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $30,796,848 12/03/12 100%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

INC 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

$30,688,405
 $0

12/27/12 
03/20/15 

98%

HB1 SWPPP 

RECONSTRUCT THE EXISTING AIRPORT 
SANTA ROSA, CA 95407 

(707)585-1221 
(707)576-2310 

SANTA ROSA, CA 95401 OVER RUN 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0% 

HB1 

04-283824 
ACHS-P116-(044)E 

P- -( ) 

SWPPP 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

INSTALL PLANTS AND IRRIGATION 

COMPANY,INC. 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(510)774-5911

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,675,747 
$0 

11/06/12 
05/16/19 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-1.2/1.3 IN SONOMA COUNTY NEAR CLOVERDALE GRANITE CONSTRUCTION COMPANY $1,099,964 12/12/14 0%
04-3G1204 
STP-P128-(054)E 

ABOUT 3.1 MILES WEST OF NORTH 

CLOVERDALE BOULEVARD 

1324 S. STATE STREET $0
 $0

01/12/15 
0%

--() 
CONSTRUCT SOLDIER PILE WALL & CLVRT 

UKIAH CA 95482 

(707)467-4100 

04-SON-128-2.4/2.4 IN SONOMA COUNTY NEAR CLOVERDALE AT GHILOTTI CONSTRUCTION HISLOP, SCOTT	 $1,033,575 11/17/14 0%

04-1SS224 $95,000 12/08/14
 
STP-47C4-(004)E $0 09/15/15
 

2.3 AND 2.5 MILES WEST OF CLOVERDALE COMPANY,INC 4030 OCCIDENTAL RD,	 9%

BOULEVARD	 246 GHILOTTI AVENUE
 SUITE A
 

--()
 
RETAINING WALL AND SLOPE PROTECTION	 SANTA ROSA, CA 95401


SANTA ROSA CA 95407
 
(707)576-3482


(707)585-1221
 

04-SON-128-5.4/0	 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $397,879 04/08/10 100%


THE RUSSIAN RIVER BRIDGE 1544 LUDWIG AVENUE
04-2S9414	 $359,691 04/22/10
3401 REGATTA	 93%

ER-43J1-(003)E	 $0 09/15/15


RESTORE HIGHWAY PLANTING
 BOULEVARD
 
--()	 SANTA ROSA, CA 95407
 

RICHMOND, CA 94804	 OVER RUN

(707)523-4399
 

(510)385-6756

WPCP
 

04-SON-128-17.1/24.7	 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 54%
 

CREEK BRIDGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD
04-4A8824	 $175,482 03/22/12
3401 REGATTA	 81%

$0 08/31/17


BRIDGE
 BOULEVARD
 
SANTA ROSA, CA 94403


PLANT ESTABLISHMENT, INSTALL PLANTS	 RICHMOND, CA 94804

(707)836-0669
 

(510)385-6755

HA21 WPCP
 

Totals: Authorized Final Amt: $5,900,600,127 Completed to Date: $5,332,719,021 Work This Month: 	 $284,431



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-.1/0 04-1J8004 

04-ALA-13-5.3/5.6 04-4A8304 

04-ALA-13-7.4/0 04-3E5104 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.6/0 04-4A3424 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-24-5.9/6.2 04-0J4204 

04-ALA-24-5.9/6.2 04-4H8004 

04-ALA-61-19.2/0 04-2G8404 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/0 04-014084 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-5.7/5.7 04-2J1904 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-32.5/32.5 04-1SS054 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-580-41.2/47 04-4H2214 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-4-/14.6 04-3J6604 

04-CC-24-5.2/5.6 04-3G1604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-580-6.1/6.3 04-003944 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-17.7/17.9 04-1SS464 

04-CC-680-22.7/24.8 04-3A8704 

04-MRN-1-1.4/0 04-2G8704 

04-MRN-1-31.2/0 04-4S4504 

04-MRN-1-/4 04-3J7604 

04-MRN-101-.1/0 04-1J8904 

04-MRN-101-23.3/27.6 04-264074 

04-MRN-101-/0 04-2J2904 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-/3.1 04-3J0104 

04-NAP-37-/7.4 04-3J0304 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-3.1/3.1 04-2J9904 

04-NAP-121-20.2/20.4 04-2A1104 

04-NAP-121-/11.6 04-3J0004 

04-NAP-128-10.3/10.3 04-4S0304 

04-NAP-128-19.1/34.3 04-3E4004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-128-20.2/20.2 04-3G7604 

04-SCL-0-/0 04-0J5804 

04-SCL-9-2.5/7 04-2A4304 

04-SCL-9-4.2/0 04-4S0504 

04-SCL-17-.1/0 04-1J7904 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-35-14.1/17.1 04-3E4204 

04-SCL-84-12.0/12.1 04-1J6504 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-/26.7 04-153304 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-9.9/21.9 04-4C2004 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-/5.2 04-2A2504 

04-SCL-280-7.8/11.5 04-272044 

04-SCL-680-/9.9 04-153204 

04-SCL-880-2.1/2.1 04-1J7704 

04-SF-1-5.9/6.3 04-1A9024 

04-SF-80-4.9/5.9 04-0435E4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-80-5.8/7.8 04-3G4434 

04-SF-80-8.2/8.7 04-0120W4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-4.3/4.3 04-3E4704 

04-SF-101-/2.3 04-3J7504 

04-SF-280-4.1/4.4 04-1A5514 

04-SM-0-/0 04-0G2224 

04-SM-1-16.4/16.4 04-4H7904 

04-SM-1-16.8/17.1 04-4H6204 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-1-/40.3 04-1J6604 

04-SM-1-/47.1 04-2J4204 

04-SM-92-14.4/18.8 04-041004 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-/6 04-4A9254 

04-SM-101-/26.1 04-3J7804 

04-SM-280-21.3/0 04-0G7104 

04-SM-280-/0 04-4H8504 

Page 

15 

15 

16 

16 

16 

16 

16 

16 

17 

17 

17 

17 

17 

17 

18 

18 

18 

18 

18 

18 

19 

19 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-12-20.6/21.3 04-2A6204 

04-SOL-37-.1/7.4 04-3E3604 

04-SOL-37-9.8/10.6 04-3J0204 

04-SOL-80-1.0/9.9 04-4H7404 

04-SOL-80-1.1/43.5 04-3E5004 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-/28.4 04-153504 

04-SOL-113-21.8/22.2 04-0G7504 

04-SOL-128-.7/.7 04-1E4004 

04-SOL-680-/13.1 04-3G6504 

04-SON-1-21.7/0 04-4S1604 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-1-34.5/0 04-4S6204 

04-SON-12-9.6/0 04-1A2904 

04-SON-12-32.7/33 04-3A3304 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-20.7/20.7 04-245444 

04-SON-101-25.0/29.3 04-3A23U4 

04-SON-116-41.8/44.7 04-283824 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

04-SON-128-1.2/1.3 04-3G1204 23
 

04-SON-128-2.4/2.4 04-1SS224 23
 

04-SON-128-5.4/0 04-2S9414 23
 

04-SON-128-17.1/24.7 04-4A8824 23
 

Statement of Ongoing Contracts - Federal Aid 

04
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $170,891,477


FEDERAL AID (PRIMARY) $49,305,326


FEDERAL AID (SECONDARY) $102,714,525


STATE HIGHWAY $4,882,898,211


STORM DAMAGE REPAIR $6,358,725


 $688,431,863


 $5,900,600,127


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $21,662,486
 

Work Comp 

$126,680,656


 $49,480,953


 $87,132,151


 $4,584,178,516


 $6,274,383


 $478,972,362


 $5,332,719,021
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period:  $21,662,486 


	04

