
 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

04District 

04-ALA-13-6.4/8.3 

Fed Aid 
Pgm Code 

04-2707A4 

Contract 

STPL-6204-(063)E 

--()

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN OAKLAND FROM 

JOAQUIN MILLER ROAD OVERCROSSING TO 

MORAGA AVENUE UNDERCROSSING 

Description 

HIGHWAY PLANTING 

Type Of Work 

JJ NGUYEN, INC 

Contractor 

SAN JOSE, CA 95127 

3172 SALEM DR. 

JOHN HOLLIS 

Resident 
Engineer 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 

$364,626

Bid + CCOs

 $285,077

Comp To date

 $5,670

This Month 

10/12/07 

Awarded 

11/14/07 

Approved 

11/07/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

MessageAccepted 

HA25 WPCP 
UNSAT 

04-ALA-13-9.7/9.7 

HE14 

04-294924 
ARRA-P024-(031)L 

P02-4 03-()

--() 

SWPPP 

AT THE ROUTE 13/ROUTE 24 CONNECTOR IN 

ALAMEDA COUNTY 

REALIGN WESTBOUND ROUTE 24 

R G W CONSTRUCTION INC 

LIVERMORE CA 94551 

(925)606-2400 

P O BOX 2910 

$2,429,933
 $0
 $0

12/22/09 
01/14/10 

0%

 0%

04-ALA-24-5.1/6.2 

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P

6204- 083-() 

SWPPP 

IN ALAMEDA AND CONTRA COSTA COUNTIES 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 

TUTOR-SALIBA CORPORATION 

SYLMAR, CA 91342 

15901 OLDEN STREET 

TSIGELMAN, IGOR 

(925)602-9004 

2727 SYSTRON DRIVE, 

STE 150 

CONCORD, CA 94521 

$215,226,175
 $233,000
 $233,000

11/10/09 
11/19/09 
09/28/13 

3%

 0%

04-ALA-24-5.4/5.4 

HE14 

04-294934 
ARRA-P024-(032)L 

P02-4 03-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND AT KAY 

OVERCROSSING 

WIDENING OF ROADWAY 

GHILOTTI BROS INC 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

$311,412
 $0
 $0

12/23/09 
01/26/10 

0%

 0%

04-ALA-24-5.9/6.2 

HM3H 

04-1A4604 

WPCP 

IN ALAMEDA AND CONTRA COSTA COUNTIES 

ON ROUTE 24 AT THE CALDECOTT TUNNEL 

AND ON ROUTE 260 AT THE POSEY WEBSTER 

STREET TUBES 

UPGRADE VENTILATION SYSTEMS 

TABER CONSTRUCTION, INC 

MARTINEZ, CA 94553 

P. O. BOX 1309 

CARTY RODOLFO 

(510)377-4139 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$2,514,071
 $2,417,669

 $5,068

02/27/09 
03/10/09 
02/04/10 

97%

 96%

04-ALA-24-5.9/6.2 
04-265504 

IN ALAMEDA AND CONTRA COSTA COUNTIES 

IN AND NEAR THE CITY OF OAKLAND AT 

THE CALDECOTT TUNNEL. 

UPGRADE AM FM REBROADCAST SYSTEM 

AMLAND CORP 

SAN JOSE, CA 95122 

1401 FELIPE AVE 

DUAN, FRANK 

(510)231-7139

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$782,025 
$665,230 
$51,329 

04/20/09 
05/13/09 
05/26/10 

48% 

85% 

HB4N WPCP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY IN OAKLAND FROM 1.6 MCM CONSTRUCTION, INC GHAFGHAZI, BEN $194,016,053 07/16/07 100%
04-0120L4 KM WEST OF THE TOLL PLAZA TO 0.3 KM 

WEST OF THE TOLL PLAZA 

CONSTRUCT BRIDGE AND ROADWAY 
NORTH HIGHLAND, CA 95660 

P.O. BOX 620 

(510)867-6181 

345 BURMA ROAD 

OAKLAND, CA 94607 

$187,455,262
 $1,517,423

08/07/07 
06/11/10 

97%

HA4S3 SWPPP 

04-ALA-84-4.9/5.9 IN ALAMEDA COUNTY IN NEWARK FROM PAVEX CONSTRUCTION DIVISION ALBANO FLORANTE $5,164,567 12/20/07 100%
04-444004 NEWARK BOULEVARD UNDERCROSSING TO 0.2 

KM WEST OF ROUTE 880/84 SEPARATION 

WIDEN HIGHWAY 
SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$5,112,434
 $0

01/29/08 
09/30/09 

100%

PLANT EST 

HB5 SWPPP 
(925)606-2038 SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. SCHNEIDER JOLIE $21,346,947 12/21/06 62%

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA, CA 95054 

715 COMSTOCK STREET 

(925)606-2032 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7673 

$20,732,282
 $0

01/10/07 
09/23/11 

96%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $144,488,244 08/28/07 54%
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD, CA 94544 

25050 SANTA CLARA ST. 

(510)670-7825 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$95,194,565
 $2,281,823

09/28/07 
08/08/11 

64%

HE11 SWPPP 

04-ALA-238-14.2/16.7 IN ALAMEDA COUNTY IN AND NEAR HAYWARD FCI CONSTRUCTORS, INC PATEL BHARAT $100,546,364 08/17/06 94%
04-249044 
STPL-6204-(057)N

--() 

AND SAN LEANDRO AT VARIOUS LOCATIONS 

WIDENING AND REHABILITATE 
BENICIA, CA 94510 

2100 GOODYEAR ROAD 

(510)780-1157 

21339 CABOT BLVD 

HAYWARD, CA 94545 

$99,177,725
 $117,542

09/05/06 
03/29/10 

99%

HE13 SWPPP 

04-ALA-580-1.4/3.9 IN ALAMEDA COUNTY NEAR LIVERMORE FROM PROFESSIONAL CONSTRUCTION SCHNEIDER, JOLIE $417,500 03/27/09 100% 

HM1 

04-1E4404 

WPCP 

GRANT LINE ROAD UNDERCROSSING TO 

STONECUT UNDERPASS EASTBOUND 

DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 

SERVICES 

CONCORD, CA 94520 

4070 NELSON AVE., SUITE A 

(510)377-4171

3049 INDEPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551-7671 

$515,891 
$0 

04/13/09 
01/28/10 
01/29/10 

100% 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

04District 

04-ALA-580-7.8/13.2 

Fed Aid 
Pgm Code 

04-290844 

Contract 

HPLU-6204-(070)L 

620-4 07-()

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN AND NEAR 

LIVERMORE FROM 0.4 KM EAST OF 

GREENVILLE ROAD OVERHEAD TO 0.4 KM 

EAST OF PORTOLA AVENUE OVERCROSSING 

Description 

WIDEN ROADWAY 

Type Of Work 

DESILA GATES CONSTRUCTION 

Contractor 

DUBLIN, CA 94568 

11555 DUBLIN BLVD 

BOUZAR, CYRUS 

Resident 
Engineer 

(925)606-2045 

$41,906,255

Bid + CCOs

 $38,755,800

Comp To date

 $628,056

This Month 

07/28/08 

Awarded 

08/28/08 

Approved 

02/28/10 

Est Comp
Accepted 

96%

%Time

 89%

% Work 
Message 

04-ALA-580-9.0/9 
04-3A9704 

IN ALAMEDA COUNTY ON ROUTE 580 

WESTBOUND IN LIVERMORE AT THE 

LIVERMORE WEIGH STATION 

IMPROVE WEIGH STATION 

KUDSK CONSTRUCTION, INC 

BERKELEY, CA 94710 

928 CARLETON STREET 

BOUZAR CYRUS 

(510)377-4171 

$698,170
 $443,055
 $75,520

07/09/09 
08/06/09 
04/05/10 

61%

 63%

HA42 WPCP 

04-ALA-580-13.1/14.9 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

PARDO, ROMMEL 

(510)715-7920 

3049 INDENPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551-7671 

$25,016,513
 $5,837,451
 $863,694

07/23/09 
08/12/09 
03/17/11 

17%

 23%

04-ALA-580-13.2/19.1 
04-290834 
HPLU-6204-(071)L

 620-4 07-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA, CA 95407 

GONZALEZ ALFONSO 

(925)606-2049 

246 GHILOTTI AVENUE 3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE, CA 94531 

$30,997,948
 $8,180,583
 $834,392

07/22/09 
08/05/09 
11/30/11 

18%

 26%

04-ALA-580-27.0/40.1 
04-0E7904 

IN ALAMEDA COUNTY ON ROUTE 580 AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 

PENHALL COMPANY 

SAN LEANDRO, CA 94577 

13750 CATALINA STREET 

LOI LAWRENCE 

(510)450-2476 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$901,026
 $839,602
 $115,448

02/27/09 
03/20/09 
12/04/10 

93%

 92%

HA21 WPCP 

04-ALA-680-3.3/6.4 
04-253794 

SWPPP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.2 

KM SOUTH OF GRIMMER BOULEVARD 

UNDERCROSSING TO 0.6 KM NORTH OF 

MISSION SAN JOSE SEPARATION 

WIDENING AND ROADWAY REHABILITATION 

BAY CITIS PAVING AND GRADING , 

INC 

CONCORD, CA 94524 

GREWAL SATINDER 

(510)668-4924

P O BOX 6227 
48499 MILMONT DRIVE 

FREMONT, CA 94538 

$34,848,133 
$29,632,420 

$126,557 

09/02/08 
09/19/08 
03/17/10 

80% 

86% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-6.4/12.5 IN ALAMED CO. AT VARIOUS LOCATIONS BAY CITIS PAVING & GRADING,INCGREWAL SATINDER $35,126,491 04/17/09 46%
04-4A5204 
HP21-6204-(073) 

--() 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 
CONCORD, CA 94524 

P O BOX 6227 

(510)668-4924 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$18,130,098
 $1,022,648

05/04/09 
07/19/10 

51%

WIDENING, ROADWAY REHABILITATION, 
SWPPP 

04-ALA-680-/303 IN SANTA CLARA AND ALAMEDA COUNTIES TOP GRADE CONSTRUCTION, INC MOGHADAM SIAVOSH $28,484,030 04/07/09 65%
04-253784 FROM 0.4 KM SOUTH OF ROUTE 237/680 

SEPARATION TO GRIMMER BOULEVARD 

UNDERCROSSING 
LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$20,506,617
 $1,129,828

04/30/09 
06/11/10 

71%

WIDEN BRIDGES AND ROADWAY 
SWPPP 

04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC BHARAT PATEL $50,792,177 08/20/09 6%
04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M

8801- 059-() 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 
BENICIA, CA 94510 

2100 GOODYEAR ROAD 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$624,249
 $242,692

09/15/09 
10/24/11 

1%

HA4S2 SWPPP 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $88,460,651 03/25/09 100%
04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND, CA 94607 

450 BURMA ROAD 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$12,749,455
 $378,823

04/20/09 
04/18/14 

14%

OVER RUN 

HA21 SWPPP 

HB4N 

04-ALA-5706-/0 IN ALAMEDA COUNTY IN FREMONT AT THE TABER CONSTRUCTION, INC COOPER, CHEE $3,483,406 10/08/08 97%
04-207774 FREMONT MAINTENANCE STATION 

EXPAND EXISTING MAINTENANCE STATION 
MARTINEZ, CA 

PO BOX 1309 

94553-7309 
(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$3,546,635
 $64,466

10/22/08 
01/28/10 

100%

SUSPENDED 

HA12 WPCP 

04-CC-80-.8/1.2 IN CONTRA COST COUNTY IN THE CITY OF TERNO ELECTRICAL CONSTRUCTORS DUAN FRANK $416,355 04/15/09 100% 
04-2A8904 RICHMOND ON ROUTE 80 AT CARLSON 

BOULEVARD UNDERCROSSING. 

INSTALL TRAFFIC SIGNALS 
BGNICIA, CA 4510 

2100 GOODYEAR RD. 

(510)231-7139

3401 GEGATTA BLVD. 

RICHMOND, CA 94804 

$119,862 
$30,294 

05/14/09 
02/15/10 

29% 

HB4N WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-80-3.4/3.8
 
04-2A0304
 

HA25 WPCP
 

04-CC-80-5.9/0
 
04-1A2504
 
ACBR-080 -(108)E
 

08-0 11-(8 E)A
 

M080- 110-(E)
 

HA21 SWPPP
 

04-CC-80-9.5/14.2
 
04-263724
 

HB5 SWPPP
 

04-CC-80-13.6/0
 
04-0130K4
 

HE2 WPCP
 

04-CC-680-24.2/24.8
 
04-0060C4
 

HE2 WPCP
 

04-MRN-1-2.6/2.6
 
04-3S5614
 
ER-4310-(004)E


--()
 

HA23 SWPPP
 

Description

Type Of Work
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM SOLANO AVENUE OVERCROSSING TO
 

MCBRYDE AVENUE OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM 0.2 MILE SOUTH TO 0.2 MILE
 

NORTH OF HILLTOP DRIVE OVERCROSSING
 

REPLACE BRIDGE
 

IN CONTRA COSTA COUNTY NEAR HERCULES
 

FROM 0.2 KM WEST OF ROUTE 80/4
 

SEPARATION TO 0.7 KM EAST OF CUMMINGS
 

SKYWAY OVERCROSSING
 

WIDEN FREEWAY AND BRIDGE
 

IN CONTRA COSTA AND SOLANO COUNTIES
 

AT CROCKETT AT THE ALFRED ZAMPA
 

MEMORIAL BRIDGE AND IN VALLEJO AT THE
 

CARQUINEZ BRIDGE TOLL P
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA & SOLANO COUNTIES, IN
 

MARTINEZ &BENICIA ON RTE680 FROM
 

MOCCOCO OVERHEAD TO 0.3 MILES S OF
 

BAYSHORE RD UNDERCROSSIN
 

REPLACEMENT PLANTING
 

IN MARIN COUNTY NEAR MILL VALLEY 0.2
 

MI NORTH OF WEST CALIFORNIA AVENUE
 

REPAIR DRAINAGE SYSTEM
 

Contractor 

WATKIN & BORTOLUSSI INC
 

77 LARKSPUR ST
 

SAN RAFAEL CA 94901 -4886
 

DISNEY CONSTRUCTION
 

580 CRESPI DRIVE,SUITE A6-134
 

PACIFICA, CA 94044
 

GHILOTTI BROS INC
 

525 JACOBY STREET
 

SAN RAFAEL CA 94901
 

(415)454-7011
 

Resident 
Engineer 

HOLLIS JOHN
 

3410 MANDELA PKWY
 

OAKLAND CA 94608
 

(510)450-3996
 

HATEFI, AMIR
 

3401 REGATTA BLVD
 

RICHMOND, CA
 

(510)231-7100
 

HATEFI, AMIR
 

2727 SYSTRON DRIVE,
 

STE. 150
 

CONCORD, CA 94518
 

(510)867-6034
 

P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM
 

999 TOWN & COUNTRY RD. 4TH FL
 3410 MANDELA PARKWY
 

ORANGE, CA 92868
 

J J NGUYEN INC
 

3172 SALEM DRIVE
 

SAN JOSE CA 95127
 

(408)259-7982
 

GORDON N BALL
 

333 CAMILLE AVENUE
 

ALAMO, CA 94507
 

OAKLAND, CA 94608
 

(510)450-2450
 

RUSSELL, STEVE
 

756 WEST FRANCISCO
 

BLVD
 

SAN RAFAEL, CA 94903
 

(510)774-6297


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$169,019 03/17/08 47%

 $96,462 04/23/08
 

57%

$3,300 02/20/11
 

$5,576,475 07/03/08 0%

 $5,496,082 08/06/08
 

0%

$188,940 10/01/10
 

PLANT EST
 

SATIS
 

$20,404,616 10/22/09 0%

 $278,531 11/17/09
 

1%

$125,140 12/01/11
 

$365,553 04/08/08 0%

 $275,529 04/28/08
 

0%

$3,486 03/08/12
 

PLANT EST
 

SATIS
 

$848,677 12/21/09 0%

 $0 01/26/10
 

0%

$0


 $359,815 08/04/09 60%
 
$330,286 08/17/09
 

92%

$5,530 02/01/10
 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $52,395,512 07/17/07 100%
04-226144 
ACST-Q101-(127)E 

Q1-01 1-(7EC)M 

6204- 043-() 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL, CA 94901 

$51,120,807
 $1,075,889

08/15/07 
04/30/10 

92%

HB5 SWPPP 

04-MRN-580-3.0/5 IN MARIN COUNTY IN SAN RAFAEL ON GHILOTTI CONSTRUCTION CO INC MAHALLATI, SHAMS $9,425,537 11/04/09 0%
04-4A1404 ROUTE 580 AND ON ROUTE 101 

MODIFY INTERCHANGE 

$11,290
 $11,290

11/24/09 
10/04/10 

0%

(415)246-8765 

HE13 SWPPP 

04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

KROEGER JOINT VENTURE 

77 LARKSPUR ST. 
3410 MANDELA PKWY 

OAKLAND, CA 

$465,831
 $4,350

02/23/07 
04/18/11 

0%

HE14 SWPPP 

REDWOOD ROAD 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

(510)460-3996 PLANT EST 

SATIS 

04-NAP-121-.3/2.1 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC RON SANGALANG $7,051,007 12/10/08 70%
04-444214 
ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 
PETALUMA, CA 94955 

431 PAYRAN STREET 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD, CA 94534 

$3,777,956
 $349,554

12/30/08 
01/14/10 

53%

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 JASON GRIFFON NORTH BAY RON SANGALANG $547,114 09/30/09 0%

HA23 

04-2S3704 
ER-37B4-(004)E

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

CONSTRUCTION, INC 

PETALUMA, CA 94955-6004 

P O BOX 6004 

(707)429-6220 

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD, CA 94534 

$17,058
 $17,058

10/22/09 
09/08/10 

3%

04-SCL-9-6.9/11.5 IN SANTA CLARA COUNTY IN SARATOGA, CALIFORNIA PAVEMENT NGUYEN, HUNG $712,193 06/02/09 16% 
04-1E1204 MONTE SERENO AND LOS GATOS FROM 0.2 

MILES NORTH OF SARATOGA CREEK BRIDGE 

MAINTENANCE COMPANY, INC 

9390 ELDER CREEK RD. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$16,877 
$0 

07/09/09 
06/30/10 

2% 

TO ROUTE 17 

RESURFACE ROAD WITH MICRO SURFACING 
SACRAMENTO, CA 95829 

(408)254-5847

HM1 WPCP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-9-/.5 IN SANTA CLARA COUNTY AT VARIOUS PENHALL COMPANY MALONZO, GENE EARL D $910,524 01/21/09 100%
04-0E7604 LOCATIONS 

TREAT BRIDGE DECKS 
SAN LEANDRO, CA 94577 

13750 CATALINA STREET 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$795,102
 $0

02/10/09 
01/21/10 
01/29/10 

100%

HM1 WPCP 
(510)385-7206 

04-SCL-82-/25.9 IN SANTA CLARA,SAN MATEO COUNTIES ON CONTRACTORS CHEMICAL, INC TAROKH, CASEY $982,153 03/11/09 71%
04-0E7404 VARIOUS ROUTES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
HAYWARD, CA 94545 

3130 DEPOST ROAD 

(408)254-5826 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$187,466
 $0

04/20/09 
03/03/10 

19%

HA21 WPCP 

04-SCL-85-20.0/22 IN SANTA CLARA COUNTY IN SUNNYVALE AMLAND BRIAN MACKLE $1,785,182 04/06/06 0%
04-165944 AND MOUNTAIN VIEW FROM 0.25 KM NORTH 

OF FREMONT AVENUE UNDERCROSSING TO 

0.5 KM NORTH OF ROUTE 
SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(510)385-6991 

1007 KNOX AVE 

SAN JOSE CA 95122 

$1,611,001
 $7,800

04/21/06 
04/28/10 

0%

PLANT EST 

HA25 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-SCL-85-22.0/23.6 IN SANTA CLARA COUNTY IN MOUNTAIN WATKINS & BORTOLUSSI FORSTER BRAIN MACKLE $3,340,476 09/08/06 0%
04-0A1304 VIEW AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

AND KROEGER LANDSCAPE JOINT 

VENTURE 
1007 KNOX AVE 

SAN JOSE, CA 95122 

$2,965,946
 $13,182

09/22/06 
04/27/11 

0%

77 LARKSPUR STREET (510)385-6991 PLANT EST 

HA25 SWPPP SAN RAFAEL, CA 94901 
SATIS 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI BRIAN MACKLE $567,186 01/30/09 0%
04-0A2714 
STPL-6204-(067)E 

--() 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$400,580
 $3,900

02/23/09 
09/26/12 

0%

PLANT EST 

HE14 WPCP 
SATIS 

04-SCL-101-17.8/21.2 IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC LOWE THOMAS K. $202,012 05/31/07 100% 
04-0E4304 SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

SCHELLER AVENUE UNDERCROSSING 
MOUNTAIN VIEW, CA 94043 

2211 OLD MIDDLE FIELD WAY 

(408)254-5816

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$194,236 
$0 

07/16/07 
11/27/07 

100% 

CRACK SEALING 
HM1 WPCP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 04 

04-SCL-101-27.6/40.2 

Fed Aid 

HA22 

Pgm Code 

04-0C9014 

Contract 

ACNH-Q101-(157)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY ON ROUTE 101 IN 

SAN JOSE FROM 0.6 MILE NORTH OF 

SILICON VALLEY BOULEVARD TO GUADALUPE 

RIVER BRIDGE 

Description 

REHABILITATE PAVEMENT 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

Resident 
Engineer 

$23,919,530

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/12/09 

Awarded 

12/02/09 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-SCL-101-28.4/51.8 

HB4N 

04-151374 
STP-X085-(046)E 

--() 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

ROYAL ELECTRIC COMPANY 

SACRAMENTO CA 95828 

(916)226-2100 

8481 CARBIDE COURT 

$784,900
 $0
 $0

01/04/10 
01/25/10 

0%

 0%

04-SCL-130-1.3/0 
04-0E7304 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK 

AMLAND CORP 

SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

$668,374
 $0
 $0

02/03/09 
02/23/09 

0%

 0%

HM3 WPCP 

(408)929-3949 

04-SCL-152-6.1/6.7 

HA21 

04-448804 
ACST-P152-(072)E 

CBP1-52 0-(2ER)S

P152- 072-() 

SWPPP 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.4 KM WEST OF UVAS CREEK BRIDGE TO 

0.5 KM EAST OF UVAS CREEK BRIDGE 

REPLACE BRIDGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

NILESH PANDYA 

(408)232-0224 

2210 OTOOLE AVE 

SAN JOSE, CA 95131 

$6,246,781
 $3,554,921
 $174,811

11/25/08 
12/12/08 
03/30/10 

41%

 57%

04-SCL-152-13.8/14.8 

HB1 

04-2A0504 
ACHS-P152-(073)E 

P1-52 0-(3E) 

--() 

WPCP 

IN SANTA CLARA COUNTY NEAR GILROY 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

AVENUE 

CONSTRUCT LEFT TURN POCKET 

TOP GRADE CONSTRUCTION INC 

LIVERMORE CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

$812,896
 $0
 $0

01/07/10 
01/26/10 

0%

 0%

04-SCL-237-5.3/5.7 
04-2332F4 

IN SANTA CLARA COUNTY IN SAN JOSE 

FROM CALABAZAS CREEK TO SAN TOMAS 

QUINO CREEK 

WETLAND MITIGATION 

CIMARRON, INC 

OAKDALE, CA 95361 

10554 RODDEN ROAD 

LOWE K. THOMAS 

(408)254-5816

1007 KNOX AVE. 

SAN JOSE,CA 95122 

$400,227 
$400,171 

$1,210 

09/28/06 
10/05/06 
05/21/10 

0% 

0% 

PLANT EST 

HE13 SWPPP 
SATIS 

HE13 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 9 

Statement of Ongoing Contracts as of 01/20/10	
02/03/10 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-SCL-280-5.1/7.8 IN SANTA CLARA CO FROM CYPRESS AVENUE RGW CONSTRUCTION, INC MOAID LAYMOUN $7,642,013 06/19/09 100%

04-272024 $6,952,581 07/16/09
PEDESTRIAN OVERCROSSING TO TANTAU P.O. BOX 2910
 1007 KNOX AVENUE	 88%

SARR-2801-(119)E	 $305,419 06/24/10


AVENUE OVERCROSSING SAN JOSE, CA 95122

28-01 1-(9E) LIVERMORE, CA 94551


REHABILITATE ROADWAY (408)254-5838

--()
 

HA22 SWPPP
 

04-SCL-5736-/0	 IN SANTA CLARA COUNTY IN SAN JOSE WATKINS & BORTOLUSSI BRIAN MACKLE $313,530 07/18/07 0%


NORTH OF MONTEREY ROAD AND BERNAL 77 LARKSPUR STREET
04-1247A4	 $290,373 08/09/07
1007 KNOX AVENUE	 0%

$1,300 01/11/11


ROAD INTERSECTION	 SAN JOSE, CA 95122

SAN RAFAEL, CA 94901


PLANTING AND IRRIGATION	 (510)385-6991 PLANT EST
 

SATIS

HA12 WPCP
 

04-SF-1-.6/5.9	 IN THE CITY AND COUNTY OF SAN W BRADLEY ELECTRIC DUAN FRANK $3,977,961 08/01/08 100%


FRANCISCO FROM JUNIPERO SERRA 90 HILL RD.
04-162524	 $3,904,324 08/15/08
3401 REGATTA BLVD.	 92%

ACST-P001-(537)E	 $58,031 03/23/10


BOULEVARD TO CALIFORNIA STREET RICHMOND, CA 94804

P0-01 5-(7E) NAVATO, CA 94945


MODIFY TRAFFIC SIGNALS (510)385-7161 OVER RUN

--()
 

HB4 HB4 WPCP
 

04-SF-35-1.7/0	 IN THE CITY AND COUNTY OF SAN W. BRADLEY ELECTRIC (WBE) DUAN, FRANK $213,429 06/29/09 83%


FRANCISCO AT ZOO ROAD AND LAKE MERCED 90 HILL ROAD
04-1A4304	 $176,374 07/07/09
3401 REGATTA BLVD	 74%

STPL-8934-(120)H	  $0 02/03/10


BOULEVARD INTERSECTION RICHMOND, CA 94804

593-4 12-() NOVATO, CA 94945


INSTALL TRAFFIC SIGNALS (510)231-7139

--()
 

HB1 WPCP
 

04-SF-80-4.5/5.7	 IN SAN FRANCISCO, SAN MATEO, SANTA AMLAND BORRAYO, SALVADOR $698,464 06/08/09 23%


CRUZ AND SANTA CLARA COUNTIES AT 3168 KNOGHT BRIDGE ROAD
04-1E5804	 $474,706 07/16/09
1007 KNOX AVE.	 68%

$474,706 04/28/10


VARIOUS LOCATIONS	 SAN JOSE, CA 95122

SAN JOSE, CA 95132


MODIFY CHANGEABLE MESSAGE SIGNS	 (510)377-4186
 

HM4 WPCP
 

04-SF-80-4.6/5	 IN THE CITY AND COUNTY OF SAN COAST CONSTRUCTION, INC HUPE, JEFF $290,350 06/01/09 96%
 

FRANCISCO AT BAYSHORE VIADUCT 4460 REDWOOD HWY SUITE 16
04-1E3704	 $305,155 06/24/09
280 BEALE STREET	 99%

$648 01/31/10


TRANSVERSE JOINT SEAL REPAIR SAN FRANCISCO, CA 94105

SAN RAFAEL, CA 94903
 

(510)867-6726


HM3 WPCP
 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

04District 

04-SF-80-7.8/8.2 

Fed Aid 

HA4S3 

Pgm Code 

04-0120R4 

Contract 

ACBR-080 -(097)N 

08-0 10-(7N)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT YERBA BUENA ISLAND 

Description 

CONSTRUCT SOUTH DETOUR 

Type Of Work 

C.C. MYERS, INC 

Contractor 

SAN FRANCISCO, CA 94130 

55 MACALLA ROAD 

CASEY, BILL 

Resident 
Engineer 

(510)622-4209 

325 BURMA ROAD 

OAKLAND, CA 94607 

$458,091,371

Bid + CCOs

 $426,236,494

Comp To date

 $6,102,396

This Month 

03/10/04 

Awarded 

03/25/04 

Approved 

12/10/10 

Est Comp
Accepted 

78%

%Time

 93%

% Work 
Message 

04-SF-80-8.2/8.7 

HA4S3 

04-0120F4 

SWPPP 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE FLOUR 

ENTERPRISES INC JOINT VENTURE 

CORAPOLIS, PA 15108 

PURSELL, GARY 

(510)622-5660 

1000 AMERICAN BRIDGE WAY 
333 BURMA ROAD 

OAKLAND, CA 94607 

$1,581,628,750
 $769,895,720
 $36,737,172

04/18/06 
05/03/06 
10/24/13 

49%

 49%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N 

X0-75 0-(7N) 

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC 

RANCHO CARDOVA, CA 95742 

3286 FITZGERALD ROAD 

NG, JONATHAN 

(415)356-6628 

$48,400,000
 $384,183
 $384,183

10/23/09 
11/24/09 
12/15/11 

3%

 1%

04-SM-1-36.5/38.2 

HE14 

04-1123G4 
ER-1187-(009)E 

--() 

SWPPP 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

SONOMA, CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,757,991
 $1,450,237

 $9,957

08/29/05 
09/09/05 
03/19/12 

64%

 83%

04-SM-1-37.6/0 
04-2S6204 
ER-35M3-(004)E 

--()

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 

JJ NGUYEN, INC 

SAN JOSE, CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$167,911
 $750

 $0

06/15/09 
07/28/09 
12/28/10 

4%

 0%

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E

 11-87 0-(1EE)R 

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT PACIFIC COMPANY 

CONCORD CA 94520-5322 

5000 MARSH DRIVE 

MUENCH JOHN 

(510)325-7405

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$290,705,926 
$157,786,188 

$0 

12/13/06 
01/03/07 
04/23/12 

65% 

54% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-1-39.6/40.1 DAVID, JOSEIN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN $1,115,034 03/09/09 0%

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA, CA 94044 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 
LODI, CA 95242 

5400 WEST HIGHWAY 12 $517,947
 $63,391

03/20/09 
05/27/15 

0%

PLANT EST 

SATIS 

04-SM-1-43.2/48.6 WASHINGTON, MARCUSIN SAN MATEO AND SAN FRANCISCO DESILVA GATES CONSTRUCTION $10,716,666 08/19/08 0%

HA27 

04-270844 
ACST-P307-(058)E 

H P3-0720-(8E) 

--() 

SWPPP 

(415)356-6512 

280 BEALE STREET 

SAN FRANCISCO, CA 94105 

COUNTIES AT VARIOUS LOCATIONS 

REPLACE EXISTING MEDIAN BARRIER 
DUBLIN, CA 94568 

P.O. BOX 2909 $11,476,042
 $20,691

09/08/08 
03/31/10 

0%

PLANT EST 

SATIS 

04-SM-1-47.8/48.4 HUPE, JEFFREYIN SAN MATEO COUNTY IN DALY CITY AT BAY LINE CUTTING & CORING,INC $465,626 12/10/08 58%
04-1E0404 

(415)356-6465 

280 BEALE STREET 

SAN FRANCISCO, CA 94105 

ROUTE 1/280 SEPARATION AND AT 

JUNIPERO SERRA BOULEVARD 

OVERCROSSING. 
OAKLAND, CA 94608 

1033 YERBA BUENA AVE. $435,898
 $0

01/20/09 
01/22/10 

92%

PLACE POLYESTER CONCRETE ON DECK 
HM3 WPCP 

04-SM-84-13.8/13.8 TAROKH, CASEYIN SAN MATEO COUNTY NEAR SKY LONDA AT AIS CONSTRUCTION COMPANY $392,584 07/20/09 100%
04-3S6724 
ER-43I4-(004)E 

--() 
(408)254-5826 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

POST MILE 13.8 AND AT POST MILE 16.4 

STORM DAMAGE REPAIR 
CARPINTERIA, CA 93013 

6420 VIA REAL, SUITE 6 $392,584
 $0

07/31/09 
12/08/09 

100%

HA23 WPCP 

04-SM-92-13.4/13.4 FRED BOOSHEHRIIN SAN MATEO COUNTY IN FOSTER CITY PROVEN MANAGEMENT, INC $2,681,315 12/05/05 0%
04-1A0204 
ACNH-P092-(035)E

--() 
(650)855-7777 

2350 PAGE MILL DD. 

PALO ALTO, CA 94304 

AND SAN MATEO AT EAST 3RD AVENUE AND 

MARINERS ISLAND BOULEVARD 

PLANTING AND IRRIGATION 

$2,703,437
 $6,746

12/21/05 
11/30/10 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

04-SM-101-3.1/0 TRUONG, HENRYIN SAN MATEO COUNTY IN MENLO PARK AT HARRIS ELECTRIC $157,973 05/20/09 48% 
04-3A1104 

(510)670-7844

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

HENDERSON PUMPING STATION. 

INSTALL A STANDBY GENERATOR 
DUBLIN, CA 94568 

6681 SIERRA LANE SUITE A $157,973 
$20,225 

06/24/09 
03/30/10 

100% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-3.5/11 IN SAN MATEO COUNTY FROM 0.2 KM J. J. NGUYEN BRIAN MACKLE $129,280 12/21/07 100%
04-235764 SOUTH OF ROUTE 84/101 SEPARATION TO 

0.2 KM SOUTH OF HILLSDALE BOULEVARD 

OVERCROSSING 
SAN JOSE, CA 95122 

3172 SALEM DRIVE 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$130,848
 $0

01/09/08 
01/28/10 
01/28/10 

100%

ESTABLISH EXISTING PLANTING 
HA22 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

--()

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P.O.BOX 2910 

(650)333-4036 

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189
 $0

03/02/01 
09/20/05 

100%

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DESILVA GATES-BROSAMER J.V. SHOKROLLAH MO $128,746,369 02/23/07 84%
04-264204 
HPLU-6204-(060)L 

620-4 06-()

--() 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
DUBLIN CA 94568 

PO BOX 2909 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$120,197,799
 $644,502

03/16/07 
06/29/10 

92%

HB4N SWPPP 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,295,770 07/20/09 40%
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND, CA 

P.O. BOX 7227 

(408)254-5823 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$18,950
 $0

08/04/09 
12/15/10 

1%

SUSPENDED 

SWPPP 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,705,000 07/23/09 30%
04-0A9204 
ACIM-2801-(117)E 

--() 

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS, CA 95650 

P O BOX 367 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$115,031
 $9,204

08/12/09 
10/12/10 

4%

HA26 SWPPP 

04-SM-280-20.0/21.3 IN SAN MATEO COUNTY ON ROUTES 280 AND TRUESDELL CORPORATION OF KOOS, CHARLES $208,208 12/15/09 0% 
04-1E4204 380 AT VARIOUS LOCATIONS (5 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

CALIFORNIA, INC 

1310 W. 23ND. STREET 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$0 
$0 

01/06/10 
06/18/10 

0% 

TEMPE, AZ 85282 
(408)254-5848 SUSPENDED 

HM3 WPCP 



   

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

District 04 

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

Resident 
EngineerContractor 

BAY LINE CUTTING & CORING, INCHUPE, JEFFREY
 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SM-280-23.1/27.2
 
04-0E5404
 

HM3 WPCP
 

04-SM-280-/27.4
 
04-150474
 
SARR-2801-(122)E
 

28-01 1-(2E)


--()
 

HB4N WPCP
 

04-SM-380-5.0/6.3
 
04-294624
 
IM- -( )P
 

X08-1 02-(E)


--()
 

HA25 SWPPP
 

04-SOL-12-7.9/20.6
 
04-0T10U4
 
ACST-P012-(100)E


 P0-12 1-(0E)
 

--()
 

HA22 SWPPP
 

04-SOL-29-/6
 
04-1E5404
 

HM1 WPCP
 

04-SOL-37-7.2/0
 
04-0G0004
 

HB34 WPCP
 

Description

Type Of Work
 

IN SAN MATEO COUNTY IN DALY CITY AT
 

KING DRIVE UNDERCROSSING AND AT
 

JUNIPERO SERRA RAMP OVERCROSSING
 

PLACE POLYESTER CONCRETE OVERLAY
 

IN SAN MATEO COUNTY AT VARIOUS
 

LOCATIONS FROM SANTA CLARA COUNTY
 

LINE TO SAN FRANCISCO COUNTY LINE
 

INSTALL TRAFFIC MANAGEMENT SYSTEM
 

IN SAN MATEO COUNTY IN SAN BRUNO AT
 

VARIOUS LOCATIONS
 

PLANTING AND IRRIGATION
 

IN SOLANO COUNTY NEAR SUISUN CITY
 

FROM 1.1 KM EAST OF WALTERS ROAD TO
 

CURRIE ROAD.
 

REHABILITATE ROADWAY AND WIDENING
 

IN SOLANO COUNTY IN VALLEJO FROM
 

ROUTE 80/29 SEPARATION TO NAPA COUNTY
 

LINE
 

PLACE RUBBERIZED HOT MIX ASPHALT
 

IN SOLANO COUNTY ON ROUTE 37 AT THE
 

WALNUT AVENUE OVERCROSSING
 

ROADSIDE ENHANCEMENT
 

1033 YERBA BUENA AVE.
 

OAKLAND, CA 94608
 

STEINY AND CONPANY, INC
 

27 SHERIDAN STREET
 

VALLEJO, CA 94590
 

WATKIN & BORTOLUSSI/FORSTER &
 

KROEGER JOINT VENTURE
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901-4886
 

RGW CONSTRUCTION, INC
 

550 GREEN VILLE ROAD
 

LIVERMORE, CA 94550
 

BAY CITIES PAVING & GRADING,
 

INC
 

55 SANTA CLARA AVE STE 145
 

OAKLAND, CA 94610
 

WATKIN & BORTOLUSSI, INC
 

280 REALE STREET
 

SAN FRANCISCO, CA 94105
 

(415)356-6465
 

TRUONG, HENRY
 

1007 KNOX AVE.
 

SAN JOSE, CA 95122
 

(510)670-7844
 

DAVID BARTEL
 

3410 MANDELA PKWY
 

OAKLAND,CA 94608
 

(510)385-6755
 

BUTTERS, CARL
 

2320 COURAGE DRIVE
 

SUITE 106
 

FAIRFIELD, CA 94534
 

(707)428-2060
 

CHANGIZI, DAVE
 

370 CHADBOURN ROAD
 

STE. A
 

FAIRFIELD, CA 94534
 

(707)975-8089
 

HANSON, JIM
 

3410 MANDELA PARKWAY
 

OAKLAND, CA 94608
 

(510)450-2450


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$576,290

 $445,153


 $0


 $918,172

 $7,499

 $7,499


 $2,021,087

 $1,744,772


 $58,590


 $20,953,887

 $10,141,920


 $137,950


 $2,982,084

 $2,781,240


 $0


 $132,200
 
$82,448
 
$1,134
 

12/15/08
 
01/20/09
 
01/12/10
 

09/08/09
 
09/17/09
 
12/24/10
 

08/14/06
 
08/28/06
 
09/07/10
 

%Time
% Work 

Message 

38%


 74%


 8%


 1%


 0%


 0%


PLANT EST
 

UNSAT
 

12/17/08 42%

01/05/09
 

48%

03/31/11
 

05/07/09 88%

05/21/09
 

93%

12/30/09
 

06/01/09 0%
 
06/12/09
 

0%

02/07/13
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SOL-37-8.0/10.5 IN SOLANO COUNTY IN VALLEJO AT WATKINS & BORTOLUSSI, INC HANSON, JIM $494,390 10/23/06 0%
04-0T14F4 VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR ST. 

(510)450-2450 

3410 MANDELA PARKWY 

OAKLAND, CA 94609 

$428,152
 $3,602

10/31/06 
11/19/10 

0%

PLANT EST 

HE14 WPCP 
SATIS 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,107,095 08/11/09 15%
04-299004 
ACIM-0802-(350)E 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

$487,424
 $186,240

08/26/09 
12/02/11 

16%

--() NOVATO, CA 94949 
FAIRFIELD, CA 94533 

HA26 SWPPP 
(707)428-2029 

04-SOL-80-8.1/12.9 IN SOLANO COUNTY IN VALLEJO AND GHILOTTI BROS DARIN KISHIYAMA $21,510,123 06/20/08 0%
04-2409U4 
ACIM- 080-(354)E 

FAIRFIELD FROM AMERICAN CANYON ROAD 

OVERCROSSING TO GREEN VALLEY CREEK 

5199 FULTON DRIVE SUITE E 370 CHADBOURNE ROAD, 

SUITE A 

$21,530,708
 $116,544

07/21/08 
06/14/11 

0%

--()
WIDEN FREEWAY AND BRIDGES 

FAIRFIELD, CA 94534 
FAIRFIELD, CA 94534 PLANT EST 

HA22 SWPPP 
(707)436-2210 SATIS 

04-SOL-80-11.4/20.1 IN SOLANO COUNTY IN FAIRFIELD FROM O C JONES & SONS, INC MERCADO, MARTIN $28,029,936 06/04/08 100%

HB5 

04-0A5314 
HPLU-6204-(066)E 

62-04 0-(6E)

--() 

SWPPP 

RED TOP ROAD TO 1.4 KM EAST OF AIR 

BASE PARKWAY 

CONSTRUCT HOV LANES 
BERKELEY, CA 94510 

1520 FOURTH ST. 

(707)428-2196 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$27,092,171
 $0

06/24/08 
12/22/09 

100%

COMPLETED 
12/23/09 

04-SOL-80-14.4/0 IN SOLANO COUNTY NEAR FAIRFIELD AT SEC CONSTRUCTION DUAN, FRANK $299,510 08/04/09 35%
04-4A4504 THE CORDELIA TRUCK INSPECTION 

FACILITY 

P. O. BOX 3329 $22,478
 $9,879

08/20/09 
06/15/10 

8%

REPLACE WEIGH SCALES 
YUBA CITY, CA 95992 

(510)231-7139 

HA42 WPCP 

04-SOL-80-15.4/20.1 IN SOLANO COUNTY IN FAIRFIELD FROM TOP GRADE CONSTRUCTION, INC DARIN KISHIYAMA $14,766,389 04/21/09 78% 
04-4C15U4 
SARR-0802-(356)E 

0.4 MILE WEST OF ROUTE 80/12 

SEPARATION TO 0.9 MILE EAST OF AIR 

50 CONTRACTORS STREET 370 CHADBOURNE ROAD, 

SUITE A 

$11,665,888 
$15,968 

04/28/09 
12/11/10 

79% 

HA22 

08-02 3-(6E) 

--() 

SWPPP 

BASE PARKWAY OVERCROSSING 

ASPHALT CONCRETE OVERLAY 

LIVERMORE, CA 94551 

(707)436-2210

FAIRFIELD, CA 94534 SUSPENDED 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 04 

04-SON-1-/58.5 

Fed Aid 

HA4 

Pgm Code 

04-0A9114 

Contract 

ACHS-P907-(035)E 

PGP9-07 0-(5E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY AT VARIOUS LOCATIONS 

Description 

REPLACE METAL BEAM GURAD RAIL 

Type Of Work 

CENTRAL FENCE COMPANY 

Contractor 

SACRAMENTO, CA 95822 

148 OTTO CIRCLE 

HISLOP, SCOTT 

Resident 
Engineer 

(707)576-3482 

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,007,495

Bid + CCOs

 $586,013

Comp To date

 $237,189

This Month 

08/17/09 

Awarded 

09/15/09 

Approved 

03/12/10 

Est Comp
Accepted 

59%

%Time

 58%

% Work 
Message 

04-SON-12-9.2/11 

HA22 

04-4C3704 

WPCP 

IN SONOMA COUNTY IN SEBASTOPOL AND 

SANTA ROSA FROM ROUTE 116 TO LLANO 

ROAD 

ASPHALT CONCRETE SURFACING 

M B SERVICES 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

$507,840
 $0
 $0

05/11/09 
05/22/09 

0%

 0%

04-SON-12-16.2/39 

HA4 

04-0A9134 
ACHS-P097-(037)E 

PGP0-97 0-(7E)

--() 

WPCP 

IN SONOMA COUNTY AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GURAD RAIL 

APEX FENCE COMPANY, INC 

ANDERSON, CA 96007 

19896 ALEXANDER AVE. 

HISLOP, SCOTT 

(707)576-3482 

4030 OCCIDENTAL RD. 

SUITE A 

SANTA ROSA, CA 95401 

$621,678
 $351,664
 $31,389

08/17/09 
09/10/09 
03/29/10 

45%

 54%

04-SON-12-21.7/29.6 

HM1 

04-1E5304 

WPCP 

IN SONOMA COUNTY NEAR SANTA ROSA FROM 

0.3 MILE EAST OF SANTA ROSA CREEK 

BRIDGE TO 0.2 MILE EAST OF CALABAZAS 

CREEK BRIDGE 

ASPHALT CONCRETE RESURFACING 

GHILOTTI CONSTRUCTION CO. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

VALEH, SYD 

(707)385-6899 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$2,784,515
 $2,603,357

 $0

04/02/09 
04/20/09 
01/15/10 
01/29/10 

100%

 100%

04-SON-12-29.7/30.9 

HA22 

04-219864 
ACST-P012-(101)E 

P0-12 1-(1E) 

--() 

SWPPP 

IN SONOMA COUNTY NEAR GLEN ELLEN FROM 

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM 

EAST OF ARNOLD DRIVE 

REALIGN ROADWAY 

GHILOTTI CONSTRUCTION, INC 

SANTA ROSA, CA 95401 

246 GHILOTTI AVE 

MONEMZADEH FAROKH 

(707)769-5679

1009 CLEGG COURT 

PETALUMA, CA 94954 

$2,287,570
 $2,320,284

 $65,620

11/26/08 
12/12/08 
04/27/10 

72%

 98%

04-SON-101-8.9/13.9 

HB5 

04-0A18U4 

SWPPP 

IN SONOMA COUNTY IN AND NEAR COTATI 

AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 

WIDEN HIGHWAY AND BRIDGE 

NORTH BAY CONSTRUCTION INC 

PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

$48,756,304 
$0 
$0 

12/23/09 
01/06/10 

0% 

0% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-13.6/23.1 
04-272434 

IN SONOMA COUNTY IN AND NEAR 

PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 

ROHNERT MCGUIRE HESTER 

OAKLAND, CA 94603 

9009 RAILROAD AVENUE 

DAIVD BARTEL 

(510)385-6755 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$2,378,218
 $1,990,906

 $9,720

09/10/07 
10/04/07 
12/02/11 

0%

 0%

PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 
04-129654 

IN SONOMA COUNTY IN ROHNERT PARK FROM 

ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 

GHILOTTI BROS., INC 

SAN RAFAEL, CA 

454 JACOBY STREET 

STREATER, HAL 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$38,689,039
 $7,276,842
 $583,988

03/03/09 
03/20/09 
01/18/13 

16%

 19%

HB5 SWPPP 
(707)769-5695 

04-SON-101-21.7/29.3 

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

IN SONOMA COUNTY IN AND NEAR SANTA 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

O. C. JONES & SONS, INC 

1520 FOURTH STREET 

S RAY NOZZARI 

(707)566-3945 

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA, CA 95401 

$79,088,581
 $62,970,324
 $1,113,072

10/29/08 
11/14/08 
07/08/10 

56%

 78%

04-SON-101-/53.4 

HA4 

04-0A9124 
ACHS-P097-(036)E 

G P0-97 0-(6E) 

--() 

WPCP 

IN SONOMA COUNTY AT VARIOUS LOCATIONS 

UPGRADE TRAFFIC BARRIER 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC 

IRVINE, CA 92614-5706 

HISLOP, SCOTT 

(707)576-3482 

1792 KAISER AVE. 
4030 OCCIDENTAL RD. 

SUITE A 

SANTA ROSA, CA 95401 

$1,462,416
 $790,338
 $253,435

08/19/09 
09/03/09 
03/04/10 

58%

 54%

04-SON-116-41.8/44.7 

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

IN SONOMA COUNTY ABOUT 9 KM EAST OF 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

$10,972,374
 $0
 $0

12/14/09 
01/06/10 

0%

 0%

04-SON-128-10.1/11.7 

HA22 

04-4A2704 

WPCP 

IN SONOMA COUNTY NEAR GEYSERVILLE AT 

VARIOUS LOCATIONS FROM 0.6 MILE EAST 

OF GEYSERS ROAD TO 0.2 MILE EAST OF 

ALEXANDER VALLEY ROA 

DRAINAGE SYSTEM REHABILITATION 

REGE CONSTRUCTION, INC 

CLOVERDALE, CA 95425 

600 SANTANA DRIVE 

VALEH, SYD 

(707)576-2310

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$94,075 
$86,777 
$8,834 

05/14/09 
06/02/09 
03/01/10 

46% 

88% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-17.1/24.7 IN SONOMA CO AT AND NEAR KELLOGG AT VIKING CONSTUCTION COMPANY SYD VALEH $5,033,181 09/09/09 0%

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S

P128- 044-() 

SWPPP 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

RANCHO CORDOVA, CA 95741­

1508 

P.O. BOX 1508 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$36,900
 $0

09/29/09 
10/20/11 

1%

04-VAR--/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06 100%
04-151284 
ACST-X085-(038)E 

X0-85 0-(8E) 

--() 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 
SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(408)254-5866 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,751,478
 $0

02/24/06 
11/20/07 

100%

HB4N WPCP 

04-VAR--/0 IN ALAMEDA, CONTRA COSTA, MARIN, SAN BLEYCO INCORPORATED CHRENG NICHOLAS $5,453,498 01/30/08 88% 
04-010904 FRANCISCO, SOLANO, AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SCADA SYSTEM 
CASTRO VALLEY, CA 94552 

11425 CULL CANYON ROAD 

(510)224-6311

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,456,368 
$245,868 

03/05/08 
04/08/10 

82% 

HB1 WPCP 

Totals: Authorized Final Amt: $4,016,851,584 Completed to Date: $2,297,912,984 Work This Month: $59,634,806



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-13-9.7/9.7 04-294924 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.4/5.4 04-294934 

04-ALA-24-5.9/6.2 04-1A4604 

04-ALA-24-5.9/6.2 04-265504 

04-ALA-80-1.0/1.7 04-0120L4 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-238-14.2/16.7 04-249044 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-1.4/3.9 04-1E4404 

04-ALA-580-7.8/13.2 04-290844 

04-ALA-580-9.0/9 04-3A9704 

04-ALA-580-27.0/40.1 04-0E7904 

04-ALA-680-3.3/6.4 04-253794 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-/303 04-253784 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-30.1/31.1 04-1706U4 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-5706-/0 04-207774 

04-CC-80-.8/1.2 04-2A8904 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-5.9/0 04-1A2504 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-1-2.6/2.6 04-3S5614 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-580-3.0/5 04-4A1404 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-121-.3/2.1 04-444214 

04-NAP-128-9.5/0 04-2S3704 

04-SCL-9-6.9/11.5 04-1E1204 

04-SCL-9-/.5 04-0E7604 

04-SCL-82-/25.9 04-0E7404 

04-SCL-85-20.0/22 04-165944 

04-SCL-85-22.0/23.6 04-0A1304 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-28.4/51.8 04-151374 

04-SCL-101-27.6/40.2 04-0C9014 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-130-1.3/0 04-0E7304 

04-SCL-152-6.1/6.7 04-448804 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-237-5.3/5.7 04-2332F4 

04-SCL-280-5.1/7.8 04-272024 

04-SCL-5736-/0 04-1247A4 

04-SF-1-.6/5.9 04-162524 

04-SF-35-1.7/0 04-1A4304 

04-SF-80-4.5/5.7 04-1E5804 

04-SF-80-4.6/5 04-1E3704 

04-SF-80-7.8/8.2 04-0120R4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-47.8/48.4 04-1E0404 

04-SM-1-43.2/48.6 04-270844 

04-SM-84-13.8/13.8 04-3S6724 

04-SM-92-13.4/13.4 04-1A0204 

04-SM-101-3.1/0 04-3A1104 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-101-3.5/11 04-235764 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-20.0/21.3 04-1E4204 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-/27.4 04-150474 

04-SM-380-5.0/6.3 04-294624 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-29-/6 04-1E5404 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-8.0/10.5 04-0T14F4 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-8.1/12.9 04-2409U4 

04-SOL-80-11.4/20.1 04-0A5314 

04-SOL-80-14.4/0 04-4A4504 

04-SOL-80-15.4/20.1 04-4C15U4 

04-SON-1-/58.5 04-0A9114 

04-SON-12-9.2/11 04-4C3704 

04-SON-12-16.2/39 04-0A9134 

04-SON-12-21.7/29.6 04-1E5304 
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Statement of Ongoing Contracts - Index 
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04-SON-12-29.7/30.9 04-219864 15
 

04-SON-101-8.9/13.9 04-0A18U4 15
 

04-SON-101-13.6/23.1 04-272434 16
 

04-SON-101-13.9/15.5 04-129654 16
 

04-SON-101-21.7/29.3 04-0A10U4 16
 

04-SON-101-/53.4 04-0A9124 16
 

04-SON-116-41.8/44.7 04-283814 16
 

04-SON-128-10.1/11.7 04-4A2704 16
 

04-SON-128-17.1/24.7 04-4A8704 17
 

04-VAR--/0 04-151284 17
 

04-VAR--/0 04-010904 17
 

Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $80,135,482  $24,502,184


-F- FEDERAL AID (PRIMARY) $114,581,940  $74,780,951


-S- FEDERAL AID (SECONDARY) $519,014,448  $363,382,850


-SH- STATE HIGHWAY $2,144,024,562  $1,145,612,080


-ER- STORM DAMAGE REPAIR $3,225,414  $2,190,914




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

04 

Category

 $4,016,851,584

 $1,155,869,737

 Bid + CCO

 $2,297,912,984 

$687,444,005

 Work Comp 

04 $28,029,936 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $28,029,936 


	04

