
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-4.4/8.6
 
04-4A3414
 
ACHS-S013-(023)N
 

TPGS-013 -(23N)E
 

--()
 

HB1 WPCP
 

04-ALA-13-6.4/8.3
 
04-2707A4
 
STPL-6204-(063)E
 

--()


HA25 WPCP
 

04-ALA-24-5.1/6.2
 
04-294914
 
SARR-P024-(030)N
 

P0-24 0-(0NH)P
 

6204- 083-()
 

HE14 SWPPP
 

04-ALA-80-1.8/0
 
04-014064
 

HA12 WPCP
 

04-ALA-80-2.5/8
 
04-1G3104
 
ACIM-0801-(112)E
 

--()
 

HA22 WPCP
 

04-ALA-84-4.9/5.9
 
04-444004
 

HB5 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

JOHN HOLLIS
 

3410 MANDELA PKWY
 

OAKLAND CA
 

(510)450-3996
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD STE 200
 

LAFAYETTE, CA 94549
 

(925)602-9004
 

GOLDGRUBER, RON
 

345 BURMA ROAD
 

OAKLAND CA 94607
 

(510)385-7004
 

ALBANO FLORANTE
 

3049 INDEPENDENCE
 

DRIVE
 

LIVERMORE CA 94551
 

(925)606-2038


Description
Type Of Work 

IN ALAMEDA COUNTY IN OAKLAND AT AT
 

VARIOUS LOCATIONS FROM 0.6 MILE SOUTH
 

OF CARSON STREET UNDERCROSSING TO
 

0.3 MILE NORTH OF MOR
 

REMOVE GORE SIGNS AND REPLACE
 

IN ALAMEDA COUNTY IN OAKLAND FROM
 

JOAQUIN MILLER ROAD OVERCROSSING TO
 

MORAGA AVENUE UNDERCROSSING
 

HIGHWAY PLANTING
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

FROM EAST TEMESCAL SEPARATION TO 0.8
 

KM EAST OF GATEWAY BOULEVARD
 

CONSTRUCT TUNNEL AND BUILDING
 

IN ALAMEDA COUNTY IN OAKLAND AT SAN
 

FRANCISCO OAKLAND BAY BRIDGE TOLL
 

PLAZA
 

CONSTRUCT BUILDING AND FUEL STATION
 

IN OAKLAND, EMERYVILLE, BERKELEY AND
 

ALBANY FROM PORT OF OAKLAND
 

OVERCROSSING TO THE ALAMEDA CONTRA
 

COSTA COUNTY LINE
 

REHABILITATE PAVEMENT
 

IN ALAMEDA COUNTY IN NEWARK FROM
 

NEWARK BOULEVARD UNDERCROSSING TO 0.2
 

KM WEST OF ROUTE 880/84 SEPARATION
 

WIDEN HIGHWAY
 

Contractor 

MODERN ALLOYS INC
 

11172 WESTERN AVENUE
 

STANTON CA 90680
 

(714)893-0551
 

JJ NGUYEN, INC
 

3172 SALEM DR.
 

SAN JOSE CA 95127
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

SAUSAL CORPORATION JOSH WARD

PROJECT MANAGER
 

422 WHITNEY STREET
 

SAN LEANDRO CA 94577
 

O C JONES AND SONS INC
 

1520 FOURTH STREET
 

BERKELEY CA 94710
 

(510)526-3424
 

PAVEX CONSTRUCTION DIVISION
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

$719,787 01/19/11 0%
 $0
 $0

02/09/11 
0%

 $364,626 10/12/07 0%
 $299,327

 $0
11/14/07 
11/07/11 

0%

PLANT EST 

SATIS 

$218,109,302 11/10/09 0%
 $92,506,169
 $5,511,548

11/19/09 
03/27/14 

0%

PLANT EST 

SATIS 

$5,821,342 02/11/10 80%
 $3,273,786
 $191,172

03/10/10 
11/10/11 

56%

 $9,903,405 02/17/11 0%
 $0
 $0

03/15/11 
0%

 $5,164,567 12/20/07 100% 
$5,112,434 

$0 
01/29/08 
09/30/09 

100% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

04District 

04-ALA-84-12.1/13.3 

Fed Aid 

HB1 

Pgm Code 

04-174414 

Contract 

HSST-P084-(037)P 

P08-4 03-()

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN FREMONST UNION 

CITY AND AT SUNOL RIDGE FROM 0.2 KM 

NORTH PALOMARES ROAD 

Description 

REALIGN AND IMPROVE SIGHT DISTANCE 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

Contractor 

SAN RAFAEL CA 94901 

(415)256-1525 

MOGHADAM, SIAVOSH 

Resident 
Engineer 

(510)668-4923 

2301 KERNER BLVD. SUITE E 48499 MILMONT RD. 

FREMONT, CA 94538 

$7,389,332

Bid + CCOs

 $485,574

Comp To date

 $17,752

This Month 

12/16/10 

Awarded 

12/30/10 

Approved 

11/27/13 

Est Comp
Accepted 

0%

%Time

 7%

% Work 
Message 

04-ALA-84-20.7/23.1 

HB1 

04-172414 

WPCP 

IN ALAMEDA COUNTY NEAR PLEASANTON 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 

DECKER LANDSCAPING, INC 

ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

KHANUM, TASLIMA 

(925)606-4447 

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$146,362
 $30,714
 $30,714

02/02/11 
02/24/11 
09/13/13 

40%

 26%

04-ALA-84-21.0/23.1 

HB1 

04-172404 
ACST-P084-(034)E

 P0-84 0-(4E) 

--() 

SWPPP 

IN ALAMEDA COUNTY IN AND NEAR 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

GRANITE CONSTRUCTION CO. 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

GREWAL,SATINDER 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$22,137,942
 $21,400,333

 $239,396

12/21/06 
01/10/07 
04/15/13 

72%

 96%

04-ALA-92-4.8/6.7 
04-016014 

IN ALAMEDA COUNTY IN HAYWARD AT 

VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 

FCI/GRANITE 

HAYWARD CA 94544 

25050 SANTA CLARA ST. 

BALALLO RAYMUNDO 

(510)670-7825 

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$149,988,885
 $143,988,291

 $2,979,876

08/28/07 
09/28/07 
11/21/11 

90%

 93%

HE11 SWPPP 

04-ALA-92-4.9/6.4 
04-1E9504 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEALS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

ANDY CHANG 

(510)668-4929

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$938,938
 $592,130
 $140,762

02/16/11 
03/10/11 
09/30/11 

19%

 62%

HM3 WPCP (602)437-1711 

04-ALA-238-5.2/0 
04-0G9604 

IN ALAMEDA COUNTY IN FREMONT AT 

GURDWAR ROAD 

INSTALL TRAFFIC SIGNALS AND 

A J VASCONI INC 

CONCORD CA 94520 

1136 WILLOW PASS CT 

$427,242 
$0 
$0 

06/22/11 
07/14/11 

0% 

0% 

WPCP 

(925)691-9400 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

04District 

04-ALA-238-14.3/16.3 

Fed Aid 
Pgm Code 

04-0E9904 

Contract 
Location 

Storm Water 
Plan 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

Description 

TREAT BRIDGE DECKS 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

1792 KAISER AVENUE 

LOI, LAWRENCE 

Resident 
Engineer 

355 BURMA ROAD 

OAKLAND CA 94607 

$428,966

Bid + CCOs

 $326,002

Comp To date

 $50,545

This Month 

06/08/10 

Awarded 

06/22/10 

Approved 

09/09/11 

Est Comp
Accepted 

67%

%Time

 75%

% Work 
Message 

IRVINE CA 92614 
(510)622-1931 

HM3 WPCP (949)252-0266 

04-ALA-238-14.5/16.5 

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

IN ALAMEDA COUNTY IN HAYWARD, SAN 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 

J J NGUYEN INC 

SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

HOLLIS, JOHN 

(925)602-9054 

2727 SYSTRON DR.STE. 

160 

CONCORD, CA 94523 

$1,393,443
 $260,388
 $205,463

12/21/10 
02/15/11 
02/20/15 

41%

 21%

04-ALA-238-/12.6 
04-447904 
ACNH-P238-(009)E 

--() 

IN ALAMEDA COUNTY IN FREMONT AND 

UNION CITY 

REHABILITATE ROADWAY 

TOP GRADE CONTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

COOPER, CHEE 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$12,085,461
 $5,763,165
 $1,497,405

07/07/10 
07/22/10 
06/15/12 

45%

 47%

HA22 SWPPP 

04-ALA-580-8.3/0 

HB1 

04-172424 
IM-5801-(048)E 

--()

SWPPP 

IN ALAMEDA COUNTY NEAR LIVERMORE EAST 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580 GREENVILLE ROAD 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 

GRADETECH INC 

SAN RAMON CA 94583 

(510)733-0390 

P O BOX 1728 

GREWAL SATINDER 

(925)606-2045 

3049 INDEPENDENCE 

DRIVE STE 1 

LIVERMORE, CA 94551 

$640,422
 $326,895
 $132,942

12/17/10 
01/31/11 
09/03/11 

58%

 51%

04-ALA-580-11.7/14.9 

20.20.201 

04-2G5704 
REPLACE FAILED AC PAVEMENT 

HOT MIX ASPHALT (TYPE A) OVERLAY 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94551 

550 GREENVILLE ROAD 

ROMMEL PARDO 

(510)715-7920 

3049 INDEPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551 

$3,485,000
 $1,170,551

 $0

05/11/11 
05/11/11 
08/09/11 

42%

 34%

.13 

04-ALA-580-13.1/14.9 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1 

04 0-79-() 

SWPPP 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

PARDO T. ROMMEL 

(510)715-7920

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7671 

$26,797,435 
$23,706,252 

$362,560 

07/23/09 
08/12/09 
09/26/11 

90% 

86% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-13.2/19.1 IN ALAMEDA COUNTY IN LIVERMORE, GHILOTTI CONSTRUCTION COMPANY GONZALEZ ALFONSO $33,923,452 07/22/09 99%
04-290834 
HPLU-6204-(071)L 

620-4 07-() 

--() 

SWPPP 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(925)606-2049 

3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE CA 94531 

$33,563,498
 $0

08/05/09 
12/31/11 

98%

04-ALA-680-.3/0 REPAIR SLIPOUT WITH ROCK SLOPE REDGWICK CONSTRUCTION COMPANY ANDY CHANG $495,000 01/26/11 100%
04-1SS244 PROTECTION 

NEWARK, CA 94560 

8150 ENTERPRISE DRIVE 

(510)668-4929 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$446,002
 $0

01/26/11 
08/30/11 

90%

OVER RUN 

SHOPP 130 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,517,171 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$23,618
 $8,139

07/22/10 
12/31/13 

2%

HIGHWAY PLANTING AND IRRIGATION 
HE14 SWPPP 

04-ALA-680-6.4/12.5 IN ALAMED CO. AT VARIOUS LOCATIONS BAY CITIS PAVING & GRADING,INCANDY CHANG $38,522,907 04/17/09 100%
04-4A5204 
HP21-6204-(073)

--() 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 
CONCORD CA 94524 

P O BOX 6227 

(510)668-4925 

48499 MILMONT DRIVE 

FREMONT CA 94538 

$36,299,755
 $171,513

05/04/09 
10/30/11 

97%

WIDENING, ROADWAY REHABILITATION, 
SWPPP 

04-ALA-680-8.7/8.7 IN ALAMEDA COUNTY NEAR FREMONT FROM I M R CONTRACTOR CORPORATION CHANG, ANDY $200,000 01/21/11 90%
04-3A9504 SHERIDAN ROAD OVERCROSSING TO 0.6 

MILE SOUTH OF ANDRADE ROAD 

OVERCROSSING 

REPLACE ROOF 

HAYWARD CA 94344 

(510)293-0137 

24967 HUNTWOOD AVENUE 

(510)668-4929

48499 HILMONT DR. 

FREMONT, CA 94538 

$170,145
 $0

02/10/11 
08/10/11 

85%

HA42 WPCP 

04-ALA-880-4.7/32.2 IN ALAMEDA COUNTY ON ROUTES 880 AND BAY LINE CUTTING AND CORING $577,000 06/09/11 0% 
04-1E7504 980 AT VARIOUS LOCATIONS (11 BRIDGES)

 ________________________ 

INC 

1033 YERBA BUENA AVE 

$0 
$0 

07/01/11 
0% 

TREAT BRIDGE WITH METHACRYLATE 
OAKLAND CA 94608 

HM3 WPCP (510)420-8992 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 

04-ALA-880-27.4/28 

Fed Aid 

HA4S2 

Pgm Code 

04-165424 

Contract 

ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

Description 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

Type Of Work 

FLATIRON WEST, INC 

Contractor 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

BHARAT PATEL 

Resident 
Engineer 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$53,173,058

Bid + CCOs

 $23,346,685

Comp To date

 $2,105,241

This Month 

08/20/09 

Awarded 

09/15/09 

Approved 

03/30/12 

Est Comp
Accepted 

58%

%Time

 44%

% Work 
Message 

04-ALA-880-28.2/29.9 

HA22 

04-1A6814 
ACIM-0880-(060)E 

--()

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE 

SOUTH OF THE FIFTH AVENUE OVE 

REPLACE CONCRETE PAVEMENT 

M C K SERVICES 

MARTINEZ CA 94524 

(925)957-9200 

865 HOWE ROAD 

CHAHAL,HARPAL 

(510)867-6091 

25100 SANTA ROAD 

HATWARD, CA 

$4,564,964
 $2,879,852
 $236,656

02/03/11 
03/03/11 
04/20/12 

30%

 63%

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$94,972,627
 $45,618,572
 $1,559,665

03/25/09 
04/20/09 
04/22/14 

65%

 48%

HB4N 

04-ALA-880-31.4/32.6 
04-4A5404 
ACIM-8801-(062)E 

--() 

IN ALAMEDA COUNTY IN THE CITY OF 

OAKLAND FROM BROADWAY UNDERCROSSING 

TO ADELINE STREET UNDERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 

BAY LINE CUTTING AND CORING 

INC 

BERKELEY, CA 94710 

1635 4TH STREET 

AHMADZADEH, ALI 

(510)622-1930 

355 BURMA ROAD 

OAKLAND, CA 94607 

$1,752,000
 $437,383
 $371,916

01/21/11 
03/09/11 
10/11/11 

52%

 25%

HB1 WPCP (510)527-1000 

04-ALA-980-1.3/2 

HA22 

04-1A2414 

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 

27TH STREET UNDERCROSSING TO 0.1 MILE 

WEST OF GOLDEN GATE AVENUE 

UNDERCROSSING 

PAVE PLANTING STRIP 

COAST CONSTRUCTION, INC 

SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY, STE 16 

AHMADZADEH, ALI 

(510)450-3990 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$411,423
 $406,715

 $0

05/25/10 
06/22/10 
10/08/10 

100%

 100%

04-CC-4-10.3/13.5 
04-1E4604 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 

DEBRUIN CONSTRUCTION, INC 

FRENCH CAMP, CA 95321 

P.O. BOX 1355 

SEALEY, HERMAN 

2727 SYSTRON DRIVE 

STE 150 

CONCORD, CA 94518 

$571,686 
$565,735 

$0 

06/08/10 
06/25/10 
11/01/11 
07/25/11 

54% 

92% 

HM3 WPCP 
(510)714-7064



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-16.8/17.5 

HA22 

04-268704 

WPCP 

IN CONTRA COSTA COUNTY NEAR CONCORD 

FROM WILLOW PASS ROAD UNDERCROSSING 

TO 1.9 MILE EAST OF WILLOW PASS ROAD 

UNDERCROSSING (EAST 

REPLACE CONCRETE PAVEMENT 

LEGG INC 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

$820,591
 $0
 $0

06/17/11 
07/01/11 

0%

 0%

04-CC-4-17.0/17.8 
04-0G1504 

IN CONTRA COSTA COUNTY NEAR CONCORD 

FROM 0.1 MILE TO 0.9 MILE EAST OF 

WILLOW PASS ROAD UNDERCROSSING 

REPLACE CULVERTS AND UNDERDRAINS 

CIMARRON, INC 

OAKDALE, CA 95361 

10554 RODDEN ROAD 

ASHGAR, REZAEI 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD CA 94518 

$511,468
 $521,228

 $0

06/03/10 
06/30/10 
03/28/11 

94%

 93%

HA42 WPCP 
(925)602-9023 

04-CC-4-23.5/26.1 

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

IN CONTRA COSTA COUNTY IN PITTSBURG 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

MIKE LOVELACE OC JONES AND 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

SCHNEIDER, JOLIE 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$68,196,055
 $25,151,330
 $1,643,279

04/15/10 
05/06/10 
12/19/13 

28%

 37%

04-CC-4-25.6/26.6 

HB4C 

04-2285C4 
NH-P004-(138)N 

LU62-04 0-(2L ) 

204-092-() 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH AND 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

HATEFI, AMIR 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$36,465,783
 $5,273,080
 $852,248

12/23/10 
01/19/11 
02/07/13 

16%

 14%

04-CC-4-43.9/48.1 

HB1 

04-0A8404 
ACHS-P004-(144)E

P P0-04 1-(4E) 

--() 

SWPPP 

IN CONTRA COSTA COUNTY @ DISCOVERY 

BAY AND BRYRON FROM MARSH CREEK TO 

0.2 MILE WEST OF CONTRA COSTA SAN 

JUAQUIN COUNTY LINE 

INSTALL MEDIAN BUFFER ZONE AND 

OC JONES & SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

$10,419,581
 $0
 $0

06/29/11 
07/22/11 

0%

 0%

04-CC-4-/14.6 

HM3 

04-1E7804 

WPCP 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS (7 BRIDGES) 

TREAT BRIDGE DECKS 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

MADABUSHI, DEEPTHI 

(925)602-9038

2554 MILLCREEK DR 2727 SYSTRON DR. 

SUITE 150 

CONCORD, CA 94518 

$937,993 
$0 
$0 

05/19/11 
06/07/11 
09/01/11 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-80-3.4/3.8 IN CONTRA COSTA COUNTY IN RICHMOND WATKIN AND BORTOLLUSSI, INC HOLLIS, JOHN $169,019 03/17/08 77%
04-2A0304 FROM SOLANO AVENUE OVERCROSSING TO 

MCBRYDE AVENUE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

(415)453-4691 

77 LARKSPUR STREET 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$151,132
 $2,970

04/23/08 
12/30/11 

89%

HA25 WPCP 

04-CC-80-9.5/14.2 IN CONTRA COSTA COUNTY NEAR HERCULES GHILOTTI BROS INC SEALEY, HERMAN $23,225,041 10/22/09 99%

HB5 

04-263724 

SWPPP 

FROM 0.2 KM WEST OF ROUTE 80/4 

SEPARATION TO 0.7 KM EAST OF CUMMINGS 

SKYWAY OVERCROSSING 

WIDEN FREEWAY AND BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)714-7064 

2727 SYSTRON DRIVE, 

STE. 150 

CONCORD CA 94518 

$23,403,347
 $678,276

11/17/09 
12/01/11 

97%

04-CC-80-13.6/0 IN CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM $368,053 04/08/08 0%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 

MEMORIAL BRIDGE AND IN VALLEJO AT THE 

CARQUINEZ BRIDGE TOLL P 
ORANGE CA 92868 

(510)450-2450 

999 TOWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY 

OAKLAND CA 94608 

$339,517
 $4,671

04/28/08 
03/08/12 

0%

PLANT EST 

HE2 WPCP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING TENORO, DAVID $42,094,121 04/22/10 60%
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

CONTRACTORS 

20 HAPPAY VALLEY ROAD 
1771 VINEYARD DRIVE 

ANTIOCH CA 94509 

$29,721,817
 $5,032,396

05/19/10 
03/14/12 

70%

BRIDGE SEISMIC RETROFIT 
PLEASANTON, CVA 94566 

(510)385-7084 

HA14 SWPPP (925)461-1500 

04-CC-242-2.4/3.2 IN CONTRA COSTA COUNTY IN CONCORD BAY CITIES PAVING & GRADING REZAEI, ASGHAR $500,669 03/11/11 100%
04-1E9804 FROM 0.3 MILE NORTH OF SOLANO WAY 

UNDERCROSSING TO 0.2 MILE SOUTH OF 

INC 

5021 FORNI DRIVE 
2727 SYSTRON DRIVE 

CONCORD, CA 94518 

$413,263
 $0

03/24/11 
06/23/11 

100%

ROUTE 4/242 SEPARATION 

PLACE HOT MIX ASPHALT 
CONCORD CA 94520 

(925)602-9023

HM1 WPCP (925)687-6666 

04-CC-680-1.3/23.4 IN ALAMEDA,CONTRA COSTA AND SAN SAN REPUBLIC INTELLIGENT $303,775 06/14/11 0% 
04-2E1704 MATEO COUNTIES_AT VARIOUS LOCATIONS. 

CHANGE XEON CMS SIGNS TO LED 

TRANSPORTATION SERVICES INC 

371 BEL MARIN KEYS BLVD 200 

$0 
$0 

07/07/11 
0% 

NOVATO CA 94949 

HM4 WPCP (415)884-3000 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-7.5/14.2 
04-1E7904 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS 

PLACE POLYSTER CONCRETE 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

3701 MALLARD DRIVE 

$947,769
 $0
 $0

06/09/11 
07/07/11 

0%

 0%

BENICIA CA 94510 

HM3 WPCP (707)746-8028 

04-CC-680-24.2/24.8 

HE2 

04-0060C4 

WPCP 

IN CONTRA COSTA & SOLANO COUNTIES, IN 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

JJ NGUYEN, INC 

SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DR 

HOLLIS, JOHN 

(510)450-3996 

2727 SYSTRON DRIVE 

SUITE 30 

CONCORD CA 94577 

$947,866
 $845,965

 $0

12/21/09 
01/26/10 
06/24/14 

96%

 98%

04-CC-680-/12.8 

HA22 

04-4470U4 
ACIM-0680-(067)E 

--() 

SWPPP 

IN CONTRA COSTA COUNTY FROM ALCOSTA 

BOULEVARD OVERCROSSING TO 0.2 MILE 

NORTH OF RUDGEAR ROAD UNDERCROSSING 

REHABILITATE ROADWAY 

BAY CITIES PAVING AND GRADING 

INC 

CONCORD CA 94520 

(925)687-6666 

SEALEY, HERMAN 

(925)602-9016 

5029 FORNI DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$49,956,468
 $21,480,780
 $8,329,770

11/18/10 
12/14/10 
12/30/11 

28%

 43%

04-MRN-1-3.7/8 

HM1 

04-2E3304 

WPCP 

IN MARIN COUNTY_ON ROUTE 1_FROM 2.3 

MILE SOUTH OF MUINWOOD ROAD_TO 1.0 

NORTH OF_MUIR BEACH OVERLOOK AND FROM 

0.2 M S OF PANORMIC_H 

COLD PLANE PAVEMENT AND PLACE 

MAGGIORA AND GHILOTTI INC 

SAN RAFAEL CA 94901 

(415)459-8640 

555 DUBOIS STREET 

$726,025
 $0
 $0

06/15/11 
07/01/11 

0%

 0%

04-MRN-1-4.8/0 
04-2G5804 

INSTALL ROCK SLOPE PROTECTION VALENTINE CORPORATION 

SAN RAFAEL, CA 94901 

111 PELICAN WAY 

CHRISTOPHER BLUNK 

756 W. SAN RAFAEL 

BLVD 

SAN RAFAEL, CA 94901 

$2,985,000
 $2,323,686

 $0

03/24/11 
03/24/11 
08/30/11 

91%

 78%

20.20.201 
(510)385-6886

.13 

04-MRN-1-15.0/17 

HA23 

04-4S5404 
ACST-PP00-(155)4 

--() 

SWPPP 

IN MARIN COUNTY NEAR STINSON BEACH 

FROM 2.2 MILE NORTH OF CALLE DEL 

ARROYO AT BOLINAS ROAD 

DRAINAGE SYSTEM REHABILITATION 

GHILOTTI BROTHERS INC 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

$2,095,758 
$0 
$0 

05/24/11 
06/16/11 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-19.0/22.8 IN MARIN COUNTY FROM 6.8 MILES NORTH TEAM GHILOTTI INC $841,870 06/20/11 0%
04-2E1204 
ACST-P001-(556)E 

OF PANORAMIC HIGHWAY TO 3.7 MILES 

SOUTH OF SIR FRANCIS DRAKE BOULEVARD. 

2531 PETALUMA BLVD SOUTH $0
 $0

07/13/11 
0%

 P0-01 5-(6E)

--() 
RUBBERIZED WARM MIX ASPHALT (GAP 

PETALUMA CA 94952 

(707)763-8700 

HA12 WPCP 

04-MRN-1-/3.4 IN MARIN COUNTY NEAR ALMONTE TEAM GHILOTTI RUSSELL, STEVE $454,740 06/24/10 100%
04-1E7704 REPLACE ASPHALT CONCRETE SURFACING 756 WEST FRANCISCO 

BLVD. 

$435,069
 $0

07/13/10 
09/14/10 

100%

SAN RAFAEL, CA 94901 

HM1 WPCP 
(510)774-6297 

04-MRN-101-8.8/0 IN MARIN COUNTY AT LARKSPUR AT SIR TEAM GHILOTTI, INC RUSSELL, STEVE $119,655 05/12/10 100%
04-4S0004 FRANCIS DRAKE BOULEVARD OFF-RAMP 

PLACE ROCK SLOPE PROTECTION 
PETALUDA CA 94952 

2531 PETALUDA BLVD. SOUTH 756 WEST FRANCISCO 

BLVD. 

$117,769
 $0

06/02/10 
09/13/10 

100%

SAN RAFAEL CA 94901 

HA23 WPCP 
(510)774-6297 

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $54,673,471 07/17/07 0%

HB5 

04-226144 
ACST-Q101-(127)E 

Q1-01 1-(7EC)M 

6204- 043-() 

SWPPP 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL CA 94901 

$56,648,235
 $79,869

08/15/07 
09/27/11 

0%

PLANT EST 

SATIS 

04-MRN-101-12.8/18.8 IN MARIN COUNTY IN SAN RAFAEL AND O C JONES AND SONS INC RUSSELL, STEVE $14,482,998 12/28/10 53%

HA22 

04-0C8524 
NH-Q101-(180)E

--() 

WPCP 

NOVATO AND AT MARINWOOD FROM 0.1 MILE 

NORTH OF NORTH SAN PEDRO ROAD 

UNDERCROSSING TO 0.1 MILE SO 

RESURFACING PAVEMENT 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)774-6297 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$8,332,685
 $5,581,962

01/25/11 
08/29/11 

58%

04-MRN-101-18.6/22.3 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROTHERS BLUNK, CHRISTOPHER $24,400,253 06/02/11 26% 
04-264064 FROM ROUTE 37 TO ATHERTON AVENUE 

CONSTRUCT HOV LANES 
SAN RAFAEL CA 94901 

525 JACOBY STREET 756 W. FRANCISCO 

BLVD. 

$182,883 
$182,883 

07/07/11 
12/21/11 

1% 

HB5 SWPPP 

(415)454-7011 
(510)385-6886

SAN RAFAEL, CA 94901 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-MRN-131-4.0/4.4 IN MARIN COUNTY, IN CITY OF TIBURON GHILOTTI BROTHERS INCORPORATED $575,623 06/10/11 0%

04-0G5404 $0 06/29/11
ON ROUTE 131 FROM MAR WEST STREET TO 525 JACOBY STREET
 0%

ACST-P13 -(001)E	 $0


MAIN STREET
 
P1-3 0-(1E) SAN RAFAEL CA 94901


PAVEMENT, SIGNAL AND LIGHTING
 
--() (415)454-7011
 

WPCP
 

04-MRN-580-2.5/4.8	 IN MARIN COUNTY, IN SAN RAFAEL,FROM GHILOTTI BROS INC $1,148,777 06/23/11 0%


RICHMOND-SAN RAFAEL BRIDGE TO ROUTE 525 JACOBY STREET
04-2E2904	 $0 07/13/11
 
0%


$0

101/580 SEPARATION
 

SAN RAFAEL CA 94901

COLD PLANE AND PLACE HMA OGFC
 

(415)454-7011
 

HM1 WPCP
 

04-NAP-29-5.1/7	 IN NAPA COUNTY NEAR NAPA FROM 0.3 GHILOTTI BROS, INC CHANGIZI, DAVE $959,888 05/19/11 0%


MILE NORTH OF ROUTE 12 EAST/ AIRPORT 525 JACOBY STREET 370 CHADBOURNE RD.
04-2E1104	 $0 06/03/11
 
0%


ACNH-P029-(109)E	 $0 08/29/11

BOULEVARD JUNCTION TO NAPA RIVER
 STE A
 

--()	 SAN RAFAEL CA 94901

BRIDGE	 FAIRFIELD, CA 94534


(415)454-7011

COLD PLANE AND PLACE RUBBERIZED HMA (707)975-8089


HM1 WPCP
 

04-NAP-29-6.0/0	 IN NAPA COUNTY ABOUT 3.8 MILES SOUTH FIELDSTONE CONSTRUCTION CHANGIZI, DAVE $337,660 06/24/10 0%


OF NAPA AT NAPA VISTA POINT COMPANY
04-2A5414	 $341,336 08/17/10
370 CHADBOURNE DR.	 0%

$1,224 02/14/12


RECONSTRUCT SIDEWALK	 5915 FAUGHT ROAD
 STE A
 

FAIRFIELD, CA 94534 PLANT EST

SANTA ROSA, CA 95403
 

(707)429-6222	 SATIS

HA26 WPCP
 

04-NAP-29-11.0/12.5	 IN NAPA COUNTY IN NAPA FROM 0.3 MILE GHILOTTI BROS INC $852,441 06/09/11 0%


NOTH OF OLD SONOMA ROAD OVERCROSSING 525 JACOBY STREET
04-2E1304	 $0 07/01/11
 
0%


$0

TO 0.5 MILE NORTH OF LINCOLN AVENUE
 

SAN RAFAEL CA 94901

OVERCROSSING
 

(415)454-7011

COLD PLANE PAVEMENT AND PLACE
 

HM1 WPCP
 

04-NAP-29-38.1/48.6	 IN NAPA COUNTY NEAR CALISTOGA FROM M C K SERVICES INC RON SANGLANG $5,156,499 02/15/11 35%
 
04-4C1404	 $2,908,523 03/28/11
0.2 MILE NORTH OF SILVERADO TRAIL TO 865 HOWE ROAD SUITE B
 370 CHADBOURNE ROAD	 55%

STP-P029-(108)E	  $1,820,547 09/14/11


LAKE COUNTY LINE
 STE A
 
--()	 MARTINEZ, CA 94553


RUBBERIZED HOT MIX ASPHALT	 FAIRFIELD, CA 94534

(925)957-9292
 

(707)429-6220

HA22 WPCP
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-121-.3/2 
04-2G4304 

CONSTRUCT SOLDIER PILE WALL 

CONSTRUCT SOLDIER PILE WALL 

GHILOTTI BROS, INC 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

RONALD SANGALANG 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$4,985,000
 $372,110
 $338,829

01/20/11 
01/20/11 
10/15/11 

0%

 7%

20.20.201 
(707)429-6220 

130 

04-NAP-121-.3/2.1 
04-444214 
ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

IN NAPA COUNTY ON ROUTE 121 FROM .5 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 

NORTH BAY CONSTRUCTION, INC 

PETALUMA CA 94955 

431 PAYRAN STREET 

RON SANGALANG 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD CA 94534 

$8,393,721
 $8,227,890

 $0

12/10/08 
12/30/08 
02/02/11 

100%

 100%

OVER RUN 

04-NAP-128-2.6/4.6 

HA22 

04-4C3504 
STP-P128-(046)E 

--() 

WPCP 

IN NAPA COUNTY IN CALISTOGA FROM 

TUBBS TO HIGH STREET 

RUBBERIZED HOT MIX ASPHALT 

M C K SERVICE INC 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

DALID PATENIA 

(707)429-6224 

320 CHADBOURNE ROAD, 

STE. A 

FAIRFIELD, CA 94534 

$796,777
 $295,493
 $295,493

12/21/10 
01/13/11 
07/27/11 

99%

 37%

04-NAP-128-7.4/19.1 

HM1 

04-2E1004 
ACST-PS12-(804)8 

--() 

WPCP 

IN NAPA COUNTY NEAR CALISTOGA AND 

YOUNTVILLE FROM SILVERADO TRAIL TO 

KNOXVILLE ROAD 

BONDED WEARING COURSE OVERLAY 

WINDSOR FUEL COMPANY 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

$1,779,779
 $0
 $0

06/03/11 
06/24/11 

0%

 0%

04-NAP-128-9.5/0 

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

IN NAPA COUNTY NEAR ST HELENA AT 2.0 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

JASON GRIFFON NORTH BAY 

CONSTRUCTION, INC 

PETALUMA CA 94955-6004 

P O BOX 6004 

RON SANGALANG 

(707)429-6220

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD CA 94534 

$559,114
 $5,358

 $0

09/30/09 
10/22/09 
09/08/10 

0%

 1%

04-SCL-9-6.7/0 
04-2A8004 

IN SANTA CLARA COUNTY ON ROUTE 9, 17 

AND 101 AT VARIOUS LOCATIONS 

CLEAN AND PAINT STEEL GIRDERS 

MURPHY INDUSTRIAL COATINGS INC 

SIGNAL HILL CA 90755 

2704 GUNDRY AVENUE 

$1,093,000 
$0 
$0 

05/24/11 
06/24/11 

0% 

0% 

HM3 WPCP 

(562)427-7720 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 04 

04-SCL-17-6.2/13.9 

Fed Aid 

HM3 

Pgm Code 

04-1E4904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

Description 

TREAT BRIDGE DECKS 

Type Of Work 

VICTORY ENGINEERS, INC 

Contractor 

MADERA, CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

NGUYEN, HUNG V. 

Resident 
Engineer 

(408)254-5847 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$754,442

Bid + CCOs

 $840,221

Comp To date

 $32,251

This Month 

06/22/10 

Awarded 

07/21/10 

Approved 

08/02/11 

Est Comp
Accepted 

90%

%Time

 99%

% Work 
Message 

04-SCL-17-6.6/13.9 

HM3 

04-1E9604 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEALS 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

TAROKH, CASEY 

(408)254-5826 

2554 MILLCREEK DRIVE 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$624,127
 $420,047
 $420,047

03/04/11 
03/24/11 
09/26/11 

37%

 67%

04-SCL-17-6.9/9.1 

HA22 

04-1E0904 
STP-P017-(105)E 

--() 

WPCP 

IN SANTA CLARA COUNTY IN LOS GATOS 

FROM 0.4 MILE NORTH OF LOS GATOS 

SCHOOL PEDESTRIAN OVER CROSSING TO 

0.1 MILES SOUTH OF ROUTE 17 

PLACE ASPHALT CONCRETE 

BAY CITIES PAVING & GRADING, 

INC 

CONCORD CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

NIKZAD, ALI 

(408)254-5849 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$3,602,480
 $97,625
 $97,625

03/03/11 
03/24/11 
11/04/11 

32%

 3%

04-SCL-17-/2.8 

HB1 

04-264904 
NH-P017-(106)E 

--()

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 17 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

PAVEX CONSTRUCTION DIVISION 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,137,375
 $2,859,006
 $2,765,636

03/30/11 
04/25/11 
12/12/11 

17%

 22%

04-SCL-85-/5.6 

HM 

04-2E0804 
ACST-S085-(050)E 

S0-85 0-(0E)

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE 

COLD PLANE AC AND RHMA SURFACING 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA, CA 95054 

(408)327-7000 

715 COMSTOCK STREET 

TAROKH, CASEY 

(408)254-5826 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,216,069
 $1,553,225
 $1,553,225

04/22/11 
05/10/11 
10/03/11 

35%

 70%

04-SCL-87-1.2/4.4 

HB4N 

04-151394 
ACST-X085-(047)E 

X0-85 0-(7E) 

--() 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

PACIFIC ELECTRIC CONTRACTING, 

INC 

SAN JOSE CA 95112 

BORRAYO, SALVADOR 

(510)377-4186

330 PHELAN AVENUE 
1007 KNOX AVENUE 

SAN JOSE CA 95122 

$478,351 
$369,085 

$0 

03/24/10 
04/23/10 
04/18/11 

79% 

86% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI BRIAN MACKLE $572,425 01/30/09 0%
04-0A2714 
STPL-6204-(067)E 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

77 LARKSPUR STREET 1007 KNOX AVENUE 

SAN JOSE CA 95122 

$476,709
 $0

02/23/09 
09/25/12 

0%

--()
HIGHWAY PLANTING 

SAN RAFAEL CA 949014886 
(510)385-6991 PLANT EST 

HE14 WPCP 
SATIS 

04-SCL-101-17.8/21.2 IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC LOWE THOMAS K. $202,012 05/31/07 100%
04-0E4304 SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

2211 OLD MIDDLE FIELD WAY 1007 KNOX AVENUE 

SAN JOSE CA 95122 

$194,236
 $0

07/16/07 
11/27/07 

100%

SCHELLER AVENUE UNDERCROSSING 
MOUNTAIN VIEW CA 94043 

(408)254-5816 
CRACK SEALING 

HM1 WPCP 

04-SCL-101-25.3/25.3 IN SOLANO, SAN MATEO, SANTA CLARA AMERICAN CIVIL CONTRUCTORS $852,748 03/11/11 0%
04-1E6604 COUNTIES AT VARIOUS LOCATIONS 

REPLACE REINFORCED CONCRETE RAILING 

WEST COAST INC 

3701 MALLARD DRIVE 

$0
 $0

03/28/11 
0%

BENICIA CA 94510 

HM3 WPCP (707)746-8028 

04-SCL-101-31.0/34.9 IN SANTA CLARA COUNTY IN SAN JOSE RGW CONSTRUCTION, INC SAIDIAN, JACOB $23,745,900 11/09/10 35%
04-1A9804 
ARRA-Q101-(164)L 

Q10-1 16-(HPL)U 

04 0-90-() 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

WIDEN FREEWAY 

LIVERMORE, CA 94550-9235 

(925)606-2400 

550 GREENVILLE ROAD 

(650)222-7489 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$10,582,562
 $1,235,552

11/16/10 
04/20/12 

44%

HB4C SWPPP 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $440,741 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$166,948
 $77,985

01/13/11 
07/18/14 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-45.9/46.4 IN SANTA CLARA COUNTY IN SUNNYVALE AT GRANITE CONSTRUCTION COMPANY PANDYA, NILESH $844,655 06/14/11 0% 
04-3A9104 
ACNH-1101-(205)E 

--() 

ROUTE 237/101 SEPARATION 

GRIND AND PLACE CONCRETE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(408)232-0224

2210 OTOOLE AVE 

SAN JOSE, CA 95131 

$0 
$0 

07/07/11 
09/30/11 

0% 

HA22 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 

04-SCL-101-47.0/47.1 

Fed Aid 

HA21 

Pgm Code 

04-1E8504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

Description 

REPLACE JOINT SEALS 

Type Of Work 

AMLAND CORPORATION 

Contractor 

SAN JOSE CA 95132 

(408)929-3949 

3158 KNIGHTS BRIDGE ROAD 

NIKZAD, ALI 

Resident 
Engineer 

(408)254-5849 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$482,225

Bid + CCOs

 $384,969

Comp To date

 $183,103

This Month 

02/18/11 

Awarded 

03/09/11 

Approved 

07/27/11 

Est Comp
Accepted 

90%

%Time

 80%

% Work 
Message 

04-SCL-130-9.0/15 

HM 

04-2E3104 

WPCP 

IN SANTA CLARA COUNTY FROM1.0 MILE 

EAST OF THREE SPRINGS ROAD TO 0.8 

MILE WEST OF SMITH CREEK 

REPLACE ASPHALT CONCRETE SURFACING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$519,150
 $0
 $0

05/19/11 
06/03/11 

0%

 0%

04-SCL-152-13.8/14.8 

HB1 

04-2A0504 
ACHS-P152-(073)E 

P1-52 0-(3E) 

--() 

WPCP 

IN SANTA CLARA COUNTY NEAR GILROY 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

AVENUE 

CONSTRUCT LEFT TURN POCKET 

TOP GRADE CONSTRUCTION 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

CHOI, EUNMI 

(408)232-3023 

2210 O'TOOLE AVE.,STE 

150 

SAN JOSE, CA 95131 

$1,005,896
 $1,020,372

 $0

01/07/10 
01/26/10 
10/27/10 

100%

 100%

04-SCL-152-19.3/20.3 

HB1 

04-3A4004 
HSNH-P152-(075)E

--() 

WPCP 

IN SANTA CLARA COUNTY NEAR GILROY 

CONSTRUCT LEFT TURN POCKET 

GRANITE CONSTRUCTION COMPANY 

AMBRYN MCBRIDE 

WATSONVILLE CA 95076-5058 

(831)750-0389 

580 W. BEACH STREET 

CHOI, EUNMI 

(408)232-3023 

2210 O'TOOLE AVE. 

#150 

SAN JOSE, CA 95131 

$926,169
 $590,390
 $554,696

04/07/11 
05/04/11 
08/31/11 

52%

 63%

04-SCL-237-9.3/11.1 

HM 

04-2E3204 

WPCP 

IN SANTA CLARA COUNTY IN MILPITAS 

FROM ROUTE 237/880 SEPARATION TO 

ROUTE TO 237/680 SEPARATION ____ 

REPLACE ASPHALT CONCRETE SURFACE 

G BORTOLOTTO AND CO., INC. 

SAN CARLOS CA 940706227 

(650)595-2591 

582 BRAGATO ROAD 

$527,567
 $0
 $0

06/09/11 
06/27/11 

0%

 0%

04-SCL-237-10.0/10.2 

HM3 

04-1E8404 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

____________________________ 

TREAT BRIDGE DECK WITH METHACRYLATE 

AMLAND CORPORATION 

SAN JOSE CA 95132 

(408)929-3949 

3168 KNIGHTS BRIDGE RD 

LUGO, SERGIO 

(408)254-5840

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$395,570 
$328,337 
$328,337 

03/28/11 
04/18/11 
08/10/11 

69% 

83% 



 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 

04-SCL-280-1.0/L5 

Fed Aid 

HB4N 

Pgm Code 

04-151304 

Contract 

ARRA- 280-(127)E 

2-8011-(7E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH 

OF 10TH STREET UNDERCROSSING TO 

BASCOM AVENUE OVERCROSS 

Description 

INSTALL RAMP METERING SYSTEMS 

Type Of Work 

O.C. JONES AND SONS, INC ATT. 

PETE BENSON 

Contractor 

BERKELEY CA 94710 

(510)526-3424 

WASSEF, WAGDY 

Resident 
Engineer 

(408)254-5866 

1520 FOURTH STREET 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,717,241

Bid + CCOs

 $1,668,330

Comp To date

 $0

This Month 

02/17/10 

Awarded 

03/04/10 

Approved 

07/12/11 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

04-SCL-280-2.0/L5 

HB4N 

04-150344 
ARRA- 280-(126)E 

2-8011-(6E) 

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC 

IRVING CA 92614-5706 

TRUONG, HENRY 

(510)670-7844 

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,920,502
 $1,677,869

 $16,472

02/22/10 
03/08/10 
08/17/11 

92%

 85%

04-SCL-880-/4.3 

HA22 

04-3A0504 
IM-880 -(061)E 

--() 

WPCP 

IN SAN JOSE FROM ROUTE 280/880 

SEPARATION TO OLD BAYSHORE HIGHWAY 

OVERHEAD 

REPLACE METAL BEAM GUARD RAIL 

DE SILVA GATES CONSTRUCTION 

DUBLIN, CA 94568 

(510)913-6732 

11555 DUBLIN BLVD. 

PANDYA, NILESH 

(408)232-0224 

2210 O'TOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$7,694,365
 $194,850
 $178,850

01/03/11 
01/25/11 
10/31/11 

1%

 3%

04-SF-1-6.2/7.1 

HA4 

04-0A8714 
ACHS-000C-(318)E 

PG00-0C 3-(8E) 

--() 

WPCP 

IN SAN FRANCISCO AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE GUARDRAIL END TERMINAL 

MODERN ALLOY, INC 

STANTON, CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

MINH HINH 

(408)254-5703 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$1,030,599
 $900,100

 $0

10/11/10 
11/03/10 
06/22/11 

100%

 100%

COMPLETED 
07/06/11 

04-SF-1-6.9/0 

HA21 

04-1637K4 
NH-X075-(035)N

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO 0.2 MI SOUTH OF RTE 1/101 

SEPARATION 

CREEK MITIGATION CULVERT DRAINAGE 

MAGGIORA & GHILOTTI INC 

SAN RAFAEL CA 94901 

(415)459-8640 

555 DUBOIS STREET 

$369,963
 $0
 $0

06/21/11 
07/07/11 

0%

 0%

04-SF-80-4.9/5.9 

HA4S3 

04-0435E4 

SWPPP 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

LARWIN, TOM 

(510)867-4545

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,216,747 
$1,655,280 
$168,613 

11/29/10 
12/14/10 
11/03/11 

58% 

50% 



 

   

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 04 

04-SF-80-7.9/8.2 

Fed Aid 
Pgm Code 

04-0120S4 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

Description 

CONSTRUCT BRIDGES AND ROADWAY 

Type Of Work 

MCM CONSTRUCTION, INC 

Contractor 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

Resident 
Engineer 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$129,515,178

Bid + CCOs

 $42,937,479

Comp To date

 $5,089,534

This Month 

02/04/10 

Awarded 

02/23/10 

Approved 

12/28/13 

Est Comp
Accepted 

36%

%Time

 33%

% Work 
Message 

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

AMERICAN BRIDGE FLOUR 

ENTERPRISES, INC A JOINT 

VENTURE 

SIEGENTHALER, PETER 

333 BURAM ROAD 

OKALAND CA 94607 

$1,829,155,183
 $1,517,371,036

 $9,123,971

04/18/06 
05/03/06 
08/24/14 

63%

 83%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)622-5112 

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-3.4/8.3 

HM3 

04-1E3004 
ACBR-Q101-(158)E 

Q1-01 1-(8E) 

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BAY LINE CUTTING & CORING, INC 

OAKLAND,CA 94608 

HUPE, JEFFREY 

(510)867-6726 

1033 YERBA BUENA AVENUE 295 SAN BRUNO AVE. 

SAN FRANCISCO CA 94103 

$936,016
 $923,303
 $100,853

03/15/10 
04/13/10 
08/31/11 

97%

 96%

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

ABELA, FERNANDO 

(650)573-3831 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,171,109
 $485,842
 $298,801

10/11/10 
10/26/10 
07/31/13 

16%

 9%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129

0410 

$64,077,748
 $42,392,951
 $5,661,261

03/23/10 
04/08/10 
06/27/12 

50%

 66%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N

 X0-75 0-(7N) 

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$76,642,524 
$59,075,504 
$4,837,145 

10/23/09 
11/24/09 
12/15/11 

88% 

83% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

04District 

04-SM-1-13.6/13.8 

Fed Aid 

HA23 

Pgm Code 

04-4S4304 

Contract 

ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

Description 

EROSION CONTROL 

Type Of Work 

PAVEX CONSTRUCTION DIVISION 

Contractor 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

Resident 
Engineer 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$421,494

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/23/11 

Awarded 

07/15/11 

Approved 

08/31/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-SM-1-36.5/38.2 
04-1123G4 
ER-1187-(009)E 

--() 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

SONOMA CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$1,825,610
 $1,700,353

 $0

08/29/05 
09/09/05 
07/12/11 
07/21/11 

100%

 100%

HE14 SWPPP 

04-SM-1-37.6/0 
04-2S6204 
ER-35M3-(004)E 

--()

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 

JJ NGUYEN, INC 

SAN JOSE CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

(510)385-6991 

$309,700
 $260,079

 $1,932

06/15/09 
07/28/09 
11/08/11 

77%

 84%

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785 

3555 FARNAM STREET, STE E200 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$302,600,536
 $249,472,890

 $3,430,851

12/13/06 
01/03/07 
01/07/13 

72%

 81%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E

 11-87 0-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,115,034
 $665,597

 $6,608

03/09/09 
03/20/09 
06/23/15 

0%

 0%

PLANT EST 

SATIS 

04-SM-1-/13.4 

20.20.201 

04-2G3204 
IN SAN MATEO COUNTY NEAR PESCADERO O.C. JONES & SONS,INC 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

FRED BOOSHEHRI 

(650)222-7241

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,485,000 
$2,458,756 
$235,309 

12/16/10 
12/16/10 
08/31/11 

0% 

99% 

.13 



   

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 18 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

04District 

04-SM-35-10.6/25.8 

Fed Aid 
Pgm Code 

04-1E5704 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

Description
Type Of Work 

HALF MOON BAY GRADING & 

PAVINGINC 

Contractor 

1780 HIGGINS CANYON ROAD 

Resident 
Engineer 

$140,271

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/20/11 

Awarded 

05/17/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

REPLACE CULVERT 
HALF MOON BAY CA 940192522 

HM2 WPCP (650)726-3588 

04-SM-82-1.9/8.4 

HA4 

04-0A8724 
HSNH-X081-(024)E 

X0-81 0-(4E)

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE BARRIER AND GUARD RAIL 

MIDSTATE BARRIER INC 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

FRED BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO CA 94304 

$1,718,076
 $1,666,184

 $54,147

12/16/10 
01/06/11 
07/05/11 

88%

 98%

04-SM-82-20.8/21.9 
04-2E3704 

IN SAN MATEO COUNTY IN SOUTH SAN 

FRANCISCO FROM ARROYO DRIVE TO HICKEY 

BOULEVARD 

INTERSTATE GRADING AND PAVING 

INC 

128 SO MAPLE AVE 

$422,470
 $0
 $0

06/09/11 
07/01/11 

0%

 0%

REPLACE ASPHALT CONCRETE SURFACING 
SO SAN FRANCISCO CA 94080 

HM1 WPCP (650)952-7333 

04-SM-82-/15.9 

HB4N 

04-249924 
ACST-S082-(017)E 

S0-82 0-(7E) 

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

MODIFY TRAFFIC SIGNALS 

MIKE BROWN ELECTRIC 

COTATI, CA 94931 

561 MERCANTILE DR. 

DUAN, FRANK 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,991,366
 $1,417,201
 $195,235

07/20/10 
08/17/10 
01/31/12 

65%

 28%

04-SM-84-5.2/5.2 

SHOPP 130 

04-2G4004 
NH- -( )

--() 

CULVERT FAILURE 

REPLACE FAILED CULVERT 

HALF MOON BAY GRADING & PAVING 

HALF MOON BAY, CA 94019 

(650)726-3588 

FRED BOOSHEHRI 

(650)855-7777 

1780 HIGGINS CANYON ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$288,445
 $0
 $0

12/29/10 
12/29/10 
08/31/11 

0%

 0%

04-SM-84-8.7/0 
04-1G9804 

REPLACE FAILED DRAINAGE SYSTEM ON 

ROUTE 84 

STOLOSKI & GONZALEZ 

HALF MOON BAY, CA 94019 

727 MAIN STREET 

FRED BOOSHEHRI 

(650)222-7241

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$485,000 
$203,234 

$0 

11/18/10 
11/18/10 
07/15/11 

67% 

42% 

SHOPP 130 



 

   

   

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

04District 

04-SM-84-9.9/9.9 

Fed Aid 

HA23 

Pgm Code 

04-3S8204 

Contract 

ACST-43L2-(004)E 

43-12 0-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY NEAR LA HONDA 0.2 

MILE EAST OF LA HONDA CREEK BRIDGE 

Description 

CONSTRUCT RETAINING WALL 

Type Of Work 

PAVEX CONSTRUCTION 

Contractor 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED BOOSHEHRI 

Resident 
Engineer 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$887,203

Bid + CCOs

 $91,194

Comp To date

 $91,194

This Month 

01/19/11 

Awarded 

02/16/11 

Approved 

03/31/12 

Est Comp
Accepted 

6%

%Time

 10%

% Work 
Message 

04-SM-84-29.0/30.2 

HA14 

04-1A5224 
NH- -( ) 

--() 

SWPPP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 

SHIMMICK CONSTRUCTION COMPANY 

INC 

OAKLAND, CA 94621 

GHAFGHAZI, BEN 

8201 EDGEWATER DRIVE #202 

$54,748,793
 $12,002,877
 $1,229,876

08/06/10 
08/26/10 
12/19/12 

35%

 22%

04-SM-92-7.3/13.9 
04-1E7204 
ACNH-P092-(038)E 

--() 

IN SAN MATEO COUNTY IN AND NEAR SAN 

MATEO AND FOSTER CITY 

PLACE RUBBERIZED HOT MIX ASPHALT 

PAVEX CONSTURCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$3,142,786
 $2,849,155

 $0

06/22/10 
07/08/10 
12/16/10 

100%

 100%

WPCP 

04-SM-92-14.4/18.8 

HA21 

04-042244 

WPCP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 

AMLAND 

SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,443,670
 $1,626,567

 $6,000

01/05/10 
03/02/10 
01/20/12 

52%

 67%

04-SM-92-16.4/26.4 

000000000 

04-2G3004 
NH- -( )

--() 

ON SAN MATEO-HAYWARD BRIDGE, EAST END 

OF HIGH RISE SECTION 

SPLICE CRACKED GIRDER WITH METAL 

FLATIRON WEST, INC 

BENICIA, CA 94510 

2100 GOODYEAR ROAD 

SCOTT MCCRANK 

(510)670-7826 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$785,000
 $119,169

 $0

10/13/10 
10/13/10 
11/09/10 

0%

 15%

000 

04-SM-92-/3.2 
04-1E2604 

IN SAN MATEO COUNTY IN HALF MOON BAY 

FROM ROUTE 1 TO PILARCITOS CREEK ROAD 

PLACE HOT MIX ASPHALT 

G BORTOLLOTTO AND COMPANY 

SAN CARLOS CA 94070 

582 BRAGATO ROAD 

INORI, DOUG 

(650)573-4329

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$369,575 
$376,396 

$0 

06/09/10 
06/25/10 
08/23/10 

100% 

100% 

HM1 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $14,235,577 06/01/11 0%
04-235634 EAST PALO ALTO FROM UNIVERSITY AVENUE 

OVERCROSSING TO ROUTE 84/101 

SEPARATION 

WIDEN ROADWAY AND BRIDGE 

WATSONVILLE CA 95076 

(408)327-7000 

P O BOX 50085 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$89,284
 $89,284

06/29/11 
01/09/12 

1%

HB4C SWPPP 

04-SM-101-5.4/5.4 IN SAN MATEO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC WASHINGTON, MARCUS $558,171 03/15/10 100%
04-1E0304 LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN DIEGO CA 92126 

9685 VIA EXCELENCIA SUITE 200 295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$563,689
 $0

04/07/10 
02/04/11 

100%

(415)703-2426 

HM3 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

--()

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P O BOX 2910 

(650)333-4036 

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189
 $0

03/02/01 
09/20/05 

100%

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DE SILLVA GATES-BROSAMER JV SHOKROLLAHI, MO $131,616,070 02/23/07 0%

HB4N 

04-264204 
HPLU-6204-(060)L 

620-4 06-()

--() 

SWPPP 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
BUBLIN, CA 94568 

P.O. BOX 2909 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$130,147,463
 $98,730

03/16/07 
11/08/11 

0%

PLANT EST 

SATIS 

04-SM-101-19.1/0 IN SAN FRANCISCO, SAN MATEO AND PETERSON-CHASE GENERAL MINH HINH $296,122 06/17/10 57%
04-0E9604 SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

ENGINEER CONSTRUCTION, INC 

1792 KAISER AVE. 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$133,490
 $0

06/30/10 
07/27/11 

45%

REPLACE DECK DRAINAGE SYSTEM 
IRVINE, CA 92614 

(408)254-5703 

HM3H WPCP (949)252-0441 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,454,101 07/20/09 100% 
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND, CA 

P.O.BOX 

(408)254-5823

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$2,426,217 
$0 

08/04/09 
12/13/10 

100% 

SWPPP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 21 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-280-7.6/0 IN SAN MATEO COUNTY ABOUT 0.6 MILE R M HARRIS COMPANY INC FRED BOOSFEHRI $415,168 11/19/10 63%
04-2A5434 
ACIM-280 -(131)E 

--() 

WEST OF SAN CARLOS AT PULGAS RIDGE 

VISTA POINT 

CONSTRUCT RETAINING WALL 
MARTINEZ CA 94553 

(925)335-3000 

1000 HOWE ROAD SUITE 200 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$412,397
 $60,450

12/14/10 
09/30/11 

95%

HA26 WPCP 

04-SM-280-10.8/10.9 IN SAN MATEO COUNTY NEAR SAN MATEO DISNEY CONSTRUCTION INC INORI, DOUGLAS $6,445,400 05/11/11 11%
04-1A7704 
ACBH-IMAC-(133) 

IM-2801-(133) 

--() 

AND BELMONT ON ROUTE 280 FROM 0.1 

MILE SOUTH TO 0.2 MILE NORTH OF 

ROUTE 280/92 SEPARATION 

SEISMIC RESTORATION 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$44,914
 $32,664

06/01/11 
02/02/12 

1%

HA21 SWPPP 

04-SM-280-12.7/12.7 IN SAN MATEO COUNTY NEAR HILLSBOROUGH AMERICAN CIVIL CONSTRUCTORS HINH, MINH $1,172,172 04/12/11 46%
04-1E4504 AT SAN MATEO CREEK BRIDGE 

REPLACE JOINT SEALS 

WEST COAST INC 

3701 MALLARD DRIVE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$395,879
 $393,729

05/05/11 
09/20/11 

33%

BENICIA CA 94510 
(408)254-5703 

HM3 WPCP (707)746-8028 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,996,050 07/23/09 0%
04-0A9204 
ACIM-2801-(117)E 

--()

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS CA 95650 

P O BOX 367 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$2,927,528
 $109,855

08/12/09 
05/26/12 

0%

PLANT EST 

HA26 SWPPP 
SATIS 

04-SM-280-20.2/24.6 IN ALAMEDA, CONTRA COSTA, SAN MATEO , CALIFORNIA ENGINEERING INORI, DOUG $1,644,335 03/07/11 56%
04-0E9704 AND SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
1101 CHESS DRIVE 

FOOTER CITY CA 94404 

$1,231,984
 $263,622

03/24/11 
12/02/11 

74%

TREAT BRIDGE DECK WITH METHACRYLATE 
PLEASANTON CA 94566 

(650)573-4328 

HM WPCP (925)461-1500 

04-SM-280-20.3/27.3 IN SAN MATEO COUNTY AT VARIOUS TOP GRADE CONSTRUCTION, INC WASHINGTON, MARCUS $2,451,950 02/22/10 85% 
04-153404 
ARRA-280 -(129)E 

28-0 11-(9E) 

--() 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(415)703-2426

295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$2,384,413 
$44,821 

03/08/10 
08/31/11 

94% 

HB4N SWPPP 



   

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 22 

Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

04District 

04-SM-280-23.1/27.2 

Fed Aid 
Pgm Code 

04-0E5404 

Contract 
Location 

Storm Water 
Plan 

IN SAN MATEO COUNTY IN DALY CITY AT 

KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

Description 

PLACE POLYESTER CONCRETE OVERLAY 

Type Of Work 

BAY LINE CUTTING & CORING, INC 

Contractor 

OAKLAND CA 94608 

HUPE, JEFFREY 

Resident 
Engineer 

(415)356-6465 

1033 YERBA BUENA AVE. 280 REALE STREET 

SAN FRANCISCO CA 94105 

$643,238

Bid + CCOs

 $597,507

Comp To date

 $0

This Month 

12/15/08 

Awarded 

01/20/09 

Approved 

09/09/10 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

HM3 WPCP 

04-SM-280-/27.4 

HB4N 

04-150474 
SARR-2801-(122)E 

28-01 1-(2E)

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM 

STEINY AND CONPANY, INC 

VALLEJO CA 94590 

27 SHERIDAN STREET 

TRUONG, HENRY 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$996,994
 $1,040,244

 $0

09/08/09 
09/17/09 
03/28/11 

100%

 100%

04-SM-280-/0 
04-2A5424 

IN SAN MATEO AND SANTA CLARA 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE VISTA POINTS 

ENVIRONMENTAL LANDSCAPE 

SOLUTION 

FRED BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$308,862
 $288,104

 $2,784

10/19/10 
11/12/10 
05/31/12 

42%

 89%

HA26 WPCP 

04-SOL-12-7.9/20.6 

HA22 

04-0T10U4 
ACST-P012-(100)E 

P0-12 1-(0E) 

--() 

SWPPP 

IN SOLANO COUNTY NEAR SUISUN CITY 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 

REHABILITATE ROADWAY AND WIDENING 

RGW CONSTRUCTION, INC 

LIVERMORE CA 94550 

550 GREEN VILLE ROAD 

BUTTERS, CARL 

(707)428-2060 

2320 COURAGE DRIVE 

SUITE 106 

FAIRFIELD CA 94534 

$22,824,691
 $22,537,008

 $0

12/17/08 
01/05/09 
07/01/11 

100%

 100%

COMPLETED 
07/05/11 

04-SOL-37-7.2/10.5 

HE14 

04-0T1454 
NH- -( )

--() 

SWPPP 

IN SOLANO COUNTY IN VALLEJO ON ROUTE 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 

PARKER LANDSCAPE DEV, INC 

SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

JIM HANSON 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$964,232
 $775,170

 $3,876

01/14/10 
02/02/10 
01/16/14 

33%

 80%

04-SOL-37-7.2/0 

HB34 

04-0G0004 

WPCP 

IN SOLANO COUNTY ON ROUTE 37 AT THE 

WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 

WATKIN & BORTOLUSSI, INC 

SAN RAFAEL, CA 94901-4886 

(415)453-4691 

77 LARKSPUR STREET 

HANSON, JIM 

(510)450-2450

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$132,200 
$102,100 

$1,134 

06/01/09 
06/12/09 
02/18/13 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 

04-SOL-37-7.3/0 

Fed Aid 
Pgm Code 

04-2G2804 

Contract 
Location 

Storm Water 
Plan 

REPLACE JOINTS 

Description
Type Of Work 

DISNEY CONSTRUCTION, INC 

Contractor 

BURLINGAME, CA 94010 

875 MAHLER ROAD, SUITE 188 

QUANG TRAN 

Resident 
Engineer 

(510)773-8499 

2320 COURAGE DRIVE 

BURLINGAME,CA 94010 

$485,000

Bid + CCOs

 $63,762

Comp To date

 $63,762

This Month 

12/16/10 

Awarded 

12/16/10 

Approved 

08/24/11 

Est Comp
Accepted 

100%

%Time

 13%

% Work 
Message 

20.20.201 

.13 

04-SOL-80-4.6/5.2 

HB1 

04-4A4604 
ACHS-0802-(361)E 

G 08-02 3-(1E) 

--() 

WPCP 

IN SOLANO COUNTY IN VALLEJO FROM 

REDWOOD STREET ON-RAMP TO ROUTE 37 

CONNECTOR 

CONSTRUCT CONCRETE BARRIER 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

$745,861
 $0
 $0

06/08/11 
07/01/11 

0%

 0%

04-SOL-80-6.6/6.8 
04-299004 
ACIM-0802-(350)E 

--() 

IN SOLANO COUNTY IN VALLEJO AT THE 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

WEST BAY BUILDERS, INC 

NOVATO CA 94949 

250 BEL MARIN KEYS BLVD 

MANGLO, PERPETUO 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$3,375,093
 $3,343,389

 $16,294

08/11/09 
08/26/09 
02/03/12 

76%

 97%

HA26 SWPPP 
(707)428-2029 

04-SOL-80-11.4/20.1 

HB5 

04-0A5324 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD AT 

VARIOUS LOCATIONS FROM RED TOP ROAD 

UNDERCROSSING TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSI 

RAMP METERING 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

RASTEGARPOUR, HAMED 

(510)428-2126 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$4,035,586
 $1,603,743
 $462,318

10/12/10 
11/02/10 
12/22/11 

47%

 39%

04-SOL-84-7.5/13.7 

HM1 

04-1E1604 

WPCP 

IN SOLANO COUNTY NEAR RIO VISTA FROM 

0.2 MILE NORTH OF ROUTE 220 JUNCTION 

TO THE COUNTY LINE 

PLACE HOT MIX ASPHALT CONCRETE 

INTERNATIONAL SURFACING 

SYSTEMS 

WEST SACRAMENTO CA 95798 

(916)373-2420 

3785 CHANNEL DRIVE 

TRAN, QUANG 

(510)773-8499

2320 COURAGE DRIVE 

SUITE 106 

FAIRFIELD, CA 94533 

$740,973
 $738,432
 $91,612

12/13/10 
12/30/10 
06/14/11 

93%

 83%

04-SOL-113-/7 
04-2E0404 

IN SOLANO COUNTY NEAR FAIRFIELD 

ROUTE 12 TO HASTINGS ROAD 

COLD PLANE ASPHALT CONCRETE 

FROM FEDCO CONSTRUCTION INC 

SANTA ROSA CA 95407 

3510 BROOKS AVE 

$589,765 
$0 
$0 

06/09/11 
07/01/11 

0% 

0% 

HM1 WPCP 

(707)586-0500 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 24 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SOL-128-.7/.7
 
04-1E4004
 

HM3 WPCP
 

04-SOL-680-4.7/4.7
 
04-3S7214
 

HA23 WPCP
 

04-SON-1-7.6/0
 
04-3S8414
 
ACST-43L0-(004)E


 43-L0 0-(4E)
 

--()
 

HA23 WPCP
 

04-SON-1-16.1/19.7
 
04-2A6304
 

HA22 WPCP
 

04-SON-1-17.9/0
 
04-1SS254
 

04-SON-1-19.7/0
 
04-0E9804
 

HM3 WPCP
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION INC CHANGIZI, DAVE $819,388 06/03/11 0%

VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 

4460 REDWOOD HIGHWAY STE 16 370 CHADBOURNE RD. 

STE A 

$0
 $0

06/22/11 
12/13/11 

0%

SAN RAFAEL CA 94903 

(415)444-0716 
(707)975-8089 

FAIRFIELD, CA 94534 

IN SOLANO COUNTY NEAR BENICIA AT 0.3 CIMARRON, INC TRAN, QUANG $290,930 06/02/10 100%

MILE WEST OF PARRISH ROAD 

OVERCROSSING 

10554 RODDEN RD 2320 COURAGE DRIVE 

FAIRFIELD CA 94533 

$307,255
 $0

06/30/10 
11/17/10 

100%

REPLACE CULVERT 
OAKDALE CA 95361 

(510)773-8499 

IN SONOMA COUNTY NEAR BODEGA BAY AT TEAM GHILOTTI INC STREATER, HAL $514,403 12/21/10 68%

2.2 MILES NORTH OF BODGEA HIGHWAY 

CONSTRUCT SOLDIER PILE RETAINING 

2531 PETALUMA BOULEVARD 1009 CLEGG COURT UNIT 

D 

$346,825
 $229,822

02/07/11 
08/17/11 

67%

PETALUMA CA 94954 

(707)763-8700 
(707)796-5693 

PETALUMA, CA 94954 

IN SONOMA COUNTY FROM 0.8 MILE NORTH ARGONITE CONSTRUCTORS STREATER, HAL $430,545 06/17/10 100%

OF SCOTTY CREEK BRIDGE TO RUSSIAN 

RIVER BRIDGE 

P.O. BOX 639 1009 CLEGG COURT, 

SUITE G 

$429,028
 $0

07/08/10 
11/18/10 

100%

IMPROVE ROADSIDE DRAINAGE 
SANTA ROSA, CA 95401 

PETALUMA, CA 94954 

(707)796-5693 

CONSTRUCT SECANT WALL PACIFIC COAST DRILLING COMPANYHAL STREATER $1,085,000 02/07/11 0%

SANTA ROSA, CA 95407 
(707)769-5695 

354 BELLEVUE AVENUE 1009 CLEGG COURT 

PETALUMA, CA 94954 

$809,606
 $150,697

02/07/11 
10/30/11 

75%

IN MARIN AND SONOMA COUNTIES AT VICTORY ENGINEERS, INC YEO, JONATHAN $401,030 04/23/10 100% 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

10266 HIGHWAY 41 4030 OCCIDENTAL ROAD 

BLDG. A 

$400,096 
$1,798 

06/02/10 
07/20/11 

94% 

MADERA, CA 93636 
SANTA ROSA CA 95401 OVER RUN 
(707)566-3956
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-1-27.1/27.3 IN SONOMA COUNTY NEAR JENNER AT 2.5 GHILOTTI CONSTRUCTION COMPANY YEO, JONATHAN $1,764,165 12/21/10 48%

HA23 

04-3S7404 
ACST-43K8-(004)E

 43-K8 0-(4E) 

--() 

WPCP 

MILES NORTH OF MEYERS GRADE ROAD 

CONSTRUCT RETAINING WALL 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(707)566-3956 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$1,054,521
 $309,003

01/12/11 
10/19/11 

60%

04-SON-1-57.2/0 IN SONOMA COUNTY NEAR MENDOCINO NORCAL GENERAL CONSTRUCTION $134,725 02/15/11 0%
04-4S6304 COUNTY LINE AT 0.2 MILE NORTH OF DEER 

TRAIL 

CORP 

1950 MAJESTIC CT 

$0
 $0

03/01/11 
0%

REPAIR SLIPOUT 
SAN JOSE CA 95132 

HA23 WPCP (408)886-0335 

04-SON-101-7.1/8.9 IN SONOMA COUNTY IN AND NEAR GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $10,909,347 05/19/11 3%
04-0A1844 PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

INC 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

$910,721
 $807,619

06/07/11 
10/30/11 

8%

HB5 SWPPP 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 
SANTA ROSA CA 95407 

(707)585-1221 
(707)769-5695 

PETALUMA CA 94954 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI GHILOTTI CONST., INC MONEMZADEH, FAROKH $50,352,472 12/23/09 76%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 
SANTA ROSA CA 95407 

246 GHILOTTI AVE 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$33,416,953
 $2,938,274

01/06/10 
09/30/11 

65%

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND CA 94603 

9009 RAILROAD AVENUE 3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$2,169,396
 $9,720

10/04/07 
12/02/11 

0%

(510)385-6755 PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $39,901,501 03/03/09 47% 
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$27,472,626 
$2,071,117 

03/20/09 
06/30/13 

68% 

HB5 SWPPP 
(707)769-5695
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-21.7/29.3 

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

IN SONOMA COUNTY IN AND NEAR SANTA 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

O. C. JONES & SONS, INC 

1520 FOURTH STREET 

S RAY NOZZARI 

(707)566-3945 

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA CA 95401 

$85,182,124
 $85,670,993

 $0

10/29/08 
11/14/08 
12/28/10 

100%

 100%

04-SON-101-46.0/53.4 

HM 

04-2E2804 
ACNH-1101-(204)E 

--()

WPCP 

IN SONOMA COUNTY, IN AND NEAR 

CLOVERDALE FROM CHIANTI 

UNDERCROSSING TO 0.8 MILE SOUTH OF 

101/128 SEPARATION 

REPLACE AND GRIND PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

$1,497,785
 $0
 $0

06/23/11 
07/20/11 

0%

 0%

04-SON-116-22.5/0 

HB1 

04-2A9204 
HSST-P116-(043)E 

P1-16 0-(3E) 

--() 

WPCP 

IN SONOMA COUNTY IN GRATON AND SOUSA 

CORNERS AT VINE HILL MUELLER ROAD 

INSTALL TRAFFIC SIGNAL 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

YEO, JONATHAN 

(707)566-3956 

2531 PETALUMA BOULEVARD SOUTH 4030 OCCIDENTL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$634,430
 $173,332
 $169,221

02/07/11 
02/16/11 
10/14/11 

33%

 27%

04-SON-116-26.7/26.7 

HA22 

04-3A9904 

WPCP 

IN SONOMA COUNTY IN SEBASTOPOL AT THE 

INTERSECTION OF ROUTE 116 AND ROUTE 

12 

RECONSTRUCT CURB RAMPS 

DREAMBUILDER 

PLACENTIA, CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

VALEH, SYD 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$311,691
 $260,175

 $1,216

07/27/10 
08/26/10 
08/29/11 

83%

 83%

04-SON-116-41.8/44.7 

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

IN SONOMA COUNTY ABOUT 9 KM EAST OF 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 

ARGONAUT CONSTRUCTORS, INC 

SANTA ROSA CA 95402 

1236 CENTRAL AVENUE 

KISHIYAMA, DARIN 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$12,157,432
 $10,832,338

 $949,588

12/14/09 
01/06/10 
05/07/12 

44%

 88%

04-SON-116-/8 

HM1 

04-1E8904 

WPCP 

IN SONOMA COUNTY NEAR JENNER FROM 

ROUTE 1 TO 0.22 MILE EAST OF BOHEMIAN 

HIGHWAY 

PLACE BONDED WEARING COURSE 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

1150 WILLOW PASS ROAD 

STREATER, HAL 

(707)796-5693

1009 CLEGG COURT UNIT 

D 

PETALUMA, CA 94954 

$1,446,500 
$1,508,771 

$97,327 

03/08/11 
03/24/11 
05/26/11 

32% 

100% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT NORTH BAY CONSTRUCTION, INC BARTEL, DAVID $334,030 04/08/10 33%
04-2S9414 
ER-43J1-(003)E 

--() 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
PETALUMA CA 94953 

431 PAYRAN STREET 

(510)450-2413 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$225,010
 $3,468

04/22/10 
10/23/13 

70%

WPCP 

04-SON-128-17.1/24.7 IN SONOMA CO AT AND NEAR KELLOGG AT VIKING CONSTRUCTION COMPANY VALEH, SYD $5,659,518 09/09/09 57%

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S

P128- 044-() 

SWPPP 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

RANCHO CORDOVA CA 

1508 

P O BOX 1508 
95741

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$3,867,196
 $474,383

09/29/09 
12/30/11 

68%

04-SON-128-17.3/0 CONSTRUCT ROCK SLOPE VIKING CONSTRUCTION COMPANY SYD VALEH $985,000 05/09/11 73%
04-2G5604 

RANCHO CORDOVA, CA 95472 

11315 #A SUNRISE GOLD CIRCLE 4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$192,770
 $192,770

05/09/11 
08/12/11 

20%

20.20.201 
(707)576-2310 

.13 

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES BARTEL, DAVID $150,808 05/26/10 0%
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(510)450-2413 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$107,962
 $1,250

06/22/10 
10/07/13 

0%

PLANT EST 

HA21 SWPPP 
SATIS 

04-VAR--/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06 100% 
04-151284 
ACST-X085-(038)E 

X0-85 0-(8E) 

--() 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 
SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(408)254-5866

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$1,751,478 
$0 

02/24/06 
11/20/07 

100% 

HB4N WPCP 

Totals: Authorized Final Amt: $4,039,980,791 Completed to Date: $2,947,429,358 Work This Month: $88,774,992



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-4.4/8.6 04-4A3414 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-80-1.8/0 04-014064 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-84-12.1/13.3 04-174414 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-92-4.9/6.4 04-1E9504 

04-ALA-238-5.2/0 04-0G9604 

04-ALA-238-14.3/16.3 04-0E9904 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-238-/12.6 04-447904 

04-ALA-580-11.7/14.9 04-2G5704 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-8.3/0 04-172424 

04-ALA-680-.3/0 04-1SS244 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-6.4/12.5 04-4A5204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-680-8.7/8.7 04-3A9504 

04-ALA-880-4.7/32.2 04-1E7504 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6814 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-31.4/32.6 04-4A5404 

04-ALA-980-1.3/2 04-1A2414 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-43.9/48.1 04-0A8404 

04-CC-4-10.3/13.5 04-1E4604 

04-CC-4-16.8/17.5 04-268704 

04-CC-4-17.0/17.8 04-0G1504 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-/14.6 04-1E7804 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-242-2.4/3.2 04-1E9804 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-1.3/23.4 04-2E1704 

04-CC-680-7.5/14.2 04-1E7904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-680-/12.8 04-4470U4 

04-MRN-1-3.7/8 04-2E3304 

04-MRN-1-4.8/0 04-2G5804 

04-MRN-1-15.0/17 04-4S5404 

04-MRN-1-19.0/22.8 04-2E1204 

04-MRN-1-/3.4 04-1E7704 

04-MRN-101-8.8/0 04-4S0004 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-101-12.8/18.8 04-0C8524 

04-MRN-101-18.6/22.3 04-264064 

04-MRN-131-4.0/4.4 04-0G5404 

04-MRN-580-2.5/4.8 04-2E2904 

04-NAP-29-5.1/7 04-2E1104 

04-NAP-29-6.0/0 04-2A5414 

04-NAP-29-11.0/12.5 04-2E1304 

04-NAP-29-38.1/48.6 04-4C1404 

04-NAP-121-.3/2 04-2G4304 

04-NAP-121-.3/2.1 04-444214 

04-NAP-128-2.6/4.6 04-4C3504 

04-NAP-128-9.5/0 04-2S3704 

04-NAP-128-7.4/19.1 04-2E1004 

04-SCL-9-6.7/0 04-2A8004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-17-6.2/13.9 04-1E4904 

04-SCL-17-6.6/13.9 04-1E9604 

04-SCL-17-6.9/9.1 04-1E0904 

04-SCL-17-/2.8 04-264904 

04-SCL-85-/5.6 04-2E0804 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-45.9/46.4 04-3A9104 

04-SCL-101-47.0/47.1 04-1E8504 

04-SCL-101-25.3/25.3 04-1E6604 

04-SCL-130-9.0/15 04-2E3104 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-152-19.3/20.3 04-3A4004 

04-SCL-237-9.3/11.1 04-2E3204 

04-SCL-237-10.0/10.2 04-1E8404 

04-SCL-280-1.0/L5 04-151304 

04-SCL-280-2.0/L5 04-150344 

04-SCL-880-/4.3 04-3A0504 

04-SF-1-6.2/7.1 04-0A8714 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-1-6.9/0 04-1637K4 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/13.4 04-2G3204 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-82-1.9/8.4 04-0A8724 

04-SM-82-20.8/21.9 04-2E3704 

04-SM-82-/15.9 04-249924 

04-SM-84-5.2/5.2 04-2G4004 

04-SM-84-8.7/0 04-1G9804 

04-SM-84-9.9/9.9 04-3S8204 

04-SM-84-29.0/30.2 04-1A5224 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-92-7.3/13.9 04-1E7204 

04-SM-92-16.4/26.4 04-2G3004 

04-SM-92-14.4/18.8 04-042244 

04-SM-92-/3.2 04-1E2604 

04-SM-101-.9/3.6 04-235634 

04-SM-101-5.4/5.4 04-1E0304 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-19.1/0 04-0E9604 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-7.6/0 04-2A5434 

04-SM-280-10.8/10.9 04-1A7704 

04-SM-280-12.7/12.7 04-1E4504 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.2/24.6 04-0E9704 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/27.4 04-150474 

04-SM-280-/0 04-2A5424 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-7.2/0 04-0G0004 

Page 

19 

19 

19 

19 

20 

20 

20 

20 

20 

20 

21 

21 

21 

21 

21 

21 

22 

22 

22 

22 

22 

22 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-37-7.3/0 04-2G2804 

04-SOL-80-4.6/5.2 04-4A4604 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-11.4/20.1 04-0A5324 

04-SOL-84-7.5/13.7 04-1E1604 

04-SOL-113-/7 04-2E0404 

04-SOL-128-.7/.7 04-1E4004 

04-SOL-680-4.7/4.7 04-3S7214 

04-SON-1-7.6/0 04-3S8414 

04-SON-1-16.1/19.7 04-2A6304 

04-SON-1-17.9/0 04-1SS254 

04-SON-1-19.7/0 04-0E9804 

04-SON-1-27.1/27.3 04-3S7404 

04-SON-1-57.2/0 04-4S6304 

04-SON-101-7.1/8.9 04-0A1844 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-21.7/29.3 04-0A10U4 

04-SON-101-46.0/53.4 04-2E2804 

04-SON-116-26.7/26.7 04-3A9904 

04-SON-116-41.8/44.7 04-283814 
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Cnty Rt Pm 

04-SON-116-22.5/0 

04-SON-116-/8 

04-SON-128-5.4/0 

04-SON-128-17.1/24.7 

04-SON-128-17.3/0 

04-SON-128-21.7/0 

04-VAR--/0 

District 04 

Federal Aid 

-I

-F

-S

-SH

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Contract 

04-2A9204 

04-1E8904 

04-2S9414 

04-4A8704 

04-2G5604 

04-4A8814 

04-151284 

Statement of Ongoing Contracts - Federal Aid 
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26 

27 

27 

27 

27 

27 

Category  Bid + CCO  Work Comp 

FEDERAL AID (INTERSTATE) $135,864,435  $55,610,147

FEDERAL AID (PRIMARY) $245,464,310  $133,283,245

FEDERAL AID (SECONDARY) $437,828,556  $365,252,467

STATE HIGHWAY $2,385,573,329  $1,858,032,089

STORM DAMAGE REPAIR $3,028,454  $2,190,799

 $832,221,706  $533,060,611

 $4,039,980,791  $2,947,429,358 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $23,855,290
 

$23,855,290
Work completed this Period:


	04

