
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-6.4/8.3 IN ALAMEDA COUNTY IN OAKLAND FROM JJ NGUYEN, INC JOHN HOLLIS $364,626 10/12/07 0%
04-2707A4 
STPL-6204-(063)E 

--()

JOAQUIN MILLER ROAD OVERCROSSING TO 

MORAGA AVENUE UNDERCROSSING 

HIGHWAY PLANTING 
SAN JOSE, CA 95127 

3172 SALEM DR. 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 

$289,367
 $810

11/14/07 
11/07/11 

0%

PLANT EST 

HA25 WPCP 
SATIS 

04-ALA-13-9.7/9.7 AT THE ROUTE 13/ROUTE 24 CONNECTOR IN RGW CONSTRUCTION SINGH, JATINDER $2,453,084 12/22/09 26%

HE14 

04-294924 
ARRA-P024-(031)L 

P02-4 03-()

--() 

SWPPP 

ALAMEDA COUNTY 

REALIGN WESTBOUND ROUTE 24 

(510)715-7309 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$632,250
 $177,177

01/14/10 
03/07/11 

26%

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $215,120,125 11/10/09 12%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

2727 SYSTRON DRIVE, 

STE 150 

CONCORD, CA 94521 

$19,305,500
 $11,571,119

11/19/09 
09/28/13 

9%

04-ALA-24-5.4/5.4 IN ALAMEDA COUNTY IN OAKLAND AT KAY GHILOTTI BROS, INC RIHANI, RAIF $314,412 12/23/09 86%

HE14 

04-294934 
ARRA-P024-(032)L 

P02-4 03-() 

--() 

SWPPP 

OVERCROSSING 

WIDENING OF ROADWAY 
SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(510)715-7421 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$280,386
 $132,387

01/26/10 
07/08/10 

89%

04-ALA-24-5.9/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION, INC CARTY RODOLFO $2,549,639 02/27/09 100%
04-1A4604 ON ROUTE 24 AT THE CALDECOTT TUNNEL 

AND ON ROUTE 260 AT THE POSEY WEBSTER 

STREET TUBES 
MARTINEZ, CA 94553 

P. O. BOX 1309 

(510)377-4139 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$2,546,761
 $0

03/10/09 
05/26/10 

100%

COMPLETED 
05/26/10 

UPGRADE VENTILATION SYSTEMS 
HM3H WPCP 

04-ALA-24-5.9/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES AMLAND CORP DUAN, FRANK $782,025 04/20/09 100% 
04-265504 IN AND NEAR THE CITY OF OAKLAND AT 

THE CALDECOTT TUNNEL. 

UPGRADE AM FM REBROADCAST SYSTEM 
SAN JOSE, CA 95122 

1401 FELIPE AVE 

(510)231-7139

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$777,725 
$0 

05/13/09 
06/07/10 

100% 

COMPLETED 
06/08/10 

HB4N WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY IN OAKLAND FROM 1.6 MCM CONSTRUCTION, INC GHAFGHAZI, BEN $196,470,505 07/16/07 100%
04-0120L4 KM WEST OF THE TOLL PLAZA TO 0.3 KM 

WEST OF THE TOLL PLAZA 

CONSTRUCT BRIDGE AND ROADWAY 
NORTH HIGHLAND, CA 95660 

P.O. BOX 620 

(510)867-6181 

345 BURMA ROAD 

OAKLAND, CA 94607 

$194,626,951
 $0

08/07/07 
06/08/10 

100%

OVER RUN 
06/14/10 

HA4S3 SWPPP 

04-ALA-80-1.8/0 IN ALAMEDA COUNTY IN OAKLAND AT SAN SAUSAL CORPORATION GOLDGRUBER, RON $5,321,696 02/11/10 0%
04-014064 FRANCISCO OAKLAND BAY BRIDGE TOLL 

PLAZA 

CONSTRUCT BUILDING AND FUEL STATION 
SAN LEANDRO, CA 94577 

422 WHITNEY STREET 

(510)385-7004 

345 BURMA ROAD 

OAKLAND, CA 94607 

$0
 $0

03/10/10 
0%

HA12 WPCP 

04-ALA-84-3.7/27.1 IN ALAMEDA COUNTY AT VARIOUS VICTORY ENGINEERS INC $235,235 05/10/10 0%
04-1E4304 LOCATIONS 

TREAT BRIDGE DECKS 

575 E ALLUVIAL AVENUE STE 106 $0
 $0

06/02/10 
0%

FRESNO CA 93720 

(559)439-7700 

HM3 WPCP 

04-ALA-84-4.9/5.9 IN ALAMEDA COUNTY IN NEWARK FROM PAVEX CONSTRUCTION DIVISION ALBANO FLORANTE $5,164,567 12/20/07 100%
04-444004 NEWARK BOULEVARD UNDERCROSSING TO 0.2 

KM WEST OF ROUTE 880/84 SEPARATION 

WIDEN HIGHWAY 
SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$5,112,434
 $0

01/29/08 
09/30/09 

100%

PLANT EST 

HB5 SWPPP 
(925)606-2038 SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. SCHNEIDER JOLIE $21,346,947 12/21/06 70%

HB1 

04-172404 
ACST-P084-(034)E

 P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA, CA 95054 

715 COMSTOCK STREET 

(925)606-2032 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7673 

$20,893,149
 $4,235

01/10/07 
11/04/11 

97%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $145,846,446 08/28/07 62% 
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD, CA 94544 

25050 SANTA CLARA ST. 

(510)670-7825

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$106,862,005 
$2,184,136 

09/28/07 
09/22/11 

72% 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

04District 

04-ALA-238-14.3/16.3 

Fed Aid 
Pgm Code 

04-0E9904 

Contract 
Location 

Storm Water 
Plan 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

Description 

TREAT BRIDGE DECKS 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

1792 KAISER AVENUE 

Resident 
Engineer 

$438,137

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/08/10 

Awarded 

06/22/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

IRVINE CA 92614 

HM3 WPCP (949)252-0441 

04-ALA-580-9.0/9 
04-3A9704 

IN ALAMEDA COUNTY ON ROUTE 580 

WESTBOUND IN LIVERMORE AT THE 

LIVERMORE WEIGH STATION 

IMPROVE WEIGH STATION 

KUDSK CONSTRUCTION, INC 

BERKELEY, CA 94710 

928 CARLETON STREET 

BOUZAR CYRUS 

(510)377-4171 

$739,476
 $687,317

 $0

07/09/09 
08/06/09 
06/30/10 

97%

 95%

HA42 WPCP 

04-ALA-580-13.1/14.9 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

PARDO, ROMMEL 

(510)715-7920 

3049 INDENPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551-7671 

$25,410,200
 $9,203,387
 $961,713

07/23/09 
08/12/09 
05/31/11 

32%

 36%

04-ALA-580-13.2/19.1 
04-290834 
HPLU-6204-(071)L 

620-4 07-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA, CA 95407 

GONZALEZ ALFONSO 

(925)606-2049 

246 GHILOTTI AVENUE 3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE, CA 94531 

$32,110,490
 $19,005,201

 $0

07/22/09 
08/05/09 
12/30/10 

38%

 59%

04-ALA-580-17.7/19.8 
04-1513C4 
ACIM-P001-(544) 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

ST FRANCIS ELECTRIC COMPANY 

SAN LEANDRO, CA 94577 

P.O. BOX 2057 

DUAN, FRANK 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$1,028,486
 $0
 $0

02/02/10 
02/26/10 
01/10/11 

0%

 0%

HB4N WPCP 

04-ALA-680-3.3/6.4 
04-253794 

SWPPP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.2 

KM SOUTH OF GRIMMER BOULEVARD 

UNDERCROSSING TO 0.6 KM NORTH OF 

MISSION SAN JOSE SEPARATION 

WIDENING AND ROADWAY REHABILITATION 

BAY CITIS PAVING AND GRADING , 

INC 

CONCORD, CA 94524 

GREWAL SATINDER 

(510)668-4924

P O BOX 6227 
48499 MILMONT DRIVE 

FREMONT, CA 94538 

$35,488,755 
$33,166,575 
$1,432,257 

09/02/08 
09/19/08 
07/26/10 

88% 

94% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-6.4/12.5 IN ALAMED CO. AT VARIOUS LOCATIONS BAY CITIS PAVING & GRADING,INCGREWAL SATINDER $36,019,801 04/17/09 59%
04-4A5204 
HP21-6204-(073) 

--() 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 
CONCORD, CA 94524 

P O BOX 6227 

(510)668-4924 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$22,265,261
 $401,311

05/04/09 
11/03/10 

62%

WIDENING, ROADWAY REHABILITATION, 
SWPPP 

04-ALA-680-/303 IN SANTA CLARA AND ALAMEDA COUNTIES TOP GRADE CONSTRUCTION, INC MOGHADAM SIAVOSH $29,614,036 04/07/09 80%
04-253784 FROM 0.4 KM SOUTH OF ROUTE 237/680 

SEPARATION TO GRIMMER BOULEVARD 

UNDERCROSSING 
LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$24,590,269
 $563,209

04/30/09 
07/30/10 

83%

WIDEN BRIDGES AND ROADWAY 
SWPPP 

04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC BHARAT PATEL $51,235,774 08/20/09 23%
04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M

8801- 059-() 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 
BENICIA, CA 94510 

2100 GOODYEAR ROAD 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$6,100,668
 $1,065,879

09/15/09 
11/29/11 

12%

HA4S2 SWPPP 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $89,128,411 03/25/09 42%
04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND, CA 94607 

450 BURMA ROAD 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$20,268,062
 $2,260,486

04/20/09 
04/30/13 

23%

HA21 SWPPP 

HB4N 

04-ALA-5505-/0 IN ALAMEDA COUNTY IN SAN LEANDRO AT BUILDING CONSULTING ENGINEERS $219,900 03/24/10 0%
04-0AA014 THE SAN LEANDRO EQUIPMENT SHOP 4 AT 

1993 MARINA BOULEVARD 

INC 

14616 MCKENDREE AVENUE 

$0
 $0

04/22/10 
0%

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(562)506-5853 

04-ALA-5706-/0 IN ALAMEDA COUNTY IN FREMONT AT THE TABER CONSTRUCTION, INC COOPER, CHEE $3,848,663 10/08/08 100% 
04-207774 FREMONT MAINTENANCE STATION 

EXPAND EXISTING MAINTENANCE STATION 
MARTINEZ, CA 

PO BOX 1309 

94553-7309 
(510)450-2455

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$3,932,903 
$0 

10/22/08 
06/01/10 

100% 

COMPLETED 
06/02/10 

HA12 WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $64,937,453 04/15/10 0%
04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C

6204- 088-() 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

SONS, INC 

BERKELEY, CA 94710 

1520 FOURTH STREET 

(510)377-4171 

2625 CROW COURT 

ANTIOCH, CA 94509 

$4,500
 $4,500

05/06/10 
12/19/13 

0%

HB4C SWPPP 

04-CC-4-31.1/31.1 IN CONTRA COSTA COUNTY IN ANTIOCH AT GRANITE CONSTRUCTION COMPANY ARSHAD, MIAN $233,233 05/17/10 0%
04-0G4904 ROUTE 4/160 SEPARATION 

PLACE HOT MIX ASPHALT 
BRENTWOOD, CA 94513 

2155 ELKINS WAY, SUITE A 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$0
 $0

06/02/10 
08/12/10 

0%

WPCP 
(925)602-9021 

04-CC-80-.8/1.2 IN CONTRA COST COUNTY IN THE CITY OF TERNO ELECTRICAL CONSTRUCTORS DUAN FRANK $416,355 04/15/09 100%
04-2A8904 RICHMOND ON ROUTE 80 AT CARLSON 

BOULEVARD UNDERCROSSING. 

INSTALL TRAFFIC SIGNALS 
BGNICIA, CA 4510 

2100 GOODYEAR RD. 

(510)231-7139 

3401 GEGATTA BLVD. 

RICHMOND, CA 94804 

$340,360
 $0

05/14/09 
06/10/10 

83%

HB4N WPCP 

04-CC-80-3.4/3.8 IN CONTRA COSTA COUNTY IN RICHMOND WATKIN & BORTOLUSSI INC HOLLIS JOHN $169,019 03/17/08 60%
04-2A0304 FROM SOLANO AVENUE OVERCROSSING TO 

MCBRYDE AVENUE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901 -4886 

77 LARKSPUR ST 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$111,532
 $2,970

04/23/08 
12/20/11 

66%

HA25 WPCP 

04-CC-80-5.9/0 IN CONTRA COSTA COUNTY IN RICHMOND DISNEY CONSTRUCTION HATEFI, A. $5,630,292 07/03/08 0%

HA21 

04-1A2504 
ACBR-080 -(108)E

 08-0 11-(8 E)A 

M080- 110-(E) 

SWPPP 

FROM 0.2 MILE SOUTH TO 0.2 MILE 

NORTH OF HILLTOP DRIVE OVERCROSSING 

REPLACE BRIDGE 
BURLINGAME, CA 94010 

875 MAHIER RD., STE 188 

(510)231-7100 

2727 SYSTRON DRIVE, 

STE 150 

CONCORD, CA 94518 

$5,592,678
 $2,000

08/06/08 
10/01/10 

0%

PLANT EST 

SATIS 

04-CC-80-9.5/14.2 IN CONTRA COSTA COUNTY NEAR HERCULES GHILOTTI BROS INC HATEFI, AMIR $20,554,616 10/22/09 23% 

HB5 

04-263724 

SWPPP 

FROM 0.2 KM WEST OF ROUTE 80/4 

SEPARATION TO 0.7 KM EAST OF CUMMINGS 

SKYWAY OVERCROSSING 

WIDEN FREEWAY AND BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)867-6034

2727 SYSTRON DRIVE, 

STE. 150 

CONCORD, CA 94518 

$6,684,769 
$2,275,191 

11/17/09 
12/01/11 

33% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-80-13.6/0 IN CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM $365,553 04/08/08 0%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 

MEMORIAL BRIDGE AND IN VALLEJO AT THE 

CARQUINEZ BRIDGE TOLL P 
ORANGE, CA 92868 

(510)450-2450 

999 TOWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY 

OAKLAND, CA 94608 

$291,769
 $3,393

04/28/08 
03/08/12 

0%

PLANT EST 

HE2 WPCP 
HIGHWAY PLANTING AND IRRIGATION UNSAT 

04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING $34,926,344 04/22/10 0%
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 

$0
 $0

05/19/10 
0%

BRIDGE SEISMIC RETROFIT 
PLEASANTON CA 94566 

HA14 SWPPP (925)461-1500 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN FUNDS DISBURSEMENT SERVICES, HOLLIS, JOHN $848,677 12/21/09 27%
04-0060C4 MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

INC C/O JJNGUYEN, INC 

3033 5TH. AVE., SUITE 301 
3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$158,960
 $5,859

01/26/10 
03/07/14 

21%

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 
SAN DIEGO, CA 92103 

(510)450-3996 

HE2 WPCP 

04-MRN-1-.1/0 IN MARIN COUNTY IN MILL VALLEY AT MAGGIORA & GHILOTTI, INC BLUME, CHRISTOPHER $234,567 05/26/10 0%
04-3A8204 ROUTE 1/101 SEPARATION 

RECONSTRUCT SIDEWALK AND WALKWAY 
SAN RAFAEL, CA 94901 

555 DUBOIS STREET 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$0
 $0

06/15/10 
08/04/10 

0%

HA22 WPCP 
(510)385-6886 

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $52,699,419 07/17/07 100%
04-226144 
ACST-Q101-(127)E

 Q1-01 1-(7EC)M 

6204- 043-() 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL, CA 94901 

$52,338,918
 $562,330

08/15/07 
08/27/10 

93%

HB5 SWPPP 

04-MRN-580-3.0/5 IN MARIN COUNTY IN SAN RAFAEL ON GHILOTTI CONSTRUCTION CO INC MAHALLATI, SHAMS $9,469,212 11/04/09 32% 
04-4A1404 ROUTE 580 AND ON ROUTE 101 

MODIFY INTERCHANGE 

$3,881,469 
$1,285,970 

11/24/09 
10/21/10 

40% 

(415)246-8765

HE13 SWPPP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

KROEGER JOINT VENTURE 

77 LARKSPUR ST. 
3410 MANDELA PKWY 

OAKLAND, CA 

$485,986
 $3,915

02/23/07 
04/18/11 

0%

HE14 SWPPP 

REDWOOD ROAD 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

(510)460-3996 PLANT EST 

SATIS 

04-NAP-121-.3/2.1 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC RON SANGALANG $7,596,978 12/10/08 70%
04-444214 
ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 
PETALUMA, CA 94955 

431 PAYRAN STREET 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD, CA 94534 

$4,679,344
 $297,790

12/30/08 
06/21/10 

61%

04-NAP-128-7.4/34.3 IN NAPA COUNTY FROM SILVERADO TRAIL VINTAGE PAVING CO INC $589,204 05/28/10 0%
04-1E8604 TO SOLANO COUNTY LINE 

PLACE HOT MIX ASPHALT 

P O BOX 461 $0
 $0

06/15/10 
0%

WINTERS CA 95694 

(530)795-0132 

HM1 WPCP 

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 JASON GRIFFON NORTH BAY RON SANGALANG $555,114 09/30/09 0%

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

CONSTRUCTION, INC 

PETALUMA, CA 94955-6004 

P O BOX 6004 

(707)429-6220 

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD, CA 94534 

$5,358
 $0

10/22/09 
09/08/10 

1%

04-SCL-9-6.9/11.5 IN SANTA CLARA COUNTY IN SARATOGA, CALIFORNIA PAVEMENT NGUYEN, HUNG V $712,193 06/02/09 33%
04-1E1204 MONTE SERENO AND LOS GATOS FROM 0.2 

MILES NORTH OF SARATOGA CREEK BRIDGE 

MAINTENANCE COMPANY, INC 

9390 ELDER CREEK RD. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$546,641
 $529,764

07/09/09 
08/02/10 

72%

TO ROUTE 17 

RESURFACE ROAD WITH MICRO SURFACING 
SACRAMENTO, CA 95829 

(408)254-5847 

HM1 WPCP 

04-SCL-82-/25.9 IN SANTA CLARA,SAN MATEO COUNTIES ON CONTRACTORS CHEMICAL, INC TAROKH, CASEY $982,153 03/11/09 85% 
04-0E7404 VARIOUS ROUTES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
HAYWARD, CA 94545 

3130 DEPOST ROAD 

(408)254-5826

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$710,888 
$148,919 

04/20/09 
07/27/10 

72% 

HA21 WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-85-22.0/23.6 IN SANTA CLARA COUNTY IN MOUNTAIN WATKINS & BORTOLUSSI FORSTER BRAIN MACKLE $3,340,476 09/08/06 0%
04-0A1304 VIEW AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

AND KROEGER LANDSCAPE JOINT 

VENTURE 
1007 KNOX AVE 

SAN JOSE, CA 95122 

$3,035,405
 $13,182

09/22/06 
04/26/11 

0%

77 LARKSPUR STREET (510)385-6991 PLANT EST 

HA25 SWPPP SAN RAFAEL, CA 94901 
SATIS 

04-SCL-87-1.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING $418,130 03/24/10 0%
04-151394 
ACST-X085-(047)E 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

330 PHELAN AVENUE 

$0
 $0

04/23/10 
0%

 X0-85 0-(7E) 

--() SAN JOSE CA 95112 

HB4N WPCP (408)293-8102 

04-SCL-87-1.3/6 IN SANTA CLARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL PATEL, NIM $1,346,329 02/24/10 23%
04-1E4804 LOCATIONS (40 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

ENGINEERIN COMPANY 

1792 KAISER AVENUE 
1007 KNOX AVENUE $281,130

 $270,430
03/18/10 
12/07/10 

21%

(408)254-5704 

HM3 WPCP 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI BRIAN MACKLE $571,985 01/30/09 0%
04-0A2714 
STPL-6204-(067)E 

--() 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$425,929
 $3,900

02/23/09 
09/25/12 

PLANT EST 

0%

HE14 WPCP 
SATIS 

04-SCL-101-.7/17 IN SANTA CLARA COUNTY AT VARIOUS MODERN ALLOYS, INC NGUYEN, HUNG V. $1,553,920 02/09/10 25%
04-0A7814 
ACHS-X085-(048)E

PGX0-85 0-(8E) 

--() 

LOCATIONS 

UPGRADE TRAFFIC BARRIER 
STANTON, CA 90680 

11172 WESTERN AVE. 

(408)254-5847 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$54,708
 $54,708

04/01/10 
08/02/10 

4%

HA22 WPCP 

04-SCL-101-17.8/21.2 IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC LOWE THOMAS K. $202,012 05/31/07 100% 
04-0E4304 SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

SCHELLER AVENUE UNDERCROSSING 
MOUNTAIN VIEW, CA 94043 

2211 OLD MIDDLE FIELD WAY 

(408)254-5816

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$194,236 
$0 

07/16/07 
11/27/07 

100% 

CRACK SEALING 
HM1 WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-27.6/40.2 IN SANTA CLARA COUNTY ON ROUTE 101 IN GRANITE CONSTRUCTION COMPANY LAYMOUN, MOAID $23,894,219 11/12/09 22%
04-0C9014 
ACNH-Q101-(157)E 

--() 

SAN JOSE FROM 0.6 MILE NORTH OF 

SILICON VALLEY BOULEVARD TO GUADALUPE 

RIVER BRIDGE 
SANTA CLARA, CA 95054 

715 COMSTOCK 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, 95122 

$2,481,692
 $2,106,188

12/02/09 
09/13/10 

10%

REHABILITATE PAVEMENT 
HA22 WPCP 

04-SCL-101-28.4/51.8 IN SANTA CLARA COUNTY AT VARIOUS ROYAL ELECTRIC COMPANY TRUONG, HENRY $784,900 01/04/10 26%
04-151374 
STP-X085-(046)E 

--() 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$489,011
 $170,521

01/25/10 
11/01/10 

62%

HB4N WPCP 

04-SCL-130-1.3/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND CORPORATION PATEL, NIM $668,374 02/03/09 54%
04-0E7304 LOCATIONS 

TREAT BRIDGE DECK 
SAN JOSE, CA 95132 

3168 KNIGHTS ROAD 

(408)254-5705 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$24,063
 $6,798

02/23/09 
09/20/10 

4%

HM3 WPCP 

04-SCL-152-6.1/6.7 IN SANTA CLARA COUNTY IN GILROY FROM RGW CONSTRUCTION, INC NILESH PANDYA $6,246,781 11/25/08 64%
04-448804 
ACST-P152-(072)E 

CBP1-52 0-(2ER)S

P152- 072-() 

0.4 KM WEST OF UVAS CREEK BRIDGE TO 

0.5 KM EAST OF UVAS CREEK BRIDGE 

REPLACE BRIDGE 
LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

(408)232-0224 

2210 OTOOLE AVE 

SAN JOSE, CA 95131 

$4,089,968
 $326,893

12/12/08 
06/30/11 

65%

HA21 SWPPP 

04-SCL-152-13.8/14.8 IN SANTA CLARA COUNTY NEAR GILROY TOP GRADE CONSTRUCTION DARREN CHOI, EUNMI $817,896 01/07/10 19%

HB1 

04-2A0504 
ACHS-P152-(073)E 

P1-52 0-(3E) 

--() 

WPCP 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

AVENUE 

CONSTRUCT LEFT TURN POCKET 

WILHOIT 

LIVEMORE, CA 94551 

50 CONTRACTORS STREET 

(408)232-3023 

2210 O'TOOLE AVE. 

#150 

SAN JOSE, CA 95131 

$178,235
 $87,648

01/26/10 
10/14/10 

22%

04-SCL-237-5.3/5.7 IN SANTA CLARA COUNTY IN SAN JOSE CIMARRON, INC LOWE K. THOMAS $400,227 09/28/06 100% 
04-2332F4 FROM CALABAZAS CREEK TO SAN TOMAS 

QUINO CREEK 

WETLAND MITIGATION 
OAKDALE, CA 95361 

10554 RODDEN ROAD 

(408)254-5816

1007 KNOX AVE. 

SAN JOSE,CA 95122 

$429,777 
$0 

10/05/06 
05/21/10 

100% 

PLANT EST 
05/26/10 

HE13 SWPPP 
SATIS 

HE13 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

04District 

04-SCL-280-1.0/L5 

Fed Aid 

HB4N 

Pgm Code 

04-151304 

Contract 

ARRA- 280-(127)E 

2-8011-(7E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH 

OF 10TH STREET UNDERCROSSING TO 

BASCOM AVENUE OVERCROSS 

Description 

INSTALL RAMP METERING SYSTEMS 

Type Of Work 

O.C. JONES AND SONS, INC ATT. 

PETE BENSON 

Contractor 

BERKELEY, CA 94710 

WASSEF, WAGDY 

Resident 
Engineer 

(408)254-5866 

1520 FOURTH STREET 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$1,470,897

Bid + CCOs

 $639,168

Comp To date

 $245,482

This Month 

02/17/10 

Awarded 

03/04/10 

Approved 

04/23/11 

Est Comp
Accepted 

12%

%Time

 42%

% Work 
Message 

04-SCL-280-2.0/L5 

HB4N 

04-150344 
ARRA- 280-(126)E 

2-8011-(6E)

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC 

IRVING, CA 92614-5706 

TRUONG, HENRY 

(510)670-7844 

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$1,664,672
 $181,482
 $167,857

02/22/10 
03/08/10 
04/21/11 

13%

 11%

04-SCL-280-5.1/7.8 

HA22 

04-272024 
SARR-2801-(119)E 

28-01 1-(9E) 

--() 

SWPPP 

IN SANTA CLARA CO FROM CYPRESS AVENUE 

PEDESTRIAN OVERCROSSING TO TANTAU 

AVENUE OVERCROSSING 

REHABILITATE ROADWAY 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94551 

P.O. BOX 2910 

MOAID LAYMOUN 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,858,603
 $7,342,484

 $33,177

06/19/09 
07/16/09 
07/08/10 

0%

 0%

PLANT EST 

SATIS 

04-SCL-280-16.0/17.8 
04-0G4704 

WPCP 

IN SANTA CLARA COUNTY IN LOS ALTOS 

FROM ROBLEDA UNDERCROSSING TO 

ARASTRADERO ROAD UNDERCROSSING 

ASPHALT CONCRETE RESURFACING 

G BORTOLOTTO AND COMPANY 

SAN CARLOS CA 940706227 

(650)595-2591 

582 BRAGATO ROAD 

$165,339
 $0
 $0

04/30/10 
05/24/10 

0%

 0%

04-SCL-680-.2/.9 
04-151384 
ACIM-0000-(311)E 

--() 

IN SANTA CLARA AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

PACIFIC ELECTRIC CONTRACTING 

ATTN: FRANK KAMACHO 

WASSEF, WAGDY 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$517,146
 $37,162
 $23,083

01/21/10 
02/17/10 
09/20/11 

34%

 7%

HB4N WPCP 

04-SCL-880-.2/4.4 

HB4N 

04-151364 
STP-X085-(E )

--() 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

PACIFIC ELECTRIC CONTRACTING, 

INC. ATTN. FRANK KAMACHO 

SAN JOSE, CA 95112 

WASSEF, WAGDY 

(408)254-5866

330 PHELAN AVE. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$343,294 
$86,531 
$67,481 

01/07/10 
02/17/10 
08/22/11 

43% 

25% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-5736-/0 IN SANTA CLARA COUNTY IN SAN JOSE WATKINS & BORTOLUSSI BRIAN MACKLE $313,530 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 

ROAD INTERSECTION 

PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$297,223
 $1,300

08/09/07 
01/10/11 

0%

PLANT EST 

HA12 WPCP 
SATIS 

04-SF-1-.6/5.9 IN THE CITY AND COUNTY OF SAN W BRADLEY ELECTRIC DUAN FRANK $3,977,961 08/01/08 100%
04-162524 
ACST-P001-(537)E 

P0-01 5-(7E)

--() 

FRANCISCO FROM JUNIPERO SERRA 

BOULEVARD TO CALIFORNIA STREET 

MODIFY TRAFFIC SIGNALS 
NAVATO, CA 94945 

90 HILL RD. 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,129,219
 $0

08/15/08 
05/28/10 

100%

OVER RUN 
06/01/10 

HB4 HB4 WPCP 

04-SF-80-4.5/5.7 IN SAN FRANCISCO, SAN MATEO, SANTA AMLAND BORRAYO, SALVADOR $809,319 06/08/09 100%
04-1E5804 CRUZ AND SANTA CLARA COUNTIES AT 

VARIOUS LOCATIONS 

MODIFY CHANGEABLE MESSAGE SIGNS 
SAN JOSE, CA 95132 

3168 KNOGHT BRIDGE ROAD 

(510)377-4186 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$777,492
 $0

07/16/09 
06/01/10 

100%

COMPLETED 
06/08/10 

HM4 WPCP 

04-SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS, INC BALDERRAMOS, JEANNIE $467,925,832 03/10/04 88%
04-0120R4 
ACBR-080 -(097)N

 08-0 10-(7N) 

--() 

FRANCISCO AT YERBA BUENA ISLAND 

CONSTRUCT SOUTH DETOUR 
SAN FRANCISCO, CA 94130 

51 MACALLA ROAD 

(510)385-6915 

325 BURMA ROAD 

OAKLAND, CA94607 

$455,973,115
 $5,075,525

03/25/04 
12/10/10 

97%

HA4S3 SWPPP 

04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC OBEROI, RAJESH $80,975,457 02/04/10 7%
04-0120S4 FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 
NORTH HIGHLANDS, CA 95660 

P.O. BOX 620, 6413 32ND ST. 

(510)385-7626 

325 BURMA ROAD 

OAKLAND, CA 94607 

$6,545,842
 $5,866,307

02/23/10 
12/28/13 

8%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE FLOUR PURSELL, GARY $1,605,306,938 04/18/06 55% 
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES INC JOINT VENTURE 

1000 AMERICAN BRIDGE WAY 
333 BURMA ROAD 

OAKLAND, CA 94607 

$925,163,877 
$14,309,146 

05/03/06 
10/24/13 

58% 

CONSTRUCT SELF ANCHORED SUSPENSION 
CORAPOLIS, PA 15108 

(510)622-5660

HA4S3 SWPPP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 04 

04-SF-80-8.8/8.9 

Fed Aid 
Pgm Code 

04-044634 

Contract 
Location 

Storm Water 
Plan 

IN SAN FRANCISCO AND ALAMEDA 

COUNTIES AT THE SAN FRANCISCO OAKLAND 

BAY BRIDGE EAST OF YERBA BUENA ISLAND 

Description 

REPAIR BRIDGE JOINT SEALS 

Type Of Work 

CALIFORNIA ENGINEERING 

CONTRACTORS, INC 

Contractor 

PLEASANTON, CA 94566 

20 HAPPY VALLEY ROAD 

JIANG BYRON 

Resident 
Engineer 

(510)622-4250 

325 BURMA ROAD 

OAKLAND, CA 94607 

$403,400

Bid + CCOs

 $397,150

Comp To date

 $152,400

This Month 

02/17/10 

Awarded 

03/10/10 

Approved 

06/18/10 

Est Comp
Accepted 

100%

%Time

 98%

% Work 
Message 

HA21 WPCP 

04-SF-101-3.4/8.3 

HM3 

04-1E3004 
ACBR-Q101-(158)E 

Q1-01 1-(8E)

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BAY LINE CUTTING & CORING, INC 

OAKLAND,CA 94608 

HUPE, JEFFREY 

(510)867-6726 

1033 YERBA BUENA AVENUE 295 SAN BRUNO AVE. 

SAN FRANCISCO, CA 94103 

$1,106,801
 $0
 $0

03/15/10 
04/13/10 
08/31/10 

0%

 0%

SUSPENDED 

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK, CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO, CA 94129­

0410 

$57,712,535
 $3,069,950
 $3,069,950

03/23/10 
04/08/10 
07/10/12 

2%

 5%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N 

X0-75 0-(7N) 

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO, CA 94105 

$50,344,831
 $16,649,531
 $2,558,230

10/23/09 
11/24/09 
12/15/11 

22%

 33%

04-SM-1-17.9/47.6 
04-1E4104 

IN SAN MATEO COUNTY ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

PAVE-TECH, INC 

CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

KOOS, CHARLES 

(408)254-5848 

$422,220
 $0
 $0

03/10/10 
03/25/10 
09/24/10 

0%

 0%

SUSPENDED 

HA21 WPCP 

04-SM-1-36.5/38.2 
04-1123G4 
ER-1187-(009)E

--() 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

SONOMA, CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

(510)502-4879

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,757,991 
$1,502,015 

$10,455 

08/29/05 
09/09/05 
03/19/12 

71% 

86% 

HE14 SWPPP 
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State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SM-1-37.6/0
 
04-2S6204
 
ER-35M3-(004)E
 

--()


HA23 WPCP
 

04-SM-1-38.0/38.6
 
04-1123U4
 
ACST-1187-(011)E
 

11-87 0-(1EE)R


1187- 011-()
 

HE14 SWPPP
 

04-SM-1-39.6/40.1
 
04-1123J4
 
ACST-1187-(012)E
 

11-87 0-(2E)


--()
 

HE14 SWPPP
 

04-SM-1-47.8/48.4
 
04-1E0404
 

HM3 WPCP
 

04-SM-82-8.6/12.1
 
04-1E7404
 
ACST-S082-(016)E
 

A0-82A0-(6E)
 

--()
 

WPCP
 

04-SM-92-13.4/13.4
 
04-1A0204
 
ACNH-P092-(035)E
 

--()
 

HA25 SWPPP
 

Description

Type Of Work
 

IN SAN MATEO COUNTY NEAR PACIFICA AT
 

GRAY WHALE COVE
 

ROCK SLOPE PROTECTION
 

IN SAN MATEO COUNTY NEAR PACIFICA
 

FROM 4.7 KM TO 1.0 KM SOUTH OF
 

LINDAMAR BOULEVARD
 

CONSTRUCT TUNNELS, APPROACH ROADS
 

IN SAN MATEO COUNTY IN PACIFICA ON
 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE
 

SOUTH OF LINDA MAR BOULEVARD
 

POND REPAIR AND REVEGETATION
 

IN SAN MATEO COUNTY IN DALY CITY AT
 

ROUTE 1/280 SEPARATION AND AT
 

JUNIPERO SERRA BOULEVARD
 

OVERCROSSING.
 

PLACE POLYESTER CONCRETE ON DECK
 

IN SAN MATEO COUNTY IN SAN MATEO FROM
 

43RD AVENUE TO EL CERRITO
 

AVENUE/TILTON AVENUE
 

RUBBERIZED HOT MIX ASPHALT OVERLAY
 

IN SAN MATEO COUNTY IN FOSTER CITY
 

AND SAN MATEO AT EAST 3RD AVENUE AND
 

MARINERS ISLAND BOULEVARD
 

PLANTING AND IRRIGATION
 

Contractor 

JJ NGUYEN, INC
 

3172 SALEM DRIVE
 

SAN JOSE, CA 95127
 

KIEWIT PACIFIC COMPANY
 

5000 MARSH DRIVE
 

CONCORD CA 94520-5322
 

HOLLIE CUN
 

5400 WEST HIGHWAY 12
 

LODI, CA 95242
 

BAY LINE CUTTING & CORING,INC
 

1033 YERBA BUENA AVE.
 

OAKLAND, CA 94608
 

GALLAGHER AND BURK INC
 

P O BOX 7227
 

OAKLAND CA 94601
 

(510)261-0466
 

PROVEN MANAGEMENT, INC
 

Resident 
Engineer 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(510)385-6991
 

MUENCH JOHN
 

585 LINDA MAR BLVD
 

PACIFICA CA 94044
 

(510)325-7405
 

DAVID, JOSE
 

585 LINDA MAR BLVD.
 

PACIFICA, CA 94044
 

(650)738-3827
 

HUPE, JEFFREY
 

280 BEALE STREET
 

SAN FRANCISCO, CA 94105
 

(415)356-6465
 

FRED BOOSHEHRI
 

2350 PAGE MILL DD.
 

PALO ALTO, CA 94304
 

(650)855-7777


 $167,911 06/15/09 4%
 $750

 $0
07/28/09 
12/28/10 

0%

 $295,157,391 12/13/06 75%
 $183,028,466

 $5,012,068
01/03/07 
05/27/15 

62%

 $1,115,034 03/09/09 0%
 $556,093

 $2,208
03/20/09 
06/23/15 

0%

PLANT EST 

UNSAT 

$498,626 12/10/08 100%
 $479,438

 $0
01/20/09 
06/08/10 

100%

06/08/10 
COMPLETED 

$1,987,654 05/20/10 0%
 $0
 $0

06/22/10 
0%

 $2,681,315 12/05/05 0% 
$2,712,937 

$1,500 
12/21/05 
11/30/10 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND CORP $2,418,670 01/05/10 0%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

3168 KNIGHTS BRIDGE ROAD $0
 $0

03/02/10 
0%

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE CA 95132 

(408)929-3949 

HA21 WPCP 

04-SM-101-5.4/5.4 IN SAN MATEO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC WASHINGTON, MARCUS $278,658 03/15/10 18%
04-1E0304 LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN DIEGO, CA 92126 

(415)703-2426 

9685 VIA EXCELENCIA SUITE 200 295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$123,637
 $120,052

04/07/10 
08/31/10 

43%

HM3 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

--()

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P.O.BOX 2910 

(650)333-4036 

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189
 $0

03/02/01 
09/20/05 

100%

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DESILVA GATES-BROSAMER J.V. SHOKROLLAH MO $129,783,060 02/23/07 86%
04-264204 
HPLU-6204-(060)L 

620-4 06-()

--() 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
DUBLIN CA 94568 

PO BOX 2909 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$124,556,980
 $1,258,367

03/16/07 
11/05/10 

94%

HB4N SWPPP 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,295,770 07/20/09 40%
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND, CA 

P.O. BOX 7227 

(408)254-5823 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$18,950
 $0

08/04/09 
12/15/10 

1%

SUSPENDED 

SWPPP 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,735,600 07/23/09 45% 
04-0A9204 
ACIM-2801-(117)E 

--() 

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS, CA 95650 

P O BOX 367 

(650)573-4329

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$421,537 
$124,159 

08/12/09 
01/13/11 

16% 

HA26 SWPPP 



   

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

04District 

04-SM-280-20.0/21.3 

Fed Aid 

HM3 

Pgm Code 

04-1E4204 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY ON ROUTES 280 AND 

380 AT VARIOUS LOCATIONS (5 BRIDGES) 

Description 

TREAT BRIDGE DECK WITH METHACRYLATE 

Type Of Work 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC 

Contractor 

TEMPE, AZ.85282 

1310 W. 23RD STREET 

KOOS, CHARLES 

Resident 
Engineer 

(408)254-5848 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$208,208

Bid + CCOs

 $217,402

Comp To date

 $51,147

This Month 

12/15/09 

Awarded 

01/06/10 

Approved 

08/05/10 

Est Comp

 31%

%Time

 91%

% Work 

SUSPENDED 

MessageAccepted 

04-SM-280-20.3/27.3 

HB4N 

04-153404 
ARRA-280 -(129)E 

28-0 11-(9E)

--() 

SWPPP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

WASHINGTON, MARCUS 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$2,122,625
 $198,065
 $180,440

02/22/10 
03/08/10 
05/31/11 

5%

 9%

04-SM-280-23.1/27.2 
04-0E5404 

IN SAN MATEO COUNTY IN DALY CITY AT 

KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 

BAY LINE CUTTING & CORING, INC 

OAKLAND, CA 94608 

HUPE, JEFFREY 

(415)356-6465 

1033 YERBA BUENA AVE. 280 REALE STREET 

SAN FRANCISCO, CA 94105 

$583,238
 $493,951
 $41,700

12/15/08 
01/20/09 
07/31/10 

94%

 81%

HM3 WPCP 

04-SM-280-/27.4 

HB4N 

04-150474 
SARR-2801-(122)E 

28-01 1-(2E)

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM 

STEINY AND CONPANY, INC 

VALLEJO, CA 94590 

27 SHERIDAN STREET 

TRUONG, HENRY 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$933,572
 $400,868
 $150,768

09/08/09 
09/17/09 
02/09/11 

36%

 43%

04-SM-380-5.0/6.3 

HA25 

04-294624 
IM- -( )P 

X08-1 02-(E)

--() 

SWPPP 

IN SAN MATEO COUNTY IN SAN BRUNO AT 

VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

WATKIN & BORTOLUSSI/FORSTER & 

KROEGER JOINT VENTURE 

SAN RAFAEL, CA 94901-4886 

DAVID BARTEL 

(510)385-6755 

77 LARKSPUR STREET 
3410 MANDELA PKWY 

OAKLAND,CA 94608 

$2,021,087
 $1,788,482

 $8,990

08/14/06 
08/28/06 
09/07/10 

0%

 0%

PLANT EST 

SATIS 

04-SOL-12-7.9/20.6 

HA22 

04-0T10U4 
ACST-P012-(100)E

 P0-12 1-(0E) 

--() 

SWPPP 

IN SOLANO COUNTY NEAR SUISUN CITY 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 

REHABILITATE ROADWAY AND WIDENING 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550 

550 GREEN VILLE ROAD 

BUTTERS, CARL 

(707)428-2060

2320 COURAGE DRIVE 

SUITE 106 

FAIRFIELD, CA 94534 

$21,188,064 
$11,837,531 

$922,021 

12/17/08 
01/05/09 
04/30/11 

51% 

56% 



   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC HANSON, JIM $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 
3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$87,358
 $1,134

06/12/09 
02/18/13 

0%

(510)450-2450 PLANT EST 

HB34 WPCP 
SATIS 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $936,334 01/14/10 5%
04-0T1454 
NH- -( ) 

--() 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO, CA 95828 

6251 SKY CREEK DR SUITE A 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$195,564
 $57,075

02/02/10 
12/19/13 

21%

HE14 SWPPP 

04-SOL-37-8.0/10.5 IN SOLANO COUNTY IN VALLEJO AT WATKINS & BORTOLUSSI, INC HANSON, JIM $503,890 10/23/06 0%
04-0T14F4 VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR ST. 

(510)450-2450 

3410 MANDELA PARKWY 

OAKLAND, CA 94609 

$446,160
 $3,602

10/31/06 
11/19/10 

0%

PLANT EST 

HE14 WPCP 
SATIS 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,139,295 08/11/09 31%
04-299004 
ACIM-0802-(350)E 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

$1,194,629
 $142,498

08/26/09 
12/23/11 

38%

--() NOVATO, CA 94949 
FAIRFIELD, CA 94533 

HA26 SWPPP 
(707)428-2029 

04-SOL-80-8.1/12.9 IN SOLANO COUNTY IN VALLEJO AND GHILOTTI BROS KISHIYAMA, DARIN $21,593,868 06/20/08 0%
04-2409U4 
ACIM- 080-(354)E 

FAIRFIELD FROM AMERICAN CANYON ROAD 

OVERCROSSING TO GREEN VALLEY CREEK 

5199 FULTON DRIVE SUITE E 370 CHADBOURNE ROAD, 

SUITE A 

$21,831,786
 $17,000

07/21/08 
09/20/10 

0%

--() 
WIDEN FREEWAY AND BRIDGES 

FAIRFIELD, CA 94534 
FAIRFIELD, CA 94534 PLANT EST 

HA22 SWPPP 
(707)436-2210 SATIS 

04-SOL-80-14.4/0 IN SOLANO COUNTY NEAR FAIRFIELD AT SEC CONSTRUCTION DUAN, FRANK $299,510 08/04/09 94% 
04-4A4504 THE CORDELIA TRUCK INSPECTION 

FACILITY 

P. O. BOX 3329 $276,548 
$64,582 

08/20/09 
06/30/10 

92% 

REPLACE WEIGH SCALES 
YUBA CITY, CA 95992 

(510)231-7139

HA42 WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-15.4/20.1 IN SOLANO COUNTY IN FAIRFIELD FROM TOP GRADE CONSTRUCTION, INC DARIN KISHIYAMA $15,134,407 04/21/09 78%

HA22 

04-4C15U4 
SARR-0802-(356)E 

08-02 3-(6E) 

--() 

SWPPP 

0.4 MILE WEST OF ROUTE 80/12 

SEPARATION TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSING 

ASPHALT CONCRETE OVERLAY 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

(707)436-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$11,903,156
 $82,461

04/28/09 
07/01/10 

78%

04-SON-1-/58.5 IN SONOMA COUNTY AT VARIOUS LOCATIONS CENTRAL FENCE COMPANY HISLOP, SCOTT $1,027,495 08/17/09 100%

HA4 

04-0A9114 
ACHS-P907-(035)E 

PGP9-07 0-(5E) 

--() 

WPCP 

REPLACE METAL BEAM GURAD RAIL 

SACRAMENTO, CA 95822 

148 OTTO CIRCLE 

(707)576-3482 

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$954,305
 $0

09/15/09 
06/21/10 
06/22/10 

100%

04-SON-12-9.2/11 IN SONOMA COUNTY IN SEBASTOPOL AND M B SERVICES $507,840 05/11/09 0%
04-4C3704 SANTA ROSA FROM ROUTE 116 TO LLANO 

ROAD 

P O BOX 5697 $0
 $0

05/22/09 
0%

ASPHALT CONCRETE SURFACING 
CONCORD CA 94524 

(925)957-9200 

HA22 WPCP 

04-SON-12-16.2/39 IN SONOMA COUNTY AT VARIOUS LOCATIONS APEX FENCE COMPANY, INC HISLOP, SCOTT $631,678 08/17/09 100%

HA4 

04-0A9134 
ACHS-P097-(037)E 

PGP0-97 0-(7E)

--() 

WPCP 

REPLACE METAL BEAM GURAD RAIL 

ANDERSON, CA 96007 

19896 ALEXANDER AVE. 

(707)576-3482 

4030 OCCIDENTAL 

RD.SUITE A 

SANTA ROSA, CA 95401 

$564,779
 $0

09/10/09 
05/28/10 

100%

COMPLETED 
06/01/10 

04-SON-12-29.7/30.9 IN SONOMA COUNTY NEAR GLEN ELLEN FROM GHILOTTI CONSTRUCTION, INC MONEMZADEH FAROKH $2,311,443 11/26/08 0%

HA22 

04-219864 
ACST-P012-(101)E

 P0-12 1-(1E) 

--() 

SWPPP 

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM 

EAST OF ARNOLD DRIVE 

REALIGN ROADWAY 
SANTA ROSA, CA 95401 

246 GHILOTTI AVE 

(707)769-5679 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$2,332,630
 $738

12/12/08 
12/09/10 

0%

PLANT EST 

SATIS 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI GHILOTTI CONST., INC MONEMZADEH, FAROKH $49,444,793 12/23/09 14% 
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 
SANTA ROSA, CA 95407 

246 GHILOTTI AVE 1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$3,900,987 
$2,263,429 

01/06/10 
10/30/12 

8% 

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND, CA 94603 

9009 RAILROAD AVENUE 

(510)385-6755 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$2,039,506
 $9,720

10/04/07 
12/02/11 

0%

PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $39,037,666 03/03/09 23%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL, CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$14,703,960
 $2,044,828

03/20/09 
03/26/13 

38%

HB5 SWPPP 
(707)769-5695 

04-SON-101-21.7/29.3 IN SONOMA COUNTY IN AND NEAR SANTA O. C. JONES & SONS, INC S RAY NOZZARI $81,067,744 10/29/08 68%

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

1520 FOURTH STREET 

(707)566-3945 

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA, CA 95401 

$69,253,943
 $334,466

11/14/08 
10/21/10 

83%

04-SON-101-/53.4 IN SONOMA COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL HISLOP, SCOTT $1,466,418 08/19/09 100%

HA4 

04-0A9124 
ACHS-P097-(036)E 

G P0-97 0-(6E) 

--() 

WPCP 

UPGRADE TRAFFIC BARRIER ENGINEERING CONSTRUCTION, INC 

IRVINE, CA 92614-5706 
(707)576-3482 

1792 KAISER AVE. 
4030 OCCIDENTAL RD. 

SUITE A 

SANTA ROSA, CA 95401 

$1,154,675
 $0

09/03/09 
06/21/10 
06/22/10 

100%

04-SON-116-41.8/44.7 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC KISHIYAMA, DARIN $11,244,810 12/14/09 7%

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 
SANTA ROSA, CA 95402 

1236 CENTRAL AVENUE 

(707)362-2210

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$1,133,632
 $711,547

01/06/10 
02/10/12 

10%

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT NORTH BAY CONSTRUCTION INC $334,030 04/08/10 0% 
04-2S9414 
ER-43J1-(003)E 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 

P O BOX 6004 $0 
$0 

04/22/10 
0% 

--() PETALUMA CA 949556004 

(707)763-2891 

WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-17.1/24.7 IN SONOMA CO AT AND NEAR KELLOGG AT VIKING CONSTRUCTION COMPANY VALEH, SYD $5,195,638 09/09/09 14%

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S

P128- 044-() 

SWPPP 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

RANCHO CORDOVA, CA 95741­

1508 

P.O.BOX 1508 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$878,559
 $323,234

09/29/09 
05/23/11 

17%

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 PACIFIC PARKS LANDSCAPING INC $149,677 05/26/10 0%
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 

3650 CINCINNATI AVENUE $0
 $0

06/22/10 
0%

ROCKLIN CA 95765 

(916)825-3209 

HA21 SWPPP 

04-SON-128-/3.3 IN SONOMA COUNTY NEAR CLOVERDALE AT DREAMBUILDER $250,061 02/18/10 0%
04-4A1704 VARIOUS LOCATIONS FROM THE MENDOCINO 

COUNTY LINE TO 1.5 MILES WEST OF 

1361 E GARTEN DRIVE $0
 $0

04/06/10 
0%

CLOVERDALE BOULEVARD 
PLACENTIA CA 92870 

REHABILITATE DRAINAGE SYSTEM 
(714)646-3697 

HA22 WPCP 

04-VAR--/0 IN ALAMEDA, CONTRA COSTA, MARIN, SAN BLEYCO INCORPORATED CHRENG NICHOLAS $5,490,033 01/30/08 100%
04-010904 FRANCISCO, SOLANO, AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SCADA SYSTEM 
CASTRO VALLEY, CA 94552 

11425 CULL CANYON ROAD 

(510)224-6311 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$5,425,165
 $184,446

03/05/08 
06/30/10 

99%

OVER RUN 

HB1 WPCP 

04-VAR--/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06 100% 
04-151284 
ACST-X085-(038)E 

X0-85 0-(8E) 

--() 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 
SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(408)254-5866

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,751,478 
$0 

02/24/06 
11/20/07 

100% 

HB4N WPCP 

Totals: Authorized Final Amt: $4,145,154,645 Completed to Date: $2,476,826,832 Work This Month: $74,612,159



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-13-9.7/9.7 04-294924 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.4/5.4 04-294934 

04-ALA-24-5.9/6.2 04-265504 

04-ALA-24-5.9/6.2 04-1A4604 

04-ALA-80-1.0/1.7 04-0120L4 

04-ALA-80-1.8/0 04-014064 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-3.7/27.1 04-1E4304 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-238-14.3/16.3 04-0E9904 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-17.7/19.8 04-1513C4 

04-ALA-580-9.0/9 04-3A9704 

04-ALA-680-3.3/6.4 04-253794 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-/303 04-253784 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-30.1/31.1 04-1706U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-5505-/0 04-0AA014 

04-ALA-5706-/0 04-207774 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-31.1/31.1 04-0G4904 

04-CC-80-.8/1.2 04-2A8904 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-5.9/0 04-1A2504 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-1-.1/0 04-3A8204 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-580-3.0/5 04-4A1404 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-121-.3/2.1 04-444214 

04-NAP-128-9.5/0 04-2S3704 

04-NAP-128-7.4/34.3 04-1E8604 

04-SCL-9-6.9/11.5 04-1E1204 

04-SCL-82-/25.9 04-0E7404 

04-SCL-85-22.0/23.6 04-0A1304 

04-SCL-87-1.2/4.4 04-151394 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-87-1.3/6 04-1E4804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-.7/17 04-0A7814 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-28.4/51.8 04-151374 

04-SCL-101-27.6/40.2 04-0C9014 

04-SCL-130-1.3/0 04-0E7304 

04-SCL-152-6.1/6.7 04-448804 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-237-5.3/5.7 04-2332F4 

04-SCL-280-5.1/7.8 04-272024 

04-SCL-280-16.0/17.8 04-0G4704 

04-SCL-280-1.0/L5 04-151304 

04-SCL-280-2.0/L5 04-150344 

04-SCL-680-.2/.9 04-151384 

04-SCL-880-.2/4.4 04-151364 

04-SCL-5736-/0 04-1247A4 

04-SF-1-.6/5.9 04-162524 

04-SF-80-4.5/5.7 04-1E5804 

04-SF-80-7.8/8.2 04-0120R4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-80-8.8/8.9 04-044634 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-17.9/47.6 04-1E4104 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-47.8/48.4 04-1E0404 

04-SM-82-8.6/12.1 04-1E7404 

04-SM-92-13.4/13.4 04-1A0204 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-5.4/5.4 04-1E0304 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-20.0/21.3 04-1E4204 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/27.4 04-150474 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-380-5.0/6.3 04-294624 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-8.0/10.5 04-0T14F4 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-8.1/12.9 04-2409U4 

04-SOL-80-14.4/0 04-4A4504 

04-SOL-80-15.4/20.1 04-4C15U4 

04-SON-1-/58.5 04-0A9114 

04-SON-12-9.2/11 04-4C3704 

04-SON-12-16.2/39 04-0A9134 

04-SON-12-29.7/30.9 04-219864 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-21.7/29.3 04-0A10U4 

04-SON-101-/53.4 04-0A9124 

04-SON-116-41.8/44.7 04-283814 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8704 

04-SON-128-21.7/0 04-4A8814 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

04-SON-128-/3.3 04-4A1704 19
 

04-VAR--/0 04-010904 19
 

04-VAR--/0 04-151284 19
 

Statement of Ongoing Contracts - Federal Aid 

04
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $82,271,256


FEDERAL AID (PRIMARY) $117,472,127


FEDERAL AID (SECONDARY) $415,467,746


STATE HIGHWAY $2,293,311,406


STORM DAMAGE REPAIR $2,815,046


 $1,233,817,064


 $4,145,154,645


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $209,968,642
 

$209,968,642
Work completed this Period:

 Work Comp 

$31,374,264


 $83,751,326


 $283,126,850


 $1,350,855,620


 $1,508,122


 $726,210,650


 $2,476,826,832
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