
 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-6.4/8.3 IN ALAMEDA COUNTY IN OAKLAND FROM JJ NGUYEN, INC JOHN HOLLIS $364,626 10/12/07 0%
04-2707A4 
STPL-6204-(063)E 

--()

JOAQUIN MILLER ROAD OVERCROSSING TO 

MORAGA AVENUE UNDERCROSSING 

HIGHWAY PLANTING 
SAN JOSE, CA 95127 

3172 SALEM DR. 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 

$286,787
 $900

11/14/07 
11/07/11 

0%

PLANT EST 

HA25 WPCP 
SATIS 

04-ALA-13-9.7/9.7 AT THE ROUTE 13/ROUTE 24 CONNECTOR IN RGW CONSTRUCTION SINGH, JATINDER $2,429,933 12/22/09 19%

HE14 

04-294924 
ARRA-P024-(031)L 

P02-4 03-()

--() 

SWPPP 

ALAMEDA COUNTY 

REALIGN WESTBOUND ROUTE 24 
LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

(510)715-7309 

2727 SYSTRON DRIVE 

SUITE 150 

CONCORD, CA 94523 

$2,500
 $2,500

01/14/10 
01/31/11 

0%

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $215,417,175 11/10/09 5%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

2727 SYSTRON DRIVE, 

STE 150 

CONCORD, CA 94521 

$2,551,457
 $1,283,237

11/19/09 
09/28/13 

1%

04-ALA-24-5.4/5.4 IN ALAMEDA COUNTY IN OAKLAND AT KAY GHILOTTI BROS., INC RIHANI, RAIF $311,412 12/23/09 0%

HE14 

04-294934 
ARRA-P024-(032)L 

P02-4 03-() 

--() 

SWPPP 

OVERCROSSING 

WIDENING OF ROADWAY 
SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(510)715-7421 

2727 SYSTRON DRIVE 

SUITE 150 

CONCORD, CA 94523 

$0
 $0

01/26/10 
06/25/10 

0%

04-ALA-24-5.9/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES AMLAND CORP DUAN, FRANK $782,025 04/20/09 66%
04-265504 IN AND NEAR THE CITY OF OAKLAND AT 

THE CALDECOTT TUNNEL. 

UPGRADE AM FM REBROADCAST SYSTEM 
SAN JOSE, CA 95122 

1401 FELIPE AVE 

(510)231-7139 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$665,341
 $0

05/13/09 
05/26/10 

85%

HB4N WPCP 

04-ALA-24-5.9/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION, INC CARTY RODOLFO $2,536,236 02/27/09 100% 
04-1A4604 ON ROUTE 24 AT THE CALDECOTT TUNNEL 

AND ON ROUTE 260 AT THE POSEY WEBSTER 

STREET TUBES 
MARTINEZ, CA 94553 

P. O. BOX 1309 

(510)377-4139

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$2,445,609 
$27,940 

03/10/09 
04/30/10 

96% 

OVER RUN 
UPGRADE VENTILATION SYSTEMS 

HM3H WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 2 

Statement of Ongoing Contracts as of 03/20/10	
04/06/10 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY IN OAKLAND FROM 1.6 MCM CONSTRUCTION, INC GHAFGHAZI, BEN $195,304,289 07/16/07 100%

04-0120L4 $190,610,877 08/07/07
KM WEST OF THE TOLL PLAZA TO 0.3 KM P.O. BOX 620
 345 BURMA ROAD	 98%


$1,543,738 06/11/10

WEST OF THE TOLL PLAZA OAKLAND, CA 94607


NORTH HIGHLAND, CA 95660

CONSTRUCT BRIDGE AND ROADWAY	 (510)867-6181 OVER RUN
 

HA4S3 SWPPP
 

04-ALA-80-1.8/0	 IN ALAMEDA COUNTY IN OAKLAND AT SAN SAUSAL CORPORATION GOLDGRUBER, RON $5,321,696 02/11/10 0%


FRANCISCO OAKLAND BAY BRIDGE TOLL 422 WHITNEY STREET
04-014064	 $0 03/10/10
345 BURMA ROAD	 0%

$0


PLAZA	 OAKLAND, CA 94607

SAN LEANDRO, CA 94577


CONSTRUCT BUILDING AND FUEL STATION	 (510)385-7004
 

HA12 WPCP
 

04-ALA-84-4.9/5.9	 IN ALAMEDA COUNTY IN NEWARK FROM PAVEX CONSTRUCTION DIVISION ALBANO FLORANTE $5,164,567 12/20/07 100%


NEWARK BOULEVARD UNDERCROSSING TO 0.2 120 GRANITE ROCK WAY
04-444004	 $5,112,434 01/29/08
3049 INDEPENDENCE	 100%

$0 09/30/09


KM WEST OF ROUTE 880/84 SEPARATION DRIVE
 
SAN JOSE, CA 95136


WIDEN HIGHWAY	 LIVERMORE, CA 94551 PLANT EST
 
(925)606-2038 SATIS


HB5 SWPPP
 

04-ALA-84-21.0/23.1	 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. SCHNEIDER JOLIE $21,346,947 12/21/06 65%


LIVERMORE AND PLEASANTON FROM 4.3 KM 715 COMSTOCK STREET
04-172404	 $20,844,628 01/10/07
3049 INDEPENDENCE	 97%

ACST-P084-(034)E	 $29,237 11/01/11


EAST OF ROUTE 84 AND 680 SEPARATION
 DRIVE SUITE I
 
P0-84 0-(4E)	 SANTA CLARA, CA 95054


TO RUBY HILLS DRIVE	 LIVERMORE, CA 94551-7673

--()
 

REALIGN CURVES AND SHOULDERS (925)606-2032

HB1 SWPPP
 

04-ALA-92-4.8/6.7	 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $145,360,993 08/28/07 57%


VARIOUS LOCATIONS 25050 SANTA CLARA ST.
04-016014	 $99,130,793 09/28/07
25100 SANTA CLARA ST.	 67%

$2,053,895 08/31/11


RECONSTRUCT INTERCHANGE HAYWARD, CA 94544

HAYWARD, CA 94544
 

(510)670-7825
 

HE11 SWPPP
 

04-ALA-238-14.2/16.7	 IN ALAMEDA COUNTY IN AND NEAR HAYWARD FCI CONSTRUCTORS, INC PATEL BHARAT $100,734,079 08/17/06 98%
 

AND SAN LEANDRO AT VARIOUS LOCATIONS 2100 GOODYEAR ROAD
04-249044	 $99,186,298 09/05/06
21339 CABOT BLVD	 99%

STPL-6204-(057)N	  $7,543 04/14/10


WIDENING AND REHABILITATE HAYWARD, CA 94545

--() BENICIA, CA 94510
 

(510)780-1157


HE13 SWPPP
 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 3 

Statement of Ongoing Contracts as of 03/20/10	
04/06/10 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-ALA-580-9.0/9 IN ALAMEDA COUNTY ON ROUTE 580 KUDSK CONSTRUCTION, INC BOUZAR CYRUS $698,170 07/09/09 71%

04-3A9704 $525,220 08/06/09
WESTBOUND IN LIVERMORE AT THE 928 CARLETON STREET
 75%


$47,680 06/30/10

LIVERMORE WEIGH STATION
 

BERKELEY, CA 94710

IMPROVE WEIGH STATION	 (510)377-4171
 

HA42 WPCP
 

04-ALA-580-13.1/14.9	 IN ALAMEDA CO IN LIVERMORE ON ROUTE RGW CONSTRUCTION, INC PARDO, ROMMEL $25,219,164 07/23/09 20%


580 FROM EAST OF PORTOLA AVENUE 550 GREENVILLE ROAD
04-171334	 $6,317,804 08/12/09
3049 INDENPENDENCE	 25%

HPLU-6204-(078)L	 $215,590 12/31/11


OVERCROSSING TO 0.1 MI E. OF AIRWAY DRIVE, SUITE I

620-4 07-(HP2)1 LIVERMORE, CA 94550-9235


BLVD OVERCROSSING .	 LIVERMORE, CA 94551-7671

04 0-79-()
 

CONSTRUCT NEW INTERCHANGE (510)715-7920

HE14 SWPPP
 

04-ALA-580-13.2/19.1	 IN ALAMEDA COUNTY IN LIVERMORE, GHILOTTI CONSTRUCTION COMPANY GONZALEZ ALFONSO $32,028,170 07/22/09 25%


DUBLIN AND PLEASANTON FROM 0.4 KM E 246 GHILOTTI AVENUE
04-290834	 $11,716,832 08/05/09
3049 INDEPENDENCE	 37%

HPLU-6204-(071)L	 $484,612 12/30/11


OF PORTOLA AVENUE OVERCROSSINGTO 0.5
 DRIVE SUITE #1
 
620-4 07-()	 SANTA ROSA, CA 95407


KM W OF HACIENDA DRIVE O LIVERMORE, CA 94531

--()
 

CONSTRUCT HOV LANES (925)606-2049

SWPPP
 

04-ALA-580-17.7/19.8	 IN ALAMEDA COUNTY AT VARIOUS ST. FRANCIS ELECTRIC, INC DUAN, FRANK $1,028,486 02/02/10 0%


LOCATIONS P.O. BOX 2057
04-1513C4	 $0 02/26/10
3401REGATTA BLVD.	 0%

ACIM-P001-(544) 	 $0 01/10/11


INSTALL CLOSED CIRCUIT TV CAMERAS RICHMOND, CA 94804

--() SAN LEANDRO, CA 94577
 

(510)231-7139
 

HB4N WPCP
 

04-ALA-580-27.0/40.1	 IN ALAMEDA COUNTY ON ROUTE 580 AT PENHALL COMPANY LOI LAWRENCE $901,026 02/27/09 100%


VARIOUS LOCATIONS 13750 CATALINA STREET
04-0E7904	 $884,671 03/20/09
3410 MANDELA PARKWAY	 100%

$0 02/16/10


TREAT BRIDGE DECK WITH METHACRYLATE OAKLAND, CA 94608

SAN LEANDRO, CA 94577
 02/23/10
 

(510)450-2476 COMPLETED
 

HA21 WPCP
 

04-ALA-680-3.3/6.4	 IN ALAMEDA COUNTY IN FREMONT FROM 0.2 BAY CITIS PAVING AND GRADING ,GREWAL SATINDER $35,005,118 09/02/08 80%
 

KM SOUTH OF GRIMMER BOULEVARD INC
04-253794	 $31,215,039 09/19/08
48499 MILMONT DRIVE	 90%

$688,620 05/24/10


UNDERCROSSING TO 0.6 KM NORTH OF P O BOX 6227	 FREMONT, CA 94538
 
MISSION SAN JOSE SEPARATION (510)668-4924


CONCORD, CA 94524

WIDENING AND ROADWAY REHABILITATION
 

SWPPP
 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/10
04/06/10
 

04District 

04-ALA-680-6.4/12.5 

Fed Aid 
Pgm Code 

04-4A5204 

Contract 

HP21-6204-(073) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMED CO. AT VARIOUS LOCATIONS 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 

Description 

WIDENING, ROADWAY REHABILITATION, 

Type Of Work 

BAY CITIS PAVING & GRADING,INC 

Contractor 

CONCORD, CA 94524 

GREWAL SATINDER 

Resident 
Engineer 

(510)668-4924 

P O BOX 6227 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$35,158,450

Bid + CCOs

 $19,534,379

Comp To date

 $704,962

This Month 

04/17/09 

Awarded 

05/04/09 

Approved 

09/23/10 

Est Comp
Accepted 

46%

%Time

 55%

% Work 
Message 

04-ALA-680-/303 
04-253784 

SWPPP 

IN SANTA CLARA AND ALAMEDA COUNTIES 

FROM 0.4 KM SOUTH OF ROUTE 237/680 

SEPARATION TO GRIMMER BOULEVARD 

UNDERCROSSING 

WIDEN BRIDGES AND ROADWAY 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

MOGHADAM SIAVOSH 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$28,570,986
 $21,325,199

 $95,843

04/07/09 
04/30/09 
06/30/10 

69%

 74%

04-ALA-880-27.4/28 

HA4S2 

04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M

8801- 059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC 

BENICIA, CA 94510 

2100 GOODYEAR ROAD 

BHARAT PATEL 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$50,963,578
 $4,305,058
 $3,302,566

08/20/09 
09/15/09 
11/14/11 

12%

 8%

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$88,630,651
 $13,849,197

 $881,993

03/25/09 
04/20/09 
04/26/13 

33%

 16%

HB4N 

04-ALA-5706-/0 
04-207774 

IN ALAMEDA COUNTY IN FREMONT AT THE 

FREMONT MAINTENANCE STATION 

EXPAND EXISTING MAINTENANCE STATION 

TABER CONSTRUCTION, INC 

MARTINEZ, CA 94553-7309 

PO BOX 1309 

COOPER, CHEE 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$3,848,663
 $3,603,196

 $47,244

10/08/08 
10/22/08 
04/30/10 

93%

 100%

HA12 WPCP 

04-CC-80-.8/1.2 
04-2A8904 

IN CONTRA COST COUNTY IN THE CITY OF 

RICHMOND ON ROUTE 80 AT CARLSON 

BOULEVARD UNDERCROSSING. 

INSTALL TRAFFIC SIGNALS 

TERNO ELECTRICAL CONSTRUCTORS 

BGNICIA, CA 4510 

DUAN FRANK 

(510)231-7139

2100 GOODYEAR RD. 3401 GEGATTA BLVD. 

RICHMOND, CA 94804 

$416,355 
$187,470 
$67,608 

04/15/09 
05/14/09 
03/30/10 

100% 

46% 

HB4N WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 04 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-80-3.4/3.8
 
04-2A0304
 

HA25 WPCP
 

04-CC-80-5.9/0
 
04-1A2504
 
ACBR-080 -(108)E
 

08-0 11-(8 E)A
 

M080- 110-(E)
 

HA21 SWPPP
 

04-CC-80-9.5/14.2
 
04-263724
 

HB5 SWPPP
 

04-CC-80-13.6/0
 
04-0130K4
 

HE2 WPCP
 

04-CC-680-24.2/24.8
 
04-0060C4
 

HE2 WPCP
 

04-MRN-1-2.6/2.6
 
04-3S5614
 
ER-4310-(004)E


--()
 

HA23 SWPPP
 

Description

Type Of Work
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM SOLANO AVENUE OVERCROSSING TO
 

MCBRYDE AVENUE OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM 0.2 MILE SOUTH TO 0.2 MILE
 

NORTH OF HILLTOP DRIVE OVERCROSSING
 

REPLACE BRIDGE
 

IN CONTRA COSTA COUNTY NEAR HERCULES
 

FROM 0.2 KM WEST OF ROUTE 80/4
 

SEPARATION TO 0.7 KM EAST OF CUMMINGS
 

SKYWAY OVERCROSSING
 

WIDEN FREEWAY AND BRIDGE
 

IN CONTRA COSTA AND SOLANO COUNTIES
 

AT CROCKETT AT THE ALFRED ZAMPA
 

MEMORIAL BRIDGE AND IN VALLEJO AT THE
 

CARQUINEZ BRIDGE TOLL P
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA & SOLANO COUNTIES, IN
 

MARTINEZ &BENICIA ON RTE680 FROM
 

MOCCOCO OVERHEAD TO 0.3 MILES S OF
 

BAYSHORE RD UNDERCROSSIN
 

REPLACEMENT PLANTING
 

IN MARIN COUNTY NEAR MILL VALLEY 0.2
 

MI NORTH OF WEST CALIFORNIA AVENUE
 

REPAIR DRAINAGE SYSTEM
 

Contractor 

WATKIN & BORTOLUSSI INC
 

77 LARKSPUR ST
 

SAN RAFAEL CA 94901 -4886
 

DISNEY CONSTRUCTION
 

875 MAHIER RD., STE 188
 

BURLINGAME, CA 94010
 

GHILOTTI BROS INC
 

525 JACOBY STREET
 

SAN RAFAEL CA 94901
 

(415)454-7011
 

Resident
 
Engineer
 

HOLLIS JOHN
 

3410 MANDELA PKWY
 

OAKLAND CA 94608
 

(510)450-3996
 

HATEFI, A.
 

2727 SYSTRON DRIVE,
 

STE 150
 

CONCORD, CA 94518
 

(510)231-7100
 

HATEFI, AMIR
 

2727 SYSTRON DRIVE,
 

STE. 150
 

CONCORD, CA 94518
 

(510)867-6034
 

P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM
 

999 TOWN & COUNTRY RD. 4TH FL
 3410 MANDELA PARKWY
 

ORANGE, CA 92868
 

JJ NGUYEN INC
 

3172 SALEM DRIVE
 

SAN JOSE, CA 95127
 

(408)259-7982
 

GORDON N BALL
 

333 CAMILLE AVENUE
 

ALAMO, CA 94507
 

OAKLAND, CA 94608
 

(510)450-2450
 

HOLLIS, JOHN
 

3410 MANDELA PAKWAY
 

OAKLAND, CA
 

(510)450-3996
 

RUSSELL, STEVE
 

756 WEST FRANCISCO
 

BLVD
 

SAN RAFAEL, CA 94903
 

(510)774-6297


 $169,019

 $102,402


 $2,970


 $5,630,292

 $5,586,378


 $9,534


 $20,554,616

 $1,987,770

 $1,327,123


 $365,553

 $281,573


 $2,557


 $848,677

 $25,815

 $17,190


 $399,815
 
$358,627
 

$0
 

03/17/08 49%

04/23/08
 

60%

02/20/11
 

07/03/08 0%

08/06/08
 

0%

10/01/10
 

PLANT EST
 

SATIS
 

10/22/09
 
11/17/09
 
12/01/11
 

04/08/08
 
04/28/08
 
03/18/12
 

0%


 10%


 0%


 0%


PLANT EST
 

SATIS
 

12/21/09
 
01/26/10
 
02/14/14
 

08/04/09
 
08/17/09
 
03/30/10
 
03/31/10
 

11%


 3%


 100%
 

100%
 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $52,448,859 07/17/07 100%
04-226144 
ACST-Q101-(127)E 

Q1-01 1-(7EC)M 

6204- 043-() 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL, CA 94901 

$51,393,682
 $133,710

08/15/07 
06/14/10 

92%

HB5 SWPPP 

04-MRN-580-3.0/5 IN MARIN COUNTY IN SAN RAFAEL ON GHILOTTI CONSTRUCTION CO INC MAHALLATI, SHAMS $9,430,537 11/04/09 0%
04-4A1404 ROUTE 580 AND ON ROUTE 101 

MODIFY INTERCHANGE 

$530,779
 $422,689

11/24/09 
10/04/10 

6%

(415)246-8765 

HE13 SWPPP 

04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

KROEGER JOINT VENTURE 

77 LARKSPUR ST. 
3410 MANDELA PKWY 

OAKLAND, CA 

$473,951
 $4,205

02/23/07 
04/18/11 

0%

HE14 SWPPP 

REDWOOD ROAD 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

(510)460-3996 PLANT EST 

SATIS 

04-NAP-121-.3/2.1 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC RON SANGALANG $7,095,007 12/10/08 65%
04-444214 
ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 
PETALUMA, CA 94955 

431 PAYRAN STREET 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD, CA 94534 

$3,930,426
 $0

12/30/08 
03/04/10 

55%

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 JASON GRIFFON NORTH BAY RON SANGALANG $555,114 09/30/09 0%

HA23 

04-2S3704 
ER-37B4-(004)E

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

CONSTRUCTION, INC 

PETALUMA, CA 94955-6004 

P O BOX 6004 

(707)429-6220 

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD, CA 94534 

$5,358
 $0

10/22/09 
09/08/10 

1%

04-SCL-9-6.9/11.5 IN SANTA CLARA COUNTY IN SARATOGA, CALIFORNIA PAVEMENT NGUYEN, HUNG $712,193 06/02/09 16% 
04-1E1204 MONTE SERENO AND LOS GATOS FROM 0.2 

MILES NORTH OF SARATOGA CREEK BRIDGE 

MAINTENANCE COMPANY, INC 

9390 ELDER CREEK RD. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$16,877 
$0 

07/09/09 
06/30/10 

2% 

TO ROUTE 17 

RESURFACE ROAD WITH MICRO SURFACING 
SACRAMENTO, CA 95829 

(408)254-5847

HM1 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-82-/25.9 IN SANTA CLARA,SAN MATEO COUNTIES ON CONTRACTORS CHEMICAL, INC TAROKH, CASEY $982,153 03/11/09 71%
04-0E7404 VARIOUS ROUTES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
HAYWARD, CA 94545 

3130 DEPOST ROAD 

(408)254-5826 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$187,466
 $0

04/20/09 
03/03/10 

19%

HA21 WPCP 

04-SCL-85-20.0/22 IN SANTA CLARA COUNTY IN SUNNYVALE AMLAND BRIAN MACKLE $1,785,182 04/06/06 0%
04-165944 AND MOUNTAIN VIEW FROM 0.25 KM NORTH 

OF FREMONT AVENUE UNDERCROSSING TO 

3168 KNIGHTS BRIDGE ROAD 1007 KNOX AVE 

SAN JOSE CA 95122 

$1,633,189
 $13,788

04/21/06 
04/28/10 

0%

0.5 KM NORTH OF ROUTE 
SAN JOSE CA 95132 

(510)385-6991 PLANT EST 

HA25 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-SCL-85-22.0/23.6 IN SANTA CLARA COUNTY IN MOUNTAIN WATKINS & BORTOLUSSI FORSTER BRAIN MACKLE $3,340,476 09/08/06 0%
04-0A1304 VIEW AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

AND KROEGER LANDSCAPE JOINT 

VENTURE 
1007 KNOX AVE 

SAN JOSE, CA 95122 

$2,993,324
 $13,182

09/22/06 
04/11/11 

0%

77 LARKSPUR STREET (510)385-6991 PLANT EST 

HA25 SWPPP SAN RAFAEL, CA 94901 
SATIS 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI BRIAN MACKLE $567,186 01/30/09 0%
04-0A2714 
STPL-6204-(067)E 

--() 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$408,680
 $3,900

02/23/09 
09/25/12 

0%

PLANT EST 

HE14 WPCP 
SATIS 

04-SCL-101-17.8/21.2 IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC LOWE THOMAS K. $202,012 05/31/07 100%
04-0E4304 SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

SCHELLER AVENUE UNDERCROSSING 
MOUNTAIN VIEW, CA 94043 

2211 OLD MIDDLE FIELD WAY 

(408)254-5816

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$194,236
 $0

07/16/07 
11/27/07 

100%

CRACK SEALING 
HM1 WPCP 

04-SCL-101-27.6/40.2 IN SANTA CLARA COUNTY ON ROUTE 101 IN GRANITE CONSTRUCTION COMPANY $23,919,530 11/12/09 0% 
04-0C9014 
ACNH-Q101-(157)E 

SAN JOSE FROM 0.6 MILE NORTH OF 

SILICON VALLEY BOULEVARD TO GUADALUPE 

P O BOX 50085 $0 
$0 

12/02/09 
0% 

--() 
RIVER BRIDGE 

WATSONVILLE CA 95077 

REHABILITATE PAVEMENT 
(831)724-1011 

HA22 WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 04 

04-SCL-101-28.4/51.8 

Fed Aid 

HB4N 

Pgm Code 

04-151374 

Contract 

STP-X085-(046)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

Description 

INSTALL CLOSED CIRCUIT TV CAMERA 

Type Of Work 

ROYAL ELECTRIC COMPANY 

Contractor 

SACRAMENTO CA 95828 

(916)226-2100 

8481 CARBIDE COURT 

Resident 
Engineer 

$784,900

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/04/10 

Awarded 

01/25/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-SCL-130-1.3/0 
04-0E7304 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK 

AMLAND CORP 

SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

$668,374
 $0
 $0 

02/03/09 
02/23/09 

0%

 0%

HM3 WPCP 

(408)929-3949 

04-SCL-152-6.1/6.7 

HA21 

04-448804 
ACST-P152-(072)E 

CBP1-52 0-(2ER)S

P152- 072-() 

SWPPP 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.4 KM WEST OF UVAS CREEK BRIDGE TO 

0.5 KM EAST OF UVAS CREEK BRIDGE 

REPLACE BRIDGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

NILESH PANDYA 

(408)232-0224 

2210 OTOOLE AVE 

SAN JOSE, CA 95131 

$6,246,781
 $3,526,222

-$28,699

11/25/08 
12/12/08 
04/30/11 

53%

 56%

04-SCL-152-13.8/14.8 

HB1 

04-2A0504 
ACHS-P152-(073)E 

P1-52 0-(3E)

--() 

WPCP 

IN SANTA CLARA COUNTY NEAR GILROY 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

AVENUE 

CONSTRUCT LEFT TURN POCKET 

TOP GRADE CONSTRUCTION DARREN 

WILHOIT 

LIVERMORE, CA 94551 

CHOI, EUNMI 

(408)232-3032 

50 CONTRACTORS STREET 
2210 O'TOOLE AVE. 

#150 

SAN JOSE, CA 95131 

$817,896
 $0
 $0

01/07/10 
01/26/10 
09/22/10 

0%

 0%

SUSPENDED 

04-SCL-237-5.3/5.7 
04-2332F4 

IN SANTA CLARA COUNTY IN SAN JOSE 

FROM CALABAZAS CREEK TO SAN TOMAS 

QUINO CREEK 

WETLAND MITIGATION 

CIMARRON, INC 

OAKDALE, CA 95361 

10554 RODDEN ROAD 

LOWE K. THOMAS 

(408)254-5816

1007 KNOX AVE. 

SAN JOSE,CA 95122 

$400,227
 $401,381

 $1,210

09/28/06 
10/05/06 
05/21/10 

0%

 0%

PLANT EST 

HE13 SWPPP 
SATIS 

HE13 

04-SCL-280-1.0/L5 

HB4N 

04-151304 
ARRA- 280-(127)E 

2-8011-(7E) 

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH 

OF 10TH STREET UNDERCROSSING TO 

BASCOM AVENUE OVERCROSS 

INSTALL RAMP METERING SYSTEMS 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

$1,528,880 
$0 
$0 

02/17/10 
03/04/10 

0% 

0% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-280-2.0/L5 IN SANTA CLARA COUNTY IN SAN JOSE AT PETERSON CHASE GENERAL $1,664,672 02/22/10 0%
04-150344 
ARRA- 280-(126)E 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

03/08/10 
0%

 2-8011-(6E)
AVENUE OVERCROSSING 

--() 
INSTALL RAMP METERING SYSTEMS 

IRVINE CA 926145706 

HB4N WPCP (949)252-0441 

04-SCL-280-5.1/7.8 IN SANTA CLARA CO FROM CYPRESS AVENUE RGW CONSTRUCTION, INC MOAID LAYMOUN $7,794,567 06/19/09 0%

HA22 

04-272024 
SARR-2801-(119)E 

28-01 1-(9E) 

--() 

SWPPP 

PEDESTRIAN OVERCROSSING TO TANTAU 

AVENUE OVERCROSSING 

REHABILITATE ROADWAY 
LIVERMORE, CA 94551 

P.O. BOX 2910 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,228,636
 $28,490

07/16/09 
07/08/10 

0%

PLANT EST 

SATIS 

04-SCL-680-.2/.9 IN SANTA CLARA AND SAN MATEO PACIFIC ELECTRIC CONTRACTING $517,146 01/21/10 0%
04-151384 
ACIM-0000-(311)E 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

INC 

330 PHELAN AVENUE 

$0
 $0

02/17/10 
0%

--() 

SAN JOSE CA 95112 

HB4N WPCP (408)293-8102 

04-SCL-880-.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING $343,294 01/07/10 0%
04-151364 
STP-X085-(E ) 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

INC 

330 PHELAN AVENUE 

$0
 $0

02/17/10 
0%

--()

SAN JOSE CA 95112 

HB4N WPCP (408)293-8102 

04-SCL-5736-/0 IN SANTA CLARA COUNTY IN SAN JOSE WATKINS & BORTOLUSSI BRIAN MACKLE $313,530 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 

ROAD INTERSECTION 

PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$293,073
 $1,300

08/09/07 
01/10/11 

0%

PLANT EST 

HA12 WPCP 
SATIS 

04-SF-1-.6/5.9 IN THE CITY AND COUNTY OF SAN W BRADLEY ELECTRIC DUAN FRANK $3,977,961 08/01/08 97% 
04-162524 
ACST-P001-(537)E

 P0-01 5-(7E) 

--() 

FRANCISCO FROM JUNIPERO SERRA 

BOULEVARD TO CALIFORNIA STREET 

MODIFY TRAFFIC SIGNALS 
NAVATO, CA 94945 

90 HILL RD. 

(510)385-7161

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$3,986,139 
$81,815 

08/15/08 
04/05/10 

95% 

HB4 HB4 WPCP 
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Statement of Ongoing Contracts as of 03/20/10
04/06/10 

04District 

04-SF-35-1.7/0 

Fed Aid 

HB1 

Pgm Code 

04-1A4304 

Contract 

STPL-8934-(120)H 

593-4 12-()

--() 

WPCP 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT ZOO ROAD AND LAKE MERCED 

BOULEVARD INTERSECTION 

Description 

INSTALL TRAFFIC SIGNALS 

Type Of Work 

W. BRADLEY ELECTRIC (WBE) 

Contractor 

NOVATO, CA 94945 

90 HILL ROAD 

DUAN, FRANK 

Resident 
Engineer 

(510)231-7139 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$213,429

Bid + CCOs

 $208,094

Comp To date

 $31,720

This Month 

06/29/09 

Awarded 

07/07/09 

Approved 

03/29/10 

Est Comp
Accepted 

03/31/10 

95%

%Time

 94%

% Work 
Message 

04-SF-80-4.5/5.7 
04-1E5804 

IN SAN FRANCISCO, SAN MATEO, SANTA 

CRUZ AND SANTA CLARA COUNTIES AT 

VARIOUS LOCATIONS 

MODIFY CHANGEABLE MESSAGE SIGNS 

AMLAND 

SAN JOSE, CA 95132 

3168 KNOGHT BRIDGE ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$706,857
 $594,540
 $119,834

06/08/09 
07/16/09 
05/26/10 

39%

 84%

HM4 WPCP 

04-SF-80-4.6/5 
04-1E3704 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT BAYSHORE VIADUCT 

TRANSVERSE JOINT SEAL REPAIR 

COAST CONSTRUCTION, INC 

SAN RAFAEL, CA 94903 

4460 REDWOOD HWY SUITE 16 

HUPE, JEFF 

(510)867-6726 

280 BEALE STREET 

SAN FRANCISCO, CA 94105 

$290,350
 $305,155

 $0

06/01/09 
06/24/09 
01/31/10 

96%

 99%

HM3 WPCP 

04-SF-80-7.8/8.2 

HA4S3 

04-0120R4 
ACBR-080 -(097)N

 08-0 10-(7N) 

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT YERBA BUENA ISLAND 

CONSTRUCT SOUTH DETOUR 

CC MYERS, INC 

SAN FRANCISCO, CA 94130 

51 MACALLA ROAD 

BALDERRAMOS, JEANNIE 

(510)385-6915 

325 BURMA ROAD 

OAKLAND, CA94607 

$460,992,492
 $434,061,477

 $2,159,926

03/10/04 
03/25/04 
12/10/10 

82%

 94%

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

NORTH HIGHLANDS, CA 95660 

P.O. BOX 620, 6413 32ND ST. 

OBEROI, RAJESH 

(510)385-7626 

325 BURMA ROAD 

OAKLAND, CA 94607 

$80,775,457
 $38,500
 $38,500

02/04/10 
02/23/10 
12/28/13 

1%

 0%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 

HA4S3 

04-0120F4 

SWPPP 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE FLOUR 

ENTERPRISES INC JOINT VENTURE 

CORAPOLIS, PA 15108 

PURSELL, GARY 

(510)622-5660

1000 AMERICAN BRIDGE WAY 
333 BURMA ROAD 

OAKLAND, CA 94607 

$1,582,528,750 
$845,387,454 

$5,749,441 

04/18/06 
05/03/06 
10/24/10 

52% 

53% 
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Statement of Ongoing Contracts as of 03/20/10
04/06/10 

04District 

04-SF-80-8.8/8.9 

Fed Aid 
Pgm Code 

04-044634 

Contract 
Location 

Storm Water 
Plan 

IN SAN FRANCISCO AND ALAMEDA 

COUNTIES AT THE SAN FRANCISCO OAKLAND 

BAY BRIDGE EAST OF YERBA BUENA ISLAND 

Description
Type Of Work 

CALIFORNIA ENGINEERING 

CONTRACTORS INC 

Contractor 

20 HAPPY VALLEY ROAD 

Resident 
Engineer 

$247,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/17/10 

Awarded 

03/10/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

REPAIR BRIDGE JOINT SEALS 
PLEASANTON CA 94566 

HA21 WPCP (925)461-1500 

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N 

X0-75 0-(7N) 

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC 

RANCHO CARDOVA, CA 95742 

3286 FITZGERALD ROAD 

NG, JONATHAN 

(415)356-6628 

$48,702,500
 $6,361,487
 $4,836,265

10/23/09 
11/24/09 
12/15/11 

5%

 13%

04-SM-1-36.5/38.2 

HE14 

04-1123G4 
ER-1187-(009)E 

--() 

SWPPP 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

SONOMA, CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,757,991
 $1,470,649

 $9,957

08/29/05 
09/09/05 
03/19/12 

67%

 84%

04-SM-1-37.6/0 
04-2S6204 
ER-35M3-(004)E 

--()

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 

JJ NGUYEN, INC 

SAN JOSE, CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$167,911
 $750

 $0

06/15/09 
07/28/09 
12/28/10 

4%

 0%

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT PACIFIC COMPANY 

CONCORD CA 94520-5322 

5000 MARSH DRIVE 

MUENCH JOHN 

(510)325-7405 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$292,999,726
 $166,648,422

 $3,627,957

12/13/06 
01/03/07 
04/23/12 

69%

 57%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E

 11-87 0-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI, CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827

585 LINDA MAR BLVD. 

PACIFICA, CA 94044 

$1,115,034 
$540,670 

$6,608 

03/09/09 
03/20/09 
05/27/15 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

Resident 
EngineerContractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-1-43.2/48.6 IN SAN MATEO AND SAN FRANCISCO WASHINGTON, MARCUSDESILVA GATES CONSTRUCTION $10,917,666 08/19/08 0%

HA27 

04-270844 
ACST-P307-(058)E 

H P3-0720-(8E) 

--() 

SWPPP 

COUNTIES AT VARIOUS LOCATIONS 

REPLACE EXISTING MEDIAN BARRIER 

(415)356-6512 

280 BEALE STREET 

SAN FRANCISCO, CA 94105
DUBLIN, CA 94568 

P.O. BOX 2909 $11,701,557
 $4,781

09/08/08 
04/06/10 

0%

PLANT EST 

SATIS 

04-SM-1-47.8/48.4 IN SAN MATEO COUNTY IN DALY CITY AT HUPE, JEFFREYBAY LINE CUTTING & CORING,INC $465,626 12/10/08 58%
04-1E0404 ROUTE 1/280 SEPARATION AND AT 

JUNIPERO SERRA BOULEVARD 

OVERCROSSING. (415)356-6465 

280 BEALE STREET 

SAN FRANCISCO, CA 94105
OAKLAND, CA 94608 

1033 YERBA BUENA AVE. $435,898
 $0

01/20/09 
01/22/10 

92%

PLACE POLYESTER CONCRETE ON DECK 
HM3 WPCP 

04-SM-92-13.4/13.4 IN SAN MATEO COUNTY IN FOSTER CITY FRED BOOSHEHRIPROVEN MANAGEMENT, INC $2,681,315 12/05/05 0%
04-1A0204 
ACNH-P092-(035)E 

--() 

AND SAN MATEO AT EAST 3RD AVENUE AND 

MARINERS ISLAND BOULEVARD 

PLANTING AND IRRIGATION (650)855-7777 

2350 PAGE MILL DD. 

PALO ALTO, CA 94304 

$2,707,437
 $2,000

12/21/05 
11/30/10 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND CORP $2,418,670 01/05/10 0%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

3168 KNIGHTS BRIDGE ROAD $0
 $0

03/02/10 
0%

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE CA 95132 

(408)929-3949 

HA21 WPCP 

04-SM-101-3.1/0 IN SAN MATEO COUNTY IN MENLO PARK AT TRUONG, HENRYHARRIS ELECTRIC $166,943 05/20/09 100%
04-3A1104 HENDERSON PUMPING STATION. 

INSTALL A STANDBY GENERATOR 

(510)670-7844 

1007 KNOX AVENUE 

SAN JOSE, CA 95122
DUBLIN, CA 94568 

6681 SIERRA LANE SUITE A $166,943
 $0

06/24/09 
02/25/10 

100%

COMPLETED 
02/26/10 

HA22 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND DOUG INORIRGW CONSTRUCTION $8,892,514 02/15/01 100% 
04-235724 
ACNH-P101-(963)E 

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 
2350 PAGE MILL RD 

PALO ALTO CA 94304 

P.O.BOX 2910 $9,107,189 
$0 

03/02/01 
09/20/05 

100% 

--() 
OF HILLSDALE BOULEVA (650)333-4036

LIVERMORE CA 94551 
PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 
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Statement of Ongoing Contracts as of 03/20/10
04/06/10 

04District 

04-SM-101-13.5/17.9 

Fed Aid 

HB4N 

Pgm Code 

04-264204 

Contract 

HPLU-6204-(060)L 

620-4 06-()

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY IN SAN MATEO, 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

Description 

CONSTRUCT LANES 

Type Of Work 

DESILVA GATES-BROSAMER J.V. 

Contractor 

DUBLIN CA 94568 

PO BOX 2909 

SHOKROLLAH MO 

Resident 
Engineer 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$129,532,060

Bid + CCOs

 $121,433,285

Comp To date

 $620,706

This Month 

02/23/07 

Awarded 

03/16/07 

Approved 

08/24/10 

Est Comp
Accepted 

84%

%Time

 92%

% Work 
Message 

04-SM-101-23.0/26.1 
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN SOUTH SAN 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

GALLAGHER & BURK, INC 

OAKLAND, CA 

P.O. BOX 7227 

SAIDIAN, JACOB 

(408)254-5823 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$2,295,770
 $18,950

 $0

07/20/09 
08/04/09 
12/15/10 

40%

 1%

SUSPENDED 

04-SM-280-13.3/13.6 
04-0A9204 
ACIM-2801-(117)E 

--()

IN SAN MATEO COUNTY NEAR HILLSBOROUGH 

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 

BRCO CONSTRUCTORS, INC 

LOOMIS, CA 95650 

P O BOX 367 

INORI DOUG 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$2,705,000
 $160,153

 $9,745

07/23/09 
08/12/09 
12/15/10 

30%

 6%

HA26 SWPPP 

04-SM-280-20.0/21.3 

HM3 

04-1E4204 

WPCP 

IN SAN MATEO COUNTY ON ROUTES 280 AND 

380 AT VARIOUS LOCATIONS (5 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC 

TEMPE, AZ 85282 

1310 W. 23ND. STREET 

KOOS, CHARLES 

(408)254-5848 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$208,208
 $0
 $0

12/15/09 
01/06/10 
06/18/10 

0%

 0%

SUSPENDED 

04-SM-280-20.3/27.3 

HB4N 

04-153404 
ARRA-280 -(129)E

 28-0 11-(9E) 

--() 

SWPPP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

TOP GRADE CONSTRUCTION INC 

LIVERMORE CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

$2,122,625
 $0
 $0

02/22/10 
03/08/10 

0%

 0%

04-SM-280-23.1/27.2 
04-0E5404 

IN SAN MATEO COUNTY IN DALY CITY AT 

KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 

BAY LINE CUTTING & CORING, INC 

OAKLAND, CA 94608 

HUPE, JEFFREY 

(415)356-6465

1033 YERBA BUENA AVE. 280 REALE STREET 

SAN FRANCISCO, CA 94105 

$576,290 
$445,153 

$0 

12/15/08 
01/20/09 
01/12/10 

38% 

74% 

HM3 WPCP 



   

   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

Resident 
EngineerContractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-280-/27.4 IN SAN MATEO COUNTY AT VARIOUS TRUONG, HENRYSTEINY AND CONPANY, INC $918,172 09/08/09 13%
04-150474 
SARR-2801-(122)E 

28-01 1-(2E)

--() 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM (510)670-7844 

1007 KNOX AVE. 

SAN JOSE, CA 95122
VALLEJO, CA 94590 

27 SHERIDAN STREET $54,200
 $46,701

09/17/09 
02/01/11 

6%

HB4N WPCP 

04-SM-380-5.0/6.3 IN SAN MATEO COUNTY IN SAN BRUNO AT DAVID BARTELWATKIN & BORTOLUSSI/FORSTER & $2,021,087 08/14/06 0%

HA25 

04-294624 
IM- -( )P 

X08-1 02-(E)

--() 

SWPPP 

VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

(510)385-6755 

3410 MANDELA PKWY 

OAKLAND,CA 94608 

KROEGER JOINT VENTURE 

SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET 

$1,762,752
 $9,300

08/28/06 
09/07/10 

0%

PLANT EST 

SATIS 

04-SOL-12-7.9/20.6 IN SOLANO COUNTY NEAR SUISUN CITY BUTTERS, CARLRGW CONSTRUCTION, INC $20,970,736 12/17/08 42%
04-0T10U4 
ACST-P012-(100)E 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 
2320 COURAGE DRIVE 

SUITE 106 

550 GREEN VILLE ROAD $10,288,901
 $61,828

01/05/09 
03/31/11 

49%

HA22 

P0-12 1-(0E) 

--() 

SWPPP 

REHABILITATE ROADWAY AND WIDENING 

(707)428-2060 

FAIRFIELD, CA 94534
LIVERMORE, CA 94550 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEVELOPMENT $936,334 01/14/10 0%
04-0T1454 
NH- -( )

--() 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 

INC 

6251 SKY CREEK DRIVE SUITE A 

$0
 $0

02/02/10 
0%

SACRAMENTO CA 95828 

HE14 SWPPP (916)383-4071 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE HANSON, JIMWATKIN & BORTOLUSSI, INC $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 
3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$84,716
 $1,134

06/12/09 
02/07/13 

0%

(510)450-2450 PLANT EST 

HB34 WPCP 
SATIS 

04-SOL-37-8.0/10.5 IN SOLANO COUNTY IN VALLEJO AT HANSON, JIMWATKINS & BORTOLUSSI, INC $503,890 10/23/06 0% 
04-0T14F4 VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

(510)450-2450

3410 MANDELA PARKWY 

OAKLAND, CA 94609
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR ST. $435,355 
$3,602 

10/31/06 
11/19/10 

0% 

PLANT EST 

HE14 WPCP 
SATIS 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 04 

04-SOL-80-6.6/6.8 

Fed Aid 
Pgm Code 

04-299004 

Contract 

ACIM-0802-(350)E 

--() 

Location 
Storm Water 
Plan 

IN SOLANO COUNTY IN VALLEJO AT THE 

HUNTER HILL SAFETY ROADSIDE REST AREA 

Description 

REHABILITATE ROADSIDE REST AREA 

Type Of Work 

WEST BAY BUILDERS, INC 

Contractor 

NOVATO, CA 94949 

250 BEL MARIN KEYS BLVD 

MANGLO, PERPETUO 

Resident 
Engineer 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$3,107,095

Bid + CCOs

 $702,589

Comp To date

 $128,294

This Month 

08/11/09 

Awarded 

08/26/09 

Approved 

12/16/11 

Est Comp
Accepted 

21%

%Time

 23%

% Work 
Message 

HA26 SWPPP 
(707)428-2029 

04-SOL-80-8.1/12.9 
04-2409U4 
ACIM- 080-(354)E 

--()

IN SOLANO COUNTY IN VALLEJO AND 

FAIRFIELD FROM AMERICAN CANYON ROAD 

OVERCROSSING TO GREEN VALLEY CREEK 

WIDEN FREEWAY AND BRIDGES 

GHILOTTI BROS 

FAIRFIELD, CA 94534 

5199 FULTON DRIVE SUITE E 

DARIN KISHIYAMA 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$21,593,868
 $21,615,922

 $35,954

06/20/08 
07/21/08 
07/29/11 

0%

 0%

PLANT EST 

HA22 SWPPP 
(707)436-2210 SATIS 

04-SOL-80-14.4/0 
04-4A4504 

IN SOLANO COUNTY NEAR FAIRFIELD AT 

THE CORDELIA TRUCK INSPECTION 

FACILITY 

REPLACE WEIGH SCALES 

SEC CONSTRUCTION 

YUBA CITY, CA 95992 

P. O. BOX 3329 

DUAN, FRANK 

(510)231-7139 

$299,510
 $165,540
 $120,829

08/04/09 
08/20/09 
06/15/10 

51%

 55%

HA42 WPCP 

04-SOL-80-15.4/20.1 

HA22 

04-4C15U4 
SARR-0802-(356)E 

08-02 3-(6E) 

--() 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD FROM 

0.4 MILE WEST OF ROUTE 80/12 

SEPARATION TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSING 

ASPHALT CONCRETE OVERLAY 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

DARIN KISHIYAMA 

(707)436-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$14,899,407
 $11,668,754

 $1,636

04/21/09 
04/28/09 
05/25/10 

78%

 78%

SUSPENDED 

04-SON-1-/58.5 

HA4 

04-0A9114 
ACHS-P907-(035)E 

PGP9-07 0-(5E) 

--() 

WPCP 

IN SONOMA COUNTY AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GURAD RAIL 

CENTRAL FENCE COMPANY 

SACRAMENTO, CA 95822 

148 OTTO CIRCLE 

HISLOP, SCOTT 

(707)576-3482

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,027,495
 $785,996
 $69,617

08/17/09 
09/15/09 
04/14/10 

80%

 75%

04-SON-12-9.2/11 

HA22 

04-4C3704 

WPCP 

IN SONOMA COUNTY IN SEBASTOPOL AND 

SANTA ROSA FROM ROUTE 116 TO LLANO 

ROAD 

ASPHALT CONCRETE SURFACING 

M B SERVICES 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

$507,840 
$0 
$0 

05/11/09 
05/22/09 

0% 

0% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SON-12-16.2/39 IN SONOMA COUNTY AT VARIOUS LOCATIONS APEX FENCE COMPANY, INC HISLOP,SCOTT $631,678 08/17/09 45%
04-0A9134 
ACHS-P097-(037)E 

REPLACE METAL BEAM GURAD RAIL 19896 ALEXANDER AVE. 4030 OCCIDENTAL RD., 

SUITE A 

$351,664
 $0

09/10/09 
03/26/10 

54%

HA4 

PGP0-97 0-(7E)

--() 

WPCP 

ANDERSON, CA 96007 

(707)576-3482 

SANTA ROSA, CA 95401 SUSPENDED 

04-SON-12-29.7/30.9 IN SONOMA COUNTY NEAR GLEN ELLEN FROM GHILOTTI CONSTRUCTION, INC MONEMZADEH FAROKH $2,320,533 11/26/08 0%

HA22 

04-219864 
ACST-P012-(101)E 

P0-12 1-(1E) 

--() 

SWPPP 

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM 

EAST OF ARNOLD DRIVE 

REALIGN ROADWAY 
SANTA ROSA, CA 95401 

246 GHILOTTI AVE 

(707)769-5679 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$2,321,610
 $1,272

12/12/08 
04/27/10 

0%

PLANT EST 

SATIS 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI NORTH BAY CONSTRUCTION, INC MONEMZADEH, FAROKH $49,201,304 12/23/09 0%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

431 PAYRAN STREET 1009 CLEGG COURT, 

STE. G 

$299,360
 $217,569

01/06/10 
01/18/11 

1%

ROHNERT PARK EXPRESSWAY 
PETALUMA, CA 94952 

SANTA ROSA, CA 94954 

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5695 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND, CA 94603 

9009 RAILROAD AVENUE 

(510)385-6755 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$2,010,346
 $9,720

10/04/07 
12/02/11 

0%

PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $38,690,422 03/03/09 18%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$8,449,848
 $959,119

03/20/09 
02/25/13 

22%

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL, CA 

PETALUMA, CA 94954 

HB5 SWPPP 
(707)769-5695 

04-SON-101-21.7/29.3 IN SONOMA COUNTY IN AND NEAR SANTA O. C. JONES & SONS, INC S RAY NOZZARI $80,623,810 10/29/08 56% 
04-0A10U4 
ACNH-Q101-(148)E 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

1520 FOURTH STREET 4030 OCCIDENTAL ROAD 

BLDG A 

$65,076,366 
$1,419,371 

11/14/08 
09/10/10 

79% 

HB5 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

OF WINDSOR LANE UC 

WIDEN HIGHWAY (707)566-3945

SANTA ROSA, CA 95401 



 

 

 

 

 

 

 

 

 

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-SON-101-/53.4 IN SONOMA COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL HISLOP, SCOTT $1,462,416 08/19/09 63%

04-0A9124 $823,243 09/03/09
UPGRADE TRAFFIC BARRIER ENGINERRING CONSTRUCTION, INC 4030 OCCIDENTAL RD., 56%

ACHS-P097-(036)E $1,350 04/28/10


SUITE A
 
G P0-97 0-(6E)
 

SANTA ROSA, CA 95401	 SUSPENDED

--()
 

(707)576-3482

HA4 WPCP
 

04-SON-116-41.8/44.7	 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC KISHIYAMA, DARIN $11,108,574 12/14/09 2%


PETALUMA FROM ADOBE ROAD TO 0.2 KM 1236 CENTRAL AVENUE 370 CHADBOURNE ROAD, 1%

04-283814 $161,230 01/06/10
 
ACHS-P116-(042)E $19,759 11/17/11


WEST OF ARNOLD DRIVE
 SUITE A
 
P P1-16 0-(2E)	 SANTA ROSA, CA 95402


CONSTRUCT RETAINING WALLS FAIRFIELD, CA 94534

--()
 

(707)362-2210

HB1 SWPPP
 

04-SON-128-17.1/24.7	 IN SONOMA CO AT AND NEAR KELLOGG AT VIKING CONSTRUCTION COMPANY VALEH, SYD $5,118,968 09/09/09 7%


MAACAMA CREEK BRIDGE AND FROM 0.3 MI P.O.BOX 1508
04-4A8704	 $101,328 09/29/09
4030 OCCIDENTAL ROAD	 2%

ACST-P128-(044)E	 RANCHO CORDOVA, CA 95741- $57,744 03/11/11


WEST TO 0.4 MI EAST OF REDWOOD CREEK
 BLDG. A
 
CBP1-28 0-(4ER)S	 1508


BRIDGE______________ SANTA ROSA, CA 95401

P128- 044-()
 

BRIDGE REPLACEMENT (707)576-2310

HA21 SWPPP
 

04-VAR--/0	 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06 100%


LOCATIONS 3168 KNIGHTS BRIDGE ROAD
04-151284	 $1,751,478 02/24/06
1007 KNOX AVENUE	 100%

ACST-X085-(038)E	 $0 11/20/07


INSTALL TRAFFIC OPERATION SYSTEMS SAN JOSE, CA 95122

X0-85 0-(8E) SAN JOSE, CA 95132
 

(408)254-5866

--()
 

HB4N WPCP
 

04-VAR--/0	 IN ALAMEDA, CONTRA COSTA, MARIN, SAN BLEYCO INCORPORATED CHRENG NICHOLAS $5,463,108 01/30/08 91%
 

FRANCISCO, SOLANO, AND SAN MATEO 11425 CULL CANYON ROAD 3401 REGATTA BLVD. 91%

04-010904 $4,976,686 03/05/08
 

$241,330 05/26/10

COUNTIES AT VARIOUS LOCATIONS RICHMOND, CA 94804


CASTRO VALLEY, CA 94552

UPGRADE SCADA SYSTEM	 (510)224-6311


HB1 WPCP
 

Totals: Authorized Final Amt: $4,051,318,865 Completed to Date: $2,355,528,420 Work This Month: $34,144,238



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-13-9.7/9.7 04-294924 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.4/5.4 04-294934 

04-ALA-24-5.9/6.2 04-265504 

04-ALA-24-5.9/6.2 04-1A4604 

04-ALA-80-1.0/1.7 04-0120L4 

04-ALA-80-1.8/0 04-014064 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-238-14.2/16.7 04-249044 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-17.7/19.8 04-1513C4 

04-ALA-580-9.0/9 04-3A9704 

04-ALA-580-27.0/40.1 04-0E7904 

04-ALA-680-3.3/6.4 04-253794 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-/303 04-253784 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-30.1/31.1 04-1706U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-5706-/0 04-207774 

04-CC-80-.8/1.2 04-2A8904 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-5.9/0 04-1A2504 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-1-2.6/2.6 04-3S5614 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-580-3.0/5 04-4A1404 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-121-.3/2.1 04-444214 

04-NAP-128-9.5/0 04-2S3704 

04-SCL-9-6.9/11.5 04-1E1204 

04-SCL-82-/25.9 04-0E7404 

04-SCL-85-20.0/22 04-165944 

04-SCL-85-22.0/23.6 04-0A1304 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-28.4/51.8 04-151374 

04-SCL-101-27.6/40.2 04-0C9014 

04-SCL-130-1.3/0 04-0E7304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-152-6.1/6.7 04-448804 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-237-5.3/5.7 04-2332F4 

04-SCL-280-5.1/7.8 04-272024 

04-SCL-280-1.0/L5 04-151304 

04-SCL-280-2.0/L5 04-150344 

04-SCL-680-.2/.9 04-151384 

04-SCL-880-.2/4.4 04-151364 

04-SCL-5736-/0 04-1247A4 

04-SF-1-.6/5.9 04-162524 

04-SF-35-1.7/0 04-1A4304 

04-SF-80-4.5/5.7 04-1E5804 

04-SF-80-4.6/5 04-1E3704 

04-SF-80-7.8/8.2 04-0120R4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-8.8/8.9 04-044634 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-47.8/48.4 04-1E0404 

04-SM-1-43.2/48.6 04-270844 

04-SM-92-13.4/13.4 04-1A0204 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-3.1/0 04-3A1104 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-20.0/21.3 04-1E4204 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/27.4 04-150474 

04-SM-380-5.0/6.3 04-294624 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-8.0/10.5 04-0T14F4 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-8.1/12.9 04-2409U4 

04-SOL-80-14.4/0 04-4A4504 

04-SOL-80-15.4/20.1 04-4C15U4 
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Cnty Rt Pm 

04-SON-1-/58.5
 

04-SON-12-9.2/11
 

04-SON-12-16.2/39
 

04-SON-12-29.7/30.9
 

04-SON-101-8.9/13.9
 

04-SON-101-13.6/23.1
 

04-SON-101-13.9/15.5
 

04-SON-101-21.7/29.3
 

04-SON-101-/53.4
 

04-SON-116-41.8/44.7
 

04-SON-128-17.1/24.7
 

04-VAR--/0
 

04-VAR--/0
 

District 04 

Statement of Ongoing Contracts - Index
 
Contract
 

04-0A9114
 

04-4C3704
 

04-0A9134
 

04-219864
 

04-0A18U4
 

04-272434
 

04-129654
 

04-0A10U4
 

04-0A9124
 

04-283814
 

04-4A8704
 

04-151284
 

04-010904
 

Statement of Ongoing Contracts - Federal Aid 

Federal Aid Category

-I- FEDERAL AID (INTERSTATE) 

-F- FEDERAL AID (PRIMARY) 

-S- FEDERAL AID (SECONDARY) 
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Bid + CCO  Work Comp 

$81,936,260  $28,546,473


 $117,053,504  $76,890,992


 $522,229,202  $373,194,496




District 04 

Federal Aid 

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

STATE HIGHWAY $2,229,799,611

STORM DAMAGE REPAIR $2,880,831

 $1,097,419,456

 $4,051,318,865

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $1,067,969 

Work completed this Period:  $1,067,969 

Work Comp 

$1,228,623,179


 $1,835,384


 $646,437,896


 $2,355,528,420
 


	04

