
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-0-/0 IN ALAMEDA COUNTY, ON VARIOUS ROUTES MIDSTATE BARRIER, INC. ROBERT LE $3,815,900 11/03/15 9%
04-2G5014 
HSNH-PG -( 

1595- E -() 

)X 
AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING STOCKTON CA 95213 

3291 SOUTH HWY 99 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94542 

$996,850
 $968,100

11/16/15 
08/23/16 

26%

(408)595-4007 

04-ALA-13-4.3/9.6 IN ALA COUNTY IN OAKLAND FROM RTE GRANITE CONSTRUCTION COMPANY $4,096,328 09/28/15 0%
04-1J1904 
NHP-P013-(027)E 

13/580 SEPARATION TO RTE 13/24 

SEPARATION. SANTA CLARA CA 95054 

715 COMSTOCK STREET $0
 $0

10/14/15 
0%

--() 
RUBBERIZED HOT MIX ASPHALT 

04-ALA-13-4.9/4.9 IN ALAMEDA IN OAKLAND AT 0.1 MILE GORDON N. BALL, INC. JASON TRINH $1,583,621 10/26/15 7%
04-1SS414 
NHP-P013-(026)E 

--() 

SOUTH OF CARSON STREET UNDERCROSSING 

SOLDIER PILE RETAINING WALL WITH ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND, CA 94504 

$582,416
 $0

11/05/15 
06/13/16 

37%

04-ALA-13-8.8/0 IN ALAMEDA COUNTY, IN OAKLAND, ON GRANITE CONSTRUCTION COMPANY TRINH, JASON $1,299,547 11/20/15 10%
04-2G8304 
STP- ER-( )1 

1 00-4E -() 

ROUTE 13 NEAR BROADWAY TERRACE 

REPAIR SLOPE SLIDE WITH SOLDIER SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(510)774-6007 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$254,775
 $113,727

12/17/15 
06/30/16 

20%

04-ALA-13-/0 IN ALAMEDA COUNTY AT VARIOUS BC TRAFFIC SPECIALIST $3,180,663 02/24/16 0%
04-2J1404 
NHP-X001-(599)E 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS ORANGE CA 92865 

638 W SOUTHERN AVE $0
 $0

03/16/16 
0%

--() 

04-ALA-24-5.1/6.2 IN ALAMEDA & CONTRA COSTA COUNTIES MARINA LANDSCAPE INC HOLLIS, JOHN $2,291,280 08/06/14 0% 
04-294944 ROADWAY PLANTING 

ANAHEIM CA 92805 

1900 SOUTH LEWIS STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,702,220 
$17,849 

08/21/14 
03/14/19 

0% 

(510)774-5911 PLANT EST 

SATIS 



  

  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-24-5.9/6.2 INSTALL BAY AREA SECURITY ENHANCEMENT ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $2,585,000 01/13/14 100%
04-0J4004 (BASE) SYSTEM 

INSTALL SECURITY SYSTEM SAN JOSE, CA 95161 

PO BOX 49070 2727 SYSTRON DRIVE, 

SUTIE 150 

$2,075,384
 $0

01/13/14 
06/30/16 

80%

CONCORD, CA 94518 OVER RUN 

20.20.201 
(925)602-9004 

130 

04-ALA-24-5.9/6.2 IN ALAMEDA COUNTY AND CONTRA COSTA ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $835,000 08/19/13 100%
04-0J4204 COUNTIES, IN AND NEAR OAKLAND, AT 

CALDECOTT TUNNEL, REPLACE 

UNINTERRUPTED POWER SUPPLY (UPS) SY 

SAN JOSE, CA 95161 

PO BOX 49070 3390 MOUNT DIABLO 

BLVD, SUITE 200 

LAFAYETTE, CA 94549 

$849,166
 $0

08/19/13 
03/03/16 

100%

OVER RUN 
03/03/16 

20.80.360 
REPLACE POWER SUPPLY SYSTEM (UPS) (925)310-2070 

000 

04-ALA-24-/0 IN ALAMEDA COUNY AT VARIOUS LOCATIONS WESTERN STRUCTURES $2,962,035 10/15/15 0%
04-4H8304 
BHNH-P -( )X 

ON ROUTES 24,580,680,880, AND 980 

BRIDGE REPAIR WORK RIVERSIDE CA 92503 

6005 TYLER STREET $0
 $0

11/04/15 
0%

1603- E -() 

HM 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,973,229 11/14/11 94%
04-292274 
ER15-A200-(4E ) 

--() 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

5029 FORNI DRIVE 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,944,657
 $186

12/02/11 
05/18/16 

100%

HA23 WPCP 
(510)231-7117 

04-ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDIAN LANDSCAPE EMPIRE LANDSCAPING, INC. GORHAM, FRANCIS $865,655 12/19/12 0%
04-014074 PLANTING. 

PLANTING AND IRRIGATION SYSTEM DAVIS, CA 94617 

PO BOX 35 3401 REGATTA 

BOULEVARD 

$753,701
 $1,890

02/13/13 
09/09/16 

0%

RICHMOND, CA 94804 PLANT EST 

HA12 WPCP 
(510)385-6756 SATIS 

04-ALA-80-1.8/0 ON RTE 80 IN ALAMEDA COUNTY IN THE TABER CONSTRUCTION, INC. HALALI, BEHZAD $14,585,566 07/29/14 39% 
04-014104 CTY OF OAKLAND AT THE SAN FRANSISCO 

/OAKLAND BAY BRIDGE TOLL PLAZA MARTINEZ, CA 94553 

PO BOX 1309 . 171 BURMA ROAD, BLDG 

#3 

$11,141,308 
$1,152,300 

08/19/14 
07/01/16 

76% 

SFOBB MAINTENANCE WAREHOUSE PHASE 2 OAKLAND, CA 94607 

HA12 
(510)867-6107



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

District 04 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-1.9/8
 
04-3A7774
 

SWPPP
 

04-ALA-80-2.5/3.2
 
04-292264
 
ER-15A3-(004)E
 

--()
 

HA42 SWPPP
 

04-ALA-80-6.2/6.5
 
04-4A8204
 

HA22
 

04-ALA-84-10.5/10.5
 
04-0J9404
 

HM5
 

04-ALA-84-22.9/25.7
 
04-297624
 
STP-P084-(042)E
 

--()
 

HB4C
 

04-ALA-92-5.1/5.8
 
04-2G3624
 
HPLU-6204-(118)E
 

--()
 

HM2E
 

Description

Type Of Work
 

TOS ACTIVE TRAFFIC MANAGEMENT IN
 

ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE
 

CARQUINEZ BRIDGE
 

INSTALL OVERHEAD SIGN AND TOS
 

IN ALAMEDA COUNTY IN OAKLAND AND
 

EMERYVILLE FROM MARITIME STREET /
 

BURMA ROAD INTERSECTION TO 0.4 MILE
 

NORTH OF 40TH STREET / HUBB
 

CONSTRUCT BIKEWAY
 

IN ALAMEDA COUNTY IN BERKELEY ON
 

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE
 

SOUTH OF GILMAN ST UNDERCROSSING
 

STORM WATER MITIGATION
 

IN ALAMEDA COUNTY IN FREMONT
 

MAINTENENCE STATION NO. 5706 AT 245
 

MOWRY AVENUE
 

CONSTRUCT VEHICLE RINSE STATION
 

IN ALAMEDA COUNTY IN AND NEAR LIVER
 

MORE AND PLEASANTON FROM .1 MILE SO
 

TH OF RUBY HILL DRIVE TO 0.6 MILE
 

NORTH OF CONCANNON BLVD.
 

EXPRESSWAY WIDENING - SEGMENT 2 SOU
 

IN ALAMEDA COUNTY IN THE CITY OF
 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL
 

BOULEVARD TO HESPERIAN BOULEVARD
 

OVERCROSSING
 

REPLACEMENT PLANTING ANG IRRIGATION
 

Resident 
EngineerContractor 

PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD
 

ENGINEERING CONSTRUCTION, INC.3401 REGATTA
 
16351 CONSTRUCTION CIRCLEWEST
 

IRVINE, CA 92606
 

GOODFELLOW TOP GRADE
 

CONSTRUCTION, LLC
 

50 CONTRACTORS STREET
 

LIVERMORE, CA 94551
 

GORDON N BALL INC
 

333 CAMILLE AVENUE
 

ALAMO CA 94507
 

MCGUIRE AND HESTER
 

9009 RAILROAD AVENUE
 

OAKLAND CA 94603
 

DESILVA GATES CONSTRUCTION PATPARDO, ROMMEL
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7139
 

COOPER, CHEE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7111
 

BAILEY, JESSICA
 

3401 REGATTA BLVD.
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

HERHARDS
 

11555 DUBLIN BLVD
 

DUBLIN CA 94568-2909
 

BORTOLUSSI & WATKIN, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

5675-B GIBRALTAR
 

DRIVE
 

PLEASANTON, CA 94588
 

(510)715-7920
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(831)325-4872


 $16,364,048

 $15,870,707


 $0


 $6,185,492

 $6,175,859


 $2,970


 $305,915

 $284,124


 $675


 $553,850

 $0

 $0


 $34,875,742

 $0

 $0


 $660,880
 
$574,721
 

$1,555
 

10/12/12 97%

11/06/12
 

97%

01/30/16
 

05/31/12 0%

06/27/12
 

0%

10/04/16
 

PLANT EST
 

SATIS
 

09/19/14
 
10/02/14
 
02/05/18
 

12/23/15
 
01/07/16
 

09/30/15
 
10/20/15
 
04/16/18
 

10/09/14
 
10/22/14
 
05/04/18
 

40%


 100%


 0%


 0%


 0%


 0%


 0%
 

0%
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,300,086 05/20/13 0%
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,215,557
 $1,820

06/13/13 
04/14/17 

0%

FROM .1 M SOUTH OF TEN (831)325-4875 PLANT EST 

HB32 
REPLACEMENT PLANTING AND IRRIGATION SATIS 

04-ALA-260-.8/2 IN ALAMEDA COUNTY, ROUTE 260 IN AND GORDON N. BALL, INC. LOI, LAWRENCE $7,894,755 10/20/15 18%
04-4A4804 
NHP-P260-(005)E 

--() 

NEAR ALAMEDA AND OAKLAND FROM 0.1 

MILE WEST OF POSEY AND WEBSTER ST T 

UBES TO 0.1 MILE EAST OF 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)231-7117 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$1,275,930
 $606,245

11/02/15 
08/12/16 

16%

REPAIR HANDRAIL AND SIDEWALK ALONG 
HA21 

04-ALA-580-.4/48 IN ALAMEDA COUNTY ON RTE 580 FROM DIRT AND AGGREGATE MOGHADAM, SIAVOSH $1,136,156 12/04/15 28%
04-2G5224 
HSNH-PIG -( 

1601- E -() 

)X 
GREEVILLE ROAD UC TO CERRITO CREEK 

AND ON RTE 680 FROM SCOTT RD UC TO 

SUNOL-KOOPMAN UC 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 
5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$322,023
 $204,782

12/22/15 
06/14/16 

28%

HC153 
UPGRADE TRANSITION RAILING AT (510)385-8168 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION GREWAL, SATINDER $41,958,853 06/18/12 88%
04-4A07U4 
ACIM-5801-(051)E 

--()

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

MATHEW P. MASCARO 

LIVERMORE, CA 94550 

8638 PATTERSON PASS ROAD 
5675 B. GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$40,528,316
 $385,678

07/16/12 
08/02/16 

94%

HB4N SWPPP 
CONST TRUCK CLIMBING LN & RET WALLS (925)460-3502 

04-ALA-580-4.9/5 IN ALAMEDA COUNTY, ON WESTBOUND OF GHILOTTI CONSTRUCTION CO. INC.DIKE, EDDIE $6,552,793 12/18/15 0%
04-1SS034 
NHPI-580 -( 

064- E -() 

)1 
ROUTE 580. AT PM 5.0 

CONSTRUCT SOLDIER PILE WALL SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 5675 B. GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$240,000
 $240,000

01/14/16 
03/13/16 

4%

HA23 
(925)250-5611 

04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $34,249,182 11/16/12 100% 
04-2908V4 DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO BERKELEY, CA 94710 

1520 FOURTH STREET 3049 INDEPENDENCE 

DRIVE 

$34,264,081 
$553,314 

12/20/12 
11/12/15 

99% 

0.3 MILE WEST OF HACIENDA LIVERMORE, CA 94551 

HB5 SWPPP 
WIDEN FREEWAY, BRIDGES AND HMA (925)606-2048



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 

04-ALA-580-8.4/14.6 

Fed Aid 
Pgm Code 

04-2908C4 

Contract 

ACIM-5801-(105)5 

--() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN LIVERMORE FROM 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

Description 

ROADWAY WIDENING AND REHABILITATION 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

Contractor 

SANTA ROSA, CA 95407 

DIKE, EDDIE 

Resident 
Engineer 

246 GHILOTTI AVENUE 477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$69,934,565

Bid + CCOs

 $70,650,622

Comp To date

 $622,826

This Month 

11/20/12 

Awarded 

12/20/12 

Approved 

03/30/16 

Est Comp
Accepted 

94%

%Time

 97%

% Work 
Message 

HB5 SWPPP 
(925)460-3504 

04-ALA-580-14.6/21.6 

HB5 

04-2908E4 
ACIM-5801-(054)E 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

TO 0.2 MILE WEST OF S 

ROADWAY WIDENING AND REHABILITATION 

DESILVA GATES CONSTRUCTION LP 

LIVERMORE, CA 94550 

GREWAL, SATINDER 

(925)460-3502 

8638 PATTERSON PASS ROAD 5675 - B- GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$51,354,069
 $49,634,009

 $42,901

10/29/12 
12/13/12 
12/18/15 

100%

 99%

OVER RUN 

04-ALA-580-19.4/46 

HC153 

04-2G5214 
HSNH-PIG -(001) 

3E--() 

--() 

IN ALAMEDA COUNTY 

UPGRADE TRANSITION RAILING 

DIRT AND AGGREGATE 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

ALEMAYEHU, WONDWOSEN 

(510)385-5768 

5675 B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$3,002,222
 $603,169
 $275,409

09/30/15 
10/15/15 
04/27/16 

25%

 20%

04-ALA-580-30.5/30.5 
04-0K7604 

NEAR SAN LEANDRO, AT RTE. 238, 

SEPARATION (BR. NO. 33-0214L) 

DIRECTOR'S ORDER EMERGENCY F.A. 

REPAIR JOINT SEAL ASSEMBLIES 

VALENTINE CORPORATION . 

SAN RAFAEL, CA 94901 

111 PELICAN WAY, 

. . HARPAL CHAHAL 

25100 SANTA CLARA 

STREET, 

HAYWARD, CA 94544 

$1,183,000
 $711,588

 $0

10/15/15 
10/15/15 
04/29/16 

89%

 60%

20.20.201 
(510)867-6091 

130 

04-ALA-580-31.7/31.9 

HA23 

04-1SS044 
NHPI-580 -(063)E 

--() 

IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 

MILE EAST OF 164TH AVENUE UNDER 

CROSSING TO 0.2 MILE WEST OF 164TH 

AVENUE UNDERCROSSING 

SOLDIER PILE WALL, REPAIR CONCRETE 

GHILOTTI CONSTRUCTION CO INC 

JOHN PRESTON 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

REZA, KAMKAR 

(510)385-8001 

5675 B. GIBRALTOR 

DRIVE 

PLEASANTON, CA 94588 

$1,294,340
 $1,244,748

 $0

10/22/14 
11/05/14 
06/30/15 

100%

 94%

04-ALA-580-32.4/32.5 
04-2G8604 
NHPI- 580-(059)E 

--() 

IN ALAMEDA COUNTY, IN SAN LEANDRO AT 

THE BENEDICT DRIVE OFFRAMP ON ROUTE 

580 

CONSTRUCT RETAINING WALL/PLANTING 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

KAMKAR, REZA 

5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$1,709,307 
$1,288,509 

$33,909 

08/31/15 
09/18/15 
08/15/16 

18% 

75% 

HA23 
(510)385-8001



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

04District 

04-ALA-580-32.5/32.5 

Fed Aid 
Pgm Code 

04-1SS054 

Contract 

NHP-5801-(060)E 

--() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN SAN LEANDRO ON 

ROUTE 580 AT THE WB 150TH AVENUE 

Description 

CONSTRUCT SOLDIER PILE RETAINING 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

P O BOX 50085 

MOGHADAM, SIAVOSH 

Resident 
Engineer 

(925)460-3519 

5675 B GIBRALTAR DR 

PLEASANTON, CA 94588 

$2,443,062

Bid + CCOs

 $2,446,977

Comp To date

 $0

This Month 

09/19/14 

Awarded 

10/08/14 

Approved 

04/11/16 

Est Comp
Accepted 

56%

%Time

 100%

% Work 
Message 

HA23 

04-ALA-580-32.9/46.5 
04-3G7104 
NHPI-X001-(592)E 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

PACIFIC INFRASTRUCTURE 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

$964,468
 $0
 $0

08/24/15 
09/11/15 

0%

 0%

HB4N 

04-ALA-580-41.2/47 

HA22 

04-4H2214 
NHPI-X001-(588)E 

--()

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 

MILE EAST OF BOSTON AVENUE 

OVERCROSSING TO 0.2 MILE WEST OF JCT 

RTE 80 

HMA OVERLAY, PCC SLAB, GUARDRAIL 

O.C. JONES & SONS, INC. 

BERKELEY CA 94710 

1520 FOURTH STREET 

AHMADZADEH, ALI 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$13,202,282
 $12,286,700

 $305,310

02/18/15 
03/10/15 
03/24/16 

100%

 91%

OVER RUN 

04-ALA-580-46.0/46.8 
04-1A6724 
NHPI-580 -( )1 

065- E -()

IN ALAMEDA COUNTY IN OAKLAND AT 

ROUTE 80/580/880 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

2320 CORDELIA RD 

$13,171,708
 $0
 $0

12/14/15 
12/22/15 

0%

 0%

HA21 

04-ALA-580-/0 

20.20.201 

130 

04-0K3104 
REPAIR SMART CONTROLLER REPAIR PUMP 

INSTALFLOW METER, ROCK COBBLE, AND 

LOW-FLOW FIXTURES AT STATE OWNED 

FACILITIES DIRECTOR'S ORDE 

DROUGHT MITIGATION - WATER 

CONSERVATION 

SUAREZ & MUNOZ CONSTRUCTION 

INC . . 

HAYWARD, CA 94545 

20975 CABOT BLVD 

HOLLIS, JOHN 

(510)867-4515

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$905,000
 $683,210

 $0

10/08/15 
12/10/15 
03/31/16 

78%

 75%

04-ALA-880-2.9/27.3 
04-2J0704 
HSNH-PI -( )8 

1- 07-(E) 

--() 

IN ALAMEDA COUNTY, IN FREMONT, UNION 

CITY, HAYWARD, SAN LEANDRO, AND 

OAKLAND, FROM 0.4 MILES SOUTH OF 

FREMONT BOULEVARD OVERCROSSI 

INSTALL MEDIAN CONCRETE BARRIER 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

$49,896,756 
$0 
$0 

03/15/16 
03/29/16 

0% 

0% 



   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-8.5/8.5 IN ALAMEDA COUNTY IN FREMONT NEAR AMERICA PACIFIC CONSTRUCTION $224,322 03/08/16 0%
04-0J3504 THORNTON AVENUE AT EAST NEWARK 

UNDERPASS BREA CA 92821 

201 LAUREL AVE # 13 $0
 $0

03/16/16 
0%

INSTALL ROCK SLOPE PROTECTION 

04-ALA-880-18.4/18.4 IN HAYWARD, 1.7 MILES NORTHEAST OF A JOHN SEMSEN LANDSCAPING $454,444 12/16/15 0%
04-172454 
IM- -( ) 

STREET UNDERCROSSING AND ROCKAWAY 

LANE 

COMPANY 

21161 LYONS BALD MT RD 

$0
 $0 

01/26/16 
0%

--() 
ENVIRONMENTAL MITIGATION (SITE 1) SONORA CA 95370 

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $47,647,558 09/14/12 100%
04-3A9214 0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF LIVERMORE, CA 94550 

550 GREENVILLE ROAD 25100 SANTA CLARA 

STREET 

$47,767,422
-$90,444

10/17/12 
03/30/16 

98%

ROUTE 112/880 SEPARATION HAYWARD, CA 94544 OVER RUN 

HB4N SWPPP 
WIDEN FREEWAY, REPLACE OVERCROSSING (510)670-7831 

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF RGW CONSTRUCTION, INC CHEUNG, JOY $56,816,201 04/30/14 29%
04-0A7104 
NHPA-8801-(070)E 

--() 

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$20,025,096
 $646,636

05/13/14 
07/31/18 

35%

MODIFY INTERCHANGE AND CONSTRUCT 
HB4N 

04-ALA-880-28.9/29 23RD AVENUE OVER CROSSING BRIDGES RGW CONSTRUCTION, INC. JOY CHEUNG $515,000 10/27/15 100%
04-0K9104 REMOVE BRIDGE RAILING AND FENCING, 

PLACE TEMPORARY K-RAIL, PLACE FENCING LIVERMORE, CA 94542 

550 GREENVILLE ROAD, 25100 SANTA CLARA 

STREET, 

$507,758
 $0

10/28/15 
03/30/16 

99%

ALONG RIGHT EDGE-OF-DEC HAYWARD, CA 94542 

20.20.201 
REMOVE BRIDGE RAILING, PLACE FENCING (408)591-5122 

130 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,627,891 09/12/14 32% 
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,537,051 
$2,430 

10/08/14 
03/13/18 

99% 

HA22 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 

04-ALA-980-1.1/1.1 

Fed Aid 

SHOPP 353 

Pgm Code 

04-0J7804 

Contract 
Location 

Storm Water 
Plan 

REPLACE FIRE LIFE SYSTEM AND BUILDING 

MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. 

Description 

REPLACE FIRE LIFE/BUILDING 

MANAGEMENT SYS 

Type Of Work 

HONEYWELL INTERNATIONAL INC 

Contractor 

CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 

KENNEDY, KEN 

Resident 
Engineer 

(510)385-6887 

111 GRAND AVENUE 

OAKLAND, CA 94612 

$7,272,905

Bid + CCOs

 $7,209,700

Comp To date

 $0

This Month 

11/07/13 

Awarded 

11/07/13 

Approved 

03/15/16 

Est Comp
Accepted 

44%

%Time

 99%

% Work 
Message 

04-CC-4-8.0/25 
04-152724 
CML-6204-(114) 

--() 

IN CONTRA COSTA COUNTY ON ROUTE 4 AND 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94520 

SINGH, RANJEET 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$11,650,461
 $11,045,126

 $12,505

08/12/14 
09/02/14 
11/02/16 

98%

 95%

(510)943-2923 

04-CC-4-11.0/0 
04-286804 
NHP-000C-(406)E 

--() 

COUNTIES ON VARIOUS ROUTES AND 

LOCATIONS. 

WEIGH IN MOTION 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

AMIR HATEFI 

2727 SYSTRON DR. 

SUITE 150 

CONCORD, CA 94518 

$1,823,142
 $1,424,710

 $16,248

10/13/15 
10/23/15 
04/27/16 

55%

 78%

HA42 
(925)602-9011 

04-CC-4-22.8/23.8 

20.20.201 

130 

04-0K8704 
INSTALL & RETROFIT IRRIGATION SYSTEM 

FOR CONNECTION TO RECYCLED WATER 

SYPPLY AT RAILROAD AV. INTERCHANGE IN 

PITTSBURG 

EMERGENCY DROUGHT MITIGATION 

CONTRACT 

SUAREZ & MONOZ CONSTRUCTION 

INC 

HAYWARD, CA 94545 

20975 CABOT BLVD 

JOHN HOLLIS 

(510)774-5911 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$665,000
 $0
 $0

10/27/15 
02/10/16 

0%

 0%

04-CC-4-27.5/29 

HB4C 

04-1G9404 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING 

WIDEN ROADWAY AND RECONSTRUCT 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD, CA 94524 

P.O. BOX 6227 

CARNEY, VICKY 

(510)385-6774 

2625 CROW COURT 

ANTIOCH, CA 94509 

$55,604,145
 $50,259,662

 $937,572

05/25/12 
07/03/12 
06/03/16 

100%

 90%

04-CC-4-/4.9 
04-3E3904 

IN CONTRA COSTA COUNTY IN AND NEAR 

HERCULES FROM SAN PABLO AVENUE TO 

CUMMINGS SKYWAY OVERCROSSING 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

ARSHAD, MIAN 

2727 SYSTRON DR, 

SUITE 150 

$2,649,550 
$1,094,907 

$1,904 

06/09/15 
06/25/15 
06/01/16 

65% 

41% 

RESURFACING CONCORD, CA 94518 

HM1 
(925)602-9021



 

 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

04District 

04-CC-4-/0 

Fed Aid 
Pgm Code 

04-2J1504 

Contract 

NHP-X013-(029)E 

--() 

Location 
Storm Water 
Plan 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS 

Description 

REPLACE OVERHEAD SIGN PANELS 

Type Of Work 

CORAL CONSTRUCTION COMPANY 

Contractor 

WILSONVILLE OR 97070 

PO BOX 347 

Resident 
Engineer 

$2,523,200

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/28/16 

Awarded 

02/18/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-CC-24-5.2/5.6 

HA4 

04-3G1604 
NHP-P024-(033)E 

--()

IN CONTRA COSTA COUNTY,IN LAFAYETTE 

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING 

MULTI-TIERED SLOPE STRESSING SYSTEM 

RGW CONSTRUCTION, INC. KOREY 

MARR, PM 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

HATEFI, AMIR 

(510)867-6034 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$3,485,748
 $3,500,890

 $4,887

12/12/14 
01/15/15 
10/20/15 

34%

 98%

04-CC-80-5.2/9.7 
04-2G4424 
HSNH-PIG -( )0 

1- 11-(E) 

--() 

IN CONTRA COSTA COUNTY ON ROUTE 80 AT 

VARIOUS LOCATIONS 

UPGRADE GUARDRAIL 

MIDSTATE BARRIER, INC. 

STOCKTON, CA 95213 

PO BOX 30550 

MIAN ARSHAD 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$283,391
 $1,900
 $1,900

12/11/15 
12/22/15 
07/01/16 

0%

 1%

04-CC-80-13.4/14.1 

HA21 

04-3G4034 
IN CONTRA COSTA AND SOLANO COUNTIES 

ON THE CARQUINEZ BRIDGE (1958) 

REPLACE JOINT SEALS AND DECK 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

CASSAUNDRA LOGRASSO 

(925)602-9087 

2990 BAY VISTA COURT, SUITE D 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94521 

$5,498,372
 $20,766
 $20,365

01/05/16 
01/29/16 
08/24/16 

0%

 0%

04-CC-80-/0 
04-2G4414 
HSNH-PIG -( 

3028- E -() 

)P 

IN CONTRA COSTA COUNTY, ON ROUTES 80 

AND 580 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING 

MIDSTATE BARRIER, INC. 

STOCKTON, CA 95213 

PO BOX 30550 

MIAN ARSHAD 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$1,175,530
 $2,125
 $2,125

12/11/15 
01/07/16 
08/01/16 

0%

 0%

04-CC-580-6.1/7.8 

HA21 

04-3G4574 
IN CONTRA COSTA, MARIN, AND SAN 

FRANCISCO COUNTIES ON THE SAN 

FRANCISCO-OAKLAND BAY BRIDGE AND 

RICHMOND -SAN RAFAEL BRIDGE 

REPLACE JOINT SEALS AND RELATED 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

RONALD GOLDGRUBER 

(510)385-7004

4600 NORTHGATE BLVD,SUITE 100 
3401 REGATTA BLVD 

RICHMOND CA 94804 

$3,821,937 
$386,705 
$376,305 

10/21/15 
11/16/15 
08/26/16 

7% 

10% 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY GOLDGRUBER, RONALD $28,877,671 04/10/14 56%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE FAIRFIELD CA 94534 

2320 CORDELIA ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$21,140,530
 $754,353

05/05/14 
04/28/17 

73%

(510)774-4372 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 100%
04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC VALLEJO, CA 94590 

27 SHERIDAN STREET 3401 REGATTA 

BOULEVARD 

$4,669,775
 $0

01/22/13 
03/30/16 

96%

OPERATIONS SYSTEMS (TOS) DUE TO RICHMOND, CA 94804 OVER RUN 

20.20.201 

130 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 
(510)224-6311 

04-CC-680-10.4/0 NEAR DANVILLE, AT 0.1 MILE SOUTH OF RGW CONSTRUCTION, INC. $2,578,213 01/05/16 0%
04-1SS474 
NHPI-680 -( )1 

STONE VALLEY ROAD 

REMOVE SLIDE INSTALL RSP LIVERMORE CA 94550 

550 GREENVILLE RD $0
 $0

01/22/16 
0%

 067- E -()

04-CC-680-22.2/23.9 IN CONTRA COSTA COUNTY ON ROUTE 680 DIRT AND AGGREGATE $244,444 03/04/16 0%
04-2G4524 
HSNH-PIG -( )6 

AT VARIOUS LOCATIONS BETWEEN EAST 

MARTINEZ UNDERPASS AND 0.2 MILE 

INTERCHANGE, INC. 

20905 NE SANDY BLVD. 

$0
 $0

03/22/16 
0%

 1- 07-(E) 
SOUTH OF MARIN VISTA AVENUE FAIRVIEW OR 97024 

HM3J 

--() 
CONCRETE BARRIER TRANSITIONS/MGS 

04-CC-680-22.7/24.8 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC MONICA SEGOBIA $13,948,950 04/16/14 0%
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION BENICIA CA 94510 

3701 MALLARD DR. 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$13,854,074
 $4,000

04/30/14 
01/01/17 

0%

PLANT EST 

HA21 
(925)602-9024 SATIS 

04-CC-680-/0 IN CONTRA COSTA COUNTY ON ROUTES 160, DREAMBUILDER CONSTRUCTION MIAN ARSHAD $2,394,337 11/24/15 0% 
04-2G4514 
HSNH- PG -( 

3030- E -() 

)X
242 AND 680 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING 

CORP. 

PLACENTIA, CA 92870 

1324 E. LAWSON LN. 
2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$29,975 
$29,975 

12/18/15 
02/01/17 

1% 

(925)602-9021
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-10.9/0 IN MARIN COUNTY NEAR STINSON BEACH AT GHILOTTI CONSTRUCTION CO. INC.STEVE RUSSELL $1,718,315 08/05/15 5%
04-4S2204 
STP-P001-(589)E 

--() 

1.2 MILES SOUTH OF NORTH PANORAMIC 

HIGHWAY 

CONSTRUCT RETAINING WALL/ROAD 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-6297 

756 W FRANCISCO BLVD 

SAN RAFAEL,CA 94901 

$69,426
 $0

08/19/15 
03/26/21 

4%

HA23 

04-MRN-1-13.1/15 IN MARIN COUNTY ON ROUTE 1 FROM 0.2 GHILOTTI CONSTRUCTION CO. INC.RUSSELL, STEVE $809,020 05/07/15 35%
04-1J8404 MILE NORTH OF CALLE DEL ARROYO TO 1.0 

MILE SOUTH OF AUDOBON CANYON RANCH. SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

$4,977
 $0

06/08/15 
1%

AC RESURFACING SAN RAFAEL, CA 94901 

(510)774-6297 

04-MRN-1-17.0/19 IN MARIN COUNTY, NEAR BOLINAS, FROM VINTAGE PAVING COMPANY, INC RUSSELL, STEVE $894,298 05/12/15 0%
04-3E3404 0.1 MILE SOUTH OF BOLINAS FAIRFAX 

ROAD TO 1.5 MILES NORTH OF HORSESHOE WINTERS CA 95694 

119 MAIN ST 756 WEST FRANCISCO 

BLVD 

$0
 $0

06/08/15 
0%

HILL ROAD SAN RAFAEL, CA 94901 

HM1 
PLACE RUBBERIZED HMA (GAP GRADED) (510)774-6297 

04-MRN-101-18.6/27.7 IN MARIN COUNTY IN NOVATO AND NEAR GHILOTTI BROS/RM HARRIS JV CHOI, GINA $2,515,563 11/05/15 44%
04-264H34 BURDELL AT VARIOUS LOCATIONS FROM 

SOUTH NOVATO BOULEVARD OVERCROSSING SAN RAFAEL CA 94901 

525 JACOBY STREET 756 FRANCISCO BLVD 

WEST 

$523,692
 $278,461 

12/02/15 
07/14/16 

21%

TO 0.3 MILE NORTH OF REDW SAN RAFAEL CA 94901 
SOUND WALL AND HIGHWAY PLANTING (510)385-8178 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $26,251,623 09/14/12 90%
04-264074 LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE SAN RAFAEL, CA 94901 

2301 KERNER BLVD., SUITE E 756 FRANCISCO BLVD 

WEST 

$26,618,080
-$500

10/17/12 
03/30/16 

100%

FACILITY. SAN RAFAEL, CA 94901 

HB5 SWPPP 
CONSTRUCT INTERCHANGE ON RTE 101 AT (510)385-8178 

04-MRN-101-25.7/25.8 MAINLINE 101 AT THE NEW SAN ANTONIO GORDON N BALL INC HAL STREATER $1,665,000 06/12/15 100% 
04-4J2404 OC REPLACE DRAINAGE CULVERTS AND 

BACKFILL SINKHOLES DIRECTOR'S ORDER 

EMERGENCY F.A. 

ALAMO CA 945072411 

333 CAMILLE AVE 1009 CLEGG COURT, ST 

G, 

PETALUMA, CA 

$1,468,925 
$0 

06/12/15 
02/04/16 

100% 

OVER RUN 
03/01/16 

20.20.201 
REPLACE DRAINAGE CULVERTS & B.FILL 

S.HOLES 
(925)838-5675

130 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-25.7/25.8 MAINLINE 101 AT THE NEW SAN ANTONIO GORDON N BALL, INC SMITH, JOHN $3,645 10/05/15 0%
04-4W2404 OC REPLACE DRAINAGE CULVERTS AND 

BACKFILL SINKHOLES DIRECTOR'S ORDER ALAMO, CA 94507 

3333 CAMILLE WAY 1009 CLEGG COURT, ST 

G. 

$0
 $0

10/05/15 
12/16/15 

0%

EMERGENCY F.A. PETALUMA, CA 94952 
REPLACE DRAINAGE CULVERTS & B.FILL (925)838-5675 
S.HOLES 

04-MRN-101-26.5/27.6 IN MARIN AND SONOMA COUTIES, ON GHILOTTI BROS / RM HARRIS JV JYOTSNA (JOY) SHARMA $43,034,165 01/21/16 0%
04-264094 
NHP-Q101-(261)N 

21L- -( ) 

REALIGN HIGHWAY/CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

525 JACOBY STREET 756 WEST FRANCISCO 

BLVD, 

SAN RAFAEL, CA 

$11,949
 $11,949

02/18/16 
02/16/18 

0%

HB5 
(510)385-5732 

04-MRN-101-/0 IN MARIN, NAPA, AND SONOMA COUNTIES PETERSON-CHASE GENERAL $1,416,990 01/12/16 0%
04-2J1804 
NHP-000C-(415)E 

AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 

$0
 $0

02/02/16 
0%

--() 
IRVINE CA 92614 

04-MRN-101-/0 IN MARIN COUNTY, AT VARIOUS LOCATION, GHILOTTI BROS/RM HARRIS JV STREATER, HAL $7,176,664 01/28/16 0%
04-4G4604 
NHP-Q101-(277)E 

--() 

FROM SPENCER AVE OVERCROSSING TO 

NORTH BRANCH GALLINAS CREEK BRIDGE 

UPGRADE BRIDGE RAIL 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG CT, STE G 

PETALUMA, CA 94954 

$0
 $0

03/03/16 
03/03/17 

0%

HA21 

04-MRN-580-3.3/4.5 IN MARIN COUNTY, IN SAN RAFAEL, AT VIKING CONSTRUCTION COMPANY, STEVE RUSSELL $1,637,667 10/12/15 94%
04-4G4704 
HSNH-PIG -( 

--()

) 
SIR FRANCIS DRAKE BLVD OC AND BELLAM 

BLVD UC 

UPGRADE BRIDGE RAILS. 

INC. 

RANCHO CORDOVA CA 95742 

11315 SUNRISE GOLD CR. A 
756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$1,350,791
 $239,490

11/02/15 
04/04/16 

82%

(510)774-6297 

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $41,464,493 01/11/12 0% 

HB4C 

04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

SWPPP 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

(707)436-2200

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$41,356,039 
$0 

02/03/12 
09/05/14 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-NAP-12-/3.3
 
04-2641A4
 

HB4C
 

04-NAP-29-1.0/9.9
 
04-4H6904
 

20.20.201
 

130
 

04-NAP-29-25.5/28.4
 
04-259404
 
STP-P029-(014)E
 

--()
 

HA22
 

04-NAP-29-47.0/47.2
 
04-4A0904
 
STP-P029-(117)E
 

--()
 

HA21
 

04-NAP-29-/0
 
04-4H8104
 

HA21
 

04-NAP-121-3.1/3.1
 
04-2J9904
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

IN NAPA AND SOLANO COUNTIES FROM BORTOLUSSI & WATKIN, INC. JESSICA BAILEY $571,744 07/31/15 3%

ROUTE 29 TO RED TOP ROAD 

HIGHWAY PLANTING REPLACEMENT SAN RAFAEL CA 94901 

77 LARKSPUR STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$279,627
 $133,055

08/19/15 
03/03/20 

50%

(510)385-8163 

IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 100%

COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS SAN LEANDRO, CA 94577 

975 CARDEN STREET 3401 REGATTA 

BOULEVARD 

$3,886,665
 $0

01/14/13 
03/30/16 

99%

(TOS) DUE TO THEFT, HARDW RICHMOND, CA 94804 OVER RUN 
REPAIR DAMAGED ELECT SYSTEMS (TOS) (510)231-7131 

IN NAPA COUNTY IN AND NEAR ST. HELENA MARTY MURPHY GHILOTTI SANTOS, BRIAN $10,146,306 03/17/15 31%

FROM MEE LANE TO 0.1 MILE SOUTH OF 

SULPHUR CREEK BRIDGE 

BROTHERS, INC. 

525 JACOBY STREET 
324 CAMPUS LANE, 

SUITE T 

$4,400,560
 $98,605

04/02/15 
03/20/16 

43%

OVERLAY, WIDEN, 2-WAY TURN LANES SAN RAFAEL CA 94901 FAIRFIELD, CA 94534 

(510)774-4386 

IN NAPA COUNTY ON ROUTE 29 AT THE GORDON N. BALL, INC. VALEH, SYD $4,918,860 02/23/15 51%

TROUTDALE CREEK BRIDGE (#21-0004) 

BRIDGE REPLACEMENT ALAMO CA 94507 

333 CAMILLE AVENUE 403 OCCIDENTAL ROAD, 

UNIT A 

$4,677,042
 $2,840

03/04/15 
12/12/16 

95%

SANTA ROSA, CA 95401 

(707)576-2310 

IN NAPA AND SOLANO COUNTIES AT STOUDENMIRE CORPORATION TENOSO, PRINCIPE $787,730 05/07/15 93%

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS W/METHACRYLATE ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 324 CAMPUS LANE, 

SUITE T 

$745,590
 $0

06/08/15 
02/26/16 

100%

FAIRFIELD, CA 94534 

(510)385-6917 

IN NAPA COUNTY NEAR CUTTING WHARF GHILOTTI CONSTRUCTION SANTOS, BRIAN $525,000 08/25/14 100% 

ROAD REPAIR BUCKELED AND CRACKED 

ROADWAY CAUSEDBY NAPA EARTHQUAKE SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 324 CAMPUS LANE, 

SUITE T 

$175,087 
$0 

08/25/14 
10/24/14 

33% 

RECONSTRUCT BUCKELED PAVEMENT FAIRFIELD, CA 94534 

(510)774-4386
20.20.201 

130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 04 

04-NAP-128-20.2/20.2 

Fed Aid 
Pgm Code 

04-3G7604 

Contract 

STP-P128-(055)E 

--() 

Location 
Storm Water 
Plan 

IN NAPA COUNTY,ON ROUTE 128 AT POST 

MILE 20.2 AT CAPEL CREEK BRIDGE 

Description 

INSTALL DRAINS, SLOPE INDICATORS 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY, 

INC. 

Contractor 

SANTA ROSA CA 95407 

SHARMA, JYOTSNA 

Resident 
Engineer 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$610,648

Bid + CCOs

 $367,086

Comp To date

 $0

This Month 

12/18/14 

Awarded 

01/12/15 

Approved 

06/02/16 

Est Comp
Accepted 

85%

%Time

 69%

% Work 
Message 

HA23 
(510)385-5732 

04-NAP-128-29.7/29.7 
04-2G9504 
NHP-P128-(057)E 

--() 

IN NAPA COUNTY- ROUTE 128-PM 29.7 

NEAR WINTERS, 1.8 MILES EAST OF 

WRAGG CANYON ROAD. 

CONSTRUCT ROADWAY RETAINING SYSTEM 

STEELHEAD CONSTRUCTORS, INC. 

PALO CEDRO CA 96073 

PO BOX 997 

$1,061,377
 $0
 $0

12/10/15 
01/07/16 

0%

 0%

HA23 

04-NAP-128-32.9/34.2 

20.20.201 

130 

04-0K8804 
IN NAPA & SOLANO COUNTIES, FROM 1.4 

MILES WEST TO 0.5 MILES EAST OF 

NAPA/SOLANO COUNTY LINE DIR'S ORDER 

EMERGENCY F.A. 

REPAIR FIRE DAMAGE, INSTL DEBRS FLOW 

FENCE 

A TEICHERT & SON INC (DBA 

TEICHERT CONSTRUCTION) 

SACRAMENTO, CA 95853 

PO BOX 13557 

PATENIA, DANILO 

(510)224-6309 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,585,000
 $853,826

 $0

10/28/15 
10/28/15 
03/28/16 

90%

 54%

04-NAP-128-/20.2 

20.20.201 

130 

04-3J1204 
REPLACE BEARING PADS, STIFFENERS, 

JOINT SEALS, RELOCATE CROSS BRACING, 

CUT STEEL GIRDER ENDS @ CAPELL CREEK 

BRIDGE 

REPLACE BEARING PADS & RELOCATE 

BRACING 

GOLDEN GATE BRIDGE, INC 

BENICIA, CA 94510 

3701 MALLARD DRIVE 

SHARMA, JOYTSNA 

(510)385-5732 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$365,000
 $254,968

 $0

02/05/15 
02/05/15 
01/15/16 

95%

 70%

04-SCL-9-3.6/11.4 
04-1A3404 
STP-P009-(022)E 

--() 

IN SANTA CLARA COUNTY IN SARATOGA AND 

LOS GATOS AT WEST BRANCH SARATOGA 

CREEK BRIDGE AND AT SARATOGA AVENUE 

SEPARATION 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

$1,828,305
 $0
 $0

01/19/16 
02/04/16 

0%

 0%

HA21 
BRIDGE RAIL REPLACEMENT 

04-SCL-9-4.2/0 
04-4S0504 
STP-S009-(018)E 

--() 

IN SANTA CLARA COUNTY ON ROUTE 9 NEAR 

SARATOGA 0.84 MILE WEST OF SANBORN 

ROAD 

CONSTRUCT TIE-BACK WALL 

RGW CONSTRUCTION, INC. 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

NIKZAD, ALI 

(408)254-5849

1007 KNOX AVE 

SAN JOSE, CA 96122 

$1,978,468 
$1,939,535 

$0 

11/05/14 
12/03/14 
02/19/16 

100% 

100% 

COMPLETED 
03/01/16 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SCL-17-1.0/99.9
 
04-4H6604
 

20.20.201
 

130
 

04-SCL-17-/1.6
 
04-0K7004
 

20.20.201
 

130
 

04-SCL-17-/0
 
04-2J1704
 
NHP-X085-(057)E
 

--()
 

04-SCL-82-14.8/18.1
 
04-2G5404
 
HSNH-P082-(025)E
 

--()
 

04-SCL-84-12.0/12.1
 
04-1J6504
 

20.20.201
 

130
 

04-SCL-85-4.5/4.5
 
04-0K4604
 

20.20.201
 

130
 

Description
Type Of Work 

IN SANTA CLARA CONTY, ON ROUTES 17,
 

85, 87101, 237, 680, 880 AT VARIOUS
 

LOCATIONS. REPAIR DAMAGED TRAFFIC
 

OPERATION SYSTEMS DUE TO
 

REPAIR DAMAGED TRAFFIC OPERATION
 

SYSTEMS
 

CHEMEKETA PARK, AT 1.6 MILES NORTH
 

OF SANTA CRUZ COUNTY LINE
 

DIRECTOR'S ORDER EMERGENCY F.A.
 

INSTALL RSP, EXTEND DS @ ERODED
 

EMBANKMENT
 

IN SANTA CLARA COUNTY AT VARIOUS
 

LOCATIONS
 

REPLACE OVERHEAD SIGN PANELS
 

IN SANTA CLARA COUNTY, IN SUNNYVALE
 

AT VARIOUS LOCATIONS.
 

DRAINAGE IMPROVEMENTS, CURB RAMP
 

REPAIR BRIDGE DECK - INSTALL
 

CORRUGATED METAL DECK
 

REPAIR BRIDGE DECK
 

SOUTHBOUND RIGHT SHOULDER 0.2 MILES
 

NORTH OF BLOSSOM HILL ROAD IN CITY OF
 

SAN JOSE DIRECTOR'S ORDER EMERGENCY
 

F.A.
 

REPAIR SINKHOLE AND DRAINAGE SYSTEM
 

Contractor 

ROSENDIN ELECTRIC, INC.
 

880 MABURY ROAD
 

SAN JOSE, CA 95133
 

GRANITE CONSTRUCTION COMPANY
 

120 GRANITE ROCK WAY
 

SAN JOSE, CA 95136
 

CORAL CONSTRUCTION COMPANY
 

PO BOX 347
 

WILSONVILLE OR 97070
 

O'GRADY PAVING INC.
 

2513 WYANDOTTE ST.
 

MOUNTAIN VIEW CA 94043
 

GOLDEN STATE BRIDGE, INC
 

2990 BAY VISTA COURT, STE D
 

BENICIA, CA 94510
 

RGW CONSTRUCTION INC
 

550 GREENVILLE ROAD
 

LIVERMORE, CA 94550
 

Resident
 
Engineer
 

BORRAYO, SALVADOR
 

25100 SANTA CLARA
 

STREET
 

HAYWARD, CA 94544
 

(510)377-4186
 

MOAID LAYMOUN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(408)254-5838
 

NIKZAD, ALI
 

1007 KNOX AVE
 

SAN JOSE, CA 96122
 

(408)254-5849
 

NIKZAD, ALI
 

1007 KNOX AVE
 

SAN JOSE, CA 96122
 

(408)254-5849
 

TRAN, QUANG
 

324 CAMPUS LANE, STE
 

T
 

FAIRFIELD, CA 94534
 

(510)773-8499
 

VINAY CHAMPANERIA
 

1007 KNOX AVE
 

SAN JOSE, CA 95122
 

(510)714-7091


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

%Time
% Work 

Message 

76%


 99%


 100%


 26%


 0%


 0%


 0%


 0%


 100%


 69%


 23%
 

8%
 

$3,475,000

 $3,454,923


 $0


 $1,865,000

 $480,341


 $0


 $4,315,290

 $0

 $0


 $4,769,299

 $0

 $0


 $1,085,000

 $748,059


 $0


 $457,000
 
$35,798
 

$0
 

01/22/13
 
01/22/13
 
01/30/16
 

09/17/15
 
09/17/15
 
06/30/16
 

12/01/15
 
12/10/15
 
04/10/17
 

01/06/16
 
01/26/16
 
08/12/16
 

03/20/14
 
03/20/14
 
10/09/14
 

10/26/15
 
01/13/16
 
02/10/16
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

04-SCL-87-4.9/5.1 SB ROUTE 280 TO SB ROUTE 87 BAY CITIES PAVING AND GRADING,PANDYA, NILESH $825,000 10/07/15 0%

04-0K6604 $0 10/07/15
CONNECTOR DIRECTOR'S ORDER EMERGENCY INC. . . 2210 O'TOOLE AVE, 0%


$0

F.A. 1450 CIVIC COURT, BLDG B#400 SUITE 150
 
REPAIR DAMAGED WOOD SOUND WALL & CONCORD, CA 94520 SAN JOSE, CA 95131
 
MISC. (408)232-0224


20.20.201
 

130
 

04-SCL-87-4.9/4.9 IN SANTA CLARA COUNTY IN SAN JOSE AT GRANITE ROCK COMPANY EUNMI CHOI $159,240 09/29/15 58%

04-1SS484 $2,083 10/14/15
VIRGINIA STREET OVERCROSSING 120 GRANITE ROCK WAY
 2210 O'TOOLE AVE. 1%


$0 03/31/16

INSTALL PERMEABLE BLANKET. SAN JOSE CA 95136
 #150
 

SAN JOSE, CA
 

95131GRANITE ROCK
 

(408)232-0223
 

04-SCL-101-16.0/27.9 IN SANTA CLARA COUNTY IN MORGAN HILL GRANITE CONSTRUCTION COMPANY $15,035,310 03/01/16 0%

04-1J6304 $0 03/22/16
AND SAN JOSE ON US-101 FROM EAST 715 COMSTOCK STREET
 0%

NHP-Q101-(283)E $0


DUNNE AVENUE TO 0.9 MILE NORTH OF SANTA CLARA CA 95050
 
--()
 

SILICON VALLEY BOULEVARD
 

REPLACE PCC SLABS, REPAIR JOINTS,
 

04-SCL-101-38.0/38.1 IN SANTA CLARA CO, IN SAN JOSE, AT REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $1,035,000 10/22/13 100%

04-0J0604 $937,945 10/22/13
10TH STREPLACE GROUNDWATER PUMPS, 21 HEGENBERGER COURT 1007 KNOX AVENUE 100%


$0 03/01/16

INSTALL DRAIN, AND REPAIR AC OAKLAND, CA 94621 SAN JOSE, CA 95122
 03/01/16

PAVEMENT. DIRECTOR'S EMERGENCY (408)254-5847 COMPLETED
 
REPLACE PUMPS, INST DRAIN, REPAIR
 

20.20.201
 
PAVEMENT
 

130
 

04-SCL-101-38.0/38.1 REPLACING FAILED GROUNDWATER PUMPS IN REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $7,200 10/22/13 0%

04-040604 $0 10/10/13
SCL,CO.SAN JOSE CITY.INSTALLING 21 HEGENBERGER COURT 1007 KNOX AVENUE 0%


$0 04/30/14

DRAINAGE SYST.AND RECONSTRUCTING THE OAKLAND, CA 94621 SAN JOSE, CA 95122
 
AC PAVEMENT. DIRECTOR'S (408)254-5847
 
REPLACE GROUND WATER PUMPS IN SANTA
 

20.20.201
 
CLARA
 

130
 

04-SCL-101-52.0/52.6 IN SANTA CLARA AND SAN MATEO GHILOTTI BROS/RM HARRIS JV ABELA, FERNANDO $15,665,883 04/28/15 26%
 
04-235624 $4,985,460 05/15/15
COUNTIES IN PALO ALTO AND EAST PALO 901 HOWE ROAD
 1101 CHESS DRIVE 32%

CNHP-000C-(366)E $222,512 04/08/18


REPLACE BRIDGE STRUCTURE MARTINEZ, CA 94553 FOSTER CITY, CA 94404

--()
 

(650)573-3831


HA21
 



 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152 PAVEX CONSTRUCTION DIVISION NGUYEN, VERNON $9,603,868 03/22/13 100%
04-2A4404 
HSNH-P152-(082) 

--() 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,445,613
 $0

04/18/13 
12/10/15 

100%

HB1 SWPPP 
(408)232-3024 

04-SCL-152-30.4/35.2 IN SANTA CLARA COUNTY ABOUT 20 MILE BAY CITIES PAVING & GRADING, NGUYEN, VERNON $3,483,197 05/29/15 53%
04-2J2004 
NHP-P152-(086)E 

--() 

EAST OF GILROY FROM PACHECO CREEK TO 

SANTA CLARA/MERCED COUNTY LINE 

COLD PLANE AC PAVEMENT/PLACE RHMA 

INC. 

CONCORD, CA 94520 

1450 CIVIC CT, BLDG B-400 
2210 O'TOOLE AVE, STE 

150 

SAN JOSE, CA 95131 

$802,482
 $0

06/22/15 
08/31/16 

23%

(408)232-3024 

04-SCL-152-/5.2 ON ROUTE 152 SANTA CRUZ COUNTY LINE BAY CITIES PAVING & GRADING PANDYA, NILESH $14,079,051 05/29/14 58%
04-2A2504 
SSTP-S152-(080)E 

--()

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

INC 

CONCORD CA 94524 

P O BOX 6227 
2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$8,378,485
 $28,113

06/18/14 
05/30/17 

59%

HB1 
(408)232-0224 

04-SCL-280-7.5/11.5 IN SANTA CLARA FROM TANTAU AVENUE DESILVA GATES CONSTRUCTION LP NUGYEN, HUNG $1,575,575 11/24/15 0%
04-272054 
NHPI-280 -( 

143- -() 

)1 
OVERCROSSING TO FOOTHILL EXPRESSWAY 

EXPRESSWAY UNDERCROSSING 

REHABILITATE EXISTING PAVEMENT ON 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

(408)254-5700 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

12/17/15 
10/31/16 

0%

SUSPENDED 

HA 

04-SCL-280-20.5/20.5 NEAR PALO ALTO, 0.1 MILE SOUTH OF AVAR CONSTRUCTION INC. BOOSHERI, FRED $1,639,000 07/17/15 100%
04-4J2704 ALPINE ROAD, REPAIR CULVERT AND 

SINKHOLE FREMONT, CA 94538 

47375 FREMONT BLVD. 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,309,932
 $0

09/18/15 
04/30/16 

80%

REPAIR CULVERT AND SINKHOLE (650)222-7241 OVER RUN 

20.20 

201130 

04-SCL-880-3.6/5.4 IN SAN JOSE AT 880/101 SEPARATION BORTOLUSSI & WATKIN, INC. MACKLE, BRIAN $850,000 11/03/15 0% 
04-0K8504 EXTEND AND RETROFIT IRRIGATION 

SYSTEMS TO TIE INTO RECYCLED WATER SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$0 
$0 

02/10/16 
0% 

SUPPLY (408)254-5701
DROUGHT MITIGATION EMERGENCY 

20.20.201 
CONTRACT 

130 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 18 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-8.6/8.9 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING SCHRAM, DARRYL $72,796,836 03/19/15 28%
04-013524 FRANCISCO AND ALAMEDA COUNTY FROM 0.8 

MILE EAST OF THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
333 BURMA ROAD 

OAKLAND, CA 94607 

$37,393,479
 $2,101,991

04/08/15 
02/23/18 

51%

TO 0.8 MILE WEST OF THE TO 20 HAPPY VALLEY ROAD (650)222-7242 
REMOVE BRIDGE & SALVAGE BRDG ELEMEN PLEASANTON CA 94566 

HA4S3 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $152,035,575 11/27/12 70%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$120,127,274
 $1,123,793

01/10/13 
06/02/17 

80%

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084 
PLEASANTON, CA 94566 

HA4S3 SWPPP 

04-SF-101-1.6/4.1 IN MARIN COUNTY AND IN THE CITY AND GHILOTTI BROS., INC. STREATER, HAL $2,044,118 12/14/15 0%
04-3G7004 
NHP-000C-(412)E 

--() 

COUNTY OF SAN FRANCISCO AT VARIOUS 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94901 

$27,893
 $27,893

01/26/16 
08/30/16 

1%

HA21 
(707)769-5695 

04-SF-101-3.4/0 IN THE COUNTY AND CITY OF SAN PACIFIC INFRASTRUCTURE DAVID, JOSE $782,725 10/12/15 81%
04-3G1704 
NHP-Q101-(271)E 

--() 

FRANCISCO AT 23RD STREET OVERCROSSING 

CONSTRUCT SOLDIER PILE WALL 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

(510)754-0001 

585 LINDA MAR BLVD. 

PACIFICA, CA 94044 

$539,618
 $132,128

10/23/15 
04/01/16 

69%

HA23 

04-SF-101-9.0/0 IN THE CITY AND COUNTY OF SAN POWER ENGINEERING ABDI, ABDOLREZA $2,613,619 03/19/15 100%
04-1637N4 
NHP-X075-(045)N 

--() 

FRANCISCO AT CRISSY FIELD 

MODIFY & EXTEND STORM DRAIN OUTFALL 

CONSTRUCTIONCOMPANY 

ALAMEDA CA 94501 

1501 VIKING STEET SUITE 200 
603 MASON ST., PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$2,607,480
 $0

04/02/15 
03/01/16 

100%

COMPLETED 
03/01/16 

HB1 
(510)867-6023 

04-SF-101-/0 SF, SM, SCL COUNTIES AT VARIOUS NORCAL GENERAL CONSTRUCTION BRIAN MACKLE $2,265,000 09/24/15 100% 
04-0K2304 ROUTES AND LOCATIONS 

ORDER EMERGENCY ELB FA 

DIRECTOR'S 

SAN JOSE, CA 95132 

1950 MAJESTIC CT. 1007 KNOX AVE 

SAN JOSE, CA 95122 

$1,563,670 
$0 

12/08/15 
05/17/16 

69% 

INSTALL CONTROLLERS & UPGRADE IRR (408)254-5701 OVER RUN 
SYSTEMS 

20.20.201 

130 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SF-280-.1/1.5
 
04-4H9004
 
HSNH-PI -( )2
 

11- 14-(E)
 

--()
 

04-SF0-80-/7.8
 
04-2J8704
 

20.20.201
 

130
 

04-SM-1-32.0/32
 
04-1J5904
 
NHP-P001-(598)E
 

--()
 

HA
 

04-SM-1-38.2/39.7
 
04-1123H4
 
SM-9790-(13 )
 

--()


HE14
 

04-SM-1-39.6/40.1
 
04-1123J4
 
ACST-1187-(012)E
 

11-87 0-(2E)
 

--()
 

HE14 SWPPP
 

04-SM-1-40.6/41
 
04-265604
 
LCMC-6204-(111)
 

--()
 

HE11
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

IN THE CITY AND COUNTY OF SAN GRANITE ROCK COMPANY JOSE DAVID $1,362,992 12/14/15 0%

FRANCISCO AT ROUTE 280 SOUTHBOUND 

OFF-RAMP TO JOHN DALY BOULEVARD AND SAN JOSE CA 95136 

120 GRANITE ROCK WAY PACIFICA CONSTRUCTION 

OFFICE 

$0
 $0

01/07/16 
0%

AT SAN JOSE AVENUE OVERCROSSIN 585 LINDA MAR BLVD, 
CONSTRUCT CONCRETE BARRIER AND PACIFICA, 

(510)754-0001 

INSTALL BASE (BAY AREA SECURITY ROSENDIN ELECTRIC, INC WONG, DUDLEY $9,075,000 03/16/15 52%

ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN 

IN CITY AND COUNTY OF SAN FRANCISCO SAN JOSE, CA 95161-9070 

PO BOX 49070 325 BURMA ROAD 

OAKLAND, CA 94607 

$2,923,152
 $429,146

03/16/15 
08/15/16 

32%

INSTALL SECURITY SYSTEM (510)385-7628 

IN SAN MATEO COUNTY, NEAR HALF MOON GRANITE ROCK COMPANY ABDI ABDOLREZA $610,150 10/20/15 88%

BAY, AT SURFER'S BEACH, FROM 0.3 MILE 

NORTH OF SANTA ANA STREET TO SANTA SAN JOSE CA 95136 

120 GRANITE ROCK WAY 603 MASON ST, PARK 

PRESIDIO 

$534,695
 $63,293

11/04/15 
03/31/16 

85%

ANA STREET/WASHOUT SAN FRANCISCO CA 94129 
CONSTRUCT RETAINING WAL, ROCK SLOPE (510)867-6023 

IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC BAILEY, JESSICA $1,837,537 07/01/13 0%

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD DAVIS CA 95616 

118 HICKORY LANE 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,271,400
 $27,672

08/07/13 
10/09/19 

0%

INSTALL IRRIGATION SYS, HWY PLANTS (510)385-8163 PLANT EST 

SATIS 

IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,248,070 03/09/09 100%

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD LODI CA 95242 

5400 WEST HIGHWAY 12 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,226,526
 $0

03/20/09 
04/28/15 

100%

POND REPAIR AND REVEGETATION (650)738-3827 PLANT EST 

SATIS 

IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY KOOS, CHARLES $7,456,638 03/10/14 51% 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR SAN JOSE CA 95136 

120 GRANITE ROCK WAY 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$7,771,643 
$5,164 

03/24/14 
01/05/18 

98% 

BLVD INTERSECTION. (650)738-3828
REPLACE 2-LANE BRIDGE 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-47.2/47.2 CLARINADA AVE, OFF-RAMP, DALY CITY, ROBERT J. FRANK CONSTRUCTION, MARCUS WASHINGTON $545,000 01/11/16 0%
04-1K4904 CONSTRUCT RSP AND DRAINAGE SYSTEM 

DIRECTOR'S ORDER EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD, 
585 LINDA MAR, 

PACIFICA, CA 94044 

$0
 $0

01/11/16 
0%

CONSTRUCT RSP AND DRAINAGE SYSTEM REDDING, CA 96003 (650)222-7516 

20.20.201 

130 

04-SM-1-/0 IN SAN MATEO COUNTY AT VARIOUS FBD VANGUARD CONSTRUCTION NGUYEN, HUNG $2,017,082 12/18/15 34%
04-4A3614 
HSNH-PG -( 

1028- E -() 

)X 
LOCATIONS 

REPLACE METAL BEAM GUARDRAIL WITH LIVERMORE CA 94550 

651 ENTERPRISE COURT 

(408)254-5700 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$653,608
 $653,608

01/07/16 
04/20/16 

34%

04-SM-1-/47.1 IN SAN MATEO COUNTY, IN DALY CITY AT GRANITE ROCK COMPANY WASHINGTON, MARCUS $485,000 12/03/14 88%
04-2J4204 CLARINDA AVENUE, REPAIR EMBANKMENT 

SLOPE WASHOUT, INSTALL (RSP) SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 585 LINDA MAR DRIVE 

PACIFICA, CA 94404 

$262,240
 $0

01/27/15 
06/30/15 

54%

DIRECTOR'S ORDER EMERGENCY F (650)738-3804 
REPAIR EMBANKMENT SLOPE WASHOUT. 

04-SM-82-17.1/0 IN SAN MATEO COUNTY IN MILLBRAE AT NORCAL GENERAL CONSTRUCTION KOOS, CHARLES $284,232 06/15/15 90%
04-1G5404 
HSNH-P082-(24E) 

--() 

MILLWOOD DRIVE 

CONSTRUCT SIGNALIZED INTERSECTION 

CORPORATION 

SAN JOSE CA 95132 

1950 MAJESTIC CT 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$264,966
 $48,618

07/01/15 
03/31/16 

93%

HB4N 

04-SM-84-21.6/0 IN SAN MATEO COUNTY IN WOODSIDE, AT GHILOTTI CONSTRUCTION CO. INC.NGUYEN, VERNON $3,387,137 12/11/15 0%
04-4G6404 
NHP-P084-(044)E 

--() 

ROUTE 84/280 SEPARATION. 

ROUTES 84/280 SEPARATION CONSTRUCT SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 2210 O'TOOLE AVE. 

SUITE 150 

SAN JOSE, CA 95131 

$177,500
 $162,500

12/22/15 
10/05/16 

5%

(408)964-8711 

04-SM-84-28.8/29.3 IN SAN MATEO AND ALAMEDA COUNTY IN GORDON N. BALL, INC. HARPAL CHAHAL $880,237 03/18/15 0% 
04-1J5204 MENLO PARK AND FREMONT FROM 0.6 

MILES EAST OF ROUTE 109 TO BEGINING ALAMO CA 94507 

333 CAMILLE AVENUE 25100 SANTA CLARA 

STREET 

$803,953 
$6,680 

04/02/15 
04/12/16 

0% 

OF DUMBARTON BRIDGE AND AT HAYWARD, CA 94544 PLANT EST 
COSTRUCT PUBLIC ACCESS (510)867-6091 SATIS 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

04District 

04-SM-92-5.4/6.2 

Fed Aid 

HB34 

Pgm Code 

04-1G8504 

Contract 

HSST-PG -( )0 

C- 39-() 

--() 

Location 
Storm Water 
Plan 

IN SAN MATEO CO,ON RTE 92, FROM 0.1M 

E. OF SKYLINE BLVD TO 0.4M W. OF HWY 

35 & IN SOLANO CO, ON RTE 780, FROM 

0.2M W. OF E. 5TH S 

Description 

INSTALL OR MODIFY METAL BEAM GUARD 

Type Of Work 

DREAMBUILDER CONSTRUCTION CORP 

Contractor 

PLACENTIA CA 92870 

ABELA, FERNANDO 

Resident 
Engineer 

(650)573-3877 

1324 E LAWSON LANE 1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$941,061

Bid + CCOs

 $892,098

Comp To date

 $7,727

This Month 

07/13/15 

Awarded 

08/04/15 

Approved 

05/31/16 

Est Comp
Accepted 

88%

%Time

 92%

% Work 
Message 

04-SM-92-14.4/18.8 
04-3G4864 

IN SAN MATEO AND ALAMEDA COUNTIES ON 

ROUTE 92 AT SAN MATEO HAYWARD 

STRUCTURAL STEEL PAINTING 

LIBERTY MAINTENANCE, INC. DBA 

OHIO LIBERTY MAINTENANCE, INC. 

YOUNGSTOWN OH 44509 

HINH, MINH 

(408)592-3785 

777 N. MERIDIAN RD. 
25100 SANTA CLARA ST. 

HAYWARD, CA 94544-2108 

$44,861,915
 $32,242
 $32,242

12/18/15 
01/15/16 
08/06/16 

1%

 0%

04-SM-101-.9/3.6 
04-2356A4 

IN SAN MATEO COUNTY FROM UNIVERSITY 

AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING 

BORTOLUSSI & WATKIN 

SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 

MACKLE, BRIAN 

(831)325-4872 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$1,039,334
 $905,445

 $1,742

09/18/13 
10/03/13 
10/18/17 

60%

 87%

04-SM-101-9.3/9.9 

20.20.201 

130 

04-4J0504 
IN BELMONT,SM CO,FROM SEM LANE TO 0.4 

MILEOF NORTH OF RALSTON AVE,CLEAN 

DRAINAGE SYSTEMS, INSTALL MANHOLES & 

LINE CULVERTSDIRECTOR 

CONSTRUCT DRAINAGE SYSTEM & REMOVE 

DEBRIS. 

PIPE AND PLANT SOLUTIONS, INC. 

BERKELEY, CA 94710 

ABELA, FERNANDO 

(650)315-8432 

2000 5TH STREET 1101 CHESS DRIVE 

FOSTER CITY, CA 94402 

$1,770,000
 $1,700,782

 $0

05/04/15 
05/04/15 
04/29/16 

0%

 96%

04-SM-101-16.3/17.1 

HE11 

04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

IN SAN MATEO COUNTY ON ROUTE 101 AT 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

INORI, DOUGLAS 

(650)573-4329 

246 GHILOTTI AVENUE 
1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$47,274,007
 $28,490,942
 $1,316,316

06/25/14 
07/17/14 
05/07/18 

36%

 59%

04-SM-101-20.0/26.1 

HA22 

04-3G6804 
HSNH-PX08-( 02)7 

--() 

--() 

IN SAN MATEO ON VAR ROUTES AT VARIOUS 

LOCATIONS 

CONSTRUCT ROADSIDE PAVEMENT 

GRANITE ROCK COMPANY 

SAN JOSE CA 94136 

120 GRANITE ROCK WAY 

CHARLES KOOS 

(650)738-3828

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$771,473 
$572,349 
$233,817 

09/16/15 
10/07/15 
04/30/16 

76% 

74% 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-23.6/23.6 IN SAN MATEO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOOS CHARLES $4,096,268 07/31/15 36%
04-3E7904 
NHP-Q101-(265)E 

--() 

SIERRA POINT OVERHEAD BRIDGE NO. 35­

0130 

SPOT BLAST AND PAINT 

FAIRFIELD CA 94534 

2320 CORDELIA RD 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$1,890,748
 $667,198

08/19/15 
09/30/16 

46%

04-SM-101-/3 HENDERSON PUMP HOUSE, EAST PALO ALTO, ARNAUDO CONSTRUCTION INC. FRED BOOSHEHRI $1,495,000 07/08/15 75%
04-4J4304 0.5 MILES SOUTH OF MARSH ROAD 

DIRECTOR'S ORDER EMERGENCY F.A. TRACY, CA 95378 

P. O. BOX 174, 2350 PAGE MILL ROAD, 

PALO ALTO, CA 94304 

$937,339
 $14,250

07/08/15 
07/31/16 

63%

CLEAN PUMP HOUSE DS, REPLACE PUMPS (650)222-7241 
AND CPS 

20.20.201 

130 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC TRUONG, HENRY $5,421,779 01/28/13 100%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS CERES, CA 95307 

3442 6TH STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,173,257
 $0

02/21/13 
03/30/16 

95%

INSTALL TRAFFIC SYSTEM (510)385-7053 OVER RUN 

WPCP 

04-SM-280-.3/M27.1 IN SAN MATEO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY 2210 O'TOOLE AVE., $2,734,263 07/28/15 76%
04-1G8304 
HSNH-PIG -(280)1 

-1 14-(E)

LOCATIONS 

UPGRADE TO STANDARD THE EXISTING WILSONVILLE 

PO BOX 347 

OR 97070 

SUITE 150 

SAN JOSE, CA 95131 

$2,138,003
 $441,377

08/12/15 
07/29/16 

78%

HA22 

--() 
(510)867-6119 

04-SM-280-2.1/10.8 IN SAN MATEO COUNTY IN AND NEAR GRANITE ROCK COMPANY FRED BOOSHEHRI $16,529,430 11/24/15 0%
04-2J0804 
NHPI-2801-( 

144- E -() 

)1 
WOODSIDE FROM 0.5 MILE NORTH OF 

HILL ROAD OVERCROSSING TO ROUTE 

280/92 SEPARATION 

SAND 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

12/17/15 
08/31/16 

0%

RESURFACE ASPHALT CONCRETE 

04-SM-280-9.4/0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTION, INC. BOOSHEHRI, FRED $810,461 06/24/15 12% 
04-4G5914 BELMONT, AT 1.4 MILES SOUTH OF ROUTE 

92 LIVERMORE CA 94550 

550 GREENVILLE ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$764,651 
$550 

07/13/15 
05/31/20 

94% 

REPAIR PIPE SYSTEM AND BACKFILL (650)855-7777
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State of California Department of Transportation Page 23 

Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

YERBA BUENA ENGG & CONSTN INC. 

Contractor 

ALI NIKZAD 

Resident 
Engineer 

SAN FRANCISCO, CA 

1340 EGBERT AVENUE, 

(510)867-6047 

1007 KNOX AVE, 

SAN JOSE, CA 95122 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

$815,000
 $622,597

 $0

09/01/15 
09/01/15 
03/31/16 

DESILVA GATES-VIKING JV 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

AQUINO, NOEL 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$50,123,687
 $38,297,992

 $464,547

03/19/14 
04/09/14 
03/05/18 

CE GREEN INC 

ORANGEVALE CA 95662 

6105 MAIN AVENUE, SUITE 4 

QUANG, TRAN 

(707)580-4429 

324 CAMPUS LANE SUITE 

T 

FAIRFIELD, CA 94534 

$419,600
 $417,981
 $51,424

06/17/15 
07/16/15 
03/11/16 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

PARAMDEEP BRAR 

(510)773-8499 

(925)260-6460 

324 CAMPUS LN STE T 

FAIRFIELD, CA 94534 

$1,621,560
 $1,544,524
 $494,792

12/02/15 
12/17/15 
03/21/16 

PETERSON-CHASE GENERAL CARL BUTTERS 

ENGINEERING CONSTRUCTION, INC.324 CAMPUS LANE, 

IRVINE CA 92614 

1792 KAISER AVENUE SUITE T 

FAIRFIELD, CA 94534 

$601,070
 $52,200
 $52,200

12/01/15 
12/17/15 
07/07/16 

DESILVA GATES CONSTRUCTION LP 

. . . 

JYOTSNA SHARMA 

(925)260-5535 

324 CAMPUS LANE 

$695,000 
$281,790 

$0 

10/05/15 
12/21/15 
02/23/16 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SM-280-/12.7
 
04-0K0504
 

20.20.201
 

130
 

04-SOL-80-11.3/12.9
 
04-0A5344
 
NHP-X095-(025)N
 

--()
 

HA42
 

04-SOL-80-39.8/39.8
 
04-1J7604
 

04-SOL-80-/0
 
04-4A3624
 
HSNH-PI -( )0
 

C411- E -()
 

04-SOL-80-/0
 
04-2J1604
 
NHP-X095-(028)E
 

--()
 

04-SOL-80-/4.5
 
04-0K3304
 

20.20.201
 

130
 

Description
Type Of Work 

DORAN BRIDGE NEAR HILLSBOROUGH
 

DIRECTOR'S ORDER EMERGENCY F.A.
 

ABANDON EXISTING AND INSTALL NEW
 

DRAINAGE
 

IN SOLANO COUNTY, IN THE CITY OF
 

FAIRFIELD, ON INTERSTATE 80 AT THE
 

CONNECTOR FROM INTERSTATE 80 WEST
 

BOUND TO STATE ROUTE 12 WEST
 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR
 

IN SOLANO COUNTY IN DIXON AT THE
 

DIXON MAINTENANCE STATION 8628
 

SPARLING LANE
 

BUILD MATERIALS STORAGE BINS
 

IN NAPA AND SOLANO COUNTIES AT
 

VARIOUS LOCATIONS
 

REPLACE METAL BEAM GUARDRAIL WITH
 

IN SOLANO COUNTY AT VARIOUS LOCATIONS
 

REPLACE OVERHEAD SIGN PANELS
 

IN SOLANO COUNTY NEAR FAIRFIELD AT
 

GREEN VALLEY BRIDGE (23-004) REPAIR
 

ABUTMENT EROSION, DRAINAGE & DAMAGED
 

SLOPE PAVING DIRECTOR'
 

REPAIR ABUT EROSION, DRAINAGE &
 

SLOPE PAV.
 

%Time
% Work 

Message 

0%


 76%


 42%


 75%


 100%


 100%


 97%


 94%


 6%


 9%


 44%
 

41%
 
11555 DUBLIN BLVD.
 

DUBLIN CA 94568
 
FAIRFIELD CA 94534
 

(510)385-5732
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-780-.5/7.4 IN SOLANO COUNTY IN BENICIA AND BAY CITIES PAVING & GRADING, TENOSO, PRINCIPE $3,689,521 05/29/15 87%
04-2J2804 
NHPI-780 -(366)E 

--() 

VALLEJO ON ROUTE 780 FROM PARK ROAD 

UC TO LEMON STREET 

RHMA CONCRETE SURFACING 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,069,689
 $0

06/22/15 
05/05/16 

29%

SUSPENDED 
(510)385-6917 

04-SON-1-29.9/29.9 NEAR TIMBER COVE, 2.0 MILE SOUTH OF DRILL TECH DRILLING & SHORING HISLOP, SCOTT $1,387,836 04/14/14 61%
04-3G7404 
STP-P001-(581)E 

--() 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

INC 

ANTIOCH CA 94509 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,346,077
 $65,998

05/05/14 
04/11/16 

96%

HA23 
(707)249-4732 

04-SON-1-45.4/45.4 IN SON COUNTY AT 0.05 MILE NORTH OF ARGONAUT CONSTRUCTORS SCOTT HISLOP $631,000 07/27/15 75%
04-0K1704 TOMALES-PETALUMA ROAD. 

SANTA ROSA, CA 95402 

P. O. BOX 639 4030 OCCIDENTAL ROAD, 

UNIT A 

$295,552
 $0

07/27/15 
03/18/16 

47%

SANTA ROSA, CA 95401 

20.20.201 
(707)249-4732 

130 

04-SON-1-/7.1 IN SONOMA COUNTY NEAR BODEGA BAY FROM O.C. JONES & SONS, INC. STREATER, HAL $2,052,131 09/16/15 0%
04-1J1704 
STP-P001-(597)E 

--() 

MARIN/SONOMA COUNTY LINE TO 0.8 MILE 

NORTH OF BAY HILL ROAD. 0.1' RHMA 

OVERLAY. 

BERKELEY CA 94710 

1520 FOURTH STREET 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 

$0
 $0

10/07/15 
06/30/16 

0%

PERFORM MINOR ASPHALT CONCRETE 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $8,467,067 03/11/14 37%
04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

ATTN: SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

2301 KERNER BLVD, SUITE E 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$4,505,664
 $59,154

03/24/14 
02/16/17 

53%

SUSPENDED 

HA21 
(707)576-2310 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $76,134,712 11/02/12 80% 
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$72,649,722 
$1,060,872 

01/11/13 
07/30/16 

94% 

CONSTRUCT I/C, REPLACE BR PETALUMA, CA 94952 

HE11 SWPPP 
(707)769-5695
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $23,732,502 11/02/12 84%
04-2640K4 PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ SAN RAFAEL, CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$23,743,675
 $0

01/10/13 
04/30/16 

100%

WIDEN ROUTE 101, RECONSTRUCT HWY PETALUMA, CA 94954 

HB4C SWPPP 
(707)769-5695 

04-SON-101-3.6/3.7 IN SONOMA COUNTY, IN PETALUMA AT GHILOTTI-MYERS, JV . . . DUNCAN, RICHARD $425,000 09/08/15 7%
04-4J7204 ROUTE 101/116 SEPARATION . . 

REPLACE JT SEAL, RECONST JT SL SAN RAFAEL, CA 94901 

525 JACOBY ST 1009 CLEGG COURT, STE 

G 

$80,951
 $0

09/08/15 
06/30/16 

19%

ASSMBLY PETALUMA, CA 94954 

20.20.201 
(707)781-2236 

130 

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $22,170,895 02/12/13 100%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$21,548,281
 $783

03/12/13 
07/30/16 

98%

RECONSTRUCT INTERCHANGE SANTA ROSA CA 95407 PETALUMA, CA 94954 OVER RUN 

HA21 SWPPP 
(707)769-5695 

04-SON-101-11.6/11.6 IN SONOMA COUNTY NEAR COTATI AT 0.4 REGE CONSTRUCTION, INC. STREATER, HAL $387,792 10/12/15 0%
04-1SS354 MILE SOUTH OF SIERRA AVENUE 

UNDERCROSSING. CLOVERDALE CA 95425 

600 SANTANA DRIVE 1009 CLEGG CT STE G 

PETALUMA, CA 94954 

$0
 $0

11/02/15 
0%

REGRADE SLOPE. (707)769-5695 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $3,051,656 02/07/14 56%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$2,952,454
 $44,226

02/21/14 
12/14/16 

92%

HE13 

04-SON-101-33.5/33.5 IN SONOMA COUNTY ON ROUTE 101, IN DREAMBUILDER CONSTRUCTION $667,661 12/04/15 0% 
04-1SS364 HEALDSBURG, AT 0.1 MILE SOUTH OF 

GRAND AVENUE UNDERCROSSING 

CORP. 

1324 E LAWSON LANE 

$0 
$0 

12/22/15 
0% 

REPAIR SLIPOUT. PLACENTIA CA 92870 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-42.3/42.3 IN SONOMA COUNTY, IN GEYSERVILLE, AT GHILOTTI CONSTRUCTION COMPANY HISLOP, SCOTT $1,037,000 04/16/15 97%
04-4J0104 1.07 MILES SOUTH OF CANYON ROAD. 

MEDIAN SLIDE - INSTALL RSP AND SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 

UNIT A 

$689,040
 $0

04/16/15 
03/22/16 

66%

DRAINAGE DIR'S EMERGENCY F.A. SANTA ROSA, CA 95401 

20.20 
INSTALL RSP AND DRAINAGE (707)576-3482 

201130 

04-SON-101-/33.8 REPAIR JOINT SEAL ASSEMBLY AND VALENTINE CORPORATION HISLOP, SCOTT $351,000 03/11/15 74%
04-4J1304 PAVEMENT @ RUSSIAN RIVER BRIDGE IN 

HEALDSBURG, 0.3 MILES NORTH OF GRANT SAN RAFAEL, CA 94901 

111 PELICAN WAY 4030 OCCIDENTAL ROAD, 

BLDG A 

$333,951
 $0

03/11/15 
10/08/15 

95%

AVENUE SANTA ROSA, CA 94901 

20.20.201 
REPAIR JOINT SEAL ASSEMBLY & 

PAVEMENT 
(707)249-4732 

130 

04-SON-116-39.0/40 IN SONOMA COUNTY NEAR PETALUMA, AT GHILOTTI CONSTRUCTION CO. INC.STREATER, HAL $540,737 11/10/15 0%
04-3G1104 
STP-P116-(047)E 

--() 

0.5 MILE EAST OF LAKEVILLE HIGHWAY 

PLACE ROCK SLOPE PROTECTION SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 94954 

$0
 $0

11/25/15 
0%

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,734,256
 $5,319

11/06/12 
05/16/19 

0%

PLANT EST 

HB1 SWPPP 
INSTALL PLANTS AND IRRIGATION SATIS 

04-SON-121-10.2/0 AT 0.6 MILE NORTH OF RAMAL ROAD NEAR GRANITE CONSTRUCTION COMPANY $568,529 01/25/16 0%
04-1SS374 
STP-P121-(027)E 

SCHELLVILLE IN SONOMA COUNTY, 

CONSTRUCT CIDH PILE WALL TO RESIST UKIAH CA 95482 

1324 S. STATE STREET $0
 $0

02/04/16 
0%

--() 

04-SON-121-/7.3 IN SONOMA COUNTY NEAR SCHELLVILLE ARGONAUT CONSTRUCTORS STREATER, HAL $2,307,303 06/09/15 85% 
04-1J1504 FROM RT 37 TO SONOMA CREEK BRIDGE 

RHMA OVERLAY SANTA ROSA CA 95402 

P.O. BOX 639 1009 CLEGG COURT 

PETALUMA, CA 94954 

$2,049,975 
$0 

06/25/15 
02/02/16 

85% 

(707)796-5693
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04/04/16 

District 04 

04-SON-128-2.4/2.4 

Fed Aid 
Pgm Code 

04-1SS224 

Contract 

STP-47C4-(004)E 

--() 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY NEAR CLOVERDALE AT 

2.3 AND 2.5 MILES WEST OF CLOVERDALE 

BOULEVARD 

Description 

RETAINING WALL AND SLOPE PROTECTION 

Type Of Work 

GHILOTTI CONSTRUCTION 

COMPANY,INC 

Contractor 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

HISLOP, SCOTT 

Resident 
Engineer 

4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$1,206,877

Bid + CCOs

 $1,094,121

Comp To date

 $51,840

This Month 

11/17/14 

Awarded 

12/08/14 

Approved 

03/24/16 

Est Comp
Accepted 

91%

%Time

 90%

% Work 
Message 

(707)576-3482 

04-SON-128-17.1/24.7 
04-4A8824 

IN SONOMA COUNTY NEAR NAPA AT MAACAMA 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 

FIELDSTONE CONSTRUCTION, INC. 

SANTA ROSA, CA 94403 

BARTEL, DAVID 

5915 FRAUGHT ROAD 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$216,669 
$194,787 

$840 

02/27/12 
03/22/12 
08/02/17 

74% 

89% 

HA21 WPCP 
(510)385-6755

Totals: Authorized Final Amt: $1,489,394,047 Completed to Date: $961,796,714 Work This Month: $19,116,430



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-0-/0 04-2G5014 

04-ALA-13-4.3/9.6 04-1J1904 

04-ALA-13-4.9/4.9 04-1SS414 

04-ALA-13-8.8/0 04-2G8304 

04-ALA-13-/0 04-2J1404 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-24-5.9/6.2 04-0J4204 

04-ALA-24-/0 04-4H8304 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-10.5/10.5 04-0J9404 

04-ALA-84-22.9/25.7 04-297624 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-260-.8/2 04-4A4804 

04-ALA-580-.4/48 04-2G5224 

04-ALA-580-4.9/5 04-1SS034 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-19.4/46 04-2G5214 

04-ALA-580-30.5/30.5 04-0K7604 

04-ALA-580-32.4/32.5 04-2G8604 

04-ALA-580-32.5/32.5 04-1SS054 

04-ALA-580-46.0/46.8 04-1A6724 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-580-32.9/46.5 04-3G7104 

04-ALA-580-41.2/47 04-4H2214 

04-ALA-580-/0 04-0K3104 

04-ALA-880-2.9/27.3 04-2J0704 

04-ALA-880-8.5/8.5 04-0J3504 

04-ALA-880-18.4/18.4 04-172454 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-28.9/29 04-0K9104 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-22.8/23.8 04-0K8704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-11.0/0 04-286804 

04-CC-4-/0 04-2J1504 

04-CC-4-/4.9 04-3E3904 

04-CC-24-5.2/5.6 04-3G1604 

04-CC-80-5.2/9.7 04-2G4424 

04-CC-80-13.4/14.1 04-3G4034 

04-CC-80-/0 04-2G4414 

04-CC-580-6.1/7.8 04-3G4574 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-10.4/0 04-1SS474 

04-CC-680-22.2/23.9 04-2G4524 

04-CC-680-22.7/24.8 04-3A8704 

04-CC-680-/0 04-2G4514 

04-MRN-1-10.9/0 04-4S2204 

04-MRN-1-13.1/15 04-1J8404 

04-MRN-1-17.0/19 04-3E3404 

04-MRN-101-18.6/27.7 04-264H34 

04-MRN-101-23.3/27.6 04-264074 

04-MRN-101-25.7/25.8 04-4J2404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-101-25.7/25.8 04-4W2404 

04-MRN-101-26.5/27.6 04-264094 

04-MRN-101-/0 04-2J1804 

04-MRN-101-/0 04-4G4604 

04-MRN-580-3.3/4.5 04-4G4704 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-12-/3.3 04-2641A4 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-25.5/28.4 04-259404 

04-NAP-29-47.0/47.2 04-4A0904 

04-NAP-29-/0 04-4H8104 

04-NAP-121-3.1/3.1 04-2J9904 

04-NAP-128-20.2/20.2 04-3G7604 

04-NAP-128-29.7/29.7 04-2G9504 

04-NAP-128-32.9/34.2 04-0K8804 

04-NAP-128-/20.2 04-3J1204 

04-SCL-9-3.6/11.4 04-1A3404 

04-SCL-9-4.2/0 04-4S0504 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-/1.6 04-0K7004 

04-SCL-17-/0 04-2J1704 

04-SCL-82-14.8/18.1 04-2G5404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-84-12.0/12.1 04-1J6504 

04-SCL-85-4.5/4.5 04-0K4604 

04-SCL-87-4.9/5.1 04-0K6604 

04-SCL-87-4.9/4.9 04-1SS484 

04-SCL-101-16.0/27.9 04-1J6304 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-52.0/52.6 04-235624 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-30.4/35.2 04-2J2004 

04-SCL-152-/5.2 04-2A2504 

04-SCL-280-7.5/11.5 04-272054 

04-SCL-280-20.5/20.5 04-4J2704 

04-SCL-880-3.6/5.4 04-0K8504 

04-SF-80-8.6/8.9 04-013524 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.6/4.1 04-3G7004 

04-SF-101-3.4/0 04-3G1704 

04-SF-101-9.0/0 04-1637N4 

04-SF-101-/0 04-0K2304 

04-SF-280-.1/1.5 04-4H9004 

04-SF0-80-/7.8 04-2J8704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-32.0/32 04-1J5904 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-1-47.2/47.2 04-1K4904 

04-SM-1-/0 04-4A3614 

04-SM-1-/47.1 04-2J4204 

04-SM-82-17.1/0 04-1G5404 

04-SM-84-21.6/0 04-4G6404 

04-SM-84-28.8/29.3 04-1J5204 

04-SM-92-5.4/6.2 04-1G8504 

04-SM-92-14.4/18.8 04-3G4864 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-9.3/9.9 04-4J0504 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-20.0/26.1 04-3G6804 

04-SM-101-23.6/23.6 04-3E7904 

04-SM-101-/3 04-4J4304 

04-SM-101-/6 04-4A9254 

04-SM-280-9.4/0 04-4G5914 

04-SM-280-.3/M27.1 04-1G8304 

04-SM-280-2.1/10.8 04-2J0804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-280-/12.7 04-0K0504 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-39.8/39.8 04-1J7604 

04-SOL-80-/0 04-4A3624 

04-SOL-80-/0 04-2J1604 

04-SOL-80-/4.5 04-0K3304 

04-SOL-780-.5/7.4 04-2J2804 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-1-45.4/45.4 04-0K1704 

04-SON-1-/7.1 04-1J1704 

04-SON-12-9.6/0 04-1A2904 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-3.6/3.7 04-4J7204 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-11.6/11.6 04-1SS354 

04-SON-101-20.7/20.7 04-245444 

04-SON-101-33.5/33.5 04-1SS364 

04-SON-101-42.3/42.3 04-4J0104 

04-SON-101-/33.8 04-4J1304 

04-SON-116-39.0/40 04-3G1104 

04-SON-116-41.8/44.7 04-283824 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

04-SON-121-10.2/0 04-1SS374 26
 

04-SON-121-/7.3 04-1J1504 26
 

04-SON-128-2.4/2.4 04-1SS224 27
 

04-SON-128-17.1/24.7 04-4A8824 27
 

Statement of Ongoing Contracts - Federal Aid 

04
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $163,701,930


FEDERAL AID (PRIMARY) $2,962,035


FEDERAL AID (SECONDARY) $114,311,930


STATE HIGHWAY $708,438,376


STORM DAMAGE REPAIR $6,185,492


 $493,794,284


 $1,489,394,047


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $8,127,087
 

Work Comp 

$160,812,947


 $0


 $61,236,852


 $539,884,573


 $6,175,859


 $193,686,482


 $961,796,714
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period:  $8,127,087 


	04

