
 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/10
06/02/10
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-6.4/8.3 IN ALAMEDA COUNTY IN OAKLAND FROM JJ NGUYEN, INC JOHN HOLLIS $364,626 10/12/07 0%
04-2707A4 
STPL-6204-(063)E 

--()

JOAQUIN MILLER ROAD OVERCROSSING TO 

MORAGA AVENUE UNDERCROSSING 

HIGHWAY PLANTING 
SAN JOSE, CA 95127 

3172 SALEM DR. 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 

$288,557
 $960

11/14/07 
11/07/11 

0%

PLANT EST 

HA25 WPCP 
SATIS 

04-ALA-13-9.7/9.7 AT THE ROUTE 13/ROUTE 24 CONNECTOR IN RGW CONSTRUCTION SINGH, JATINDER $2,439,933 12/22/09 37%

HE14 

04-294924 
ARRA-P024-(031)L 

P02-4 03-()

--() 

SWPPP 

ALAMEDA COUNTY 

REALIGN WESTBOUND ROUTE 24 

(510)715-7309 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$455,073
 $407,271

01/14/10 
03/03/11 

19%

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $215,115,125 11/10/09 9%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

2727 SYSTRON DRIVE, 

STE 150 

CONCORD, CA 94521 

$7,734,380
 $3,446,488

11/19/09 
09/28/13 

4%

04-ALA-24-5.4/5.4 IN ALAMEDA COUNTY IN OAKLAND AT KAY GHILOTTI BROS, INC RIHANI, RAIF $314,412 12/23/09 67%

HE14 

04-294934 
ARRA-P024-(032)L 

P02-4 03-() 

--() 

SWPPP 

OVERCROSSING 

WIDENING OF ROADWAY 
SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(510)715-7421 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$148,000
 $71,961

01/26/10 
07/06/10 

47%

04-ALA-24-5.9/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES AMLAND CORP DUAN, FRANK $782,025 04/20/09 64%
04-265504 IN AND NEAR THE CITY OF OAKLAND AT 

THE CALDECOTT TUNNEL. 

UPGRADE AM FM REBROADCAST SYSTEM 
SAN JOSE, CA 95122 

1401 FELIPE AVE 

(510)231-7139 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$777,725
 $0

05/13/09 
05/26/10 

99%

HB4N WPCP 

04-ALA-24-5.9/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION, INC CARTY RODOLFO $2,549,639 02/27/09 95% 
04-1A4604 ON ROUTE 24 AT THE CALDECOTT TUNNEL 

AND ON ROUTE 260 AT THE POSEY WEBSTER 

STREET TUBES 
MARTINEZ, CA 94553 

P. O. BOX 1309 

(510)377-4139

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$2,533,358 
$0 

03/10/09 
04/30/10 
05/26/10 

100% 

UPGRADE VENTILATION SYSTEMS 
HM3H WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY IN OAKLAND FROM 1.6 MCM CONSTRUCTION, INC GHAFGHAZI, BEN $195,909,174 07/16/07 100%
04-0120L4 KM WEST OF THE TOLL PLAZA TO 0.3 KM 

WEST OF THE TOLL PLAZA 

CONSTRUCT BRIDGE AND ROADWAY 
NORTH HIGHLAND, CA 95660 

P.O. BOX 620 

(510)867-6181 

345 BURMA ROAD 

OAKLAND, CA 94607 

$191,645,861
 $0

08/07/07 
06/11/10 

98%

OVER RUN 

HA4S3 SWPPP 

04-ALA-80-1.8/0 IN ALAMEDA COUNTY IN OAKLAND AT SAN SAUSAL CORPORATION GOLDGRUBER, RON $5,321,696 02/11/10 0%
04-014064 FRANCISCO OAKLAND BAY BRIDGE TOLL 

PLAZA 

CONSTRUCT BUILDING AND FUEL STATION 
SAN LEANDRO, CA 94577 

422 WHITNEY STREET 

(510)385-7004 

345 BURMA ROAD 

OAKLAND, CA 94607 

$0
 $0

03/10/10 
0%

HA12 WPCP 

04-ALA-84-4.9/5.9 IN ALAMEDA COUNTY IN NEWARK FROM PAVEX CONSTRUCTION DIVISION ALBANO FLORANTE $5,164,567 12/20/07 100%
04-444004 NEWARK BOULEVARD UNDERCROSSING TO 0.2 

KM WEST OF ROUTE 880/84 SEPARATION 

WIDEN HIGHWAY 
SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$5,112,434
 $0

01/29/08 
09/30/09 

100%

PLANT EST 

HB5 SWPPP 
(925)606-2038 SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. SCHNEIDER JOLIE $21,346,947 12/21/06 68%

HB1 

04-172404 
ACST-P084-(034)E

 P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA, CA 95054 

715 COMSTOCK STREET 

(925)606-2032 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7673 

$20,888,914
 $44,286

01/10/07 
11/04/11 

97%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $145,705,361 08/28/07 60%
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD, CA 94544 

25050 SANTA CLARA ST. 

(510)670-7825 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$104,677,869
 $2,974,797

09/28/07 
09/20/11 

70%

HE11 SWPPP 

04-ALA-580-9.0/9 IN ALAMEDA COUNTY ON ROUTE 580 KUDSK CONSTRUCTION, INC BOUZAR CYRUS $727,227 07/09/09 97% 
04-3A9704 WESTBOUND IN LIVERMORE AT THE 

LIVERMORE WEIGH STATION 

928 CARLETON STREET $687,317 
$60,777 

08/06/09 
06/30/10 

95% 

IMPROVE WEIGH STATION 
BERKELEY, CA 94710 

(510)377-4171

HA42 WPCP 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

04District 

04-ALA-580-13.1/14.9 

Fed Aid 

HE14 

Pgm Code 

04-171334 

Contract 

HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

Description 

CONSTRUCT NEW INTERCHANGE 

Type Of Work 

RGW CONSTRUCTION, INC 

Contractor 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

PARDO, ROMMEL 

Resident 
Engineer 

(510)715-7920 

3049 INDENPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551-7671 

$25,350,200

Bid + CCOs

 $8,241,674

Comp To date

 $1,235,766

This Month 

07/23/09 

Awarded 

08/12/09 

Approved 

05/18/11 

Est Comp
Accepted 

29%

%Time

 32%

% Work 
Message 

04-ALA-580-13.2/19.1 
04-290834 
HPLU-6204-(071)L 

620-4 07-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA, CA 95407 

GONZALEZ ALFONSO 

(925)606-2049 

246 GHILOTTI AVENUE 3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE, CA 94531 

$32,093,690
 $16,612,479
 $2,467,649

07/22/09 
08/05/09 
12/30/10 

34%

 52%

04-ALA-580-17.7/19.8 
04-1513C4 
ACIM-P001-(544) 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

ST FRANCIS ELECTRIC COMPANY 

SAN LEANDRO, CA 94577 

P.O. BOX 2057 

DUAN, FRANK 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$1,028,486
 $0
 $0

02/02/10 
02/26/10 
01/10/11 

0%

 0%

HB4N WPCP 

04-ALA-680-3.3/6.4 
04-253794 

SWPPP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.2 

KM SOUTH OF GRIMMER BOULEVARD 

UNDERCROSSING TO 0.6 KM NORTH OF 

MISSION SAN JOSE SEPARATION 

WIDENING AND ROADWAY REHABILITATION 

BAY CITIS PAVING AND GRADING , 

INC 

CONCORD, CA 94524 

GREWAL SATINDER 

(510)668-4924 

P O BOX 6227 
48499 MILMONT DRIVE 

FREMONT, CA 94538 

$35,488,755
 $31,734,317

 $218,329

09/02/08 
09/19/08 
07/15/10 

80%

 91%

04-ALA-680-6.4/12.5 
04-4A5204 
HP21-6204-(073)

--() 

SWPPP 

IN ALAMED CO. AT VARIOUS LOCATIONS 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 

WIDENING, ROADWAY REHABILITATION, 

BAY CITIS PAVING & GRADING,INC 

CONCORD, CA 94524 

GREWAL SATINDER 

(510)668-4924 

P O BOX 6227 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$36,019,801
 $21,863,949
 $1,384,850

04/17/09 
05/04/09 
11/01/10 

51%

 61%

04-ALA-680-/303 
04-253784 

SWPPP 

IN SANTA CLARA AND ALAMEDA COUNTIES 

FROM 0.4 KM SOUTH OF ROUTE 237/680 

SEPARATION TO GRIMMER BOULEVARD 

UNDERCROSSING 

WIDEN BRIDGES AND ROADWAY 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

MOGHADAM SIAVOSH 

(510)668-4923

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$29,175,726 
$24,027,060 
$2,035,024 

04/07/09 
04/30/09 
06/30/10 

72% 

81% 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

04District 

04-ALA-880-27.4/28 

Fed Aid 

HA4S2 

Pgm Code 

04-165424 

Contract 

ACIM-8801-(059)E 

BR88-01 0-(9EI)M

8801- 059-() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

Description 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

Type Of Work 

FLATIRON WEST, INC 

Contractor 

BENICIA, CA 94510 

2100 GOODYEAR ROAD 

BHARAT PATEL 

Resident 
Engineer 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$51,104,246

Bid + CCOs

 $5,034,789

Comp To date

 $200,019

This Month 

08/20/09 

Awarded 

09/15/09 

Approved 

11/16/11 

Est Comp
Accepted 

19%

%Time

 10%

% Work 
Message 

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$89,109,935
 $18,007,576

 $737,949

03/25/09 
04/20/09 
04/30/13 

39%

 20%

HB4N 

04-ALA-5505-/0 
04-0AA014 

IN ALAMEDA COUNTY IN SAN LEANDRO AT 

THE SAN LEANDRO EQUIPMENT SHOP 4 AT 

1993 MARINA BOULEVARD 

BUILDING CONSULTING ENGINEERS 

INC 

14616 MCKENDREE AVENUE 

$219,900
 $0
 $0

03/24/10 
04/22/10 

0%

 0%

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(562)506-5853 

04-ALA-5706-/0 
04-207774 

IN ALAMEDA COUNTY IN FREMONT AT THE 

FREMONT MAINTENANCE STATION 

EXPAND EXISTING MAINTENANCE STATION 

TABER CONSTRUCTION, INC 

MARTINEZ, CA 94553-7309 

PO BOX 1309 

COOPER, CHEE 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$3,848,663
 $3,932,903
 $273,818

10/08/08 
10/22/08 
05/31/10 
06/02/10 

100%

 100%

HA12 WPCP 

04-CC-4-23.5/26.1 

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

IN CONTRA COSTA COUNTY IN PITTSBURG 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

MIKE LOVELACE OC JONES AND 

SONS, INC 

BERKELEY, CA 94710 

1520 FOURTH STREET 

SCHNEIDER, JOLIE 

(510)377-4171 

2625 CROW COURT 

ANTIOCH, CA 94509 

$64,937,453
 $0
 $0

04/15/10 
05/06/10 
09/26/13 

0%

 0%

04-CC-80-.8/1.2 
04-2A8904 

IN CONTRA COST COUNTY IN THE CITY OF 

RICHMOND ON ROUTE 80 AT CARLSON 

BOULEVARD UNDERCROSSING. 

INSTALL TRAFFIC SIGNALS 

TERNO ELECTRICAL CONSTRUCTORS 

BGNICIA, CA 4510 

DUAN FRANK 

(510)231-7139

2100 GOODYEAR RD. 3401 GEGATTA BLVD. 

RICHMOND, CA 94804 

$416,355 
$340,360 
$20,679 

04/15/09 
05/14/09 
06/10/10 

100% 

83% 

HB4N WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-80-3.4/3.8
 
04-2A0304
 

HA25 WPCP
 

04-CC-80-5.9/0
 
04-1A2504
 
ACBR-080 -(108)E


 08-0 11-(8 E)A
 

M080- 110-(E)
 

HA21 SWPPP
 

04-CC-80-9.5/14.2
 
04-263724
 

HB5 SWPPP
 

04-CC-80-13.6/0
 
04-0130K4
 

HE2 WPCP
 

04-CC-160-.8/1.3
 
04-1A5214
 

HA14 SWPPP
 

04-CC-680-24.2/24.8
 
04-0060C4
 

HE2 WPCP
 

Description

Type Of Work
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM SOLANO AVENUE OVERCROSSING TO
 

MCBRYDE AVENUE OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM 0.2 MILE SOUTH TO 0.2 MILE
 

NORTH OF HILLTOP DRIVE OVERCROSSING
 

REPLACE BRIDGE
 

IN CONTRA COSTA COUNTY NEAR HERCULES
 

FROM 0.2 KM WEST OF ROUTE 80/4
 

SEPARATION TO 0.7 KM EAST OF CUMMINGS
 

SKYWAY OVERCROSSING
 

WIDEN FREEWAY AND BRIDGE
 

IN CONTRA COSTA AND SOLANO COUNTIES
 

AT CROCKETT AT THE ALFRED ZAMPA
 

MEMORIAL BRIDGE AND IN VALLEJO AT THE
 

CARQUINEZ BRIDGE TOLL P
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA AND SACRAMENTO
 

COUNTIES IN AND NEAR ANTIOCH AT
 

ANTIOCH BRIDGE
 

BRIDGE SEISMIC RETROFIT
 

IN CONTRA COSTA & SOLANO COUNTIES, IN
 

MARTINEZ &BENICIA ON RTE680 FROM
 

MOCCOCO OVERHEAD TO 0.3 MILES S OF
 

BAYSHORE RD UNDERCROSSIN
 

REPLACEMENT PLANTING
 

Contractor 

WATKIN & BORTOLUSSI INC
 

77 LARKSPUR ST
 

SAN RAFAEL CA 94901 -4886
 

DISNEY CONSTRUCTION
 

875 MAHIER RD., STE 188
 

BURLINGAME, CA 94010
 

GHILOTTI BROS INC
 

525 JACOBY STREET
 

SAN RAFAEL CA 94901
 

(415)454-7011
 

Resident
 
Engineer
 

HOLLIS JOHN
 

3410 MANDELA PKWY
 

OAKLAND CA 94608
 

(510)450-3996
 

HATEFI, A.
 

2727 SYSTRON DRIVE,
 

STE 150
 

CONCORD, CA 94518
 

(510)231-7100
 

HATEFI, AMIR
 

2727 SYSTRON DRIVE,
 

STE. 150
 

CONCORD, CA 94518
 

(510)867-6034
 

P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM
 

999 TOWN & COUNTRY RD. 4TH FL
 3410 MANDELA PARKWY
 

ORANGE, CA 92868 
(510)450-2450 

OAKLAND, CA 94608 

CALIFORNIA ENGINEERING 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 

PLEASANTON CA 94566 

(925)461-1500 

FUNDS DISBURSEMENT SERVICES, HOLLIS, JOHN 

INC C/O JJNGUYEN, INC 3410 MANDELA PARKWAY 
3033 5TH. AVE., SUITE 301 OAKLAND, CA 94608 

SAN DIEGO, CA 92103 
(510)450-3996

 $169,019

 $108,562


 $3,190


 $5,630,292

 $5,590,678


 $2,200


 $20,554,616

 $4,409,578

 $1,175,177


 $365,553

 $288,376


 $5,277


 $34,926,344

 $0

 $0


 $848,677
 
$153,101
 
$45,131
 

03/17/08 57%

04/23/08
 

64%

12/20/11
 

07/03/08 0%

08/06/08
 

0%

10/01/10
 

PLANT EST
 

SATIS
 

10/22/09 10%

11/17/09
 

21%

12/01/11
 

04/08/08 0%

04/28/08
 

0%

03/08/12
 

PLANT EST
 

SATIS
 

04/22/10 0%

05/19/10
 

0%


12/21/09 28%
 
01/26/10
 

20%

03/07/14
 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $52,568,471 07/17/07 100%
04-226144 
ACST-Q101-(127)E 

Q1-01 1-(7EC)M 

6204- 043-() 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL, CA 94901 

$51,776,588
 $210,186

08/15/07 
08/15/10 

93%

HB5 SWPPP 

04-MRN-580-3.0/5 IN MARIN COUNTY IN SAN RAFAEL ON GHILOTTI CONSTRUCTION CO INC MAHALLATI, SHAMS $9,469,212 11/04/09 20%
04-4A1404 ROUTE 580 AND ON ROUTE 101 

MODIFY INTERCHANGE 

$2,595,499
 $1,464,761

11/24/09 
10/15/10 

27%

(415)246-8765 

HE13 SWPPP 

04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

KROEGER JOINT VENTURE 

77 LARKSPUR ST. 
3410 MANDELA PKWY 

OAKLAND, CA 

$482,071
 $4,205

02/23/07 
04/18/11 

0%

HE14 SWPPP 

REDWOOD ROAD 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

(510)460-3996 PLANT EST 

SATIS 

04-NAP-121-.3/2.1 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC RON SANGALANG $7,466,832 12/10/08 68%
04-444214 
ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 
PETALUMA, CA 94955 

431 PAYRAN STREET 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD, CA 94534 

$4,381,554
 $262,740

12/30/08 
06/04/10 

58%

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 JASON GRIFFON NORTH BAY RON SANGALANG $555,114 09/30/09 0%

HA23 

04-2S3704 
ER-37B4-(004)E

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

CONSTRUCTION, INC 

PETALUMA, CA 94955-6004 

P O BOX 6004 

(707)429-6220 

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD, CA 94534 

$5,358
 $0

10/22/09 
09/08/10 

1%

04-SCL-9-6.9/11.5 IN SANTA CLARA COUNTY IN SARATOGA, CALIFORNIA PAVEMENT NGUYEN, HUNG $712,193 06/02/09 16% 
04-1E1204 MONTE SERENO AND LOS GATOS FROM 0.2 

MILES NORTH OF SARATOGA CREEK BRIDGE 

MAINTENANCE COMPANY, INC 

9390 ELDER CREEK RD. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$16,877 
$0 

07/09/09 
06/30/10 

2% 

TO ROUTE 17 

RESURFACE ROAD WITH MICRO SURFACING 
SACRAMENTO, CA 95829 

(408)254-5847

HM1 WPCP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-82-/25.9 IN SANTA CLARA,SAN MATEO COUNTIES ON CONTRACTORS CHEMICAL, INC TAROKH, CASEY $982,153 03/11/09 75%
04-0E7404 VARIOUS ROUTES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
HAYWARD, CA 94545 

3130 DEPOST ROAD 

(408)254-5826 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$561,969
 $374,503

04/20/09 
07/20/10 

57%

HA21 WPCP 

04-SCL-85-20.0/22 IN SANTA CLARA COUNTY IN SUNNYVALE AMLAND BRIAN MACKLE $1,785,182 04/06/06 100%
04-165944 AND MOUNTAIN VIEW FROM 0.25 KM NORTH 

OF FREMONT AVENUE UNDERCROSSING TO 

0.5 KM NORTH OF ROUTE 
SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(510)385-6991 

1007 KNOX AVE 

SAN JOSE CA 95122 

$1,653,934
 $0

04/21/06 
04/28/10 

100%

PLANT EST 
04/28/10 

HA25 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-SCL-85-22.0/23.6 IN SANTA CLARA COUNTY IN MOUNTAIN WATKINS & BORTOLUSSI FORSTER BRAIN MACKLE $3,340,476 09/08/06 0%
04-0A1304 VIEW AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

AND KROEGER LANDSCAPE JOINT 

VENTURE 
1007 KNOX AVE 

SAN JOSE, CA 95122 

$3,022,223
 $14,703

09/22/06 
04/26/11 

0%

77 LARKSPUR STREET (510)385-6991 PLANT EST 

HA25 SWPPP SAN RAFAEL, CA 94901 
SATIS 

04-SCL-87-1.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING $418,130 03/24/10 0%
04-151394 
ACST-X085-(047)E 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

330 PHELAN AVENUE 

$0
 $0

04/23/10 
0%

 X0-85 0-(7E) 

--() SAN JOSE CA 95112 

HB4N WPCP (408)293-8102 

04-SCL-87-1.3/6 IN SANTA CLARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL PATEL, NIM $1,346,329 02/24/10 11%
04-1E4804 LOCATIONS (40 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

ENGINEERIN COMPANY 

1792 KAISER AVENUE 
1007 KNOX AVENUE $10,700

 $10,700
03/18/10 
12/03/10 

1%

(408)254-5704 

HM3 WPCP 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI BRIAN MACKLE $571,985 01/30/09 0% 
04-0A2714 
STPL-6204-(067)E

--() 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)385-6991

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$422,029 
$9,150 

02/23/09 
09/25/12 

0% 

PLANT EST 

HE14 WPCP 
SATIS 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

04District 

04-SCL-101-.7/17 

Fed Aid 

HA22 

Pgm Code 

04-0A7814 

Contract 

ACHS-X085-(048)E 

PGX0-85 0-(8E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

Description 

UPGRADE TRAFFIC BARRIER 

Type Of Work 

MODERN ALLOYS INC 

Contractor 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

Resident 
Engineer 

$1,547,920

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/09/10 

Awarded 

04/01/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-SCL-101-17.8/21.2 

HM1 

04-0E4304 

WPCP 

IN SANTA CLARA COUNTY IN SANTA CLARA, 

SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

SCHELLER AVENUE UNDERCROSSING 

CRACK SEALING 

NO FAULT ASPHALT, INC 

MOUNTAIN VIEW, CA 94043 

2211 OLD MIDDLE FIELD WAY 

LOWE THOMAS K. 

(408)254-5816 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$202,012
 $194,236

 $0

05/31/07 
07/16/07 
11/27/07 

100%

 100%

04-SCL-101-27.6/40.2 

HA22 

04-0C9014 
ACNH-Q101-(157)E 

--() 

WPCP 

IN SANTA CLARA COUNTY ON ROUTE 101 IN 

SAN JOSE FROM 0.6 MILE NORTH OF 

SILICON VALLEY BOULEVARD TO GUADALUPE 

RIVER BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA, CA 95054 

715 COMSTOCK 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$23,979,530
 $375,504
 $375,504

11/12/09 
12/02/09 
08/31/10 

2%

 2%

04-SCL-101-28.4/51.8 
04-151374 
STP-X085-(046)E 

--() 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

ROYAL ELECTRIC COMPANY TRUONG, HENRY 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$784,900
 $318,489
 $318,489

01/04/10 
01/25/10 
11/01/10 

10%

 41%

HB4N WPCP 

04-SCL-130-1.3/0 
04-0E7304 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK 

AMLAND CORPORATION 

SAN JOSE, CA 95132 

3168 KNIGHTS ROAD 

PATEL, NIM 

(408)254-5705 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$668,374
 $17,265
 $17,265

02/03/09 
02/23/09 
09/16/10 

3%

 3%

HM3 WPCP 

04-SCL-152-6.1/6.7 

HA21 

04-448804 
ACST-P152-(072)E 

CBP1-52 0-(2ER)S 

P152- 072-() 

SWPPP 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.4 KM WEST OF UVAS CREEK BRIDGE TO 

0.5 KM EAST OF UVAS CREEK BRIDGE 

REPLACE BRIDGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

NILESH PANDYA 

(408)232-0224

2210 OTOOLE AVE 

SAN JOSE, CA 95131 

$6,246,781 
$3,763,074 
$200,491 

11/25/08 
12/12/08 
05/30/11 

59% 

60% 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-152-13.8/14.8 CHOI, EUNMIIN SANTA CLARA COUNTY NEAR GILROY TOP GRADE CONSTRUCTION DARREN $817,896 01/07/10 3%
04-2A0504 
ACHS-P152-(073)E 

2210 O'TOOLE AVE. 

#150 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

WILHOIT 

50 CONTRACTORS STREET 

$90,587
 $90,587

01/26/10 
10/07/10 

11%

HB1 

P1-52 0-(3E)

--() 

WPCP 
(408)232-3023 

SAN JOSE, CA 95131AVENUE 

CONSTRUCT LEFT TURN POCKET 
LIVEMORE, CA 94551 

04-SCL-237-5.3/5.7 LOWE K. THOMASIN SANTA CLARA COUNTY IN SAN JOSE CIMARRON, INC $400,227 09/28/06 0%
04-2332F4 

(408)254-5816 

1007 KNOX AVE. 

SAN JOSE,CA 95122 

FROM CALABAZAS CREEK TO SAN TOMAS 

QUINO CREEK 

WETLAND MITIGATION 
OAKDALE, CA 95361 

10554 RODDEN ROAD $429,777
 $27,186

10/05/06 
05/21/10 

0%

PLANT EST 
05/26/10 

HE13 SWPPP 
SATIS 

HE13 

04-SCL-280-1.0/L5 WASSEF, WAGDYIN SANTA CLARA COUNTY IN SAN JOSE AT O.C. JONES AND SONS, INC ATT. $1,528,880 02/17/10 4%
04-151304 
ARRA- 280-(127)E 

2-8011-(7E)

--() 
(408)254-5866 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH 

OF 10TH STREET UNDERCROSSING TO 

BASCOM AVENUE OVERCROSS 

INSTALL RAMP METERING SYSTEMS 

PETE BENSON 

BERKELEY, CA 94710 

1520 FOURTH STREET 

$393,687
 $348,835

03/04/10 
04/22/11 

26%

HB4N WPCP 

04-SCL-280-2.0/L5 TRUONG, HENRYIN SANTA CLARA COUNTY IN SAN JOSE AT PETERSON-CHASE GENERAL $1,664,672 02/22/10 5%
04-150344 
ARRA- 280-(126)E 

2-8011-(6E)

--() 
(510)670-7844 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

ENGINEERING CONSTRUCTION, INC 

IRVING, CA 92614-5706 

1792 KAISER AVENUE 

$13,625
 $13,625

03/08/10 
07/30/11 

1%

HB4N WPCP 

04-SCL-280-5.1/7.8 MOAID LAYMOUNIN SANTA CLARA CO FROM CYPRESS AVENUE RGW CONSTRUCTION, INC $7,833,603 06/19/09 0%

HA22 

04-272024 
SARR-2801-(119)E

 28-01 1-(9E) 

--() 

SWPPP 

(408)254-5838

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

PEDESTRIAN OVERCROSSING TO TANTAU 

AVENUE OVERCROSSING 

REHABILITATE ROADWAY 
LIVERMORE, CA 94551 

P.O. BOX 2910 $7,309,307
 $44,065

07/16/09 
07/08/10 

0%

PLANT EST 

SATIS 

04-SCL-280-16.0/17.8 IN SANTA CLARA COUNTY IN LOS ALTOS G BORTOLOTTO AND COMPANY $165,339 04/30/10 0% 
04-0G4704 FROM ROBLEDA UNDERCROSSING TO 

ARASTRADERO ROAD UNDERCROSSING 

582 BRAGATO ROAD $0 
$0 

05/24/10 
0% 

ASPHALT CONCRETE RESURFACING 
SAN CARLOS CA 940706227 

(650)595-2591 

WPCP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-680-.2/.9 IN SANTA CLARA AND SAN MATEO PACIFIC ELECTRIC CONTRACTING WASSEF, WAGDY $517,146 01/21/10 17%
04-151384 
ACIM-0000-(311)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

ATTN: FRANK KAMACHO 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$14,079
 $14,079

02/17/10 
09/17/11 

3%

HB4N WPCP 

04-SCL-880-.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, WASSEF, WAGDY $343,294 01/07/10 21%
04-151364 
STP-X085-(E 

--()

) 
LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

INC. ATTN. FRANK KAMACHO 

SAN JOSE, CA 95112 

330 PHELAN AVE. 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$19,051
 $19,051

02/17/10 
08/19/11 

6%

HB4N WPCP 

04-SCL-5736-/0 IN SANTA CLARA COUNTY IN SAN JOSE WATKINS & BORTOLUSSI BRIAN MACKLE $313,530 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 

ROAD INTERSECTION 

PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$295,923
 $1,450

08/09/07 
01/10/11 

0%

PLANT EST 

HA12 WPCP 
SATIS 

04-SF-1-.6/5.9 IN THE CITY AND COUNTY OF SAN W BRADLEY ELECTRIC DUAN FRANK $3,977,961 08/01/08 100%
04-162524 
ACST-P001-(537)E 

P0-01 5-(7E)

--() 

FRANCISCO FROM JUNIPERO SERRA 

BOULEVARD TO CALIFORNIA STREET 

MODIFY TRAFFIC SIGNALS 
NAVATO, CA 94945 

90 HILL RD. 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,020,306
 $0

08/15/08 
04/30/10 

96%

OVER RUN 
06/01/10 

HB4 HB4 WPCP 

04-SF-80-4.5/5.7 IN SAN FRANCISCO, SAN MATEO, SANTA AMLAND BORRAYO, SALVADOR $777,492 06/08/09 39%
04-1E5804 CRUZ AND SANTA CLARA COUNTIES AT 

VARIOUS LOCATIONS 

MODIFY CHANGEABLE MESSAGE SIGNS 
SAN JOSE, CA 95132 

3168 KNOGHT BRIDGE ROAD 

(510)377-4186 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$594,540
 $0

07/16/09 
05/26/10 

84%

HM4 WPCP 

04-SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS, INC BALDERRAMOS, JEANNIE $467,584,882 03/10/04 86% 
04-0120R4 
ACBR-080 -(097)N 

08-0 10-(7N) 

--() 

FRANCISCO AT YERBA BUENA ISLAND 

CONSTRUCT SOUTH DETOUR 
SAN FRANCISCO, CA 94130 

51 MACALLA ROAD 

(510)385-6915

325 BURMA ROAD 

OAKLAND, CA94607 

$450,897,590 
$9,935,181 

03/25/04 
12/10/10 

96% 

HA4S3 SWPPP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 

04-SF-80-7.9/8.2 

Fed Aid 
Pgm Code 

04-0120S4 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

Description 

CONSTRUCT BRIDGES AND ROADWAY 

Type Of Work 

MCM CONSTRUCTION, INC 

Contractor 

NORTH HIGHLANDS, CA 95660 

P.O. BOX 620, 6413 32ND ST. 

OBEROI, RAJESH 

Resident 
Engineer 

(510)385-7626 

325 BURMA ROAD 

OAKLAND, CA 94607 

$80,825,457

Bid + CCOs

 $679,535

Comp To date

 $412,535

This Month 

02/04/10 

Awarded 

02/23/10 

Approved 

12/28/13 

Est Comp
Accepted 

5%

%Time

 1%

% Work 
Message 

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE FLOUR 

ENTERPRISES INC JOINT VENTURE 

CORAPOLIS, PA 15108 

PURSELL, GARY 

(510)622-5660 

1000 AMERICAN BRIDGE WAY 
333 BURMA ROAD 

OAKLAND, CA 94607 

$1,600,243,936
 $910,854,731
 $10,494,285

04/18/06 
05/03/06 
10/24/13 

54%

 57%

HA4S3 SWPPP 

04-SF-80-8.8/8.9 
04-044634 

IN SAN FRANCISCO AND ALAMEDA 

COUNTIES AT THE SAN FRANCISCO OAKLAND 

BAY BRIDGE EAST OF YERBA BUENA ISLAND 

REPAIR BRIDGE JOINT SEALS 

CALIFORNIA ENGINEERING 

CONTRACTORS, INC 

PLEASANTON, CA 94566 

20 HAPPY VALLEY ROAD 

JIANG BYRON 

(510)622-4250 

325 BURMA ROAD 

OAKLAND, CA 94607 

$303,400
 $244,750
 $244,750

02/17/10 
03/10/10 
05/20/10 

88%

 81%

HA21 WPCP 

04-SF-101-3.4/8.3 

HM3 

04-1E3004 
ACBR-Q101-(158)E 

Q1-01 1-(8E)

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BAY LINE CUTTING AND CORING 

INC 

OAKLAND CA 94608 

(510)420-8992 

1033 YERBA BUENA AVENUE 

$1,106,801
 $0
 $0

03/15/10 
04/13/10 

0%

 0%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK, CA 94596 

YAN, ANDREW 

(415)720-4027 

1777 OAKLAND BLVD., SUITE 300 603 MASON 

ST(PRESIDIO) 

SAN FRANCISCO, CA 94129­

0410 

$57,712,535
 $0
 $0

03/23/10 
04/08/10 
02/04/12 

0%

 0%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N

 X0-75 0-(7N) 

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO, CA 94105 

$50,344,831 
$14,091,301 
$4,674,166 

10/23/09 
11/24/09 
12/15/11 

17% 

28% 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-17.9/47.6 IN SAN MATEO COUNTY ON VARIOUS ROUTES PAVE-TECH, INC KOOS, CHARLES $422,220 03/10/10 0%
04-1E4104 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

(408)254-5848 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

03/25/10 
08/19/10 

0%

HA21 WPCP 

04-SM-1-36.5/38.2 IN SAN MATEO COUNTY IN MONTARA AT HANFORD APPLIED RESTORATION JENNIE NIELSON $1,757,991 08/29/05 70%
04-1123G4 
ER-1187-(009)E 

--() 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

AND CONSERVATION (ARC) 

SONOMA, CA 95476 

23195 MAFFEI ROAD 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,491,560
 $10,455

09/09/05 
03/19/12 

85%

HE14 SWPPP 

04-SM-1-37.6/0 IN SAN MATEO COUNTY NEAR PACIFICA AT JJ NGUYEN, INC MACKLE, BRIAN $167,911 06/15/09 4%
04-2S6204 
ER-35M3-(004)E 

--()

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 
SAN JOSE, CA 95127 

3172 SALEM DRIVE 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$750
 $0

07/28/09 
12/28/10 

0%

HA23 WPCP 

04-SM-1-38.0/38.6 IN SAN MATEO COUNTY NEAR PACIFICA KIEWIT PACIFIC COMPANY MUENCH JOHN $293,637,567 12/13/06 73%
04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 
CONCORD CA 94520-5322 

5000 MARSH DRIVE 

(510)325-7405 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$178,016,398
 $4,418,184

01/03/07 
05/27/15 

61%

HE14 SWPPP 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,115,034 03/09/09 0%

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 
LODI, CA 95242 

5400 WEST HIGHWAY 12 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA, CA 94044 

$553,885
 $6,608

03/20/09 
05/27/15 

0%

PLANT EST 

SATIS 

04-SM-1-47.8/48.4 IN SAN MATEO COUNTY IN DALY CITY AT BAY LINE CUTTING & CORING,INC HUPE, JEFFREY $498,626 12/10/08 58% 
04-1E0404 ROUTE 1/280 SEPARATION AND AT 

JUNIPERO SERRA BOULEVARD 

OVERCROSSING. 
OAKLAND, CA 94608 

1033 YERBA BUENA AVE. 

(415)356-6465

280 BEALE STREET 

SAN FRANCISCO, CA 94105 

$435,898 
$0 

01/20/09 
01/22/10 

92% 

PLACE POLYESTER CONCRETE ON DECK 
HM3 WPCP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

Resident 
EngineerContractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-92-13.4/13.4 IN SAN MATEO COUNTY IN FOSTER CITY FRED BOOSHEHRIPROVEN MANAGEMENT, INC $2,681,315 12/05/05 0%
04-1A0204 
ACNH-P092-(035)E 

--() 

AND SAN MATEO AT EAST 3RD AVENUE AND 

MARINERS ISLAND BOULEVARD 

PLANTING AND IRRIGATION (650)855-7777 

2350 PAGE MILL DD. 

PALO ALTO, CA 94304 

$2,711,437
 $2,000

12/21/05 
11/30/10 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND CORP $2,418,670 01/05/10 0%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

3168 KNIGHTS BRIDGE ROAD $0
 $0

03/02/10 
0%

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE CA 95132 

(408)929-3949 

HA21 WPCP 

04-SM-101-5.4/5.4 IN SAN MATEO COUNTY AT VARIOUS WASHINGTON, MARCUSCOFFMAN SPECIALTIES, INC $278,658 03/15/10 3%
04-1E0304 LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103
SAN DIEGO, CA 92126 

9685 VIA EXCELENCIA SUITE 200 $3,585
 $3,585

04/07/10 
08/30/10 

1%

HM3 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND DOUG INORIRGW CONSTRUCTION $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 
2350 PAGE MILL RD 

PALO ALTO CA 94304 

P.O.BOX 2910 $9,107,189
 $0

03/02/01 
09/20/05 

100%

--()
OF HILLSDALE BOULEVA (650)333-4036 

LIVERMORE CA 94551 
PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, SHOKROLLAH MODESILVA GATES-BROSAMER J.V. $129,572,060 02/23/07 84%
04-264204 
HPLU-6204-(060)L 

620-4 06-()

--() 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES (650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404
DUBLIN CA 94568 

PO BOX 2909 $123,298,613
 $714,880

03/16/07 
10/27/10 

93%

HB4N SWPPP 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN SAIDIAN, JACOBGALLAGHER & BURK, INC $2,295,770 07/20/09 40% 
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 
(408)254-5823

1007 KNOX AVE. 

SAN JOSE, CA 95122
OAKLAND, CA 

P.O. BOX 7227 $18,950 
$0 

08/04/09 
12/15/10 

1% 

SUSPENDED 

SWPPP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,735,600 07/23/09 38%
04-0A9204 
ACIM-2801-(117)E 

--()

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS, CA 95650 

P O BOX 367 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$297,378
 $135,875

08/12/09 
01/12/11 

11%

HA26 SWPPP 

04-SM-280-20.0/21.3 IN SAN MATEO COUNTY ON ROUTES 280 AND TRUESDELL CORPORATION OF KOOS, CHARLES $208,208 12/15/09 20%
04-1E4204 380 AT VARIOUS LOCATIONS (5 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

CALIFORNIA, INC 

1310 W. 23RD STREET 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$166,256
 $166,256

01/06/10 
07/15/10 

79%

TEMPE, AZ.85282 
(408)254-5848 SUSPENDED 

HM3 WPCP 

04-SM-280-20.3/27.3 IN SAN MATEO COUNTY AT VARIOUS TOP GRADE CONSTRUCTION, INC WASHINGTON, MARCUS $2,122,625 02/22/10 1%
04-153404 
ARRA-280 -(129)E 

28-0 11-(9E)

--() 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$17,625
 $17,625

03/08/10 
05/30/11 

1%

HB4N SWPPP 

04-SM-280-23.1/27.2 IN SAN MATEO COUNTY IN DALY CITY AT BAY LINE CUTTING & CORING, INCHUPE, JEFFREY $583,238 12/15/08 80%
04-0E5404 KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 
OAKLAND, CA 94608 

1033 YERBA BUENA AVE. 

(415)356-6465 

280 REALE STREET 

SAN FRANCISCO, CA 94105 

$452,251
 $7,098

01/20/09 
06/15/10 

74%

HM3 WPCP 

04-SM-280-/27.4 IN SAN MATEO COUNTY AT VARIOUS STEINY AND CONPANY, INC TRUONG, HENRY $933,572 09/08/09 28%
04-150474 
SARR-2801-(122)E 

28-01 1-(2E)

--() 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM 
VALLEJO, CA 94590 

27 SHERIDAN STREET 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$250,100
 $57,785

09/17/09 
02/09/11 

27%

HB4N WPCP 

04-SM-380-5.0/6.3 IN SAN MATEO COUNTY IN SAN BRUNO AT WATKIN & BORTOLUSSI/FORSTER & DAVID BARTEL $2,021,087 08/14/06 0% 

HA25 

04-294624 
IM- -( )P 

X08-1 02-(E) 

--() 

SWPPP 

VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

KROEGER JOINT VENTURE 

SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET 

(510)385-6755

3410 MANDELA PKWY 

OAKLAND,CA 94608 

$1,779,492 
$8,370 

08/28/06 
09/07/10 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SOL-12-7.9/20.6 IN SOLANO COUNTY NEAR SUISUN CITY RGW CONSTRUCTION, INC BUTTERS, CARL $21,188,064 12/17/08 47%
04-0T10U4 
ACST-P012-(100)E 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 

550 GREEN VILLE ROAD 2320 COURAGE DRIVE 

SUITE 106 

$10,915,510
 $508,442

01/05/09 
04/30/11 

51%

HA22 

P0-12 1-(0E) 

--() 

SWPPP 

REHABILITATE ROADWAY AND WIDENING 
LIVERMORE, CA 94550 

(707)428-2060 

FAIRFIELD, CA 94534 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC HANSON, JIM $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 
3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$86,224
 $588

06/12/09 
02/18/13 

0%

(510)450-2450 PLANT EST 

HB34 WPCP 
SATIS 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $936,334 01/14/10 4%
04-0T1454 
NH- -( ) 

--() 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO, CA 95828 

6251 SKY CREEK DR SUITE A 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$138,489
 $115,316

02/02/10 
01/06/14 

15%

HE14 SWPPP 

04-SOL-37-8.0/10.5 IN SOLANO COUNTY IN VALLEJO AT WATKINS & BORTOLUSSI, INC HANSON, JIM $503,890 10/23/06 0%
04-0T14F4 VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR ST. 

(510)450-2450 

3410 MANDELA PARKWY 

OAKLAND, CA 94609 

$442,559
 $3,602

10/31/06 
11/19/10 

0%

PLANT EST 

HE14 WPCP 
SATIS 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,139,295 08/11/09 28%
04-299004 
ACIM-0802-(350)E 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

$1,052,131
 $225,646

08/26/09 
12/21/11 

34%

--() NOVATO, CA 94949 
FAIRFIELD, CA 94533 

HA26 SWPPP 
(707)428-2029 

04-SOL-80-8.1/12.9 IN SOLANO COUNTY IN VALLEJO AND GHILOTTI BROS KISHIYAMA, DARIN $21,593,868 06/20/08 0% 
04-2409U4 
ACIM- 080-(354)E

FAIRFIELD FROM AMERICAN CANYON ROAD 

OVERCROSSING TO GREEN VALLEY CREEK 

5199 FULTON DRIVE SUITE E 370 CHADBOURNE ROAD, 

SUITE A 

$21,814,786 
$194,508 

07/21/08 
09/14/10 

0% 

--() 
WIDEN FREEWAY AND BRIDGES 

FAIRFIELD, CA 94534 
FAIRFIELD, CA 94534 PLANT EST 

HA22 SWPPP 
(707)436-2210 SATIS 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

04District 

04-SOL-80-14.4/0 

Fed Aid 
Pgm Code 

04-4A4504 

Contract 
Location 

Storm Water 
Plan 

IN SOLANO COUNTY NEAR FAIRFIELD AT 

THE CORDELIA TRUCK INSPECTION 

FACILITY 

Description 

REPLACE WEIGH SCALES 

Type Of Work 

SEC CONSTRUCTION 

Contractor 

YUBA CITY, CA 95992 

P. O. BOX 3329 

DUAN, FRANK 

Resident 
Engineer 

(510)231-7139 

$299,510

Bid + CCOs

 $211,966

Comp To date

 $26,811

This Month 

08/04/09 

Awarded 

08/20/09 

Approved 

06/15/10 

Est Comp
Accepted 

82%

%Time

 71%

% Work 
Message 

HA42 WPCP 

04-SOL-80-15.4/20.1 

HA22 

04-4C15U4 
SARR-0802-(356)E 

08-02 3-(6E) 

--() 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD FROM 

0.4 MILE WEST OF ROUTE 80/12 

SEPARATION TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSING 

ASPHALT CONCRETE OVERLAY 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

DARIN KISHIYAMA 

(707)436-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$15,084,407
 $11,820,695

 $145,486

04/21/09 
04/28/09 
07/01/10 

78%

 78%

04-SON-1-/58.5 

HA4 

04-0A9114 
ACHS-P907-(035)E 

PGP9-07 0-(5E) 

--() 

WPCP 

IN SONOMA COUNTY AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GURAD RAIL 

CENTRAL FENCE COMPANY 

SACRAMENTO, CA 95822 

148 OTTO CIRCLE 

HISLOP, SCOTT 

(707)576-3482 

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,027,495
 $954,305
 $91,272

08/17/09 
09/15/09 
05/27/10 

95%

 94%

04-SON-12-9.2/11 

HA22 

04-4C3704 

WPCP 

IN SONOMA COUNTY IN SEBASTOPOL AND 

SANTA ROSA FROM ROUTE 116 TO LLANO 

ROAD 

ASPHALT CONCRETE SURFACING 

M B SERVICES 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

$507,840
 $0
 $0

05/11/09 
05/22/09 

0%

 0%

04-SON-12-16.2/39 

HA4 

04-0A9134 
ACHS-P097-(037)E 

PGP0-97 0-(7E)

--() 

WPCP 

IN SONOMA COUNTY AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GURAD RAIL 

APEX FENCE COMPANY, INC 

ANDERSON, CA 96007 

19896 ALEXANDER AVE. 

HISLOP,SCOTT 

(707)576-3482 

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$631,678
 $556,053
 $154,027

08/17/09 
09/10/09 
07/09/10 

60%

 89%

SUSPENDED 
06/01/10 

04-SON-12-29.7/30.9 

HA22 

04-219864 
ACST-P012-(101)E

 P0-12 1-(1E) 

--() 

SWPPP 

IN SONOMA COUNTY NEAR GLEN ELLEN FROM 

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM 

EAST OF ARNOLD DRIVE 

REALIGN ROADWAY 

GHILOTTI CONSTRUCTION, INC 

SANTA ROSA, CA 95401 

246 GHILOTTI AVE 

MONEMZADEH FAROKH 

(707)769-5679

1009 CLEGG COURT 

PETALUMA, CA 94954 

$2,311,443 
$2,331,892 

$6,000 

11/26/08 
12/12/08 
12/09/10 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI NORTH BAY CONSTRUCTION, INC MONEMZADEH, FAROKH $49,455,225 12/23/09 7%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 
PETALUMA, CA 94952 

431 PAYRAN STREET 1009 CLEGG COURT, 

STE. G 

SANTA ROSA, CA 94954 

$1,637,558
 $1,008,271

01/06/10 
03/01/11 

3%

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5695 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND, CA 94603 

9009 RAILROAD AVENUE 

(510)385-6755 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$2,029,786
 $9,720

10/04/07 
12/02/11 

0%

PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $38,882,878 03/03/09 21%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL, CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$12,659,132
 $2,194,819

03/20/09 
03/19/13 

33%

HB5 SWPPP 
(707)769-5695 

04-SON-101-21.7/29.3 IN SONOMA COUNTY IN AND NEAR SANTA O. C. JONES & SONS, INC S RAY NOZZARI $80,696,787 10/29/08 61%

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

1520 FOURTH STREET 

(707)566-3945 

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA, CA 95401 

$67,524,094
 $1,409,240

11/14/08 
10/14/10 

81%

04-SON-101-/53.4 IN SONOMA COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL HISLOP, SCOTT $1,466,418 08/19/09 80%

HA4 

04-0A9124 
ACHS-P097-(036)E 

G P0-97 0-(6E) 

--() 

WPCP 

UPGRADE TRAFFIC BARRIER ENGINERRING CONSTRUCTION, INC 

(707)576-3482 

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,154,675
 $269,428

09/03/09 
06/14/10 

76%

SUSPENDED 

04-SON-116-41.8/44.7 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC KISHIYAMA, DARIN $11,238,060 12/14/09 4% 

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 
SANTA ROSA, CA 95402 

1236 CENTRAL AVENUE 

(707)362-2210

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$422,084 
$124,840 

01/06/10 
02/04/12 

4% 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

04District

04-SON-128-5.4/0 

Fed Aid 
Pgm Code 

04-2S9414 

Contract 

ER-43J1-(003)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY NEAR GEYSERVILLE AT 

THE RUSSIAN RIVER BRIDGE 

Description 

RESTORE HIGHWAY PLANTING 

Type Of Work 

NORTH BAY CONSTRUCTION INC 

Contractor 

PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

Resident 
Engineer 

$334,030

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/08/10 

Awarded 

04/22/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-SON-128-17.1/24.7 

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S

P128- 044-() 

SWPPP 

IN SONOMA CO AT AND NEAR KELLOGG AT 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

VIKING CONSTRUCTION COMPANY 

RANCHO CORDOVA, CA 95741­

1508 

P.O.BOX 1508 

VALEH, SYD 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$5,151,178
 $555,325
 $41,089

09/09/09 
09/29/09 
05/02/11 

12%

 11%

04-SON-128-/3.3 

HA22 

04-4A1704 

WPCP 

IN SONOMA COUNTY NEAR CLOVERDALE AT 

VARIOUS LOCATIONS FROM THE MENDOCINO 

COUNTY LINE TO 1.5 MILES WEST OF 

CLOVERDALE BOULEVARD 

REHABILITATE DRAINAGE SYSTEM 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

$250,061
 $0
 $0

02/18/10 
04/06/10 

0%

 0%

04-VAR--/0 

HB4N 

04-151284 
ACST-X085-(038)E 

X0-85 0-(8E) 

--() 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 

AMLAND 

SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

WASSEF WAGDY 

(408)254-5866 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,758,478
 $1,751,478

 $0

02/08/06 
02/24/06 
11/20/07 

100%

 100%

04-VAR--/0 
04-010904 

IN ALAMEDA, CONTRA COSTA, MARIN, SAN 

FRANCISCO, SOLANO, AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SCADA SYSTEM 

BLEYCO INCORPORATED 

CASTRO VALLEY, CA 94552 

11425 CULL CANYON ROAD 

CHRENG NICHOLAS 

(510)224-6311

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$5,490,033 
$5,240,720 

$70,955 

01/30/08 
03/05/08 
06/26/10 

97% 

95% 

HB1 WPCP 

Totals: Authorized Final Amt: $4,133,492,262 Completed to Date: $2,396,741,878 Work This Month: $58,542,871



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-13-9.7/9.7 04-294924 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.4/5.4 04-294934 

04-ALA-24-5.9/6.2 04-1A4604 

04-ALA-24-5.9/6.2 04-265504 

04-ALA-80-1.0/1.7 04-0120L4 

04-ALA-80-1.8/0 04-014064 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-17.7/19.8 04-1513C4 

04-ALA-580-9.0/9 04-3A9704 

04-ALA-680-3.3/6.4 04-253794 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-/303 04-253784 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-5505-/0 04-0AA014 

04-ALA-5706-/0 04-207774 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-4-23.5/26.1 04-228594 

04-CC-80-.8/1.2 04-2A8904 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-5.9/0 04-1A2504 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-580-3.0/5 04-4A1404 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-121-.3/2.1 04-444214 

04-NAP-128-9.5/0 04-2S3704 

04-SCL-9-6.9/11.5 04-1E1204 

04-SCL-82-/25.9 04-0E7404 

04-SCL-85-20.0/22 04-165944 

04-SCL-85-22.0/23.6 04-0A1304 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-1.3/6 04-1E4804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-.7/17 04-0A7814 

04-SCL-101-17.8/21.2 04-0E4304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-101-28.4/51.8 04-151374 

04-SCL-101-27.6/40.2 04-0C9014 

04-SCL-130-1.3/0 04-0E7304 

04-SCL-152-6.1/6.7 04-448804 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-237-5.3/5.7 04-2332F4 

04-SCL-280-5.1/7.8 04-272024 

04-SCL-280-16.0/17.8 04-0G4704 

04-SCL-280-1.0/L5 04-151304 

04-SCL-280-2.0/L5 04-150344 

04-SCL-680-.2/.9 04-151384 

04-SCL-880-.2/4.4 04-151364 

04-SCL-5736-/0 04-1247A4 

04-SF-1-.6/5.9 04-162524 

04-SF-80-4.5/5.7 04-1E5804 

04-SF-80-7.8/8.2 04-0120R4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-8.8/8.9 04-044634 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-17.9/47.6 04-1E4104 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-47.8/48.4 04-1E0404 

04-SM-92-13.4/13.4 04-1A0204 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-5.4/5.4 04-1E0304 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-20.0/21.3 04-1E4204 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/27.4 04-150474 

04-SM-380-5.0/6.3 04-294624 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-8.0/10.5 04-0T14F4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-8.1/12.9 04-2409U4 

04-SOL-80-14.4/0 04-4A4504 

04-SOL-80-15.4/20.1 04-4C15U4 

04-SON-1-/58.5 04-0A9114 

04-SON-12-9.2/11 04-4C3704 

04-SON-12-16.2/39 04-0A9134 

04-SON-12-29.7/30.9 04-219864 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-21.7/29.3 04-0A10U4 

04-SON-101-/53.4 04-0A9124 

04-SON-116-41.8/44.7 04-283814 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8704 

04-SON-128-/3.3 04-4A1704 

04-VAR--/0 04-151284 

04-VAR--/0 04-010904 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $82,139,727

-F- FEDERAL AID (PRIMARY) $117,186,481

-S- FEDERAL AID (SECONDARY) $411,784,860

-SH- STATE HIGHWAY $2,286,574,375

-ER- STORM DAMAGE REPAIR $2,815,046

 $1,232,991,775

District Total: $4,133,492,262

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $1,785,182 

Work completed this Period:  $1,785,182 

Work Comp 

$29,992,655


 $79,856,713


 $275,621,498


 $1,315,448,785


 $1,497,667


 $694,324,560


 $2,396,741,878
 


	04

