
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/13
06/05/13
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1 DRILL TECH DRILLING & SHORING LOI, LAWRENCE $6,585,000 08/20/12 68%

20.20.201 

04-1SS604 MILESOUTH OF BROADWAY TERRACE, 

CONSTRUCT MICROPILE WALL AND SLOPE 

STRESSING SYSTEM. DIR'S OR 

CONST MICROPILE WALL & SLOPE 

STRESSING SYS 

ANTIOCH, CA 94509 

(925)978-2060 

2200 WYMORE WAY 

(510)867-6035 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94704-4594 

$2,704,341
 $0

08/21/12 
07/08/13 

41%

130 

04-ALA-13-10.0/13.2 IN ALAMEDA COUNTY IN BERKELEY FROM SYNERGY PROJECT MANAGEMENT INCCOOPER, CHEE $1,476,855 05/04/12 100%
04-2R9904 HILLER DRIVE TO SAN PABLO AVENUE 

COLD PLANE AND PLACE BONDED WEARING 
SAN FRANCISCO, CA 94134 

(415)467-3000 

150 EXECUTIVE PARK BOULEVARD 

(510)231-7111 

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,426,060
 $0

05/22/12 
04/17/13 

100%

COMPLETED 
04/22/13 

HM1 WPCP 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $264,449,941 11/10/09 0%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$238,702,448
 $7,257,440

11/19/09 
05/09/14 

0%

PLANT EST 

SATIS 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM FLATIRON WEST, INC. BALDERRAMOS, JEANNIE $34,189,291 03/29/12 42%
04-0120M4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 

KM WEST OF THE TOLL PLAZA 

BRIDGES, ROADWAY AND ELECTRICAL 
BENICIA, CA 94510 

(707)310-1798 

2100 GOODYEAR ROAD 

(510)385-6915 

345 BURMA ROAD 

OAKLAND, CA 94607 

$19,238,622
 $896,080

05/01/12 
08/08/15 

56%

HA4S3 SWPPP 

04-ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDIAN LANDSCAPE EMPIRE LANDSCAPING, INC. HANSON, JIM $697,971 12/19/12 29%

HA12 

04-014074 

WPCP 

PLANTING. 

PLANTING AND IRRIGATION SYSTEM 
DAVIS, CA 94617 

(530)400-3943 

PO BOX 35 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$113,965
 $7,940

02/13/13 
09/06/16 

16%

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,565,776 11/14/11 25% 

HA23 

04-292274 
ER15-A200-(4E )

--() 

WPCP 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(510)231-7117

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,461,660 
$49,039 

12/02/11 
06/05/13 

93% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/13
06/05/13
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION CHRENG, NICHOLAS $5,916,964 09/10/12 26%
04-3A7764 

SWPPP 

AT VARIOUS LOCATIONS FROM POWELL 

STREET UNDERCROSSING TO 0.1 MILE WEST 

OF THE CARQUINEZ BRIDG 

WIDEN RAMPS AND INSTALL RAMP 

CONCORD, CA 94520 

(925)682-6133 

2278 PIKE COURT 

(510)224-6311 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$907,680
 $691,580

10/25/12 
07/10/14 

15%

04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL DUAN, FRANK $13,490,449 10/12/12 0%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
3401 REGATTA 

BOULEVARD 

$0
 $0

11/06/12 
11/14/14 

0%

SWPPP 

CARQUINEZ BRIDGE 

INSTALL OVERHEAD SIGN AND TOS 
IRVINE, CA 92614 

(949)252-0441 
(510)231-7139 

RICHMOND, CA 94804 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $5,053,050 05/31/12 67%

HA42 

04-292264 
ER-15A3-(004)E 

--() 

SWPPP 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

NORTH OF 40TH STREET / HUBB 

CONSTRUCT BIKEWAY 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(510)231-7111 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$2,334,020
 $588,077

06/27/12 
07/08/13 

55%

04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND O.C. JONES AND SONS, INC. AHMADZADEH, ALI $13,412,167 02/17/11 87%
04-1G3104 
ACIM-0801-(112)E 

--() 

ALBANY FROM PORT OF OAKLAND 

OVERCROSSING TO THE ALAMEDA CONTRA 

COSTA COUNTY LINE 

REHABILITATE PAVEMENT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)622-1930 

355 BURMA ROAD 

OAKLAND, CA 94607 

$13,156,199
 $0

03/15/11 
07/08/13 

99%

HA22 WPCP 

04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $33,639,000 03/13/13 0%
04-014084 FRANSISCO-OAKLAND BAY BRIDGE 

MAINTENANCE YARD 

CONSTRUCT SFOBB MAINTENANCE COMPLEX 
LODI CA 95241 

(209)931-3738 

P O BOX 2329 

(510)224-6529 

345 BURMA ROAD 

OAKLAND, CA 94607 

$0
 $0

04/11/13 
09/27/14 

0%

HA12 

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0% 

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(925)606-4447

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$136,009 
$0 

02/24/11 
09/13/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL,SATINDER $22,137,942 12/21/06 100%

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$21,662,979
 $0

01/10/07 
05/01/13 

100%

OVER RUN 
05/02/13 

04-ALA-84-25.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $22,762,165 03/21/12 52%
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC 

P.O. BOX 6227 
3049 INDEPENDENCE 

DRIVE 

$12,297,770
 $1,387,126

04/13/12 
02/13/14 

54%

HB4C SWPPP 

WIDEN EXISTING HWY AND BRIDGE 
CONCORD, CA 94524 

(925)687-6666 
(925)606-2048 

LIVERMORE, CA 94551 

04-ALA-92-4.1/6 ON ROUTES 92 AND 880 AT VARIOUS GHILOTTI CONSTRUCTION COMPANY LIVINGSTON, VICTOR $4,733,932 10/15/12 10%

HB4N 

04-153004 
ACNH-X001-(567)E 

--() 

SWPPP 

LOCATIONS IN ALAMEDA COUNTY BETWEEN 

ROUTE 84 AND THE DISTRIB- UTION 

STRUCTURE IN OAKLAND. 

INSTALL RAMP METERING, WIDEN RAMPS 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(510)385-6909 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$463,470
 $70,000

11/06/12 
03/05/14 

10%

04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN, INC. HOLLIS, JOHN $1,473,443 12/21/10 0%

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE, CA 95127 

(408)838-4889 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,240,872
 $6,481

02/15/11 
04/21/15 

0%

PLANT EST 

SATIS 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION MOGHADAM, SIAVOSH $38,322,167 06/18/12 16%

HB4N 

04-4A07U4 
ACIM-5801-(051)E

--() 

SWPPP 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

CONST TRUCK CLIMBING LN & RET WALLS 

LIVERMORE, CA 94550 

(925)294-5669 

8638 PATTERSON PASS ROAD 

(925)606-2029 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$7,734,609
 $658,151

07/16/12 
02/11/15 

20%

04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $27,728,555 11/16/12 9% 

HB5 

04-2908V4 

SWPPP 

DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO 

0.3 MILE WEST OF HACIENDA 

WIDEN FREEWAY, BRIDGES AND HMA 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(925)606-2048

3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$999,889 
$605,741 

12/20/12 
08/13/14 

4% 
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Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $658,291 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$374,891
 $3,996

11/17/11 
11/25/15 

0%

SWPPP 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 
SACRAMENTO, CA 

(916)388-0308 

95828 
(510)385-6756 

RICHMOND, CA 94804 PLANT EST 

SATIS 

04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $53,386,246 11/20/12 5%

HB5 

04-2908C4 
ACIM-5801-(105)5 

--() 

SWPPP 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 
SANTA ROSA, CA 95407 

(707)303-2393 

246 GHILOTTI AVENUE 

(925)606-2044 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$1,414,045
 $1,161,787

12/20/12 
05/19/15 

3%

04-ALA-580-9.5/31 IN ALAMEDA COUNTY, AT VARIOUS GOODFELLOW TOP GRADE KAMKAR, REZA $5,433,768 10/24/12 7%
04-151134 
ACIM-X001-(568)E 

--() 

LOCATIONS ON ROUTES 238 & 580. 

INSTALL RAMP METERING AND TOS 

CONSTRUCTION, LLC JOB #32-067 

JEFF RAMIREZ, PROJECT MANAGER 

50 CONTRACTORS STREET 

477 NORTH CANYON 

PKWY, SUITE A 

LIVERMORE, CA 94551 

$433,846
 $140,809

12/14/12 
09/08/14 

8%

HB4N SWPPP LIVERMORE, CA 94551 
(925)606-2035 

(925)449-5764 

04-ALA-580-10.7/10.7 IN ALAMEDA COUNTY IN LIVERMORE ABOUT ANVIL BUILDERS, INC. DIKE, EDDIE $528,375 11/05/12 20%

HA23 

04-4S3704 

WPCP 

0.4 MILE WEST OF ROUTE 580 AND FIRST 

STREET OVERCROSSING 

__________________________ _________ 

CONSTRUCT TANGENT PILE WALL 

SAN FRANCISCO, CA 94124 

(415)285-5000 

1475 DONNER AVENUE, 2ND FLOOR 

(925)250-5611 

477 NORTH CANYONS 

PRKWY, STE A 

LIVERMORE, CA 94551-9440 

$173,160
 $173,160

12/03/12 
08/26/13 

33%

04-ALA-580-14.6/21.6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER $38,551,732 10/29/12 11%

HB5 

04-2908E4 
ACIM-5801-(054)E 

--() 

SWPPP 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

TO 0.2 MILE WEST OF S 

ROADWAY WIDENING AND REHABILITATION 

DUBLIN, CA 94568 

(925)829-9220 

11555 DUBLIN BOULEVARD 

(925)606-2045

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$1,255,746
 $359,293

12/13/12 
08/21/14 

3%

04-ALA-580-30.6/30.6 IN ALAMEDA AND CONTRA COSTA COUNTIES BAY LINE CUTTING AND CORING $713,110 03/19/13 0% 
04-2E7404 AT VARIOUS LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE 

INC 

1635 4TH STREET 

$0 
$0 

04/11/13 
0% 

BERKELEY CA 94710 

HM3 (510)527-1000 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/13
06/05/13
 

District 04 

04-ALA-680-1.0/9.9 

Fed Aid 
Pgm Code 

04-4H4104 

Contract 
Location 

Storm Water 
Plan 

IN ALAMEDA COUNTY, ON ROUTES 580, 

680, 880, AT VARIOUS LOCATIONS. 

REPAIR DAMAGED ELECT SYS DUE TO WIRE 

Description
Type Of Work 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

Contractor 

1950 MAJESTIC COURT 

BORRAYO, SALVADOR C. 

Resident 
Engineer 

25100 SANTA CLARA 

STREET 

$1,485,000

Bid + CCOs

 $731,042

Comp To date

 $0

This Month 

11/26/12 

Awarded 

11/26/12 

Approved 

04/30/13 

Est Comp
Accepted 

55%

%Time

 51%

% Work 
Message 

20.20.201 

130 

THEFTAND VANDALISM. DIR'S E 

REPAIR DAMAGED ELECT SYSTEMS 

(VARIOUS LOC) 

SAN JOSE, CA 95132 
(510)377-4186 

HAYWARD, CA 94544 

04-ALA-680-3.6/6.5 

HB4 

04-4G1004 

SWPPP 

IN ALAMEDA COUNTY AT VARIOUS ____ 

LOCATIONS FROM 0.4 MILE SOUTH OF AUTO 

MALL PARKWAY TO 0.1 MILE NORTH OF 

MISSION BOULEVARD (ROUTE 

WIDEN RAMPS AND CONSTRUCT RAMP 

R G W CONSTRUCTION, INC. 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

HINH, MINH 

(408)254-5703 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$4,731,293
 $3,570,505
 $1,046,857

11/16/12 
12/14/12 
06/04/13 

84%

 75%

04-ALA-680-4.8/5.2 

HE14 

04-253764 

SWPPP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.5 

MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 

HIGHWAY PLANTING AND IRRIGATION 

BAYCITIES PAVING & GRADING,INC 

CONCORD, CA 94524 

SIAVOSH, MOGHADAM 

(510)668-4923 

P.O.BOX 6227 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,515,244
 $1,488,444

 $2,005

07/07/10 
07/22/10 
01/02/15 

0%

 0%

PLANT EST 

SATIS 

04-ALA-680-20.8/21.5 

20.80.040 

04-4G5004 
FROM AMADOR VALLEY BOULEVARD TO 

BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO 

WIRE THEFT AND VANDALISM DIR'S 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

AMLAND CORPORATION 

SAN JOSE, CA 95132 

(408)786-6816 

3168 KNIGHTS BRIDGE ROAD 

BORRAYO, SALVADOR C. 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,485,000
 $1,024,122

 $97,506

05/17/12 
05/17/12 
06/30/13 

100%

 69%

OVER RUN 

110 

04-ALA-880-.1/10 
04-4H0404 

IN ALAMEDA AND SANTA CLARA COUNTIES, 

ON VARIOUS ROUTES AT VARIOUS 

LOCATIONS, REPAIR DAMAGED ELECT SYS 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

1950 MAJESTIC COURT 

BORRAYO, SALVADOR C. 

25100 SANTA CLARA 

STREET 

$335,000
 $315,433

 $0

08/21/12 
08/21/12 
12/21/12 

0%

 94%

20.20.201 

130 

DUE TO WIRE THEFT& VANDALISM 

REPAIR DAMAGED ELECTRICAL SYSTEMS 
SAN JOSE, CA 95132 

(408)886-0335 
(510)377-4186 

HAYWARD, CA 94544 

04-ALA-880-1.0/9.9 

20.20.201 

130 

04-4H6504 
IN ALAMEDA COUNTY, ON ROUTES 

24,80,84,92, 580,880, AT VARIOUS 

POSTMILES. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS (TOS) DUE TO THE 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

MIKE BROWN ELECTRIC 

COTATI, CA 94931 

(707)792-8100 

561-A MERCANTILE DRIVE 

TRUONG, HENRY 

(510)670-7844

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,885,000 
$647,772 

$0 

01/22/13 
01/22/13 
12/30/13 

36% 

17% 
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Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-4.5/4.9 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 PAVEX CONSTRUCTION DIVISION BASHAR, MDABUL $372,580 07/31/12 100%

HB1 

04-1G2004 
ACHS-IM88-(010)6 

--() 

WPCP 

MILE NORTH OF FREMONT BOULEVARD 

OVERCROSSING TO 0.3 MILE NORTH OF 

AUTO MALL PARKWAY OVERCROS 

RESURFACING WITH HOT MIX ASPHALT 

SAN JOSE CA 95136 

(408)639-0524 

120 GRANITE ROCK WAY 

(510)385-5727 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94536 

$303,544
 $38,364

08/31/12 
04/26/13 

81%

04-ALA-880-18.3/20.7 IN ALAMEDA COUNTY AT SAN LORENZO AND RGW CONSTRUCTION INC $1,560,018 04/26/13 0%
04-3E6304 
ACIM-8801-(067)E 

IN SAN LEANDRO FROM A STREET 

UNDERCROSSING TO 0.10 MILE SOUTH OF 

550 GREENVILLE ROAD $0
 $0

05/24/13 
0%

--() 
WASHINGTON AVENUE OVERCROSSI 

LIVERMORE CA 94550 

HM1 
HOT MIX ASPHALT (OPEN GRADED) 

(925)606-2400 

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $39,540,493 09/14/12 14%

HB4N 

04-3A9214 

SWPPP 

0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF 

ROUTE 112/880 SEPARATION 

WIDEN FREEWAY, REPLACE OVERCROSSING 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)670-7831 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$4,892,982
 $3,601,699

10/17/12 
05/27/15 

12%

04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $20,767,667 11/08/12 13%

HB4N 

04-3A9224 

SWPPP 

NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING 
LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)719-7179 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,569,568
 $1,364,554

12/03/12 
07/31/15 

8%

04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC. NICK CHEUNG, JOY $62,342,937 08/20/09 100%

HA4S2 

04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

SWPPP 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

REKER 

OAKLAND, CA 94621 

(707)310-1798 

717 KEVIN COURT 

(408)591-5122 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$58,693,869
 $2,851,847

09/15/09 
02/13/13 

94%

OVER RUN 

04-ALA-880-28.2/29.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 GALLAGHER & BURK, INC. CHAHAL, HARPAL $14,110,133 12/02/11 54% 

HA22 

04-1A6824 
ACIM-8801-(064)E 

--() 

WPCP 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE __ 

SOUTH OF THE FIFTH AVENUE O 

ROADWAY REHABILITATION 

HAYWARD, CA 94545 

(510)921-3006 

22991 CLAWITER ROAD 

(510)670-4918

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$7,951,731 
$380,524 

01/04/12 
03/04/14 

56% 
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Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$97,565,075
 $69,151,544

 $777,484

03/25/09 
04/20/09 
05/22/14 

100%

 71%

HB4N 

04-CC-4-.1/100 

20.20.201 

130 

04-3E6904 
IN CONTRA COSTA AND SOLANO COUNTIES, 

ON VARIOUS ROUTES AND LOCATIONS, TO 

REPAIR DAMAGED ELECTRICAL SYSTEMS DUE 

TO WIRE THEFT & VAN 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

COLUMBIA ELECTRIC, INC. 

SAN LEANDRO, CA 94577 

(510)430-9505 

1980 DAVIS STREET 

MOHAMMAD (MAZIAR) 

RAHMANI 

(510)867-6136 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$865,000
 $69,420

 $0

08/21/12 
08/21/12 
08/31/13 

67%

 8%

04-CC-4-.2/31.5 

HA4 

04-0A7904 
HSTP-G000-(353) 

--() 

WPCP 

IN ALAMEDA AND CONTRA COSTA COUNTIES 

AT VARIOUS LOCATIONS 

UPGRADE BARRIERS (MBGR & CONCRETE) 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW, OR 97024 

(503)661-5093 

20905 NE SANDY BOULEVARD 

MIAN, ARSHAD 

(925)602-9021 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$4,955,555
 $1,200
 $1,200

03/14/13 
04/11/13 
04/19/16 

2%

 0%

04-CC-4-16.8/20.3 

HM1 

04-3E2004 
IN CONTRA COSTA COUNTY IN PITTSBURG 

FROM 0.3 MILE WEST OF WILLOW PASS 

ROAD UNDERCROSSING TO 0.2 MILE EAST 

OF BAILEY ROAD UNDERCROS 

PCCP REPLACEMENT 

FBD VANGUARD CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

$363,000
 $0
 $0

04/30/13 
05/24/13 

0%

 0%

04-CC-4-20.1/45.6 
04-2E2304 
ACBR-X013-(024)N 

- -()

WPCP 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE APPROACH SLABS AND JOINT 

PACIFIC STATES ENVIRONMENTAL 

CONTRACTORS, INC. 

DUBLIN, CA 94568 

(925)803-4333 

11555 DUBLIN BLVD 

SEALEY, HERMAN 

(925)602-9016 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$1,454,369
 $859,204

 $0

08/30/12 
10/04/12 
09/05/13 

13%

 49%

04-CC-4-23.5/26.1 

HB4C 

04-228594 
HPLU-6204-(087)N

 62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

IN CONTRA COSTA COUNTY IN PITTSBURG 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

MIKE LOVELACE OC JONES AND 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

SCHNEIDER, JOLIE 

(510)377-4171

2625 CROW COURT 

ANTIOCH CA 94509 

$71,196,863 
$60,966,472 
$3,084,903 

04/15/10 
05/06/10 
07/18/14 

70% 

85% 
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Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH AND R AND L BROSAMER INC HATEFI, AMIR $38,753,989 12/23/10 89%
04-2285C4 
NH-P004-(138)N 

LU62-04 0-(2L ) 

204-092-() 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$33,837,115
 $802,210

01/19/11 
08/21/13 

86%

HB4C SWPPP 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $43,815,013 10/11/11 37%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 

RANCHO CORDOVA, CA 95741 

(916)635-9370 

3286 FITZGERALD ROAD 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$17,808,056
 $1,369,273

11/03/11 
12/31/15 

40%

SUSPENDED 

HB4C SWPPP 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $53,205,219 05/25/12 25%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING

WIDEN ROADWAY AND RECONSTRUCT 

ANTIOCH, CA 94509 

(916)919-1750 

1204 W 10TH STREET 

(510)385-6774 

2625 CROW COURT 

ANTIOCH, CA 94509 

$14,679,780
 $2,023,708

07/03/12 
07/31/15 

28%

HB4C SWPPP 

04-CC-24-1.4/0 IN CONTRA COSTA COUNTY IN ORINDA AT DREAMBUILDER $391,390 11/19/12 0%
04-4S2704 GATEWAY BOULEVARD OVERCROSSING 

INSTALL DOWNDRAIN, GRADING AND 

1324 E LAWSON LN $0
 $0

12/14/12 
0%

PLACENTIA CA 92870 

(714)646-3697 

HA23 WPCP 

04-CC-80-7.3/7.6 IN CC CO, IN CONCORD AND PINOLE, ON CORAL CONSTRUCTION COMPANY $828,012 11/16/12 0%
04-1G5504 
HSNH-P004-(145)N 

RTE 4 FR PORT CHICAGO HWY UC TO 0.1 

MILE W. OF WILLOW PASS RD UC AND ON 

P O BOX 347 $0
 $0

02/13/13 
0%

- -() 
RTE 80 FR 0.3 MILE W. 

WILSONVILLE OR 97070 

INSTALL MBGR AND HMA SURFACING 
(503)682-2258 

HB1 WPCP 

04-CC-580-5.5/6.1 IN CONTRA COSTA COUNTY ON ROUTE 580 MYERS AND SONS CONSTRUCTION LPKHANUM, TASLIMA $15,841,676 02/22/13 20% 
04-1A3204 
BHIM- 580-(052)2 

--() 

AT THE SCOFIELD AVENUE UC AND WESTERN 

DRIVE ON-RAMP UC (BRIDGES # 28-0140 

L/R, 28-0141 R) 

BRIDGE DECK REPLACEMENT 

SACRAMENTO, CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(510)224-6667

3401 RAGATTA BLVD 

RICHMOND, CA 94804 

$1,706,087 
$1,434,200 

03/14/13 
12/11/13 

11% 

HA21 WPCP 
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Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,166,676 12/05/12 9%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION 

REPLACE MAINTENANCE BUILDINGS 
NOVATO, CA 94949 

(415)456-8972 

250 BEL MARIN KEYS BLVD BLDG 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$601,537
 $267,354

02/13/13 
07/28/15 

14%

HA14 WPCP 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 23%

20.20.201 

130 

04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC 

OPERATIONS SYSTEMS (TOS) DUE TO 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 

VALLEJO, CA 94590 

(707)552-6900 

27 SHERIDAN STREET 

(510)224-6311 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$525,641
 $0

01/22/13 
12/13/13 

11%

04-CC-680-4.0/6.8 IN CONTRA COSTA COUNTY IN SAN RAMON BAY CITIES/ MYERS JV SHARMA, JYOTSNA $21,434,585 12/24/12 22%
04-2285H4 
ACIM-6801-(069)A 

T620-4 10-(PL ) 

04 1-07-() 

SWPPP 

AND DANVILLE FROM 0.1 MILE NORTH OF 

CROW CANYON OVERCROSSING TO 0.1 MILE 

SOUTH OF SYCAMORE VAL 

WIDEN FREEWAY, RETAINING WALLS 

RANCHO CORDOVA CA 957412948 

(916)919-1809 

P O BOX 2948 

(510)385-5732 

2727 SYSTRON DRIVE, 

STE #150 

CONCORD, CA 94518 

$3,739,419
 $2,203,971

01/25/13 
12/20/13 

17%

04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT PROFESSIONAL CONSTRUCTION $1,183,720 06/19/12 0%
04-1E8204 HILL FROM 0.2 MILE SOUTH OF MONUMENT 

BOULEVARD UNDERCROSSING TO 0.1 MILE 

SERVICES INC 

4070 NELSON AVE SUITE A 

$0
 $0

07/20/12 
0%

NORTH OF 242/680 SEPA 

PCC SLAB REPLACE, GRIND, AND GROOVE 
CONCORD CA 94520 

HM1 WPCP (925)288-1566 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0%

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE, CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(510)774-5911

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$940,805
 $2,700

01/26/10 
07/11/14 

0%

PLANT EST 

SATIS 

04-MRN-1-11.0/0 IN MARIN COUNTY NEAR STINSON BEACH AT ETIC $267,205 10/01/12 0% 
04-4S5304 1.2 MILES SOUTH OF PANORAMIC 

INSTALL SLOPE PROTECTION AND 

HIGHWAY 2285 MORELLO AVENUE $0 
$0 

11/06/12 
0% 

PLEASANT HILL CA 94523 

(925)602-4710 

HA23 WPCP 
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06/05/13 
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Contract Storm Water 
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Type Of Work Contractor 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp
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%Time
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04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI, INC. RUSSELL, STEVE $249,249 11/02/12 9%

HA23 

04-3S5704 

WPCP 

MARSHALL PETALUMA ROAD. 

REPLACE CULVERT AND INSTALL ROCK 
SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

(510)774-6297 

756 WEST FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$206,302
 $206,302

12/03/12 
06/05/14 

83%

04-MRN-12-15.6/15.6 IN SONAMO, NAPA AND MARIN COUNTIES AT O'DONNELL CONSTRUCTION, INC NGUYEN, NGHIA T. $555,474 02/20/13 54%

HM3 

04-2E6904 VARIOUS LOCATIONS 

TREAT BRIDGE & REPLACE JOINT SEAL 
SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(707)566-3952 

4030 OCCIDENTAL ROAD 

UNIT "A" 

SANTA ROSA, CA 95401 

$487,414
 $394,432

03/12/13 
07/05/13 

86%

04-MRN-101-20.5/20.9 IN MARIN COUNTY IN NOVATO FROM NOVATO GHILOTTI BROTHERS/R M HARRIS MONEMZADEH, FAROKH $2,770,665 11/08/12 0%
04-2640G4 CREEK BRIDGE TO FRANKLIN 

OVERHEAD 

AVENUE JOINT VENTURE 

525 JACOBY STREET 
756 W. FRANCISCO 

BOULEVARD 

$0
 $0

12/20/12 
07/17/13 

0%

HE13 SWPPP 

WIDEN BRIDGE AND HMA ROADWAY 
SAN RAFAEL, CA 94901 

(415)454-7011 
(510)385-7079 

SAN RAFAEL, CA 94901 SUSPENDED 

04-MRN-101-22.2/24.1 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROS / R M HARRIS JV MONEMZADEH, FAROKH $12,569,871 11/01/12 29%

HB5 

04-2640L4 

SWPPP 

FROM 0.2 MILE NORTH OF ATHERTON AVE 

OC TO 1.4 MILES SOUTH OF REDWOOD 

LANDFILL OC 

PLACE HMA BASE, CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-7079 

756 W. FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$3,488,160
 $3,208,963

12/20/12 
09/11/13 

28%

SUSPENDED 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $23,306,636 09/14/12 6%

HB5 

04-264074 

SWPPP 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD., SUITE E 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$2,091,958
 $1,920,856

10/17/12 
05/08/13 

9%

04-MRN-101-/8.5 IN MARIN COUNTY IN & NEAR SAUSALITO GHILOTTI BROTHERS, INC. RUSSELL, STEVE $22,478,767 02/03/12 100% 

HA22 

04-0C7404 
ACNH-Q101-(211)E 

--() 

WPCP 

,CORTE MADERA AND LARKSPUR ON ROUTE 

101 FROM THE GOLDEN GATE BRIDGE TO 

CORTE MADERA CREEK 

ASPHALT CONCRETE SURFACING 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)774-6297

756 FRANCISCO 

BOULEVARD WEST 

SAN RAFAEL, CA 94901 

$19,914,966 
$107,532 

02/29/12 
06/20/13 

100% 

OVER RUN 
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Comp To date
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Approved
Est Comp
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%Time
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Message 

04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $21,738,514 01/26/12 90%

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E)

--() 

SWPPP 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)429-6222 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$13,196,604
 $611,260

02/17/12 
05/30/13 

58%

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $38,390,109 01/11/12 50%
04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

(707)436-2200 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$20,658,934
 $1,211,027

02/03/12 
04/25/14 

54%

HB4C SWPPP 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 22%

20.20.201 

04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS 

(TOS) DUE TO THEFT, HARDW 

REPAIR DAMAGED ELECT SYSTEMS (TOS) 

SAN LEANDRO, CA 94577 

(510)639-0639 

975 CARDEN STREET 

(510)231-7131 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$39,557
 $39,557

01/14/13 
10/01/13 

1%

130 

04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12 100%
04-1E40A4 

WPCP 

AND SOLANO COUNTIES AT VARIOUS 

LOCATIONS 

POLYESTER CONCRETE AND BRIDGE 

METHACRYLATE 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(707)429-6263 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$778,985
 $0

05/11/12 
11/27/12 

89%

04-NAP-29-40.9/41.4 IN NAPA COUNTY NEAR CALISTOGA FROM GORDON N BALL, INC. PATENIA, DANILO $2,418,434 12/27/12 5%
04-4S0204 
STP-P029-( 

--() 

)
1.4 MILES TO 1.9 MILES NORTH OF 

TUBBS LANE 

RECONSTRUCT SLOPE AND REPLACE 
ALAMO, CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)863-5144 

324 CAMPUS LANE, 

FAIRFIELD, CA 94534 

$397,934
 $178,634

01/25/13 
10/04/13 

16%

HA1 WPCP 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0% 
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$196,749 
$4,779 

10/18/11 
06/18/15 

0% 

PLANT EST 

SATIS 
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Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-128-10.3/10.3 IN NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL, INC. SANTOS, BRIAN $995,130 02/06/13 0%

HA1 

04-4S0304 
STP-S128-(051) 

--() 

WPCP 

HENESSEY, 2.8 MILES EAST OF SILVERADO 

TRAIL 

REPLACE ROADWAY SECTION WITH LIGHT 
ALAMO, CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)863-5141 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$0
 $0

03/12/13 
10/15/13 

0%

04-SCL-9-4.8/4.9 IN SANTA CLARA COUNTY, AT SARATOGA GOLDEN STATE BRIDGE, INC. NGUYEN, HUNG V. $1,685,000 02/13/12 0%
04-4G1704 CREEK BRIDGE ON ROUTE 9, TO 

RECONSTRUCT DAMAGED BRIDGE RAIL. 

DIR'S ORDER EMERGENCY F.A. 

RECONSTRUCT BRIDGE RAILING 

BENICIA, CA 94510 

(925)372-8000 
(408)254-5847 

2990 BAY VISTA COURT, SUITE D 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,550,769
 $0

02/13/12 
05/30/13 

92%

20.20.201 

130 

04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,385,000 01/22/13 34%

20.20.201 

04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS DUE TO 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

SAN JOSE, CA 95133 

(408)286-2800 

880 MABURY ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$297,881
 $0

01/22/13 
08/28/13 

9%

130 

04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION LAYMOUN, MOAID $14,310,103 03/30/11 1%
04-264904 
NH-P017-(106)E 

--() 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$14,158,807
 $2,975

04/25/11 
06/30/13 

98%

SUSPENDED 

HB1 SWPPP 

04-SCL-82-20.9/0 IN SANTA CLARA COUNTY, IN CITY OF DREAMBUILDER CONSTRUCTION WASSEF, WAGDY $619,505 11/16/12 51%
04-0G1304 
ACHS-P082-(022)E 

P P0-82 0-(2E) 

--() 

MOUNTAIN VIEW, ON ROUTE 82 AT CLARK 

AVENUE INTERSECTION 

INSTALL NEW SIGNALS & UPGRADE RAMPS 
PLACENTIA, CA 92870 

(714)646-3697 

1324 E. LAWSON LANE 

(408)254-5860 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$531,634
 $0

12/14/12 
06/21/13 

90%

HB1 WPCP 

04-SCL-85-.3/0 IN SANTA CLARA COUNTY ON ROUTE 85 AT AMERICAN CIVIL CONSTRUCTORS CASEY, TAROKH $351,036 11/13/12 100% 
04-4S0604 BERNAL ROAD 

AC LEVELING AND GRINDING 

WEST COAST INC 

3701 MALLARD DRIVE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$373,282 
$138,012 

12/14/12 
05/20/13 
05/20/13 

100% 

BENICIA, CA 94510 
(408)254-5826 COMPLETED 

HA23 WPCP (707)746-8028 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-85-1.0/9.9 IN SANTA CLARA AND SAN MATEO BENTANCOURT BROS CONTRUCTION TRUONG, HENRY $1,410,000 11/26/12 100%

20.20.201 

04-4H4204 COUNTIES, ON ROUTES 85, 87, 101, 280, 

680, AND 880 AT VARIOUS LOCATIONS. 

REPAIR DAMAGED ELECTSYSTEMS 

REPAIR DAMAGED ELECT SYSTEMS 

LIVERMORE, CA 94551 

(925)454-1521 

5933 NORTHFRONT ROAD 

(510)385-7053 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$880,560
 $0

11/26/12 
06/30/13 

62%

OVER RUN 

230 

04-SCL-85-18.0/23.9 ON ROUTE 85, IN SANTA CLARA COUNTY PAVEX CONSTRUCTION DIVISION TRUONG, HENRY $5,741,538 08/28/12 16%
04-154204 
ACST-PP08-(505)3 

--() 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,771,426
 $363,200

10/04/12 
03/23/15 

48%

HB4N SWPPP 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$320,188
 $1,005

01/13/11 
08/26/14 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $37,638,797 11/17/11 34%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$23,266,757
 $1,265,560

12/13/11 
01/22/15 

61%

HB4C SWPPP 

04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION MACKLE, BRIAN $696,401 12/14/11 31%
04-448834 
STP-S152-(077)E 

--() 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 
HAYWARD, CA 94545 

(510)782-6065 

20975 CABOT BOULEVARD 

(408)254-5701

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$558,765
 $4,864

01/18/12 
10/26/15 

81%

SWPPP 

04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152 PAVEX CONSTRUCTION DIVISION $7,884,557 03/22/13 0% 
04-2A4404 
HSNH-P152-(082) 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

120 GRANITE ROCK WAY $0 
$0 

04/18/13 
0% 

--() 
IMPROVE SIGHT DISTANCE, 

SAN JOSE CA 95136 

(408)574-1400 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING NGUYEN, HUNG V. $10,880,304 11/26/12 14%
04-153204 
IM-680 -(068)8 

--() 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 

INC 

CONCORD, CA 94524 

P O BOX 6227 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,646,617
 $2,107,496

12/27/12 
12/06/13 

24%

HB4N SWPPP (925)687-6666 

04-SCL-880-1.9/2.1 IN SANTA CLARA COUNTY, IN SAN JOSE, RGW CONSTRUCTION, INC. NGUYEN, VERNON $1,575,000 04/20/12 100%

20.20.201 

04-4G4404 AT RTE 82 I/C TO REPAIR SINKHOLES, 

CONST UNDERDRAIN & REPLACE ONRAMP 

STRUCT SECTIONDIR'S ORDER 

REPAIR SINKHOLES, CONST UNDERDRAIN 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)867-6119 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$1,534,255
 $0

04/20/12 
03/14/13 

100%

COMPLETED 
05/10/13 

130 

04-SCL-880-4.4/8.7 IN SANTA CLARA COUNTY IN SAN JOSE A BAY CITIES PAVING & GRADING, PANDYA, NILESH $32,295,840 12/14/11 37%
04-298304 AND MILPITAS FROM 0.1 MILE NORTH OF 

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 

INC 

5029 FORNI DRIVE 
2210 O'TOOLE AVENUE, 

SUITE 150 

$28,187,461
 $2,635,988

01/05/12 
06/30/14 

87%

HB5 SWPPP 

237._______ 

WIDEN I-880 ONE LANE EACH DIRECTION 
CONCORD, CA 94520 

(925)687-6666 
(405)232-0224 

SAN JOSE, CA 95131 

04-SF-1-.1/.1 IN SAN FRANCISCO AND SAN MATEO TRUESDELL CORPORATION OF ABELA, FERNANDO $487,487 03/19/13 12%
04-2E7604 COUNTIES, ON ROUTE 1 AND 280 AT 

VARIOUS LOCATIONS 

CALIFORNIA INC 

1310 W 23RD STREET 
1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$11,900
 $11,900

04/18/13 
09/12/13 

2%

TREAT BRIDGE DECK WITH METHACRYLATE 
TEMPE AZ 85282 

(650)573-3831 

HM3 (602)437-1711 

04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $3,465,000 05/14/12 100%
04-1A9024 PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, 

INSTALL DRAINAGE DIR'S ORDER 

ROADWAY EMBANKMENT STABILIZATION 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6887 

603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$2,439,014
 $153,700

05/14/12 
12/23/12 

70%

OVER RUN 

20.10.201 

335 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,748,335 11/29/10 0% 

HA4S3 

04-0435E4 

SWPPP 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(510)867-4545

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,662,281 
$2,299 

12/14/10 
02/01/13 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 05/20/13
06/05/13 

04District 

04-SF-80-5.4/0 

Fed Aid 

HA21 

Pgm Code 

04-040824 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AT SFOBB 

Description 

REPLACE SUSTATION ELECTRICAL GEAR 

Type Of Work 

HARRIS ELECTRIC 

Contractor 

DUBLIN, CA 94568 

(925)560-9880 

6681 A SIERRA LANE 

CHRENG, NICHOLAS 

Resident 
Engineer 

(510)231-7149 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$699,500

Bid + CCOs

 $661,000

Comp To date

 $0

This Month 

08/10/11 

Awarded 

09/14/11 

Approved 

04/24/13 

Est Comp
Accepted 

97%

%Time

 94%

% Work 
Message 

04-SF-80-6.8/0 
04-3G4474 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO, AT SAN FRANCISCO-OAKLAND 

BAY BRIDGE, PIER W6, WEST SPAN. 

RECONSTRUCT DAMAGED BRIDGE FENDE 

RECONSTRUCT DAMAGED BRIDGE FENDER 

CALIFORNIA ENGINEERING 

CONTRACTORS, INC. 

PLEASANTON, CA 94566 

(510)231-7119 

20 HAPPY VALLEY ROAD 

AHMADZADEH, ALI 

(510)231-7119 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$2,985,000
 $1,597,842
 $183,736

01/11/13 
01/11/13 
06/30/13 

49%

 54%

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$224,854,438
 $191,332,712

 $2,691,215

02/04/10 
02/23/10 
12/30/13 

84%

 86%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,926,846,532
 $1,805,012,715

 $19,306,239

04/18/06 
05/03/06 
08/24/13 

85%

 94%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-80-12.6/13.9 
04-0120T4 

IN SAN FRANCISCO COUNTY FROM THE 

YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 

CALIFORNIA ENGINEERING 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 

20 HAPPY VALLEY ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND, CA 94607 

$87,366,656
 $8,864,887
 $5,797,537

11/27/12 
01/10/13 
03/29/16 

7%

 10%

HA4S3 SWPPP PLEASANTON, CA 94566 

(925)461-1500 

04-SF-101-1.0/9.9 

20.20.201 

04-4H6804 
IN SAN FRANCISCO AND SAN MATEO 

COUNTIES, AT VARIOUS LOCATIONS. 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS (TOS) DUE TO THEFT. DIR'S 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS 

SIEMENS INDUSTRY, INC. 

NOVATO, CA 94949 

(415)475-6121 

DUAN, FRANK 

(510)231-7139

371 BEL MARIN KEYS BLVD, #200 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$2,935,000 
$246,626 
$246,626 

01/23/13 
01/23/13 
08/14/13 

46% 

8% 

130 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

 

   

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 04 

04-SF-101-4.1/5 

Fed Aid 

HA21 

Pgm Code 

04-2A1404 

Contract 

NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

Description 

REPLACE DRAINAGE SYSTEMS 

Type Of Work 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

Contractor 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

Resident 
Engineer 

(510)715-6644 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,631,107

Bid + CCOs

 $5,354,697

Comp To date

 $465,808

This Month 

10/11/10 

Awarded 

10/26/10 

Approved 

10/31/13 

Est Comp
Accepted 

82%

%Time

 93%

% Work 
Message 

04-SF-101-4.1/4.1 
04-4G1604 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT BAYSHORE VIADUCT 

RECONSTRUCT BRIDGE RAILING AND DECK 

CALIFORNIA ENGINEERING 

CONTRACTORS, INC 

20 HAPPY VALLEY ROAD 

$275,166
 $0
 $0

11/16/12 
12/20/12 

0%

 0%

PLEASANTON CA 94566 

WPCP (925)461-1500 

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$112,204,206
 $111,562,805

 $1,693,990

03/23/10 
04/08/10 
05/31/13 

91%

 99%

04-SM-1-13.6/13.8 

HA23 

04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094
 $419,941

 $1,350

06/23/11 
07/15/11 
12/31/14 

55%

 95%

04-SM-1-16.8/17.1 

20.20.201 

130 

04-4H6204 
IN SAN MATEO COUNTY, NEAR SAN 

GREGORI, FROM 0.4 TO 0.7 MILE NORTH 

OF POMPONIO CREEK. REPAIR WASHED OUT 

EMBANKMENTS. DIR'S ORDER EM 

REPAIR WASHED OUT EMBANKMENTS 

REDWOOD ENGINEERING 

CONSTRUCTION, INC. 

REDWOOD CITY, CA 94063 

(925)819-2960 

2336 EL CAMINO REAL 

BOOSHEHRI, FRED 

(650)222-7241

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$935,000
 $109,422
 $109,422

02/19/13 
02/19/13 
07/31/13 

27%

 12%

04-SM-1-28.2/0 

HB1 

04-0G1704 
HSST-P001-(572) 

--() 

WPCP 

IN SAN MATEO COUNTY IN HALF MOON BAY 

AT POPLAR STREET 

INSTALL SIGNAL AND LIGHTING 

COLUMBIA ELECTRIC INC 

SAN LEANDRO CA 94577 

(510)430-9505 

1980 DAVIS STREET 

$267,577 
$0 
$0 

11/02/12 
12/13/12 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-34.8/37.9 IN SAN MATEO COUNTY AT AND NEAR O'GRADY PAVING, INC. BOOSHEHRI, FRED $1,146,352 04/18/12 69%
04-1E2404 MONTARA FROM 0.1 MILE SOUTH OF MARINE 

BOULEVARD TO 1.3 MILE NORTH OF SECOND 

STREET 

BONDED WEARING COURSE 

MOUNTAIN VIEW, CA 94043 

(650)966-1926 

2513 WYANDOTTE STREET 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,131,780
 $796,060

07/23/12 
06/30/13 

97%

HM1 WPCP 

04-SM-1-38.0/38.6 IN SAN MATEO COUNTY NEAR PACIFICA KIEWIT INFRASTRUCTURE WEST CO MUENCH, JOHN $420,157,332 12/13/06 66%
04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 
OMAHA, NE 68131 

(402)346-8535 
(510)393-1785 

302 SOUTH 36TH STREET, STE400 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$411,258,240
 $1,067,249

01/03/07 
06/28/13 

99%

HE14 SWPPP 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,163,087 03/09/09 0%

HE14 

04-1123J4 
ACST-1187-(012)E

 11-87 0-(2E) 

--() 

SWPPP 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 
LODI CA 95242 

5400 WEST HIGHWAY 12 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$841,878
 $6,608

03/20/09 
03/05/15 

0%

PLANT EST 

SATIS 

04-SM-1-/3.3 IN SAN MATEO COUNTY, FROM THE SANTA MCK SERVICES, INC. BOOSHEHRI, FRED $1,222,621 04/25/12 100%

HM1 

04-2E4904 

WPCP 

CRUZ/SAN MATEO COUNTY LINE TO 0.6 

MILE NORTH OF CHAULK ROAD 

_________________________________ 

RUBBERIZED HOT MIX ASPHALT (RHMA) 

MARTINEZ, CA 94553 

(925)957-9200 

865 HOWE ROAD 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,172,413
 $0

06/01/12 
05/14/13 

100%

COMPLETED 
05/14/13 

04-SM-35-10.6/25.8 IN THE CITY AND COUNTY OF SAN HALF MOON BAY GRADING & PAVINGKOOS, CHARLES $171,662 04/20/11 89%
04-1E5704 FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

REPLACE CULVERT 
HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(415)703-2427

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$148,247
 $0

05/17/11 
05/15/13 

85%

HM2 WPCP 

04-SM-35-24.8/25.2 IN SAN MATEO COUNTY ON ROUTE 35 AT CONDON-JOHNSON & ASSOCIATES $491,553 10/29/12 0% 
04-4S1204 SNEATH LANE 

TANGENT WALL EMBANKMENT REPAIR 

INC 

P O BOX 12368 

$0 
$0 

12/03/12 
0% 

OAKLAND CA 94604 

HA1 WPCP (510)636-2100 
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Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-35-28.9/0 IN SAN MATEO COUNTY, IN DALY CITY AT REDWOOD ENGINEERING WASHINGTON, MARCUS $635,000 09/23/11 100%
04-3G5604 0.3 MILE NORTH OF ROUTE 1 DIR'S 

EMERGENCY F.A. 

REPAIR DRAINAGE PIPE AND PLACE RSP 

CONSTRUCTION 

REDWOOD CITY, CA 94063 

2336 EL CAMINO REAL 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$648,973
 $0

09/23/11 
04/16/12 

100%

COMPLETED 
05/02/13 

20.20.201 (925)819-2960 

130 

04-SM-82-4.8/18.9 IN SAN MATEO COUNTY ON RTE 82 FROM MIKE BROWN ELECTRIC CO WASSEF, WAGDY $5,628,344 04/25/12 60%
04-4A9234 WHIPPLE AVENUE IN REDWOOD CITY TO RTE 

380 IN SAN BRUNO AND AT VARIOUS 

LOCATIONS ON AND ADJANCEN 

INSTALL TRAFFIC OPERATION SYSTEM 

COTATI CA 949313040 

(707)792-8100 

561-A MERCHANTILE DRIVE 

(408)254-5866 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$3,632,020
 $556,399

06/01/12 
10/18/13 

65%

HB4N WPCP 

04-SM-82-/2.7 IN SAN MATEO COUNTY, IN MENLO PARK PAVEX CONSTRUCTION DIVISION BOOSHEHRI, FRED $2,088,627 06/28/12 100%
04-2E5404 
ACST-P082-(021)E 

P0-82 0-(1E)

--() 

AND ATHERTON ON ROUTE 82 FROM SAN 

MATEO COUNTY LINE TO BERKSHIRE 

AVENUE. 

COLD PLANE PAVEMENT AND OVERLAY 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94404 

$1,907,201
 $0

07/20/12 
05/14/13 
05/30/13 

100%

WPCP 

04-SM-84-22.0/22.1 IN SAN MATEO COUNTY IN WOODSIDE AT ROBERT A BOTHMAN, INC. BOOSHEHRI, FRED $1,380,942 04/25/12 32%
04-4S5904 
ACST-P084-(039)E 

P0-84 0-(9E) 

--() 

0.6 MILE NORTH OF ROUTE 280/84 

SEPARATION 

CONSTRUCT TIEBACK WALL 
SAN JOSE, CA 95112 

(408)279-2277 

650 QUINN AVENUE 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,317,882
 $0

06/06/12 
04/30/14 

95%

HA23 WPCP 

04-SM-84-25.8/27.6 IN SAN MATEO COUNTY_AT VARIOUS __ PETERSON-CHASE GENERAL $980,063 04/03/13 0%
04-2E7504 LOCATIONS_(11 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

04/26/13 
0%

IRVINE CA 92614 

HM3 (949)252-0441 

04-SM-84-29.0/30.2 IN SAN MATEO AND ALAMEDA COUNTIES IN SHIMMICK CONSTRUCTION COMPANY GHAFGHAZI, BEN $61,965,989 08/06/10 100% 
04-1A5224 
NH- -( 

--() 

)
MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 

INC 

OAKLAND, CA 94621 

8201 EDGEWATER DRIVE #202 

$61,361,331 
$0 

08/26/10 
05/15/13 

100% 

OVER RUN 
05/21/13 

HA14 SWPPP 
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Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,443,670 01/05/10 97%

HA21 

04-042244 

WPCP 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

(408)298-4343 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,177,623
 $0

03/02/10 
10/18/12 

89%

04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $16,744,391 06/01/11 100%
04-235634 EAST PALO ALTO FROM UNIVERSITY AVENUE 

OVERCROSSING TO ROUTE 84/101 

SEPARATION 

WIDEN ROADWAY AND BRIDGE 

WATSONVILLE CA 95076 

(408)327-7000 

P O BOX 50085 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$15,743,008
 $171,320

06/29/11 
07/02/13 

98%

HB4C SWPPP 

04-SM-101-13.5/17.7 ESTABLISH EXISTING PLANTING IN SAN ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $113,980 10/14/11 65%
04-2642A4 MATEO IN SAN MATEO COUNTY AND 

BURLINGGAME ON ROUTE 101 FROM 0.2 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$75,940
 $2,524

12/13/11 
02/07/14 

67%

MILE SOUTH OF MILLBRAE AVENUE O 

ESTABLISH EXISTING PLANTING 
SACRAMENTO, CA 95828 

(408)254-5701 

HB4N WPCP (916)388-0308 

04-SM-101-17.9/0 IN SAN MATEO COUNTY IN MILBRAE AT CERTIFIED COATINGS COMPANY $1,072,115 03/21/13 0%
04-2E7004 MILBRAE AVENUE OVERCROSSING 

CLEAN & PAINT STL GIRDERS-SPOT PREP 

2320 CORDELIA RD $0
 $0

04/11/13 
0%

FAIRFIELD CA 94534 

(707)639-4414 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC $5,061,779 01/28/13 0%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

3442 6TH STREET $0
 $0

02/21/13 
0%

INSTALL TRAFFIC SYSTEM 
CERES CA 95307 

(209)541-0920 

WPCP 

04-SM-101-/26.2 IN SAN MATEO COUNTY ON ROUTE 101 PM REPUBLIC INTELLIGENT CIARDIELLO, RICARDO $10,552,000 12/22/11 100% 

HB4C 

04-2A7904 
ACNH-Q101-(202)N 

--() 

(0.0/26.21) 

INSTALL NEW RAMP METERING AND UP 

TRANSPORTATION SERVICES, INC. 

FREMONT, CA 94538 

(510)440-8127 
(510)231-7140

3765 YALE WAY 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$9,908,328 
$506,496 

02/17/12 
08/30/13 

94% 

OVER RUN 
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Statement of Ongoing Contracts as of 05/20/13
06/05/13 

04District 

04-SM-101-/.9 

Fed Aid 

HB4N 

Pgm Code 

04-235644 

Contract 

HPLU-L620-(409)6 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN MATEO AND SANTA CLARA 

COUNTIES FROM EMBARCADERO ROAD 

OVERCROSSING TO UNIVERSITY AVENUE 

OVERCROSSING 

Description 

WIDENING ROADWAY WITH AC & OVERLAY 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

SANTA CLARA, CA 95054 

(408)327-7000 

715 COMSTOCK STREET 

ABELA, FERNANDO 

Resident 
Engineer 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$6,584,358

Bid + CCOs

 $6,271,170

Comp To date

 $2

This Month 

05/21/12 

Awarded 

06/19/12 

Approved 

11/09/13 

Est Comp
Accepted 

100%

%Time

 96%

% Work 
Message 

04-SM-280-/0 

HB1 

04-4A3204 
HSNG-X081-(026) 

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS ON ROUTES 101 AND 280 

INSTALL MBGR AND VEGETATION CONTROL 

CORAL CONSTRUCTION COMPANY 

SHERWOOD, OR 97140 

(503)682-2252 

10780 SW CLUTTER ROAD 

ABELA, FERNANDO 

(650)577-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$3,583,350
 $451,970
 $451,970

03/12/13 
04/04/13 
09/16/13 

18%

 13%

04-SOL-12-1.8/2.8 

HM 

04-2E7204 
IN SOLANO COUNTY ON ROUTES 12,505, 

780 AND CONTRA COSTA COUNTY_ON ROUTES 

4 AND 680 AT VARIOUS LOCATIONS(12 

BRIGES) 

METHACRYLATE BRIDGE DECKS,REPLACE 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE, AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

REZAEI, ASGHAR 

(925)602-9023 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$458,458
 $43,996
 $43,996

02/14/13 
03/12/13 
08/09/13 

20%

 10%

04-SOL-37-7.2/10.5 

HE14 

04-0T1454 
NH- -( ) 

--() 

SWPPP 

IN SOLANO COUNTY IN VALLEJO ON ROUTE 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 

PARKER LANDSCAPE DEV, INC 

SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

JIM HANSON 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$964,232
 $919,479

 $3,876

01/14/10 
02/02/10 
01/16/14 

83%

 95%

04-SOL-80-.9/45 

HB1 

04-4A2504 
IMG-080 -(363) 

--() 

WPCP 

IN SOLANO COUNTY FROM 0.2 MILE SOUTH 

OF ROUTE 80/29 SEPARATION TO 1.1 MILE 

NORTH OF SOUTH DAVIS OVERHEAD 

INSTALL METAL BEAM GUARDRAIL 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE, OR 97070 

(503)682-2252 

P O BOX 347 

AQUINO, NOEL 

(707)580-4429 

324 CMPUS LANE SUITE 

T 

FAIRFIELD, CA 94534 

$2,935,457
 $1,541,077
 $432,782

01/09/13 
01/25/13 
07/31/13 

55%

 53%

04-SOL-80-1.0/9.9 

20.20.201 

04-4H7404 
IN SOLANO, SONOMA, SAN FRANCISCO, 

MARIN, ALAMEDA, CONTRA COSTA, SANTA 

CLARA, ON ON VARIOUS POSTMILES. 

REPAIR DAMAGED TOS DUE TO TH 

REPAIR DAMAGED TOS WIRELESS 

DETECTION SYS 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

SAN JOSE, CA 95132 

(408)886-0335 

1950 MAJESTIC COURT 

BORRAYO, SALVADOR 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,385,000 
$0 
$0 

01/29/13 
01/29/13 

0% 

0% 

130 
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Statement of Ongoing Contracts as of 05/20/13
06/05/13
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-14.3/14.4 

HA42 

04-0A5354 
ACNH-X095-(023)E 

--() 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD ON 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

CONSTRUCT BR & RW, RECONSTRUCT 

OC JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

MANGLO, PERPETUO 

(707)428-2029 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$46,233,828
 $40,030,786
 $1,429,729

01/25/12 
02/13/12 
06/12/14 

37%

 86%

04-SOL-80-30.6/38.7 

HA22 

04-4A0104 

SWPPP 

IN SOLANO COUNTY IN VACAVILLE AND 

DIXON FROM 0.6 MILE EAST OF LEISURE 

TOWN ROAD OVERCROSSING TO 1.0 MILE 

WEST OF PEDRICK ROAD OVER 

REPLACE EXIST CONC PVMT AND HMA 

TEICHERT CONSTRUCTION 

WOODLAND, CA 95616 

(530)406-4200 

2407 COUNTY ROAD 100A 

BUTTERS, CARL 

(707)863-5123 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$38,542,992
 $2,687,055
 $2,295,748

10/26/12 
12/03/12 
01/31/14 

11%

 7%

04-SOL-80-/28.4 

HB4N 

04-153504 

SWPPP 

ON ROUTE 80 IN SOLANO COUNTY _____ 

BETWEEN CONTRA COSTA COUNTY LINE AND 

ROUTE 80/505 JUNCTION 

INSTALL RAMP METERING AND TRAFFIC 

BAY CITIES PAVING & GRADING 

CONCORD, CA 94524 

(925)687-6666 

5029 FORNI DRIVE 

RASTEGAPOUR, HAMED 

(707)863-5119 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$12,867,199
 $2,090,123
 $787,791

08/31/12 
10/04/12 
01/17/14 

5%

 16%

04-SOL-84-.1/3 

HM 

04-3E2804 
IN SOLANO COUNTY IN AND NEAR RIO 

VISTA FROM ROUTE 12 TO 0.4 MILE 

NORTH OF CACHE SLOUGH FERRY 

BONDED WEARING COURSE (GAP GRADED) 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

$883,792
 $0
 $0

04/11/13 
04/26/13 

0%

 0%

04-SON-1-31.9/31.8 

20.20.201 

04-4H6304 
IN SONOMA COUNTY, AT FORT ROSS, AT 

1.1 MILES SOUTH OF FORT ROSS ROAD. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS. 

DIR'S EMERGENCY F.A. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS 

VALENTINE CORPORATION 

SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

HISLOP, SCOTT 

(707)576-3482

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$485,000
 $385,367

 $0

12/20/12 
12/20/12 
06/15/13 

40%

 79%

130 

04-SON-1-33.1/33.2 

HA23 

04-4S9604 

WPCP 

IN SONOMA COUNTY ABOUT 13 MILES 

NORTH OF ROUTE 116 NEAR FORT ROSS 

ROAD 

REPLACE CULVERT AND ROCK SLOPE 

E T I C INC 

PLEASANT HILL CA 94523 

(925)602-4710 

2285 MORELLO AVENUE 

$254,319 
$0 
$0 

10/15/12 
12/03/12 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/13

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC. STREATER, HAL $946,701 12/14/12 9%

04-3A3304 $83,910 01/11/13
MILE NTH TO 0.1 MILE STH MADRONE RD 119 MAIN STREET
 1009 CLEGG COURT	 9%

HSST-P012-(111)	 $83,910 04/07/14


AND HIGHWAY PLANTING IN SANTA ROSA ON PETALUMA, CA 94954

--() WINTERS, CA 95694


SUMMERFIELD RD, LOCAL (707)796-5693

(530)795-0132


INSTALL TRAFFIC SIGNALS AND WIDEN
 
HB1 WPCP
 

04-SON-12-41.2/41.3	 IN SONOMA COUNTY AT SCHELLVILLE O.C. JONES & SONS, INC. STREATER, HAL $2,696,208 10/06/11 0%


INSTALL TRAFFIC SIGNAL 1520 FOURTH STREET 1009 CLEGG COURT, 0%

04-1A6204 $2,465,109 10/25/11
 
HSST-PX09-(704) $11,695 12/12/13


UNIT G
 
--()	 BERKELEY, CA 94710
 

PETALUMA, CA 94954	 PLANT EST

(510)526-3424
 

(707)796-5693	 SATIS

HB1 SWPPP
 

04-SON-101-.9/3.6	 IN SONOMA COUNTY IN AND NEAR GHILOTTI BROS, INC / CC DUNCAN, RICHARD $66,934,438 11/02/12 0%


PETALUMA FROM GUNN DRIVE TO ROUTE MYERS,INC, JV 1009 CLEGG COURT, STE
04-2640U4	 $1,527,662 01/11/13
 
2%


$382,318 08/15/15

101-116 SEPARATION AND OVERHEAD 525 JACOBY STREET
 G
 
CONSTRUCT I/C, REPLACE BR PETALUMA, CA 94952


SAN RAFAEL CA 94901
 
(707)769-5695


HE11 SWPPP	 (415)454-7011
 

04-SON-101-3.4/4.1	 IN SONOMA COUNTY IN AND NEAR GHILOTTI BROS, INC / CC DUNCAN, RICHARD $21,287,704 11/02/12 7%


PETALUMA FROM AT ROUTE 101/116 MYERS,INC JV 1009 CLEGG COURT, STE 9%

04-2640K4	 $1,833,480 01/10/13
 

$1,465,751 09/15/14

INTERCHANGE______________________ 525 JACOBY STREET
 G
 
WIDEN ROUTE 101, RECONSTRUCT HWY PETALUMA, CA 94954


SAN RAFAEL, CA 94901
 
(707)769-5695


HB4C SWPPP	 (415)454-7011
 

04-SON-101-4.0/5.2	 IN SONOMA COUNTY IN PETALUMA ROUTE GHILOTTI CONSTRUCTION HISLOP, SCOTT $8,415,144 11/01/11 49%


101 FROM 0.4 KM SOUTH TO 0.7 KM COMPANY,INC. 4030 OCCIDENTAL ROAD, 76%

04-264044 $6,453,270 11/17/11
 
HPLU-L620-(410)1 $136,670 09/15/14


NORTH OF EAST WASHINGTON STREET 2301 KERNER BOULEVARD, SUITE SUITE A
 
ULL6-20 4-(02)
 

OVERCROSSING	 SANTA ROSA, CA 95401

--()	 SAN RAFAEL, CA 94901


CONSTRUCT BRIDGE RETAINING WALLS (707)576-3482

HB4N SWPPP (415)256-1525
 

04-SON-101-7.1/8.9	 IN SONOMA COUNTY IN AND NEAR GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $11,666,426 05/19/11 95%
 

PETALUMA FROM 0.5 MILE SOUTH OF OLD INC 1009 CLEGG COURT, STE 95%

04-0A1844 $11,496,059 06/07/11
 

$120,426 08/30/13

REDWOOD HIGHWAY OVERCROSSING TO 0.1 246 GHILOTTI AVE
 G
 
MILE NORTH OF PEPPER ROAD
 PETALUMA CA 94954
 

SANTA ROSA CA 95407

WIDEN ROADWAY AND BRIDGE (707)769-5695


HB5 SWPPP (707)585-1221
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Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $19,839,978 02/12/13 2%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$239,623
 $239,623

03/12/13 
02/15/15 

1%

RECONSTRUCT INTERCHANGE 
SANTA ROSA CA 95407 

PETALUMA, CA 94954 

HA21 SWPPP (707)585-1221 
(707)769-5695 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $43,196,160 03/03/09 95%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$44,040,323
 $204,900

03/20/09 
06/30/13 

100%

HB5 SWPPP 
(707)769-5695 

04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $28,938,337 12/03/12 0%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

INC 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

$1,907,964
 $0

12/27/12 
12/30/13 

7%

HB1 SWPPP 

RECONSTRUCT THE EXISTING AIRPORT 
SANTA ROSA, CA 95407 

(707)585-1221 
(707)576-2310 

SANTA ROSA, CA 95401 

04-SON-116-34.1/34.5 IN SONOMA COUNTY IN COTATI FROM 0.5 GHILOTTI CONSTRUCTION INC VALEH, SYD $626,606 12/14/12 10%
04-1G2404 
HSST-P116-(045) 

--() 

MILE EAST OF STONY POINT ROAD TO 0.2 

MILE WEST OF ALDER AVENUE 

LEFT TURN CHANNELIZATION 
SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(707)573-2310 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$111,283
 $111,283

01/10/13 
08/09/13 

18%

SUSPENDED 

HB1 WPCP 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,922,763 10/04/12 2%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

INSTALL PLANTS AND IRRIGATION 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$14,631
 $0

11/06/12 
11/29/18 

1%

HB1 SWPPP (707)585-1221 

04-SON-121-/7.3 IN SONOMA COUNTY NEAR SCHELLVILLE WINDSOR FUEL CO $433,607 05/03/13 0% 
04-3E3204 FROM ROUTE 37 TO SONOMA CREEK BRIDGE 

COLD PLANE ASPHALT AND HMA 

PO BOX 1029 $0 
$0 

05/31/13 
0% 

PITTSBURG CA 94565 

(925)427-5266 
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Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $371,479 04/08/10 88%
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$301,295
 $3,468

04/22/10 
09/05/14 

84%

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 19%

HA21 

04-4A8824 

WPCP 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 
SANTA ROSA, CA 94403 

(707)836-0669 

5915 FRAUGHT ROAD 

(510)385-6755 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$129,441
 $1,620

03/22/12 
08/01/17 

59%

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0% 

HA21 

04-4A8814 

SWPPP 

MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

(916)408-2990 

3888 CINCINNATI AVENUE 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$135,461 
$1,250 

06/22/10 
10/17/13 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $4,589,816,070 Completed to Date: $3,520,604,776 Work This Month: $91,788,787



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-9.0/9 04-1SS604 

04-ALA-13-10.0/13.2 04-2R9904 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.9/8 04-3A7764 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-80-2.5/0 04-014084 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-4.1/6 04-153004 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-9.5/31 04-151134 

04-ALA-580-10.7/10.7 04-4S3704 

04-ALA-580-30.6/30.6 04-2E7404 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-680-1.0/9.9 04-4H4104 

04-ALA-680-3.6/6.5 04-4G1004 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-.1/10 04-4H0404 

04-ALA-880-1.0/9.9 04-4H6504 

04-ALA-880-4.5/4.9 04-1G2004 

04-ALA-880-18.3/20.7 04-3E6304 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6824 

04-ALA-880-30.1/31.1 04-1706U4 

04-CC-4-.1/100 04-3E6904 

04-CC-4-.2/31.5 04-0A7904 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-16.8/20.3 04-3E2004 

04-CC-4-20.1/45.6 04-2E2304 

04-CC-4-25.6/26.6 04-2285C4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-24-1.4/0 04-4S2704 

04-CC-80-7.3/7.6 04-1G5504 

04-CC-580-5.5/6.1 04-1A3204 

04-CC-580-6.1/6.3 04-003944 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-4.0/6.8 04-2285H4 

04-CC-680-17.5/18.8 04-1E8204 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-1-11.0/0 04-4S5304 

04-MRN-1-37.1/37.1 04-3S5704 

04-MRN-12-15.6/15.6 04-2E6904 

04-MRN-101-20.5/20.9 04-2640G4 

04-MRN-101-22.2/24.1 04-2640L4 

04-MRN-101-23.3/27.6 04-264074 

04-MRN-101-/8.5 04-0C7404 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-6.6/16.5 04-1E40A4 

04-NAP-29-40.9/41.4 04-4S0204 

04-NAP-121-.3/2 04-4442A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-128-10.3/10.3 04-4S0304 

04-SCL-9-4.8/4.9 04-4G1704 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-/2.8 04-264904 

04-SCL-82-20.9/0 04-0G1304 

04-SCL-85-.3/0 04-4S0604 

04-SCL-85-1.0/9.9 04-4H4204 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-680-/9.9 04-153204 

04-SCL-880-1.9/2.1 04-4G4404 

04-SCL-880-4.4/8.7 04-298304 

04-SF-1-.1/.1 04-2E7604 

04-SF-1-5.9/6.3 04-1A9024 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.4/0 04-040824 

04-SF-80-6.8/0 04-3G4474 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.0/9.9 04-4H6804 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-4.1/4.1 04-4G1604 

04-SF-101-8.8/9.2 04-163744 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-16.8/17.1 04-4H6204 

04-SM-1-28.2/0 04-0G1704 

04-SM-1-34.8/37.9 04-1E2404 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/3.3 04-2E4904 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-35-24.8/25.2 04-4S1204 

04-SM-35-28.9/0 04-3G5604 

04-SM-82-4.8/18.9 04-4A9234 

04-SM-82-/2.7 04-2E5404 

04-SM-84-22.0/22.1 04-4S5904 

04-SM-84-25.8/27.6 04-2E7504 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-.9/3.6 04-235634 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-101-13.5/17.7 04-2642A4 

04-SM-101-17.9/0 04-2E7004 

04-SM-101-/6 04-4A9254 

04-SM-101-/26.2 04-2A7904 

04-SM-101-/.9 04-235644 

04-SM-280-/0 04-4A3204 

04-SOL-12-1.8/2.8 04-2E7204 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-80-.9/45 04-4A2504 

04-SOL-80-1.0/9.9 04-4H7404 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-30.6/38.7 04-4A0104 

04-SOL-80-/28.4 04-153504 

04-SOL-84-.1/3 04-3E2804 

04-SON-1-31.9/31.8 04-4H6304 

04-SON-1-33.1/33.2 04-4S9604 

04-SON-12-32.7/33 04-3A3304 

04-SON-12-41.2/41.3 04-1A6204 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-4.0/5.2 04-264044 

04-SON-101-7.1/8.9 04-0A1844 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
ContractCnty Rt Pm Page 

04-0A185404-SON-101-7.1/8.1 23 

04-12965404-SON-101-13.9/15.5 23 

04-3A23U404-SON-101-25.0/29.3 23 

04-1G240404-SON-116-34.1/34.5 23 

04-28382404-SON-116-41.8/44.7 23 

04-3E320404-SON-121-/7.3 23 

04-2S941404-SON-128-5.4/0 24 

04-4A882404-SON-128-17.1/24.7 24 

04-4A881404-SON-128-21.7/0 24 

Statement of Ongoing Contracts - Federal Aid 

04 

Category  Bid + CCO  Work Comp 

FEDERAL AID (INTERSTATE) $263,842,956  $99,808,030

FEDERAL AID (PRIMARY) $205,623,946  $185,948,979

FEDERAL AID (SECONDARY) $517,332,151  $474,991,785

STATE HIGHWAY $2,993,611,665  $2,256,122,727

STORM DAMAGE REPAIR $5,424,529  $2,635,315

 $603,980,823  $501,097,940

 $4,589,816,070  $3,520,604,776 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $27,398,454
 

$27,398,454
Work completed this Period:


	04

